

Department of Public Works and Highways

SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE

General Santos City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End User	MODE OF PROCUREMENT	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
				Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of program/ Project
1	19MB0001 - Preventive Maintenance- Primary Road, Marbel-Makar Road, K1661+348-K1663+047	Construction Section	Public Bidding	September 28 - October 4, 2018	October 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	66,506,835.00		66,506,835.00	Asphalt Overlay
2	19MB0002 - Preventive Maintenance - Primary Road, Jct. Digos-Makar Road, K1650+729-K1651+835, K1654+741-K1654+877	Construction Section	Public Bidding	September 28 - October 4, 2018	October 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	31,227,700.00		31,227,700.00	Asphalt Overlay
3	19MB0003 - Preventive Maintenance - Secondary Road, Jct. Digos-Buayan Airport Road, K1650+457-K1652+456	Construction Section	Public Bidding	October 24-30, 2018	November 14, 2018	July 15, 2019	July 26, 2019	GAA 2019	52,296,245.00		52,296,245.00	Asphalt Overlay
4	19MB0004 - Preventive Maintenance - Secondary Road, Makar-Marbel Road, K1656+332-K1656+712, K1656+920-K1657+735	Construction Section	Public Bidding	September 28 - October 4, 2018	October 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	62,383,390.00		62,383,390.00	Asphalt Overlay
5	19MB0005 - Preventive Maintenance - Secondary Road, Makar-Kiamba Road, K1668+000-K1669+088	Construction Section	Public Bidding	September 28 - October 4, 2018	October 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	28,861,980.00		28,861,980.00	Asphalt Overlay
6	19MB0006 - Road Widening - Primary Roads, Digos - Makar Rd - Chainage 8 - Chainage 175, K1638+632-K1638+787, K1638+787-K1638+846,K1639+167-K1639+257,K1639+257-K1639+735,K1639+735-K1640+000,K1642+830-K1643+102,K1643+350-K1643+554	Construction Section	Public Bidding	November 28 December 4, 2018	December 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	49,000,000.00		49,000,000.00	Road Widening (4-6 lanes) including Drainage

7	19MB0007 - Road Widening - Primary Roads Marbel-Makar Rd - K1665+477-K1665+722,K1665+847-K1666+072	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	June 21, 2019	July 3, 2019	GAA 2019	14,520,660.00		14,520,660.00	Road Widening
8	19MB0008 - Road Widening - Primary Roads Marbel-Makar Rd - K1695+520-K1695+596	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	June 25, 2019	July 4, 2019	GAA 2019	2,198,140.00		2,198,140.00	Road Widening
9	19MB0009 -Road Widening - Secondary Road Albert Morrow Blvd -K1661+666-K1664+932	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	July 15, 2019	July 28, 2019	GAA 2019	96,500,000.00		96,500,000.00	Road Widening
10	19MB0010 - Road Widening - Secondary Road Jct Digos-Buayan Airport Rd K1649+(-683)-K1649+651, K1652+861-K1653+229	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	June 24, 2019	July 4, 2019	GAA 2019	49,301,850.00		49,301,850.00	Road Widening
11	19MB0011 - Retrofitting/ Strengthening of Permanent Bridges, Balnabu Br. (B01025MN) along Makar-Kiamba Rd	Construction Section	Public Bidding	September 28 - October 4, 2018	October 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	17,816,400.00		17,816,400.00	Retrofitting/ Strengthening of Bridges
12	19MB0012 -Retrofitting/ Strengthening of Permanent Bridges Bawing Br. (B01027MN) along Makar-Kiamba Rd	Construction Section	Public Bidding	October 24-30, 2018	November 14, 2018	July 15, 2019	July 25, 2019	GAA 2019	9,878,400.00		9,878,400.00	Retrofitting/ Strengthening of Bridges
13	19MB0013 -Widening of Bridge - Silway 8 Twin Br. (B01029MN) & (B01213MN) along Marbel-Makar Rd	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 27, 2019	GAA 2019	34,300,000.00		34,300,000.00	Widening of Bridge

14	19MB0014 -Widening of Bridge Apopong Br. (B01019MN) along Makar-Marbel Rd	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 27, 2019	GAA 2019	57,900,000.00		57,900,000.00	Widening of Bridge
15	19MB0015 - Widening of Bridge - Palkan Br. (B01031MN) along Marbel-Makar Rd	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 27, 2019	GAA 2019	47,040,000.00		47,040,000.00	Widening of Bridge
16	19MB0016 - Widening of Bridges South Polomolok Br. (B01030MN) along Marbel-Makar Rd	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 27, 2019	GAA 2019	46,060,000.00		46,060,000.00	Widening of Bridge
17	19MB0017 - Widening of Permanent Bridges South Tupi Br. (B01032MN) along Marbel-Makar Rd	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	June 25, 2019	July 4, 2019	GAA 2019	19,600,000.00		19,600,000.00	Widening of Bridge
18	19MB0018 - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers (Siguel River Basins), Brgy. Siguel, General Santos City, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	July 15, 2019	July 26, 2019	GAA 2019	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structure
19	19MB0019 - Construction/Rehabilitation of Flood Mitigation Facilities at Upper Makar Bridge, along Makar River Sta. 0+000-Sta. 0+390 (Downstream), General Santos City, South Cotabato 1st LD	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	June 18, 2019	June 29, 2019	GAA 2019	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
20	19MB0020 - Construction of Flood Control/ Concrete Revetment along Silway River, P.I 16, Brgy. City Heights, General Santos City, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	June 18, 2019	June 29, 2019	GAA 2019	29,400,000.00		29,400,000.00	Construction of Revetment
21	19MB0021 -Construction of Flood Mitigation Structures along Marbel-Makar Road (Pagalungan Section),(Apopong-Silway-Sinawal River Basin), Sta. 0+000 to Sta. 0+233, Pagalungan, Polomolok, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	July 15, 2019	July 26, 2019	GAA 2019	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Structure

22	19MB0022 - Construction of Concrete Revetment Structure for Flood Mitigation from Silway Bridge to Sinawal River Junction, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	November 28 December 4, 2018	December 17, 2018	June 18, 2019	June 29, 2019	GAA 2019	29,400,000.00		29,400,000.00	Construction of Revetment
23	19MB0023 - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers (Sinwal - Apopong River Basins), Sta. 0+000 to Sta. 0+390, Brgy. Apopong, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 28, 2018	July 15, 2019	July 28, 2019	GAA 2019	49,000,000.00		49,000,000.00	Construction of Flood Mitigation
24	19MB0024 - Construction/ Rehabilitation of Flood Mitigation Facilities at Makar Bridge - I, along Makar River Sta. 0+000 - Sta. 0+444 (Leftside River Bank, Upstream), General Santos City, South Cotabato 1st LD	Construction Section	Public Bidding	November 28 December 4, 2018	December 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	49,000,000.00		49,000,000.00	Construction of Flood Mitigation
25	19MB0025 - Construction of Concrete Road - Access Road leading to Agmoo Weaving Center Road, Trappistine Monastery and Paragliding Site and Viewdeck for Wild Pig Watching Area, Brgy. Landan, Polomolok, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 28, 2018	June 26, 2019	July 4, 2019	GAA 2019	38,220,000.00		38,220,000.00	Construction of Concrete Road
26	19MB0026 - Construction of Concrete Pavement - Access Road leading to Mt. Matutum Jump-off Point, Brgy. Kablon-Sitio Glandang, Poblacion, Tupi, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 27, 2018	June 25, 2019	July 4, 2019	GAA 2019	29,400,000.00		29,400,000.00	Construction of Concrete Road
27	19MB0027 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness Industry, General Santos City, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	June 26, 2019	July 4, 2019	GAA 2019	34,300,000.00		34,300,000.00	Construction of Concrete Road

28	19MB0028 - Construction of Concrete Road - NRJ Crossing Palkan-Lamcaliaf-Kalsangi Road connecting National Highway in support of Agribusiness, Polomolok, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	June 18, 2019	June 29, 2019	GAA 2019	37,303,700.00		37,303,700.00	Construction of Concrete Road
29	19MB0029 -Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Poblacion- San-Isidro-Liberty-Pulabato-Palo Road connecting to HVCC Plantation Areas and Tampakan Public Market in support of Agribusiness Industry, Tampakan, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	July 15, 2019	July 26, 2019	GAA 2019	34,300,000.00		34,300,000.00	Construction of Concrete Road
30	19MB0030 - Construction of Two-Storey KASFALA Hall Building, General Santos City	Construction Section	Public Bidding	June 11-17, 2019	July 1, 2019	July 16, 2019	July 29, 2019	GAA 2019	11,760,000.00		11,760,000.00	Construction of MPB
31	19MB0031 - Completion of Multi-Purpose Building, Engracia Valdomar National High School (Bleachers), Brgy. Mabuhay, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	June 21, 2019	July 2, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
32	19MB0032 - Completion of Multi-Purpose Building, H.N Cahilsot Elementary School (Flooring), Brgy. Calumpang, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	June 25, 2019	July 7, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of MPB
33	19MB0033 - Completion of Multi-Purpose Building, Labangal Elementary School, Brgy. Labangal, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	July 15, 2019	July 28, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
34	19MB0034 - Construction (Completion) of Multi-Purpose Building (Health Center), Brgy. Bentung, Polomolok, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	July 15, 2019	July 26, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

35	19MB0035 - Construction (Completion) of Multi-Purpose Building, Brgy. Linan, Tupi, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	June 18, 2019	July 4, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
36	19MB0036 - Construction (Completion) of Multi-Purpose Building, Brgy. Palkan, Polomolok, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	June 24, 2019	July 4, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
37	19MB0037 - Construction (Completion) of Multi-Purpose Building, Brgy. Tubeng, Tupi, South Cotabato	Construction Section	Public Bidding	November 28-December 4, 2018	December 17, 2018	June 14, 2019	July 4, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of MPB
38	19MB0038 - Construction (Completion) of Multi-Purpose Building, Cebuano Elementary School (Gymnasium), Brgy. Cebuano, Tupi, South Cotabato	Construction Section	Public Bidding	November 28-December 4, 2018	December 17, 2018	June 18, 2019	July 4, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of MPB
39	19MB0039 - Construction (Completion) of Multi-Purpose Building, Irineo Santiago Elementary School (Stage and Comfort Room), Brgy. Dadiangas South, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	July 15, 2019	July 26, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
40	19MB0040 - Construction (Completion) of Multi-Purpose Building, Lote Elementary School (Gymnasium Flooring and 1 Span Roofing), Brgy. Cebuano, Tupi, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 26, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of MPB
41	19MB0041 - Construction (Completion) of Multi-Purpose Building, Maltana National High School (Gymnasium-Flooring), Brgy. Maltana, Tampakan, South Coabato	Construction Section	Public Bidding	November 21-27, 2018	December 11, 2018	July 15, 2019	July 26, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building

42	19MB0042 - Construction of Multi-Purpose Building (Covred Court), City Jail Compound, Brgy. Apopong, General Santos City, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	July 15, 2019	July 26, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
43	19MB0043 - Construction of Multi-Purpose Building (Covered Court, Purok Bulaong Phase 2), Brgy. Labangal, General Santos City	Construction Section	Public Bidding	December 7- 13, 2018	December 27, 2018	June 18, 2019	July 4, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
44	19MB0044 - Construction of Multi-Purpose Building (Indigenous Peoples Center), Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Public Bidding	February 5- 11, 2019	February 26, 2019	July 15, 2019	July 26, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of MPB
45	19MB0045 - Construction of Multi-Purpose Building, Brgy. Albagan, Tampakan, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 27, 2018	June 18, 2019	July 4, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
46	19MB0046 - Construction of Multi-Purpose Building (Police Station 6 PP) , Brgy. Bula, General Santos City, South Cotabato	Construction Section	Public Bidding	November 28- December 4, 2018	December 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of MPB
47	19MB0047 - Construction (Completion) of Multi-Purpose Building, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Public Bidding	November 28- December 4, 2018	December 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
48	19MB0048 - Construction of Multi-Purpose Building , Brgy. Dadiangas West, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 28, 2018	June 21, 2019	July 4, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of MPB
49	19MB0049 - Construction of Multi-Purpose Building, Brgy. Kipalbig, Tampakan, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	July 15, 2019	July 26, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
50	19MB0050 - Construction of Multi-Purpose Building , Brgy. Lagao, General Santos City	Construction Section	Public Bidding	February 5- 11, 2019	February 26, 2019	July 15, 2019	July 26, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of MPB (five bay of roofing with gutter and downspout)
51	19MB0051 - Construction of Multi-Purpose Building, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 27, 2018	June 26, 2019	July 4, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building

52	19MB0052 - Construction of Multi-Purpose Building , Daan Banwang Elementary School, Brgy. Upper Labay, General Santos City, South Cotabato	Construction Section	Public Bidding	November 28 December 4, 2018	December 17, 2018	July 15, 2019	July 26, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of MPB
53	19MB0053 - Construction of Multi-Purpose Building, Day Care Center at Purok 10, Brgy. Katangawan, General Santos City, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	June 18, 2019	July 4, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
54	19MB0054 - Construction of Multi-Purpose Building , Day Care Center at Purok Banwalan, Brgy. San Jose, General Santos City, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	June 28, 2019	July 26, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
55	19MB0055 - Construction of Multi-Purpose Building, FVR Village Elementary School, Brgy. Fatima, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 28, 2018	June 21, 2019	July 4, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
56	19MB0056 - Construction of Multi-Purpose Building , Habitat Community Elementary School (Gymnasium), Brgy. Mabuhay, General Santos City, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	July 15, 2019	July 26, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
57	19MB0057 - Construction of Multi-Purpose Building, NASA Elementary School (Gymnasium), Brgy. Fatima, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 28, 2018	June 26, 2019	July 4, 2019	GAA 2019	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building
58	19MB0058 - Construction of Multi-Purpose Building, Sitio Melina Day Care Center, Brgy. Lampitak, Tampakan, South Cotabato	Construction Section	Public Bidding	November 21 27, 2018	December 11, 2018	June 28, 2019	July 26, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
59	19MB0059 - Construction of Water System Purok 14, Brgy. Tinagakan, General Santos City, South Cotabato	Construction Section	Public Bidding	February 5- 11, 2019	February 26, 2019	June 26, 2019	July 26, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of Elevated Concrete Tank, installation of 2hp submersible pump, 10kva transformer, kilowatt hour meter
60	19MB0060 - Renovation of Multi-Purpose Building, Jose P. Laurel Elementary School, Brgy. Dadiangas North, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7- 13, 2018	December 27, 2018	July 15, 2019	July 26, 2019	GAA 2019	1,980,000.00		1,980,000.00	Renovation of Multi-Purpose Building

61	19MB0061 - Construction of Lined Canal at Purok Honeyville to Purok Luwalhati, Brgy. Silway 8, Polomolok, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 26, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Drainage Structure
62	19MB0062 - Road Concreting (Completion) at Purok 2 G. Antonino St. Brgy. Ligaya, General Santos City	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 26, 2019	GAA 2019	14,700,000.00		14,700,000.00	Construction of Concrete Road
63	19MB0063 (Republished) - Road Concreting at Purok 3 Saging St. from Tapel Avenue to NIA Road, Brgy. Ligaya, General Santos City	Construction Section	Public Bidding	February 5-11, 2019	February 26, 2019	June 26, 2019	July 4, 2019	GAA 2019	12,250,000.00		12,250,000.00	Construction of Concrete Road
64	19MB0064 - Road Concreting with Drainage, from National Highway-Purok Magsaysay, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	February 5-11, 2019	February 26, 2019	June 26, 2019	July 4, 2019	GAA 2019	12,250,000.00		12,250,000.00	Construction of Concrete Road with Drainage
65	19MB0065 - Road Concreting of Purok 2, Brgy. Polo, Polomolok, South Cotabato	Construction Section	Public Bidding	November 21-27, 2018	December 11, 2018	June 18, 2019	July 2, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of Concrete Road
66	19MB0066 - Road Concreting of Purok Mainuswagon to Purok Mabuhay, Brgy. Silway 7, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 26, 2019	GAA 2019	2,970,000.00		2,970,000.00	Concreting of Road
67	19MB0067 - Drainage and Improvement at Sebastian St. (in front of Barangay Hall), Brgy. City Heights, General Santos City, South Cotabato	Construction Section	Public Bidding	December 7-13, 2018	December 28, 2018	July 15, 2019	July 26, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of Drainage
68	19MB0068 -Road Concreting at Mabini St., Purok Cahilsot, Brgy. Calumpang, General Santos City	Construction Section	Public Bidding	December 7-13, 2018	December 27, 2018	July 15, 2019	July 26, 2019	GAA 2019	2,970,000.00		2,970,000.00	Concreting of Road

69	19MB0069 - Widening of Bridges - Silway 8 Twin Br. (B01029MN) along Marbel-Makar Rd	Construction Section	Public Bidding	September 12, 2019	October 1, 2018	October 16, 2019	October 28, 2019	GAA 2019	17,150,000.00		17,150,000.00	Widening of Bridge
70	19MB0070 - Widening of Bridges- Silway 8 Twin Br. (B01213MN) along Marbel-Makar Rd	Construction Section	Public Bidding	September 12, 2019	October 1, 2018	October 16, 2019	October 28, 2019	GAA 2019	17,150,000.00		17,150,000.00	Widening of Bridge
71	19MB0071 - Completion/ Improvement of MPB (Lagao Gymnasium), Lagao, General Santos City	Construction Section	Public Bidding	September 5-11, 2019	September 24, 2019	October 9, 2019	October 21, 2019	GAA 2019	14,850,000.00		14,850,000.00	Completion of MPB
72	19MB0072 - Completion/ Improvement NBI Building at Lagao, General Santos City	Construction Section	Public Bidding	September 5-11, 2019	September 24, 2019	October 9, 2019	October 21, 2019	GAA 2019	9,900,000.00		9,900,000.00	Completion of MPB
73	19MB0073 - Construction (Completion) of Multi-Purpose Building (Covered Court), Purok Magsaysay, barangay Labangal, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	1,980,000.00		1,980,000.00	Completion of MPB
74	19MB0074 - Construction of MPB (Brgy. Health Center) Purok Bulaong Phase 2, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	September 5-11, 2019	September 24, 2019	October 9, 2019	October 21, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of MPB
75	19MB0075 - Construction of 1 Room/ Learning Center for Religious Teachings at Brgy. Dadiangas West, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of MPB
76	19MB0076 - Construction of Birthing Facility at Brgy. Hall Compound, Brgy. Tumbler, General Santos City	Construction Section	Public Bidding	September 5-11, 2019	September 24, 2019	October 9, 2019	October 21, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of MPB

77	19MB0077 - Construction of Covered Court with Stage at GSC Jail, BJMP 12, Lanton, Apopong, General Santos City	Construction Section	Public Bidding	September 5-11, 2019	September 24, 2019	October 9, 2019	October 21, 2019	GAA 2019	5,940,000.00		5,940,000.00	Construction of MPB
78	19MB0078 - Construction of Covered Court, Bualang, Brgy. Dadiangas North, General Santos City	Construction Section	Public Bidding	July 30 - August 5, 2019	August 20, 2019	September 4, 2019	September 16, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
79	19MB0079 - Construction of MPB (2/F of the brgy. Health Center), Brgy. Hall Compound, Dadiangas West, General Santos City	Construction Section	Public Bidding	September 5-11, 2019	September 24, 2019	October 9, 2019	October 21, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of MPB
80	19MB0080 - Construction of MPB (Brgy. Satellite Office) at Purok San Vicente, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
81	19MB0081 - Construction of MPB (Brgy. Lying-in) at Brgy. Olympog, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
82	19MB0082 - Construction of MP (Brgy. Social Welfare Services Office), Brgy. Labangal, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of MPB
83	19MB0083 - Construction of MPB (covered court at I. Solis Elementary School) Purok Kidam and Purok Balsinang, Brgy. Olympog, General Santos City	Construction Section	Public Bidding	September 12-18, 2019	October 1, 2019	October 16, 2019	October 28, 2019	GAA 2019	3,960,000.00		3,960,000.00	Construction of MPB
84	19MB0084 - Construction of MPB (Covered Court with stage) at Muslim Mosque Arabic School, Purok Sarif Mucsin, Brgy. Baluan, General Santos City	Construction Section	Public Bidding	July 30 - August 5, 2019	August 20, 2019	September 4, 2019	September 16, 2019	GAA 2019	3,960,000.00		3,960,000.00	Construction of MPB
85	19MB0085 - Construction of MPB (Covered Court) at BCV, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB

86	19MB0086 - Construction of MPB (Covered Court) at Purok Bulaong, Phase 2, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
87	19MB0087 - Construction of MPB (Covered Court), Purok Magsaysay B, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
88	19MB0088 - Construction of MPB (Covered Court) at Purok Matinabangon, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
89	19MB0089 - Construction of MPB (Covered Court), Purok 8 Community Association Inc. at Brgy. Mabuhay, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
90	19MB0090 - Construction of MPB (Covered Court), Purok Doña Soedad, Phase 1, West, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
91	19MB0091 - Construction of MPB (Day Care Center) Talisay Street, Brgy. Lagao, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	1,485,000.00		1,485,000.00	Construction of MPB
92	19MB0092 - Construction of MPB (Evacuation Center), Brgy. San Isidro, General Santos City	Construction Section	Public Bidding	September 12 - 18, 2019	October 1, 2019	October 16, 2019	October 28, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of MPB
93	19MB0093 - Construction of MPB (Gymnasium) at Dadiangas North Elementary School, Brgy. Dadiangas North, General Santos City	Construction Section	Public Bidding	July 30 - August 5, 2019	August 20, 2019	September 4, 2019	September 16, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB

94	19MB0094 - Construction of MPB (Gymnasium) at New Mabuhay Elementary School, Purok 4, Brgy. Mabuhay, General Santos City	Construction Section	Public Bidding	September 5-11, 2019	September 24, 2019	October 9, 2019	October 21, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
95	19MB0095 - Construction of MPB (Gymnasium) at Samboang Ngilay High School, Purok 2, Brgy. Batomelong, General Santos City	Construction Section	Public Bidding	July 30 - August 5, 2019	August 20, 2019	September 4, 2019	September 16, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of MPB
96	19MB0096 - Construction of MPB (Health Center) at Brgy. Apopong, General Santos City	Construction Section	Public Bidding	August 20 - 26, 2019	September 10, 2019	September 25, 2019	October 7, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of MPB
97	19MB0097 - Construction of MPB (Inner Perimeter Road and Street Fence at GSC Jail BJMP 12), Lanton, Apopong, General Santos City	Construction Section	Public Bidding	September 12-18, 2019	October 1, 2019	October 16, 2019	October 28, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of MPB
98	19MB0098 - Construction of MPB (Police Station Building) at Brgy. Labangal, General Santos City	Construction Section	Public Bidding	September 12-18, 2019	October 1, 2019	October 16, 2019	October 28, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of MPB
99	19MB0099 - Construction of MPB at the Florence M Santos High School, Purok 6, Lower Labay, Brgy. Tinagacan, General Santos City	Construction Section	Public Bidding	September 12-18, 2019	October 1, 2019	October 16, 2019	October 28, 2019	GAA 2019	7,920,000.00		7,920,000.00	Construction of MPB
100	19MB0100 - Construction of MPB Purok Cabuay, Brgy. Sinawal, General Santos City	Construction Section	Public Bidding	September 12-18, 2019	October 1, 2019	October 16, 2019	October 28, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of MPB
101	19MB0101 - Construction of Multi Purpose Building (Gymnasium) at Baluan Elementary School, Baluan, General Santos City	Construction Section	Public Bidding	September 5-11, 2019	September 24, 2019	October 9, 2019	October 21, 2019	GAA 2019	3,960,000.00		3,960,000.00	Construction of MPB
102	19MB0102 - Construction of Multipurpose Building, Joint Special Operations Group HO and Forward Operating Base (FOB), Raja Buayan Air Station, General Santos City	Construction Section	Public Bidding	September 12-18, 2019	October 1, 2019	October 16, 2019	October 28, 2019	GAA 2019	7,920,000.00		7,920,000.00	Construction of MPB

103	19MB0103 - Construction of Multi-Purpose Building, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Public Bidding	August 13-19, 2019	September 3, 2019	September 18, 2019	September 30, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
104	19MB0104 - Rehabilitation of MPB (brgy. Gymnasium) at Brgy. Apopong, General Santos City	Construction Section	Public Bidding	August 13-19, 2019	September 3, 2019	September 18, 2019	September 30, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
105	19MB0105 - Rehabilitation of MPB (Covered Court) at Dadiangas North Elementary School, at Brgy. Dadiangas North, General Santos City	Construction Section	Public Bidding	August 13-19, 2019	September 3, 2019	September 18, 2019	September 30, 2019	GAA 2019	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
106	19MB0106 - Rehabilitation of MPB (Daycare Center and Senior Citizen Building) Zone 7, brgy. Bula, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
107	19MB0107 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Dadiangas West, General Santos City	Construction Section	Public Bidding	July 30 - August 5, 2019	August 20, 2019	September 4, 2019	September 16, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
108	19MB0108 - Renovation/ Rehabilitation and Extension of Brgy. Hall Building of Brgy. Dadiangas South, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
109	19MB0109 - Construction of Drainage Canal from Purok 17, PhilGo connecting Circumferential Road, Mabuhay Road, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	9,900,000.00		9,900,000.00	Construction of Drainage
110	19MB0110 - Construction of Open Canal with Cover, Tieza Street, Purok San Roque, barangay Labangal, General Santos City	Construction Section	Public Bidding	August 13-19, 2019	September 3, 2019	September 18, 2019	September 30, 2019	GAA 2019	1,980,000.00		1,980,000.00	Construction of Open Canal
111	19MB0111 - Construction of Underground Drainage with Curb and Gutter Cor. Darimo St. Purok Darimco to Daproza Ave. Purok Acharon, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	9,900,000.00		9,900,000.00	Construction of Underground Drainage

112	19MB0112 - Rehabilitation of drainage system along Labao-Tan Road, Brgy. Bula, General Santos City	Construction Section	Public Bidding	July 4-10, 2019	July 23, 2019	August 7, 2019	August 19, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Drainage
113	19MB0113 - Flood Control/ Drainage System, brgy. Bula, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	19,800,000.00		19,800,000.00	Flood Control
114	19MB0114 - Asphalt Overlay of Marbel-Makar Road, K1668+000 to K1668+550, Polomolok, South Cotabato	Construction Section	Public Bidding	July 4-10, 2019	July 23, 2019	August 7, 2019	August 19, 2019	GAA 2019	29,700,000.00		29,700,000.00	Asphalt Overlay
115	19MB0115 - Asphalt Overlay of Marbel-Makar Road, K1686+000 to K1686+750, Tupi, South Cotabato	Construction Section	Public Bidding	July 4-10, 2019	July 23, 2019	August 7, 2019	August 19, 2019	GAA 2019	29,700,000.00		29,700,000.00	Asphalt Overlay
116	19MB0116 - Concreting of Road along Labao-Tan, Brgy. Bula, General Santos City	Construction Section	Public Bidding	July 4-10, 2019	July 23, 2019	August 7, 2019	August 19, 2019	GAA 2019	1,485,000.00		1,485,000.00	Road Concreting
117	19MB0117 - Concreting of Road at Purok San Vicente, Baluan, General Santos City	Construction Section	Public Bidding	June 11-17, 2019	July 1, 2019	July 16, 2019	July 29, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting
118	19MB0118 - Concreting of Road, Diamond Valley POPWAY, Dalla St., Purok Diamond, Brgy. Tambler, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting
119	19MB0119 - Concreting of Road, Purok Banisil (Hadji Omar st), Fatima Diversion Road, Brgy. Tambler, General Santos City	Construction Section	Public Bidding	June 11-17, 2019	July 1, 2019	July 16, 2019	July 29, 2019	GAA 2019	3,960,000.00		3,960,000.00	Road Concreting
120	19MB0120 - Concreting of Road, St. Joseph St., Brgy. Lagao, General Santos City	Construction Section	Public Bidding	June 11-17, 2019	July 1, 2019	July 16, 2019	July 29, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting

121	19MB0121 - Concreting of Road, Villareal St., Brgy. Lagao, General Santos City	Construction Section	Public Bidding	June 11-17, 2019	July 1, 2019	July 16, 2019	July 29, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting
122	19MB0122 - Concreting of Roads from Purok Bualan to Purok Santa Gemma, Brgy. Tambler, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting
123	19MB0123 - Construction of Road with Drainage Canal, Purok 19 St., Brgy. Lagao, General Santos City	Construction Section	Public Bidding	July 30 - August 5, 2019	August 20, 2019	September 4, 2019	September 16, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting with drainage canal
124	19MB0124 - Road Concreting at Junction Albert Morrow Boulevard to Barangay Mabuhay Road, Mabuhay, General Santos City	Construction Section	Public Bidding	June 11-17, 2019	July 1, 2019	July 16, 2019	July 29, 2019	GAA 2019	29,700,000.00		29,700,000.00	Road Concreting
125	19MB0125 - Road Concreting at Purok 14, Barangay Katangawan, General Santos City	Construction Section	Public Bidding	July 4-10, 2019	July 23, 2019	August 7, 2019	August 19, 2019	GAA 2019	9,900,000.00		9,900,000.00	Road Concreting
126	19MB0126 - Road Concreting at Purok 18, Barangay Fatima, General Santos City	Construction Section	Public Bidding	June 11-17, 2019	July 1, 2019	July 16, 2019	July 29, 2019	GAA 2019	3,960,000.00		3,960,000.00	Road Concreting
127	19MB0127 - Road Concreting at Purok 2 to Purok 7, Brgy. Batomelong, General Santos City	Construction Section	Public Bidding	August 13-19, 2019	September 3, 2019	September 18, 2019	September 30, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting
128	19MB0128 - Road Concreting of Pancubila Road (going to SPED Integrated School to Lagao National High School Annex), Brgy. San Isidro, General Santos City	Construction Section	Public Bidding	June 11-17, 2019	July 1, 2019	July 16, 2019	July 29, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting
129	19MB0129 - Road Concreting of Purok Cabuay-Purok Malipayon Road, Barangay Sinawal, General Santos City	Construction Section	Public Bidding	July 4-10, 2019	July 23, 2019	August 7, 2019	August 19, 2019	GAA 2019	4,950,000.00		4,950,000.00	Road Concreting

130	19MB0130 - Road Concreting of Ramon Magsaysay Avenue, Buayan, General Santos City	Construction Section	Public Bidding	July 4-10, 2019	July 23, 2019	August 7, 2019	August 19, 2019	GAA 2019	9,900,000.00		9,900,000.00	Road Concreting
131	19MB0131 - Widening/Concreting with Drainage Improvement along Jct. Digos Makar Road - Mabuhay Road, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	14,850,000.00		14,850,000.00	Road Concreting with drainage
132	19MB0132 - Construction of Water System with Overhead Tank and Distribution Pipeline, General Santos City	Construction Section	Public Bidding	August 13-19, 2019	September 3, 2019	September 18, 2019	September 30, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Water System
133	19MB0133 - Construction of Road with Drainage Canal, Purok 15, Brgy. Lagao, General Santos City	Construction Section	Public Bidding	September 25 - October 1, 2019	October 15, 2019	October 30, 2019	November 11, 2019	GAA 2019	19,600,000.00		19,600,000.00	Construction of Road with drainage canal
134	19MB0134 - Construction of Multi-Purpose Building, Brgy. Lagao, General Santos City	Construction Section	Public Bidding	August 13-19, 2019	September 3, 2019	September 18, 2019	September 30, 2019	GAA 2019	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
135	19MB0135 - Work Category 10: (Activity No. 41X- Emergency Projects and Activity No. 123 - Replacement of Concrete Pavement)- Reblocking Albert Morrow Blvd. (Western Section) K1663+000-K1664+300) CY 2019, General Santos City	Maintenance Section	Public Bidding	June 28-July 4, 2019	July 18, 2019	July 27, 2019	August 7, 2019	FY 2019 RA 11260 Regular 2019 Current	1,327,881.00	1,327,881.00		Replacement of Concrete Pavement
136	19MB0136 - Concrfeting of Purok Cabuay - Pao Pao, Brgy. Sinawal FMR, Brgy. Sinawal, General Santos City, South Cotabato	Construction Section	Public Bidding	July 4-10, 2019	July 23, 2019	August 7, 2019	August 19, 2019	GAA 2019	4,975,000.00		4,975,000.00	Road Concreting
137	19MB0137 - Repair/Maintenance of Drainage Structure along Marbel-Makar Road, Prk. Pag-asa, Brgy. Silway 8, Polomolok, South Cotabato, K1664+380-K1664+500	Maintenance Section	Public Bidding	July 25-31, 2019	August 14, 2019	August 23, 2019	September 3, 2019	FY 2019 GAA RA 11260	4,000,000.00	4,000,000.00		Repair/Maintenance of Drainage Structure

138	19MB0138 - Repair/Maintenance of Drainage Structures along Digos-Makar Road, Brgy. Lagao, General Santos City, K1648+206-K1648+326	Maintenance Section	Public Bidding	July 25-31, 2019	August 14, 2019	August 23, 2019	September 3, 2019	FY 2019 GAA RA 11260	4,400,000.00	4,400,000.00		Repair/Maintenance of Drainage Structure
139	19MB0139 - Repair/Maintenance of Drainage Structures along Marbel-makar Road, Pagalungan Sulit Section, Polomolok, South Cotabato, K1674+619-K1675+000 (Lined Canal Covering), Pagalungan Sulit Section, Polomolok, South Cotabato	Maintenance Section	Public Bidding	July 25-31, 2019	August 14, 2019	August 23, 2019	September 3, 2019	FY 2019 GAA RA 11260	4,500,000.00	4,500,000.00		Repair/Maintenance of Drainage Structure
140	19MB0140 - Repair/Maintenance of DPWH Building Main Building South Cotabato II District Engineering Office Lagao, General Santos City, Brgy. Lagao, General Santos City	Maintenance Section	Public Bidding	August 15-21, 2019	September 4, 2019	September 13, 2019	September 24, 2019	FY 2019 GAA RA 11260	2,000,000.00	2,000,000.00		Repair/Maintenance of Public Building
141	19MB0141 - Repair/Maintenance of DPWH Building Sub-Office Building Brgy. Labangal, General Santos City	Maintenance Section	Public Bidding	August 15-21, 2019	September 4, 2019	September 13, 2019	September 24, 2019	FY 2019 GAA RA 11260	1,000,000.00	1,000,000.00		Repair/Maintenance of Public Building
142	19MB0142 - Repair/Maintenance of DPWH Building Area Shop Building Brgy. Buayan, General Santos City	Maintenance Section	Public Bidding	August 15-21, 2019	September 4, 2019	September 13, 2019	September 24, 2019	FY 2019 GAA RA 11260	2,000,000.00	2,000,000.00		Repair/Maintenance of Public Building
143	19MB0143 - Repair/Maintenance of DILG Building Regional Crime Laboratory Office Building - XII Camp. Fermin G. Lira, General Santos City	Maintenance Section	Public Bidding	August 15-21, 2019	September 4, 2019	September 13, 2019	September 24, 2019	FY 2019 GAA RA 11260	1,500,000.00	1,500,000.00		Repair/Maintenance of Public Building
144	19MB0144 - Repair/Maintenance of DOJ Building Hall of Justice Building Brgy. Lagao, General Santos City	Maintenance Section	Public Bidding	August 15-21, 2019	September 4, 2019	September 13, 2019	September 24, 2019	FY 2019 GAA RA 11260	1,500,000.00	1,500,000.00		Repair/Maintenance of Public Building

145	19MB0145 - Repair/Maintenance of DOTr Building Land Transportation Office Brgy. North, General Santos City	Maintenance Section	Public Bidding	August 15-21, 2019	September 4, 2019	September 13, 2019	September 24, 2019	FY 2019 GAA RA 11260	1,350,000.00	1,350,000.00		Repair/Maintenance of Public Building
146	19MB0146 - Work Category 11: Activity No. 63X - Resurfacing of Unpaved Shoulders along Marbel-Makar Road K1663+100 - K1665+700, Polomolok, South Cotabato	Maintenance Section	Public Bidding	August 15-21, 2019	September 4, 2019	September 13, 2019	September 24, 2019	FY 2019 GAA RA 11260	1,188,470.00	1,188,470.00		Resurfacing of Unpaved Shoulder
	GRAND-TOTAL (CIVIL WORKS)								1,697,441,651.00	24,766,351.00	1,672,675,300.00	

Prepared by:


ANISAH B. AMEROL

Administrative Aide VI

OIC- Head, Procurement Unit

Date: _____

Recommended by:


ALLAN LOUIE Y. ABREA

Engineer III/ Chief, Quality Assurance Section

BAC- Chairperson

Date: _____

Approved by:


REY R. FRANCISCO

District Engineer

Head of Procuring Entity

Date: _____