



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Nueva Vizcaya First District Engineering Office
REGIONAL OFFICE II
Bayombong, Nueva Vizcaya

September 26, 2019

LORETA M. MALALUAN, CESO IV

OIC-Regional Director
DPWH Regional Office 02
Tuguegarao City Cagayan

THRU : ROSARIO V. DE GUZMAN

Engineer-IV
Head, Procurement Unit

Dear Director Malaluan:

Submitted is the **Overall Indicative Annual Procurement Plan (IAPP) for CY 2020 Civil Works** of this District Office.

Very truly yours,


OSCAR G. GUMIRAN, MPA
Officer-In-Charge, Office of the District Engineer

RO2.14 BNGA/OGG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Nueva Vizcaya 1st District Engineering Office
 Bayombong, Nueva Vizcaya

DPWH NV1st DEO ANNUAL PROCUREMENT PLAN FOR CY 2020

Programs/Activities/Projects (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
001:Ensure Safe and Reliable National Road System	Asset Preservation-Preventive Maintenance-Primary Roads Daang Maharlika (LZ)-242+(-645)-K0242+000	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/5/2019 to 11/26/2019	11/26/2019	01/20/2020	01/29/2020	Regular Infra Program CY 2020	868,000.00	-	868,000.00	Concrete Reblocking of 300 mm
001:Ensure Safe and Reliable National Road System	Asset Preservation-Preventive Maintenance-Primary Roads Daang Maharlika (LZ) - K0295+045-K0295+148.50, K0295+346-K0295+497.50	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/5/2019 to 11/26/2019	11/26/2019	01/20/2020	01/29/2020	Regular Infra Program CY 2020	3,327,000.00	-	3,327,000.00	Concrete Reblocking of 300 mm
001:Ensure Safe and Reliable National Road System	Asset Preservation-Preventive Maintenance-Secondary Roads- Nueva Vizcaya-Ifugao Rd- K0283+(-959)-K0284+658	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/9/2019 to 10/29/2019	10/29/2019	01/15/2020	01/24/2020	Regular Infra Program CY 2020	32,550,000.00	-	32,550,000.00	Asphalt Overlay of 50 mm with Correction
001:Ensure Safe and Reliable National Road System	Asset Preservation-Preventive Maintenance-Secondary Roads- Papaya-Malabing-Wangal-Binugawan-Tadji Rd - K0316+682-K0317+341	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/9/2019 to 10/29/2019	10/29/2019	01/15/2020	01/24/2020	Regular Infra Program CY 2020	7,824,000.00	-	7,824,000.00	Asphalt Overlay of 50 mm with Correction
001:Ensure Safe and Reliable National Road System	Asset Preservation-Preventive Maintenance-Secondary Roads-Bambang-Kasibu-Solano Rd. - K0319+ (-979) - K0319 + (-836), K0319 + (-772) - K0319 + (-504), K0319+(-485)-K0319+(-479), K0321+644-K0322+165	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/9/2019 to 10/29/2019	10/29/2019	01/15/2020	01/24/2020	Regular Infra Program CY 2020	11,539,000.00	-	11,539,000.00	Asphalt Overlay of 50 mm with Correction
001:Ensure Safe and Reliable National Road System	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika (LZ) K0246+413-K0247+000, K0247+000-K0247+558.98, K0248+991-K0249+115 K0249+128-K0249+950	Nueva Vizcaya First DEO	Yes	Competitive Bidding	12/5/2019 to 12/26/2019	12/26/2019	01/30/2020	02/13/2020	Regular Infra Program CY 2020	99,564,000.00	-	99,564,000.00	Concrete Reconstruction with 300 mm Slab with Drainage
001:Ensure Safe and Reliable National Road System	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika (LZ) -K0264+180-K0264+551, K0265+228-K0265+640, K0267+027-K0267+045 K0267+260-K0267+297	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/5/2019 to 11/26/2019	11/26/2019	01/24/2020	02/02/2020	Regular Infra Program CY 2020	27,809,000.00	-	27,809,000.00	Concrete Reconstruction with 300 mm Slab with Drainage
001:Ensure Safe and Reliable National Road System	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika (LZ) -K0288+359-K0288+607, K0288+872-K0289+000, K0294+000-K0294+102 K0294+411-K0294+662	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/5/2019 to 11/26/2019	11/26/2019	01/24/2020	02/02/2020	Regular Infra Program CY 2020	40,797,000.00	-	40,797,000.00	Concrete Reconstruction with 300 mm Slab with Drainage

DPWH NV1st DEO ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
001:Ensure Safe and Reliable National Road System	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Daang Maharlika (LZ) -K0304+249-K0304+959, K0304+980-K0305+153, K0305+153-K0306+000	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/5/2019 to 11/26/2019	11/26/2019	01/24/2020	02/02/2020	Regular Infra Program CY 2020	55,683,000.00	-	55,683,000.00	Concrete Reconstruction with 300 mm Slab with Drainage
001:Ensure Safe and Reliable National Road System	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Nueva Vizcaya-Ifugao Rd.- K0290+350-K0390+500	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/14/2019 to 11/2/2019	11/02/2019	01/20/2020	01/29/2020	Regular Infra Program CY 2020	4,501,000.00	-	4,501,000.00	Concrete Reconstruction with 300 mm Slab with Drainage
001:Ensure Safe and Reliable National Road System	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads- DM Jct- Malasin Rd- K0248+(-122)- K0249+758, K0249+1005-K0251+233	Nueva Vizcaya First DEO	Yes	Competitive Bidding	12/5/2019 to 11/26/19	11/26/2019	1/30/2020	2/13/2020	Regular Infra Program CY 2020	93,258,000.00	-	93,258,000.00	Concrete Reconstruction with 280 mm Slab with Drainage
001:Ensure Safe and Reliable National Road System	Bridge-Replacement of Permanent Weak Bridges-Runruno Br. 1 (B02802LZ) along Bambang-Kasibu-Solano Rd. K0319+(-832)	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/25/2019 to 12/16/2019	12/16/2019	1/30/2020	2/13/2020	Regular Infra Program CY 2020	60,000,000.00	-	60,000,000.00	Construction of Concrete Bridge
001:Ensure Safe and Reliable National Road System	Bridge-Replacement of Permanent Weak Bridges-Runruno Br. 2 (B02803LZ) along Bambang-Kasibu-Solano Rd. K0319+9-503)	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/25/2019 to 12/16/2019	12/16/2019	1/30/2020	2/13/2020	Regular Infra Program CY 2020	40,000,000.00	-	40,000,000.00	Replacement of Bridge
001:Ensure Safe and Reliable National Road System	Bridge-Replacement of Permanent Weak Bridges-Namamparan Br. (N01241LZ) along Daang Maharlika (LZ) K0300+959	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/12/2019	1/10/2020	1/20/2020	Regular Infra Program CY 2020	57,000,000.00	-	57,000,000.00	Widening of Bridge
001:Ensure Safe and Reliable National Road System	Bridge-Replacement of Permanent Weak Bridges-Bugnay Br. 2 (B01243LZ) along Daang Maharlika (LZ) K0304+959	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/12/2019	1/10/2020	1/20/2020	Regular Infra Program CY 2020	22,000,000.00	-	22,000,000.00	Widening of Bridge
001:Ensure Safe and Reliable National Road System	Bridge-Replacement of Permanent Weak Bridges-Tapaya Br. (B04448LZ) along Daang Maharlika (LZ) K0286+283	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/12/2019	1/10/2020	1/20/2020	Regular Infra Program CY 2020	24,000,000.00	-	24,000,000.00	Widening of Concrete Bridge

DPWH NV1st DEO ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
001:Ensure Safe and Reliable National Road System	Bridge-Replacement of Permanent Weak Bridges-Kinakao Br. (B01236LZ) along Daang Maharlika (LZ) K0286+283	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/12/2019	1/10/2020	1/20/2020	Regular Infra Program CY 2020	40,000,000.00	-	40,000,000.00	Widening of Concrete Bridge
001:Ensure Safe and Reliable National Road System	Bridge-Replacement of Permanent Weak Bridges-Baretbet Br. (B01234LZ) along Daang Maharlika (LZ) K0283+539	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/12/2019	1/10/2020	1/20/2020	Regular Infra Program CY 2020	32,000,000.00	-	32,000,000.00	Widening of Concrete Bridge
001:Ensure Safe and Reliable National Road System	Bridge-Replacement of Permanent Weak Bridges-Rosario Br. 2 (B01239LZ) along Daang Maharlika (LZ) K0294+102	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/12/2019	1/10/2020	1/20/2020	Regular Infra Program CY 2020	49,500,000.00	-	49,500,000.00	Widening of Concrete Bridge
001:Ensure Safe and Reliable National Road System	Network Development-Road Widening-Primary Roads-Daang Maharlika (LZ), S00857LZ, K0246+900-K0247+557	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/12/2019	1/10/2020	1/20/2020	Regular Infra Program CY 2020	21,090,000.00	-	21,090,000.00	Road Widening
001:Ensure Safe and Reliable National Road System	Network Development-Road Widening-Primary Roads-Daang Maharlika (LZ), S00857LZ, K0269+000-K0269+322, K0273+006-K0275+000, K0276+588-K0277+339	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/5/2019 to 10/26/2019	11/26/2019	1/24/2020	2/2/2020	Regular Infra Program CY 2020	98,151,000.00	-	98,151,000.00	Road Widening
001:Ensure Safe and Reliable National Road System	Network Development-Road Widening-Primary Roads-Daang Maharlika (LZ), S00857LZ, K0288+367-K0288+607, K0288+644-K0288+872, K0293+223-K0293+359, K0293+379-K0294+098, K0294+154-K0295+050, K0295+200-K0295+980	Nueva Vizcaya First DEO	Yes	Competitive Bidding	12/6/2019 to 12/26/2019	12/26/2019	1/30/2020	2/13/2020	Regular Infra Program CY 2020	94,550,000.00	-	94,550,000.00	Road Widening
001:Ensure Safe and Reliable National Road System	Network Development-Road Widening-Primary Roads-Daang Maharlika (LZ), S00857LZ, K0306+592-K0306+682, K0306+706-K0307+138	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/02/2019	1/10/2020	01/30/2020	Regular Infra Program CY 2020	15,303,000.00	-	15,303,000.00	Road Widening
Convergence and Special Support Program	Constructio/Improvement of Access Roads leading to Declared Tourism Destinations-Jct. Daang Maharlika-Masoc-Ambaguio Road leading to Mt. Pulag National Park	Nueva Vizcaya First DEO	Yes	Competitive Bidding	12/6/2019 to 12/26/2019	12/26/2019	1/30/2020	2/13/2020	Regular Infra Program CY 2020	70,300,000.00	-	70,300,000.00	Construction of Concrete Road

DPWH NV1st DEO ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
Convergence and Special Support Program	Constructio/Improvement of Access Roads leading to Declared Tourism Destinations- Access Road laeding to Lower Magat Ecotourism Park	Nueva Vizcaya First DEO	Yes	Competitive Bidding	10/23/2019 to 11/12/2019	11/12/2019	1/20/2020	1/10/2020	Regular Infra Program CY 2020	20,000,000.00	-	20,000,000.00	Construction of 280 mm Concrte Road with Drainage
Convergence and Special Support Program	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Amballo South Road Conncting Amballo South agricultural Association (Pineapple Processing) and Local Road Support of Pineapple Industry	Nueva Vizcaya First DEO	Yes	Competitive Bidding	11/5/2019 to 11/26/2019	01/26/2019	1/24/2020	2/2/2020	Regular Infra Program CY 2020	59,576,000.00	-	59,576,000.00	Construction of 280 mm Concrte Road with Drainage

Prepared by:


BRYAN NEIL G. AUGUSTO
 Head, Procurement Unit
 BAC- Secretariat

Recommended by:


ROGELIO O. MARATA
 Chief, Construction Section
 BAC Chairman

Approved by:


OSCAR G. GUMIRAN, MPA
 Officer-In-Charge
 Office of the District Engineer