

UPDATED ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FOR FY 2021 CONSULTING SERVICES												
Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE		CO
Parcellary Survey	Parcellary Survey and Other Related Activities along Daang Maharilka Road, Solano, Bagabag, and Diadi Nueva Vizcaya -K0273+250-K0273+420, Bascaran Section, Solano, Nueva Vizcaya	Planning & Design Section	Public Bidding	May 19-28, 2021	June 15, 2021	June 23, 2021	June 25, 2021	PDE 2021	10,082,808.20	-	10,082,808.20	Parcellary Survey
	-K0277+580-K0280+599, Pogonsino Tuao South Section, Nueva Vizcaya			-K0282+802-K0283+533, Baretbet Section, Bagabag, Nueva Vizcaya	-K0283+563-K0284+037, Baretbet Section, Bagabag, Nueva Vizcaya	-K0284+533-K0286+277, Baretbet-Kinacao Section, Bagabag, Nueva Vizcaya	-K0286+317-K0288+609, Kinacao-Tapaya Section, Bagabag, Nueva Vizcaya		-K0288+631-K0293+344, Tapaya-Rosario Section, Diadi, Nueva Vizcaya	-K0293+356-K0294+096, Rosario Section, Diadi, Nueva Vizcaya	-K0294+152-K0296+162, Rosario-Oriviong Section, Diadi, Nueva Vizcaya	

Approved :

MARIFEL T. ANDES, CSEE
District Engineer