



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2020

CONGRESSIONAL DISTRICT: San Juan, Pasig, Mandaluyong, Taguig, Pateros, Marikina

Standard Condng (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20CSOB0001	Sub-Surface Soil Exploration for the: a) Construction of Multi-Purpose Building and Site Development at TCU Compound, Brgy. Central Bicutan; and b) Construction of Multi-Purpose Building & Site Development (SPED Center), Brgy. Calzada Tipas; and c) Construction of 4-Storey at Bagumbayan National High School all in Taguig City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	949,230.00		949,230.00	Sub-surface Soil Exploration
20CSOB0002	Sub-Surface Soil Exploration for the: a) Construction of Close Quarter Battle Simulation, Camp Bagong Diwa, Bicutan; b) Construction of Multi-Purpose Building PNP SAF, Camp Bagong Diwa, Bicutan; c) Construction/Improvement of Special Action Force Headquarter Building, Phase I, Camp Bagong Diwa; and d) Construction of Multi-Purpose Building NCRPO Headquarters, Camp Bagong Diwa all in Taguig City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	716,520.00		716,520.00	Sub-surface Soil Exploration
20CSOB0003	Sub-Surface Soil Exploration for the Rehabilitation of Roads, Brgy. Central Bicutan, Taguig City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	876,330.00		876,330.00	Sub-surface Soil Exploration
20CSOB0004	Sub-Surface Soil Exploration for the: a) Rehabilitation of Road, Brgy. North Signal and b) Rehabilitation of Roads, Brgy. Western Bicutan both in Taguig City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	979,860.00		979,860.00	Sub-surface Soil Exploration
20CSOB0005	Sub-Surface Soil Exploration for the: a) Improvement of Brgy. Roads, Central Signal; b) Improvement of Brgy. Roads, South Signal; and c) Improvement of Brgy. Roads, Western Bicutan all in Taguig City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	928,830.00		928,830.00	Sub-surface Soil Exploration
20CSOB0006	Sub-Surface Soil Exploration for the: a) Construction of Multi-Level Multi-Purpose Building Brgy. Aguho and b) Construction of Multi-Level Multi-Purpose Buildin. Brgy. San Roque both in Pateros, Metro Manila and c) Construction of Multi-Level Multi-Purpose Building, Brgy. Upper Bicutan; d) Construction of Multi-Purpose Building, Brgy. Upper Bicutan all in Taguig City an e) Construction of Multi-Purpose Building, Brgy. San Roque, Pateros, Metro Manila	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	928,830.00		928,830.00	Sub-surface Soil Exploration
20CSOB0007	Sub-Surface Soil Exploration for the: a) Construction of Multi-Purpose Government Center, Brgy. Lowerr Bicutan; b) Construction of Multi-Purpose Sports Facilities and Site Development, Brgy. Lower Bicutan; c) Construction of Multi-Purpose Sports Stadium and Site Development , Brgy. Lower Bicutan; d) Construction of Multi-Purpose Building and Site Development, Brgy. New Lower Bicutan and e) Construction and Site Development of Multi-Purpose Baseball Stadium, Brgy. Ususan all in Taguig City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	895,650.00		895,650.00	Sub-surface Soil Exploration
20CSOB0008	Sub-Surface Soil Exploration for the: a) Construction of Multi-Purpose Building and Site Development, Brgy. Ibayo Tipas; b) Construction of Multi-Purpose Building and Site Development, Brgy. Ligid Tipas; c) Construction of Taguig City Parola, Brgy Napindan; d) Construction of Multi-Purpose Building and Site Development, Brgy. Napindan; and e) Construction of Multi-Purpose Building, Brgy. Tabacalera all in Taguig City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	895,650.00		895,650.00	Sub-surface Soil Exploration
20CSOB0009	Sub-Surface Soil Exploration for the: a) Construction of Multi-Purpose Building (Public Market), Brgy. Sta. Ana; b) Construction of Multi-Purpose Building, Brgy. Sta. Ana; c) Construction of Multi-Purpose Building (Senior Citizen's Center) Brgy. Sta. Ana; d) Construction of Multi-Purpose Building and Site Development, Brgy. Wawa; and e) Construction of Multi-Purpose Building and Site Development , Brgy. Bambang all in Taguig City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	895,650.00		895,650.00	Sub-surface Soil Exploration
20CSOB0010	Sub-Surface Soil Exploration for the: a) Construction of Multi-Purpose Building, Brgy. Barangka Drive; b) Construction of Multi-Purpose Building, Brgy. Old Zaniga and c) Construction of Multi-Purpose Building at Brgy. Vergara including Completion of Facilities, Package 2 all in Mandaluyong City	Construction	Public Bidding	Tue, 21-Jan-20	Fri, 31-Jan-20	Wed, 19-Feb-20	Wed, 26-Feb-20	Preliminary Detailed Engineering	537,390.00		537,390.00	Sub-surface Soil Exploration
20CSOB0011	Sub-Surface Soil Exploration for the: a) Construction of Multi-Purpose Building at Brgy. Mabini J. Rizal; b) Construction of Multi-Purpose Building at Brgy. Wack-Wack; and c) Rehabilitation of Multi-Purpose Building (Old Building) at Rizal Technological University all in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	670,530.00		670,530.00	Sub-surface Soil Exploration
20CSOB0012	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building at Sunny Ville 2, Gen. Ordoñez, Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration

Standard Condng (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20CSOB0013	Sub-Surface Soil Exploration for the: a) Construction of Southern Police District Crime Laboratory Building; b) Construction of Multi-Purpose Building at Lakeshore, Brgy. Lower Bicutan; and c) Construction of Multi-Purpose Building & Site Development at Camp Bagong Diwa, Brgy. Central Bicutan; and d) Construction of Pio Felipe Street leading to C-5 all in Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	718,200.00		718,200.00	Sub-surface Soil Exploration
20CSOB0014	Sub-Surface Soil Exploration for the Bank Improvement at Brgy. Aguho (Phase VI & Phase VII), Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
20CSOB0015	Sub-Surface Soil Exploration for the Bank Improvement/Protection along Pateros River, Brgy. Aguho (Phase VIII & IX) and Brgy. Martinez (Phase IX & X) both in Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	716,520.00		716,520.00	Sub-surface Soil Exploration
20CSOB0016	Sub-Surface Soil Exploration for the Bank Improvement/Protection along Pateros River, Brgy. Martinez (Phase XI & XII) Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
20CSOB0017	Sub-Surface Soil Exploration for the: Construction of Connecting Road from Cayetano Boulevard via Ruhale Road, Brgy. Ususan to Brgy. Calzada Tipas, Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
20CSOB0018	Sub-Surface Soil Exploration for the: a) Construction of 9th Post Engineer Detachment Building with Motorpool Fort Andres Bonifacio & Construction of Military Police Battalion Administration Building, Port Andres Bonifacio both in Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
20CSOB0025	Sub-Surface Soil Exploration for the Construction of New Brgy. Hall, Brgy. Pinagsama, Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0026	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building & Site Development, Brgy. Central Bicutan, Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0027	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building & Site Development, Brgy. Maharlika, Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 11-Jun-21	Fri, 18-Jun-21	Fri, 02-Jul-21	Thu, 15-Jul-21	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0028	Sub-Surface Soil Exploration for the: A.) Construction of Three (3) Storey Multi-Purpose Building, Brgy. Sto Niño; B.) Construction of Jewel Miles HOA Multi-Purpose Building, Brgy. Malanday; C.) Construction of Two (2) Storey Multi-Purpose Building along Taurus St., Brgy. IVC; D.) Construction of Multi-Purpose Building at Sampaguita Village, Brgy. Malanday and E.) Construction of Multi-Purpose Building at Dela Costa Housing, Brgy. Barangka all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	706,650.00		706,650.00	Sub-surface Soil Exploration
20CSOB0029	Sub-Surface Soil Exploration for the: A.) Construction of Three (3) Storey Multi-Purpose Building Including Site Development, Brgy. Tañong; B.) Construction of Multi-Purpose Building Including Site Development, Brgy. Sta. Elena; C.) Construction of Multi-Purpose Building Including Site Development, Brgy. IVC; D.) Construction of Multi-Purpose Building Including Site Development at Sta. Teresita, Brgy. Malanday And E.) Construction of Three (3) Storey Multi-Purpose Building Including Site Development, Brgy. Sto. Niño all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	706,650.00		706,650.00	Sub-surface Soil Exploration
20CSOB0030	Sub-Surface Soil Exploration for the: A.) Construction of Three (3) Storey Multi-Purpose Building with Covered Court, Brgy. San Roque; B.) Construction of Two (2) Storey Covered Court, Brgy. Barangka; C.) Construction of Covered Court and Multi-Purpose Building at MBLA, Brgy. Malanday all in Marikina city	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
20CSOB0031	Sub-Surface Soil Exploration for the: A.) Construction of Box Culvert Along Angel Santos and Doña Petra, Brgy. Tumana; B.) Construction of Box Culvert Along Concepcion Uno, Brgy. Concepcion Uno; C.) Construction/Rehabilitation of Box Culvert At Green Height Subdivision; D.) Construction of Box Culvert At Jesus Dela Peña, Brgy. Jesus Dela Peña; And E.) Construction of Box Culvert Drainage At, Brgy. San Roque All in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	895,650.00		895,650.00	Sub-surface Soil Exploration
20CSOB0032	Sub-Surface Soil Exploration for the: A.) Construction of Box Culvert at Brgy. Tumana; B.) Improvement of Champaca Creek; C.) Improvement of Concepcion Uno Creek, Brgy. Concepcion Uno; D.) Construction of Drainage Outfall Along Sumulong Highway; and E.) Improvement of Fortune Creek, Brgy. Fortune All in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	895,650.00		895,650.00	Sub-surface Soil Exploration
20CSOB0033	Sub-Surface Soil Exploration for the: A.) Improvement of Balanti Creek, Brgy. Concepcion Dos; B.) Improvement of Balanti Creek along Katipunan Extension; C.) Improvement of Balanti Creek Including Pumping Stations and Sum Pits; D.) Construction/Rehabilitation of Fortune-Modesta Bridge, Brgy. Fortune; and E.) Improvement of Creeks at Second District all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	857,850.00		857,850.00	Sub-surface Soil Exploration

Standard Condng (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20CSOB0034	Sub-Surface Soil Exploration for the: A.) River Improvement along Marikina River, Brgy. Jesus Dela Peña (Package 5 to 8) And B.) Improvement of J.P. Rizal Street, Second District Both in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	816,900.00		816,900.00	Sub-surface Soil Exploration
20CSOB0035	Sub-Surface Soil Exploration for the: A.) Rehabilitation/Improvement of Existing Slope Protection Along Nangka River, Brgy. Fortune; B.) Rehabilitation/ Improvement of Slope Protection Along Nangka River, Armscor Compound; C.) Rehabilitation/ Improvement of Slope Protection Along Nangka River, Modesta all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	716,520.00		716,520.00	Sub-surface Soil Exploration
20CSOB0036	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building with Site Development at Brgy. Bambang, Taguig City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0037	Sub-Surface Soil Exploration for the: A.) Construction of (6) Storey Academic Building 3 at Marikina Polytechnic College; and B.) Construction of Marikina Polytechnic College Gym Both in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	511,140.00		511,140.00	Sub-surface Soil Exploration
20CSOB0038	Sub-Surface Soil Exploration for the: a) Construction of Multi-Purpose Building at Concepcion Elementary School, Brgy. Concepcion Uno; B.) Construction of Multi-Purpose Building at Parang Elementary School, Brgy. Parang; C.) Construction of Multi-Purpose Building at Parang High School, Brgy. Parang all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
20CSOB0039	Sub-Surface Soil Exploration for the: A.) Construction/Rehabilitation of Pamantasan Lungsod Ng Marikina Multi-Purpose Building, Brgy. Concepcion Uno; B.) Construction/Rehabilitation of Parang Pavilion Multi-Purpose Building, Brgy. Parang; and C.) Construction/Rehabilitation of Multi-Purpose Buildings, Second District; all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
20CSOB0040	Sub-Surface Soil Exploration for the: A.) Improvement of Nangka River, Second District; B.) Improvement of Nangka River along Nangka River, Rolling Hills; C.) Improvement of Parang Creek, Brgy. Parang; D.) Improvement of Park Creek, Second District; And E.) Construction of RCBC Drainage Outfall Connecting to Pumping Stations; all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	895,650.00		895,650.00	Sub-surface Soil Exploration
20CSOB0041	Sub-Surface Soil Exploration for the: A.) Rehabilitation of Road Network Along Ordoñez Avenue Including Laterals; B.) Rehabilitation of Road Network Along Katipunan Street Including Laterals; C.) Construction of San Miguel Compound Footbridge, Brgy. Fortune; and D.) Rehabilitation of Brgy. Concepcion Dos Road Network, Second District; all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0042	Sub-Surface Soil Exploration for the: A.) Improvement of Road Network Including Drainage Laterals, Brgy. Sto. Niño; B.) Improvement of Sapang Baho Creek; And C.) Rehabilitation/Improvement of Slope Protection Along Nangka River, Modesta; all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	537,390.00		537,390.00	Sub-surface Soil Exploration
20CSOB0043	Sub-Surface Soil Exploration for the: A.) Construction of Three (3) Storey Multi-Purpose Building Including Site Development, Brgy. Barangka; B.) Construction of Two (2) Storey Multi-Purpose Building Including Slope Protection and Site Development, Brgy. Barangka; And C.) Construction of Three (3) Storey Multi-Purpose Building Including Site Development, Brgy. Sto Niño; all in Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
20CSOB0044	Sub-Surface Soil Exploration for The Construction of Treatment Hub, Brgy. Sto. Niño (Phase 1 and 2), Marikina City	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	198,870.00		198,870.00	Sub-surface Soil Exploration
20CSOB0045	Sub-Surface Soil Exploration for The Construction of Underground Parking, Brgy. Sta. Elena, Marikina City (Phase 1 and 2)	Construction	Negotiated Procurement Consultancy	Fri, 03-Jul-20	Fri, 10-Jul-20	Tue, 18-Aug-20	Mon, 24-Aug-20	Preliminary Detailed Engineering	198,870.00		198,870.00	Sub-surface Soil Exploration
20CSOB0046	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building, Brgy. Batis, San Juan City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0047	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building, Brgy. Isabelita, San Juan City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0048	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building, Brgy. Little Baguio, San Juan City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0049	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building, Brgy. Maytunas, San Juan City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0050	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building, Brgy. Pedro Cruz, San Juan City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0051	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building, Brgy. Tibagan, San Juan City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration


Standard Conding (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20CSOB0052	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building, Brgy. San Perfecto, San Juan City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0053	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building (Sport Center), Brgy. Rivera, San Juan City (Package I, II and III)	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	371,490.00		371,490.00	Sub-surface Soil Exploration
20CSOB0054	Sub-Surface Soil Exploration for the Bank Improvement of Slope Protection along Marikina River, Pasig City (Package 1-3)	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-surface Soil Exploration
20CSOB0055	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building with Site Development, Parkwood Green Executive Village, Brgy. Maybunga, Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0056	Sub-Surface Soil Exploration for the Construction of Three (3) Storey Multi-Purpose Building with Roof Deck at Ciudad Grande HOA, Brgy. Rosario, Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0057	Sub-Surface Soil Exploration for the Construction of Two (2) Storey Multi-Purpose Building at Zandrovile HOA, Brgy. Pinagbuhatan, Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0058	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building (Eartquake Resilient), NEDA-CO, Ortigas Center, Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-surface Soil Exploration
20CSOB0059	Sub-Surface Soil Exploration for the: A.) Construction of Pedestrian Overpass and Rehabilitation of Drainage along Marcos Highway, Brgy. Dela Paz and; B) Construction of Pedestrian Overpass along Ortigas Extension, Brgy. Sta. Lucia both in Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	244,860.00		244,860.00	Sub-surface Soil Exploration
20CSOB0060	Sub-Surface Soil Exploration for the Rehabilitation of Road in the Vicinity of Brgy. Sta. Lucia, Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	170,520.00		170,520.00	Sub-surface Soil Exploration
20CSOB0061	Sub-Surface Soil Exploration for the Rehabilitation of Mercedes Avenue, Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	170,520.00		170,520.00	Sub-surface Soil Exploration
20CSOB0062	Sub-Surface Soil Exploration for the Rehabilitation of Road in the Vicinity of Brgy. Pinagbuhatan, Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	170,520.00		170,520.00	Sub-surface Soil Exploration
20CSOB0063	Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building at Rizal Technological University, Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
20CSOB0064	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building Including Site Development, Mandaluyong Elementary School; B.) Construction of Multi-Purpose Building Including Site Development, A. Bonifacio Integrated School; C.) Construction of Multi-Purpose Building Including Site Development, E. Rodriguez Integrated School; D.) Construction of Multi-Purpose Building Including Site Development, Doña Pilar C. Gonzaga Elementary School; E.) Construction of Multi-Purpose Building Including Site Development, Bonifacio Javier National High School and F.) Construction of Multi-Purpose Building Including Site Development Doña Basilisa Yangco Elementary School all in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	847,980.00		847,980.00	Sub-surface Soil Exploration
20CSOB0065	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building Including Site Development, Hulo Integrated School; B.) Construction of Multi-Purpose Building Including Site Development, Nueve De Pebrero Elementary School; C.) Construction of Multi-Purpose Building Including Site Development, Mandaluyong High School; D.) Construction of Multi-Purpose Building Including Site Development, Jose Fabella Memorial High School; E.) Construction of Multi-Purpose Building Including Site Development, Hulo Elementary School; F.) Construction of Multi-Purpose Building at Brgy. Addition Hills (STP) At Addition Hills Integrated School and G.) Construction of Multi-Purpose Building at Ilaya Barangka Elementary School all in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	989,310.00		989,310.00	Sub-surface Soil Exploration
20CSOB0066	Sub-Surface Soil Exploration for the: A.) Construction of Automotive Building at Mataas na Paaralang Neptali A. Gonzalez including Facilities and B.) Construction of Multi-Purpose Building (Covered Court) at Bagong Silang both in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0067	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building Including Site Development Renato Lopez Elementary School and B.) Construction of Multi-Purpose Building (Covered Court) at Jose Fabella Center both in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0068	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building (Covered Court) at Barangka Ibaba and B.) Construction of Multi-Purpose Building (Covered Court) at Brav. Vergara both in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration

Standard Condng (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20CSOB0069	Sub-Surface Soil Exploration for the: A.) Construction (Extension) of Multi-Purpose Building at Brgy. Barangka Drive; B.) Construction of Multi-Purpose Building (Covered Court) at Correctional Institute for Women, Brgy. Addition Hills and C.) Construction of Multi-Purpose Building at Justice Hall, Brgy. Plainview all in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
20CSOB0070	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building at Mataas na Paaralang Neptali A. Gonzales; B.) Construction of Multi-Purpose Building (R and D) National Center for Mental Health and C.) Construction of Multi-Purpose Building at Population Commission at Brgy. Addition Hills all in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
20CSOB0071	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building at Rizal Technological University; B.) Construction of Multi-Purpose Building including Site Development, Amando T. Reyes Elementary School; C.) Construction of Multi-Purpose Building at DOH-NCR (Warehouse) and D.) Construction of Multi-Purpose Building at DOH-NCR (Covered Court) all in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	680,400.00		680,400.00	Sub-surface Soil Exploration
20CSOB0072	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building including Site Development, Ilaya Barangka Integrated School; and B.) Construction of Multi-Purpose Building including Site Development, Mandaluyong City Science High School both in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0073	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building including Site Development, Isaac Lopez Integrated School and B.) Construction of Multi-Purpose Building including Site Development, Mandaluyong City College, Brgy. Addition Hills both in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0074	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building including Site Development, Mataas na Paaralang Neptali A. Gonzales; B.) Construction of Multi-Purpose Building including Site Development, Sen. Pres. Neptali A. Gonzales Integrated School and C.) Construction of Multi-Purpose Building including Site Development, Pedro P. Cruz Elementary School all in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
20CSOB0075	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building including Site Development, Plainview Elementary School and B.) Construction of Multi-Purpose Building including Site Development, Pleasant Hills Elementary School both in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0076	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building (Research and Development), Brgy. Mauway; B.) Construction of Multi-Level Purpose Center at Brgy. Mauway and C.) Construction of Multi-Purpose Information and Data Center at Brgy. Mauway and D.) Construction of Multi-Purpose Building of Philippine National Police (PNP) all in Mandaluyong City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	622,860.00		622,860.00	Sub-surface Soil Exploration
20CSOB0077	Sub-Surface Soil Exploration for the: A.) Construction of Four (4) Storey Multi-Purpose Building at Pasig Elementary School; B.) Construction of Two (2) Storey Multi-Purpose Building at Karangalan, Brgy. Manggahan; C.) Construction of Two (2) Storey Multi-Purpose Building including Site Development, Brgy. Malinao and D.) Construction of Multi-Purpose Building at Brgy. Palatiw all in Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0078	Sub-Surface Soil Exploration for the: A.) Construction of Multi-Purpose Building at Brgy. Rosario; B.) Construction of Two (2) Storey Multi-Purpose Building at Brgy. San Miguel; C.) Construction of Multi-Purpose Building with Site Development at Marietta-Romeo Village, Brgy. Sta. Lucia and D.) Construction of Multi-Purpose Building At Tierra Verde, Brgy. Manggahan, all in Pasig City	Construction	Negotiated Procurement Consultancy	Tue, 18-Aug-20	Mon, 24-Aug-20	Fri, 04-Sep-20	Fri, 18-Sep-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0079	Sub-Surface Soil Exploration for The A.) Construction of Roads at Ascom Compound and B.) Construction/Rehabilitation of Pinagsama Creek Drainage Outfall Including Laterals (Phase II) Brgy. North Signal Both in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	311,850.00		311,850.00	Sub-surface Soil Exploration
20CSOB0080	Sub-Surface Soil Exploration for The A.) Bank Improvement/Protection Along Pateros River, Brgy. Martinez (Phase XIII) And B.) Bank Improvement/Protection Along Pateros River, Brgy. Martinez (Phase XIV); Both in Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
20CSOB0081	Sub-Surface Soil Exploration for The A.) Construction of Retaining Wall and Rehabilitation of Sta. Ana River (Package 1 And 2) And B.) Improvement/ Construction of Slope Protection Along San Roque/Sta. Ana River Both in Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	511,140.00		511,140.00	Sub-surface Soil Exploration
20CSOB0082	Sub-Surface Soil Exploration for The A.) Construction of Technical Intelligence Group Building; B.) Construction of Trade Craft Group Building; C.) Construction of MRIC Barrack and D.) Construction of NISG-8 Building All in HNTSF Compound, Bonifacio Naval Station, Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration

Standard Condng (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20CSOB0083	Sub-Surface Soil Exploration for The A.) Construction/ Rehabilitation of Conga Creek Drainage Outfall (Phase 2) Brgy. Katuparan; And B.) Repair/Improvement of Slope Protection Along Western Bicutan Creek All in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0084	Sub-Surface Soil Exploration for The A.) Construction of Multi-Purpose Building Including Site Development Along C-6, Brgy. Lower Bicutan; B.) Construction of Multi-Purpose Building Including Site Development, Brgy. Bagumbayan; C.) Construction of Multi-Purpose Building Including Site Development, Brgy. Lower Bicutan And D.) Construction of Multi-Purpose Building, Brgy. Ligid All in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0085	Sub-Surface Soil Exploration for The A.) Construction of Multi-Purpose Building Including Site Development, Brgy. New Lower Bicutan; B.) Construction of Multi Purpose Building Including Site Development at Brgy. Sta. Ana; C.) Construction of Multi-Purpose Building, Brgy. Calzada And D.) Construction of Multi-Purpose Building at Brgy. Central Bicutan All in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0086	Sub-Surface Soil Exploration for The A.) Construction of Multi-Purpose Building Including Site Development at Village Green, Brgy. Lower Bicutan And B.) Construction of Multi-Purpose Building Including Site Development at Lakeshore, Brgy. Lower Bicutan Both in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
20CSOB0087	Sub-Surface Soil Exploration for the A.) Construction of Multi-Purpose Building at Dost Compound, Upper Bicutan; B.) Construction of Multi-Purpose Building at Brgy. South Daang Hari; C.) Construction of Multi-Purpose Building at Brgy. Upper Bicutan, And D.) Construction of Multi-Level, Multi-Purpose Building, Brgy. Lower Bicutan All in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0088	Sub-Surface Soil Exploration for The A.) Construction of Multi-Level, Multi-Purpose Building, Brgy. Ususan Upper Bicutan, Taguig City; B.) Construction of Multi-Level, Multi-Purpose Building, Brgy. Sta. Ana, Taguig City; C.) Construction of Multi-Purpose Building, Brgy. Hagonoy, Taguig City and D.) Construction of Multi-Level, Multi-Purpose Building, Brgy. Martires, Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0089	Sub-Surface Soil Exploration for The A.) Construction of Multi-Level, Multi-Purpose Building, Brgy. New Lower Bicutan; B.) Construction of Multi-Purpose Building with Site Development, Brgy. Maharlika; C.) Construction of Multi-Purpose Building with Site Development, Brgy. South Signal, And D.) Construction of Multi-Purpose Building with Site Development, Brgy. Western Bicutan All in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0090	Sub-Surface Soil Exploration for The A.) Construction of Multi-Level, Multi-Purpose Building, Brgy. Upper Bicutan; B.) Construction of NITI Tradecraft Laboratory, NITI Compound, Bonifacio Naval Station; C.) Construction of NITI Office Building, HNTSF Compound, Bonifacio Naval Station and D.) Construction of NITI Students Barrack, HNTSF Compound, Bonifacio Naval Station All in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	565,320.00		565,320.00	Sub-surface Soil Exploration
20CSOB0091	Sub-Surface Soil Exploration for The Construction of Pumping Station and Flood Control Structure at Bagumbayan River Including Upgrading of Drainage Outfall/Laterals, Brgy. Bagumbayan, Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-surface Soil Exploration
20CSOB0092	Sub-Surface Soil Exploration for The Construction of Pumping Station and Flood Control Structure at Napindan River Including Upgrading of Drainage Outfall/Laterals, Brgy. Napindan, Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-surface Soil Exploration
20CSOB0093	Sub-Surface Soil Exploration for The Rehabilitation/Construction of Slope Protection Along Lakeshore Park (Phase 3), Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0094	Sub-Surface Soil Exploration for The Construction/Rehabilitation of Slope Protection Along Panday River, Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
20CSOB0095	Sub-Surface Soil Exploration for The A.) Rehabilitation/Construction of Slope Protection Along Taguig River East Bank (Package 1), Brgy. Tuktukan And B.) Rehabilitation/Construction of Slope Protection Along Taguig River East Bank (Package 1), Brgy. Ususan Both in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0096	Sub-Surface Soil Exploration for The A.) Rehabilitation/Construction of Slope Protection Along Taguig River East Bank (Package 2), Brgy. Tuktukan And B.) Rehabilitation/Construction of Slope Protection Along Taguig River East Bank (Package 2), Brgy. Ususan Both in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0097	Sub-Surface Soil Exploration for The A.) Rehabilitation/Construction of Slope Protection Along Taguig River East Bank (Package 3), Brgy. Ususan And B.) Rehabilitation/Construction of Slope Protection Along Taguig River East Bank (Package 4), Brgy. Ususan Both in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration

Standard Condng (Contract ID)	Procurement Project (Contract Name)	PMO/End- User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20CSOB0098	Sub-Surface Soil Exploration for The A.) Rehabilitation/Construction of Slope Protection Along Taguig River West Bank (Package 1), Brgy. Bambang And B.) Rehabilitation/Construction of Slope Protection Along Taguig River West Bank (Package 1), Brgy. Ususan Both in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0099	Sub-Surface Soil Exploration for The A.) Rehabilitation/Construction of Slope Protection Along Taguig River West Bank (Package 2), Brgy. Ususan And B.) Rehabilitation/Construction of Slope Protection Along Taguig River West Bank (Package 3), Brgy. Ususan Both in Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	282,660.00		282,660.00	Sub-surface Soil Exploration
20CSOB0100	Sub-Surface Soil Exploration for The A.) Rehabilitation/Construction of Slope Protection Along Taguig River West Bank (Package 4), Brgy. Ususan, Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0101	Sub-Surface Soil Exploration for The Construction/Rehabilitation of Slope Protection Along Sto. Rosario, Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
20CSOB0102	Sub-Surface Soil Exploration for The Construction of Slope Protection Along Taguig River East Bank, Taguig City (Package 1, 2 And 3)	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-surface Soil Exploration
20CSOB0103	Sub-Surface Soil Exploration for The Construction of Slope Protection Along Taguig River West Bank, Taguig City (Package 1, 2 And 3)	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	255,570.00		255,570.00	Sub-surface Soil Exploration
20CSOB0104	Sub-Surface Soil Exploration for The Repair/Improvement of Slope Protection Along Western Bicutan Creek, Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0105	Sub-Surface Soil Exploration for The Construction of Sports Facility at Brgy. Central Bicutan, Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0106	Sub-Surface Soil Exploration for The Improvement of Iwahig Creek, Brgy. Tumana, Marikina City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	179,130.00		179,130.00	Sub-surface Soil Exploration
20CSOB0107	Sub-Surface Soil Exploration for The Construction of Multi-Purpose Building, Brgy. Pinagsama, Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0108	Sub-Surface Soil Exploration for The A.) Construction of Drainage System Including Laterals at Brgy. Sto. Rosario-Kanluran And B.) Construction of Drainage System Including Laterals at Brgy. Sta. Ana Both in Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	358,260.00		358,260.00	Sub-surface Soil Exploration
20CSOB0109	Sub-Surface Soil Exploration for The Construction of Evacuation Center, Brgy. Nangka, Marikina City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	368,970.00		368,970.00	Sub-surface Soil Exploration
20CSOB0110	Sub-Surface Soil Exploration for The Rehabilitation/Construction of Slope Protection Along Lakeshore Park (Phase 4), Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0111	Sub-Surface Soil Exploration for The Construction of Slope Protection Including Site Development Along Laguna Lakeshore (Package 1 To 5), Taguig City	Construction	Negotiated Procurement Consultancy	Wed, 02-Dec-20	Wed, 09-Dec-20	Thu, 17-Dec-20	Mon, 21-Dec-20	Preliminary Detailed Engineering	408,450.00		408,450.00	Sub-surface Soil Exploration
20CSOB0112	Sub-Surface Soil Exploration for the: A) Construction of Multi-Purpose Building, Brgy. Tabacalera; B) Construction of Multi-Level Multi-Purpose Building (PNP Station), Brgy. Sta.Ana; And C) Construction of Multi-Level Multi-Purpose Building (Daycare Center), Brgy. Sta.Ana All in Pateros, Metro Manila	Construction	Negotiated Procurement Consultancy	Thu, 10-Dec-20	Thu, 17-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Preliminary Detailed Engineering	423,990.00		423,990.00	Sub-surface Soil Exploration
20CSOB0113	Sub-Surface Soil Exploration for The Construction of Multi-Purpose Building, Brgy. Tanyag, Taguig City	Construction	Negotiated Procurement Consultancy	Thu, 10-Dec-20	Thu, 17-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0114	Sub-Surface Soil Exploration for The Construction of Multi-Purpose Building (PNP & SOCO), Brgy. Mauway, Mandaluyong City	Construction	Negotiated Procurement Consultancy	Thu, 10-Dec-20	Thu, 17-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration
20CSOB0115	Sub-Surface Soil Exploration for The Construction of Multi-Purpose Building at San Juan National High School, San Juan City	Construction	Negotiated Procurement Consultancy	Thu, 10-Dec-20	Thu, 17-Dec-20	Wed, 23-Dec-20	Mon, 28-Dec-20	Preliminary Detailed Engineering	141,330.00		141,330.00	Sub-surface Soil Exploration


Prepared By:


RODEL A. SANTOS
OIC- Head, BAC Secretariat

Recommended By:


ATTY. ERWIN A. PAAT
BAC Chairman

Approved By:


MEDEL F. CHUA
District Engineer