

Department of Public Works and Highways

Marinduque District Engineering Office

Boac, Marinduque

ANNUAL PROCUREMENT PLAN FOR CY-2018

Consulting Services

Standard Coding (Contract ID)	Procurement Program/ Project (Contract Name)	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	1st Quarter											
	Soil Boring Investigation for Proposed Construction of School Building	Planning and Design Section	Public Bidding	02/06-13/2018	03/09/2018	03/28/2018	03/29/2018-04/06/2018	BEFF	6,300,000.00			
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	Public Bidding	02/06-13/2018	03/09/2018	03/28/2018	03/29/2018-04/06/2018	EAO/PDE	3,600,000.00			
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	Public Bidding	02/06-13/2018	03/09/2018	03/28/2018	03/29/2018-04/06/2018	PDE	2,000,000.00			
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	Public Bidding	02/06-13/2018	03/09/2018	03/28/2018	03/29/2018-04/06/2018	PDE	2,000,000.00			
	2nd Quarter											
	Soil Boring Investigation for Proposed Construction of School Building	Planning and Design Section	Public Bidding	05/08-15/2018	06/04/2018	06/25/2018	06/26/2018-07/04/2018	BEFF	4,200,000.00			
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	Public Bidding	05/08-15/2018	06/04/2018	06/25/2018	06/26/2018-07/04/2018	EAO/PDE	2,400,000.00			
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	Public Bidding	05/08-15/2018	06/04/2018	06/25/2018	06/26/2018-07/04/2018	PDE	1,500,000.00			
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	Public Bidding	05/08-15/2018	06/04/2018	06/25/2018	06/26/2018-07/04/2018	PDE	1,000,000.00			
Sub-Total:									23,000,000.00			


Standard Coding (Contract ID)	Procurement Program/ Project (Contract Name)	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks <i>Brief description of Program / Project</i>
				Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter											
	Soil Boring Investigation for Proposed Construction of School Building	Planning and Design Section	Public Bidding	08/07-14/2018	09/07/2018	09/27/2018	09/28/2018-10/05/2018	BEFF	4,200,000.00			
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	Public Bidding	08/07-14/2018	09/07/2018	09/27/2018	09/28/2018-10/05/2018	EAO/PDE	1,200,000.00			
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	Public Bidding	08/07-14/2018	09/07/2018	09/27/2018	09/28/2018-10/05/2018	PDE	1,000,000.00			
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	Public Bidding	08/07-14/2018	09/07/2018	09/27/2018	09/28/2018-10/05/2018	PDE	1,000,000.00			
Sub-Total:									7,400,000.00			
TOTAL:									30,400,000.00			

Prepared by:


JULITO M. MAGLACAS
 Head, Procurement Unit/Secretariat

Date: _____

Recommended by:


JESUS M. MALUBAG
 Chairperson, BAC

Date: _____

Approved by:


JOSEFINA T. PANALIGAN
 Head of Procuring Entity

Date: _____