

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 1

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	18ND0001 Construction of Local Road, Philippine Science High School- CARAGA Region Campus, Brgy. Tiniwisan, Butuan City	Const. Section	Public Bidding	Nov. 9-15, 2017	28-Nov-17	11-Dec-17	Dec. 12-21, 2017	FY 2018 GAA LIP	1,959,314.45 -		1,959,314.45	Advance Proc. Short of Award
2	18ND0002 Concreting of Road, Brgy. Mahay Bdry to Brgy. Tagabaca, Butuan City	Const. Section	Public Bidding	Nov. 9-15, 2017	28-Nov-17	11-Dec-17	Dec. 12-21, 2018	FY 2018 GAA LIP	1,959,507.90 -		1,959,507.90	-do-
3	18ND0003 Concreting of Road, Sitio Domayokdok, Brgy. Kinamlutan, Butuan City	Const. Section	Public Bidding	Nov. 9-15, 2017	28-Nov-17	11-Dec-17	Dec. 12-21, 2018	FY 2018 GAA LIP	1,959,624.15		1,959,624.15	-do-
4	18ND0004 Concreting of Road, Purok 3, Brgy. Tiniwisan, Butuan City	Const. Section	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA LIP	1,959,589.80 -		1,959,589.80	-do-
5	18ND0005 Concreting of Road, Purok 2, Brgy. Baobaoan, Butuan City	Const. Section	Public Bidding	17-Nov-17 to 24-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA LIP	1,959,618.60 -		1,959,618.60	-do-
6	18ND0006 Concreting of Road, Purok 2B, Brgy.Baan Riverside to Brgy. Buhangin, Brgy. Baan Riverside, Butuan City	Const. Section	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA LIP	1,959,692.10 -		1,959,692.10	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 2

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
7	18ND0007 Concreting of Road along Purok Lawaan to Purok Tangile, Brgy. Pangabugan, Butuan City	Const. Section	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA LIP	2,939,519.28		2,939,519.28	Advance Proc. Short of
8	18ND0008 Concreting of Road, Purok Madasigon to Brgy. Babag, Brgy. Agusan Pequeño, Butuan City	Const. Section	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA LIP	2,449,610.59		2,449,610.59	-do-
9	18ND0009 Construction of Multi-purpose Building (Barangay Hall) @ Brgy. Consorcia, Las Nieves, Agusan del Norte	DPWH Butuan	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA LIP	2,448,639.87		2,448,639.87	-do-
10	18ND0010 Construction of Multi-purpose Building (Barangay Hall) @ Brgy. Masao Purok 8, Butuan	Const. Section	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA LIP	2,937,367.56		2,937,367.56	-do-
11	18ND0011 Construction of Multi-Purpose Building (Barangay Hall) @ Brgy. Manila de Bugabus, Butuan City	Const. Section	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA LIP	2,937,367.56		2,937,367.56	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 3

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
12	18ND0012 Dredging/ Desilting at Masao Rivermouth and Const of Cut-off Channel with Bridge at Masao River, Butuan City, Agusan del Norte, 1st LD	Const. Section	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	19-Dec-17	Dec. 20-29, 2017	FY 2018 GAA Flood Control	39,182,570.32		39,182,570.32	Advance Proc. Short of Award
13	18ND0013 Construction/ Upgrading/ Rehabilitation of Drainage along Butuan City-Cagayan de Oro City - Iligan City Road (Agusan-Misamis Or. Rd.)- K1233+584 - K1235+130	Const. Section	Public Bidding	17-Nov-17 to 23-Nov-17	06-Dec-17	24-Dec-17	29-Dec-18 to 03-Jan-18	FY 2018 GAA Natl. Rds & Brdgs	73,470,132.90		73,470,132.90	-do-
14	18ND0014 Rehabilitation of Multi-Purpose Building (Barangay Hall) @ Brgy. Taligaman, Butuan City	Const. Section		24-Nov-17 to 30-Nov-17	13-Dec-17	26-Dec-17	27-Dec-18 to 05-Jan-18	FY 2018 GAA LIP	979,446.10		979,446.10	-do-
15	18ND0015 Construction of Multi-Purpose Building (Health Center) @ Brgy. Amparo, Butuan City	Const. Section		24-Nov-17 to 30-Nov-17	13-Dec-17	26-Dec-17	27-Dec-18 to 05-Jan-18	FY 2018 GAA LIP	1,957,569.98		1,957,569.98	-do-
16	18ND0016 Construction of Covered Court @ Brgy. Ong Yiu, Butuan City	Const. Section		24-Nov-17 to 30-Nov-17	13-Dec-17	26-Dec-17	27-Dec-18 to 05-Jan-18	FY 2018 GAA LIP	2,449,058.35		2,449,058.35	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 4

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
17	18ND0017 Rehabilitation/ Major Repair of Tag- anahaw Bridge (B00889MN) along Butuan City-Malaybalay Road, Butuan City	Const. Section	Public Bidding	24-Nov-17 to 30-Nov-17	13-Dec-17	26-Dec-17	27-Dec-18 to 05-Jan-18	FY 2018 GAA Natl Rds & Brdgs	3,919,152.86		3,919,152.86	Advance Proc. Short of Award
18	18ND0018 Rehabilitation / Major Repair of Bitan-agan Bridge (B00886MN) along Butuan City-Malaybalay Road, Butuan City	Const. Section	Public Bidding	24-Nov-17 to 30-Nov-17	13-Dec-17	26-Dec-17	27-Dec-18 to 05-Jan-18	FY 2018 GAA Natl Rds & Brdgs	4,879,748.01		4,879,748.01	-do-
19	18ND0019 Rehabilitation/ Major Repair of Subait Bride (B00890MN) along Butuan City-Malaybalay Road, Butuan City	Const. Section	Public Bidding	24-Nov-17 to 30-Nov-17	13-Dec-17	26-Dec-17	27-Dec-18 to 05-Jan-18	FY 2018 GAA Natl Rds & Brdgs	10,779,731.00		10,779,731.00	-do-
20	18ND0020 Rehabilitation of Covered Court @ Brgy. Los Angeles, Butuan City	Const. Section	Public Bidding	29-Nov-17 to 05-Dec-17	18-Dec-17	31-Dec-17	Jan. 1-10, 2018	FY 2018 GAA LIP	979,390.53		979,390.53	-do-
21	18ND0021 Construction of Multi-Purpose Building (Senior Citizen Center) @ Brgy. Lemon, Butuan City	Const. Section	Public Bidding	29-Nov-17 to 05-Dec-17	18-Dec-17	31-Dec-17	Jan. 1-10, 2018	FY 2018 GAA LIP	1,958,322.32		1,958,322.32	
				31-Jan-18 to 06-Feb-18	19-Feb-18	04-Mar-18	Mar. 5-14, 2018					

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 5

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22	18ND0022 Construction of Multi-Purpose Building (Senior Citizen Center) @ Brgy. MJ Santos, Butuan City	Const. Section	Public Bidding	29-Nov-17 to 05-Dec-17	18-Dec-17	31-Dec-17	Jan. 1-10, 2018	FY 2018 GAA LIP	1,958,322.32		1,958,322.32	Advance Proc. Short of Award
23	18ND0023 Construction of Road with Drainage, Purok Calot, Brgy. Bayanihan, Butuan City	Const. Section	Public Bidding	29-Nov-17 to 05-Dec-17	18-Dec-17	31-Dec-17	Jan. 1-10, 2018	FY 2018 GAA LIP	1,959,187.74		1,959,187.74	-do-
				31-Jan-18 to 06-Feb-18	19-Feb-18	04-Mar-18	Mar. 5-14, 2018					
24	18ND0024 Rehabilitation of Multi-Purpose Building (Health Center) @ Brgy. Leon Kilat, Butuan City	Const. Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	09-Jan-18	Jan. 10-19, 2018	FY 2018 GAA LIP	489,491.05		489,491.05	-do-
25	18ND0025 Concreting of Road, Purok 6-A, Brgy. Libertad, Butuan City	Const. Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	09-Jan-18	Jan. 10-19, 2018	FY 2018 GAA LIP	1,959,990.52		1,959,990.52	-do-
26	18ND0026 Retrofitting/ Strengthening of South Montilla Bridge (B00885MN) along Butuan City-Malaybalay Road, Butuan City	Const. Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	09-Jan-18	Jan. 10-19, 2018	FY 2018 GAA Batl Rds & Brdgs	4,899,990.52		4,899,990.52	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 6

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
27	18ND0027 Construction/ Improvement of Access Road Leading to Sumile Zoological and Botanical Park, Brgy. Sumile, Butuan City, Agusan del Norte	Const. Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	17-Jan-17	Jan. 18-27, 2018	FY 2018 GAA Conv & Spl Support Program	53,052,244.49		53,052,244.49	Advance Proc. Short of Award
28	18ND0028 Road Widening along Butuan City- Masao Port Road, K1246+500 - K1248+900	Const. Section	Public Bidding	08-Dec-17 to 14-Dec-17	27-Dec-17	17-Jan-17	Jan. 18-27, 2018	FY 2018 GAA Natl Road Systems	69,744,355.33		69,744,355.33	-do-
29	18ND0029 Construction/ Rehabilitation of Open Mini Court @ Brgy. Agao, Butuan City	Const. Section	Public Bidding	22-Dec-17 to 28-Dec-17	10-Jan-18	23-Jan-17	24-Jan-18 to 02-Feb-18	FY 2018 GAA LIP	979,446.00		979,446.00	
30	18ND0030 Construction (Completion) of Barangay Hall @ Brgy. Tandang Sora, Butuan City	Const. Section	Public Bidding	22-Dec-17 to 28-Dec-17	10-Jan-18	23-Jan-18	24-Jan-18 to 02-Feb-18	FY 2018 GAA LIP	1,469,787.31		1,469,787.31	
31	18ND0031 Construction/ Upgrading/ Rehabilitation of Drainage along Butuan City-Piaming-Tandag Road - K1232+(1016) - K1232+ (-716), Butuan City	Const. Section	Public Bidding	22-Dec-17 to 28-Dec-17	10-Jan-18	23-Jan-17	24-Jan-18 to 02-Feb-18	FY 2018 GAA Natl Road Systems	9,797,018.55		9,797,018.55	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 7

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
32	18ND0032 Retrofitting. Strengthening of Magsaysay Bridge (B01723MN) along Butuan City- Cagayan de Oro City- Iligan City Road (Agusan- Misamis Or. Road), Butuan City	Const. Section	Public Bidding	22-Dec-17 to 28-Dec-17	10-Jan-18	23-Jan-18	24-Jan-18 to 02-Feb-18	FY 2018 GAA Natl Road Systems	14,699,812.18		14,699,812.18	
33	18ND0033 Construction of Taguibo Riverbank Protection (Upstream), Butuan City	Const. Section	Public Bidding	22-Dec-17 to 28-Dec-17	10-Jan-18	31-Jan-18	Feb. 1-10, 2018		96,481,773.25		96,481,773.25	
34	18ND0034 Construction of Dike/ Revetment along Agusan River, Urduja Section, Sta. 0+000 - Sta. 0+090, Butuan City, Agusan del Norte, 1st LD	Const. Section	Public Bidding	22-Dec-17 to 28-Dec-17	10-Jan-18	31-Jan-18	Feb. 1-10, 2018	FY 2018 GAA Flood Control	60,300,744.46		60,300,744.46	
35	18ND0035 Construction/ Improvement of Access Road Leading to NRJ- Mayor Democrito D. Plaza II Ave. Road Leading to Mt. Mayapay (Delta Discovery Park), Sitio Matin-ao, Bonbon. Butuan City, Agusan del Norte	Const. Section	Public Bidding	22-Dec-17 to 28-Dec-17	10-Jan-18	31-Jan-18	Feb. 1-10, 2018	FY 2018 GAA Conv & Spl Support Program	77,173,360.45		77,173,360.45	
36	18ND0036 Construction (Completion) of Multi- Purpose Building (Covered Court) @ Brgy. Tagabaca, Butuan City	Const. Section	Public Bidding	11-Jan-18 to 17-Jan-18	30-Jan-18	12-Feb-18	Feb. 13-22, 2018	FY 2018 GAA LIP	489,693.20		489,693.20	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 8

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
37	18ND0037 Rehabilitation/ Major Repair of Bugabus Bridge (B00887MN) along Butuan City-Malaybalay Road, Butuan City	Const. Section	Public Bidding	11-Jan-18 to 17-Jan-18	30-Jan-18	12-Feb-18	Feb. 13-22, 2018	FY 2018 GAA Natl Road Systems	4,899,953.67		4,899,953.67	
38	18ND0038 Concreting of Road, Brgy. Florida, Butuan City, Agusan del Norte	Const. Section	Public Bidding	11-Jan-18 to 17-Jan-18	30-Jan-18	12-Feb-18	Feb. 13-22, 2018		9,796,956.45		9,796,956.45	
39	18ND0039 Construction of Main Drainage Canal along Jct. Montilla Boulevard - T. Calo Street - Jct. Ochoa Street - Jct. Salvador Calo Street to LADP Main Drainage Canal, Butuan City, Agusan del Norte, 1st LD	Const. Section	Public Bidding	11-Jan-18 to 17-Jan-18	30-Jan-18	12-Feb-18	Feb. 13-22, 2018	FY 2018 GAA Flood Control	29,297,824.21		29,297,824.21	
40	18ND0040 Construction of Bank Protection along Butuan City-Malaybalay Road (Dankias Section, Tungao, Agusan del Norte	Const. Section	Public Bidding	11-Jan-18 to 17-Jan-18	30-Jan-18	20-Feb-18	21-Feb-18 to 02-Mar-18	FY 2018 GAA Flood Control	57,875,329.35		57,875,329.35	
41	18ND0041 Construction of Open Mini Court @ Brgy. San Mateo, Butuan City	Const. Section	Public Bidding	31-Jan-18 to 06-Feb-18	19-Feb-18	04-Mar-18	Mar. 5-14, 2018	FY 2018 GAA LIP	1,465,650.05		1,465,650.05	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 9

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Dec- scription of Cont./Proj.
42	18ND0042 Concreting of Road, Purok 6, Brgy. Bayanihan, Butuan City	Const. Section	Public Bidding	31-Jan-18 to 06-Feb-18	19-Feb-18	04-Mar-18	Mar. 5-14, 2018	FY 2018 GAA LIP	1,959,049.06		1,959,049.06	
43	18ND0043 Construction/Rehabilitation of Multi-Purpose Building (Ba'ay Alumni Bldg.), Agusan National high School, Brgy. Diego Silang, Butuan City	Const. Section	Public Bidding	31-Jan-18 to 06-Feb-18	19-Feb-18	04-Mar-18	Mar. 5-14, 2018	FY 2018 GAA LIP	3,423,387.47		3,423,387.47	
44	18ND0044 Construction of Multi-Purpose Building (Nubicipality of Las Nieves Women's Training Center(, Brgy. Poblacion, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	31-Jan-18 to 06-Feb-18	19-Feb-18	04-Mar-18	Mar. 5-14, 2018	FY 2018 GAA LIP	3,423,306.00		3,423,306.00	
45	18ND0045 Construction of Bank Protection along Agusan River Basin Protecting Banza Ruins	Const. Section	Public Bidding	31-Jan-18 to 06-Feb-18	19-Feb-18	12-Mar-18	Mar. 13-22, 2018	FY 2018 GAA Flood Control	77,173,323.69		77,173,323.69	

Prepared by:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

Checked by:

LEOPOLDO A. LOMONSOD
Engineer III
BAC Chairman

APPROVED:

ALIPIO B. GRANA
District Engineer

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 10

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Dec- scription of Cont./Proj.
46	18ND0046 Construction/Rehabilitation of Multi-Purpose4 Building @ Brgy. Obrero, Butuan City	Const. Section	Public Bidding	Feb. 19-22, 2018	07-Mar-18	20-Mar-18	Mar. 21-30, 2018	FY 2018 GAA LIP	1,469,709.69		1,469,709.69	
47	18ND0047 Concreting of Road, Purok I-B, Antongalon, Butuan City	Const. Section	Public Bidding	Feb. 19-22, 2018	07-Mar-18	20-Mar-18	Mar. 21-30, 2018	FY 2018 GAA LIP	1,959,458.67		1,959,458.67	
48	18ND0048 Rehabilitation of Local Road, Purok 22, Brgy. Tungao, Butuan City	Const. Section	Public Bidding	Feb. 19-22, 2018	07-Mar-18	20-Mar-18	Mar. 21-30, 2018 to 30-Mar-18	FY 2018 GAA LIP	1,958,584.54		1,958,584.54	
49	18ND0049 Construction/ Improvement of Access Road Leading to Lawaan Park, Brgy. Tungao, Butuan City, Agusan del Norte	Const. Section	Public Bidding	Feb. 19-22, 2018	07-Mar-18	28-Mar-18	29-Mar-18 to 07-Apr-18	FY 2018 GAA Conv & Spl Support Program	19,592,884.19		19,592,884.19	
50	18ND0050 Road Widening along Daang Maharlika (Surigao-Agusan Section) including ROW- K1222=(-016) - K1223=(-716)	Const. Section	Public Bidding	Feb. 19-22, 2018	07-Mar-18	28-Mar-18	29-Mar-18 to 07-Apr-18	FY 2018 GAA Natl. Rds. & Brdgs.	55,830,534.80		55,830,534.80	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 11

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
51	18ND0051 Construction/ Improvement of Libertad-Ambago Access Road Leading to Masao Port, Butuan City, Agusan del Norte	Const. Section	Public Bidding	Feb. 19-22, 2018	07-Mar-18	28-Mar-18	29-Mar-18 to 07-Apr-18	FY 2018 GAA Conv & Spl Support Program	88,182,133.44		88,182,133.44	
47	18ND0052 Concreting of Road Purok 2 Kalinaw, Brgy. Pinamanculan, Butuan City	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	02-Apr-18	Apr. 3-12, 2018	FY 2018 GAA LIP	1,959,498.48		1,959,498.48	
48	18ND0053 Construction of Hanging Bridge, Purok 3 Tagubon to Purok 6 Pangaylan, Brgy. Anticala, Butuan City	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	02-Apr-18	Apr. 3-12, 2018	FY 2018 GAA LIP	3,917,009.56		3,917,009.56	
45	18ND0054 Rehabilitation/ Reconstruction of Damaged Paved Roads along Butuan City-Malaybalay Road- K1240+(-995)- K1240+(-535)	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	10-Apr-18	Apr. 11-20, 2018	FY 2018 GAA Natl. Rds.& Bridges	23,108,195.30		23,108,195.30	
41	18ND0055 Construction/ Improvement of Access Road Leading to CARAGA State University Rainforest Ecopark, Brgy. Ampayon, Butuan City, Agusan del Norte	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	10-Apr-18	Apr. 11-20, 2018	FY 2018 GAA Conv & Spl Support Program	24,492,247.03		24,492,247.03	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 12

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
51	18ND0056 Rehabilitation/ Reconstruction of Roads with Slip, Road Collapse and Landslide along Daang Maharlika (Surigao-Agusan Section)- K1240+260 - K1240+312	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	10-Apr-18	Apr. 11-20, 2018	FY 2018 GAA Natl. Rds. & Bridges	29,387,014.52		29,387,014.52	
57	18ND0057 Construction/ Improvement of Access Road Leading to Farmers Producers Cooperative Nursery Demo and Integrated Farm, Brgy. Tungao, Butuan City, Agusan del Norte	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	10-Apr-18	Apr. 11-20, 2018	FY 2018 GAA Conv & Spl Support Program	48,213,111.06		48,213,111.06	
58	18ND0058 Construction/ Improvement of Access Road Leading to 8 Enchanted Wonders (Wetland Center/ GK Enchanted Farm), Brgy. Pagatpatan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	10-Apr-18	Apr. 11-20, 2018	FY 2018 GAA Conv & Spl Support Program	53,064,927.45		53,064,927.45	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 13

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Dec- scription of Cont./Proj.
59	18ND0059 Repair/ Rehab/ Asphalt Overlay along Butuan City- Cagayan de Oro City- Iligan City Road, K1243+046 - K1244+192, Agusan del Norte	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	10-Apr-18	Apr. 11-20, 2018	SA# SR2018-04- 008685 FY 2018 RA 10964	97,944,407.80		97,944,407.80	
60	18ND0060 Repair/ Rehab/ Asphalt Overlay along Butuan City - Cagayan de Oro City- Iligan City Road, K1247+000 - K1249+461, Agusan del Norte	Const. Section	Public Bidding	Mar. 1-7, 2018	20-Mar-18	10-Apr-18	Apr. 11-20, 2018	SA# SR2018-04- 008687 FY 2018 RA 10964	97,944,407.80		97,944,407.80	
61	18ND0061 Rehabilitation/ Major Repair of Tungao FVR Br. (B00891MN) along Butuan City- Malaybalay Road, Butuan City	Const. Section	Public Bidding	Mar. 8-14, 2018	27-Mar-18	09-Apr-18	Apr. 10-19, 2018 to 19-Apr-18	FY 2018 GAA Natl. Rds. & Bridges	2,939,306.15		2,939,306.15	
62	18ND0062 Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse and Landslide along Butuan City- Pianing-Tandag road- K1243+048- K1243+273	Const. Section	Public Bidding	Mar. 8-14, 2018	27-Mar-18	09-Apr-18	Apr. 10-19, 2018	FY 2018 GAA Natl. Rds. & Bridges	14,695,019.39		14,695,019.39	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 14

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
63	18ND0063 Completion of the East-West Lateral Road Connecting Agusan del Sur/ Agusan del Norte to Bukidnon, Dulag- Simbalan Section (Butuab City), Agusan del Norte	Const. Section	Public Bidding	Mar. 8-14, 2018	27-Mar-18	09-Apr-18	Apr. 10-19, 2018	FY 2018 GAA Natl. Rds. & Bridges	15,431,399.55		15,431,399.55	
64	18ND0064 Rehabilitation/ Reconstruction of Roads with Slip, Slope Collapse and Landslides along Butuan City- Malaybalay Road- K1251+330 - K1251+345, K1263+779- K1263+815, K1267+794- K1267+831	Const. Section	Public Bidding	Mar. 8-14, 2018	27-Mar-18	09-Apr-18	Apr. 10-19, 2018	FY 2018 GAA Natl. Rds. & Bridges	31,348,256.69		31,348,256.69	
65	18ND0065 Construction/ Improvement of Access Roads Leading to Brgy. Lingayao Interim Barangay of Lawan-lawan Rd. in Support of Las Nieves, Buenavista, Nasipit, Caermen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	Mar. 8-14, 2018	27-Mar-18	17-Apr-18	Apr. 18-27, 2018	FY 2018 GAA Conv & Spl Support Program	96,483,305.34		96,483,305.34	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 15

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Dec- scription of Cont./Proj.
66	18ND0066 Preventive Maintenance along Decmocrito D. Plaza II Ave., K1246+500 - K1247+000, K1248+686 - K1249+500	Const. Section	Public Bidding	Mar. 20-26, 2018	10-Apr-18	23-Apr-18	24-Apr-18 to 3-May-18	FY 2018 GAA Natl. Rds. & Bridges	11,350,111.86		11,350,111.86	
67	18ND0067 Road Widening along Mayor Democrito D. Plaza II Ave. -K1236+ (460) - K1236+109, K1236+134.8 - K1236+388, K1236+388 - K1236+438, K1242+000 - K1242+100	Const. Section	Public Bidding	Mar. 20-26, 2018	10-Apr-18	30-Apr-18	May 1-10, 2018	FY 2018 GAA Natl. Rds. & Bridges	29,107,639.73		29,107,639.73	
68	18ND0068 Improvement of Bank Protection along Agusan River Basin, Dankias Section, Tungao, Butuan City	Const. Section	Public Bidding	Mar. 20-26, 2018	10-Apr-18	23-Apr-18	24-Apr-18 to 5-May-18	FY 2018 GAA Flood Mgt. Program	28,986,636.69		28,986,636.69	
69	18ND0069 Construction of Butuan City Retaining Wall, Dike with Revetment and Flood Gate along Agusan River, Agao to PPA Section, Agusan del Norte	Const. Section	Public Bidding	Mar. 20-26, 2018	10-Apr-18	30-Apr-18	May 1-10, 2018	FY 2018 GAA Flood Control	67,541,362.58		67,541,362.58	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 16

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
70	18ND0070 Construction of Lower Agusan Bank Protection, Golden Ribbon Section, Butuan City	Const. Section	Public Bidding	Mar. 20-26, 2018	10-Apr-18	30-Apr-18	May 1-10, 2018	FY 2018 GAA Flood Control	66,741,517.16		66,741,517.16	
71	18ND0071 Construction of Urban Drainage/ Flood Control Project (Villakananga), Agusan del Norte	Const. Section	Public Bidding	29-Mar-18 to 04-Apr-18	17-Apr-18	08-May-18	18-May-18	FY 2018 GAA Flood Control	29,191,725.80		29,191,725.80	
72	18ND0072 Construction of Main Drainage Canal along Jct. Montilla Blvd. - Salvador Calo Street to LADP Main Drainage Canal, Butuan City, Agusan del Norte	Const. Section	Public Bidding	29-Mar-18 to 04-Apr-18	17-Apr-18	30-Apr-18	May 1-10, 2018	FY 2018 GAA Flood Control	34,178,570.95		34,178,570.95	
73	18ND0073 Revetment of Taguibo River at Sitio Iyao, Brgy. Anticala, Butuan City	Const. Section	Public Bidding	29-Mar-18 to 04-Apr-18	17-Apr-18	08-May-18	May 9-18, 2018	FY 2018 GAA Flood Control	48,977,514.80		48,977,514.80	
74	18ND0074 Road Widening along Butuan City- Malaybalay Road including ROW- K1245+130 - K1247+190, K1249+451 - K1251+050	Const. Section	Public Bidding	29-Mar-18 to 04-Apr-18	17-Apr-18	08-May-18	May 9-18, 2018	FY 2018 GAA Natl. Rds. & Bridges	93,499,843.19		93,499,843.19	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 17

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
75	18ND0075 Asphalt Overlay along Butuan City- Cagayan de Oro-Iliga Road- K1239+154 - K1241+100, Butuan City	Const. Section	Public Bidding	29-Mar-18 to 04-Apr-18	17-Apr-18	08-May-18	May 9-18, 2018		96,498,500.00		96,498,500.00	
76	18ND0076 Asphalt Overlay along Butuan City- Cagayan de Oro-Iligan Road- K1241+100 - K1243+046, Agusan del Norte	Const. Section	Public Bidding	29-Mar-18 to 04-Apr-18	17-Apr-18	08-May-18	May 9-18, 2018		96,498,500.00		96,498,500.00	
77	18ND0077 Asphalt Overlay along Butuan City- Malaybalay Road- K1240+895 - K1241+474, Butuan City	Const. Section	Public Bidding	29-Mar-18 to 04-Apr-18	17-Apr-18	08-May-18	May 9-18, 2018		96,498,500.00		96,498,500.00	
78	18ND0078 Concreting of Road, Purok 28, Brgy. Lingayao going to Brgy. Balungagan, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	06-Apr-18 to 12-Apr-18	25-Apr-18	10-May-18	May 11-18, 2018	FY 2018 GAA LIP	1,959,281.54		1,959,281.54	
79	18ND0079 Concreting of Road and Sideswalk & Drainage along 4th Street, Arujville Subdivision Leadin to National Highway BCIR & Capitol- Bonbon Road, Butuan City	Const. Section	Public Bidding	06-Apr-18 to 12-Apr-18	25-Apr-18	10-May-18	May 11-18, 2018	FY 2018 GAA LIP	1,959,604.45		1,959,604.45	
				10-May-18 to 16-May-18	29-May-18	11-Jun-18	June 10-21, 2018					

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS

Page 18

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Dec- scription of Cont./Proj.
80	18ND0080 Construction of Drainage System P1-4 Villakananga Road, Brgy. Villakananga, Butuan City	Const. Section	Public Bidding	06-Apr-18 to 12-Apr-18	25-Apr-18	10-May-18	May 11-18, 2018	FY 2018 GAA LIP	1,959,273.49		1,959,273.49	
81	18ND0081 Construction/Improvement of Access Road Leading to Agricultural Training Institute Demo Farm, Brgy Los Angeles, Butuan City, Agusan del Norte	Const. Section	Public Bidding	06-Apr-18 to 12-Apr-18	25-Apr-18	10-May-18	May 11-18, 2018	FY 2018 GAA Conv & Spl Support Program	19,596,348.22		19,596,348.22	
82	18ND0082 Widening of Suatan Bridge (B00892MN) along Butuan City-Masao Port Road	Const. Section	Public Bidding	06-Apr-18 to 12-Apr-18	25-Apr-18	10-May-18	May 11-18, 2018	FY 2018 GAA Natl. Rds. & Bridges	19,578,549.99		19,578,549.99	
83	18ND0083 Widening of Baan Bridge (B01668MN) along Mayor Democrito D. Plaza II Ave.	Const. Section	Public Bidding	06-Apr-18 to 12-Apr-18	25-Apr-18	10-May-18	May 11-18, 2018	FY 2018 GAA Natl. Rds. & Bridges	25,455,821.31		25,455,821.31	

Prepared byL

Checked by:

APPROVED:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

LEOPOLDO A. LOMONSOD
Engineer III
BAC Chairman

JOSE CAESAR A. RADAZA
District Engineer

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 19

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
84	18ND0084 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) @ Anticala National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	16,397,069.15		16,397,069.15	Adv. Proc. short of Award
				June 7-13, 2018	26-Jun-18	09-Jul-18	July 10-19, 2018					
85	18ND0085 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) @ La Soledad National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	16,545,185.47		16,545,185.47	Adv. Proc. short of Award
86	18ND0086 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) @ Consuelo National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	16,620,351.29		16,620,351.29	Adv. Proc. short of Award
87	18ND0087 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) @ Manila de Bugabus National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	16,777,164.44		16,777,164.44	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 20

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
88	18ND0088 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) @ Las Nieves National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	17,350,719.88		17,350,719.88	Adv. Proc. short of Award
89	18ND0089 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) @ Bagong Silang National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	17,452,402.99		17,452,402.99	Adv. Proc. short of
90	18ND0090 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) @ Pinamanculan National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	17,611,314.46		17,611,314.46	Adv. Proc. short of
				June 7-13, 2018	26-Jun-18	09-Jul-18	July 10-19, 2018					Award
91	18ND0091 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) @ Amparo National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	17,885,379.84		17,885,379.84	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 21

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
92	18ND0092 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms @ Lawan-lawan National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	17,963,292.20		17,963,292.20	Adv. Proc. short of Award
93	18ND0093 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms @ Lumbocan National High School, Butuan City	Const. Section	Public Bidding	April 20-24, 2018	09-May-18	22-May-18	23-May-18 to 1-Jun-18	FY 2018 BEFF	19,291,481.04		19,291,481.04	Adv. Proc. short of Award
94	18ND0094 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors- Rain Collection System of Butuan City(Capital)	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	SA# SR2018-04- 003534	3,277,746.83		3,277,746.83	
95	18ND0095 Construction of Two Science AND Two ICT Laboratories, Two Storey (8 Classrooms) School Building @ Libertad Integrated Senior High School, Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	16,664,810.39		16,664,810.39	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 22

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
96	18ND0096 Construction of Four Regular Workshop, Two Storey (8 Classrooms) School Building @ Libertad Integrated Senior High School, Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	16,794,745.92		16,794,745.92	Adv. Proc. short of Award
97	18ND0097 Construction of Two Regular Workshop, One Science and One , ICT Lanoratories, Two-Storey (8 Classrooms) School Building @ Butuan City School of Arts and Trades (Annex), Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	17,005,842.02		17,005,842.02	Adv. Proc. short of Award
98	18ND0098 Construction of Two-Storey Eight Classrooms School Building @ Maon Elementary School, Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	17,010,638.76		17,010,638.76	Adv. Proc. short of Award
99	18ND0099 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Building @ Pigdaulan National high School, Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	17,051,814.89		17,051,814.89	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 23

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
100	18ND0100 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Building @ Pedro D. Duncano National high School, Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	17,099,888.74		17,099,888.74	Adv. Proc. short of Award
				June 7-13, 2018	26-Jun-18	09-Jul-18	July 10-19, 2018					
101	18ND0101 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Building @ Agusan Pequeño National High School (Main), Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	17,420,322.06		17,420,322.06	Adv. Proc. short of Award
102	18ND0102 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Building @ Alviola Integrated Secondary School, Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	18,710,414.50		18,710,414.50	Adv. Proc. short of Award
103	18ND0103 Construction of Four Regular Workshops, Two-Storey (8 Classrooms) School Building @ Banza National High School, Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	18,955,193.50		18,955,193.50	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 24

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
104	18ND0104 Construction of Two-Storey Eight Classrooms School Building @ Masao Elementary School, Butuan City	Const. Section	Public Bidding	May 3-9, 2018	22-May-18	04-Jun-18	05-Jun-18 to 14-Jun-18	FY 2018 BEFF	19,796,886.10		19,796,886.10	Adv. Proc. short of Award
105	18ND0105 Construction of Bank Protection, Brgy. Maon Creek with RCBC, Butuan City, Agusan del Norte	Const. Section	Public Bidding	May 10-29, 2018	29-May-18	11-Jun-18	12-Jun-18 to 21-Jun-18	Fy 2018 GAA Flood Control	5,931,225.37		5,931,225.37	
106	18ND0106 Rechanneling of De Oro Creek, De Oro Section, Agusan del Norte	Const. Section	Public Bidding	May 10-29, 2018	29-May-18	11-Jun-18	12-Jun-18 to 21-Jun-18	Fy 2018 GAA Flood Control	29,193,546.70		29,193,546.70	
107	18ND0107 Desiltation/Channel Excavation of CARBDP Eastbank Cut-off Channel, Mahay-Lemon Creek, LADP Cut-off Channel to Protect Mayor Democrito D. Plaza II Ave. along Mahay and Lemon Sections with Sand Pocket, Butuan City, Agusan del Norte	Const. Section	Public Bidding	May 10-29, 2018	29-May-18	11-Jun-18	12-Jun-18 to 21-Jun-18	Fy 2018 GAA Flood Control	39,190,882.35		39,190,882.35	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 25

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
108	18ND0108 Construction of Leve at Brgy Matange, Agusan del Norte	Const. Section	Public Bidding	May 10-29, 2018	29-May-18	11-Jun-18	12-Jun-18 to 21-Jun-18	Fy 2018 GAA Flood Control	67,338,962.78		67,338,962.78	
109	18ND0109 Construction of Three Regular Workshops, Three-Storey (6 Classrooms) School Building @ Las Nieves Natiobal High School, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	16,141,196.05		16,141,196.05	Adv. Proc. short of Award
110	18ND0110 Construction of Two Science and Two ICT Laboratories , Two-Storey (8 Classrooms) School Building @ Taligaman National High School, Butuan City Integrated Senior High School, Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	16,798,398.09		16,798,398.09	Adv. Proc. short of Award
111	18ND0111 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Buildin @ San Vicente National High School, Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	17,384,371.60		17,384,371.60	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 26

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
112	18ND0112 Construction of Two-Storey Eight ClassroomsSchool Building @ Agusan National High School (Bldg. 2), Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	06-Jul-18	Fy 2018 BEFF	17,539,848.76		17,539,848.76	Adv. Proc. short of Award
113	18ND0113 Construction of Two-Storey eight Classrooms School Building @ Agusan national high School (Bldg. 1), Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	17,646,498.76		17,646,498.76	Adv. Proc. short of Award
114	18ND0114 Construction of Four Regular Workshop, Two-Storey (8 Classrooms) School Building @ San Vicente National high School, Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	18,088,576.28		18,088,576.28	Adv. Proc. short of Award
115	18ND0115 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Building @ San Vicente National High School, Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	18,101,665.05		18,101,665.05	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 27

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
116	18ND0116 Construction of Two-Storey Eight Classrooms School Building @ San Vicente Elementary School, Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	18,261,589.94		18,261,589.94	Adv. Proc. short of Award
117	18ND0117 Construction of Four-Storey Eight Classrooms School Building @ Butuan City School of Arts and Trades, Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	21,824,115.19		21,824,115.19	Adv. Proc. short of Award
118	18ND0118 Construction of Four-Storey Sixteen Classrooms School Building @ Butuan City School of Arts and Trades, Butuan City	Const. Section	Public Bidding	May 25-31, 2018	13-Jun-18	26-Jun-18	27-Jun-18 to 06-Jul-18	Fy 2018 BEFF	43,901,216.50		43,901,216.50	Adv. Proc. short of Award
119	18ND0119 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Building @ Ampayon National High School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	18,725,580.51		18,725,580.51	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 28

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
120	18ND0120 Construction of Two-Storey Eight Classrooms School Building @ San Vicente Elementary School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	17,259,417.01		17,259,417.01	Adv. Proc. short of Award
121	18ND0121 Construction of Three-Storey Six Classrooms School Building @ Agusan National High School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	18,229,759.51		18,229,759.51	Adv. Proc. short of Award
122	18ND0122 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Building @ Banza National High School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	18,968,632.72		18,968,632.72	Adv. Proc. short of Award
123	18ND0123 Construction of Two Science and Two ICT Laboratories, Two-Storey (8 Classrooms) School Building @ Butuan City Comprehensive High School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	18,815,771.85		18,815,771.85	Adv. Proc. short of Award

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 29

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
124	18ND0124 Construction of Two Science and Two-Storey (8 Classrooms) School Building @ Los Angeles National High School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	19,356,341.55		19,356,341.55	Adv. Proc. short of Award
				Aug. 1-7, 2018	20-Aug-18	02-Sep-18	Sept. 3-12, 2018					
125	18ND0125 Construction of Two Scjience and Two ICT Laboratories, Three-Storey (8 Classrooms) School Building @ Maibu National High School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	17,936,504.89		17,936,504.89	Adv. Proc. short of Award
126	18ND0126 Construction of One Science and Two ICT Laboratories, Three-Storey (6 Classrooms) School Building @ Pareja Integrated Secondary School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	17,556,574.26		17,556,574.26	Adv. Proc. short of Award
127	18ND0127 Construction of Two Science and Two ICT Laboratories, Two-Storey)8 Classrooms) School Building @ Tungao National High School, Butuan City	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	Fy 2018 BEFF	17,229,163.91		17,229,163.91	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 30

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
128	18ND0128 Concreting of P28 Tiniwisan-Magcasina-Bobon-Tumampi- Banza FMR, Brgy. Tiniwisan, Bobon and Banza, Butuan City, Agusan del Norte	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	09-Jul-18	Jul. 10-19, 2018	FY 2018 GAA FMR	13,924,196.77		13,924,196.77	Adv. Proc. short of Award
129	18ND0129 Construction of Butuan City By-Pass Road, (Bonbon-Bancasi Airport Section and Lemon - NRJ-Antongalon Section), Package A, Agusan el Norte	Const. Section	Public Bidding	June 7-13, 2018	26-Jun-18	17-Jul-18	Jul. 18-27, 2018	FY 2018 GAA Natl. Rds. & Brdgs.	76,439,952.31		76,439,952.31	Adv. Proc. short of Award

Prepared by:

Checked by:

APPROVED:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

LEOPOLDO A. LOMONSOD
Engineer III
BAC Chairmabn

JOSE CAESAR A. RADAZA
District Engineer

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 31

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
130	18ND0130 Repair/Maintenance of DILG Building Aviation Security Group Building @ Brgy. Bancasi, Butuan City	Maint. Section	Public Bidding	June 15-21, 2018	04-Jul-18	17-Jul-18	July 18-27, 2018	FY 2018 BEFF	979,193.78		979,193.78	
131	18ND0131 Repair/Maintenance of Civil Service Commission Building @ Brgy. Doongan, Butuan City	Maint. Section	Public Bidding	June 15-21, 2018	04-Jul-18	17-Jul-18	July 18-27, 2018	FY 2018 BEFF	979,477.18		979,477.18	
132	18ND0132 Repair/Maintenance of DILG Building, Bureau of Fire Protection Building @ Mabini Street, Butuan City	Maint. Section	Public Bidding	June 15-21, 2018	04-Jul-18	17-Jul-18	July 18-27, 2018	FY 2018 BEFF	1,468,402.18		1,468,402.18	

Prepared by:

Checked by:

APPROVED:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

TERESITA D. LOON
Engineer III
BAC Chairmabn

JOSE CAESAR A. RADAZA
District Engineer

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 32

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
133	18ND0133 Construction of One- Storey Two Classrooms School Building at Maningalao Elementary School (with attached Toilet), Las Nieves, Agusan del Norte	Const. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	2,918,759.58		2,918,759.58	
134	18ND0134 Construction of One-Storey Four Classrooms School Building @ Tinucoran Elementary School (with attached Toilet), Las Nieves, Agusan del Norte	Const. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	7,273,402.48		7,273,402.48	
135	18ND0135 Construction of Two Science Laboratories , Two-Storey (4 Classrooms) School Building @ Kinamlutan National High Schook, Butuan City	Const. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	9,380,315.63		9,380,315.63	
136	18ND0136 Construction of Two ICT Laboratories, Two-Storey (4 Classrooms) Aschool Building @ Kinalutan National High Scjool, Butuan City	Maint. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	9,404,631.63		9,404,631.63	
				Sept. 7-13, 2018	14-Sep-18	09-Oct-18	Oct. 10-19, 2018					

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 33

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
137	18ND0137 Construction of Two Regular Workshop, Two-Storey (4 Classrooms) School Building @ Tungao National High School, Butuan City	Const. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	9,636,230.14		9,636,230.14	
138	18ND0138 Construction of Two Science Laboratories, Two-Storey)4 Classrooms) School Building @ E.G. Montilla National High School (Mat-I NHS Annex), Las Nieves, Agusan del Norte	Const. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	9,914,747.36		9,914,747.36	
139	18ND0139 Construction of Two-Storey Four Classrooms School Building @ Lumbocan National high School, Butuan City	Const. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	10,611,278.21		10,611,278.21	
140	18ND0140 Construction of One ICT and One Science Laboratories, Two-Storey (4 Classrooms) School Building @ Agusan Pequeno NHS (Pagatpatan Campus)	Copnst. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	10,914,888.46		10,914,888.46	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 34

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
141	18ND0141 Construction of Six Regular Workshop, Two Storey)12 Classrooms) School Building @ Taligaman National High School, Butuan City	Const. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	22,128,387.69		22,128,387.69	
142	18ND0142 Construction of Two Science and Two ICT Laboratories and Two Regular Workshop, Two-Storey (12 Classrooms) School Building @ La Trinidad Integrated Secondary School, Butuan City	Const. Section	Public Bidding	July 13-19, 2018	01-Aug-18	14-Aug-18	Aug. 15-24, 2018	FY 2018 BEFF	25,981,213.80		25,981,213.80	
									-			

Prepared by:

Checked by:

APPROVED:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

TERESITA D. LOON
Engineer III
BAC Chairmabn

JOSE CAESAR A. RADAZA
District Engineer

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 35

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
143	18ND0143 Construction of Two Units Two- Storey Six Classrooms School Building @ Los Angeles Elementary School, Butuan City	Const. Section	Public Bidding	Aug. 1-7, 2018	20-Aug-18	02-Sep-18	Sept. 3-12, 2018	FY 2018 BEFF	27,731,114.79		27,731,114.79	
144	18ND0144 Construction of Floodgate @ Brgy. Mantange, Agusan River, Butuan City, Agusan del Norte	Const. Section	Public Bidding	Aug. 1-7, 2018	20-Aug-18	10-Sep-18	Sept. 11-20, 2018	FY 2018 BEFF	73,475,642.22		73,475,642.22	
145	18ND0145 Repair/Maintenance of DOTR Building., LTO Regional Office Building @ Capitol Avenue, Butuan City	Const. Section	Public Bidding	Aug. 1-7, 2018	20-Aug-18	02-Sep-18	Sept. 3-12, 2018	FY 2018 MOOE Other Public Bldgs	488,464.12		488,464.12	
				Sept. 7-13, 2018	26-Sep-18	09-Oct-18	Oct. 10-19, 2018					
146	18ND0146 Repair/Maintenance of DAR Building., Regional Main office Building @ J. Rosales Avenue, Butuan City	Maint. Section	Public Bidding	Aug. 1-7, 2018	20-Aug-18	02-Sep-18	Sept. 3-12, 2018	FY 2018 MOOE Other Public Bldgs	977,714.96		977,714.96	
				Sept. 7-13, 2018	26-Sep-18	09-Oct-18	Oct. 10-19, 2018					

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 36

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
147	18ND0147 Repair/Maintenance of DILG Building., PNP Engineering Building @ Camp Rafael Rodriguez, Libertad, Butuan City	Const. Sect.	Public Bidding	Aug. 1-7, 2018	20-Aug-18	02-Sep-18	Sept. 3-12, 2018	FY 2018 MOOE Other Public Bldgs.	979,538.32		979,538.32	
									-			

Prepared by:

Checked by:

APPROVED:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

TERESITA D. LOON
Engineer III
BAC Chairmabn

JOSE CAESAR A. RADAZA
District Engineer

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 37

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Dec- ription of Cont./Proj.
148	18ND0148 Repair/Maintenance of DPWH Building, Main Office @ R. Palma Street, Butuan City	Maint. Sect.	Public Bidding	Sept. 7-13, 2018	26-Sep-18	09-Oct-18	Oct. 10-19, 2018	FY 2018 MOOE Other Public Bldgs	488,572.00	488,572.00		
149	18ND0149 Repair/Maintenance of T. Calo - Suatan Revetment, Butuan City, Sta. 0+000 -Sta. 6 + 200	Maint. Sect.	Public Bidding	Sept. 7-13, 2018	26-Sep-18	09-Oct-18	Oct. 10-19, 2018	FY 2018 MOOE Other Public Bldgs	1,956,456.20		1,956,456.20	
150	18ND0150 Concreting of Balungagan FMR, Brgy. Balungagan, Las Nieves, Agusan del Norte	Const. Sect.	Public Bidding	Sept. 7-13, 2018	26-Sep-18	09-Oct-18	Oct. 10-19, 2018	FY 2018 GAA FMR	12,929,472.67		12,929,472.67	
151	18ND0151 Construction of Sabo Dam at Bobon Creek - Taguibo River along Butuan City - Pianing - Tandag Road, Butuan City, Agusan del Norte	Const. Sect.	Public Bidding	Sept. 7-13, 2018	26-Sep-18	17-Oct-18	Oct. 18-27, 2018	FY 2018 GAA Flood Control	67,341,956.85		67,341,956.85	

Prepared by:

Checked by:

APPROVED:

ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

TERESITA D. LOON
Engineer III
BAC Chairmabn

JOSE CAESAR A. RADAZA
District Engineer

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2018 CIVIL WORKS (BEFF)

Page 38

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
152	18ND0152 Repair/Maintenance of GPWH Bldg, Materialas Quality Control and Hydrology Bldg., @ R. Palma Street, Butuan City	Maint. Sect.	Public Bidding	Oct. 24-30, 2018	12-Nov-18	25-Nov-18	26-Nov-18 to 05-Dec-18	FY 2018 MOOE Other Public Bldgs	978,776.46	978,776.46		
153	18ND0153 Construction/ Expansion/ Rehabilitation of Butuan Medical Hospital at Brgy. Tiniwisan, Butuan City	Const. Section	Public Bidding	No. 8-14, 2018	27-Nov-18	10-Dec-18	Dec. 11-20, 2018	FY 2018 GAA RA 10964 DOH	29,699,713.06		29,699,713.06	
									-			
									-			

Prepared by:

Checked by:

APPROVED:

(SGD) ARLENA R. DELGADO
Engineer III
Head, BAC Secretariat

(SGD)TERESITA D. LOON
Engineer III
BAC Chairmabn

(SGD)JOSE CAESAR A. RADAZA
District Engineer

[illegible]