



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0001	Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Potable Water System with Big Tank, Barangay Gabon, Abucay, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	12/18/2018	5/28/2019	7/3/2019	GoP	2,696.99		2,696.99	Construction of Point Source, Construction of Elevated Steel Water Tank
19CA0002	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Bayan-Bayanan, Dinalupihan, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/20/2019	GoP	1,979.99		1,979.99	Construction of Road
19CA0003	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road - Construction of Road at Barangay Sacrifice Valley, Hermosa, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/20/2019	GoP	1,979.99		1,979.99	Construction of Road
19CA0004	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road - Construction of Road, Eskinita at D. Consunji St. Barangay San Roque, Samal, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	7/22/2019	GoP	1,979.99		1,979.99	Construction of Road
19CA0005	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Completion) of Barangay Roads, Lalawigan and Imelda Road, Samal, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/7/2019	GoP	1,979.99		1,979.99	Construction of Road

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0006	Local Infrastructure Program - Construction of Drainage Structure, Construction of Open Canal, Barangay Sapa, Samal, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/19/2019	GoP	1,979.99		1,979.99	Construction of Lined Canal with Cover
19CA0007	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road - Construction of Barangay Road, Barangay Bayan, Orani, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	7/8/2019	GoP	4,949.99		4,949.99	Construction of Concrete Road
19CA0008	Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage Structure, Construction of Open Canal, Barangay Tapulao, Orani, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/10/2019	GoP	2,474.99		2,474.99	Construction of Lined Canal (Flume Type)
19CA0009	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Reconstruction to Concrete Pavement- Mulawin-Tala Road Leading to Mt. Natib, Bataan National Park, Orani, Bataan	Planning and Design Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	7/2/2019	GoP	14,699.99		14,699.99	Construction of Concrete Road

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0010	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pagsakan Bridge 1 (B01575LZ) along Gov J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/21/2019	GoP	8,819.99		8,819.99	Retrofitting/ Strengthening of Bridge
19CA0011	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Pagsakan Bridge 2 (B01576LZ) along Gov J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	5/28/2019	6/21/2019	GoP	8,819.99		8,819.99	Retrofitting/ Strengthening of Bridge
19CA0012	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Flood Control Project along Saba River, Sta. 0+000 - Sta. 0+343, Sitio Bato-Bato, Brgy. Saba, Hermosa, Bataan	Construction Section	Public Bidding	10/15/2018 to 10/21/2018	11/5/2018	6/25/2019	7/9/2019	GoP	34,299.99		34,299.99	Rehabilitation/Major Repair of Flood Control Structure
19CA0013	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Rayhill Bridge (B01703LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/11/2019	GoP	17,639.99		17,639.99	Retrofitting/ Strengthening of Bridge
19CA0014	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation/ Major Repair of Flood Control Structures along Pagalanggang River (Tucop Section), Sta. 0+118.00 - Sta. 0+490.00, Barangay Tucop, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/29/2018	5/28/2019	6/7/2019	GoP	24,499.99		24,499.99	Construction/ Rehabilitation of Flood Control Structures

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19CA0015	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation/ Major Repair of Flood Control Structures - Rehabilitation/Improvement of Flood Control Project along Morong River, Station 0+000 - Station 0+350, Barangay Binaritan, Morong, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/29/2018	6/25/2019	7/16/2019	34,299.99		34,299.99	Construction/ Rehabilitation of Flood Control Structures
19CA0016	Local Infrastructure Program - Rehabilitation of Multi - Purpose Building, Barangay Roxas, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/7/2019	2,474.99		2,474.99	Rehabilitation/ Major Repair of Multi-Purpose Building
19CA0017	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Concrete Road - Construction of Concrete Road, Purok 1 and Lupang Pangsakahan ni Llaban, Barangay Colo, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/20/2019	1,979.99		1,979.99	Construction of Concrete Road
19CA0018	Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Tucop, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/19/2019	5,939.98		5,939.98	Construction of Multi - Purpose Building

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0019	Asset Preservation - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road - Asphalt Overlay along Jose Abad Santos Avenue (JASA) (S01254LZ), KO 104+814 - KO 105+075, Dinalupihan, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	6/25/2019	7/4/2019	GoP	4,597.18		4,597.18	Preventive Maintenance of Road (Asphalt Overlay)
19CA0020	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road, Concreting of Road, Purok IV, Lahar Village, Barangay San Simon, Dinalupihan, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	12/14/2018	5/28/2019	6/7/2019	GoP	1,979.99		1,979.99	Construction of Concrete Road
19CA0021	Local Infrastructure Program - Flood Control and Drainage - Drainage Protection Works - Rehabilitation of Canal, Barangay East Calaguiman, Samal, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/19/2019	GoP	1,979.99		1,979.99	Rehabilitation/ Major Repair of Drainage Structure
19CA0022	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Construction of Concrete Road - Concreting of Road, Sitio Pulong Malaki, Barangay Kabalutan, Orani, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/10/2019	GoP	1,979.99		1,979.99	Construction of Concrete Road

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0023	Local Infrastructure Program - Local Roads and Bridges - Local Roads, Concreting of Road, Resettlement Area, Sitio Legua, Barangay Pag-Asa, Orani, Bataan	Construction Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/7/2019	GoP	2,474.99		2,474.99	Construction of Concrete Road
19CA0024	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Roman Expressway, KO 107+000 - KO 107+349, Orani, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	6/25/2019	7/4/2019	GoP	7,571.48		7,571.48	Rehabilitation of Asphalt Road
19CA0025	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Limuranin Bridge (B01571LZ) along Gov. J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/10/2019	GoP	7,055.99		7,055.99	Retrofitting/ Strengthening of Bridge
19CA0026	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tuag Bridge (B01573LZ) along Gov. J.J. Linao Road, Morong, Bataan	Maintenance Section	Public Bidding	10/25/2018 to 10/31/2018	11/15/2018	5/28/2019	6/11/2019	GoP	4,115.99		4,115.99	Retrofitting/ Strengthening of Bridge
19CA0027	Bridge Program Retrofitting/Strengthening of Permanent Bridges - Mabatang Bridge (B01704LZ) along Roman Expressway, Abucay, Bataan	Maintenance Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/10/2019	GoP	13,229.99		13,229.99	Retrofitting/ Strengthening of Bridge

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0028	Local Infrastructure Program - Buildings and Other Structures/ Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, (Barangay Hall), Barangay JRC-Mandama, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/19/2019	GoP	2,969.99		2,969.99	Construction of Multi-Purpose Building
19CA0029	Buildings and Other Structures - Multi - Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Barangay Palihan, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/19/2019	GoP	2,474.99		2,474.99	Rehabilitation/ Major Repair of Multi-Purpose Building
19CA0030	Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Multi-Purpose Building at Barangay Happy Valley, Dinalupihan, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/7/2019	GoP	3,919.99		3,919.99	Construction of Multi-Purpose Building
19CA0031	Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Open Canal, Barangay Binartitan, Morong, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	7/3/2019	GoP	1,979.99		1,979.99	Construction of Drainage Structure

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0032	Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/ Facilities - Construction (Extension) of Sea Wall, Barangay Sabang (Proper), Morong, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/28/2019	GoP	1,979.93		1,979.93	Construction of Flood Mitigation Structure
19CA0033	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Major Repair of Flood Control Structures - Rehabilitation/ Improvement of Flood Control Project along Pagalanggang River, Station (-) 0+402.60 - Station (-) 0+745.60, Barangay Pagalanggang, Dinalupihan, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	6/25/2019	7/12/2019	GoP	34,299.99		34,299.99	Rehabilitation/ Major Repair of Flood Control Structures
19CA0034	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control project along Colo River, Bacong Section, Phase B-1, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/6/2019	GoP	38,809.96		38,809.96	Construction of Flood Mitigation Structure
19CA0035	Flood Control and Drainage - Flood Control Structure/Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction/Rehabilitation of Flood Control Project along Colo River, Bacong Section, Phase B, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/7/2019	GoP	96,499.99		96,499.99	Construction of Flood Mitigation Structure

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0036	Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Concreting of Barangay Road, Pag-asa Tala Road, Orani, Bataan	Planning and Design Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/7/2019	GoP	19,599.99		19,599.99	Construction of Concrete Road
19CA0037	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction / Rehabilitation of Flood Control Project along Colo River, Mabiga Section Phase B-2, Hermosa, Bataan	Construction Section	Public Bidding	11/09/2018 to 11/15/2018	11/29/2018	5/28/2019	6/21/2019	GoP	48,999.99		48,999.99	Construction of Flood Mitigation Structure
19CA0038	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Major Repair of Flood Control Structure - Improvement/ Rehabilitation of Flood Control Structures along Pagalanggang River (Pagalanggang Section), Sta. 000+095.40 to Sta. 000+438.40, Dinalupihan, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	7/9/2019	GoP	34,299.99		34,299.99	Rehabilitation/ Major Repair of Flood Control Structures
19CA0039	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Project along Colo River, Mabiga Section, Phase B-3, Hermosa, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	6/7/2019	GoP	39,199.99		39,199.99	Construction of Flood Mitigation Structures

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0040	Asset Preservation - Preventive Maintenance - Secondary Roads - Gov. J.J. Linao Road (SO1290LZ), KO 167+000 - KO 167+296, KO 175+000 - KO 175+136.95, Bataan 1st District	Maintenance Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	6/25/2019	7/16/2019	GoP	3,386.88		3,386.88	Preventive Maintenance of Road (Asphalt Overlay)
19CA0041	Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Dredging of River/Creek, Barangay Capitangan, Abucay, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	6/25/2019	7/3/2019	GoP	4,949.99		4,949.99	Dredging/ Desilting/ Channel Excavation
19CA0042	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Project along Colo River, Bamban Section Phase B, Hermosa, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	6/26/2019	GoP	24,499.99		24,499.99	Construction of Flood Mitigation Structures
19CA0043	Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/ Facilities - Construction (Extension) of Dike, Purok 2, Barangay Sabang, Morong, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	6/21/2019	GoP	2,969.99		2,969.99	Construction (Extension) of Dike

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19CA0044	Local Infrastructure Program - Rehabilitation of Multi-Purpose Building at Building 2006, Corregidor Highway, Naval Magazine, Subic Bay Freeport (Ayta Cultural Skills Training and Livelihood Center), Mabayo, Morong, Bataan	Construction Section	Public Bidding	11/23/2018 to 11/29/2018	12/14/2018	5/28/2019	7/8/2019	3,959.99		3,959.99	Rehabilitation of Multi-Purpose Building
19CA0045	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project along Colo River, Sta. Isabel Section, Phase B, Dinalupihan, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/14/2018	5/28/2019	6/7/2019	27,439.99		27,439.99	Construction of Flood Mitigation Structures
19CA0047	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project along Curing Creek, Station 0+000 - Station 0+371, Barangay Mulawin, Orani, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	6/25/2019	7/17/2019	37,085.15		37,085.15	Construction of Flood Mitigation Structures
19CA0049	Network Development - Road Widening - Secondary Roads - Roman Expressway, KO 108+267 - KO 109+473, KO 109+587 - KO 111+407, Bataan 1st District	Maintenance Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	5/28/2019	6/7/2019	96,499.99		96,499.99	Concreting of Road
19CA0050	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Flood Control Project along Fuerte River, Sta. 0+000 - Sta. 0+300, Barangay Poblacion, Morong, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	6/25/2019	7/17/2019	29,399.99		29,399.99	Construction of Flood Mitigation Structures

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0051	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Flood Control Project along Pagsakian II River, Sta. 0+000 - Sta. 0+485, Barangay Poblacion, Morong, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	5/28/2019	7/3/2019	GoP	34,299.99		34,299.99	Construction/ Rehabilitation of Flood Mitigation Structures
19CA0052	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Reblocking and Rip-Rapping, Barangay Sto. Cristo, Hermosa, Bataan	Construction Section	Public Bidding	12/04/2018 to 12/10/2018	12/26/2018	5/28/2019	6/24/2019	GoP	1,979.94		1,979.94	Construction of Concrete Road
19CA0053	Local Infrastructure Program - Flood Control and Drainage - Drainage/ Protection Works - Construction of Main Drainage Canal along Roman Super Highway Barangay Palihan, Hermosa, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	5/28/2019	6/21/2019	GoP	2,969.99		2,969.99	Construction of Drainage
19CA0054	Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water System (Level II), Senior High School Campus, Abucay, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/30/2018	1/14/2019	5/28/2019	6/24/2019	GoP	2,969.99		2,969.99	Construction of Water System

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer