



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
19CA0055	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building Barangay Mabayo, Morong, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	5/28/2019	GoP	2,474.99		2,474.99	Construction of Multi - Purpose Building
19CA0056	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building Barangay Mabayo, Morong, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	5/28/2019	GoP	2,969.99		2,969.99	Construction of Multi - Purpose Building
19CA0057	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building Barangay Pita, Dinalupihan, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/30/2018	2/8/2019	5/28/2019	GoP	2,475.00		2,475.00	Construction of Multi - Purpose Building
19CA0058	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Continuation) of Road, Barangay Almacen, Hermosa, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/30/2018	1/14/2019	5/28/2019	GoP	1,979.99		1,979.99	Construction of Road

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
19CA0059	Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Improvement/ Rehabilitation of Flood Control Structures along Pentor - Balsik River (Torres Section), Sta. (-)2+735 to Sta. (-)2+931, Dinalupihan, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	6/25/2019	GoP	19,599.99		19,599.99	Rehabilitation of Flood Control Structure
19CA0060	Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Rehabilitation/ Major Repair of Flood Control Structures - Improvement/ Rehabilitation of Flood Control Structures along Pagalangang River, Sta. 000+683.40 to Sta. 000+835.40, Dinalupihan, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	6/25/2019	GoP	15,209.59		15,209.59	Rehabilitation of Flood Control Structure
19CA0061	Construction/ Maintenance of Flood Mitigation Structures and Drainage System - Rehabilitation of Flood Control Structures along Pagalangang River (Pagalangang Section), Sta. 001+124 to Sta. 002+024, Barangay Pagalangang, Dinalupihan, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/30/2018	1/14/2019	5/28/2019	GoP	24,499.99		24,499.99	Rehabilitation of Flood Control Structure

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0062	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of New Road Curing Avenue Connecting Junction Layac - Balanga - Mariveles Port Road and Roman Expressway, Orani, Bataan	Construction Section	Public Bidding	12/24/2018 to 12/28/2018	1/14/2019	5/28/2019	7/4/2019	GoP	29,399.99		29,399.99	Construction of Concrete Road
19CA0063	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Improvement/Rehabilitation of Flood Control Structures along Pentor-Balsik River (Tucop Section), Station (-) 005+300 to Station (-) 005+692, Dinalupihan, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	7/15/2019	GoP	39,199.99		39,199.99	Rehabilitation/ Major Repair of Flood Control Structures
19CA0064	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Improvement/Rehabilitation of Flood Control Structures along Pentor-Balsik River, Station(-) 0+532 to Station(-) 0+674, Hermosa, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/24/2019	2/8/2019	6/25/2019	7/16/2019	GoP	15,336.99		15,336.99	Rehabilitation/ Major Repair of Flood Control Structures

Prepared by:

Adrian M. De Guzman
ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

Regina H. Agustin
REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

Erlindo R. Flores, Jr.
ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0065	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Sta. Isabel - San Ramon Diversion Road, Dinalupihan, Bataan	Planning and Design Section	Public Bidding	01/18/2019 to 01/24/2019	2/8/2019	5/28/2019	6/21/2019	GoP	48,999.99		48,999.99	Construction of Concrete Road
19CA0066	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Improvement/ Widening of Junction Layac - Balanga Mariveles Port Road to Orani Fishport, Orani, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	5/28/2019	6/13/2019	GoP	34,299.99		34,299.99	Rehabilitation of Concrete Road
19CA0067	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Lalawigan, Samal, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	5/28/2019	6/7/2019	GoP	5,939.99		5,939.99	Construction of Multi-Purpose Building
19CA0068	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Layac, Dinalupihan, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	7/2/2019	GoP	5,939.99		5,939.99	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
19CA0069	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Luacan, Dinalupihan, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	5/28/2019	GoP	1,979.99		1,979.99	Construction of Multi-Purpose Building
19CA0070	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Mambog, Hermosa, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	GoP	1,484.99		1,484.99	Construction of Multi-Purpose Building
19CA0072	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Naparung, Dinalupihan, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	GoP	5,939.99		5,939.99	Construction of Multi-Purpose Building
19CA0073	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Sabang, Morong, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	GoP	5,939.99		5,939.99	Construction of Multi-Purpose Building
19CA0075	Local Infrastructure Program - Buildings and Other Structures - Multi - Purpose/Facilities - Construction of Multi - Purpose Building Barangay Tapulao, Orani, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	GoP	499.99		499.99	Construction of Multi-Purpose Building

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0076	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Sallan Barangay Road, Lorenzo Dela Fuente, Barangay Sallan, Abucay, Bataan	Construction Section	Public Bidding	01/18/2019 to 01/22/2019	2/8/2019	6/25/2019	7/18/2019	GoP	5,939.99		5,939.99	Construction of Concrete Road
19CA0077	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Sallan, Abucay, Bataan	Construction Section	Public Bidding	02/07/2019 to 02/11/2019	2/28/2019	6/25/2019	7/8/2019	GoP	14,849.99		14,849.99	Construction of Road
19CA0078	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Culis, Hermosa, Bataan	Construction Section	Public Bidding	02/07/2019 to 02/11/2019	2/28/2019	6/26/2019	7/4/2019	GoP	2,969.97		2,969.97	Construction of Multi-Purpose Building
19CA0079	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Mulawin, Orani, Bataan	Construction Section	Public Bidding	02/07/2019 to 02/11/2019	2/28/2019	5/28/2019	6/7/2019	GoP	3,959.99		3,959.99	Construction of Multi-Purpose Building
19CA0080	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Sibul, Orani, Bataan	Construction Section	Public Bidding	02/07/2019 to 02/11/2019	2/28/2019	6/25/2019	7/25/2019	GoP	2,969.99		2,969.99	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0081	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road Leading to Abucay Sanitary Landfill and Material Recovery Facility, Sitio Macao, Capitanan, Abucay, Bataan	Construction Section	Public Bidding	03/06/2019 to 03/10/2019	3/27/2019	6/25/2019	7/9/2019	GoP	4,949.99		4,949.99	Construction of Concrete Road
19CA0082	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Barangay, Imelda, Samal, Bataan	Construction Section	Public Bidding	03/06/2019 to 03/10/2019	3/27/2019	6/26/2019	7/4/2019	GoP	5,939.99		5,939.99	Construction of Multi-Purpose Building
19CA0083	Local Infrastructure Program - Flood Control and Drainage - Drainage/ Protection Works - Construction of Canals, Lopez Subdivision, Barangay West Calaguiman, Samal, Bataan	Construction Section	Public Bidding	03/06/2019 to 03/12/2019	3/27/2019	5/28/2019	6/24/2019	GoP	1,979.99		1,979.99	Construction of Drainage Structure
19CA0084	Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water System, Barangay Bangkal, Abucay, Bataan	Construction Section	Public Bidding	03/06/2019 to 03/10/2019	3/27/2019	6/25/2019	7/16/2019	GoP	1,979.99		1,979.99	Construction of Water Supply System
19CA0085	Convergence and Special Support Program - Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - Angeles - Porac - Floridablanca - Dinalupihan - Jose Abad Santos Avenue Diversion Road, Dinalupihan, Bataan	Planning and Design Section	Public Bidding	03/06/2019 to 03/12/2019	3/27/2019	5/28/2019	7/2/2019	GoP	44,099.99		44,099.99	Construction of Concrete Road

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0087	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Flood Control Project along Colo River, Luacan Section, Phase B, Dinalupihan, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/10/2019	5/24/2019	6/26/2019	7/9/2019	GoP	19,600.00		19,600.00	Construction of Flood Mitigation Structures and Drainage System
19CA0088	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads - Opening and Construction of Curing Avenue Four (4) Lane Road Connecting the Orani Municipal Fishport to Roman Expressway, Orani, Bataan	Planning and Design Section	Public Bidding	05/06/2019 to 05/12/2019	5/24/2019	6/25/2019	7/7/2019	GoP	19,600.00		19,600.00	Construction of Road
19CA0089	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation/ Upgrading of Calero - Pacar Road, Barangay Calero and Barangay Pacar, Orani, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/12/2019	6/7/2019	6/26/2019	7/19/2019	GoP	10,289.99		10,289.99	Construction of Road
19CA0090	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road, Barangay Bamban, Hermosa, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/12/2019	5/24/2019	6/26/2019	7/4/2019	GoP	1,980.00		1,980.00	Construction of Road

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0091	Construction of Road Leading to Indigenous People Community, Barangay Tipa, Hermosa, Bataan	Planning and Design Section	Public Bidding	05/06/2019 to 05/12/2019	6/7/2019	6/26/2019	7/18/2019	GoP	9,899.99		9,899.99	Construction of Road
19CA0092	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Mt. Sta Rita Road, Barangay Tipa, Hermosa, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/12/2019	5/24/2019	6/26/2019	7/26/2019	GoP	2,969.99		2,969.99	Construction of Road
19CA0093	Construction of Road, Barangay Palihan, Hermosa, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/10/2019	5/24/2019	6/14/2019	6/24/2019	GoP	4,950.00		4,950.00	Construction of Road
19CA0094	Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/ Improvement of the School Pavement at Orani National High School in Sitio Kawayan, Barangay Tugtog, Orani, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/10/2019	6/7/2019	6/26/2019	7/3/2019	GoP	2,969.99		2,969.99	Concreting of School Pavement
19CA0095	Local Infrastructure Program - Building and Other Structures - Multi-Purpose/ Facilities - Construction of Multi-Purpose Building, (Senior Citizen Sports Center), Dinalupihan, Bataan	Construction Section	Public Bidding	05/06/2019 to 05/10/2019	6/7/2019	6/25/2019	7/16/2019	GoP	8,909.99		8,909.99	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

REGINA H. AGUSTIN
BAC - Chairperson

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0096	Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities - Construction on Covered Pathwalk at Sitio Kawayan, Tugatog, Orani, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	GoP	1,979.99		1,979.99	Construction of Concrete Pathwalk
19CA0097	Construction/ Maintenance of Flood Mitigation and Drainage Systems - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems at the Almacén River Cut-Off Channel, Hermosa, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	GoP	32,279.08		32,279.08	Construction of Flood Mitigation Structures
19CA0098	Construction of Two (2) Storey - Ten (10) Classrooms School Building, Tomas Pinpin Memorial Elementary School, Abucay, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	27,430.90		27,430.90	Construction of Two (2) Storey - Ten (10) Classrooms School Building
19CA0099	Construction of Two (2) Storey - Four (4) Classrooms School Building, Sta. Isabel Elementary School, Dinalupihan, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	16,023.10		16,023.10	Construction of Two (2) Storey - Four (4) Classrooms School Building
19CA0100	Construction of Two (2) Storey - Ten (10) Classrooms School Building, Salian Elementary School, Abucay, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	27,430.90		27,430.90	Construction of Two (2) Storey - Ten (10) Classrooms School Building

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer



UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0101	Construction of Two (2) Storey - Six (6) Classrooms School Building, Hermosa Elementary School, Hermosa, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	19,394.73		19,394.73	Construction of Two (2) Storey - Six (6) Classrooms School Building
19CA0102	Construction of Two (2) Storey - Four (4) Classrooms School Building, Happy Valley Elementary School, Dinalupihan, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	15,564.35		15,564.35	Construction of Two (2) Storey - Four (4) Classrooms School Building
19CA0103	Construction of Two (2) Storey - Four (4) Classrooms School Building, F.C. Del Rosario Elementary School, Samal, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	15,346.84		15,346.84	Construction of Two (2) Storey - Four (4) Classrooms School Building
19CA0104	Construction of Two (2) Storey - Four (4) Classrooms School Building, Daang Bago Elementary School, Dinalupihan, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	15,974.70		15,974.70	Construction of Two (2) Storey - Four (4) Classrooms School Building
19CA0105	Construction of Two (2) Storey - Four (4) Classrooms School Building, Bangkal Elementary School, Abucay, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	15,346.84		15,346.84	Construction of Two (2) Storey - Four (4) Classrooms School Building

Prepared by:

ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:

REGINA H. AGUSTIN
BAC - Chairperson

Approved by:

ERLINDO R. FLORES, JR.
District Engineer




UPDATED ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2019

Contract ID	Contract Name	End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (P000)			Remarks (Brief Description of Project)
				Advt/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CA0106	Construction of Two (2) Storey - Six (6) Classrooms School Building, Balsik National High School, Hermosa, Bataan	Construction Section	Public Bidding	07/08/2019 to 07/14/2019	7/29/2019	8/19/2019	8/27/2019	CY 2019 BEFF (Batch 1)	19,394.73		19,394.73	Construction of Two (2) Storey - Six (6) Classrooms School Building

Prepared by:


ADRIAN M. DE GUZMAN
Acting Head, Procurement Engineer

Recommended by:


REGINA H. AGUSTIN
BAC - Chairperson

Approved by:


ERLINDO R. FLORES, JR.
District Engineer