



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

FY 2020 ANNUAL PROCUREMENT PLAN (APP) FINAL- REVISED

FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2020

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
20PD0139	Quirino H-Way (Baguio-Bauang) - K0300 + 131 - K0300 + 647	DPWH- BCDEO	No	Competitive Bidding	21-Oct-20	10-Dec-20	29-Jan-21	08-Feb-21	GOP	8,240,000.00	-	8,240,000.00	Preventive Maintenance of Road: Asphalt Overlay
20PD0121	Leonard Wood Rd - K0250 + (-767) - K0250 + (-717)	DPWH- BCDEO	Yes	Competitive Bidding	25-May-20	14-Jul-20	02-Sep-20	14-Sep-20	GOP	1,184,000.00	-	1,184,000.00	Preventive Maintenance of Road: Asphalt Overlay
20PD0121	Loakan Rd - K0246 + 000 - K0246 + 308	DPWH- BCDEO	Yes	Competitive Bidding	25-May-20	14-Jul-20	02-Sep-20	14-Sep-20	GOP	7,836,000.00	-	7,836,000.00	Preventive Maintenance of Road: Asphalt Overlay
20PD0137	Major Mane Rd - (S00489LZ) Chainage 057 - Chainage 112	DPWH- BCDEO	No	Competitive Bidding	21-Oct-20	10-Dec-20	29-Jan-21	08-Feb-21	GOP	1,547,000.00	-	1,547,000.00	Preventive Maintenance of Road: Asphalt Overlay
20PD0136	Abanao Ext - (S05052LZ) Chainage 008 - Chainage 111	DPWH- BCDEO	No	Competitive Bidding	21-Oct-20	10-Dec-20	29-Jan-21	08-Feb-21	GOP	1,466,000.00	-	1,466,000.00	Preventive Maintenance of Road: Asphalt Overlay
20PD0121	Manuel Roxas Rd - K0252 + (-131) - K0252 + 499	DPWH- BCDEO	Yes	Competitive Bidding	25-May-20	14-Jul-20	02-Sep-20	14-Sep-20	GOP	8,659,000.00	-	8,659,000.00	Preventive Maintenance of Road: Asphalt Overlay
20PD0138	Quezon Hill Drive - (S00503LZ) Chainage 000 - Chainage 075	DPWH- BCDEO	No	Competitive Bidding	21-Oct-20	10-Dec-20	29-Jan-21	08-Feb-21	GOP	1,185,000.00	-	1,185,000.00	Preventive Maintenance of Road: Asphalt Overlay
20PD0006	Quirino H-Way (Baguio-Bauang) - K0305 + 286 - K0305 + 860	DPWH- BCDEO	Yes	Competitive Bidding	13-Dec-19	31-Jan-20	20-Mar-20	30-Mar-20	GOP	49,291,000.00	-	49,291,000.00	Reconstruction to Concrete Pavement & Construction of Road Slope Protection
20PD0002	Loakan Rd - K0250 + 098 - K0250 + 389	DPWH- BCDEO	Yes	Competitive Bidding	23-Oct-19	12-Dec-19	31-Jan-20	10-Feb-20	GOP	6,664,000.00	-	6,664,000.00	Reconstruction to Concrete Pavement
20PD0003	Gov Pack Rd - (S00409LZ) Chainage 092 - Chainage 200, Chainage 130 - Chainage 200	DPWH- BCDEO	Yes	Competitive Bidding	17-Feb-20	07-Apr-20	27-May-20	05-Jun-20	GOP	27,798,000.00	-	27,798,000.00	Construction of Road Slope Protection Structure
20PD0119	Kennon Rd - K0241 + 790 - K0241 + 825, K0242 + 430 - K0242 + 480, K0242 + 600 - K0242 + 720, K0244 + 015 - K0244 + 050, K0244 + 220 - K0244 + 350	DPWH- BCDEO	Yes	Competitive Bidding	25-May-20	14-Jul-20	02-Sep-20	11-Sep-20	GOP	76,500,000.00	-	76,500,000.00	Construction of Road Slope Protection Structure
20PD0005	Kennon Rd - K0241 + 611 - K0241 + 681, K0241 + 611 - K0241 + 681, K0246 + 182 - K0246 + 205, K0246 + 182 - K0246 + 228	DPWH- BCDEO	Yes	Competitive Bidding	17-Feb-20	07-Apr-20	27-May-20	05-Jun-20	GOP	10,800,000.00	-	10,800,000.00	Construction of Road Slope Protection Structure & Road Widening
20PD0119	Major Mane Rd - K0247 + 865 - K0247 + 895	DPWH- BCDEO	Yes	Competitive Bidding	25-May-20	14-Jul-20	02-Sep-20	11-Sep-20	GOP	5,000,000.00	-	5,000,000.00	Construction of Road Slope Protection Structure
20PD0007	Marcos Hi-way - K0281 + 755 - K0283 + 454, K0281 + 755 - K0282 + 000, K0281 + 755 - K0283 + 454, K0282 + 000 - K0283 + 454	DPWH- BCDEO	Yes	Competitive Bidding	13-Dec-19	31-Jan-20	20-Mar-20	30-Mar-20	GOP	93,713,000.00	-	93,713,000.00	Construction of Road Slope Protection Structure & Road Widening

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0142	Eastern Link Circumferential Rd - K0248 + 620 - K0248 + 645, K0248 + 700 - K0248 + 715 (FCR component)	DPWH-BCDEO	No	Competitive Bidding	27-Nov-20	18-Jan-21	09-Mar-21	19-Mar-21	GOP	5,652,000.00	-	5,652,000.00	Construction of Road Slope Protection Structure
20PD0129	Quezon Hill Rd #1 - K0308 + 153 - K0308 + 175, K0308 + 428 - K0308 + 447	DPWH-BCDEO	Yes	Competitive Bidding	11-Jun-20	31-Jul-20	18-Sep-20	28-Sep-20	GOP	8,500,000.00	-	8,500,000.00	Construction of Road Slope Protection Structure
20PD0008	Western Link Circumferential Rd - K0246 + (-184) - K0246 + (-030)	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-19	17-Dec-19	05-Feb-20	14-Feb-20	GOP	1,500,000.00	-	1,500,000.00	Construction of Drainage Structure along Road
20PD0010	Session Rd #2 - K0251 + 746 - K0252 + 028	DPWH-BCDEO	No	Competitive Bidding	27-Nov-20	18-Jan-21	09-Mar-21	19-Mar-21	GOP	7,600,000.00	-	7,600,000.00	Construction of Drainage Structure along Road
20PD0011	Abanao Ext - (S00429LZ) Chainage 000 - Chainage 150	DPWH-BCDEO	Yes	Competitive Bidding	08-Nov-19	30-Dec-19	18-Feb-20	28-Feb-20	GOP	6,942,000.00	-	6,942,000.00	Construction of Drainage Structure along Road
20PD0012	Quezon Hill Rd #1 - K0307 + 805 - K0307 + 855	DPWH-BCDEO	Yes	Competitive Bidding	06-Jan-20	25-Feb-20	15-Apr-20	24-Apr-20	GOP	3,477,000.00	-	3,477,000.00	Construction of Drainage Structure along Road
20PD0013	Outlook Drive - K0253 + (-199) - K0253 + (-109), K0253 + (-199) - K0253 + (-109)	DPWH-BCDEO	Yes	Competitive Bidding	04-Dec-19	23-Jan-20	13-Mar-20	23-Mar-20	GOP	10,000,000.00	-	10,000,000.00	Construction of Drainage Structure along Road & Reconstruction to Concrete
20PD0014	Major Mane to Kennon Road By-Pass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	25-Nov-19	14-Jan-20	04-Mar-20	13-Mar-20	GOP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection
20PD0015	Gov Pack Rd - K0249 + 023 - K0249 + 120, K0249 + 043 - K0249 + 087, K0249 + 160 - K0249 + 200, K0249 + 194 - K0249 + 320, K0249 + 215 - K0249 + 262, K0249 + 372 - K0249 + 453	DPWH-BCDEO	Yes	Competitive Bidding	29-Jan-20	19-Mar-20	08-May-20	18-May-20	GOP	14,000,000.00	-	14,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
20PD0016	Leonard Wood Rd - K0250 + (-249) - K0250 + 046, K0250 + (-677) - K0250 + (-122)	DPWH-BCDEO	Yes	Competitive Bidding	29-Jan-20	19-Mar-20	08-May-20	18-May-20	GOP	26,000,000.00	-	26,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
20PD0017	Fr F Carlu St - (S00460LZ) Chainage 000	DPWH-BCDEO	Yes	Competitive Bidding	06-Jan-20	25-Feb-20	15-Apr-20	24-Apr-20	GOP	1,404,000.00	-	1,404,000.00	Off-Carriageway Improvement: Flaring of Intersections / Improvement
20PD0018	Construction of Flood Mitigation Facilities along Balili River (Tributaries), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	06-Jan-20	25-Feb-20	06-Mar-20	GOP	22,886,000.00	-	22,886,000.00	Construction of Flood Mitigation Structure
20PD0019	Construction of Flood Mitigation Facilities along Bued River (Main), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	30-Oct-19	19-Dec-19	07-Feb-20	17-Feb-20	GOP	25,000,000.00	-	25,000,000.00	Construction of Flood Mitigation Structure
20PD0020	Construction of Flood Mitigation Facilities along Bued River (Tributaries), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	30-Oct-19	19-Dec-19	07-Feb-20	17-Feb-20	GOP	25,000,000.00	-	25,000,000.00	Construction of Flood Mitigation Structure
20PD0021	Construction of Flood Mitigation Facilities along City Camp Lagoon Drain Tunnel, Baguio City (Sta.0+000- Sta. 0+298)	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-20	09-Mar-20	28-Apr-20	08-May-20	GOP	18,500,000.00	-	18,500,000.00	Construction of Flood Mitigation Structure
20PD0022	Construction of Flood Mitigation Facilities along Abad Santos Drive to Lake Drive to Perfecto St. and Harrison Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	06-Jan-20	25-Feb-20	06-Mar-20	GOP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
20PD0018	Construction of Flood Mitigation Facilities along Balili River (Main), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	06-Jan-20	25-Feb-20	06-Mar-20	GOP	25,000,000.00	-	25,000,000.00	Construction of Flood Mitigation Structure
20PD0023	Construction of Kill House, Philippine Military Academy, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	08-Nov-19	30-Dec-19	18-Feb-20	28-Feb-20	GOP	7,201,000.00	-	7,201,000.00	Construction of Other Facilities
20PD0024	Construction of Perimeter Access Road, Philippine Military Academy, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	13-Dec-19	03-Feb-20	24-Mar-20	03-Apr-20	GOP	90,000,000.00	-	90,000,000.00	Construction of Concrete Road
20PD0025	Construction of Slope Protection Structure along Concessionaire Area, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	5,290,000.00	-	5,290,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0026	Construction of Slope Protection Structure along Horse Shoe Area, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	2,500,000.00	-	2,500,000.00	Construction of Road Slope Protection Structure
20PD0027	Construction of Slope Protection Structure along Road Going to Support Group Headquarters, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	1,700,000.00	-	1,700,000.00	Construction of Road Slope Protection Structure
20PD0028	Construction of Slope Protection Structure along Support Group Parking Area, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	24,310,000.00	-	24,310,000.00	Construction of Road Slope Protection Structure
20PD0029	Construction of Slope Protection Structure along Support Group, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	6,900,000.00	-	6,900,000.00	Construction of Road Slope Protection Structure
20PD0030	Construction of Slope Protection Structure beside MRF, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	3,300,000.00	-	3,300,000.00	Construction of Road Slope Protection Structure
20PD0031	Roads at Fort Del Pilar, Camp Allen And Navy Base, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	07-Nov-19	27-Dec-19	17-Feb-20	27-Feb-20	GOP	29,000,000.00	-	29,000,000.00	Construction of Concrete Road
20PD0032	Construction/ Rehabilitation/ Improvement of Multi-purpose Building and Athletic Bowl Oval, Burnham Park, Baguio City Rehabilitation/ Improvement	DPWH-BCDEO	Yes	Competitive Bidding	13-Dec-19	03-Feb-20	24-Mar-20	03-Apr-20	GOP	50,000,000.00	-	50,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0074	Construction (Completion) of Multi-purpose Center at Purok 11, Brgy. Teteapan Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	27-Jan-20	17-Mar-20	06-May-20	15-May-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0086	Construction of Multi-purpose Building (Covered Court) at Irisan National High School, Brgy. Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Mar-20	30-Apr-20	09-May-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0076	Construction of Multi-purpose Building (Covered Court) at Jose P. Laurel Elementary School, Brgy. Upper Dagsian, Baguio City	DPWH-BCDEO	No	Competitive Bidding	04-Sep-20	26-Oct-20	15-Dec-20	25-Dec-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0077	Construction of Multi-purpose Building (Covered Court) at Quezon Hill National High School, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Mar-20	30-Apr-20	11-May-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0078	Construction of Multi-purpose Building (Covered Court) at Quirino Hill Elementary School, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Jan-20	18-Mar-20	07-May-20	18-May-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0085	Construction of Multi-purpose Building, Baguio City (Lower Rock Quarry)	DPWH-BCDEO	No	Competitive Bidding	16-Nov-20	05-Jan-21	24-Feb-21	05-Mar-21	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0049	Construction of Multi-purpose Hall, Brgy. Camdas, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	10-Feb-20	31-Mar-20	20-May-20	29-May-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0080	Construction of Sewerline, Session - Governor Pack Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	27-Feb-20	17-Apr-20	05-Jun-20	15-Jun-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0081	Rehabilitation of Multi-purpose Building (BPV Covered Court), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Mar-20	30-Apr-20	11-May-20	GOP	1,500,000.00	-	1,500,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0110	Rehabilitation of Multi-purpose Building (Covered Court-Sto. Niño), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	13-Aug-20	02-Oct-20	20-Nov-20	30-Nov-20	GOP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0084	Rehabilitation of Multi-purpose Building (Day Care Center for Health, Nutrition and Sanitation Office and Evacuation Center), Baguio City (Lourdes Proper)	DPWH-BCDEO	Yes	Competitive Bidding	12-Aug-20	01-Oct-20	20-Nov-20	30-Nov-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0075	Rehabilitation of Multi-purpose Building (Senior Citizens' Center-Irisan), Baguio City	DPWH-BCDEO	No	Competitive Bidding	01-Oct-20	20-Nov-20	08-Jan-21	18-Jan-21	GOP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0082	Rehabilitation of Multi-purpose Building at Purok Central, San Vicente, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	27-Jan-20	17-Mar-20	06-May-20	15-May-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0083	Rehabilitation of Multi-purpose Building, Brgy. Pinget, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	27-Jan-20	17-Mar-20	06-May-20	15-May-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0087	Rehabilitation of Multi-Purpose Hall, Baguio City (East Modernsite)	DPWH-BCDEO	Yes	Competitive Bidding	15-Jun-20	04-Aug-20	23-Sep-20	02-Oct-20	GOP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0088	Rehabilitation of the Barangay Multi-Purpose Hall, Baguio City (St. Joseph)	DPWH-BCDEO	Yes	Competitive Bidding	17-Aug-20	06-Oct-20	25-Nov-20	04-Dec-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0033	Construction/ Rehabilitation of Flood Mitigation Facilities/ Drainage System along Luathati, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	08-Nov-19	30-Dec-19	18-Feb-20	28-Feb-20	GOP	5,200,000.00	-	5,200,000.00	Local Roads and Bridges - Local Roads
20PD0091	Construction of Rip-Rap, Baguio City (Ambiong)	DPWH-BCDEO	Yes	Competitive Bidding	28-Jan-20	18-Mar-20	07-May-20	18-May-20	GOP	1,000,000.00	-	1,000,000.00	Local Roads and Bridges - Local Roads
20PD0034	Construction of Water Supply in Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	20-Nov-19	09-Jan-20	28-Feb-20	09-Mar-20	GOP	25,000,000.00	-	25,000,000.00	Local Roads and Bridges - Local Roads
20PD0103	Concreting Ferguson Road, Brgy. Guisad Central, Baguio City	DPWH-BCDEO	No	Competitive Bidding	11-Sep-20	02-Nov-20	22-Dec-20	01-Jan-21	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0092	Concreting of Road, Baguio City (North Sanitary Camp, Baguio City)	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Mar-20	30-Apr-20	11-May-20	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0093	Rehabilitation of Balenben Road at Purok 9A, Balenben, Baguio City	DPWH-BCDEO	No	Negotiated Procurement	25-Sep-20	16-Nov-20	05-Jan-21	15-Jan-21	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0094	Rehabilitation of Road at Barangays Irisan and Pinsao Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	02-Jul-20	21-Aug-20	12-Oct-20	22-Oct-20	GOP	3,000,000.00	-	3,000,000.00	Local Roads and Bridges - Local Roads
20PD0095	Rehabilitation of Road at Purok 2 and Purok 3, Brgy. Sta. Escolastica Village, Baguio City	DPWH-BCDEO	No	Negotiated Procurement	25-Sep-20	16-Nov-20	05-Jan-21	15-Jan-21	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Bridges
20PD0096	Rehabilitation of Road Teodora Alonzo, Baguio City	DPWH-BCDEO	Yes	Negotiated Procurement	12-Aug-20	01-Oct-20	20-Nov-20	30-Nov-20	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Bridges
20PD0101	Road Rehabilitation and Construction of Drainage Canal at Upper Crystal, Brgy. Bakakeng Central, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-20	09-Mar-20	28-Apr-20	08-May-20	GOP	1,500,000.00	-	1,500,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities
20PD0097	Road Rehabilitation including Drainage along Laubach Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	07-Feb-20	30-Mar-20	19-May-20	29-May-20	GOP	1,500,000.00	-	1,500,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities
20PD0098	Widening of Roads including Drainages and Canals along Purok 2 and 3, Crystal Cave, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	01-Jul-20	20-Aug-20	09-Oct-20	19-Oct-20	GOP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities
20PD0105	Rehabilitation of Bridge, Brgy. Imelda Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Mar-20	30-Apr-20	11-May-20	GOP	2,500,000.00	-	2,500,000.00	Rehabilitation / Major Repair of Bridge
20PD0035	Construction of three classrooms at Happy Hallow National High School, Purok 3 Extension, Happy Hallow, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	19-Nov-19	08-Jan-20	27-Feb-20	09-Mar-20	GOP	3,000,000.00	-	3,000,000.00	Construction of Classrooms
RES_NO_2020-17_2	Construction of Brgy Building/ Hall Bakakeng Central Brgy., Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	09-Oct-20	30-Nov-20	19-Jan-21	29-Jan-21	GOP	56,000,000.00	-	56,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0036	Construction of Multi-purpose Building (FBASECA), Salud Mitra, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	04-Dec-19	23-Jan-20	13-Mar-20	23-Mar-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities
20PD0100	Renovation and Rehabilitation of PFVR Building, Department of Education Division Office, Brgy. Military Out-Off Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	15-Jun-20	04-Aug-20	23-Sep-20	05-Oct-20	GOP	25,000,000.00	-	25,000,000.00	Buildings and other Structures - Multipurpose/ Facilities

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0108	Construction of 3 Storey Administration Building, Fairview Elementary School, Brgy. Fairview, Baguio City, Benguet	DPWH-BCDEO	No	Competitive Bidding	10-Sep-20	30-Oct-20	21-Dec-20	31-Dec-20	GOP	15,000,000.00	-	15,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0102	Construction of School Covered Court, Manuel L. Quezon Elementary School, Brgy. Upper Session Road, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	17-Aug-20	06-Oct-20	25-Nov-20	07-Dec-20	GOP	10,000,000.00	-	10,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0037	Construction of Multi-purpose Building at Leonila Hill/West Bayan Park, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	19-Nov-19	08-Jan-20	27-Feb-20	09-Mar-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0038	Construction of Multi-purpose Building at Mabini Elementary School, Sakud Mitra, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	25-Oct-19	16-Dec-19	04-Feb-20	14-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0040	Construction of Multi-purpose Building at Purok 3 Km 4 Asin Road near health center, Asin Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-19	17-Dec-19	05-Feb-20	14-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0041	Construction of Multi-purpose Building at Quezon Hill National High School, Middle Quezon Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-19	13-Jan-20	03-Mar-20	13-Mar-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0042	Construction of Multi-purpose Building at Quirino Hill Elementary School, Middle Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	23-Oct-19	12-Dec-19	31-Jan-20	10-Feb-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0043	Construction of Multi-purpose Building, BGH Compound, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-19	13-Jan-20	03-Mar-20	13-Mar-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0045	Construction of Multi-purpose Building, Engineer's Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	04-Dec-19	23-Jan-20	13-Mar-20	23-Mar-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0046	Construction of Multi-purpose Building, Lourdes Subdivision Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-19	11-Dec-19	30-Jan-20	10-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0047	Construction of Multi-purpose Building at Idogan Village Purok 20, Irian, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	25-Oct-19	16-Dec-19	04-Feb-20	14-Feb-20	GOP	4,000,000.00	-	4,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0048	Rehabilitation of Multi-purpose Building at Quezon Hill Elementary School, Middle Quezon Hill, Baguio City	DPWH-BCDEO	Yes	Negotiated Procurement	23-Jun-20	12-Aug-20	01-Oct-20	12-Oct-20	GOP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0050	Rehabilitation of Multi-purpose Building, DPS Compound, Baguio City	DPWH-BCDEO	Yes	Negotiated Procurement	23-Jun-20	12-Aug-20	01-Oct-20	12-Oct-20	GOP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0051	Rehabilitation of Multi-purpose Building, SLU-SVP, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-19	11-Dec-19	30-Jan-20	10-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0052	Rehabilitation of Multi-purpose Building, Sto Nifo Slaughter Compound, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-19	11-Dec-19	30-Jan-20	10-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0090	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Covered Quadrangle of Pines City National High School, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	19-May-20	08-Jul-20	27-Aug-20	07-Sep-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0079	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	13-Aug-20	02-Oct-20	23-Nov-20	03-Dec-20	GOP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/Facilities
RES._NO._2020-17_1	Construction of Multi-Purpose Brgy. Hall, Baguio City, Benguet (West Quirino Hill)	DPWH-BCDEO	Yes	Competitive Bidding	09-Oct-20	30-Nov-20	19-Jan-21	29-Jan-21	GOP	37,808,000.00	-	37,808,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0053	Construction of drainage canal along Rimando Bugallon Road, West Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-19	25-Dec-19	13-Feb-20	24-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/Facilities
20PD0054	Construction of drainage canal from Purok 1 to Purok 7, East Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	06-Nov-19	26-Dec-19	14-Feb-20	24-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Drainage/ Protection Works

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0055	Construction/ Rehabilitation of drainage canal, Bayan Park Village, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	22-Nov-19	13-Jan-20	03-Mar-20	13-Mar-20	GOP	1,500,000.00	-	1,500,000.00	Flood Control and Drainage - Drainage/ Protection Works
20PD0056	Rehabilitation of road and drainage system along Laubach Road, Upper General Luna, Baguio City	DPWH- BCDEO	Yes	Negotiated Procurement	23-Jun-20	12-Aug-20	01-Oct-20	12-Oct-20	GOP	1,500,000.00	-	1,500,000.00	Flood Control and Drainage - Drainage/ Protection Works
20PD0062	Construction of flood control (box culvert) Phase 2 Purok 1-3, San Antonio Village, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	11-Feb-20	01-Apr-20	21-May-20	01-Jun-20	GOP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities
20PD0063	Construction of Iron Street, Upper Quezon Hill, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	14-Nov-19	03-Jan-20	24-Feb-20	05-Mar-20	GOP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities
20PD0057	Construction of Riprap/Cribwall along Bacili going to Sawilan at Badihoy Guisad Surong, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	19-Nov-19	08-Jan-20	27-Feb-20	09-Mar-20	GOP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities
20PD0058	Construction of Riprap with Concrete Armour, Purok Greenhills, Barangay Sto. Niño, Slaughter Compound, Baguio City	DPWH- BCDEO	Yes	Negotiated Procurement	24-Feb-20	14-Apr-20	03-Jun-20	12-Jun-20	GOP	1,000,000.00	-	1,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities
20PD0059	Construction of Riprap/Cribwall along Purok 8, Honeymoon-Holyghost, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	22-Nov-19	13-Jan-20	03-Mar-20	13-Mar-20	GOP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities
20PD0111	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Magsaysay Ave (Trinidad Road) K0252+366 to K0252+441	DPWH- BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Mar-20	24-Apr-20	04-May-20	GOP	20,000,000.00	-	20,000,000.00	National Roads and Bridges - National Roads
20PD0112	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Kennon Road - K0242+(-088) to K0242+(-055)	DPWH- BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Mar-20	24-Apr-20	04-May-20	GOP	7,000,000.00	-	7,000,000.00	National Roads and Bridges - National Roads
20PD0113	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PMA Cut Off RD 1: K0252+(-687) - K0252+(-558)	DPWH- BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Mar-20	24-Apr-20	04-May-20	GOP	17,700,000.00	-	17,700,000.00	National Roads and Bridges - National Roads
20PD0114	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PMA RD K0249+232 - K0249+252	DPWH- BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Mar-20	24-Apr-20	04-May-20	GOP	5,300,000.00	-	5,300,000.00	National Roads and Bridges - National Roads
20PD0064	Rehabilitation of road, Palma-Urbano, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	06-Nov-19	26-Dec-19	14-Feb-20	24-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0065	Construction of road, Purok Tiptop to Purok Liteng, Pacdal, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Dec-19	24-Jan-20	14-Mar-20	24-Mar-20	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0066	Rehabilitation of Sector 7, Malaya Road, Dominican Mirador, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	03-Dec-19	22-Jan-20	12-Mar-20	22-Mar-20	GOP	1,000,000.00	-	1,000,000.00	Local Roads and Bridges - Local Roads

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0067	Rehabilitation of concrete road, widening and ripping at Gladiola Extension, Upper Q. M., Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-19	25-Dec-19	13-Feb-20	24-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0060	Construction of slope protection below the precipice in Purok 3 (rear portion of barangay hall extending northward in Purok 3), Middle Rock Quarry, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	30-Oct-19	19-Dec-19	07-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0068	Rehabilitation and widening of Dilapidated roads including drainages and canals along Purok 2 and Crystal Cave, Bakakeng, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	14-Nov-19	03-Jan-20	24-Feb-20	05-Mar-20	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0069	Rehabilitation of road and sidewalk along Teodora Alonzo Street from entry to exit point, Teodora Alonzo, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-19	17-Dec-19	05-Feb-20	14-Feb-20	GOP	4,000,000.00	-	4,000,000.00	Local Roads and Bridges - Local Roads
20PD0115	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Major Mane - Kennon Road (Bypass Road), CH 0+110 - CH 0+165	DPWH-BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Mar-20	24-Apr-20	04-May-20	GOP	25,000,000.00	-	25,000,000.00	Local Roads and Bridges - Local Roads
20PD0070	Rehabilitation of Road and Drainages from Turning Point to Gambao Residences along Purok 2, 4 and 7 (Phase II), Victoria Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Mar-20	30-Apr-20	11-May-20	GOP	1,000,000.00	-	1,000,000.00	Local Roads and Bridges - Local Roads
20PD0061	Construction of Riprap/Cribwall, Saint Joseph Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	06-Nov-19	26-Dec-19	14-Feb-20	24-Feb-20	GOP	1,000,000.00	-	1,000,000.00	Local Roads and Bridges - Local Roads
20PD0071	Rehabilitation of the portion of the Balenben Road at Purok 9A to Tapaw, Irsan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	19-Nov-19	08-Jan-20	27-Feb-20	09-Mar-20	GOP	3,000,000.00	-	3,000,000.00	Local Roads and Bridges - Local Roads
20PD0072	Construction (Completion) of footbridge, Phase II along Upper Bonifacio adjacent to Rimando Road, ABCR, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Oct-19	13-Dec-19	03-Feb-20	13-Feb-20	GOP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads
20PD0073	Rehabilitation of Building including Concreting of Perimeter Road/Walk-way, Headquarters Support Group, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Jan-20	12-Mar-20	01-May-20	11-May-20	GOP	9,000,000.00	-	9,000,000.00	Local Roads and Bridges - Local Bridges
20PD0132	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Rain Water Collectors in Public Facilities (15 Project Location)	DPWH-BCDEO	Yes	Competitive Bidding	17-Jun-20	06-Aug-20	25-Sep-20	05-Oct-20	GOP	4,192,650.00	-	4,192,650.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
20PD0132	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Rain Water Collectors in Public Facilities (15 Project Location)	DPWH-BCDEO	Yes	Competitive Bidding	17-Jun-20	06-Aug-20	25-Sep-20	05-Oct-20	GOP	4,192,650.00	-	4,192,650.00	Construction of Flood Mitigation Structure
B) CONSULTANCY													
20CSPD01	Geotechnical Investigation of FY 2020 Regular Infrastructure Projects	DPWH-BCDEO	Yes	Competitive Bidding	03-Oct-19	22-Nov-19	13-Jan-20	23-Jan-20	GOP	125,700.00	-	125,700.00	Soil Exploration
C) GOODS													
20GPD0021	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities - Implementation of Calamity related projects in Baguio City which were damaged by Typhoons "Vinta", "Urduja", "Maring", "Amang", "Habagat", "Usman", and "Ompong" in 2017 & 2018: Restoration of Roadside and other related structures along <u>Remon Road Baguio City</u>	DPWH-BCDEO	NO	shopping	31-Jan-20	23-Mar-20	12-May-20	22-May-20	GOP	-	620,849.50	620,849.50	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities
20GPD0022	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities - Implementation of Calamity related projects in Baguio City which were damaged by Typhoons "Vinta", "Urduja", "Maring", "Amang", "Habagat", "Usman", and "Ompong" in 2017 & 2018: Restoration of Roadside and other related structures along <u>Luzon Road Baguio City</u>	DPWH-BCDEO	NO	shopping	03-Mar-20	22-Apr-20	11-Jun-20	22-Jun-20	GOP	-	347,202.29	347,202.29	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities
20GPD0023	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities - Implementation of Calamity related projects in Baguio City which were damaged by Typhoons "Vinta", "Urduja", "Maring", "Amang", "Habagat", "Usman", and "Ompong" in 2017 & 2018: Restoration of Collapse Retention wall along Sto. Rosario <u>Barangay Baguio City</u>	DPWH-BCDEO	NO	shopping	08-Feb-20	30-Mar-20	19-May-20	29-May-20	GOP	-	353,356.54	353,356.54	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities
20GPD0024	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities - Implementation of Calamity related projects in Baguio City which were damaged by Typhoons "Vinta", "Urduja", "Maring", "Amang", "Habagat", "Usman", and "Ompong" in 2017 & 2018: Restoration of damaged pathway, slope protection and other related structures at <u>near Purok 4 Baguio City</u>	DPWH-BCDEO	NO	shopping	08-Apr-20	28-May-20	17-Jul-20	27-Jul-20	GOP	-	176,785.84	176,785.84	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GPD0025	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities - Implementation of Calamity related projects in Baguio City which were damaged by Typhoons "Vinta", "Urdulja", "Maring", "Amang", "Habagat", "Usman", and "Ompong" in 2017 & 2018: Restoration of Collapse Revetment wall along Camp 8 Creek <i>Revetment, Road, Drain, Recreational Court & Baseball Club</i>	DPWH-BCDEO	NO	shopping	08-Mar-20	27-Apr-20	16-Jun-20	26-Jun-20	GOP	-	79,712.00	79,712.00	Procurement of Materials for the Rehabilitation of Disaster related infrastructures and other facilities
20GPD0026	Procurement of materials for the Centerline and Laneline repainting along various national roads	DPWH-BCDEO	NO	Public Bidding	08-Feb-20	30-Mar-20	19-May-20	29-May-20	GOP	-	1,533,652.61	1,533,652.61	Procurement of materials
20GPD0027	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructures facilities and other related activities - Flood control and Drainage System structure and related facilities: Repair/Maintenance of Flood Control & drainage structure including related structures along Leonardwood road, KD252+740 to Barangay Outlook	DPWH-BCDEO	NO	shopping	21-Mar-20	11-May-20	30-Jun-20	10-Jul-20	GOP	-	346,267.00	346,267.00	Procurement of materials
20GPD0028	Procurement of Materials for the Repair and rehabilitation of infrastructure facilities and other related activities - Flood control and drainage system structure and related facilities: Repair/Maintenance of Flood Control & Drainage structure including related structures along the Government Offices Compound along Asin Gallano River Tributary, Ferguson Road Sta. 0+000 - Sta. 0+373	DPWH-BCDEO	NO	shopping	25-Jan-20	16-Mar-20	05-May-20	15-May-20	GOP	-	177,195.00	177,195.00	Procurement of materials
20GPD0029	Regionwide/Nationwide - Roads and Bridges - Multi Year Planning and validation - Car - Funds for instructional/Coordination Meeting, Validation survey and other MYPs enhancement - related activities in CAR	DPWH-BCDEO	NO	shopping	30-Mar-20	19-May-20	08-Jul-20	17-Jul-20	GOP	-	54,720.00	54,720.00	Procurement of materials
20GPD0030	Regionwide/Nationwide - Roads and Bridges - Road condition and inventory survey, roughness surveys, VOC/RUC Surveys and Technology enhancement for RSIA - Road inventory surveys, Special surveys VOC/RUC surveys and Technology enhancement - CAR	DPWH-BCDEO	NO	shopping	30-Apr-20	19-Jun-20	07-Aug-20	17-Aug-20	GOP	-	39,500.00	39,500.00	Procurement of Hand Tools/Power Tools/ IT / Equipment
20GPD0031	Procurement of Hand Tools/Power Tools/ IT / Equipment for the conduct of various maintenance activities within Baguio City.	DPWH-BCDEO	NO	shopping	08-Apr-20	28-May-20	17-Jul-20	27-Jul-20	GOP	-	230,600.00	230,600.00	Procurement of Hand Tools/Power Tools/ IT / Equipment
20GPD0032	Procurement of Laboratory Apparatus/Equipment for Baguio City District Engineering Office laboratory	DPWH-BCDEO	NO	shopping	08-Mar-20	27-Apr-20	16-Jun-20	26-Jun-20	GOP	-	985,821.90	985,821.90	Procurement of Hand Tools/Power Tools/ IT / Equipment
20GPD0033	Procurement of Materials for the Repair/Maintenance of minor drainage structure along various National roads: a) Baguio-Buang Road b) Bokawan Road c) Abanao Road d) Leonardwood Road e) Ferguson Road f) Quezon Hill Road #1 g) Paochal Road h) South Drive i) Governor Pack Road j) Magsaysay Road k) Marcos Highway l) Sto. Tomas - Mt. Cabuyo Road	DPWH-BCDEO	NO	shopping	08-Feb-20	27-Mar-20	16-May-20	26-May-20	GOP	-	290,023.50	290,023.50	Procurement of materials
20GPD0034	Procurement of Manlift Truck for use of DPWH-Baguio City DEO	DPWH-BCDEO	NO	Public Bidding	21-Mar-20	08-May-20	26-Jun-20	06-Jul-20	GOP	-	3,937,000.00	3,937,000.00	Procurement of Hand Tools/Power Tools/ IT / Equipment
20GPD0035	Procurement of Office Supplies for use of DPWH-BCDEO	DPWH-BCDEO	NO	shopping	25-Jan-20	16-Mar-20	05-May-20	15-May-20	GOP	-	909,302.50	909,302.50	Procurement of Hand Tools/Power Tools/ IT / Equipment
20GPD0036	Procurement of IT Equipment, Accessories, and Supplies for the 2020 18-day campaign to end violence against women (VAW) and other GAD related activities	DPWH-BCDEO	NO	shopping	30-Mar-20	19-May-20	08-Jul-20	17-Jul-20	GOP	-	96,026.00	96,026.00	Procurement of Hand Tools/Power Tools/ IT / Equipment
20GPD0037	Procurement of ISO customized folder/binder for use of DPWH-BCDEO	DPWH-BCDEO	NO	Shopping	30-Apr-20	19-Jun-20	07-Aug-20	17-Aug-20	GOP	-	220,400.00	220,400.00	Procurement of Hand Tools/Power Tools/ IT / Equipment
20GPD0038	Procurement for the Maintenance, Repair and Rehabilitation of infrastructure facilities and other related activities-Routine maintenance of National roads for the Maintenance, Repair and Rehabilitation of infrastructure facilities - Routine maintenance of National roads	DPWH-BCDEO	NO	shopping	10-Mar-20	29-Apr-20	18-Jun-20	29-Jun-20	GOP	-	971,402.15	971,402.15	Procurement of materials
20GPD0039	Procurement of Hand Tools, Tires and Equipment for the conduct of Preventive Maintenance on BCDEO's Service Vehicles and Heavy Equipment.	DPWH-BCDEO	NO	shopping	21-Mar-20	11-May-20	30-Jun-20	10-Jul-20	GOP	-	791,500.00	791,500.00	Procurement of Hand Tools/Power Tools/ IT / Equipment

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GPD0040	Procurement of materials for the repair/Maintenance along various National roads (Penetration patching and sealing of bituminous and concrete pavement)	DPWH-BCDEO	NO	shopping	10-Mar-20	29-Apr-20	18-Jun-20	29-Jun-20	GOP	-	800,463.50	800,463.50	Procurement of materials
20GPD0042	Procurement of Tower light & Solar Street Light for DPWH BCDEO	DPWH-BCDEO	NO	shopping	25-Jan-20	16-Mar-20	05-May-20	15-May-20	GOP	-	996,400.00	996,400.00	Procurement of materials
20GPD0043	Procurement of I.T /Audio/Visual/Office Equipment and Accessories	DPWH-BCDEO	NO	shopping	25-Jan-20	16-Mar-20	05-May-20	15-May-20	GOP	-	673,100.00	673,100.00	Procurement of Hand Tools,/Power Tools/ IT / Equipment
20GPD0044	Preparation of Right-Of-Way Action Plan(RAP) and Environmental Impact Assessment (EIA)	DPWH-BCDEO	NO	shopping	15-Feb-20	06-Apr-20	26-May-20	05-Jun-20	GOP	-	155,790.00	155,790.00	Right-Of-Way Action Plan(RAP) and Environmental Impact Assessment (EIA)


Prepared by:


TEDDER H. DEPAVROS, JR.
Engineer III
Procurement Officer

Recommended by:


GLENN V. REYES
Assistant District Engineer
BAC - Chairman

Approved by:


RENE V. ZARATE
District Engineer