

DPWH-Isabela 4th District Engineering Office Updated Annual Procurement Plan FY2020 (2nd Semester) for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	20BH0151 - Construction of One-Storey (2 Classroom) School Building Including Toilet - San Mariano Sur Primary School, San Guillermo	IS4THDEO	No	Competitive Bidding	14-Jul-20	4-Aug-20	17-Aug-20	26-Aug-20	GoP	4,831,350.00		4,831,350.00	Building Construction
300101200001000	20BH0152 - Construction of 1 Storey TVL Workshop Building - Cauayan City National High School, Cauayan City	IS4THDEO	No	Competitive Bidding	14-Jul-20	4-Aug-20	17-Aug-20	26-Aug-20	GoP	6,112,600.00		6,112,600.00	Building Construction
300101200001000	20BH0153 - Construction of One-Storey (3 Classroom) and One-Storey (2 Classroom) School Building Including Toilet - Cauayan East Central School, Cauayan City	IS4THDEO	No	Competitive Bidding	14-Jul-20	4-Aug-20	17-Aug-20	26-Aug-20	GoP	13,715,093.50		13,715,093.50	Building Construction
300101200001000	20BH0154 - Construction of One-Storey (4 Classroom) School Building Including Toilet - Cauayan North Central School, Cauayan City	IS4THDEO	No	Competitive Bidding	14-Jul-20	4-Aug-20	17-Aug-20	26-Aug-20	GoP	8,208,000.00		8,208,000.00	Building Construction
300101200001000	20BH0155 - Construction of One-Storey (3 Classroom) School Building with Toilet Attached - Sto. Domingo Elementary School - Annex (LSB), Jones	IS4THDEO	No	Competitive Bidding	14-Jul-20	4-Aug-20	17-Aug-20	26-Aug-20	GoP	6,153,000.00		6,153,000.00	Building Construction
300101200001000	20BH0156 - Construction of One-Storey (2 Classroom) School Building Including Toilet - Villa Miamban Elementary School, Cordon	IS4THDEO	No	Competitive Bidding	14-Jul-20	4-Aug-20	17-Aug-20	26-Aug-20	GoP	4,318,295.95		4,318,295.95	Building Construction
300101200001000	20BH0157 - Construction of One-Storey (2 Classroom) School Building Including Toilet - Bucal Sur Elementary School, Dinapigue	IS4THDEO	No	Competitive Bidding	14-Jul-20	4-Aug-20	17-Aug-20	26-Aug-20	GoP	4,102,422.00		4,102,422.00	Building Construction
300101200001000	20BH0158 - Construction of One-Storey (3 Classroom) School Building with Toilet Attached - Virgoneza Elementary School, San Agustin	IS4THDEO	No	Competitive Bidding	15-Jul-20	5-Aug-20	18-Aug-20	26-Aug-20	GoP	6,156,000.00		6,156,000.00	Building Construction
300101200001000	20BH0159 - Construction of One-Storey (7 Classroom) School Building Including Toilet - Balintocac Integrated School, Santiago City	IS4THDEO	No	Competitive Bidding	15-Jul-20	5-Aug-20	19-Aug-20	26-Aug-20	GoP	14,705,000.00		14,705,000.00	Building Construction
300101200001000	20BH0160 - Construction of One-Storey (4 Classroom) School Building Including Toilet - Dicamay 1 Elementary School, Jones	IS4THDEO	No	Competitive Bidding	15-Jul-20	5-Aug-20	18-Aug-20	26-Aug-20	GoP	8,209,000.00		8,209,000.00	Building Construction
300101200001000	20BH0161 - Construction of Two Storey (4 Classroom) School Building - Divisoria High School - Naggascan Extension, Santiago City	IS4THDEO	No	Competitive Bidding	15-Jul-20	5-Aug-20	18-Aug-20	26-Aug-20	GoP	12,597,305.53		12,597,305.53	Building Construction
300101200001000	20BH0162 - Construction of One-Storey (3 Classroom) School Building with Toilet Attached - Cordon South Central School Annex, Cordon	IS4THDEO	No	Competitive Bidding	15-Jul-20	5-Aug-20	18-Aug-20	26-Aug-20	GoP	6,416,278.85		6,416,278.85	Building Construction
300101200001000	20BH0163 - Construction of Two-Storey (4 Classroom) School Building - Patul National High School, Santiago City	IS4THDEO	No	Competitive Bidding	15-Jul-20	5-Aug-20	18-Aug-20	26-Aug-20	GoP	11,937,839.23		744,160.00	Building Construction
200200100017000	20BH0164 - Repair/Maintenance of Drainage Structures and damage Pavements along Cordon-Difun Roads, K0317+-136 - K0319+738, Cordon	IS4THDEO	No	Competitive Bidding	15-Jul-20	5-Aug-20	21-Aug-20	26-Aug-20	GoP	2,684,469.18		2,684,469.18	Drainage Repair
300116202139000	20BH0165 - Concreting of Brgy. Babaran to Brgy. Busilelao and Sta. Cruz, Echague	IS4THDEO	No	Competitive Bidding	27-Aug-20	16-Sep-20	23-Sep-20	1-Oct-20	GoP	4,837,000.00		4,837,000.00	Road Concreting


DPWH-Isabela 4th District Engineering Office Updated Annual Procurement Plan FY2020 (2nd Semester) for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40040000001000	20BH0166 - Construction of Student Barracks, SID, PA Camp Melchor F. Dela Cruz, Echague	IS4THDEO	No	Competitive Bidding	5-Sep-20	25-Sep-20	29-Sep-20	1-Oct-20	GoP	8,268,000.00		8,268,000.00	Building Construction
40040000001000	20BH0167 - Construction of EP Barracks, SID, PA Camp Melchor F. Dela Cruz, Echague	IS4THDEO	No	Competitive Bidding	5-Sep-20	25-Sep-20	29-Sep-20	1-Oct-20	GoP	7,993,300.00		7,993,300.00	Building Construction
40040000001000	20BH0168 - Construction of Officer Barracks 1, SID, PA Camp Melchor F. Dela Cruz, Echague	IS4THDEO	No	Competitive Bidding	5-Sep-20	25-Sep-20	29-Sep-20	1-Oct-20	GoP	4,773,500.00		4,773,500.00	Building Construction
40040000001000	20BH0169 - Construction of Officer Barracks 2, SID, PA Camp Melchor F. Dela Cruz, Echague	IS4THDEO	No	Competitive Bidding	5-Sep-20	25-Sep-20	29-Sep-20	1-Oct-20	GoP	4,773,500.00		4,773,500.00	Building Construction
40040000001000	20BH0170 - Proposed One (1) Unit 2-Storey Admin Building 1, SID, PA Camp Melchor F. Dela Cruz, Echague	IS4THDEO	No	Competitive Bidding	5-Sep-20	25-Sep-20	29-Sep-20	1-Oct-20	GoP	26,206,000.00		26,206,000.00	Building Construction
200000100491000	20BH0171 - Repair and Maintenance of Road Safety Facilities within the District	IS4THDEO	No	Competitive Bidding	9-Sep-20	29-Sep-20	16-Oct-20	22-Oct-20	GoP	4,509,530.00		4,509,530.00	Road Repair
200000100017000	20BH0172 - Repair/Maintenance of National Road (Reblocking) along Daang Maharlika, K0309+(-915) - K343+961, Intermittent Section,	IS4THDEO	No	Competitive Bidding	11-Nov-20	1-Dec-20	18-Dec-20	21-Dec-20	GoP	3,790,113.50		3,790,113.50	Road Repair
310304100552000	20BH0173 - Bridge Program - Rehab./Major Repair of Permanent Bridge, Jones 2 Bridge (B012041Z) along Jct. Ipil-Quirino Bdry. Road,	IS4THDEO	No	Competitive Bidding	24-Nov-20	14-Dec-20	18-Dec-20	21-Dec-20	GoP	15,551,721.43		15,551,721.43	Bridge Repair
-	20BH0174 - Concreting of Obra Street to Quirat Road, Brgy. Rizal, Santiago City	IS4THDEO	No	Competitive Bidding	3-Dec-20	23-Dec-20			GoP	11,461,981.64		11,461,981.64	CANCEL
-	20BH0175 - Concreting of Brgy. Libertad to Brgy. Sta. Ana FMR, Echague	IS4THDEO	No	Competitive Bidding	3-Dec-20	23-Dec-20			GoP	11,460,389.55		11,460,389.55	CANCEL
-	20BH0176 - Concreting of Brgy. Ramos East FMR, San Isidro	IS4THDEO	No	Competitive Bidding	3-Dec-20	23-Dec-20			GoP	11,581,440.11		11,581,440.11	CANCEL
-	20BH0177 - Concreting of Brgy. Babaran FMR, Echague	IS4THDEO	No	Competitive Bidding	3-Dec-20	23-Dec-20			GoP	11,588,825.33		11,588,825.33	CANCEL
									TOTAL	236,941,955.80	-	225,748,276.57	
					GRAND TOTAL					236,941,955.80	-	225,748,276.57	


Prepared by:


FLORENDO R. PASCUA, JR.
 Engineer III
 Procurement Head

Submitted by:


EMMANUEL A. MANSIBANG
 Assistant District Engineer
 BAC Chairperson

Approved by:


JOCELYN P. PALEG
 Officer-in-Charge
 Office of the District Engineer