



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Virac, Catanduanes

September 25, 2019


PM MARIA VICTORIA S. GREGORIO

OIC - Director, Procurement Service
Department of Public Works and Highways
Central Office, Bonifacio Drive
Port Area, Manila

Madam:

Submitted herewith is the Indicative Annual Procurement Plan (APP Non-CSE) for FY 2020 for Civil Works based on NEP, Goods and Consulting Services accomplished in the prescribed format, this district.

Very truly yours,


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

RO5.18.5 EPGQ/MCVB/JBT/GAAB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Virac, Catanduanes

C E R T I F I C A T I O N

This is to certify that as of this date, the DPWH - Catanduanes District Engineering Office, Virac Catanduanes, has no in-line Consultancy Services scheduled for FY 2020.

Done, this 25th day of September, 2019.


GIL AUGUSTUS A. BALMADRID
OIC - District Engineer

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000.00)	MOOE	CO ('000.00)	
1	Preventive Maintenance - Secondary Roads - Catanduanes Circumferential Road - K0024+440 - K0025+000, K0026+436 - K0027+000	Const. Sect.	Yes	Competitive Bidding	11/21 -27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	30,000.00		30,000.00	Rehabilitation of concrete road
2	Preventive Maintenance - Secondary Roads - Jct. Catanduanes Circumferential Road-Panganiban-Sabloyon Road - K0057+100 - K0057+786	Const. Sect.	Yes	Competitive Bidding	10/17 -23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	15,000.00		15,000.00	Rehabilitation of concrete road
3	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Catanduanes Circumferential Road - K0042+000 - K0043+277	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	28,122.00		28,122.00	Reconstruction of Concrete Pavement
4	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Baras-Gigmoto-Viga Road - K0050+000 - K0050+800	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	30,000.00		30,000.00	Reconstruction of Concrete Pavement
5	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Catanduanes Circumferential Road - K0029+700 - K0029+800	Const. Sect.	Yes	Competitive Bidding	11/21 -27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	50,000.00		50,000.00	Reconstruction of Concrete Pavement
6	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Catanduanes Circumferential Road - K0126+920 - K0126+960	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	20,000.00		20,000.00	Reconstruction of Concrete Pavement
7	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Catanduanes Circumferential Road - K0146+800 - K0146+900	Const. Sect.	Yes	Competitive Bidding	11/21 -27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	50,000.00		50,000.00	Slope Protection Works
8	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Baras - Gigmoto - Viga Road - K0061+400 - K0061+480	Const. Sect.	Yes	Competitive Bidding	10/17 -23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	10,000.00		10,000.00	Construction of Drainage Structure along Road
9	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Baras - Gigmoto - Viga Road - K0081+700 - K0081+850	Const. Sect.	Yes	Competitive Bidding	11/21 -27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	40,000.00		40,000.00	Construction of Drainage Structure along Road

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE	CO ('000.00)	
10	Construction/Uprgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Catanduanes Circumferential Road - K0041+000, K0042+000, K0044+000 - K0044+151	Const. Sect.	Yes	Competitive Bidding	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	20,632.00		20,632.00	Construction of Drainage Structure along Road
11	Construction/Uprgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct. Bato-Baras Road - K009+949 - K0010+670	Const. Sect.	Yes	Competitive Bidding	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	20,000.00		20,000.00	Reconstruction of Concrete Pavement
12	Road Widening - Secondary Roads - Catanduanes Circumferential Road - K0200+000 - K0200+996, K0201+550 - K0202+136, K0202+397 - K0202+780	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	30,000.00		30,000.00	Road Widening (2-4 Lanes)
13	Rehabilitation/Major Repair of Permanent Permanent Bridges - Binagsabasan Bridge (B00015CN) along Catanduanes Cir Rd	Const. Sect.	Yes	Competitive Bidding	11/21-27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	20,000.00		20,000.00	Replacement of Deck Slab
14	Widening of Permanent Bridges - Labandera Bridge (B00007CN) along Catanduanes Cir Rd	Const. Sect.	Yes	Competitive Bidding	11/21-27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	28,000.00		28,000.00	Widening of Bridge
15	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Breakwater (Phase I), Bagamanoc, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Construction of Breakwater
16	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Breakwater (Phase I), Pandan Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Construction of Breakwater
17	Construction/Improvement of Access Roads leading to Seaports - Access Road from Jct. Catanduanes Circumferential Road - Panaaogan Port, Bato, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	22,500.00		22,500.00	Reconstruction to Concrete Pavement
18	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road from Virac to Bagamanoc leading to Loran Station, Loran Beach, Kinanangan Beach, Sumagongsong Beach, Pusgo and Loroman Cove, Bagamanoc, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	15,000.00		15,000.00	Construction of concrete road

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE	CO ('000.00)	
19	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Andres-Pandan-Hiyop Access Road leading to Hiyop Highlands and Sunog Sea Cave, Pandan, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	15,000.00		15,000.00	Construction of Concrete Road
20	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Andres-Pandan-Stio Cagnipa Access Road leading to Tuwad-Tuwadan Blue Lagoon and Rock Formation, Cagnipa Rolling Hills, Cagnipa Cove and Muraw Beach, Pandan, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	35,000.00		35,000.00	Construction of Concrete Road
21	Construction of Sewage Treatment Facilities, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Construction of Sewage Treatment Facilities
22	Construction/Rehabilitation/ Improvement Of Brgy. Bigaa To Jct. Catanduanes Circumferential Road Leading To The Proposed Virac Agr-Tourism Sites, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Construction of concrete road
23	Construction/Rehabilitation/Improvement Of Brgy. Dugui Too To Brgy. Dugui Wala, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Construction of concrete road
24	Rehabilitation/Improvement Of Brgy. Catagan Tibang - Bigaa Road Leading To The Proposed Virac Agr-Tourism Sites, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	15,512.00		15,512.00	Rehabilitation of concrete road
25	Rehabilitation/Improvement of Brgy. Capilhan To Brgy. Sto Nino Road Leading To The Proposed Virac Agr-Tourism Sites, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Rehabilitation of concrete road
26	Rehabilitation/Improvement of Brgy. Cavintan To Brgy. Pajo Road Connecting Virac Tourism Circuit Road, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	23,268.00		23,268.00	Rehabilitation of concrete road
27	Rehabilitation/Improvement of Brgy. Palnab - San Isidro Village - Jct. Catanduanes Circumferential Road Connecting Virac Tourism Circuit Road, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/30/2019-11/5/2019	11/21/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Rehabilitation of concrete road
28	Rehabilitation/Improvement of Brgy. San Roque - Danicop, Jct. Sogod Tibgao - Sto. Nino Roads Incl. Drainage System Leading To The Proposed Virac Agr-Tourism Sites, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Rehabilitation of concrete road

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhpP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE	CO ('000.00)	
29	Rehabilitation/Improvement of Brgy. Sta. Elena To Brgy. San Roque Road Incl. Drainage System Leading To Catanduanes Premiere High School Of Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Shoulder Paving/Construction
30	Rehabilitation/Improvement of Jct. National Road-Moorwalk-San Roque-Gogon-Palnahb Road, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Shoulder Paving/Construction
31	Rehabilitation of Virac Water Supply Pipelines, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	38,780.00		38,780.00	Rehabilitation of Water Supply System
32	Construction of 2-Storey, 4-Classroom School Building, Caramoran Central Elementary School, Caramoran, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	10,000.00		10,000.00	Construction of 2-Storey Classroom
33	Construction of Water System Level II, Bagamanoc, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Water Supply System
34	Construction of Water System Level II, Bato, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Water Supply System
35	Construction of Water System Level II, Caramoran, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	20,000.00		20,000.00	Construction of Water Supply System
36	Construction of Water System Level II, Pandan, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Water Supply System
37	Construction of Water System Level II, San Andres, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	10,000.00		10,000.00	Construction of Water Supply System
38	Construction of Water System Level II, San Miguel, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Water Supply System
39	Construction of Water System Level II, Viga, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Water Supply System
40	Construction of Water System Level II, Virac, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/5/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Water Supply System

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total ('000.00)		MOOE	CO ('000.00)		
41	Concreting of Road, Cabcab - Bislig, San Andres, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/21-27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	50,000.00		50,000.00	Construction of Concrete Road	
42	Construction of Bypass Road Osmeña-Bagong Sirang, Baras, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/21-27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	25,000.00		25,000.00	Construction of Bypass Road	
43	Construction of Jct. National Road - Bantayaw road Sicmil, Gigmoto, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	20,000.00		20,000.00	Construction of Concrete Road	
44	Construction/Rehabilitation of Poblacion Road with slope protection and embankment, Viga, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/21-27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	50,000.00		50,000.00	Construction/Rehabilitation of Concrete Road	
45	Rehabilitation of Road, Brgy. Pagsangahan to San Marcos, San Miguel, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/21-27/2019	12/12/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	40,000.00		40,000.00	Construction of Concrete Road	
46	Rehabilitation/ Improvement of Osmeña-Caragumihan-Macutai-Benticayan Diversion Road, Baras, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	25,000.00		25,000.00	Construction of Concrete Road	
47	Construction of Multi-Purpose Building, Agban National High School, Baras, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Multi-Purpose Building	
48	Construction of Multi-Purpose Building, Barangay Sioron, Gigmoto, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	2,000.00		2,000.00	Construction of Multi-Purpose Building	
49	Construction of Multi-Purpose Building, Brgy. Marirawa, Bato, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	3,000.00		3,000.00	Construction of Multi-Purpose Building	
50	Construction of Multi-Purpose, Eastern Poblacion, Baras, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	15,000.00		15,000.00	Construction of Multi-Purpose Building	
51	Rehabilitation of Multi-Purpose Building, Agban Central Elementary School, Baras, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	2,000.00		2,000.00	Repair/Rehab. of Multi-Purpose Building	
52	Rehabilitation of Multi-Purpose Building, Macutai Elementary School, Baras, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	2,000.00		2,000.00	Repair/Rehab. of Multi-Purpose Building	
53	Construction of Seawall, Eastern Poblacion, Baras, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/3-9/2019	10/24/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Seawall	

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE	CO ('000.00)	
54	Construction of Seawall, Comagaycay, San Andres, Catanduanes	Const. Sect.	Yes	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Seawall
55	Construction of Roads, Barangay Abihao to Barangay Guinsaanan, Barras, Catanduanes	Const. Sect.	Yes	Competitive Bidding	10/17-23/2019	7/11/2019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Concrete Road
56	Construction of Water System, Gigmoto, Catanduanes	Const. Sect.	Yes	Competitive Bidding	11/14-20/2019	12/5/52019	2/10-19/2020	2/21/2020-3/2/2020	GoP	5,000.00		5,000.00	Construction of Water Supply System

Prepared by:


ELSIE R. GANANAN
Head, BAC Secretariat

Recommended by:


JOEL B. TURADO
BAC - Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

GOODS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
1	Supply and Delivery of Common Office Supplies, Janitorial Service, Office Furnitures, IT Consumables & Equipment and Repair & Maintenance for 1st Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	2/18-24/20	3/10/2020	3/20-30/20	3/31/20-4/9/20	GoP	14,719,908.70		14,719,908.70	Supply and Delivery of Common Office Supplies, Janitorial Service, Office Furnitures, IT Consumables & Equipment and Repair & Maintenance
2	Supply and Delivery of Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives for 1st Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	1/13-19/20	2/4/2020	2/14-24/20	2/25/20-3/5/20	GoP	63,984,195.54		63,984,195.54	Supply and Delivery of Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives
3	Supply and Delivery of Personal Protective Equipment for 1st Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	2/18-24/20	3/10/2020	3/20-30/20	3/31/20-4/9/20	GoP	702,250.00		702,250.00	Supply and Delivery of Personal Protective Equipment
4	Supply and Delivery of Medicines for 1st Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	2/18-24/20	3/10/2020	3/20-30/20	3/31/20-4/9/20	GoP	157,000.00		157,000.00	Supply and Delivery of Medicines
5	Supply and Delivery of Common Office Supplies, Janitorial Service, Office Furnitures, IT Consumables & Equipment and Repair & Maintenance for 2nd Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	5/22-28/20	6/16/2020	6/26/20-7/6/20	7/7-16/20	GoP	17,068,009.50		17,068,009.50	Supply and Delivery of Common Office Supplies, Janitorial Service, Office Furnitures, IT Consumables & Equipment and Repair & Maintenance
6	Supply and Delivery of Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives for 2nd Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	5/6-12/20	5/28/2020	6/9-18/20	6/19-29/20	GoP	17,424,704.50		17,424,704.50	Supply and Delivery of Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives
7	Supply and Delivery of Personal Protective Equipment for 2nd Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	5/22-28/20	6/16/2020	6/26/20-7/6/20	7/7-16/20	GoP	232,250.00		232,250.00	Supply and Delivery of Personal Protective Equipment

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020

GOODS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
8	Supply and Delivery of Medicines for 2nd Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	5/22-28/20	6/16/2020	6/26/20-7/6/20	7/7-16/20	GoP	98,100.00			98,100.00	Supply and Delivery of Medicines
9	Supply and Delivery of Common Office Supplies, Janitorial Service, Office Furnitures, IT Consumables & Equipment and Repair & Maintenance for 3rd Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	8/17-23/20	9/8/2020	9/17-25/20	9/28/20-10/7/20	GoP	4,687,352.00			4,687,352.00	Supply and Delivery of Common Office Supplies, Janitorial Service, Office Furnitures, IT Consumables & Equipment and Repair & Maintenance
10	Supply and Delivery of Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives for 3rd Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	8/13-19/20	9/3/2020	9/15-24/20	9/25/20-10/2/20	GoP	17,678,338.00			17,678,338.00	Supply and Delivery of Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives
11	Supply and Delivery of Personal Protective Equipment for 3rd Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	8/17-23/20	9/8/2020	9/17-25/20	9/28/20-10/7/20	GoP	385,250.00			385,250.00	Supply and Delivery of Personal Protective Equipment
12	Supply and Delivery of Medicines for 3rd Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	8/17-23/20	9/8/2020	9/17-25/20	9/28/20-10/7/20	GoP	72,000.00			72,000.00	Supply and Delivery of Medicines
13	Supply and Delivery of Common Office Supplies, Janitorial Service, Office Furnitures, IT Consumables & Equipment and Repair & Maintenance for 4th Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	11/9-15/20	12/1/2020	12/11-18/20	12/21-29/20	GoP	5,183,165.00			5,183,165.00	Supply and Delivery of Common Office Supplies, Janitorial Service, Office Furnitures, IT Consumables & Equipment and Repair & Maintenance
14	Supply and Delivery of Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives for 4th Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	11/9-15/20	12/1/2020	12/11-18/20	12/21-29/20	GoP	16,823,129.00			16,823,129.00	Supply and Delivery of Vehicle Parts & Accessories, Fuel Additives and Anti Corrosives

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2020


GOODS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Supply and Delivery of Personal Protective Equipment for 4th Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	11/9-15/20	12/1/2020	12/1-18/20	12/21-29/20	GoP	166,500.00		166,500.00	Supply and Delivery of Personal Protective Equipment

Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended by:


JOEL B. TURADO
BAC - Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer