



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's HR, Baguio City

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
21PD00001	Preventive Maintenance - Primary Roads Kennon Rd. K0241+323 - K0241+596	DPWH-BCDEO	YES	Competitive Bidding	27-Nov-20	20-Jan-21	19-Feb-21	01-Mar-21	GOP	3,987,000.00	-	3,987,000.00	Preventive Maintenance of Road: Asphalt Overlay
21PD00002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Marcos Hi-Way K0280+(-025) – K0280+000, K0280+(-040) – K0280+(-30), K0280+(-163) – K0 280+(-040), K0280+(-262) – K0280+(-212)	DPWH-BCDEO	YES	Competitive Bidding	20-Jan-21	15-Mar-21	13-Apr-21	23-Apr-21	GOP	5,187,000.00	-	5,187,000.00	Reconstruction to Concrete Pavement
21PD00003	Contract Package 3: a.) Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads Gov. Pack Rd. – (SO4724LZ) Chainage 027 – Chainage 0270 b.) Road Widening – Primary Roads – Gov. Pack Rd. – (SO4724LZ) Chainage 027 – Chainage 0270	DPWH-BCDEO	NO	Competitive Bidding	26-Jan-21	19-Mar-21	19-Apr-21	29-Apr-21	GOP	55,935,000.00	-	55,935,000.00	Construction of Road Slope Protection Structure
21PD00004	Contract Package 1: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads: a. Kennon Rd. K0243+175- K0243+380, b. Quirino H-Way (Baguio-Bauang) K0299+(-105)-K0299+(-090)	DPWH-BCDEO	YES	Competitive Bidding	11-Jan-21	05-Mar-21	05-Apr-21	15-Apr-21	GOP	49,200,000.00	-	49,200,000.00	Construction of Road Slope Protection Structure
21PD00006	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads: PMA Rd. – K0249+510 – K0249+598	DPWH-BCDEO	YES	Competitive Bidding	27-Nov-20	20-Jan-21	19-Feb-21	01-Mar-21	GOP	20,900,000.00	-	20,900,000.00	Construction of Road Slope Protection Structure
21PD00008	Road Widening – Primary Roads: Quirino H-Way (Baguio-Bauang) – K0304+833 – K0305+286	DPWH-BCDEO	NO	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	16,696,000.00	-	16,696,000.00	Road Widening
21PD00009	Road Widening -Secondary Roads: Marcos Hi-way K0280+445-K0281+695	DPWH-BCDEO	YES	Competitive Bidding	12-Apr-21	05-Jun-21	05-Jul-21	15-Jul-21	GOP	70,364,255.10	-	70,364,255.10	Road Widening, Construction of Slope Protection Structure

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MDOE	CO	
21PD0010	Road Widening -- Tertiary roads -- Fr. F. Carlu St. -- (S00436LZ) Chainage 0 -- Chainage 052	DPWH-BCDEO	YES	Competitive Bidding	20-Jan-21	15-Mar-21	14-Apr-21	24-Apr-21	GOP	5,000,000.00	-	5,000,000.00	Road Widening
21PD0011	Construction of By-Pass and Diversion Roads -- Magsaysay Ave. (Trinidad Rd.) West Service Rd. to Bokawkan Rd. Diversion Rd., Baguio City	DPWH-BCDEO	NO	Competitive Bidding	18-Feb-21	13-Apr-21	13-May-21	23-May-21	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road, Construction of Bridge
21PD0012	Construction of By-Pass and Diversion Roads -- Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	02-Feb-21	26-Mar-21	26-Apr-21	06-May-21	GOP	40,000,000.00	-	40,000,000.00	Construction of Concrete Road, Construction of Road Slope Protection Structure, ROW Acquisition
21PD0013	Construction of By-Pass and Diversion Roads -- Marcos Hi-Way to Kennon Rd. Diversion Road, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	18-Feb-21	13-Apr-21	13-May-21	23-May-21	GOP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
21PD0014	Construction of By-Pass and Diversion Roads -- Quirino H-Way (Baguio-Bauang Road) to Quezon Hill Road 1 By-Pass Road	DPWH-BCDEO	NO	Competitive Bidding	01-Feb-21	26-Mar-21	26-Apr-21	06-May-21	GOP	45,000,000.00	-	45,000,000.00	Construction of Concrete Road, Construction of Road Slope Protection Structure
21PD0015	Off Carriageway Improvement -- Primary Roads -- Quirino H-Way (Baguio-Bauang), K0303 + 951 -- K0305 + 860	DPWH-BCDEO	NO	Competitive Bidding	26-Feb-21	21-Apr-21	21-May-21	31-May-21	GOP	6,438,000.00	-	6,438,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0016	Contract Package 5: Off-Carriageway Improvement -- a) Primary Roads 1. Abanao Road (S04676LZ) -- Chainage 0021 to Chainage 270 2. Abanao Road (S04677LZ) -- Chainage 0120 -- Chainage 352 3. Abanao Rd. -- Chainage 21 -- Chainage 270, Chainage 120 -- Chainage 352 b) Tertiary Roads 1. F. Calderon St. (S00428LZ) -- Chainage 0 -- Chainage 180	DPWH-BCDEO	YES	Competitive Bidding	04-Mar-21	27-Apr-21	27-May-21	07-Jun-21	GOP	14,700,000.00	-	14,700,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0018	Contract Package 2: Off-Carriageway Improvement -- Tertiary Roads: a.) F. Calderon St. -- Chainage 0 -- Chainage 92, Chainage 0 -- Chainage 180 b.) F. Calderon St. (S00428LZ) -- Chainage 13 -- Chainage 92 c.) F. Calderon St. (S00441LZ) -- Chainage 5 -- Chainage 180	DPWH-BCDEO	YES	Competitive Bidding	21-Jan-21	16-Mar-21	15-Apr-21	26-Apr-21	GOP	9,200,000.00	-	9,200,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAF)	Procurement - Program/Project	PMO/End User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of BRR	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21PD0019	A. Secondary Roads – Lake Drive 2 – Chainage 0 – Chainage 68 B. Tertiary Roads 1. Abad Santos Drive – K0250 + (-017) – K0250 + 514 2. Abad Santos Drive – K0250 + (-023) – K0250 + 514 3. Lake Drive 2 – Chainage 0 – Chainage 68, Chainage 0 – Chainage 335	DPWH-BCDEO	YES	Competitive Bidding	26-Feb-21	21-Apr-21	21-May-21	31-May-21	GOP	23,000,000.00	-	23,000,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0020	Contract Package 4: Off-Carriageway Improvement - Tertiary Roads: a) Kayang St. – Chainage 0 – Chainage 74, Chainage 0 – Chainage 302 b) Kayang St. (S00538LZ), Chainage 4 – Chainage 74 c) Kayang Street (S05050LZ) - Chainage 4 – Chainage 298 d) Zandueña St. – Chainage 007 – Chainage 080	DPWH-BCDEO	YES	Competitive Bidding	02-Feb-21	26-Mar-21	25-Apr-21	05-May-21	GOP	18,400,000.00	-	18,400,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0021	Off-Carriageway Improvement – Tertiary Roads: A. Bonifacio Rd. – K0251+(-651) – K0251+596	DPWH-BCDEO	YES	Competitive Bidding	26-Jan-21	19-Mar-21	18-Apr-21	28-Apr-21	GOP	11,000,000.00	-	11,000,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0022	Off-Carriageway Improvement – Tertiary Roads: General Luna Road K0251+(-846) – K0251+300	DPWH-BCDEO	YES	Competitive Bidding	26-Jan-21	19-Mar-21	18-Apr-21	28-Apr-21	GOP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0023	Off Carriageway Improvement – Secondary Roads – Layby Leonard Wood Rd. – K0250 + (-404) – K0250 + (-344), K0250 + (-196) – K0250 + (-116), K0250 + 110 – K0 250 + 170	DPWH-BCDEO	YES	Competitive Bidding	22-Feb-21	15-Apr-21	14-May-21	24-May-21	GOP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Construction of Laybys
21PD0024	Off-Carriageway Improvement – Secondary Roads: Magsaysay Ave. (Trinidad Rd.) – K0251+(-463) – K0251+492 – K0251+554, K0251+764 – K0252+444	DPWH-BCDEO	YES	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	10,000,000.00	-	10,000,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0025	Off-Carriageway Improvement – Secondary Roads: Magsaysay Ave. (Trinidad Rd.) West Service Rd. – Chainage 000 – Chainage 244	DPWH-BCDEO	YES	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	3,533,000.00	-	3,533,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0026	Off-Carriageway Improvement - Tertiary Roads - South Drive - K0251+(-295) - K0251+755	DPWH-BCDEO	YES	Competitive Bidding	02-Feb-21	26-Mar-21	23-Apr-21	03-May-21	GOP	11,000,000.00	-	11,000,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IBRR	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
21PD0027	Off Carriageway Improvement - Tertiary Roads - Leonard Wood Rd. (S00411LZ) - K0250 + 170 - K0251 + 416, (S00482LZ) - Chainage 000 - Chainage 169, (S00412LZ) - K0252 + 019 - K0252 + 213	DPWH-BCDEO	YES	Competitive Bidding	18-Mar-21	11-May-21	10-Jun-21	21-Jun-21	GOP	22,250,000.00	-	22,250,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21PD0028	Off Carriageway Improvement - Tertiary Roads - South Drive K0252 + 755	DPWH-BCDEO	YES	Competitive Bidding	19-Mar-21	12-May-21	11-Jun-21	21-Jun-21	GOP	5,000,000.00	-	5,000,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections
21PD0030	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Facilities/ Drainage System along Balili River (Tributaries), Sta. 0+873 ~ Sta.1+238 (BS), Baguio City	DPWH-BCDEO	YES	Competitive Bidding	03-Dec-20	26-Jan-21	25-Feb-21	08-Mar-21	GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
21PD0031	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities/ Drainage System along Lake drive 1 to Juan Luna Drive, Sta. 0+000 ~ Sta. 0+335 (LS), Baguio City	DPWH-BCDEO	YES	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	03-May-21	GOP	53,534,000.00	-	53,534,000.00	Construction of Flood Mitigation Structure
21PD0033	Local Infrastructure Program - Construction of Four (4) Classroom School Building and One (1) Administrative Office at Alfonso Tabora Elementary School, Alfonso Tabora barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	23-Mar-21	15-May-21	15-Jun-21	25-Jun-21	GOP	17,559,000.00	-	17,559,000.00	Construction of Classrooms
21PD0034	Local Infrastructure Program - Construction of Three (3) Classroom School Building at Adiwang Elementary School, Sto. Tomas Proper Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	21-Dec-20	10-Feb-21	12-Mar-21	22-Mar-21	GOP	5,000,000.00	-	5,000,000.00	Construction of Classrooms
21PD0035	Local Infrastructure Program - Construction of Three (3) Classroom School Building at Doña Aurora Bueno Elementary School (DAHBES), Camp 8 Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Jan-21	13-Mar-21	12-Apr-21	22-Apr-21	GOP	4,000,000.00	-	4,000,000.00	Construction of Classrooms
21PD0036	Local Infrastructure Program - Construction of Three (3) Floor Classroom Building of Baguio Country Club Elementary School at Country Club Village Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	27-Nov-20	20-Jan-21	19-Feb-21	01-Mar-21	GOP	4,000,000.00	-	4,000,000.00	Construction of Classrooms
21PD0037	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court) Phil-Am Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	26-Feb-21	18-Apr-21	18-May-21	28-May-21	GOP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of JNRA	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0038	Local Infrastructure Program -- Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall Senior Citizen Building) at Military Cut-Off Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	21-Dec-20	09-Feb-21	11-Mar-21	21-Mar-21	GOP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
21PD0039	Local Infrastructure Program -- Construction (Continuation) of Multi-Purpose Building (Additional Two floors for Senior Citizen Building), Fairview Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	24-Nov-20	17-Jan-21	16-Feb-21	27-Feb-21	GOP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
21PD0040	Local Infrastructure Program -- Construction (Continuation) of Multi-Purpose Building (Barangay Hall), Camp 7 Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	11-Feb-21	02-Apr-21	02-May-21	13-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
21PD0041	Local Infrastructure Program -- Construction (Continuation) of Multi-Purpose Building (Open Court) at Joaquin Smith National High School (JSNH) Km. 4, Asin Road Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	22-Feb-21	19-Apr-21	19-May-21	31-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
21PD0042	Local Infrastructure Program -- Construction (Continuation) of Multi-Purpose Building (Senior Citizen Hall), Irian Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Jan-21	15-Mar-21	14-Apr-21	26-Apr-21	GOP	3,500,000.00	-	3,500,000.00	Construction of Multi-Purpose Building
21PD0043	Local Infrastructure Program -- Construction (Continuation) of Multi-Purpose Building with Parking Area, Pansao Pilot Project Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Jan-21	15-Mar-21	14-Apr-21	26-Apr-21	GOP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
21PD0044	Local Infrastructure Program -- Construction of Multi-Purpose Building (2nd Floor of the Multi-Purpose Hall of St. Joseph Village), St. Joseph Village (Navy Base), Baguio City	DPWH-BCDEO	YES	Competitive Bidding	21-Dec-20	13-Feb-21	15-Mar-21	26-Mar-21	GOP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building Multi-Purpose Building (2nd Floor of the Multi-Purpose Hall of St. Joseph Village), St. Joseph Village
21PD0045	Local Infrastructure Program -- Construction of Multi-Purpose Building (4 Storey City Camp Proper Evacuation Center), City Camp Proper Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	03-Dec-20	24-Jan-21	22-Feb-21	04-Mar-21	GOP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building Multi-Purpose Building (4 Storey
21PD0046	Local Infrastructure Program -- Construction of Multi-Purpose Building (Covered Court) of Pinget Elementary School, Pinget Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	25-Jan-21	21-Mar-21	20-Apr-21	02-May-21	GOP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building Multi-Purpose Building (Covered

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0047	Local Infrastructure Program-Construction of Multi-Purpose Building (Sto. Rosario Valley Barangay Multi-Purpose Hall and Covered Court), Sto Rosario Valley, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	24-Nov-20	16-Jan-21	15-Feb-21	26-Feb-21	GOP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building Multi-Purpose Construction of Multi-Purpose Building (Sto
21PD0048	Local Infrastructure Program -- Construction of Multi-Purpose Building (Covered Gym) of the Baguio City Bureau of Jail Management and Penology, Upper City Market Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	25-Jan-21	20-Mar-21	19-Apr-21	01-May-21	GOP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building Multi-Purpose Building (Covered
21PD0049	Local Infrastructure Program -- Rehabilitation of the Multi-Purpose Building (East Modernsite Multi-Purpose Hall) East Modernsite Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	15-Feb-21	10-Apr-21	10-May-21	20-May-21	GOP	2,000,000.00	-	2,000,000.00	Rehabilitation of the Multi-Purpose Building the Multi-Purpose Building
21PD0050	Local Infrastructure Program -- Rehabilitation of Multi-Purpose Building (Covered Court) of Baguio Central Elementary School, Palma-Urbano Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	22-Jan-21	16-Mar-21	16-Apr-21	26-Apr-21	GOP	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi-Purpose Building Multi-Purpose Building (Covered
21PD0052	Local Infrastructure Program -- Construction of Drainage Canal and 200 meters Stairway, West Quirino HSI, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	25-Jan-21	20-Mar-21	19-Apr-21	30-Apr-21	GOP	2,000,000.00	-	2,000,000.00	Construction Drainage Canal and 200 meters and 200 meters
21PD0053	Local Infrastructure Program -- Construction of Drainage Canal at Purok 2 West Bayan Park Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	28-Jan-21	24-Mar-21	23-Apr-21	05-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction Drainage Canal at Purok
21PD0054	Local Infrastructure Program -- Construction of Drainage Canal at Sitio Blas, Sto. Tomas Central (School Area) Barangay, Sto. Tomas Central, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	26-Jan-21	21-Mar-21	20-Apr-21	02-May-21	GOP	1,000,000.00	-	1,000,000.00	Construction of Drainage Canal at Sitio Blas, Sto. Tomas Central Drainage Canal at Sitio
21PD0055	Local Infrastructure Program -- Construction (Continuation) of the Flood Control along Bued River (Concrete Wall near Agape Family Christian Church) at Camp 7 Barangay, Camp 7 Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	27-Jan-21	22-Mar-21	21-Apr-21	01-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction of the Flood Control along Bued River
21PD0056	Local Infrastructure Program -- Construction of Barangay Road at Purok 9, Pinsao Proper Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	19-Mar-21	12-May-21	11-Jun-21	23-Jun-21	GOP	2,000,000.00	-	2,000,000.00	Construction Barangay Road at Purok
21PD0057	Local Infrastructure Program -- Construction of PWD Ramp and Access Road of the Aguinaldo Elementary School, Everlasting Street, GEFA, Lower QM Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	27-Jan-21	22-Mar-21	21-Apr-21	01-May-21	GOP	3,000,000.00	-	3,000,000.00	Construction PWD Ramp and Access

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of (B/R/E)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0058	Local Infrastructure Program – Construction of Road along the Access Road at Lower Rock Quarry Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	19-Mar-21	12-May-21	11-Jun-21	23-Jun-21	GOP	1,500,000.00	-	1,500,000.00	Construction Road along the Access the Access
21PD0060	Local Infrastructure Program – Construction of Road at Lot 2 and 3, Cypress, Purok 14, Irisan Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	27-Jan-21	22-Mar-21	21-Apr-21	02-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction Road at Lot 2 and 3, Lot 2 and
21PD0061	Local Infrastructure Program – Construction of Road at Lower Balabac, Sto. Tomas Proper, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	4,000,000.00	-	4,000,000.00	Construction Road at Lower Balabac
21PD0062	Local Infrastructure Program – Construction of Road at Lower Purok 6 in between the CLOA Awarded Area and the Balili River, St. Joseph Village, Navy Base, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	04-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction Road at Lower Purok
21PD0063	Local Infrastructure Program – Construction of Road at Purok 2 Panchay Manglit, Camp 7 Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	17-Feb-21	14-Apr-21	14-May-21	25-May-21	GOP	3,000,000.00	-	3,000,000.00	Construction Road at Purok 2 Panchay
21PD0064	Local Infrastructure Program – Construction of Road at Purok 4, Pinsao Proper, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	26-Jan-21	21-Mar-21	20-Apr-21	01-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction Road at Purok 4, Pinsao
21PD0065	Local Infrastructure Program – Construction of Road at Purok 4B, Barangay Lucnab, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	11-Feb-21	05-Apr-21	06-May-21	16-May-21	GOP	3,000,000.00	-	3,000,000.00	Construction Road at Purok 4 B
21PD0066	Local Infrastructure Program – Construction of Road at Purok Central to Purok Supitan (In front of Judge Papa Residence to Luciano Bayan Residence below the School) San Vicente, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	01-Feb-21	27-Mar-21	26-Apr-21	06-May-21	GOP	3,000,000.00	-	3,000,000.00	Construction of Road at Purok Central to Purok Supitan Road at Purok Central
21PD0067	Local Infrastructure Program – Construction of Road from Sagada Drive, Purok 14A connecting to Purok 15 and Purok 17, Irisan Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	29-Jan-21	24-Mar-21	23-Apr-21	04-May-21	GOP	3,000,000.00	-	3,000,000.00	Construction Road from Sagada Drive
21PD0068	Local Infrastructure Program – Construction of Road including Drainages along Purok 2 and 3 Upper Crystal Cave (Garcia Residence), Bakakeng Central, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	4,000,000.00	-	4,000,000.00	Construction of Road including Drainages along Purok 2 and 3 Upper Crystal Cave Road including Drainages along

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0069	Local Infrastructure Program – Construction of Road, Iron Street Purok 7, Upper Quezon Hill, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	2,000,000.00	-	2,000,000.00	Construction Road, Iron Street Purok
21PD0070	Local Infrastructure Program – Construction of St. Patrick Road, Purok 19, San Carlos Heights, Irsan Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	18-Mar-21	11-May-21	10-Jun-21	21-Jun-21	GOP	3,000,000.00	-	3,000,000.00	Construction St. Patrick Road, Purok
21PD0071	Local Infrastructure Program – Construction of Sumulong Street and Portion of Laubach Road, Holy Ghost Proper Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	03-May-21	GOP	4,000,000.00	-	4,000,000.00	Construction Sumulong Street and Portion
21PD0072	Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Military Intelligence Group 1 (MIG1), Camp Allen, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	28-Jan-21	23-Mar-21	22-Apr-21	04-May-21	GOP	3,000,000.00	-	3,000,000.00	Various Infrastructures in Support of National Security in Support of National Security (Tatag ng Imprastruktura para sa
21PD0073	Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura Para Sa Kapayapaan at Seguridad Program – TIKAS) – Construction of 14 (CAR) RCDG Administration Building, Llanag-Loakan Baguio City, Benguet	DPWH-BCDEO	YES	Competitive Bidding	24-Nov-20	18-Jan-21	17-Feb-21	01-Mar-21	GOP	20,000,000.00	-	20,000,000.00	Various Infrastructures in Support of National Security in Support of National Security (Tatag ng Imprastruktura Para Sa
21PD0074	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): Construction of PMA Access Road from Globe Tower to SAO Area, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	05-Jan-21	01-Mar-21	31-Mar-21	12-Apr-21	GOP	75,000,000.00	-	75,000,000.00	Road Concreting
21PD0075	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): Construction of PMA Access Road from Post engineer Company (PEC) to Fort Del Pilar Elementary School, Philippine Military Academy, Fort	DPWH-BCDEO	NO	Competitive Bidding	05-Jan-21	01-Mar-21	31-Mar-21	12-Apr-21	GOP	50,000,000.00	-	50,000,000.00	Road Concreting
21PD0076	Local Infrastructure Program – Construction of Multi-Purpose Building (Covered Court) in Barangay Lucnab, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	25-Jan-21	19-Mar-21	18-Apr-21	28-Apr-21	GOP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building Multi-Purpose Building (Covered
21PD0078	Local Infrastructure Program – Construction of the Multi-Purpose Facility (Covered Court) Phase 1, Purok 5 Badhoy St., Barangay Guisad Surong, Baguio City, Benguet	DPWH-BCDEO	YES	Competitive Bidding	22-Jan-21	17-Mar-21	16-Apr-21	26-Apr-21	GOP	5,000,000.00	-	5,000,000.00	Construction of the Multi-Purpose Facility the Multi- Purpose Facility
21PD0079	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Repair/ Rehabilitation of the Road leading to DPWH Secretary's Cottage and other Government Offices Cottage	DPWH-BCDEO	YES	Competitive Bidding	11-Feb-21	06-Apr-21	06-May-21	17-May-21	GOP	3,000,000.00	-	3,000,000.00	Improvement Various Infrastructure including Local

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MDOE	CO	
21PD0080	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects -- Construction/ Rehabilitation of Multi-Purpose Building in Purok 1, Barangay Honeymoon- Holyghost, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Feb-21	13-Apr-21	13-May-21	24-May-21	GOP	3,000,000.00	-	3,000,000.00	Improvement Various Infrastructure Including Local Projects -- Construction/ Rehabilitation of Multi-Local
21PD0081	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects -- Construction/ Rehabilitation of Multi-Purpose Building in Pnsao Pilot Barangay, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	18-Feb-21	13-Apr-21	13-May-21	24-May-21	GOP	2,000,000.00	-	2,000,000.00	Improvement Various Infrastructure Including Local Projects -- Construction/ Rehabilitation of Multi-Local
21PD0083	Local Infrastructure Program -- Continuation of the Construction of Road at Purok 4A, Barangay Lucnab, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	01-Feb-21	30-Mar-21	29-Apr-21	10-May-21	GOP	5,000,000.00	-	5,000,000.00	Continuation the Construction of Road at of Road
21PD0084	Local Infrastructure Program -- Concreting of Bens Court Street, Sueilo Village, Barangay Sta. Tomas, Baguio City	DPWH-BCDEO	YES	Competitive Bidding	11-Feb-21	06-Apr-21	06-May-21	16-May-21	GOP	5,000,000.00	-	5,000,000.00	Concreting Bens Court Street, Sueilo
21PD0085	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects -- Improvement/ Upgrading of Roads Including Drainage Facilities along Wright Park Area, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	17-Feb-21	12-Apr-21	12-May-21	22-May-21	GOP	20,000,000.00	-	20,000,000.00	Improvement Various Infrastructure Including Local
21PD0091	Local Infrastructure Program - Construction of Road and Riprap along Clement Abad Residence at Purok 3 Lookan-Apugan Barangay, Baguio City	DPWH-BCDEO	NO	Competitive Bidding	07-May-21	30-Jun-21	30-Jul-21	09-Aug-21	GOP	3,000,000.00	-	3,000,000.00	Construction of Road and Riprap
21PD0092	Off Carriageway Improvement -- Tertiary Roads -- South Drive, K0251+753 -- K0252+595	DPWH-BCDEO	YES	Competitive Bidding	18-Jun-21	11-Aug-21	10-Sep-21	20-Sep-21	GOP	5,000,000.00	-	5,000,000.00	Off Carriageway Improvement -- Tertiary Roads
MOA-LGU	Construction of Multi-Purpose Brgy. Hall, Baguio City, Benguet (West Quirino Hill)	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	9 Oct 2020	02-Dec-20	01-Jan-21	11-Jan-21	GOP	32,137,000.00	-	32,137,000.00	Construction of Multi-Purpose Brgy. Hall
MOA-LGU	Construction of Brgy. Building/ Hall Bakakeng Central Brgy., Baguio City	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	9 Oct 2020	02-Dec-20	01-Jan-21	11-Jan-21	GOP	47,600,000.00	-	47,600,000.00	Construction of Multi-Purpose Brgy. Hall
MOA-LGU	Construction of Multi-purpose Building, Athletic Bowl Oval, Burnham Park, Baguio City	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	6 Sep 2021	28-Oct-21	27-Nov-21	07-Dec-21	GOP	50,000,000.00	-	50,000,000.00	Construction of Multi-purpose Building, Athletic Bowl Oval

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MOA-LGU	Construction/Improvement/ Rehabilitation of Multipurpose Buildings including Facilities at Irisan Barangay Complex, Barangay Irisan, Baguio City	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	6 Sep 2021	28-Oct-21	27-Nov-21	07-Dec-21	GOP	50,000,000.00	-	50,000,000.00	Construction/Improvement/ Rehabilitation of Multipurpose Buildings including Facilities
21PD0087	Contract Package 7: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings: a. Repair/ Maintenance of DPWH Building BCDEO Field Office, Annex B, Kennon Road, Baguio City b. Repair/ Maintenance of DOJ Building NBI Investigation Building North Drive, Baguio City	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	23-Apr-21	14-Jun-21	14-Jul-21	24-Jul-21	AMWP	2,750,000.00	-	2,750,000.00	Maintenance Project Repair of Public Bldg.
21PD0088	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Routine Maintenance of National Roads & Bridges: Repair and Maintenance along Sto. Tomas – Mt. Cabuyo Road	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	23-Apr-21	14-Jun-21	14-Jul-21	24-Jul-21	AMWP	1,306,223.16	-	1,306,223.16	Routine Maintenance of National Roads & Bridges
21PD0089	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage System, Structures and Related Facilities – Repair/ Maintenance of Flood Control Structures Including Related Structures along Marcos Highway, K0281+030 – K0281+330	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	23-Apr-21	14-Jun-21	14-Jul-21	24-Jul-21	AMWP	5,000,000.00	-	5,000,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage System, Structures and Related Facilities
21PD0090	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings: Repair/ Maintenance of DTI Building, Tesda Building Regional Training Center Building Lookan, Baguio City	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	30-Apr-21	21-Jun-21	21-Jul-21	31-Jul-21	AMWP	900,000.00	-	900,000.00	Maintenance Project Repair of Public Bldg.
21PD0093	Basic Educational Facilities Fund (BEFF): Construction of Various Classrooms under the DepEd's Basic Educational Facilities Fund: Baguio City National Science High School (Construction/ Completion of 4 STV, 4 Regular Workshop, 2 Sci Lab & 2 ICT School Building, Baguio City National Science High School)	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	18-Jun-21	09-Aug-21	08-Sep-21	18-Sep-21	BEFF	2,680,000.00	-	2,680,000.00	Construction of Various Classrooms under the DepEd's Basic Educational Facilities Fund
21PD0094	Concreting of Brgy. Sto. Tomas Strawberry Area FMR, Brgy. Sto. Tomas, Baguio City	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	30-Jun-21	21-Aug-21	20-Sep-21	30-Sep-21	FMR	12,437,500.00	-	12,437,500.00	Concreting of Road

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21PD0095	Proposed Slope Protection Along Access Road & Perimeter Fence at BSP Baguio Branch, Baguio City	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	22-Jun-21	13-Aug-21	12-Sep-21	22-Sep-21	BSP	14,700,000.00	-	14,700,000.00	Slope Protection
21PD0096	Basic Educational Facilities Fund (BEFF): Construction of Various Classrooms under the DepEd's Basic Educational Facilities Fund: Manuel L. Quezon Elementary School (Construction/Completion of 4STY8CL)	DPWH-BCDEO & LGU Baguio	NO	Competitive Bidding	04-Jul-21	22-Aug-21	21-Sep-21	01-Oct-21	BEFF	1,390,000.00	-	1,390,000.00	Construction of Various Classrooms under the DepEd's Basic Educational Facilities Fund
21PD0097	CY 2021 Basic Educational Facilities Fund (BEFF): Construction/Completion of 4STY8CL – Bakakeng National High School, Baguio City	DPWH-BCDEO & LGU Baguio	NO	Negotiated Bid	24-Aug-21	15-Oct-21	14-Nov-21	24-Nov-21	BEFF	310,000.00	-	310,000.00	Construction of Various Classrooms under the DepEd's Basic Educational Facilities Fund
B) CONSULTANCY													
21CSPD01	GEOTECHNICAL INVESTIGATION OF FY 2021 LOCAL INFRASTRUCTURE PROJECTS (LIP)	DPWH-BCDEO	Yes	Competitive Bidding	27-Nov-20	23-Jan-21	02-Mar-21	12-Mar-21	FY 2021 EAO	633,711.15	633,711.15	-	Soil Exploration
21CSPD02	Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance Services for Automated Traffic Data Collection Program, National Road Traffic Survey program (NRTSP) CY 2021 (SD-D-Light 1 x /yr., 30 Roadlines, 12 hrs. MTC for 2 Days, MD 1 x /yr. 24 hrs. x 7 days x 8 Roadlines)	DPWH-BCDEO	Yes	Competitive Bidding	17-Dec-21	07-Feb-22	09-Mar-22	19-Mar-22	FY 2021 EAO	668,000.00	668,000.00	-	Traffic Count
C) GOODS													
21GPD0001	Procurement of Diesel Fuel, Gasoline Fuel and Lubricants for use of DPWH-BCDEO Service Vehicles/Equipment Dump Truck, Pay Loader, Road Roller, Machines (Welding Machines, Welding Generator, Power Generators, Air Compressor, Grasscutters, Concrete Cutter, Extraction, Compactors, Chainsaw, etc) for January to June 2021	DPWH-BCDEO	NO	Shopping	11-Feb-21	23-Mar-21	22-Apr-21	30-Apr-21	FY 2021 EAO	997,614.00	997,614.00	-	Procurement of Diesel Fuel, Gasoline Fuel and Lubricants for use of DPWH-BCDEO Service Vehicles

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GPD0002	Procurement of the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Competitive Bidding	09-Mar-21	19-Apr-21	19-May-21	29-May-21	AMWP 2021	1,560,967.66	1,560,967.66	-	Repair and Maintenance of Road Safety Facilities
21GPD0003	Procurement of T-Shirt & Tarpaulin for the Gender And Development (GAD) Activity: FY 2021 National Womens' Month Celebration	DPWH-BCDEO	NO	Shopping	10-Mar-21	19-Apr-21	19-May-21	28-May-21	FY 2021 EAO	49,703.40	49,703.40	-	Procurement of T-Shirt & Tarpaulin
21GPD0005	Procurement of Materials for the Repair/Maintenance of Flood Control and Drainage Structures along Marcos Highway, Santo Tomas- Mt. Cabuyo Road, Rimando-Ambiong Road, Baguio-Bauang Road, Abanao Road, Paddal Road	DPWH-BCDEO	NO	Shopping	23-Mar-21	03-May-21	02-Jun-21	11-Jun-21	AMWP 2021	377,331.57	377,331.57	-	Procurement of Materials for the Repair/Maintenance of Flood Control and Drainage Structures
21GPD0006	Procurement of Office supplies for use of DPWH-BCDEO	DPWH-BCDEO	NO	Shopping	23-Mar-21	03-May-21	02-Jun-21	11-Jun-21	FY 2021 EAO	309,949.75	309,949.75	-	Procurement of Office supplies
21GPD0007	Procurement of Materials for the Regionwide/Nationwide -Roads & Bridges - Multi Year Planning And Scheduling(MYPS) and Validation Program - Cordillera Administrative Region	DPWH-BCDEO	NO	Shopping	02-Jul-21	11-Aug-21	10-Sep-21	20-Sep-21	Capital Outlay-MYPS	101,244.00	101,244.00	-	Procurement of Materials for the Regionwide/Nationwide -Roads & Bridges - (MYPS) and Validation Program
21GPD0008	Procurement of Materials for the Regionwide/Nationwide -Roads & Bridges -Road Slope Management (RSM) - Inventory, Validation and other related Activities - Cordillera Administrative Region:	DPWH-BCDEO	NO	Shopping	26-Jul-21	02-Sep-21	02-Oct-21	12-Oct-21	Capital Outlay-RSM	48,000.00	48,000.00	-	Procurement of Materials for the Regionwide/Nationwide -(RSM)
21GPD0009	Procurement of Materials for the Regionwide/Nationwide -Roads & Bridges - Bridge Management System (BMS) Assessment and Validation Program - Cordillera Administrative Region	DPWH-BCDEO	NO	Shopping	02-Jul-21	11-Aug-21	10-Sep-21	20-Sep-21	Capital Outlay-BMS	67,682.00	67,682.00	-	Procurement of Materials for the Regionwide/Nationwide -Roads & Bridges - (BMS)
21GPD0010	Procurement of Maintenance Personal Protective Equipment(PPE), Safety devices & Hand tools	DPWH-BCDEO	NO	Shopping	02-Jul-21	11-Aug-21	10-Sep-21	20-Sep-21	AMWP 2021	399,980.40	399,980.40	-	Procurement of Maintenance PPE, Safety devices & Hand tools

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GPD0011	Procurement of Diesel Fuel, Gasoline Fuel and Lubricants for use of DPWH-BCDEO Service Vehicles/Equipment Dump Truck, Pay Loader, Road Roller, Machines (Welding Machines, Welding Generator, Power Generators, Air Compressor, Grasscutters, Concrete Cutter, Extraction, Compactors, Chainsaw, etc) for July to December 2021	DPWH-BCDEO	NO	Shopping	08-Jul-21	17-Aug-21	16-Sep-21	24-Sep-21	FY 2021 EAO	978,200.00	978,200.00	-	Procurement of Diesel Fuel, Gasoline Fuel and Lubricants for use of DPWH-BCDEO Service Vehicles
21GPD0012	Procurement of Office Supplies for use of DPWH-BCDEO	DPWH-BCDEO	NO	Shopping	08/11/2021	20-Sep-21	20-Oct-21	28-Oct-21	FY 2021 EAO	Php 816,662.00	Php 816,662.00	-	Procurement of Office Supplies for use of DPWH-BCDEO
21GPD0013	Procurement of Wheeltype Hydraulic Excavator with Breaker For DPWH - Baguio City District Engineering Office	DPWH-BCDEO	NO	Public Bidding	05/09/2021	17-Jun-21	17-Jul-21	25-Jul-21	FY 2021 EAO	Php 6,900,000.00	Php 6,900,000.00	-	Procurement of Wheeltype Hydraulic Excavator with Breaker
21GPD0014	Procurement of Materials for the Repair/Maintenance along various National Roads	DPWH-BCDEO	NO	Shopping	09/23/2021	02-Nov-21	02-Dec-21	10-Dec-21	FY 2021 EAO	Php 999,209.00	Php 999,209.00	-	Procurement of Materials for the Repair/Maintenance along various National Roads
21GPD0015	Procurement of Fusor,Toner,Drum cartridge , HDD Assembly & Latch handle of photocopying machines for use of DPWH BCDEO.	DPWH-BCDEO	NO	Shopping	09/23/2021	02-Nov-21	02-Dec-21	10-Dec-21	FY 2021 EAO	Php 99,950.00	Php 99,950.00	-	Procurement of Fusor,Toner,Drum cartridge , HDD Assembly & Latch handle of photocopying machines for use of DPWH BCDEO.
21GPD0016	Procurement of Materials for the Replacement of Concrete Pavement along various National Roads 1. Abanao Ext.,S00429LZ;2.Kisad Road,S00430LZ;3.Sto. Tomas - Mt. Cabuyo Rd.,S00433LZ;4.Padcal Road,S00461LZ;5.Quezon H00 Road #1,S00461LZ;6.Gibraltar Road,S04690LZ;7.Western Link Circumference Rd. S00528LZ	DPWH-BCDEO	NO	Shopping	09/23/2021	02-Nov-21	02-Dec-21	10-Dec-21	FY 2021 EAO	Php 802,102.00	Php 802,102.00	-	Procurement of Materials for the Replacement of Concrete Pavement

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GPD0017	Procurement of Epoxy Injection Machine, Laboratory Oven, Analytical Balance and Chemical for Baguio City District Engineering Office laboratory	DPWH-BCDEO	NO	Shopping	09/24/2021	03-Nov-21	03-Dec-21	11-Dec-21	FY 2021 EAO	Php 988,847.29	Php 988,847.29	-	Procurement of Epoxy Injection Machine
21GPD0018	Procurement of materials for the Regionwide/Nationwide - Roads and Bridges - Results Monitoring and Evaluation System including Travel time Survey Program - Result Monitoring & Evaluation System - CAR	DPWH-BCDEO	NO	Shopping	10/07/2021	16-Nov-21	16-Dec-21	24-Dec-21	FY 2021 EAO	Php 250,000.00	Php 250,000.00	-	Procurement of materials for the Regionwide/Nationwide
21GPD0019	Procurement of IT Equipment, Materials and Office Supplies for the Regionwide/Nationwide - Roads & Bridges - Road Condition and Inventory Surveys, Roughness Surveys VOC/RUC Surveys and Technology Enhancement for RBIA - Road Inventory Surveys, Special Surveys, VOC/RUC Surveys and Technology Enhancement, Cordillera Administrative Region	DPWH-BCDEO	NO	Shopping	10/07/2021	16-Nov-21	16-Dec-21	24-Dec-21	FY 2021 EAO	Php 700,000.00	Php 700,000.00	-	Procurement of Supplies
21GPD0020	Procurement of COVID19 Prevention & Information Equipment for DPWH - Baguio City District Engineering Office	DPWH-BCDEO	NO	Shopping	10/21/2021	30-Nov-21	30-Dec-21	07-Jan-22	FY 2021 EAO	Php 999,800.00	Php 999,800.00	-	Procurement of Supplies
21GPD0021	Procurement of various Office Supplies for use of DPWH-BCDEO	DPWH-BCDEO	NO	Shopping	11/29/2021	08-Jan-22	07-Feb-22	15-Feb-22	FY 2021 EAO	Php 838,848.50	Php 838,848.50	-	Procurement of Supplies
21GPD0022	Procurement of Toner Cartridge & Drum Cartridge of photocopying machines for use of DPWH BCDEO.	DPWH-BCDEO	NO	Shopping	11/29/2021	08-Jan-22	07-Feb-22	15-Feb-22	FY 2021 EAO	Php 160,994.00	Php 160,994.00	-	Procurement of Supplies

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAP)	Procurement Programs/Project	PMD End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/BRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GPD0023	Procurement of materials for the Maintenance, Repair and Rehabilitation of Infrastructure facilities and other related activities- Repair and Maintenance of Road Safety Facilities.	DPWH-BCDEO	Yes	Public Bidding	11/29/2021	08-Jan-22	07-Feb-22	15-Feb-22	FY 2021 EAO	Php 1,467,660.00	Php 1,467,660.00	-	Procurement of Supplies
21GPD0024	Procurement of Gender and Development (GAD) Integration Framework in Road Infrastructure Sector and Other Related Activities : For the Gender and Development (GAD) Activities: b) 18-Day End VAW Campaign; c) GAD Consultation Activities for HGDG Box 10, 16 & 17 Accomplishment Reports Seminars/Workshop (HGDG) & Gender & Development Plans & Budget (GPT), & f) GAD Assembly in CAR	DPWH-BCDEO	NO	Shopping	11/26/2021	05-Jan-22	04-Feb-22	12-Feb-22	FY 2021 EAO	Php 101,070.80	Php 101,070.80	-	Procurement of Supplies
21GPD0025	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities, Maintenance Services for Automated Traffic Data Collection Program, National Road Traffic Survey Program (NRTSP) CY-2021	DPWH-BCDEO	NO	Shopping	11/26/2021	05-Jan-22	04-Feb-22	12-Feb-22	FY 2021 EAO	Php 633,683.90	Php 633,683.90	-	Procurement of Supplies
21GPD0026	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repainting of Roadside Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	11/26/2021	05-Jan-22	04-Feb-22	12-Feb-22	FY 2021 EAO	Php 999,537.90	Php 999,537.90	-	Procurement of Supplies
21GPD0027	Procurement of Materials for the Repair/Maintenance of DTL Building, TESDA Building (Regional Training Center Building), Loskan, Baguio City.	DPWH-BCDEO	NO	Shopping	12/03/2021	12-Jan-22	11-Feb-22	19-Feb-22	FY 2021 EAO	Php 118,486.80	Php 118,486.80	-	Procurement of Supplies
21GPD0028	Procurement of Materials for the Repair/Maintenance of Flood Control Structures including related structures along Marcos Highway, K0281+030 - K0281+330	DPWH-BCDEO	NO	Shopping	12/03/2021	12-Jan-22	11-Feb-22	19-Feb-22	FY 2021 EAO	Php 500,183.41	Php 500,183.41	-	Procurement of Supplies

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21GPD0029	Procurement of Medical Supplies for Medical & Diagnostic Purposes for use of DPWH-BCDEO Personnel	DPWH-BCDEO	NO	Shopping	12/10/2021	19-Jan-22	18-Feb-22	26-Feb-22	FY 2021 EAO	Php 94,000.00	Php 94,000.00	-	Procurement of Supplies
21GPD0030	Procurement of Digital Indicator and pressure transducer including testing, configuration and calibration of the compression machine of DPWH BCDEO.	DPWH-BCDEO	NO	Shopping	12/15/2021	24-Jan-22	23-Feb-22	03-Mar-22	FY 2021 EAO	Php 172,780.00	Php 172,780.00	-	Procurement of Supplies
21GPD0031	Procurement of Acrylic Divider for Covid -19 Prevention for use of DPWH - Baguio City District Engineering Office (BCDEO)	DPWH-BCDEO	NO	Shopping	12/15/2021	24-Jan-22	23-Feb-22	03-Mar-22	FY 2021 EAO	Php 996,395.76	Php 996,395.76	-	Procurement of Supplies
21GPD0032	Procurement of Uniforms & Materials for the Implementation of the DPWH Assistance to support Youth and Unemployed Development and Advancement (AYUDA) Program.	DPWH-BCDEO	NO	Shopping	12/16/2021	25-Jan-22	24-Feb-22	04-Mar-22	FY 2021 EAO	Php 41,340.00	Php 41,340.00	-	Procurement of Supplies
21GPD0033	Procurement of Materials for the Repair/Maintenance along various national roads	DPWH-BCDEO	NO	Shopping	12/16/2021	25-Jan-22	24-Feb-22	04-Mar-22	FY 2021 EAO	Php 140,340.69	Php 140,340.69	-	Procurement of Supplies
21GPD0034	Procurement of modular cubicle type workplace, modular panel partitions and accessories, furniture and fixtures for use of DPWH-BCDEO	DPWH-BCDEO	NO	Shopping	12/17/2021	26-Jan-22	25-Feb-22	05-Mar-22	FY 2021 EAO	Php 996,917.28	Php 996,917.28	-	Procurement of Supplies

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAF)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/NEI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GPD0035	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities, Maintenance Services for Automated Traffic Data Collection Program, National Road Traffic Survey Program (NRTSP) CY-2021	DPWH-BCDEO	NO	Shopping	12/21/2021	30-Jan-22	01-Mar-22	09-Mar-22	FY 2021 EAO	Php 102,131.00	Php 102,131.00	-	Procurement of Supplies
21GPD0036	Procurement of IT Equipment for the Preparation of Resettlement Action Plan (RAP), Environmental Impact Assessment (EIA), and other ECC-Related Activities.	DPWH-BCDEO	NO	Shopping	12/22/2021	31-Jan-22	02-Mar-22	10-Mar-22	FY 2021 EAO	Php 515,882.76	Php 515,882.76	-	Procurement of Supplies
21GPD0037	Procurement of Materials for the Repair/Maintenance and rehabilitation of Generator Set (50KVA) of DPWH-Bagui City District Engineering Office	DPWH-BCDEO	NO	Shopping	12/22/2021	31-Jan-22	02-Mar-22	10-Mar-22	FY 2021 EAO	Php 250,000.00	Php 250,000.00	-	Procurement of Supplies
1	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Competitive Bidding	10-Aug-21	20-Sep-21	20-Oct-21	29-Oct-21	AMWP 2021	1,560,967.66	1,560,967.66	-	Repair/Maintenance along various National Roads
2	Procurement of Maintenance Personal Protective Equipment	DPWH-BCDEO	NO	Shopping	24-Aug-21	01-Oct-21	31-Oct-21	10-Nov-21	AMWP 2021	264,703.20	264,703.20	-	Personal Protective Equipment of Maintenance Personal
3	Procurement of Materials for the Repair/Maintenance of Flood Control and Drainage Structures along Marcos Highway, Santo Tomas Road, Rimando-Ambiong Road, Baguio-Bauang Road, Abenao Road, Paddal Road	DPWH-BCDEO	NO	Shopping	25-Aug-21	04-Oct-21	03-Nov-21	12-Nov-21	AMWP 2021	377,331.57	377,331.57	-	Repair/Maintenance along various National Roads
4	Repair/Maintenance of Government Center Roads	DPWH-BCDEO	NO	Competitive Bidding	25-Aug-21	04-Oct-21	03-Nov-21	12-Nov-21	AMWP 2021	3,009,835.00	3,009,835.00	-	Repair/Maintenance along various National Roads

**FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/BID	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Repair/Maintenance of Sta. Tomas - Mt. Cabuyo Road	DPWH-SCDEO	NO	Competitive Bidding	29-Aug-21	08-Oct-21	05-Nov-21	15-Nov-21	AMWP 2021	1,354,100.42	1,354,100.42	-	Repair/Maintenance along various National Roads
6	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-SCDEO	NO	Shopping	19-Sep-21	29-Oct-21	26-Nov-21	06-Dec-21	AMWP 2021	120,571.00	120,571.00	-	Repair/Maintenance along various National Roads
7	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-SCDEO	NO	Shopping	02-Sep-21	12-Oct-21	11-Nov-21	19-Nov-21	AMWP 2021	120,571.00	120,571.00	-	Repair/Maintenance along various National Roads
8	Procurement of Materials for the Repair/Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-SCDEO	NO	Shopping	03-Oct-21	12-Nov-21	10-Dec-21	20-Dec-21	AMWP 2021	87,520.21	87,520.21	-	Repair/Maintenance along various National Roads
9	Procurement of Materials for the Repair/Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-SCDEO	NO	Shopping	05-Sep-21	15-Oct-21	12-Nov-21	22-Nov-21	AMWP 2021	87,520.21	87,520.21	-	Repair/Maintenance along various National Roads
10	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-SCDEO	NO	Shopping	08-Oct-21	17-Nov-21	17-Dec-21	27-Dec-21	AMWP 2021	102,542.97	102,542.97	-	Repair/Maintenance along various National Roads
11	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-SCDEO	NO	Shopping	05-Sep-21	15-Oct-21	12-Nov-21	22-Nov-21	AMWP 2021	102,542.97	102,542.97	-	Repair/Maintenance along various National Roads
12	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-SCDEO	NO	Shopping	08-Oct-21	17-Nov-21	17-Dec-21	27-Dec-21	AMWP 2021	66,324.21	66,324.21	-	Repair/Maintenance along various National Roads
13	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-SCDEO	NO	Shopping	05-Sep-21	15-Oct-21	12-Nov-21	22-Nov-21	AMWP 2021	66,324.21	66,324.21	-	Repair/Maintenance along various National Roads

FY 2021 ANNUAL PROCUREMENT PLAN (APP) FINAL (REVISION) as of December 31, 2021
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IBRR	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	Procurement of Materials for the Repair/Maintenance of various national roads (Replacement of Concrete Pavements)	DPWH-SCDEO	NO	Shopping	08-Oct-21	17-Nov-21	17-Dec-21	27-Dec-21	AMWP 2021	9,253.00	9,253.00	-	Repair/Maintenance along various National Roads
15	Procurement of Materials for the Repair/Maintenance of various national roads (Initial Response to Emergencies-Roadways)	DPWH-SCDEO	NO	Shopping	09-Sep-21	19-Oct-21	18-Nov-21	26-Nov-21	AMWP 2021	38,767.00	38,767.00	-	Repair/Maintenance of Road Signs along various National Roads
16	Procurement of Materials for the Repainting of Roadside Structures along Various National Roads	DPWH-SCDEO	NO	Shopping	14-Aug-21	23-Sep-21	22-Oct-21	01-Nov-21	AMWP 2021	174,960.00	174,960.00	-	Repair/Maintenance along various National Roads
17	Procurement of Materials for the Repair/Maintenance of various national roads (Sign and Guardrail Maintenance)	DPWH-SCDEO	NO	Shopping	14-Sep-21	22-Oct-21	21-Nov-21	01-Dec-21	AMWP 2021	111,643.04	111,643.04	-	Repair/Maintenance of various Bridges
18	Procurement of Materials for the Repair/Maintenance of various national roads (Sign and Guardrail Maintenance)	DPWH-SCDEO	NO	Shopping	09-Sep-21	19-Oct-21	18-Nov-21	26-Nov-21	AMWP 2021	111,643.04	111,643.04	-	Repair/Maintenance of various Bridges
19	Procurement of Materials for the Repair/Maintenance of various National Roads (Erosion Repair and Control)	DPWH-SCDEO	NO	Shopping	08-Oct-21	17-Nov-21	17-Dec-21	27-Dec-21	AMWP 2021	63,420.50	63,420.50	-	Repair/Maintenance along various National Roads
20	Repair/Maintenance of various National Roads (71x:Special Maintenance under Bridge and Structure Maintenance)	DPWH-SCDEO	NO	Competitive Bidding	21-Sep-21	31-Oct-21	30-Nov-21	10-Dec-21	AMWP 2021	2,509,352.00	2,509,352.00	-	Repair/Maintenance along various National Roads
21	Repair/Maintenance of various National Roads (6x:Bridge Repainting)	DPWH-SCDEO	NO	Shopping	21-Sep-21	29-Oct-21	28-Nov-21	08-Dec-21	AMWP 2021	431,176.00	431,176.00	-	Repair/Maintenance along various National Roads

Prepared by:

Recommended by:

Approved by:

TED LERH DEPAYNOS, JR.
 Engineer III
 Procurement Officer

ALFREDO O. BANNAGAO JR.
 Engineer III
 SAC - Chairman

RENE F. ZARATE
 District Engineer