



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214734000	Construction of Multi-purpose building (Convention Center), Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	11/27-12/3/2020	12/17/2020	12/28/2020	1/14/2021	NEP 2020	15,000,000.00	0	15,000,000.00	Construction of Multi-purpose building (Convention Center)
320102101261000	Concreting of Zone 1, Brgy. Becuran FMR, Brgy. Becuran, Sta. Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/3-9/2021	3/23/2021	4/6/2021	4/16/2021	DA 2020	10,000,000.00	0	10,000,000.00	Concreting of Zone 1, Brgy. Becuran FMR
320101104735000	Concreting of Brgy. Pulongmasie FMR, Brgy. Pulongmasie, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/3-9/2021	3/23/2021	4/6/2021	4/16/2021	DA 2020	10,000,000.00	0	10,000,000.00	Concreting of Brgy. Pulongmasie FMR
trust fund	Concreting of Zone 1, Brgy. San Juan FMR, Brgy. San Juan, Sta. Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/3-9/2021	3/23/2021	4/6/2021	4/16/2021	DA 2020	10,000,000.00	0	10,000,000.00	Concreting of Zone 1, Brgy. San Juan FMR
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Covered Court), Anon, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020			NEP 2021	2,500,000.00	0	2,500,000.00	Not in HGAB subject for BAC Resolution
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Covered Area), Remedios, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020			NEP 2021	3,000,000.00	0	3,000,000.00	Not in HGAB subject for BAC Resolution
320101106659000	Construction of Slope Protection along Caulaman River, Camencita Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110665000	Construction of Slope Protection along Porac River, Jalung Section R/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
32010110666000	Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+320, Brgy. Calantas, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
300107201097000	Rehabilitation of Dike with Slope Protection along GPDC, Bamboo Hub, Barangay Sta. Catalina, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
320101106664000	Construction of Slope Protection along Porac River, Jalung Section L/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
320101106671000	Construction of Slope Protection along Sta. Ursula Creek, Barangay Sta. Ursula Betis, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
320101106661000	Construction of Slope Protection along Guagua-Pasak River Phase II, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	50,000,000.00	0	50,000,000.00	Construction of Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
300104220860000	Construction of Multi-Purpose Building (Covered Court), Purok 3 San Nicolas 1st, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/15/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104220860000	Construction of Multi-Purpose Building, Sta. Maria Elementary School, Sta. Maria, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300103203323000	Construction of Multi-Purpose Facility (Covered Area), Barangay Bancal Sinubli, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/15/2021	NEP 2021	1,500,000.00	0	1,500,000.00	Construction of Multi-Purpose Facility
320101106670000	Improvement/Rehabilitation of Slope Protection along Guagua-Pasak River, Sitio Fatima, Bancal, Guagua, Pampanga,	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/10/2021	NEP 2021	50,000,000.00	0	50,000,000.00	Improvement/Rehabilitation of Slope Protection
320102104266000	Construction of Slope Protection (Flood Control) along Porac River, Station 0+000 to Station 0+164.53, Barangay Valdez, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/15/2021	NEP 2021	15,000,000.00	0	15,000,000.00	Construction of Slope Protection
320101106670000	Construction of Slope Protection along Porac River, Sta. Rita Section, Sta. 00+000 - Sta. 0+200, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/15/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
320101106660000	Construction of Slope Protection along Porac River, Mabical Section, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/15/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
320101106673000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+350 along Sapang Uyang, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/10/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
300107201095000	Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Carmencita, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	2/5/2021	2/17/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
30010404220856000	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction (Completion) of Multi-Purpose Building, Barangay Remedios, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	1/29/2021	2/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Construction (Completion) of Multi-Purpose Building
30010404220873000	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building (Barangay Health Care Center), Barangay Sta. Lucia, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	1/29/2021	2/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Rehabilitation of Multi-Purpose Building
300105200452000	Construction of Multipurpose Building (Infirmary Building), Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	1/29/2021	2/10/2021	NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multipurpose Building
320101106663000	Construction of Slope Protection along Gumil River, Sta. 0+000 to Sta. 0+116.26 (Left Side), Sta. 0+010 to Sta. 0+116.26 (Right Side), Barangay Sta. Catalina, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	3/9/2021	3/22/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
320101106667000	Construction of Slope Protection along Porac River, Pulungmasle-Ascomio, Sta. 00+000 - Sta. 0+320, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	2/5/2021	2/17/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106675000	Construction of Spurdike along Pasig - Potrero River (Phase I), Sta. 00+000 - Sta. 0+264, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	5/31/2021	6/14/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Spurdike
320101106690000	Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+322.70, Solib, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	24,793,000.00	0	24,793,000.00	Construction of Slope Protection
320101106676000	Construction of Spurdike along Pasig - Potrero River (Phase II), Sta. 00+000 - Sta. 0+150, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Spurdike
300109200898000	Local Infrastructure Program- Flood Control and Drainage- Flood Control Structures / Facilities- Rehabilitation of Dike with Slope Protection along Porac River, Barangay Solib, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
30010320203322000	Construction of Multi-Purpose Building, Barangay Sta. Monica, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
30010422088690000	Improvement of Multi-Purpose Building (Covered Court), Barangay San Isidro, Sta. Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Improvement of Multi-Purpose Building (Covered Court)



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208609000	Construction of Road, Barangay Anon, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Road
300117208594000	Concreting of Barangay Road, Barangay Dela Paz, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
300117208603000	Concreting of Road, Barangay San Roque Daw 1st, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road
300117208595000	Concreting of Barangay Road, Barangay Sta. Maria, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
300117208600000	Concreting of Road, Barangay Lourdes, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Road
300117208597000	Concreting of Barangay Road, Purok 6 to Purok 5, Barangay San Juan, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208614000	Rehabilitation of Road, Barangay Rizal, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Rehabilitation of Road
320101106660000	Construction of Slope Protection along Cawaman River, Dampe Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/21-27/2021	2/11/2021	3/1/2021	3/12/2021	NEP 2021	22,000,000.00	0	22,000,000.00	Construction of Slope Protection
320101106662000	Rehabilitation of Slope Protection along Porac River, Cangaiba Section, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 3/31/21 4/20/21 4/26/21	5/4/2021			NEP 2021	5,100,000.00	0	5,100,000.00	Rehabilitation of Slope Protection
	Construction of Slope Protection Angeles-Porac Bypass Road, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 02/09/2021	2/18/2021			NEP 2021	94,900,000.00	0	94,900,000.00	Rehabilitation of Slope Protection
320101106672000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+460 along GPDC, San Jose Gumil, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 3/31/21 4/20/21 4/26/21	5/4/2021			NEP 2021	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
300104220867000	Construction of Multi-Purpose Building, Caritas Elementary School, San Jose, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/21-27/2021	2/11/2021	3/1/2021	3/12/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103303321000	Construction of Multi-Purpose Building, Barangay San Pedro, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/21-27/2021	2/11/2021	3/1/2021	3/12/2021	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
300104220865000	Construction of Multi-Purpose Building in Batang 2nd, Sasmuan, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/21-27/2021	2/11/2021	3/1/2021	3/12/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
300117208604000	Concreting of Road, Barangay Santa Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/27-2/2/2021	2/16/2021	8/5/2021	8/18/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Road
300117208605000	Concreting of Road, Sto. Nino, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
300117208693000	Concreting of Barangay Road, Barangay Balantacon, Lubao, Pampanga,	Pampanga 2nd DEO	NO	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
300117208615000	Rehabilitation of Road, Barangay Sinura, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Rehabilitation of Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200888000	Construction of Drainage Canal, Barangay San Pablo 2nd, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Concrete Canal,
300103203320000	Construction of Multi-Purpose Building, Barangay San Juan 1St, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	1,000,000.00	0	1,000,000.00	Construction of Multipurpose Building
300117208598000	Concreting of Road in Barangay Plas, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
300117208606000	Concreting of Road, Villa Rosemarie, San Miguel Betis, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
300117208601000	Concreting of Road, Barangay Pabanlag, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road
300117208602000	Concreting of Road, Barangay San Pedro, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road
300117208611000	Construction of Road, Barangay Sta. Cruz, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Construction of Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
300103203317000	Construction of Multi-Purpose Building, Barangay Benedicto, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
3001042220866000	Construction of Multi-Purpose Building, Basa Airbase (Barangay Palmayo), Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	6,000,000.00	0	6,000,000.00	Construction of Multi-Purpose Building
300117208607000	Concreting of Sotto Street at Mamated, Barangay Dila-Dila, Santa Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Road
300117208599000	Concreting of Road, Barangay Lambac, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
50604030-01	Improvement/Concreting of Road, Barangay Pulungmasle, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement/Concreting of Road
300117208613000	Rehabilitation of Road, Barangay Concepcion, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Rehabilitation of Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720608000	Construction of Barangay Road, Purok 2, Lambac, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/16/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Road,
300117206596000	Concreting of Barangay Road, Barangay Sto. Domingo, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
300109200890000	Rehabilitation of Drainage & Irrigation Canals, Barangay San Roque Arbol, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Rehabilitation of Drainage & Irrigation Canals
300117206592000	Asphalting of Road, Barangay Sinura, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021 2/24/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Asphalting of Road
300109200896000	Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Gutad, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
300117206518000	Upgrading of Road with Drainage Canal, San Nicolas 2nd, Sasmuan, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Upgrading of Road with Drainage Canal



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208612000	Construction of Road, Palat, Porac, Pampanga,	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Road,
300104220872000	Improvement of Multi-Purpose Building, Purok 2, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Multi-Purpose Building
300104220859000	Construction of Multi-Purpose Building (Barangay Hall), San Nicolas 1st, Sasmuan, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021 2/24/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300117208617000	Rehabilitation of Road, Barangay Sinura, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Upgrading of Road with Drainage Canal
300117208616000	Rehabilitation of San Nicolas - Fortuna Road, San Nicolas and Fortuna, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Rehabilitation of Road
300109200899000	Rehabilitation/Concreting of Top Dike along GPDC, Barangay Gumi, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation/ Concreting of Top Dike



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200887000	Construction of Drainage Canal, Barangay Caiangain, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	12,000,000.00	0	12,000,000.00	Construction of Concrete Canal
300109200886000	Local Infrastructure Program- Flood Control and Drainage- Drainage / Protection Works- Construction of Concrete Canal, Purok 2 & 4, San Nicolas 2nd, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Construction of Concrete Canal
300104220863000	Construction of Multi-Purpose Building (Diosdado P. Macapagal Memorial Hospital), Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021 3/05/2021 3/19/2021 3/26/2021 4/12/2021 4/26/2021 5/17/2021	6/8/2021	6/24/2021	7/7/2021	NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
310209100303000	Sn Fernando-Lubao Rd - KD081 + 990 - KD083 + 000, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/19-25/21 3/09/2021 3/19/2021 3/26/2021	4/13/2021	5/3/2021	5/14/2021	NEP 2021	16,944,000.00	0	16,944,000.00	Network Development Program-Off-Carriageway Improvement - Tertiary Roads
300104220858000	Construction of Multi-Purpose Building (Barangay Hall), San Agustin, Sta. Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/19-25/21	3/11/2021	4/12/2021	4/23/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
320101106677000	Improvement of Drainage System along Babo Sacan-Poblacion Road, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/19-25/21	3/11/2021	4/12/2021	4/23/2021	NEP 2021	10,000,000.00	0	10,000,000.00	Improvement of Drainage System



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010920089000	Construction of Line Canal with Cover, Purok 1 to Purok 6, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/19-25/21	3/11/2021	4/12/2021	4/23/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Line Canal with Cover
310117100234000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Sta Antonio-Floridablanca Rd. - K0082 + 281 - K0083 + 000, K0087 + 500 - K0088 + 222.40, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2021 3/19/2021 4/05/2021 4/28/2021 5/17/2021 6/7/2021	6/17/2021	7/12/2021	7/23/2021	NEP 2021	15,874,195.26	0	15,874,195.26	Asset Preservation Program- Preventive Maintenance - Primary Roads-
300116204024000	Construction of Angeles-Porac Bypass Road, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2021 3/19/2021 4/05/2021 4/28/2021	5/20/2021			NEP 2021	10,000,000.00	0	10,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Roads and Bridges
300116204022000	Construction of Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2021 3/19/21 4/5/21 4/28/21	5/20/2021	10/7/2021	10/20/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Roads and Bridges
	Construction of Slope Protection along Gumain River, Apalit Section, Sta. 00+000 - Sta. 0+580, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2021 3/26/2021 4/5/2021	4/29/2021			NEP 2021	58,000,000.00	0	58,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
310102100661000	Asset Preservation Program- Preventive Maint.- Secondary Roads -Angeles-Porac- Fblanca - Dinalupihan Road K0092+979- K0094+000 - K0095+000-K0095+210.50 Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2021 3/19/2021 4/5/2021 4/28/2021	6/8/2021	6/28/2021	7/8/2021	NEP 2021	29,610,000.00	0	29,610,000.00	Asset Preservation Program- Preventive Maint.- Secondary Roads



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100692000	Network Development - Road Widening - Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0104+205 - K0106+000, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2021 3/19/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21	7/13/2021	7/22/2021	8/4/2021	NEP 2021	66,570,000.00	0	66,570,000.00	Network Development Program- Road Widening Primary Roads-
32901106674000	Construction of Slope Protection (with concreting of top of dike), GPDC San Pablo-Sta. Rita, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-17/2021 3/19/21 3/26/21 4/5/21	4/29/2021			NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-17/2021 3/19/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21	9/7/9/2021			NEP 2021	20,000,000.00	0	20,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300116204025000	Improvement/Concreting of Road in Barangay Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	1,000,000.00	0	1,000,000.00	Improvement/Concreting of Road
300117208610000	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Road,
300207100487000	Construction of Road Network at Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	40,000,000.00	0	40,000,000.00	Construction of Road Network



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001030324000	Construction/Improvement of Multi-Purpose Building (Cultural Center) (Phase II), Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction/Improvement of Multi-Purpose Building
300116204021000	Construction of Road with Drainage Canal, Sta. Filomena, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	25,640,000.00	0	25,640,000.00	Construction of Road with Drainage Canal,
310304100740000	Matalaba Dr. (B00096LZ) along Jose Abad Santos Ave (JASA), Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges
310201100650000	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) - K0080+205.75 - K0081+448, K0082+951.58 - K0083+348.43, Guagua & Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/10-16/2021 3/29/2021 4/26/2021 5/17/2021 6/7/2021	6/17/2021	7/12/2021	7/23/2021	NEP 2021	75,000,000.00	0	75,000,000.00	Network Development Program- Road Widening Primary Roads-
3102021100782000	Network Development-Road Widening - Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0103+125-K0104+205, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/10-16/2021 3/29/21 4/19/21 5/17/21 6/7/21 6/16/21	7/13/2021	7/22/2021	8/4/2021	NEP 2021	39,350,000.00	0	39,350,000.00	Network Development Program- Road Widening Primary Roads-
31010110436000	Jose Abad Santos Ave (JASA) - K0091 + 965.50 - K0093 + 000, K0095 + 000 - K0095 + 316, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/10-16/2021 3/29/21 4/19/21 5/17/21 6/7/21 6/10/21 6/11/21	6/17/2021	6/28/2021	7/8/2021	NEP 2021	33,279,000.00	0	33,279,000.00	Asset Preservation Program- Preventive Maintenance - Primary Roads-



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
300105200451000	Construction (Extension) of DPWH Building Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/24/-30/21	4/20/2021	5/11/2021	5/24/2021	NEP 2021	27,720,000.00	0	27,720,000.00	Construction (Extension) of DPWH Building
300104220871000	Improvement of Multi-Purpose Building (Barangay Hall), Sta. Tereza 1st, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/24-30/21	4/13/2021	5/3/2021	5/14/21	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Multi-Purpose Building (Barangay Hall),
300104220870000	Improvement of Multi-Purpose Building (Barangay Hall), Sta. Filomena, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/24/-30/21	4/13/2021	5/3/2021	5/14/21	NEP 2021	3,000,000.00	0	3,000,000.00	Improvement of Multi-Purpose Building (Barangay Hall),
300119200476000	Construction of Footbridge in Barangay Sta. Teresa 2nd, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/24-30/2021	4/13/2021	5/3/2021	5/14/21	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Footbridge
300207100488000	Construction of Access Road (Entrance) leading to Schools at Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/15-21/2021	5/6/2021	9/6/2021	9/17/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Construction of Access Road (Entrance)
300104220662000	Construction of Multi-Purpose Building (Cultural Center - Phase III), Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/15-21/2021	5/6/2021	8/5/2021	8/18/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building (Cultural Center - Phase II)



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100489000	Concreting/ Improvement of Road leading to Main Gate Entrance, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/15-21/2021	5/6/2021	9/6/2021	9/17/2021	NEP 2021	6,500,000.00	0	6,500,000.00	Concreting/ Improvement of Road
300104220661000	Construction of Multi-Purpose Building (Covered Court), San Antonio Elementary School, San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/15-21/2021	5/6/2021	5/28/2021	6/10/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104220664000	Construction of Multi-Purpose Building in Barangay San Roque Arbol, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/21-27/2021	5/11/2021	5/28/2021	6/10/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300104220857000	Construction of Multi-Purpose Building (Barangay Hall), Bancal, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/21-27/2021	5/11/2021	5/28/2021	6/10/2021	NEP 2021	6,000,000.00	0	6,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300103203319000	Construction of Multi-Purpose Building, Barangay Bodega, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/29/2021 - 5/5/2021	5/20/2021	6/3/2021	3/17/2021	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
300104220854000	Construction (Completion) of Multi-Purpose Building (Covered Court), San Isidro, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/29/2021 - 5/5/2021	5/20/2021	6/3/2021	6/17/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
300119200477000	Local Infrastructure Program- Local Roads and Bridges- Local Bridges- Improvement of Bridge, Barangay Santiago, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	6/1-7/2021	6/22/2021	7/6/2021	7/19/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Bridge
300116204023000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction/Upgrading of Road, San Isidro, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	6/1-7/2021	6/22/2021			NEP 2021	5,000,000.00	0	5,000,000.00	Construction/Upgrading of Road
	Concreting of Purok 1 to Purok 2 FMR, Brgy. Calzadang Bayu	Pampanga 2nd DEO	NO	Public Bidding	7/1-7/2021	7/22/2021	7/27/2021	9/8/2021	NEP 2021	17,000,000.00	0	17,000,000.00	Concreting of Purok 1 to Purok 2 FMR
300116202139000	Construction of Farm-to-Mill Road, Brgy. San Jose Mitla Road	Pampanga 2nd DEO	NO	Public Bidding	7/1-7/2021	7/22/2021	9/14/2021	9/24/2021	NEP 2021	7,033,764.65	0	7,033,764.65	Construction of Farm-to-Mill Road
310304100692000	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Repair/Rehabilitation of Permanent Weak Bridge Lubao Br. (B0151BLZ) along San Fernando - Lubao Road	Pampanga 2nd DEO	NO	Public Bidding	7/7/2021	7/29/2021	8/11/2021	8/25/2021	NEP 2021	15,000,000.00	0	15,000,000.00	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges
310304100692000	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Repair / Rehabilitation of Permanent Weak Bridge Marimla Br. (B01530LZ) along Lubao Diversion Road	Pampanga 2nd DEO	NO	Public Bidding	7/7/2021	7/29/2021	8/11/2021	8/25/2021	NEP 2021	45,000,000.00	0	45,000,000.00	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges
310201100651000	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) -K0076+728.56 - K0077+159.69, K0077+410 - K0077+651.00, K0078+280.00 - K0078+448.50, K0079+495.00 - K0079+613.50, K0079+790.00 - K0080+240.00, K0087+197.00 - K0087+231.00, K0094+127.00 - K0094+443.61	Pampanga 2nd DEO	NO	Public Bidding	7/26/2021 - 8/2/2021	8/19/2021	8/27/2021	9/13/2021	NEP 2021	56,000,000.00	0	56,000,000.00	Network Development Program-Road Widening - Primary Roads



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction/Completion of Four-Storey (12 Classroom) School Building Sta. Cruz HS, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	8/3-9/2021	8/24/2021	9/21/2021	1/10/2021	NEP 2021	9,939,221.88	0	9,939,221.88	Completion of Four-Storey (12 Classroom) School Building
300101200001000	Construction/Completion of Two-Storey (4 Classroom) School Building Guagua ES, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	8/3-9/2021	8/24/2021	9/21/2021	1/10/2021	NEP 2021	3,835,145.43	0	3,835,145.43	Completion of Two-Storey (4 classroom) School Building
300101200001000	Construction/Completion of Two-Storey (4 Classroom) School Building Remedios ES, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	8/3-9/2021	8/24/2021	9/21/2021	1/10/2021	NEP 2021	3,835,145.43	0	3,835,145.43	Completion of Two-Storey (4 classroom) School Building
200000100019000	Repair/Maintenance of DPWH Building, Main Building, Pampanga II District Engineering Office San Antonio	Pampanga 2nd DEO	NO	Public Bidding	8/3-9/2021	8/24/2021	9/14/2021	9/24/2021	NEP 2021	500,000.00	0	500,000.00	Repair/Maintenance of DPWH Building
200000100002000	Repair/Maintenance of Damage Road Slope Protection along Brgy. JASA, San Matias, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	8/3-9/2021	8/24/2021	9/14/2021	9/24/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Repair/Maintenance of Damage Road Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
300207100490000	Repair of Sterling Hangar Building (Bldg Nr 9013-02) at Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	9/14-20/2021	10/5/2021	10/19/2021	10/28/2021	NEP 2021	3,320,000.00	0	3,320,000.00	Repair of Sterling Hangar Building
301032033160000	Construction of Multi-Purpose Building (Convention Center), Phase 2, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	9/23-29/2021	10/14/2021	12/31/2021		NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building (Convention Center)
300107201098000	Construction of Multi-Purpose Building (Convention Center), Municipality of Lubao, Province of Pampanga	Pampanga 2nd DEO	NO	Public Bidding	9/23-29/2021				NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building (Convention Center)
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021	11/18/2021			NEP 2022	99,700,000.00	0	99,700,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase II), Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021	11/18/2021			NEP 2022	99,637,000.00	0	99,637,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021	11/18/2021			NEP 2022	99,600,000.00	0	99,600,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection (with spurdiike) along Pasig-Potrero River, Manuali, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021	11/18/2021			NEP 2022	99,700,000.00	0	99,700,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PNO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
	Bridge Program - Replacement of Permanent Weak Bridges - Caulaman Br. (B01529LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021	11/18/2021			NEP 2022	100,000,000.00	0	100,000,000.00	Bridge Program - Replacement of Permanent Weak Bridges
	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - K0086 + 338 - K0086 + 364, K0086 + 390 - K0086 + 424, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021				NEP 2022	4,325,000.00	0	4,325,000.00	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Lubao Div Rd - K0084 + 113 - K0085 + 000, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021	11/25/2021			NEP 2022	13,964,000.00	0	13,964,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Ave. Rd - K0089 + 780 - K0090 + 600, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021	11/25/2021			NEP 2022	15,000,000.00	0	15,000,000.00	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 210.50 - K0096 + 828.71, K0097 + 679 - K0097 + 740, K0098 + 691 - K0098 + 705, K0099+ 961 - K0100 + 592.96, Porac and Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021	11/25/2021			NEP 2022	57,927,000.00	0	57,927,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sn Antonio-Floridablanca Rd - K0083 + 703 - K0087 + 703, Guagua and Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021	11/25/2021			NEP 2022	60,443,000.00	0	60,443,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Patangle Creek, San Francisco - San Vicente Section, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-17/2021	12/2/2021			NEP 2022	80,000,000.00	0	80,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Patangle Creek



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												
	Construction of Flood Control Structure, Porac River, Valdez Section, Brgy. Valdez, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-17/2021	12/16/2021			NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Flood Control Structure
	Construction of Slope Protection Structure at Brgy. Manuali, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-17/2021	12/2/2021			NEP 2022	30,000,000.00	0	30,000,000.00	Construction of Slope Protection Structure
	Construction of Flood Control Structure, Gumain River, Cabangalan Section, Barangay Cabangalan, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-17/2021	12/2/2021			NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Santol Creek, San Jose Section, San Jose Section, Brgy. San Jose, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	30,000,000.00	0	30,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Porac River, Mabical Section, Brgy. Mabical, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	15,000,000.00	0	15,000,000.00	Construction of Flood Control Structure
	Construction of Road with Lined Canal, Barangay Sto. Tomas, Sasman, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	7,000,000.00	0	7,000,000.00	Construction of Road with Lined Cana
	Construction of Road with Lined Canal, Barangay Sta. Monica, Sta. Rita, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/16/2021			NEP 2022	8,000,000.00	0	8,000,000.00	Construction of Road with Lined Cana



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
	Construction of Road with Lined Canal, Barangay Manibaug, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	10,000,000.00	0	10,000,000.00	Construction of Road with Lined Cana
	Construction of Road, Puroks 1 & 2, Barangay Don Ignacio Dimson, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
	Construction of Road, Purok 4, Barangay San Matias, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	9,000,000.00	0	9,000,000.00	Construction of Road
	Construction of Road, Barangay San Miguel, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
	Construction of Road, Sitio Baluyut, Barangay San Francisco, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
	Construction of Road, Purok 7, Barangay San Pedro Palcarangan, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
	Construction of Road, Barangay Pinaas, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
	Construction of Multi-Purpose Building (Sitio Remedios Elementary School), Barangay San Nicolas 2, Sasmuan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Pabanlag, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Isidro Elementary School, Barangay San Isidro, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay San Rafael, Baruya, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Del Carmen, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021			NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021			NEP 2022	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
UACS	Program/Project												
	Construction (Completion) of Multi-Purpose Building, Barangay San Jose Apunan Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021				NEP 2022	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Hacienda Dolores, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021				NEP 2022	3,500,000.00	0	3,500,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Batang 2nd, Sasmanan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021				NEP 2022	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay Mawacat, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021				NEP 2022	3,500,000.00	0	3,500,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Twenty (20) Bay Maintenance Shed, 355th AEW, Base Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021				NEP 2022	10,000,000.00	0	10,000,000.00	Construction of Twenty (20) Bay Maintenance Shed
	Construction of Barangay Road, Purok 1 & 2, San Pedro Saug, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021				NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Barangay Road

ed by:

AMBROSIO Z. AZARES
HEAD, PROCUREMENT UNIT

Recommended by:

AURORA D. CARREON
BAC, Chairperson

Approved by:

GREGORIO D. AUDEA JR.
DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga

ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procure ment activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
200000100030000	Conduct Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2021 Batch 3 Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	1/20-27/2021	02/22/2021	03/23/2021	04/16/2021	FY - 2020 PDE	1,068,840.00	0	1,068,840.00	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration
200000100030000	Conduct Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2021 Batch 4 Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	1/20-27/2021	02/22/2021	03/23/2021	04/16/2021	FY - 2020 PDE	1,166,416.50	0	1,166,416.50	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration
	Conduct of Parcellary Survey and Research for the Proposed Lubao-Floridablanca Diversion Road, Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	10/26-11/2/2021	TECHNICAL BIDS 11/24/2021 FINANCIAL BIDS 12/2/2021			FY - 2021 PDE	1,697,430.00	0	1,697,430.00	Conduct of Parcellary Survey and Research
200000100030000	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects (FY 2021 & RBP 2022) Pampanga 2nd District a) Sitio Sapang Pari, Sta. Lucia, Lubao, Pampanga b) Gumain River, Cabangcalan Section, Floridablanca, Pampanga; c) Gumain River, San Pedro Section, Floridablanca, Pampanga d.) Patangle Creek, San Francisco-San Vicente Section, Lubao, Pampanga; e) Vladez Br. (B01522LZ) along San Antonio - Floridablanca Rd., Floridablanca, Pampanga: f) Lubao Br. (B01518LZ) Lubao along San Fernando-Lubao Rd, Lubao, Pampanga g) Marimla Br. (B01530LZ) along Lubao-Diversion Rd., Lubao, Pampanga	Pamp 2nd	No	Public Bidding	7/7-13/2021	8/10/2021 (Technical) 8/19/2021 (Financial)	09/08/2021	09/20/2021	FY - 2021 PDE	1,592,578.50	0	1,592,578.50	Conduct Preliminary and Detailed Engineering (Sub-Soil Exploration)



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga

ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES 2ND SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procure ment activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001.00030000	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2022 Batch 1, Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	10/11-18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	12/10/2021	12/13/2021	FY - 2021 PDE	966,696.00	0	966,696.00	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration)
2000001.00030000	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2022 Batch 2, Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	10/11-18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	12/10/2021	12/13/2021	FY - 2021 PDE	1,234,099.50	0	1,234,099.50	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration)
2000001.00030000	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2022 Batch 3, Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	10/11-18/2021	TECHNICAL BIDS 11/16/2021 FINANCIAL BID 11/23/2021	12/10/2021	12/13/2021	FY - 2021 PDE	1,178,281.50	0	1,178,281.50	Conduct of Preliminary and Detailed Engineering (Sub-Soil Exploration)

Submitted by:

AMBROCIO Z. AZARES
HEAD, PROCUREMENT UNIT

Recommended by:

AURORA D. CARREON
BAC CHAIRPERSON

Approved by:

GREGORIO D. AUDEA JR.
DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR GOODS SERVICES 2ND SEMESTER FY - 2021

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procure ment activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300108200218000, 300108200220000, 31010110666000, 310201106651000, 310304100692000	Purchase of Office Supplies, Office Equipment, Furniture & Fixtures, Other Machineries & Equipment and Other Consumables for use in DPWH-Pampanga 2nd District Engineering Office, San Antonio, Guagua, Pampanga (For 3rd Quarter of CY-2021)	Pamp 2nd	No	Public Bidding	8/26-9/1/2021	9/14/2021	9/22/2021	9/29/2021	NEP 2021	3,428,793.02	0	3,428,793.02	Purchase of Office Supplies, Office Equipment, Furniture & Fixtures, Other Machineries & Equipment and Other Consumables
320101106675000, 310102100661000, 320101104072000, 300107201098000, 320101106667000	Purchase of Office Supplies, Office Equipment, Other Machineries and Information Technology and Communication (ICT) for use in Planning & Design Section (BMS, MYPs, & ROCOND) at DPWH-Pampanga	Pamp 2nd	No	Public Bidding	11/4-10/2021	11/23/2021	11/26/2021	12/1/2021	NEP 2021	1,990,450.00	0	1,990,450.00	Purchase of Office Supplies, Office Equipment, Other Machineries and Information Technology and Communication (ICT)
310201100650000, 310112100234000, 310202100692000, 300104211361000, 310202100782000, 310101100436000	Procurement of Service Vehicle for use of Various Sections of DPWH-Pampanga 2nd District Engineering Office, San Antonio, Guagua, Pampanga	Pamp 2nd	No	Public Bidding	11/4-10/2021	11/25/2021	11/29/2021	12/1/2021	NEP 2021	7,865,000.00	0	7,865,000.00	Procurement of Service Vehicle



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR GOODS SERVICES 2ND SEMESTER FY - 2021

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procure ment activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30207100495000, 30103202241000, 320101106678000, 320101106671000, 30107201095000, 30107201095000, 30107201095000, 30107201095000, 30107201095000	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pamp 2nd	No	Public Bidding	11/18-24/2021	12/9/2021	12/20/2021		NEP 2021	2,060,000.00	0	2,060,000.00	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment
300116204022000, 310204106662000, 320101106665000, 320101106666000, 320101106663000, 320101106670000	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pamp 2nd	No	Public Bidding	11/25-05/2021	12/16/2021	12/20/2021		NEP 2021	1,935,000.00	0	1,935,000.00	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment


AMBROSIO Z. AZARES
 HEAD, PROCUREMENT UNIT

Recommended by:


AURORA D. CARREON
 BAC CHAIRPERSON

Approved by:


GREGORIO D. AUDEA JR.
 DISTRICT ENGINEER