

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII

Final Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Project)
						Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
1	300203101 997000	22NA0001 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- NRJ Butuan City - Malaybalay Road leading to NRJ Buenavista - Burnaguit Road (Bilagan - Nongrong - Mt. Mayapay - Burnaguit, Buenavista Section), Buenavista, Agusan del Norte 2nd LD	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 04, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	25,289,880.00	0	25,289,880.00	Awarded (Road)
2	300226104 193000	22NA0002 Construction of Multi-Purpose Building, Barangay 9, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	7,920,000.00	0	7,920,000.00	Awarded (Building)
3	310104100 452000	22NA0003 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Butuan City- Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Road) (S00391MN) - K1274 + 800 - K1275 + 480	Construction Section	YES	Competitive Bidding	Oct. 15-21, 2021	Nov. 04, 2021			GoP	14,700,000.00	0	14,700,000.00	Pending on Award, Upon approval of Modification (Road Reconstruction)
4		22NA0004 Road Widening - Tertiary Roads, Buenavista-Burnaguit Road - K1257 + 000 - K1259 + 000	Construction Section	YES	Competitive Bidding	Oct. 20-26, 2021	Nov. 09, 2021			GoP	56,935,000.00	0	56,935,000.00	Pending on Award, Upon approval of Modification (Road Widening)

Final Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
5		22NA0005 Construction of Dike with Concrete Revetment along Puyo River, Downstream Section along Abutment A of the Bridge, Sta. 0+000.00 - Sta. 0+500.00, Jabonga, Agusan del Norte	Maintenance Section	YES	Competitive Bidding	Oct. 27 - Nov. 02, 2021	Nov. 16, 2021			GOP	77,200,000.00	0	77,200,000.00	Waiting for SARO (Const. Flood Control Structure)
6	320101108 548000	22NA0006 Construction of Flood Control Structure, Tagmatkay River (Upstream Section), Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 31, 2022	GOP	41,985,160.00	0	41,985,160.00	Awarded (Const. Flood Control Structure)
7	300223100 112000	22NA0007 Construction of Road, Barangay Humling to Barangay Panaytayon, Remedios T. Romualdez, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 31, 2022	GOP	29,700,000.00	0	29,700,000.00	Awarded (Road)
8		22NA0008 Road Widening - Primary Roads, Daang Maharlika (Surigao-Agusan Section) - K1186+783-K1187+056, K1187+224-K1188+748, K1203+577-K1203+894	Construction Section	YES	Competitive Bidding	Nov. 04-10, 2021	Nov. 23, 2021			GOP	80,122,985.00	0	80,122,985.00	Waiting for SARO (Road Widening)
9	300204101 139000	22NA0009 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. Daang Maharlika (Surigao-Agusan Section)- Zapanta Valley, Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 05-11, 2021	Nov. 25, 2021	Jan. 31, 2022	Feb. 04, 2022	GOP	9,800,000.00	0	9,800,000.00	For Award (Bridge Construction)
10	310201101 053000	22NA0010 Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1264 + 579 - K1264 + 860	Construction Section	YES	Competitive Bidding	Nov. 05-11, 2021	Nov. 25, 2021			GOP	12,250,000.00	0	12,250,000.00	Pending on Award, Upon approval of Modification (Road Widening)

Final Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
11		22NA0011 Construction of Road, P-8 Angel Village, Brgy. Cuyago, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 10-16, 2021	Dec. 02, 2021			GoP	19,600,000.00	0	19,600,000.00	Deleted project due to not included in GAA FY 2022 (Road)
12	310201101 054000	22NA0012 Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1277 + 399 - K1277 + 795, K1279 + 100 - K1279 + 829	Construction Section	YES	Competitive Bidding	Nov. 10-16, 2021	Dec. 02, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	47,040,000.00	0	47,040,000.00	Awarded (Road Widening)
13	300226104 195000	22NA0013 Construction of Multi-Purpose Building, Barangay 5, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 11-17, 2021	Dec. 02, 2021	Jan. 31, 2022	Feb. 04, 2022	GoP	1,980,000.00	0	1,980,000.00	For Award (Building)
14	300203101 445000	22NA0014 Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ Daang Maharlika to Jct. Surigao-Agusan West Coastal Road (Santiago - Tubay Section) leading to Hot and Cold Springs, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 16-22, 2021	Dec. 07, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	4,900,000.00	0	4,900,000.00	Awarded (Road Concreting)
15	310110100 354000	22NA0015 Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1255 + 836 - K1256 + 199	Construction Section	YES	Competitive Bidding	Nov. 17-23, 2021	Dec. 07, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	21,560,000.00	0	21,560,000.00	Awarded (Drainage Construction)
16	300223100 110000	22NA0016 Construction of Road (Phase 1), Sitio Cadahon-Dahonan To Palo Onse, Barangay Poblacion II, Santiago, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 25-31, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	49,500,000.00	0	49,500,000.00	Awarded (Road Concreting)

Final Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
17	300223100 111000	22NA0017 Construction of Road (Phase 2), Sitio Catabon-Dahonan To Palo Onse, Barangay Poblacion II, Santiago, Agusan Del Norte	Construction Section	YES	Competitive Bidding	Nov. 25-31, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	21,285,000.00	0	21,285,000.00	Awarded (Road Concreting)
18	300226104 197000	22NA0018 Construction of Multi-Purpose Building, Barangay Tagmatarkay, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 03-09, 2021	Dec. 23, 2021			GoP	3,465,000.00	0	3,465,000.00	Pending on Award, Upon approval of Modification (Building)
19	310304101 042000	22NA0019 Rehabilitation/ Major Repair of Permanent Bridges, Paypay Twin Br. (B00834MN) along Daang Maharika (Surigao-Agusan Section)	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2021	Dec. 26, 2021	Jan. 28, 2022	Jan. 31, 2022	GoP	11,760,000.00	0	11,760,000.00	Awarded (Bridge Repair)
20	310304101 043000	22NA0020 Rehabilitation/ Major Repair of Permanent Bridges, Paypay Twin Br. 1 (B01734MN) along Daang Maharika (Surigao-Agusan Section)	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2021	Dec. 28, 2021	Jan. 31, 2022	Feb. 04, 2022	GoP	11,760,000.00	0	11,760,000.00	For award (Bridge Repair)
21	310207100 233000	22NA0021 Off-Carriageway Improvement - Primary Roads, Daang Maharika (Surigao-Agusan Section) (S00389MN)- K1193 + 000 - K1193 + 573	Construction Section	NO	Competitive Bidding	Jan. 05-11, 2022	Jan. 25, 2022	Feb. 03, 2022	Feb. 06, 2022	GoP	9,841,160.00	0	9,841,160.00	Upon approval of Modification (Off-carriageway Impvt.)
22	310107100 437000	22NA0022 Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Primary Roads, Daang Maharika (Surigao-Agusan Section) - K1169 + 793 - K1169 + 858	Construction Section	NO	Competitive Bidding	Jan. 05-11, 2022	Jan. 25, 2022	Feb. 03, 2022	Feb. 06, 2022	GoP	22,642,900.00	0	22,642,900.00	Upon approval of Modification (Road Reconstruction)
23		22NA0023 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ-Comagacac-Del Pilar-Pirada leading to Tunnel Road, Brig. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 21, 2022	Feb. 24, 2022	GoP	53,075,000.00	0	53,075,000.00	For Bidding (Bridge Construction)

Final Annual Procurement Plan FY 2022 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)	
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
23		22NA0023 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRU-Comagascas-Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 21, 2022	Feb. 24, 2022	GoP	53,075,000.00	0	53,075,000.00	For Bidding (Bridge Construction)
24		22NA0024 Construction of Guinabsan-Lombuyan Road (Phase II), Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 21, 2022	Feb. 24, 2022	GoP	82,025,000.00	0	82,025,000.00	For Bidding (Road)

Prepared By:



PROSPERO R. CACAYAN
OIC, Procurement Unit
Acting Head, BAC Secretariat

Recommended for Approval by:



RACHE D. LLERIAS
Assistant District Engineer
BAC Chairperson

Approved by:



EDMUND V. OPINION
District Engineer