

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Annual Procurement Plan (APP) for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
22AG0001	Asset Preservation Program - Rehabilitation/Reconstruc tion of Roads with Slips, Slope Collapse, and Landslide - Alaminos - Bolinao Rd - K0340 + 000 - K0340 + 246 at Barangay Tiep, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php24,118,780.00		Php24,118,780.00	
22AG0002	Asset Preservation Program - Rehabilitation/Reconstru ction of Roads with Slips, Slope Collapse, and Landslide - Burgos - Agno Rd - K0308 + 460 - K0308 + 620 at Barangay Bangan Oda, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php19,600,000.00		Php19,600,000.00	
22AG0003	Program - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Alaminos-Lucap Rd. - K0321+778 - K0322+060 at Brgy. Lucap, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2021	12/16/2021	12/21/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0004	Network Development Program - Road Widening - Alaminos - Bolinao Rd - K0350+000 -K0351+000 at Brgy. Tara and Brgy. Culang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2021	12/22/2021	1/23/2022	1/13/2022	GAA 2022	Php29,400,000.00		Php29,400,000.00	
22AG0005	Network Development Program - Road Widening - Pangasinan - Zambales Rd - K0268+(-309) - K0268+855	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2021	12/22/2021	1/23/2022	1/13/2022	GAA 2022	Php39,200,000.00		Php39,200,000.00	

22AG0007-RE-INVITATION	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Balsa Br. (B00700LZ) along Pangasinan-Zambales Rd. AT Brgy. Poblacion, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/11-17/2022	2/1/2022	2/7/2022	2/17/2022	GAA 2022	Php11,760,000.00		Php11,760,000.00	
22AG0008	Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Don Clemente Br. (B00867LZ) along Alaminos - Bolinao Rd. at Brgy. Poblacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2021	12/16/2021	12/21/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0009	Bridge Program - Widening of Permanent Bridges - Atel Br. (B00692LZ) along Pangasinan-Zambales Rd., Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	1/3/2022	1/13/2022	GAA 2022	Php22,540,000.00		Php22,540,000.00	
22AG0010	Bridge Program - Widening of Permanent Bridges - Magunao Br. (B00694LZ) along Pangasinan-Zambales Rd., Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	1/3/2022	1/13/2022	GAA 2022	Php39,200,000.00		Php39,200,000.00	
22AG0011 (Re-Invitation)	Bridge Program - Widening of Permanent Bridges - Paitan Br. (B00711LZ) along Pangasinan-Zambales Rd. at Barangay Paitan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php55,970,000.00		Php55,970,000.00	
22AG0012	Bridge Program - Widening of Permanent Bridges - Puenec Br. (B00697LZ) along Pangasinan-Zambales Rd. at Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/11-17/2022	2/1/2022	2/7/2022	2/17/2022	GAA 2022	Php15,680,000.00		Php15,680,000.00	

21AG0013	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Palamis Section) Sta. 015+259 - Sta.015+979, Brgy. Palamis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2021	12/27/2021	1/29/2022	1/12/2022	GAA 2022	Php66,585,000.00		Php66,585,000.00	
21AG0014	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Poblacion Section) Sta. 011+058 - Sta.011+778, Brgy. Poblacion, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	1/3/2022	1/13/2022	GAA 2022	Php66,971,000.00		Php66,971,000.00	
21AG0015	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Pogo Section) Sta. 010+362 - Sta.011+082, Brgy. Pogo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2021	12/27/2021	1/29/2022	1/12/2022	GAA 2022	Php66,585,000.00		Php66,585,000.00	
21AG0016	Flood Management Program - Construction of Flood Mitigation Structure along Balingcaguing River (Aoleng Section) Sta. 000+393 - Sta.001+113, Brgy. Aoleng, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2021	12/27/2021	1/29/2022	1/12/2022	GAA 2022	Php66,585,000.00		Php66,585,000.00	
21AG0017	Flood Management Program - Construction of Flood Mitigation Structure along Balingcaguing River (Tambacan Section) Sta.018+674 - Sta.019+323, Brgy. Tambacan, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/11-17/2022	2/1/2022	2/7/2022	2/17/2022	GAA 2022	Php49,000,000.00		Php49,000,000.00	
21AG0018	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River, Palamis Section, Sta. 015+979 - Sta. 016+495, Alaminos City, Pangasinan at Brgy. Palamis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2021	12/16/2021	12/21/2021	12/29/2021	GAA 2022	Php49,000,000.00		Php49,000,000.00	

22AG0019	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Busay Calabeng Falls, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/10-16/2021	12/31/2021	1/5/2022	1/14/2022	GAA 2022	Php26,950,000.00		Php26,950,000.00	
22AG0020	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Lucap Boulevard and Mangrove Park, Brgy. Bued, Alaminos City	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2021	12/22/2021	1/23/2022	1/13/2022	GAA 2022	Php28,263,200.00		Php28,263,200.00	
22AG0021	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bolinao Seawall, Brgy. Poblacion, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	1/3/2022	1/13/2022	GAA 2022	Php34,300,000.00		Php34,300,000.00	
22AG0022	Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Brgy. Hermosa, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	1/3/2022	1/13/2022	GAA 2022	Php19,600,000.00		Php19,600,000.00	
22AG0023	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Babon Tomoro, Barangay Pilar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0024	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amandiego, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0025	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amangbangan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0026	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Ballag, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0027	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Banog Norte, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0028	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baybay Sur, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0029	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Bolaney, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0030	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Caablangan, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/10-16/2021	12/31/2021	1/5/2022	1/14/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0031	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabatuan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0032	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabuyao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	12/13/2021	12/23/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0033	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cayucay, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0034	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Culang (Quilipotan), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0035	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Dacap Norte, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0036	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Landoc, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0037	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Luna to Tanobong, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0038	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Macabit, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0039	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Macatiw, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0040	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Masidem, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0041	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Namatucan, Aino, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0042	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Paitan West, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	

22AG0043	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion (Palali St.), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	1/3/2022	1/13/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0044	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Quinaoayanan, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0045	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Ranom Iloco to Barangay Banog Sur, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0046	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Roxas, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0047	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Simon, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0048	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	1/3/2022	1/13/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0049	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sibarbar (Lucero) to Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0050	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sta. Maria, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0051	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tupa to Lubigan, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0052	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Tupa, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0053	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Bolinao Integrated School, Barangay Germinal, Bolinao	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	1/3/2022	1/13/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0054	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Luna Highway to NHS, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	12/13/2021	12/23/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	

22AG0055	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Pilar to Siapar Road, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0056	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Allabon, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0057	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Ambabaa, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0058	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Bangan Oda, Ailino, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0059	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Bayambang, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0060	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Baybay Norte, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0061	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Boboy, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	11/3/2021	11/12/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0062	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Cabalitan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	1/3/2022	1/13/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0063	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Caoayan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0064	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Capantolan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0065	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Cayungnan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0066	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Dolaoan, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0067	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Estanza, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0068	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Gaus-Gulpe, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0069	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Macaboboni, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	12/13/2021	12/23/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0070	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Poblacion East, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/10-16/2021	12/31/2021	1/5/2022	1/14/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0071	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Poblacion, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	1/3/2022	1/13/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0072	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Seselangen, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0073	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Siaosio East, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0074	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road in Barangay Siaosio West, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0075	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tambac, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	12/13/2021	12/23/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0076	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tipor, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0077	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tori-Tori, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0078	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Viga, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0079	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Dangle, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0080	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Gayusan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0081	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Luac, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	10/25/2021	11/5/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0082	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Luciente II, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/2/2021	11/8/2021	11/18/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0083	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Paitan East, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0084	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Petal, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0085	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tambobong, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	12/13/2021	12/23/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0086	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Barangay Road, Barangay Linmansangan, Alaminos City	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0087	Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Barangay Road, Barangay Tawin-Tawin, Alaminos City	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php9,800,000.00		Php9,800,000.00	
22AG0088	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Namatucan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	12/13/2021	12/23/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0089	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Quinaoayanan, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0090	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tipor, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	11/16/2021	11/26/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	

22AG0091	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tupa, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0092	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Viga, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0093	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Villacorta, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	11/27/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0094	Basic Infrastructure Program (BIP) - Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Rehabilitation of School Building, Agno Central School, Barangay Poblacion West, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	12/20/2021	12/29/2021	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0095	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bani-Agno Rd. KO341+845 - KO342+445	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/10-16/2021	12/31/2021	1/5/2022	1/14/2022	GAA 2022	Php19,600,000.00		Php19,600,000.00	
22AG0096	Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Zaragosa, Bolinao,	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	2/14/2022	2/24/2022	GAA 2022	Php19,600,000.00		Php19,600,000.00	

22AG0097	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Estanza - Catuday -	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	2/14/2022	2/24/2022	GAA 2022	Php19,600,000.00		Php19,600,000.00	
22AG0098	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Arnedo to Balingasay, Bolinao,	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	2/14/2022	2/24/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0099	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Magsaysay, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	2/14/2022	2/24/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	
22AG0100	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Liwa-liwa Slaughter to Luciente II, Bolinao,	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	2/14/2022	2/24/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	
CONSULTING													
22CSAG01	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF VARIOS BRIDGES IN FIRST PANGASINAN ENGINEERING DISTRICT	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	12/28/2020	12/29/2020	Others	Php1,707,961.52		Php1,707,961.52	
22CSAG02	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF VARIOS MULTI-PURPOSE BUILDING IN FIRST PANGASINAN ENGINEERING DISTRICT	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	12/28/2020	12/29/2020	Others	Php700,000.00		Php700,000.00	

22CSAG003	GEOTECHNICAL AND GEOLOGICAL SURVEY (SOIL BORING EXPLORATION) OF VARIOUS FLOOD CONTROL PROJECTS IN IN FIRST PANGASINAN ENGINEERING DISTRICT	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/21/2020	12/28/2020	12/29/2020	Others	Php2,000,000.00		Php2,000,000.00	
GOODS & SERVICES													
22GAG0001	Supply and Delivery of Various Supplies, Equipments and Geotagging Devices for Planning and Design Section	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Others	Php4,000,000.00		Php4,000,000.00	
	Activity 111 – Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan – Zambales Road (S00319LZ), K0272+500 to K0276+500 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php999,789.00		Php999,789.00	
	Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos – Bolinao Road (S05901LZ), K0357+500 to K0360+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php999,789.00		Php999,789.00	
	Activity 111 – Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan – Zambales Road (S00319LZ), K0311+000 to K0315+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php999,789.00		Php999,789.00	
	Activity 122 – Crack and Joint Sealing of Concrete Pavement (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan – Zambales Road (S00319LZ), K0305+500 to K0315+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php498,771.00		Php498,771.00	

Activity 71x Special Maintenance (Traffic Services Maintenance) – Furnishing of ReflectORIZED Thermoplastic Powder for use in the Pavement Marking along Pangasinan – Zambales Road (S00319LZ), K0275+500 to K0280+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php498,802.50		Php498,802.50	
Activity 71x Special Maintenance (Traffic Services Maintenance) – Furnishing of ReflectORIZED Thermoplastic Powder for use in the Pavement Marking along Alaminos – Bolinao Road (S05901LZ), K0321+(-204) to K0332+000	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php498,802.50		Php498,802.50	
Activity 71x Special Maintenance (Traffic Services Maintenance) – Furnishing of Paints for Repainting of Guardrails, Sign Post and Bridges along National Roads within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php623,280.00		Php623,280.00	
Supply and Delivery of Materials and Equipment for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php508,935.00		Php508,935.00	
Activity 71x Special Maintenance (Pavement Maintenance) – Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan – Zambales Road (S00319LZ), K0290+000 to K0295+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/4-10/2022	12/2/2022	02/17/2022	02/18/2022	Routinary Maint.	Php496,125.00		Php496,125.00	
1. Activity 71x Special Maintenance (Traffic Services Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder (Yellow) for used in the Pavement Markings along Alaminos - Bolinao Road (S05901LZ), K0345+000 to K0350+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php498,960.00		Php498,960.00	

Activity 71x - Special Maintenance (Drainage Maintenance) - Repair/ Rehabilitation of Drainage Structure along Pangasinan Zambales Road, K0320+000 to K0340+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php600,000.00		Php600,000.00	
Activity 71x Special Maintenance: Supply and Delivery of Road Signs (Warning Signs) to be Installed within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php999,000.00		Php999,000.00	
Activity 66x - Selective Replacement of Concrete Pavement along Pangasinan - Zambales Road	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php943,013.35		Php943,013.35	
Activity 113 - Sealing Bituminous Pavements - Furnishing of Emulsified Asphalt (Cationic SS1), K0305+000 to K0310+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php496,125.00		Php496,125.00	
Activity 122 - Crack and Joint Sealing of Concrete Pavement (Furnishing of Hot Asphalt, Grade 60-70) along Bani - Agno Road, K0339+000 to K0347+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php498,771.00		Php498,771.00	
Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos - Bolinao Road (S059011Z), K0353+500 to K0355+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php999,789.00		Php999,789.00	

Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Bani-Agno Road (S00329LZ), K0338+500 to K0346+500 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php999,789.00		Php999,789.00	
Activity 71x Special Maintenance (Traffic Services Maintenance) - Furnishing of Paints for Repainting of Guardrails and Bridges along National Roads within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php504,000.00		Php504,000.00	
Act. 63x - Resurfacing of Unpaved Shoulder along Alaminos - Bolinao Road, K0340+000 to K0360+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/4-11/2022	04/13/2022	04/18/2022	04/19/2022	Routinary Maint.	Php499,905.00		Php499,905.00	
Activity 71x Special Maintenance (Pavement Maintenance) - Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan - Zambales Road (S00319LZ), K0314+000 to K0325+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	Routinary Maint.	Php496,125.00		Php496,125.00	
Activity 112 - Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan - Zambales Road, K0315+000 to K0319+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	Routinary Maint.	Php498,771.00		Php498,771.00	
Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan - Zambales Road (S00319LZ), K0324+600 to K0340+160 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	Routinary Maint.	Php999,789.00		Php999,789.00	

Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan - Zambales Road (S00319LZ), K0305+200 to K0309+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	* Routinary Maint.	Php999,789.00		Php999,789.00	
Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos - Bolinao Road (S05901LZ), K0321+(-204) to K0335+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	Routinary Maint.	Php999,789.00		Php999,789.00	
Activity 71x Special Maintenance (Traffic Services Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Pangasinan Zambales Road (S00319LZ), K0285+500 to K0296+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	Routinary Maint.	Php498,802.50		Php498,802.50	
Act. 63x - Resurfacing of Unpaved Shoulder along Pangasinan - Zambales Road, K0305+000 to K03010+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	Routinary Maint.	Php499,905.00		Php499,905.00	
Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos - Bolinao Road (S05901LZ), K0336+200 to K0343+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	Routinary Maint.	Php999,789.00		Php999,789.00	
Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan - Zambales Road (S00319LZ), K0316+000 to K0323+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/4-11/2022	07/13/2022	07/18/2022	07/19/2022	Routinary Maint.	Php999,789.00		Php999,789.00	


	Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Burgos - Agno Road, K0303+ (-961) to K0309+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php550,630.50		Php550,630.50	
	Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos - Bolinao Road (S05901LZ) K0345+ 500 to K0349+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php999,789.00		Php999,789.00	
	Activity 112 - Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan - Zambales Road, K0330+500 to K0340+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php498,771.00		Php498,771.00	
	Activity 41x - (Bridge and Structure Maintenance) Premix Patching of Bridge Deck along Pangasinan - Zambales Road	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php225,823.50		Php225,823.50	
	Activity 41x - Emergency Projects (Pavement Maintenance) - Furnishing of Emulsified Asphalt (Cationic SS1) for use in the recitation of defects on Asphalt Pavement along Alaminos - Bolinao Road (S05901LZ), K0342+000 to K0350+500 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php496,125.00		Php496,125.00	
	Activity 71x - (Bridge and Structure Maintenance) Premix Patching of Bridge Approach along National Road within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php780,307.50		Php780,307.50	

Activity 71x - Special Maintenance (Pavement Maintenance) Reblocking of Concrete Pavement along Alaminos - Bolinao Road	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php943,013.35		Php943,013.35	
Activity 71x - Special Maintenance, Replacement of Damaged Canal Covers and Steel Gratings along Pangasinan - Zambales Road	DPWH Pangasinan 1st DEO		NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php512,594.25		Php512,594.25	
Activity 71x Special Maintenance (Traffic Services Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder for use in the Pavement Marking along Bani-Agno Road (S00326LZ), K0336+(-775) to K0345+000 with exception	DPWH Pangasinan 1st DEO		NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php498,802.50		Php498,802.50	
Activity 71x Special Maintenance (Traffic Services Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder for use in the Pavement Marking along Burgos - Agno Road (S00329LZ), K0303+(-961) to K0308+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	12/10/2022	10/17/2022	10/18/2022	Routinary Maint.	Php498,802.50		Php498,802.50	

Prepared By:


IRENEO L. SORIANO, JR.
 Head, Procurement Unit / BAC Secretariat

Recommending Approval:


JUNE MIGUEL V. RAMOLETE, SR.
 BAC Chairperson

Approval:


MARIETA B. MENDOZA
 District Engineer