

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0001	Preventive Maintenance- Primary Roads, Manila North Road KO 181+000-KO181+500	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/2/2021 to 10/8/2021	10/26/2021	2/7/2022	2/14/2022	GoP	9,800,000.00	0.00	9,800,000.00	Asphalt overlay, 50mm thk, L=0.5km (2.0 lane Km), width= 15.60m
22AI0002	Preventive Maintenance- Primary Roads, Urdaneta Junction- Dagupan-Lingayen Road, KO188+000-KO188+455	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/2/2021 to 10/8/2021	10/26/2021	2/7/2022	2/14/2022	GoP	9,800,000.00	0.00	9,800,000.00	Asphalt overlay, 50mm thk, L=0.455km (1.810 lane Km), including Construction of Drainage, width= 170m
22AI0003	Off- Carriageway Improvement- Primary Roads, Manila North Road, KO 182+504-KO183+203	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/2/2021 to 10/8/2021	10/26/2021	2/7/2022	2/14/2022	GoP	19,153,120.00	0.00	19,153,120.00	Construction of Drainage structures along National Roads
22AI0004	Construction of Road, Barangay Bugayong, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/2/2021 to 10/8/2021	10/26/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road L=0.607 km, width= 4.0m, t=200m installation of solar LED street light
22AI0005	Construction of Road, Barangay Oltama, City of Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/2/2021 to 10/8/2021	10/26/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Roaf L=0.580km, width=4.0m t=200m
22AI0006	Construction of Road, Barangay San Jose, Urdaneta Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/2/2021 to 10/8/2021	10/26/2021	2/7/2022	2/14/2022	GoP	5,940,000.00	0.00	5,940,000.00	Concreting of Road L=0.485, width=4.0, t=200m Construction of slope protection, embankment
22AI0007	Construction of Road, Barangay Sugcong, City of Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/2/2021 to 10/8/2021	10/26/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of road L=0.582, width=4.0m t=200m
22AI0008	Construction of Road, Barangay Nancalobasaan, Urdaneta Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/2/2021 to 10/8/2021	10/26/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.378 width=4.0m t=200m Construction of Slope Protection, Embankment

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0009	Construction of Road, Barangay Tulong, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/9/2021 to 10/15/2021	11/3/2021	2/7/2022	2/14/2022	GoP	7,920,000.00	0.00	7,920,000.00	Construction of Road, L=0.967Km, width=4m t=200mm Construction of slope Protection, embankment Installation of Solar LED street Light
22AI0010	Construction of Road, Barangay Balligi, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/9/2021 to 10/15/2021	11/3/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road, L=0.452Km, width=4m t=200mm
22AI0011	Construction of Flood Control Structure along Bued River, Barangay Amagbagan- Tara-Tara Sison, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/9/2021 to 10/15/2021	11/3/2021	2/7/2022	2/14/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
22AI0012	Construction of Road, Barangay Talogtog, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/9/2021 to 10/15/2021	11/3/2021	2/7/2022	2/14/2022	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Road, L=0.567Km, width=4.0m, t=200mm Construction of slope protection Installation of Solar LED Street Light
22AI0013	Construction of Road, Barangay Sta. Catalina, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/9/2021 to 10/15/2021	11/3/2021	2/7/2022	2/14/2022	GoP	8,910,000.00	0.00	8,910,000.00	Construction of Road, L=0.916Km, width=4.0m, t=200mm Construction of slope protection Installation of Solar LED Street Light
22AI0014	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Amamperez, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/9/2021 to 10/15/2021	11/3/2021	2/7/2022	2/14/2022	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0015	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay San Pedro Apartado, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/9/2021 to 10/15/2021	11/3/2021	2/7/2022	2/14/2022	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0016	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Capulaan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 10/26/2021	11/10/2021	2/7/2022	2/14/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0017	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Labit, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 10/26/2021	11/10/2021	2/7/2022	2/14/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0018	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Bactad East, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/16/2021 to 10/22/2021	11/9/2021	2/7/2022	2/14/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0019	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Cabilaan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/16/2021 to 10/22/2021	11/9/2021	2/7/2022	2/14/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0020	Construction of Flood Control Structure along Agno River, Sta. 0+000- sta 0+700, Brgy. Lipay-Caramutan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/16/2021 to 10/22/2021	11/9/2021	2/7/2022	2/14/2022	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Revetment
22AI0021	Rehabilitation/ Major Repair of Permanent Bridges, Macalong Br. (B00725LZ) along Manila North Road	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 10/26/2021	11/10/2021	2/7/2022	2/14/2022	GoP	11,760,800.00	0.00	11,760,800.00	Rehabilitation/ Major Repair
22AI0022	Construction of Pedestrian Overpass, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 10/26/2021	11/10/2021	2/7/2022	2/14/2022	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Pedestrian Overpass

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0023	Construction of Road, Barangay Laoac, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 1026/2021	11/10/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road, L=0.576Km, width=4.0m t=200mm Installation of Solar LED Street Light
22AI0024	Construction of Flood Control Structure along Bued River, Barangay Amagbagan- Tara-Tara, Sison Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 1026/2021	11/10/2021	2/8/2022	2/14/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
22AI0025	Construction of San Jacinto- Pozorrubio, Pangasinan Road, Brgy. Dilan, Nantangalan and Maambal, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 1026/2021	11/10/2021	2/8/2022	2/14/2022	GoP	34,650,000.00	0.00	34,650,000.00	Construction of Road, L=1.869Km, width=6.10.0m Construction of Slope Protection, Installation of Solar LED Street Light
22AI0026	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- secondary Roads, Carmen Junction- Manat Road, KO172+(-697)-KO172+000, KO173+000-KO173+699	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 1026/2021	11/10/2021	2/8/2022	2/14/2022	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Road, L=1.20Km, w=6.10m
22AI0027	Construction of Flood Control Structure along Agno River, Sta. 0+000- Sta. 0+600, Brgy. Macayo, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 1026/2021	11/10/2021	2/8/2022	2/14/2022	GoP	9,800,000.00	0.00	9,800,000.00	Cnstruction of revetment
22AI0028	Construction of Road, including Drainage, Barangay Sto. Nino, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2021 to 1026/2021	11/10/2021	2/8/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road, L=0.140Km, width=4.00m Construction of of concrete Line canal, Installation of Solar LED Street Light

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0029	Construction of Flood Control Structure along Tagamusing River, Sta. 0+000 + Sta. Sta. 266.40, Brgy. Poblacion, Binalonan, Pangasinan (Package 9)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/11/2021	2/8/2022	2/14/2022	GoP	44,100,000.00	0.00	44,100,000.00	Construction of Dike
22AI0030	Construction of Flood Control Structure along Agno River (Package 2), Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/21/2021 to 10/27/2021	11/11/2021	2/9/2022	2/15/2022	GoP	34,300,000.00	0.00	34,300,000.00	Construction of Dike
22AI0031	Construction of Road, Brgy. Cabalaoangan Sur to Brgy. Cabalaoangan Norte Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/11/2021	2/8/2022	2/14/2022	GoP	39,600,000.00	0.00	39,600,000.00	Construction of road, L=0.988Km. W=6.10m construction of slope protectin RS, Parapet wall LS, Installation of metal guardrails RS Installation of Solar LED street light
22AI0032	Construction of Tumana West Road, brgy. Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/22/2021 to 10/28/2021	11/11/2021	2/8/2022	2/14/2022	GoP	49,500,000.00	0.00	49,500,000.00	Construction of road, l=1.082km, w=6.10m construction of concrete lined canal, constructin of RCBC 1.25mx1.25mx8.30m) Constructin of slope protectin, Installation of metal guardrail RS Installation of solar LED street Light
22AI0033	Construction of Road Barangay Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road, L=1.415Km, w=4.0m, t=200mm Installation of Solar LED street Light

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0034	Construction of Road, Barangay Inmalog, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Road, L=0.620Km w=6.10m., Construction of gutter (cast in place), construction of slope protection Installation of Solar LED Street Light
22AI0035	Construction of Road, Barangay Buneg, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Road, L=0.58Km, w=4.0m, t=200mm Installation of Solar LED street Light
22AI0036	Construction of Flood Control structure along Tagamusing River, sta. 0+266.40- sta 0+473.60, Barangay Poblacion, Binalonan, Pangasinan (Package 10)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	31,209,080.00	0.00	31,209,080.00	Construction of Dike
22AI0037	Construction of Road, brgy. Acop Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of road, L=0.800km, w=4.0m, t=200mm. Installatin of Pipe culverts, 610mm dia (for cross drainage)
22AI0038	Construction of Road, Balincanaway Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of road, L=0.305km, w=6.0m, Construction of RBC-1 Barrel Extension (1.25m x 1.25m x 4m) Construction of slope protection
22AI0039	Construction of Road, Balincanaway Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of road, L=0.180km, w=6.0m, Construction of RBC-3 Barrel Extension (1.25m x 1.25m x 4m) Construction of slope protection

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0040	Construction of Multi-Purpose Building, Convertible to Evacuation Center Barangay Asan Norte, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0041	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Caranglaan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/26/2021 to 11/1/2021	11/15/2021	2/8/2022	2/14/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0042	Road Widening-Secondary Roads along Carmen Jct- Manat Road KO172+620-KO173+573	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	2/8/2022	2/14/2022	GoP	32,876,060.00	0.00	32,876,060.00	Road widening, L=0.953Km, w=3.05m BS t=200mm Construction of concrete line canal BS (1.0mx1.0m)
22AI0043	Construction of Flood Control structure along Tagamusing River, sta 0+473.6- sta 0+769.60, barangay Poblacion, Binalonan, Pangasinan (Package 11)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	2/8/2022	2/14/2022	GoP	44,100,000.00	0.00	44,100,000.00	Construction of dike
22AI0044	Construction of Binalonan- San Manuel Rad, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/28/2021 to 11/3/2021	11/16/2021	2/8/2022	2/14/2022	GoP	19,788,000.00	0.00	19,788,000.00	Road Widening, L=0.579km w=3.05m BS, Construction of Slope Protection, Installation of Solar LED street Light
22AI0045	Construction of Road, Trenchera Road, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	2/8/2022	2/14/2022	GoP	4,950,000.00	0.00	4,950,000.00	Road widening, L=0.566Km, w=5.00m t=200mm Removal of Actual Structures/ Obstruction (0.15m thk, PCCP)

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0046	Construction of Evacuation Center Barangay Consolacion, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	2/8/2022	2/14/2022	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0047	Construction of Multi-Purpose Building, Convertible to Evacuation Center Barangay Gualsic, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	2/8/2022	2/14/2022	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0048	Construction of Multi-Purpose Building (Evacuation Center) barangay Talogotg, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/2021 to 11/4/2021	11/17/2021	2/8/2022	2/14/2022	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building, Convertible to Evacuation Center
22AI0049	Construction of Tumana Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/30/2021 to 11/5/2021	11/22/2021	2/8/2022	2/14/2022	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Road, L=0.780Km, w=6.10m. Construction of concrete lined canal, Construction of slope Protection, Installation of Solar LED Street Light
22AI0050	Construction of Flood Control Structure along Banila River, brgy. Capulaan, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/30/2021 to 11/5/2021	11/22/2021	2/8/2022	2/14/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Dike
22AI0051	Costruction of Flood Control Structure along Banila River, Barangay Diket- Do Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/30/2021 to 11/5/2021	11/22/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0052	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- tertiary Roads- Pangasinan- Nueva Vizcaya Road KO197+662- KO200+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2021 to 11/10/2021	11/23/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Rehabilitation/ reconstruction/ Upgrading/ Upgrading of road, L=2.330 km, t=330mm
22AI0053	Rehabilitation/ reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads- Pangasinan- Nueva Vizcaya Road KO172+(-854)- KO172+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2021 to 11/10/2021	12/7/2021	2/9/2022	2/15/2022	GoP	15,802,500.00	0.00	15,802,500.00	Rehabilitation/ reconstruction/ Upgrading/ Upgrading of road, L=0.854km, t=330mm
22AI0054	Preventive Maintenance (Asphalt Overlay) along Villasis- Malasiqui- San Carlos Road, KO174+(-153)- KO176+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2021 to 11/10/2021	11/23/2021	2/9/2022	2/15/2022	GoP	39,200,000.00	0.00	39,200,000.00	Asphalt overlay, l=7.7lane Km, w=3.05BS, t=50mm Construction of concrete lined canal BS, L=152m (1.0m x 1.20m) installation of warning signs, Installation of regulatory signs, Installation of Solar LED Light
22AI0055	Construction of Flood Control structure along Tagamusing River, sta 0+000 + sta 0+243.20, Brgy. Sto. Nino, Binalonan, pangasinan (Package 7)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2021 to 11/10/2021	11/23/2021	2/9/2022	2/15/2022	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Dike
22AI0056	Construction of San Pedro West Bridge, Barangay San Pedro West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/4/2021 to 11/10/2021	11/23/2021	2/9/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Pedestrian Overpass

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0057	Construction of Flood Control Structure along Lagasit River, Brgy. San Joaquin, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/6/2021 to 11/12/2021	11/29/2021	2/9/2022	2/15/2022	GoP	39,200,000.00	0.00	39,200,000.00	Construction of revetment
22AI0058	Construction of Flood Control Structure along Banila River, barangay Don Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/6/2021 to 11/12/2021	11/29/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
22AI0059	Construction of Multi-Purpose Building Barangay Iaoac, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/6/2021 to 11/12/2021	11/29/2021	2/9/2022	2/15/2022	GoP	5,940,000.00	0.00	5,940,000.00	Construction of MPB
22AI0060	Construction of Flood Control Structure along Banila River, Barangay La Paz- San Leon, Umingan, Pangasinan (package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/9/2021 to 11/15/2021	12/1/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation structure
22AI0061	Construction of Flood Control Structure along Banila River at Don Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/9/2021 to 11/15/2021	12/1/2021	2/9/2022	2/15/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of revetment
22AI0062	Construction of Pedestrian Overpass, Villasias, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/9/2021 to 11/15/2021	12/1/2021	2/9/2022	2/15/2022	GoP	19,800,000.00	0.00	19,800,000.00	Replacement of Bridge
22AI0063	Construction of Flood Control Structure along Andulan River, Brgy. Capitan Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	12/2/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0064	Construction of Road, Sto. Domingo Road, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	12/2/2021	2/9/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.730 km, width=4.00m, t=200mm
22AI0065	Construction of Pedestrian Overpass, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	12/2/2021	2/9/2022	2/15/2022	GoP	19,800,000.00	0.00	19,800,000.00	Construction of overpass
22AI0066	Construction of Flood Control Structure along Banila River, brgy. Diket- Don Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2021 to 11/16/2021	12/2/2021	2/9/2022	2/15/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of revetment
22AI0067	Construction of Flood Control Structure along Banila River, brgy. Pugaro, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
22AI0068	Construction of Cabalitan to Labuan Road, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road L=0.590km, width=5.00m, t=200mm removal of actual structures / obstruction (ACP)
22AI0069	Construction of Road, San Miguel Road, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road L=0.605km, width=5.00m, t=200mm
22AI0070	Rehabilitation of Linmansangan Creek, Sta. 0+000- sta. 1+494 Brgy. Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Drainage and Slope Protection

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0071	Construction of Flood Mitigation Structure along Macalong River, Sta. 0+000- Sta. 0+243.20, brgy. Nancamaliran East, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Dike
22AI0072	Construction of Flood Mitigation Structure along Tagamusing River, Sta. 0+000- Sta. 0+304.00, Brgy. Tulong, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	44,100,000.00	0.00	44,100,000.00	Construction of Dike
22AI0073	Construction of Multi-Purpose Building, Convertible to Evacuation Center, Barangay Nantangalan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of MPB
22AI0074	Construction of Flood Control Structure along Viray River, brgy. Burgos, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of revetment
22AI0075	Construction of Flood Control Structure along Mitura and Allied River, Sta. 0+000- sta 0+715, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/11/2021 to 11/17/2021	12/3/2021	2/9/2022	2/15/2022	GoP	44,100,000.00	0.00	44,100,000.00	Construction of Dike
22AI0076	Construction of Flood Control Structure along Banila River, Brgy. La Paz- San Leon, Umingan, Pangasinan (Package 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation structure

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
22AI0077	Construction of River Wall at Barangay Rajal, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
22AI0078	Construction of Road, barangay Bensican-Salpad, san Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	2/9/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road, L=0.582km width=4.0m t=200mm construction of slope protection
22AI0079	Construction of Multi-Purpose Building, Convertibel to Evacuation Center Barangay Bobonan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/17/2021 to 11/23/2021	12/6/2021	2/9/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of MPB, Convertible to evacuation Center
22AI0080	Construction of Flood Control Structure along Viray River, brgy. Magallanes- Libertad, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/9/2022	2/15/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
22AI0081	Construction of Road, Barangay Toboy, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.496km, width=5.00m, t=200mm, Installation of Pipe culverts, 610mm dia (1-row), Construction of Slope Protection
22AI0082	Constructin of Road, brgy. Poblacion Norte to Brgy. Amagbagan Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.590km, width=4.0m, Installation of Solar LED street Light
22AI0083	Construction of Road, Barangay Pangangaan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.705km, width=4.00m, t=200mm Installation of Pipe culverts 610mm dia (3 rows), Construction of Slope Protection'

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0084	Construction of Road, Brgy. Unzad, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	14,850,000.00	0.00	14,850,000.00	Concreting of Road, L=0.990 km, width=6.10m Removal of Actual structures/ Obstruction (0.15m thk PCCP) Construction of Slope Protection, Installation of Solar LED street Light
22AI0085	Construction of Road at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.730Km, width=4.0m, t=200mm
22AI0086	Construction of Road at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.346Km, width=4.0m, t=200mm Construction of Slope protection structures BS
22AI0087	Construction of Road at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.750Km, width=4.0m, t=200mm Removal of Actual Structures/ Obstruction (ACP)
22AI0088	Construction of Road at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.599Km, width=4.0m, t=200mm Installation of Pipe culverts, Construction of slope protection
22AI0089	Construction of Road at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Road, L=0.290Km, width=4.0m, t=200mm (Brgy. Guling) Concreting of Road, L=0.240 Km, width=6.10m, t=230mm (Brgy. San Bartolome)

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0090	Construction of Road at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=0.300Km, width=4.0m, t=200mm(Brgy. Angayan Sur) Concreting of Road, L=0.448 Km, width=4.00m, t=230mm (Brgy. San Julian) Concreting of of Road, L=0.634Km, width= 4.00m Construction of Slope Protection (Brgy. San Aurelio 1st to Pugaro)
22AI0091	Construction (Completion) of Multi-Purpose Building at Barangay San Miguel, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion of MPB)
22AI0092	Construction (Completion) of Multi-Purpose Building at Barangay Sinabaan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion of MPB)
22AI0093	Construction (Completion) of Multi-Purpose Building at Barangay Maseil- Seil, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2021 to 11/26/2021	12/13/2021	2/10/2022	2/15/2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction (Completion of MPB)
22AI0094	Construction of Flood Control Structure along Banila River, Brgy. Cabalitian, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2021 to 12/03/2021	12/20/2021	2/10/2022	2/15/2022	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Revetment
22AI0095	Construction of Flood Control Structure along Banila River Brgy. Bakit-Bakit Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2021 to 12/03/2021	12/20/2021	2/10/2022	2/15/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Revetment

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0096	Road Widening-tertiary Roads along Binelonan- Asingan- Sta. Maria Road, KO192+196-KO192+596	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2021 to 12/03/2021	12/20/2021	2/10/2022	2/15/2022	GoP	9,780,800.00	0.00	9,780,800.00	Widening, L=0.806 lane Km, w=6.10m t=280mm Removal of Trees, removal of existing PCCP, Construction of Slope Protection
22AI0097	Construction (Completion) of Multi-Purpose Building at Barangay Capulaan, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2021 to 12/03/2021	12/20/2021	2/10/2022	2/15/2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction(completion) of MPB
22AI0098	Construction (Completion) of Multi-Purpose Building at Barangay Capitan Tomas, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/2021 to 1/5/2022	1/18/2022	2/10/2022	2/15/2022	GoP	2,970,000.00	0.00	2,970,000.00	Construction(completion) of MPB
22AI0099	Replacement of Bridge Brgy. Amamperez, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2021 to 12/03/2021	12/20/2021	2/10/2022	2/15/2022	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Pedestrian Overpass
22AI0100	Construction of Flood Control Structure along Lagasit River Barangay Baligayan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2021 to 12/03/2021	12/20/2021	2/10/2022	2/15/2022	GoP	19,600,000.00	0.00	19,600,000.00	Construction of revetment
22AI0101	Construction of Road at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/27/2021 to 12/03/2021	12/20/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Road, L=0.628 km, w=4.00m, t=200mm Construction of Slope Protection
22AI0102	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Trip)- jct Tayug- San Quintin Road leading to Amazing Sunflower Farm, brgy. Panganiban, Tayug- San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/30/2021 to 12/6/2021	12/22/2021	2/10/2022	2/15/2022	GoP	4,880,800.00	0.00	4,880,800.00	Widening of Road, L=0.238 km w=6.10m, t=300mm Removal of existing PCCP, Construction of slope Protection

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0103	Construction of Road at Umingan, Pangasinan (Phase 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/30/2021 to 12/6/2021	12/22/2021	2/10/2022	2/15/2022	GoP	24,750,000.00	0.00	24,750,000.00	Concreting of Road, L=3.342 km width=4.00m, t=200mm
22AI0104	Construction of Flood Control Structure along Cabulandayan River, brgy. Salud, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/30/2021 to 12/6/2021	12/22/2021	2/10/2022	2/15/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Revetment
22AI0105	Construction of Flood Control Structure along Agno and Allied River, Brgy. Agno, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2021 to 12/9/2021	12/27/2021	2/10/2022	2/15/2022	GoP	29,400,000.00	0.00	29,400,000.00	Cnstruction of revetment
22AI0106	Construction of Flood Control Structure along Cabulandayan River, Brgy. San Eugenio, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2021 to 12/9/2021	12/27/2021	2/10/2022	2/15/2022	GoP	29,400,000.00	0.00	29,400,000.00	Cnstruction of revetment
22AI0107	Construction of Flood Control Structure along Lagasit River, Brgy. Namagbagan, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2021 to 12/9/2021	12/27/2021	2/10/2022	2/15/2022	GoP	29,400,000.00	0.00	29,400,000.00	Cnstruction of revetment
22AI0108	Road Widening, Secondary Roadss along Mangaldan-Manaoag- Binalnan Road, KO 193+000-KO194+000	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2021 to 12/9/2021	12/27/2021	2/10/2022	2/15/2022	GoP	9,891,400.00	0.00	9,891,400.00	Widening of Road, L=1.334 lane km, w=6.10m, t=280mm Removal of trees, Removal pf PCCP
22AI0109	Construction of Standard Two Storey DPWH Pangasinan 3rd DEO Building, Tumana, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	2/10/2022	2/15/2022	GoP	49,500,000.00	0.00	49,500,000.00	Construction of Two storey office Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0110	Construction of Multi-Purpose Building Barangay Alibeng Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22AI0111	Construction of Road at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	2/10/2022	2/15/2022	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Road, L=2.710Km w=4.0m t=200mm, Construction of RCBC-1 Barrel extension (1.80mc 2.10m0 construction of slope protection
22AI0112	Construction of Drainage Structure, Barangay Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/7/2021 to 12/13/2021	12/27/2021	2/10/2022	2/15/2022	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Drainage structure, Barangay Tumana West, Rosales, Pangasinan
22AI0113	Construction of Multi-Purpose Building at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/18/2021 to 12/24/2021	1/10/2022	2/10/2022	2/15/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
22AI0114	Construction of By-Pass and Diversion Roads, Tayug- San Quintin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/18/2021 to 12/24/2021	1/10/2022	2/10/2022	2/15/2022	GoP	14,700,000.00	0.00	14,700,000.00	Paving of shoulder, L=0.641 lane Km, w=2.5m, BS, t=280mm Construction of slope protection, Installation of metal guardrail, construction of concrete lined canal, Installation of Solar LED street Light
22AI0115	Off- Carriageway Improvement- Primary Roads, Manila North Road, KO 189+254- KO189+575, KO189+693- KO189+813	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/2021 to 1/5/2022	1/18/2022	2/10/2022	2/15/2022	GoP	4,900,000.00	0.00	4,900,000.00	Paving shoulder, L=0.142 lane km w=3.3m BS t=330mm Construction of sidewalk, construction of concrete lined canal, Installation of Solar LED Street light

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0116	Construction of Multi-Purpose Buiding, Convertible to Evacuation Center, Barangay Bantay Insik, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/22 to 2/13/22	2/28/2022	3/14/2022	3/19/2022	GoP	7,000,000.00	0.00	7,000,000.00	Construction of MPB
22AI0117	Construction of Multi-Purpose Buiding, Convertible to Evacuation Center, Barangay Cabuloan, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/22 to 2/13/22	2/28/2022	3/14/2022	3/19/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of MPB
22AI0118	Construction of Multi-Purpose Buiding, Convertible to Evacuation Center, Barangay Lapaz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/22 to 2/13/22	2/28/2022	3/14/2022	3/19/2022	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Buiding
22AI0119	Construction of Carmay East Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/22 to 2/13/22	2/28/2022	3/14/2022	3/19/2022	GoP	10,000,000.00	0.00	10,000,000.00	Const'n. of road
22AI0120	Construction of Multi-Purpose Building (Agricultural Complex Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/22 to 2/13/22	2/28/2022	3/14/2022	3/19/2022	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Buiding

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0121	Construction of Tumana Multi-Purpose Building Barangay Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/22 to 2/13/22	2/28/2022	3/14/2022	3/19/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
22AI0122	Construction (Completion) of Multi-Purpose Building at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/22 to 2/16/22	3/1/2022	3/14/2022	3/19/2022	GoP	11,000,000.00	0.00	11,000,000.00	Construction of Multi-Purpose Building
22AI0123	Construction (Completion) of Multi-Purpose Building at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/22 to 2/16/22	3/1/2022	3/14/2022	3/19/2022	GoP	19,000,000.00	0.00	19,000,000.00	Construction of Multi-Purpose Building
22AI0124	Construction (Completion) of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/22 to 2/16/22	3/1/2022	3/14/2022	3/19/2022	GoP	22,000,000.00	0.00	22,000,000.00	Construction of Multi-Purpose Building
22AI0125	Construction of Multi-Purpose Building (Crisis Management Building), Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/22 to 2/16/22	3/1/2022	3/14/2022	3/19/2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0126	Construction of Multi-Purpose Building (Labor Productivity Center) Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/22 to 2/16/22	3/1/2022	3/14/2022	3/19/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
22AI0127	Construction (Completion) of Multi-Purpose Building at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/10/22 to 2/16/22	3/1/2022	3/14/2022	3/19/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
22AI0128	Construction (Completion) of Multi-Purpose Building at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/22 to 2/20/22	3/7/2022	3/16/2022	3/21/2022	GoP	14,000,000.00	0.00	14,000,000.00	Construction of Multi-Purpose Building
22AI0129	Construction (Completion) of Multi-Purpose Building at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/22 to 2/20/22	3/7/2022	3/16/2022	3/21/2022	GoP	9,000,000.00	0.00	9,000,000.00	Construction of Multi-Purpose Building
22AI0130	Construction (Completion) of Multi-Purpose Building at San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/22 to 2/20/22	3/7/2022	3/16/2022	3/21/2022	GoP	17,000,000.00	0.00	17,000,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0131	Construction (Completion) of Multi-Purpose Building at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/22 to 2/20/22	3/7/2022	3/16/2022	3/21/2022	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
22AI0132	Construction of Multi-Purpose Building, Barangay Bolaoen West, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/22 to 2/20/22	3/7/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
22AI0133	Construction f Multi-Purpose Building, barangay Cabangaran, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/22 to 2/20/22	3/7/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
22AI0134	Construction of Multi-Purpose Buildig, barangay Cabatuan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/22 to 2/21/22	3/8/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
22AI0135	Construction of Multi-Purpose Building, Barangay Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/22 to 2/21/22	3/8/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0136	Construction of Multi-Purpose Building, barangay Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/22 to 2/21/22	3/8/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
22AI0137	Construction of Multi-Purpose Building, Barangay Don Justo Abalos, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/22 to 2/21/22	3/8/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
22AI0138	Construction of slope Protection Works along Banila River, Brgy. Mauban, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/22 to 2/21/22	3/8/2022	3/16/2022	3/21/2022	GoP	25,000,000.00	0.00	25,000,000.00	Construction of MPB
22AI0139	Construction of slope Protection Works in Barangay San leon Balungao- San leon, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/22 to 2/21/22	3/8/2022	3/16/2022	3/21/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of evacuation center
22AI0140	Construction of Slope Protection along Banila River, Balungao-Rosales, Pangasinan (Packae 1)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/22 to 2/23/22	3/9/2022	3/16/2022	3/21/2022	GoP	50,000,000.00	0.00	50,000,000.00	Construction of MPB
22AI0141	Construction of Slope Protection along Banila River, Balungao-Rosales, Pangasinan (Packae 2)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/22 to 2/23/22	3/9/2022	3/16/2022	3/21/2022	GoP	50,000,000.00	0.00	50,000,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0142	Construction of Slope Protection along Banila River, Balungao-Rosales, Pangasinan (Packae 3)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/22 to 2/23/22	3/9/2022	3/16/2022	3/21/2022	GoP	50,000,000.00	0.00	50,000,000.00	Construction of MPB
22AI0143	Construction of Slope Protection along Banila River, Balungao-Rosales, Pangasinan (Packae 4)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/22 to 2/23/22	3/9/2022	3/16/2022	3/21/2022	GoP	50,000,000.00	0.00	50,000,000.00	Construction of MPB
22AI0144	Construction of Asingan- Binalonan Road, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/22 to 2/23/22	3/9/2022	3/16/2022	3/21/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of MPB
22AI0145	Construction of Road from Barangay Bakit-Balit, Rosales to Barangay San Miguel, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/17/22 to 2/23/22	3/9/2022	3/16/2022	3/21/2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of MPB
22AI0146	Construction of San Nicolas- Umingan-Guimba Road, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/22 to 2/24/22	3/10/2022	3/16/2022	3/21/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of MPB
22AI0147	Construction of Roads, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/22 to 2/24/22	3/10/2022	3/16/2022	3/21/2022	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Flood Control Structure
22AI0148	Construction of Roads, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/22 to 2/24/22	3/10/2022	3/16/2022	3/21/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0149	Construction of Roads, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/22 to 2/24/22	3/10/2022	3/16/2022	3/21/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of MPB
22AI0150	Construction of Roads, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/22 to 2/24/22	3/10/2022	3/16/2022	3/21/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Flood Control Structure
22AI0151	Construction/ rehabilitation of Roads, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/22 to 2/24/22	3/10/2022	3/16/2022	3/21/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of MPB
22AI0152	Construction of Roads, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/21/22 to 2/27/22	3/14/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of MPB
22AI0153	Construction of Roads, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/21/22 to 2/27/22	3/14/2022	3/16/2022	3/21/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Flood Control Structure
22AI0154	Construction of Roads, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/21/22 to 2/27/22	3/14/2022	3/16/2022	3/21/2022	GoP	25,000,000.00	0.00	25,000,000.00	Construction of MPB
22AI0155	Construction of Roads, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/21/22 to 2/27/22	3/14/2022	3/16/2022	3/21/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of MPB
22AI0156	Construction of Roads, Dupac(Asingan)-Arzadon (San Manuel), Asingan and San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/21/22 to 2/27/22	3/14/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Road widening
22AI0157	Concreting of Roads, San Bartolome, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/21/22 to 2/27/22	3/14/2022	3/16/2022	3/21/2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0158	Construction of Road, Barangay Kita-Kita, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/22/22 to 2/28/22	3/15/2022	3/16/2022	3/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage
22AI0159	Construction of Road, Brgy. Tumana West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/22/22 to 2/28/22	3/15/2022	3/21/2022	3/22/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Drainage
22AI0160	Construction of Drainage Canal, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/22/22 to 2/28/22	3/15/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of MPB
22AI0161	Construction of Drainage Canal, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/22/22 to 2/28/22	3/15/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of MPB
22AI0162	Rehabilitation of Antonio P. Villar Gymnasium at Brgy. Poblacion Sto. Tomas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/22/22 to 2/28/22	3/15/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of MPB
22AI0163	Construction (Completion) of LTO Building, Brgy. Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/22/22 to 2/28/22	3/15/2022	3/21/2022	3/22/2022	GoP	13,000,000.00	0.00	13,000,000.00	Construction of Road
22AI0164	Construction of Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/22 to 3/2/22	3/16/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Flood Control
22AI0165	Construction of Multi-Purpose Building, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/22 to 3/2/22	3/16/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MDOE	CO	
22AI0166	Construction of Multi-Purpose Building, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/22 to 3/2/22	3/16/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of MPB
22AI0167	Construction of Multi-Purpose Building, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/24/22 to 3/2/22	3/16/2022	3/21/2022	3/22/2022	GoP	25,000,000.00	0.00	25,000,000.00	Construction of MPB
22AI0168	Construction of Multi-Purpose Buildings, Sta. Maria, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/24/22 to 3/2/22	3/16/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Improvement of Access Roads
22AI0169	Construction of Multi-Purpose Buildings, Rizal, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/24/22 to 3/2/22	3/16/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Road widening
22AI0170	Construction (Completion) of Multi-Purpose Building , Brgy. Diket, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/25/22 to 3/3/22	3/17/2022	3/21/2022	3/22/2022	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Flood Control Structure
22AI0171	Construction of Multi-Purpose Building, Barangay San Vicente, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/25/22 to 3/3/22	3/17/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Flood Control Structure
22AI0172	Construction of Multi-Purpose Building, Brgy. Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/25/22 to 3/3/22	3/17/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/BID	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22AI0173	Construction of Multi-Purpose Building, Brgy. Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/25/22 to 3/3/22	3/17/2022	3/21/2022	3/22/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
22AI0174	Construction (Completion) of Multi-Purpose Building , Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/25/22 to 3/3/22	3/17/2022	3/21/2022	3/22/2022	GoP	28,000,000.00	0.00	28,000,000.00	Road widening
22AI0175	Construction of slope protection Works along Matablang Creek, Bry. Rajal and Esmeralda, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	2/25/22 to 3/3/22	3/17/2022	3/21/2022	3/22/2022	GoP	25,000,000.00	0.00	25,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage

Prepared by:

MANUEL C. NOVENCIDO, JR
Head, BAC Secretariat

Recommending Approval:

MARCHITO S. ARPILLED
BAC, Chairperson

Approved:

TITO JESUS T. SALVADOR
District Engineer