

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. Civil Works													
22GO0001	Preventive Maintenance - Primary Roads - Bacolod-Sn Carlos Rd (S00093NR) - K0010 + 000 - K0011 + 055, K0012 + 000 - K0013 + 580	BCDEO	Yes	Competitive Bidding	November 1-7, 2021	November 22, 2021	February 8, 2022	February 11, 2022	GoP	54,322,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0002	Preventive Maintenance - Primary Roads - Bacolod South Rd (S00132NR) - K0002 + 662 - K0003 + 277	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 8, 2022	February 11, 2022	GoP	15,338,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0003	Preventive Maintenance - Primary Roads - Bacolod South Rd (S00133NR) - K0005 + (-470) - K0005 + (-138), K0005 + (-480) - K0005 + (-470), K0005 + (-915) - K0005 + (-480)	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 8, 2022	February 11, 2022	GoP	11,987,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0004	Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00097NR) - K0004 + 946 - K0006 + 000, K0007 + 000 - K0008 + 658	BCDEO	Yes	Competitive Bidding	November 12-18, 2021	December 3, 2021	February 8, 2022	February 11, 2022	GoP	55,194,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0005	Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00130NR) - K0007 + 000 - K0007 + 634	BCDEO	Yes	Competitive Bidding	November 12-18, 2021	December 3, 2021	February 8, 2022	February 11, 2022	GoP	13,040,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0006	Preventive Maintenance - Secondary Roads - Bacolod Silay Airport Access Rd (S00119NR) - K0007 + (-004) - K0007 + 000, K0007 + (-602) - K0007 + (-004), K0007 + (-858) - K0007 + (-602), K0007 + 000 - K0007 + 252	BCDEO	Yes	Competitive Bidding	November 12-18, 2021	December 3, 2021	February 8, 2022	February 11, 2022	GoP	24,147,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0007	Preventive Maintenance - Secondary Roads - Sto Niño-Banago Rd (South) (S00102NR) - K0001 + (-112) - K0001 + 000, K0001 + (-248) - K0001 + (-112), K0001 + (-291) - K0001 + (-248), K0001 + (-417) - K0001 + (-291), K0001 + 000 - K0001 + 371	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 8, 2022	February 11, 2022	GoP	13,267,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0008	Preventive Maintenance - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0002 + 519 - K0002 + 573	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	February 14, 2022	February 16, 2022	GoP	1,388,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0009	Preventive Maintenance - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0010 + 387 - K0010 + 570, K0010 + 688 - K0012 + 047	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 14, 2022	February 16, 2022	GoP	30,185,000.00			Preventive Maintenance of Road: Asphalt Overlay
22GO0010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0010 + 570 - K0010 + 688	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	February 14, 2022	February 16, 2022	GoP	7,321,000.00			Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22GO0011	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod North Rd - K0001 + 670 - K0002 + 307, K0003 + 377 - K0003 + 395	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 3, 2022	February 7, 2022	GoP	5,396,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0012	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod North Rd - K0003 + 225 - K0003 + 377, K0003 + 395 - K0003 + 422	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 3, 2022	February 7, 2022	GoP	2,494,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0013	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0001 + 865 - K0001 + 868, K0008 + 636 - K0008 + 670, K0008 + 700 - K0008 + 790	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 3, 2022	February 7, 2022	GoP	5,739,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0014	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0001 + 868 - K0002 + 616, K0003 + 220 - K0003 + 277, K0008 + 670 - K0008 + 700	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 3, 2022	February 7, 2022	GoP	16,305,000.00			Construction / Upgrading / Rehabilitation of Drainage

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0015	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sto Niño-Banago Rd (North) - K0001 + 030 - K0001 + 102, K0001 + 107 - K0001 + 720	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 8, 2022	February 11, 2022	GoP	28,543,000.00			Construction / Upgrading/ Rehabilitation of Drainage
22GO0016	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacolod-City Bdry Rd - (S00428NR) Chainage 000 - Chainage 3285	BCDEO	Yes	Competitive Bidding	October 26-November 1, 2021	November 15, 2021	February 3, 2022	February 7, 2022	GoP	65,700,000.00			Construction / Upgrading/ Rehabilitation of Drainage
22GO0018	Construction / Upgrading / Rehabilitation of Drainage - South Capitol Rd - (S00108NR) Chainage 282 - Chainage 502	BCDEO	Yes	Competitive Bidding	October 26-November 1, 2021	November 15, 2021	February 3, 2022	February 7, 2022	GoP	7,300,000.00			Construction / Upgrading/ Rehabilitation of Drainage
22GO0022	Rehabilitation/ Major Repair of Permanent Bridges - Lacson Circumferential Flyover (B00458NR) along Lacson Circumferential Flyover	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 17, 2022	February 21, 2022	February 23, 2022	GoP	8,000,000.00			Rehabilitation/ Major Repair of Permanent Bldgs
22GO0023	Rehabilitation/ Major Repair of Permanent Bridges - Mandalagan Br. 2 (B00339NR) along Sto Niño-Banago Rd (North)	BCDEO	Yes	Competitive Bidding	November 12-18, 2021	December 3, 2021	February 8, 2022	February 11, 2022	GoP	1,500,000.00			Rehabilitation/ Major Repair of Permanent Bldgs
22GO0024	Rehabilitation/ Major Repair of Permanent Bridges - Sum-ag Br. 1 (B00482NR) along Bacolod South Rd	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 3, 2022	February 7, 2022	GoP	6,800,000.00			Rehabilitation/ Major Repair of Permanent Bldgs
22GO0025	Widening of Permanent Bridges - Alangilan Br. (B00338NR) along Bacolod-City Bdry Rd	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	February 21, 2022	February 23, 2022	GoP	26,400,000.00			Widening of Permanent Bldgs
22GO0027	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Mandalagan River, Phase 3, Bacolod City	BCDEO	Yes	Competitive Bidding	November 2-8, 2021	November 22, 2021	February 3, 2022	February 7, 2022	GoP	71,672,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22GO0028	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Magsungay River, Phase 6, Bacolod City	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 3, 2022	February 7, 2022	GoP	45,014,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22GO0029	Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Hilado St. (From B.S. Aquino Drive to Brgy. 23, leading to Mambukal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 3, 2022	February 7, 2022	GoP	80,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0030	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lopez Jaena St. (from B.S. Aquino to Hernaez St. leading to Mambukal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 26-November 1, 2021	November 15, 2021	February 8, 2022	February 11, 2022	GoP	80,000,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0031	Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - B.S. Aquino Drive (From San Juan St. leading to Mambukal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	February 3, 2022	February 7, 2022	GoP	36,114,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0032	Construction of Road, BS Aquino Drive, Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	February 14, 2022	February 16, 2022	GoP	15,000,000.00			Construction of Concrete Road

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0033	Construction of Road, Corazon Aquino, Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	February 14, 2022	February 16, 2022	GoP	15,000,000.00			Construction of Concrete Road
22GO0034	Construction of Road, JR Torres, Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	February 14, 2022	February 16, 2022	GoP	10,000,000.00			Construction of Concrete Road
22GO0035	Construction of Road, San Sebastian St., Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	February 14, 2022	February 16, 2022	GoP	10,000,000.00			Construction of Concrete Road
22GO0037	Construction of Local Road, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	February 3, 2022	February 7, 2022	GoP	5,000,000.00			Construction of Concrete Road
22GO0038	Construction of Local Road, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	February 3, 2022	February 7, 2022	GoP	5,000,000.00			Construction of Concrete Road
22GO0039	Construction of Local Road, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	February 3, 2022	February 7, 2022	GoP	10,000,000.00			Construction of Concrete Road
22GO0040	Construction of Local Road, Barangay Singcang-Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	February 22, 2022	February 24, 2022	GoP	10,000,000.00			Construction of Concrete Road
22GO0041	Construction of Local Road, Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2021	November 4, 2021	February 3, 2022	February 7, 2022	GoP	5,000,000.00			Construction of Concrete Road
22GO0042	Construction of Multi-Purpose Building, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of MPB
22GO0043	Construction of Multi-Purpose Building, Phase 2, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 14, 2022	February 16, 2022	GoP	5,000,000.00			Construction of MPB
22GO0044	Construction of Multi-Purpose Building, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	February 14, 2022	February 16, 2022	GoP	10,000,000.00			Construction of MPB
22GO0045	Construction of Multi-Purpose Building, Barangay Singcang-Airport, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	15,000,000.00			Construction of MPB
22GO0046	Construction of Multi-Purpose Building, Barangay Sum-Ag, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	February 15, 2022	February 17, 2022	GoP	20,000,000.00			Construction of MPB
22GO0047	Construction of Multi-Purpose Building, Barangay Villamonte, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 14, 2022	February 16, 2022	GoP	10,000,000.00			Construction of MPB
22GO0048	Construction of Multi-Purpose Building, Negros Occidental Police Provincial Office, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 14, 2022	February 16, 2022	GoP	5,000,000.00			Construction of MPB
22GO0049	Construction of Multi-Purpose Building, Station 10, Barangay Felisa, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of MPB
22GO0050	Rehabilitation of Multi-Purpose Building, Barangay 14, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 26-November 1, 2021	November 15, 2021	February 8, 2022	February 11, 2022	GoP	5,000,000.00			Rehabilitation of MPB
22GO0051	Rehabilitation of Multi-Purpose Building, Barangay 35, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 2-8, 2021	November 22, 2021	February 8, 2022	February 11, 2022	GoP	5,000,000.00			Rehabilitation of MPB
22GO0052	Construction of Public Water Supply Systems, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 17, 2022	February 21, 2022	February 23, 2022	GoP	10,000,000.00			Installation of water supply system
22GO0053	Construction of Bacolod City DEO Extension Building, Bacolod City	BCDEO	Yes	Competitive Bidding	October 21-27, 2021	November 10, 2021	February 8, 2022	February 11, 2022	GoP	5,000,000.00			Construction of Ext. bldg.
22GO0054	Rehabilitation of Corazon Locsin Montelibano Memorial Regional Hospital, Bacolod City	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 17, 2022	February 21, 2022	February 23, 2022	GoP	3,000,000.00			Rehabilitation of bldg.
22GO0056	Construction (Completion) of Multi-Purpose Building, Abkasa Elementary School, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 14, 2022	February 16, 2022	GoP	2,000,000.00			Construction of MPB

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0057	Construction (Completion) of Multi-Purpose Building, Abkasa National High School, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 15, 2022	February 17, 2022	GoP	2,000,000.00			Construction of MPB
22GO0058	Construction (Completion) of Multi-Purpose Building, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 22, 2022	February 24, 2022	GoP	2,000,000.00			Construction of MPB
22GO0059	Construction (Completion) of Multi-Purpose Building, Barangay Montevista, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 15, 2022	February 17, 2022	GoP	2,000,000.00			Construction of MPB
22GO0060	Construction (Completion) of Multi-Purpose Building, Fernando F. Gonzaga Elementary School, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	February 14, 2022	February 16, 2022	GoP	2,000,000.00			Construction of MPB
22GO0061	Construction (Completion) of Multi-Purpose Building, Generoso Villanueva Sr. National High School, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 3-9, 2021	December 22, 2021	February 14, 2022	February 16, 2022	GoP	2,000,000.00			Construction of MPB
22GO0062	Construction (Completion) of Multi-Purpose Building, Kapisan Village, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 21, 2022	February 23, 2022	GoP	2,000,000.00			Construction of MPB
22GO0063	Construction (Completion) of Multi-Purpose Building, Lucky Homes Subdivision, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 2-8, 2021	November 22, 2021	February 8, 2022	February 11, 2022	GoP	2,000,000.00			Construction of MPB
22GO0064	Construction (Completion) of Multi-Purpose Building, Purok Arao, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 17, 2022	February 21, 2022	February 23, 2022	GoP	2,000,000.00			Construction of MPB
22GO0065	Construction (Completion) of Multi-Purpose Building, Purok Roma Barangay Singcang, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 15, 2022	February 17, 2022	GoP	2,000,000.00			Construction of MPB
22GO0066	Construction (Completion) of Multi-Purpose Building, Purok Sam Village, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 17, 2022	February 22, 2022	February 24, 2022	GoP	2,000,000.00			Construction of MPB
22GO0067	Construction (Completion) of Multi-Purpose Building, Purok St. Vincent, Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 15, 2022	February 17, 2022	GoP	2,000,000.00			Construction of MPB
22GO0068	Construction (Completion) of Multi-Purpose Building, Teofilo Gensoli National High School Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 14, 2022	February 16, 2022	GoP	2,000,000.00			Construction of MPB
22GO0069	Construction (Completion) of Multi-Purpose Building, Villa Esperanza Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 21, 2022	February 23, 2022	GoP	2,000,000.00			Construction of MPB
22GO0070	Construction (Completion) of Multi-Purpose Building, Vista Alegre Elementary School, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	February 15, 2022	February 17, 2022	GoP	2,000,000.00			Construction of MPB
22GO0071	Construction of Multi-Purpose Building in Barangay Mandalagan, Bacolod City	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	February 15, 2022	February 17, 2022	GoP	5,000,000.00			Construction of MPB
22GO0072	Construction of Multi-Purpose Building in Barangay Singcang Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 1-7, 2021	December 20, 2021	February 15, 2022	February 17, 2022	GoP	5,000,000.00			Construction of MPB
22GO0073	Construction of Multi-Purpose Building, Back up 8 Police Station/ Station 8, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of MPB
22GO0074	Construction of Evacuation Center, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 21, 2022	February 23, 2022	GoP	5,000,000.00			Construction of MPB
22GO0075	Construction of Public Water Supply System (Level II), Kaakbay Village, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 21, 2022	February 23, 2022	GoP	5,000,000.00			Installation of water supply system

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0076	Construction of Public Water Supply System (Level II), Purok Bantud, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 22, 2022	February 24, 2022	GoP	2,000,000.00			Installation of water supply system
22GO0077	Construction of Public Water Supply System (Level II), Purok Kabutungan Hda Dacudao, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 10-16, 2021	December 29, 2021	February 22, 2022	February 24, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0079	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Banago Creek, Phase 3, Bacolod City	BCDEO	No	Competitive Bidding	December 28, 2021 - January 3, 2022	January 17, 2022	February 22, 2022	February 24, 2022	GoP	60,992,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22GO0080	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Arceo-Alegria Road leading Murcia Proper gateway to various Mountain Resort, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	20,000,000.00			Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0081	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Hernaez Street leading to Murcia Proper and Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	February 15, 2022	February 22, 2022	February 24, 2022	GoP	72,690,000.00			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
22GO0082	Improvement of GM Cordova Ave. (Buri Road), Mandalagan, Bacolod City	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	50,000,000.00			Improvement of Concrete Road
22GO0083	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0005 + (-915) - K0005 + (-138)	BCDEO	Yes	Competitive Bidding	November 19-25, 2021	December 9, 2021	February 22, 2022	February 24, 2022	GoP	1,360,000.00			Construction / Upgrading / Rehabilitation of Drainage
22GO0091	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay 14, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	9,000,000.00			Construction of flood control structure
22GO0092	Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00097NR) - K0009 + 617 - K0011 + 520	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 22, 2022	February 24, 2022	GoP	39,095,000.00			Construction of flood control structure
22GO0093	Off-Carriageway Improvement: Shoulder Paving / Construction along Bacolod-City Bdry Rd (S00096NR) K0006 + 220 - K0007 + 130, K0008 + 605 - K0008 + 989, K0009 + 228 - K0009 + 798	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	February 21, 2022	February 23, 2022	GoP	20,000,000.00			Off-Carriageway Improvement
22GO0094	Construction of Revetment with Floodwall along Mambuloc Creek, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	February 15, 2022	February 17, 2022	GoP	16,665,000.00			Construction of Revetment/ Floodwall
22GO0095	Construction of Multi-Purpose Building, Bacolod City Police Office, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	February 15, 2022	February 17, 2022	GoP	10,000,000.00			Construction of MPB
22GO0096	Construction of Road, Brgy. Bata, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of concrete road
22GO0097	Construction of Road, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of concrete road
22GO0098	Construction of Road, Brgy. Singang-Airport, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of concrete road

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0099	Construction of Multi-Purpose Building in Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of MPB
22GO0100	Construction of Multi-Purpose Building near Old Capitol Grounds, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	8,000,000.00			Construction of MPB
22GO0101	Construction of Multi-purpose Building, Brgy. Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of MPB
22GO0102	Construction of Multi-purpose Building, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of MPB
22GO0103	Construction of Multi-purpose Building, LTO, Bacolod City Office, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Construction of MPB
22GO0104	Construction (Completion) of Multi-Purpose Building (Bacolod Museum), Brgy. Tanqub, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 1-7, 2022	February 21, 2022	February 28, 2022	March 2, 2022	GoP	50,000,000.00			Construction of MPB
22GO0105	Construction of Road, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	February 21, 2022	February 23, 2022	GoP	11,000,000.00			Construction of concrete road
22GO0106	Construction of Footbridge, Barangay Banago, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	February 21, 2022	February 23, 2022	GoP	5,000,000.00			Construction of Footbridge
22GO0107	Construction of Local Roads/Drainage, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	February 15, 2022	February 17, 2022	GoP	20,000,000.00			Construction of Road/Drainage
22GO0108	Construction of Drainage System, Bacolod City, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	February 15, 2022	February 17, 2022	GoP	17,000,000.00			Construction of Drainage
22GO0109	Construction of Drainage System with Footbridge, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	February 15, 2022	February 17, 2022	GoP	5,000,000.00			Construction of Drainage
22GO0110	Construction of Multi-Purpose Building in Brgy. Estefania, Bacolod, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Construction of MPB
22GO0111	Construction of Multi-purpose Building, Criminal Investigation and Detection Group Office, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Construction of MPB
22GO0112	Construction of Multi-purpose Building, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Construction of MPB
22GO0113	Construction of Multi-purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	2,500,000.00			Construction of MPB
22GO0114	Construction of Multi-purpose Building, PNP Police Station, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	February 15, 2022	February 17, 2022	GoP	5,000,000.00			Construction of MPB
22GO0115	Construction of Multi-Purpose Building, Brgy. Montevista, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Construction of MPB
22GO0116	Construction of Multi-Purpose Building, Brgy. 29, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Construction of MPB
22GO0117	Rehabilitation of Multi-Purpose Building, Brgy Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Rehabilitation of MPB
22GO0118	Rehabilitation of Multi-Purpose Building, Brgy Handumanan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Rehabilitation of MPB
22GO0119	Construction of Multi-Purpose Building, Las Palmas Subd. Brgy. Taculing, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	10,000,000.00			Construction of MPB
22GO0120	Construction of Multipurpose Building in Brgy. Mansilingan, Bacolod Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Construction of MPB
22GO0121	Construction of Public Water Supply System (Level II) Brgy. Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0122	Construction of Public Water Supply System (Level II) Brgy. Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	February 15, 2022	February 22, 2022	February 24, 2022	GoP	5,000,000.00			Installation of water supply system

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GO0123	Construction of Public Water Supply System (Level II), Barangay Villamonte, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0124	Construction of Public Water Supply System (Level II), Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	February 21, 2022	February 23, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0125	Construction of public Water Supply System (Level II), Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0126	Completion of public Water Supply System (Level II), Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	February 21, 2022	February 23, 2022	GoP	2,000,000.00			Installation of water supply system
22GO0127	Construction of Public Water Supply System (Level II), Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2022	February 15, 2022	February 22, 2022	February 24, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0128	Construction of Public Water Supply System (Level II), Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 17-23, 2022	February 7, 2022	February 28, 2022	March 2, 2022	GoP	5,000,000.00			Installation of water supply system
22GO0129	Construction of Revetment with Floodwall including improvement of Riverbank (w/ Esplanade) along Sum-ag River, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	January 20-26, 2022	February 9, 2022	February 28, 2022	March 2, 2022	GoP	50,000,000.00			Construction of Revetmentw/ Floodwall
22GO0130	Drainage Improvements for Barangay Roads at Bacolod City	BCDEO	No	Competitive Bidding	January 22-30, 2022	February 11, 2022	February 21, 2022	February 23, 2022	GoP	75,595,000.00			Drainage Improvement
22GO0135	Construction of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 4-10, 2022	February 11, 2022	March 1, 2022	March 3, 2022	GoP	5,000,000.00			Construction of MPB
TOTAL (CIVIL WORKS)											1,639,063,000.00		

II. Goods and Services

22GGO0001	Rental of service vehicle (with Fuel and Driver) used to convey surveyors for the: a.) Conduct Validation on the proposed FY 2023 Projects based on RBP	Planning and Design Section	No	NP-53.9 - Small Value Procurement	2/3/2022	2/10/2022	2/17/2022	2/22/2022	GoP	60,000.00		60,000.00	Service Vehicle Rental
0001	Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Infra Projects assigned to the Planning and Design Section of this District	Planning and Design Section	No	NP-53.9 - Small Value Procurement	2/7/2022	2/14/2022	2/22/2022	2/28/2022	GoP	314,492.60		314,492.60	various office supplies and janitorial supplies
0002	Purchase Purified Drinking Water for use of DPWH - Bacolod City District Engineering Office Employees	Administrative Section	No	Shopping	2/7/2022	2/14/2022	2/22/2022	2/28/2022	GoP	29,250.00		29,250.00	Purified Drinking Water
0003	IT Supplies for use in the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Infra Projects assigned to the Planning and Design Section of this District	Planning and Design Section	No	Shopping	2/14/2022	2/21/2022	3/1/2022	3/7/2022	GoP	24,725.00		24,725.00	IT supplies and accessories
0004	Smartphone for use in tagging of projects; video conferencing/communicating using Zoom Application/Viber/Messenger and Microsoft Office Ready, and other related Activities for FY 2022 assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	2/16/2022	2/23/2022	3/3/2022	3/9/2022	GoP	90,000.00		90,000.00	Smartphone
0005	Survey Materials for the Conduct of Multi-Year Planning and Scheduling Program FY 2022 assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	2/21/2022	2/28/2022	3/8/2022	3/14/2022	GoP	208,135.60		208,135.60	PPE and survey materials

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0006	Various spare parts for use in the service vehicles Mitsubishi Adventure 060408, JMC Pick-up, FAB-2232 and Isuzu Fuego 060405 assigned to the Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	2/28/2022	3/7/2022	3/15/2022	3/21/2022	GoP	412,500.00		412,500.00	Various spare parts, oils and lubricants
22GGO0002	Rental of service vehicle (with Fuel and Driver) used to convey surveyors for the update of road condition data and for the conduct of road inventory survey	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/1/2022	3/8/2022	3/15/2022	3/18/2022	GoP	60,000.00		60,000.00	Service Vehicle Rental
0007	Supply of fuel for use in the service vehicles Mitsubishi Adventure 060408, JMC Pick-up FAB-2232 and Isuzu Fuego assigned to the Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/10/2022	5/17/2022	5/25/2022	5/31/2022	GoP	250,000.00		250,000.00	Fuel (Diesel)
0008	Purchase Purified Drinking Water for use of DPWH - Bacolod City District Engineering Office Employees	Administrative Section	No	Shopping	5/10/2022	5/17/2022	5/25/2022	5/31/2022	GoP	29,250.00		29,250.00	Purified Drinking Water
0009	LOT 1: Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	5/13/2022	5/20/2022	5/30/2022	6/3/2022	GoP	385,740.40		385,740.40	Various office supplies
	LOT 2: Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	5/13/2022	5/20/2022	5/30/2022	6/3/2022	GoP	107,500.00		107,500.00	Hard Bound Folder w/ logo
	LOT 3: Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	5/13/2022	5/20/2022	5/30/2022	6/3/2022	GoP	222,500.00		222,500.00	Construction and Materials Quality Assurance Logbooks
	LOT 4: Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	Direct Contracting	5/13/2022	5/20/2022	5/26/2022	5/30/2022	GoP	18,750.00		18,750.00	Photocopier Toner
0010	LOT 1: Purchase of Supply of Fuels, Additives and Oil for use in various service vehicles of DPWH Bacolod City DEO	Administrative Section	No	Competitive Bidding	5/16/2022	6/4/2022	6/13/2022	6/17/2022	GoP	1,054,173.30		1,054,173.30	Fuel (Diesel) and Fuel (Gasoline)
	LOT 2: Purchase of Supply of Fuels, Additives and Oil for use in various service vehicles of DPWH Bacolod City DEO	Administrative Section	No	Shopping	5/16/2022	5/23/2022	5/31/2022	6/6/2022	GoP	31,500.00		31,500.00	Additives and Lubricants
0011	For use in Patching of Potholes along National Roads and Bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/16/2022	5/23/2022	5/31/2022	6/6/2022	GoP	446,500.00	446,500.00		Hot Asphalt 60/70, Blown (Hard) Asphalt
0012	Office and Janitorial Supplies for the conduct of Road Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/16/2022	5/23/2022	5/31/2022	6/6/2022	GoP	163,570.40		163,570.40	various office supplies and janitorial supplies
0013	Purchase of Office Equipment and Accessories for use in DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	5/18/2022	5/25/2022	6/2/2022	6/8/2022	GoP	106,515.00		106,515.00	Office Equipment

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0014	LOT 1: Purchase of IT Equipment for use in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	Competitive Bidding	5/23/2022	6/11/2022	6/20/2022	6/24/2022	GoP	2,768,760.00		2,768,760.00	IT Equipment and accessories
	LOT 2: Purchase of IT Equipment for use in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	5/23/2022	5/30/2022	6/7/2022	6/13/2022	GoP	130,000.00		130,000.00	Photocopier Machine
0015	LOT 1: PPE, Survey and Construction Materials for use in the preparation of Resettlement Action Plan (RAP) and Environmental Impact Assessment (EIA) and other ECC related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Competitive Bidding	5/23/2022	6/11/2022	6/20/2022	6/24/2022	GoP	800,000.00		800,000.00	Aluminum Hull Inflatable Boat
	LOT 2: PPE, Survey and Construction Materials for use in the preparation of Resettlement Action Plan (RAP) and Environmental Impact Assessment (EIA) and other ECC related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Competitive Bidding	5/23/2022	6/11/2022	6/20/2022	6/24/2022	GoP	190,000.00		190,000.00	Two-Way Radio and Tripmeter+GPS & Glonass
	LOT 3: PPE, Survey and Construction Materials for use in the preparation of Resettlement Action Plan (RAP) and Environmental Impact Assessment (EIA) and other ECC related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Competitive Bidding	5/23/2022	6/11/2022	6/20/2022	6/24/2022	GoP	313,070.00		313,070.00	PPE and survey materials
	LOT 4: PPE, Survey and Construction Materials for use in the preparation of Resettlement Action Plan (RAP) and Environmental Impact Assessment (EIA) and other ECC related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Competitive Bidding	5/23/2022	6/11/2022	6/20/2022	6/24/2022	GoP	227,500.00		227,500.00	Survey Shoes
0016	LOT 5: PPE, Survey and Construction Materials for use in the preparation of Resettlement Action Plan (RAP) and Environmental Impact Assessment (EIA) and other ECC related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/23/2022	5/30/2022	6/7/2022	6/13/2022	GoP	56,940.00		56,940.00	Construction supplies and materials
	LOT 1: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/23/2022	5/30/2022	6/7/2022	6/13/2022	GoP	330,300.00	330,300.00		Thermoplastic Paints
	LOT 2: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/23/2022	5/30/2022	6/7/2022	6/13/2022	GoP	99,000.00	99,000.00		Washed Sand and Aggregate Sub-Base Coarse
	LOT 3: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/23/2022	5/30/2022	6/7/2022	6/13/2022	GoP	134,101.20	134,101.20		various construction supplies and materials
	LOT 4: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	5/23/2022	5/30/2022	6/7/2022	6/13/2022	GoP	40,800.00	40,800.00		LPG Tank Refill

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOT 5: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	5/23/2022	5/30/2022	6/7/2022	6/13/2022	GoP	2,650.00	2,650.00		Oxygen and Acetylene
0017	Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060405, 060407 and 060409, assigned at the Quality Assurance Section this district, Bacolod City District Engineering Office	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	5/23/2022	5/30/2022	6/7/2022	6/13/2022	GoP	77,232.50		77,232.50	Various spare parts
0018	LOT 1: For use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/26/2022	6/2/2022	6/10/2022	6/16/2022	GoP	53,400.00	53,400.00		Oils and Lubricants
	LOT 2: For use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	5/26/2022	6/2/2022	6/10/2022	6/16/2022	GoP	7,230.00	7,230.00		Oil Filters and Fuel Filters
0019	Various spareparts for use in the Repair/Replacement of Service Vehicle Toyota Hi-Lux Pick-up with Plate Nos. 060408, 060406 and SKA-466 and Isuzu Fuego Double Cab Pick-up with Plate No. 060403 assigned in the Construction Section, this Office	Construction Section	No	NP-53.9 - Small Value Procurement	5/26/2022	6/2/2022	6/10/2022	6/16/2022	GoP	100,000.00		100,000.00	Various spare parts
0020	Purchase of Janitorial Supplies for use in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	6/3/2022	6/10/2022	6/20/2022	6/24/2022	GoP	374,757.00		374,757.00	Janitorial Supplies
0021	Purchase of Construction Supplies for Repair & Maintenance of DPWH - Bacolod City DEO	Administrative Section	No	Shopping	6/3/2022	6/10/2022	6/20/2022	6/24/2022	GoP	20,211.68		20,211.68	Construction supplies and materials
0022	LOT 1: To supply office supplies assigned in the Maintenance Section, this district	Maintenance Section	No	Shopping	6/6/2022	6/13/2022	6/21/2022	6/27/2022	GoP	31,382.40	31,382.40		Various office supplies
	LOT 2: To supply office supplies assigned in the Maintenance Section, this district	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/6/2022	6/13/2022	6/21/2022	6/27/2022	GoP	62,075.00	62,075.00		Janitorial Supplies
	LOT 3: To supply office supplies assigned in the Maintenance Section, this district	Maintenance Section	No	Direct Contracting	6/6/2022	6/13/2022	6/17/2022	6/21/2022	GoP	130,000.00	130,000.00		Toner Inks
0023	IT Equipment for the conduct of Record Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH- Bacolod City DEO	Planning and Design Section	No	Competitive Bidding	6/8/2022	6/27/2022	7/5/2022	7/11/2022	GoP	1,722,500.00		1,722,500.00	IT Equipment
0024	Purchase of Electrical Supplies for Repair & Maintenance of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	6/8/2022	6/15/2022	6/23/2022	6/29/2022	GoP	114,724.50		114,724.50	Electrical Supplies
0025	Purchase of Spareparts for Preventive Maintenance of various Office Equipment in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	Direct Contracting	6/8/2022	6/15/2022	6/21/2022	6/23/2022	GoP	107,765.00		107,765.00	Photocopier parts
0026	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/13/2022	6/20/2022	6/28/2022	7/4/2022	GoP	235,000.00	235,000.00		Diesel Fuel and Gasoline Fuel

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Subm/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0027	Various spare parts for use in the service vehicles Mitsubishi Adventure 060408, JMC Pick-up, FAB-2232 and Isuzu Fuego 060405 assigned to the Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/13/2022	6/20/2022	6/28/2022	7/4/2022	GoP	77,500.00		77,500.00	Various spare parts, oils and lubricants
0028	Common Office Supplies and Equipment (Toner) for use in the Photocopier Machine of Monitoring Unit/Construction Section, this Office.	Construction Section	No	Direct Contracting	6/13/2022	6/20/2022	6/24/2022	6/28/2022	GoP	47,500.00		47,500.00	Photocopier Toner
0029	Purchase of Office Furniture and Fixtures for use in various sections and units of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	6/15/2022	6/22/2022	6/30/2022	7/6/2022	GoP	532,280.00		532,280.00	Office Furniture and Fixtures
0030	LOT 1: For use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/20/2022	6/27/2022	7/5/2022	7/11/2022	GoP	53,400.00	53,400.00		Oils and Lubricants
	LOT 2: For use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	6/20/2022	6/27/2022	7/5/2022	7/11/2022	GoP	7,230.00	7,230.00		Oil Filters and Fuel Filters
0031	Supply of various laboratory equipment/apparatus for use in the Quality Assurance Laboratory of this district	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	6/20/2022	6/27/2022	7/5/2022	7/11/2022	GoP	542,231.00		542,231.00	various Laboratory Equipment/ Apparatus
0032	Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060405, 060407 and 060409, assigned at the Quality Assurance Section this district, Bacolod City District Engineering Office	Quality Assurance Section	No	Shopping	7/4/2022	7/11/2022	7/19/2022	7/25/2022	GoP	10,182.50		10,182.50	Various spare parts
0033	Purchase of Supply of Additives and Lubricants for use in various service vehicles of DPWH Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	7/4/2022	7/11/2022	7/19/2022	7/25/2022	GoP	127,854.75		127,854.75	Oils, Additives and Lubricants
0034	Purchase of Medical Supplies for Quick Response in Emergency Cases of DPWH - Bacolod City DEO	Administrative Section	No	Shopping	7/11/2022	7/18/2022	7/26/2022	8/1/2022	GoP	35,792.00		35,792.00	Medical Supplies
0035	Purchase of Fire Fighting Equipment & Accessories for Quick Response in Emergency Cases of DPWH - Bacolod City DEO	Administrative Section	No	Shopping	7/11/2022	7/18/2022	7/26/2022	8/1/2022	GoP	18,810.00		18,810.00	fire Extinguisher Refill
0036	Purchase Purified Drinking Water for use of DPWH - Bacolod City District Engineering Office Employees	Administrative Section	No	Shopping	7/18/2022	7/25/2022	8/2/2022	8/8/2022	GoP	29,250.00		29,250.00	Purified Drinking Water
0037	Survey Materials for use in the Conduct of Traffic Volume Count, Licensed Plate, Socio-Economic and Environmental Survey assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/8/2022	8/15/2022	8/23/2022	8/29/2022	GoP	135,562.40		135,562.40	various office supplies and janitorial supplies
0038	Various spare parts for use in the service vehicles Mitsubishi Adventure 060408, JMC Pick-up, FAB-2232 and Isuzu Fuego 060405 assigned to the Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/10/2022	8/17/2022	8/25/2022	8/31/2022	GoP	412,500.00		412,500.00	Various spare parts, oils and lubricants
0039	For use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	9/5/2022	9/12/2022	9/20/2022	9/26/2022	GoP	7,230.00	7,230.00		Oil Filters and Fuel Filters

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0040	LOT 1: To supply office supplies assigned in the Maintenance Section, this district	Maintenance Section	No	Shopping	10/3/2022	10/10/2022	10/18/2022	10/24/2022	GoP	26,644.00	26,644.00		Various office supplies
	LOT 2: To supply office supplies assigned in the Maintenance Section, this district	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/3/2022	10/10/2022	10/18/2022	10/24/2022	GoP	62,075.00	62,075.00		Janitorial Supplies
0041	Survey Materials/PPET for use in the Conduct of Traffic Volume Count, Licensed Plate, Socio-Economic and Environmental Survey assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	10/3/2022	10/10/2022	10/18/2022	10/24/2022	GoP	26,020.00		26,020.00	various office supplies and janitorial supplies
0042	For use in Patching of Potholes along National Roads and Bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/5/2022	10/12/2022	10/20/2022	10/26/2022	GoP	446,500.00	446,500.00		Hot Asphalt 60/70, Blown (Hard) Asphalt
0043	Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060405, 060407 and 060409, assigned at the Quality Assurance Section this district, Bacolod City District Engineering Office	Quality Assurance Section	No	Shopping	10/5/2022	10/12/2022	10/20/2022	10/26/2022	GoP	10,182.50		10,182.50	Various spare parts
0044	LOT 1: Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	10/7/2022	10/14/2022	10/24/2022	10/28/2022	GoP	474,304.86		474,304.86	Various office supplies
	LOT 2: Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	10/7/2022	10/14/2022	10/24/2022	10/28/2022	GoP	215,000.00		215,000.00	Hard Bound Folder w/ logo Construction and Materials Quality Assurance Logbooks
	LOT 3: Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	10/7/2022	10/14/2022	10/24/2022	10/28/2022	GoP	79,500.00		79,500.00	Photocopier Toner
	LOT 4: Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	Direct Contracting	10/7/2022	10/14/2022	10/20/2022	10/24/2022	GoP	220,445.00		220,445.00	Diesel Fuel and Gasoline Fuel
0045	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/10/2022	10/17/2022	10/25/2022	10/31/2022	GoP	235,000.00	235,000.00		various Laboratory Equipment/ Apparatus
0046	Supply of various laboratory equipment/apparatus for use in the Quality Assurance Laboratory of this district	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	10/10/2022	10/17/2022	10/25/2022	10/31/2022	GoP	22,985.00		22,985.00	Janitorial Supplies
0047	Purchase of Janitorial Supplies for use in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	10/12/2022	10/19/2022	10/27/2022	11/2/2022	GoP	425,394.00		425,394.00	

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0048	LOT 1: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/17/2022	10/24/2022	11/1/2022	11/7/2022	GoP	334,587.00	334,587.00		Thermoplastic Paints
	LOT 2: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/17/2022	10/24/2022	11/1/2022	11/7/2022	GoP	99,000.00	99,000.00		Washed Sand and Aggregate Sub-Base Coarse
	LOT 3: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/17/2022	10/24/2022	11/1/2022	11/7/2022	GoP	129,750.00	129,750.00		various construction supplies and materials
	LOT 4: To supply construction supplies for use in the repainting of center line, edge line, lane line, pedestrians and guardrails and other MPP's activities along national roads and bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	10/17/2022	10/24/2022	11/1/2022	11/7/2022	GoP	2,650.00	2,650.00		Oxygen and Acetylene
0049	LOT 1: Purchase of IT Equipment for use in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	Competitive Bidding	10/19/2022	11/7/2022	11/15/2022	11/21/2022	GoP	2,070,000.00		2,070,000.00	IT Equipment
	LOT 2: Purchase of IT Equipment for use in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	10/19/2022	10/26/2022	11/3/2022	11/9/2022	GoP	198,294.50		198,294.50	Various IT Accessories
0050	Purchase of Construction Supplies for Repair & Maintenance of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	10/24/2022	10/31/2022	11/8/2022	11/14/2022	GoP	169,185.40		169,185.40	Construction supplies and materials
0051	Various spareparts for use in the Repair/Replacement of Service Vehicle Toyota Hi-Lux Pick-up with Plate Nos. 060408, 060406 and SKA-466 and Isuzu Fuego Double Cab Pick-up with Plate No. 060403 assigned in the Construction Section, this Office	Construction Section	No	NP-53.9 - Small Value Procurement	10/24/2022	10/31/2022	11/8/2022	11/14/2022	GoP	100,000.00		100,000.00	Various spare parts
0052	Purchase of Electrical Supplies for Repair & Maintenance of DPWH - Bacolod City DEO	Administrative Section	No	Shopping	10/26/2022	11/2/2022	11/10/2022	11/16/2022	GoP	49,022.40		49,022.40	Electrical Supplies
0053	Various spare parts for use in the service vehicles Mitsubishi Adventure 060408, JMC Pick-up, FAB-2232 and Isuzu Fuego 060405 assigned to the Planning and Design Section	Planning and Design Section	No	NP-53.9 - Small Value Procurement	11/7/2022	11/14/2022	11/22/2022	11/28/2022	GoP	412,500.00		412,500.00	Various spare parts, oils and lubricants
0054	Purchase of Office Equipment and Accessories for use in DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	11/7/2022	11/14/2022	11/22/2022	11/28/2022	GoP	73,624.00		73,624.00	Office Equipment
0055	Common Office supplies and equipment (toner) for use in the Photocopier Machine of Monitoring Unit/Construction Section, this Office.	Construction Section	No	Direct Contracting	11/9/2022	11/16/2022	11/22/2022	11/24/2022	GoP	27,500.00		27,500.00	Photocopier Toner

DPWH Bacolod City District Engineering Office FY 2022 Final APP-Non CSE (Consolidated)

Code (PAP)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0056	LOT 1: Purchase of Supply of Fuels, Additives and Oil for use in various service vehicles of DPWH Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	11/9/2022	11/16/2022	11/24/2022	11/30/2022	GoP	900,437.45		900,437.45	Fuel (Diesel) and Fuel (Gasoline)
	LOT 2: Purchase of Supply of Fuels, Additives and Oil for use in various service vehicles of DPWH Bacolod City DEO	Administrative Section	No	Shopping	11/9/2022	11/16/2022	11/24/2022	11/30/2022	GoP	47,250.00		47,250.00	Additives and Lubricants
0057	Purchase of Spareparts for Preventive Maintenance of various Office Equipment in various Sections of DPWH - Bacolod City DEO	Administrative Section	No	Direct Contracting	11/14/2022	11/21/2022	11/25/2022	11/29/2022	GoP	104,998.00		104,998.00	Photocopier parts
0058	Purchase of Office Furnitures and Fixtures for use in various sections and units of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	11/14/2022	11/21/2022	11/29/2022	12/5/2022	GoP	328,400.00		328,400.00	Office Furniture
0059	Purchase Purified Drinking Water for use of DPWH - Bacolod City District Engineering Office Employees	Administrative Section	No	Shopping	11/16/2022	11/23/2022	12/1/2022	12/7/2022	GoP	29,250.00		29,250.00	Purified Drinking Water
0060	Purchase Various Spareparts for use in various service vehicle of DPWH Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	11/16/2022	11/23/2022	12/1/2022	12/7/2022	GoP	136,768.00		136,768.00	Various spare parts
0061	Purchase of Labor and Services for use in DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	11/21/2022	11/28/2022	12/6/2022	12/12/2022	GoP	256,000.00		256,000.00	Termite Treatment Control
TOTAL (GOODS AND SERVICES)										21,895,091.34	2,976,504.60	18,918,586.74	

III. Consulting Services

"NONE"													
TOTAL (CONSULTING SERVICES)										-			
GRAND TOTAL										1,660,958,091.34	2,976,504.60	18,918,586.74	


Prepared By:


HELEN S. ESPERANCILLA
 Engineer III, Head-Procurement Staff

Recommended By:


FERDINAND S. MAGADA
 BAC Chairperson

Approved By:


JAIME S. JAVELLANA
 District Engineer