

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FINAL) (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget			REMARKS (Brief description of Program/Project)
				Ads/Post IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION											
1	1 1/4 Ø x 6m G.I Pipe (S-40)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	23,100.00	23,100.00		
2	1/2 Ø x 6m G.I Pipe (S-40)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	1,050.00	1,050.00		
3	1/2" Garden Hose	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	1,200.00	1,200.00		
4	12mm Square Bar (Standard)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	7,200.00	7,200.00		
5	2T Oil	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	30,000.00	30,000.00		
6	3/4 Ø x 6m G.I Pipe (S-40)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	42,800.00	42,800.00		
7	Acetylene	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	4,950.00	4,950.00		
8	Aggregate Base Course	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	280,000.00	280,000.00		
9	Aggregate Subbase Course	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	11,212.50	11,212.50		
10	Angle Valve (1/2)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	200.00	200.00		
11	Blind Rivets 3/16 x 3/4	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	2,850.00	2,850.00		
12	Boulders	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	81,550.00	81,550.00		
13	Cap (neon orange w/ DPWH Embroidery in Navy Blue color)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	96,000.00	96,000.00		
14	Cement Adhesive (25kgs/bag)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	2,120.00	2,120.00		
15	CHB (4")	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	7,000.00	7,000.00		
16	Chevron Directional Sign (Hazard Marker) (HM-1A) 3mm thick aluminum sheet (610mmx914mm) Red on white background with post mounting bracket	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	205,000.00	205,000.00		
17	Chlorinated Rubber Based Reflectorized Paint(Yellow)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	120,000.00	120,000.00		
18	Choker Aggregates (3/8")	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	91,000.00	91,000.00		
19	Color Roof (rib type) (12 ft.) (blue)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	11,016.60	11,016.60		
20	Color Roof (rib type) (7 ft.) (blue)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	27,612.60	27,612.60		

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FINAL) (GOODS)

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget			REMARKS (brief description of Program/Project)
				Ads/Post IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21	Cutting Disk (0.4x4x5/8	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	1,500.00	1,500.00		
22	CW Nails (4",3",2 1/2", 1")	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	1,875.00	1,875.00		
23	Deformed bars (10 mm x 6 m)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	56,000.00	56,000.00		
24	Deformed bars (12 mm x 6 m)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	37,500.00	37,500.00		
25	Deformed bars (8 mm x 6 m)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	16,000.00	16,000.00		
26	Diesel Fuel	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	1,655,775.00	1,655,775.00		
27	Drill bit 3/16 for Masonry	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	1,000.00	1,000.00		
28	Drill bit 3/16 for Metal	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	2,700.00	2,700.00		
29	Embankment (mixed sand and g	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	219,000.00	219,000.00		
30	Emulsified Asphalt	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	2,782,500.00	2,782,500.00		
31	Enamel Paint (International Orang	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	30,250.00	30,250.00		
32	Enamel Paint (Red, White, Black and Blue)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	3,050.00	3,050.00		
33	Faucet (Ordinary)(1/2)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	300.00	300.00		
34	Filter Cloth	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	304.00	304.00		
35	G.I Pipe (1 1/2)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	21,000.00	21,000.00		
36	G.I Pipe 3"ø x 20 ft	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	78,300.00	78,300.00		
37	Glass Beads	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	269,850.00	269,850.00		
38	Good Lumber	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	10,000.00	10,000.00		
39	Gravel	NO2DEO	Shopping	4/6-14/19	4/29/2019	7/20/2019	7/21/2019		GAA	182,160.00	182,160.00		
40	Grinding Disk (4")	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	425.00	425.00		
41	Guardrail bolt nut and washer (16mmøx229 mm)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	40,000.00	40,000.00		
42	Guardrail bolt nut and washer (16mmøx254 mm or length)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	15,000.00	15,000.00		
43	Hacksaw Blade	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	1,500.00	1,500.00		

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FINAL) **(GOODS)**

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget			REMARKS (brief description of Program/Project)
				Ads/Post IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
44	Lavatory Faucet (1/2)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	395.00	395.00		
45	Long Sleeved T-Shirt w/ Blue Sleeves (neon orange w/ DPWH Logo Embroidery)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	16,000.00	116,000.00		
46	LPG(12 Kg.)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	21,600.00	21,600.00		
47	LPG(50 Kg.)	NO2DEO	Shopping	4/6-14/19	4/29/2019	7/20/2019	7/21/2019		GAA	72,000.00	72,000.00		
48	Marine Plywood (1/4"x4"x8')	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	43,200.00	43,200.00		
49	Metal Flex Beam Guardrail Class B 3.34mm thick Type 1-Zinc Coated at 3.60 ounces/sq.ft.	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	185,000.00	185,000.00		
50	Oxygen	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	4,500.00	4,500.00		
51	Paint Roller (6" or 152mm)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	1,700.00	1,700.00		
52	Portland Cement	NO2DEO	Bidding	4/6-14/19	4/29/2019	7/20/2019	7/21/2019		GAA	527,500.00	527,500.00		
53	Primer (Clear)	NO2DEO	Shopping	4/6-14/19	4/29/2019	7/20/2019	7/21/2019		GAA	82,620.00	82,620.00		
54	PVC Pipe (2"ø x 6m)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	9,735.00	9,735.00		
55	PVC Tee (1/2")	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	180.00	180.00		
56	R.C. Pipe Culvert (.91møx1.0)	NO2DEO	Shopping	4/6-14/19	4/29/2019	7/20/2019	7/21/2019		GAA	58,620.00	58,620.00		
57	Reflectorized Vest (neon orange w/ DPWH Logo)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	96,000.00	96,000.00		
58	Reflectorized Vest with DPWH Logo	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	13,200.00	13,200.00		
59	Safety Shoes with Steel Toe Hi-cut	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	32,560.00	32,560.00		
60	Sand	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	303,450.00	303,450.00		
61	Shower	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	500.00	500.00		
62	Skim coat (25kgs/bag)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	2,450.00	2,450.00		
63	Stop cock (1/2)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019		GAA	168.00	168.00		
64	Tarpaulin (asstd. Sizes)	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	43,480.00	43,480.00		
65	Thermoplastic, White	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019		GAA	1,344,000.00	1,344,000.00		

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FINAL)

(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			REMARKS (brief description of Program/Project)
				Ads/Post IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
66	Thermoplastic, Yellow	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	778,500.00	778,500.00		
67	Threaded elbow (1/2")	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	46.00	46.00		
68	Tie Wire #16	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	8,000.00	8,000.00		
69	Tiles (cream)(60x60cm)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	42,000.00	42,000.00		
70	Unleaded Gasoline	NO2DEO	Bidding	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	1,130,190.00	1,130,190.00		
71	Welding Rod	NO2DEO	Shopping	4/6-14/19	4/16/2019	7/20/2019	7/21/2019	GAA	322,575.00	322,575.00		
72	Y - PVC (3")	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	260.00	260.00		
73	Door Knobs	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	1,900.00		1,900.00	
74	Pin Light Bulb LED (11 watts)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	4,200.00		4,200.00	
75	Steel Tape (5 meters)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	400.00		400.00	
76	Convenience Outlet (3 gang)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	190.00		190.00	
77	Male Plug	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	60.00		60.00	
78	HDF wooden door (80x210)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	5,852.00		5,852.00	
79	Door Hinges and locks	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	860.00		860.00	
80	Tiles (granite 80x80)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	10,500.00		10,500.00	
81	Padlock (blister)(35mm)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	80.00		80.00	
82	Master padlock 1904D	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	500.00		500.00	
83	Chain 3/16	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	110.00		110.00	
84	Barrel bolt	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	240.00		240.00	
85	Sand Paper #60	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	240.00		240.00	
86	Glass Lock	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	2,292.00		2,292.00	
87	Cutting Disc	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	350.00		350.00	
88	Labor for cleaning Aircon of ceiling suspended type.	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	6,000.00		6,000.00	
89	Labor for cleaning Aircon Floor Mounted type	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	4,250.00		4,250.00	
90	Labor for cleaning Aircon Wall Mounted (2.5Hp) type	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	15,000.00		15,000.00	
91	Labor for cleaning Aircon Wall Mounted (1.5Hp) type	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	20,000.00		20,000.00	

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FINAL)

(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Fund	Estimated Budget			REMARKS (brief description of Program/Project)
				Ads/Post IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
92	Labor for cleaning Aircon of Window type.	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		3,400.00		3,400.00	
93	Ceiling Lamp classic type	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		553.00		553.00	
94	P.E. ISO 1" TEE	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		570.00		570.00	
95	P.E. ISO 1" Male Adaptor	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		196.00		196.00	
96	P.E. ISO 1 1/2" Male Adaptor	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		110.00		110.00	
97	1x1/2 Stainless Bell Reducer	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		360.00		360.00	
98	150AT Circuit Breaker	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		3,150.00		3,150.00	
99	30mm2 THHN copper wire	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		16,450.00		16,450.00	
100	150A double throw switch w/ manual transfer enclosure	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		16,000.00		16,000.00	
101	Porcelain ball insulator (small)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		180.00		180.00	
102	#35mm2 THW wire (stranded)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		1,400.00		1,400.00	
103	Labor for the removal and installation of 2-units airconditioner wall mounted	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		9,000.00		9,000.00	
104	Labor for check-up and cleaning airconditioner unit	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		1,500.00		1,500.00	
105	#6 Plastic Tox w/ screw	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		600.00		600.00	
106	Switch w/ 2 gang	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		465.00		465.00	
107	3" Plastic socket	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		350.00		350.00	
108	Plastic Tape	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		105.00		105.00	
109	Bulb LED 14.5 watts	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		2,100.00		2,100.00	
110	Junction Box w/ cover	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		124.00		124.00	
111	Safety Breaker 20Amp	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		450.00		450.00	
112	Switch box	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		350.00		350.00	
113	#3.5mm2 THN Wire	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		6,300.00		6,300.00	
114	3/4 Plastic Moulding	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		1,000.00		1,000.00	
115	Bulb LED 10 watts	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		1,360.00		1,360.00	
116	#125mm2 THN Wire stranded	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		12,600.00		12,600.00	
117	Insulator, secondary rack	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA		300.00		300.00	

ANNUAL PROCUREMENT PLAN FOR FY 2019 (FINAL)

(GOODS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget			REMARKS (Brief description of Program/Project)
				Ads/Post IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
118	Power Clamp (dead end clamp)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	750.00		750.00	
119	Terminal eye	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	270.00		270.00	
120	5-6 Pole Clamp	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	600.00		600.00	
121	Electrical Tape	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	152.00		152.00	
122	Rubber Tape	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	300.00		300.00	
123	250-350mm Connector (two-bolt)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	1,260.00		1,260.00	
124	Bulb LED 15 watts	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	3,525.00		3,525.00	
125	Outlet w/ 2 gang flusher	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	1,000.00		1,000.00	
126	1/2 x 8' Plastic Moulding	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	553.00		553.00	
127	Ceiling Lamp classic type	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	570.00		570.00	
128	P.E. ISO 1" TEE	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	196.00		196.00	
129	P.E. ISO 1" Male Adaptor	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	110.00		110.00	
130	P.E. ISO 1/2" Male Adaptor	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	360.00		360.00	
131	1 x 1/2 Stainless Bell Reducer	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	3,150.00		3,150.00	
132	150 AT Circuit Breaker	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	16,450.00		16,450.00	
133	30 mm2 THHN copper wire	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	1,600.00		1,600.00	
134	150 A Doble throw switch w/ manual transfer enclosure	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	180.00		180.00	
135	Porcelain ball insulator (small)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	1,400.00		1,400.00	
136	#35 mm2 THW wire (stranded)	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	845.00		845.00	
137	PVC blue pipe 1/2"	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	465.00		465.00	
138	Faucet	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	100.00		100.00	
139	Plain elbow 1/2"	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	375.00		375.00	
140	Elbow w/ thread 1/2"	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	6,800.00		6,800.00	
141	Power Spray	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	440.00		440.00	
142	Single switch	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	1,835.00		1,835.00	
143	Hand fuel transfer pump	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	89.00		89.00	
144	Elbow plain 1/2"	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA	50.00		50.00	
145	T (plain) 1/2"	NO2DEO	Shopping	7/6-14/19	7/16/2019	7/20/2019	7/21/2019	GAA				

