

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN
FY-2020

[illegible]

EDWARD RICARDO G. RAMOS
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST. DISTRICT ENGINEERING OFFICE
Iba, Zamboales

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN
FY-2020

Purchase Request No. (PR NO.)	Contract Package (Description)	Procurement Method	Approved Budget of the Contract	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement/ Posting	Pre-Bid Conference	Submission and Receipt of Bids/Canvass	Bid/Canvass Evaluation	Post-Qualification	Resolution of Award	Notice of Award	
	3rd Quarter											
32	IT Equipment & Supplies	Competitive Bidding	2,281,500.00	07/27/2020	08/03/2020-08/10/2020	08/11/2020	08/23/2020	08/24/2020	08/25/2020	08/25/2020	08/26/2020	
33	Fuel	Direct Contracting	162,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/03/2020	
34	IT Equipment and Supplies	Competitive Bidding	1,602,500.00	N/A	08/03/2020-08/10/2020	08/11/2020	08/23/2020	08/24/2020	08/25/2020	08/25/2020	08/26/2020	
35	Fuel	Direct Contracting	135,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/03/2020	
36	IT Equipment and Supplies	Competitive Bidding	1,652,080.00	N/A	08/03/2020-08/10/2020	08/11/2020	08/23/2020	08/24/2020	08/25/2020	08/25/2020	08/26/2020	
37	Fuel	Direct Contracting	450,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/03/2020	
38	IT Equipment & Supplies	Competitive Bidding	2,882,500.00	07/27/2020	08/03/2020-08/10/2020	08/11/2020	08/23/2020	08/24/2020	08/25/2020	08/25/2020	08/26/2020	

SUBMITTED BY:


EVALUATED BY:

RECOMMENDING APPROVAL:

APPROVED:


OLGA E. MACADAAN
Administrative Officer III


JEANNE PETTIT
Administrative Officer IV


LOURDES F. ARINDIQUE
Chief, Construction Section
BAC Chairman


EDWARD RICARDO G. RAMOS
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST. DISTRICT ENGINEERING OFFICE
Iba, Zambales

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN
FY-2020


Purchase Request No. (PR NO.)	Contract Package (Description)	Procurement Method	Approved Budget of the Contract	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	Advertisement/ Posting	Pre-Bid Conference	Submission and Receipt of Bids/Canvass	Bid/Canvass Evaluation	Post-Qualification	Resolution of Award	Notice of Award
	3rd Quarter										
39	Fuel	Direct Contracting	54,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/03/2020
40	IT Equipment & Supplies	Competitive Bidding	1,378,500.00	N/A	08/03/2020-08/10/2020	08/11/2020	08/23/2020	08/24/2020	08/25/2020	08/25/2020	08/26/2020
41	Fuel	Direct Contracting	45,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/03/2020
42	Communication Equipment	Small Value Procurement	900,000.00	N/A	09/01/2020-09/04/2020		09/07/2020	09/07/2020	N/A	09/08/2020	09/08/2020
43	Maintenance Equipment	Small Value Procurement	867,200.00	N/A	09/01/2020-09/04/2020		09/07/2020	09/07/2020	N/A	09/08/2020	09/08/2020
44	IT Equipment & Supplies	Competitive Bidding	1,381,500.00	N/A	09/01/2020-09/08/2020	09/09/2020	09/21/2020	09/22/2020	09/23/2020	09/23/2020	09/25/2020
45	Fuel	Direct Contracting	1,320,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09/01/2020

SUBMITTED BY:


EVALUATED BY:

RECOMMENDING APPROVAL:

APPROVED:


OLGA E. MACADAAN
Administrative Officer III


JEAN E. PETIL
Administrative Officer IV


LOURDES F. ARINDUQUE
Chief, Construction Section
BAC Chairman


EDWARD RICARDO G. RAMOS
District Engineer

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN
FY-2020

[illegible]

APPROVED:

EDUARDO RICARDO G. RAMOS
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST. DISTRICT ENGINEERING OFFICE
Iba, Zamboales

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN

FY-2020


Purchase Request No. (PR NO.)	Contract Package (Description)	Procurement Method	Approved Budget of the Contract	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	Advertisement/ Posting	Pre-Bid Conference	Submission and Receipt of Bids/Canvass	Bid/Canvass Evaluation	Post-Qualification	Resolution of Award	Notice of Award
	4th Quarter										
49	Xerox Machine and Consumables	Direct Contracting	809,060.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
50	Fuel	Direct Contracting	162,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
51	Xerox Machine and Consumables	Direct Contracting	809,060.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
52	Fuel	Direct Contracting	135,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
53	Xerox Machine and Consumables	Direct Contracting	1,618,120.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
54	Service Vehicle	Competitive Bidding	1,600,000.00	N/A	11/02/2020-11/09/2020	11/10/2020	11/22/2020	11/23/2020	11/24/2020	11/24/2020	11/25/2020
55	Fuel	Direct Contracting	450,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020


SUBMITTED BY:


EVALUATED BY:

RECOMMENDING APPROVAL:

APPROVED:


OLGA E. MACADAAN
Administrative Officer III


JEAN E. PETIL
Administrative Officer IV


LOURDES F. ARINDOQUE
Chief, Construction Section
BAC Chairman


EDWARD RICARDO G. RAMOS
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST. DISTRICT ENGINEERING OFFICE
Iba, Zambales

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN

FY-2020


Purchase Request No. (PR NO.)	Contract Package (Description)	Procurement Method	Approved Budget of the Contract	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	Advertisement/ Posting	Pre-Bid Conference	Submission and Receipt of Bids/Canvass	Bid/Canvass Evaluation	Post-Qualification	Resolution of Award	Notice of Award
	4th Quarter										
56	Survey Vehicle	Competitive Bidding	6,000,000.00	N/A	11/02/2020-11/09/2020	11/10/2020	11/22/2020	11/23/2020	11/24/2020	11/24/2020	11/25/2020
57	Survey Instrument	Competitive Bidding	1,500,000.00	N/A	11/02/2020-11/09/2020	11/10/2020	11/22/2020	11/23/2020	11/24/2020	11/24/2020	11/25/2020
58	Service Vehicle	Competitive Bidding	7,200,000.00	N/A	11/02/2020-11/09/2020	11/10/2020	11/22/2020	11/23/2020	11/24/2020	11/24/2020	11/25/2020
59	Fuel	Direct Contracting	54,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
60	Xerox Machine and Consumables	Direct Contracting	1,170,820.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
61	Fuel	Direct Contracting	45,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020

SUBMITTED BY:


EVALUATED BY:

RECOMMENDING APPROVAL:

APPROVED:


OLGA E. MACADAAN
Administrative Officer III


JEANNE E. PETIL
Administrative Officer IV


LOURDES F. ARINDUNQUE
Chief, Construction Section
BAC Chairman


EDWARD RICARDO G. RAMOS
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST. DISTRICT ENGINEERING OFFICE
Iba, Zamboales

FINAL PROJECT PROCUREMENT MANAGEMENT PLAN
FY-2020


Purchase Request No. (PR NO.)	Contract Package (Description)	Procurement Method	Approved Budget of the Contract	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	Advertisement/ Posting	Pre-Bid Conference	Submission and Receipt of Bids/Canvass	Bid/Canvass Evaluation	Post-Qualification	Resolution of Award	Notice of Award
	4th Quarter										
62	Other Supplies and Equipment	Small Value Procurement	337,500.00	N/A	11/02/2020-11/05/2020	N/A	11/06/2020	11/06/2020	N/A	11/09/2020	11/09/2020
63	Maintenance Equipment	Small Value Procurement	421,500.00	N/A	11/02/2020-11/09/2020	N/A	11/06/2020	11/06/2020	N/A	11/09/2020	11/09/2020
64	Maintenance Workers Supplies vehicle	Competitive Bidding	1,958,000.00	N/A	11/02/2020-11/09/2020	11/10/2020	11/22/2020	11/23/2020	11/24/2020	11/24/2020	11/25/2020
65	Fuel	Direct Contracting	1,320,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
66	Repair of various Service Vehicle and Equipment	Direct Contracting	174,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/02/2020
67	Maintenance Supplies and Materials	Competitive Bidding	2,440,000.00	10/26/2020	11/02/2020-11/09/2020	11/10/2020	11/22/2020	11/23/2020	11/24/2020	11/24/2020	11/25/2020

SUBMITTED BY:


EVALUATED BY:

RECOMMENDING APPROVAL:

APPROVED:


OLGA E. MACADUAN
Administrative Officer III


JEAN E. PETIL
Administrative Officer IV


LOURDES F. ARINDOGUE
Chief, Construction Section
BAC Chairman


EDWARD RICARD G. RAMOS
District Engineer