



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Herbosa St - (S02341LZ) Chainage 000 - Chainage 529	DPWH - NMDEO	YES	Public Bidding	11-21-19	12-12-19	01-17-20	01-23-20	NEP 2020	10,000		10,000	Preventive Maintenance *
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - R-10 Br. (B01745LZ)	DPWH - NMDEO	NO	Public Bidding	1-27-20	02-18-20	03-11-20	03-19-20	NEP 2020	150,000		150,000	Widening of Bridges
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 101, Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	19,647		19,647	Bank Improvement (Steel Sheet Pile) *
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 130, Sta. 0+467.60 to Sta. 0+598.0 Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile) *
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 133, Sta. 0+337.20 to Sta. 0+467.60 Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 98, Sta. 0+467.60 to Sta. 0+598.00 Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Brgy. 99, Sta. 0+337.20 to Sta. 0+467.60 Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+000 to Sta. 040.0; Sta. 0+000 to Sta. 0+013.60 (RS) Sta. 0+020 to Sta. 0+060 (LS) Sta. 0+135.70 to Sta. 0+172.50 (LS), Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+013.60 to Sta. 0+114.0; Sta. 170.0 to Sta. 0+200.0, Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, Brgy. 51, Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta. 0+828.90 - Sta.0+959.30, Manila City	DPWH - NMDEO	YES	Public Bidding	11-07-19	11-27-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, Sta.0+959.30 to Sta. 1+089.70, Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage along Zone 8, Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	30,000		30,000	Bank Improvement (Steel Sheet Pile)
	Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - Construction of Moriones Police Station Building, Tondo, Manila	DPWH - NMDEO	NO	Public Bidding	01-08-20	01-29-20	03-05-20	03-12-20	NEP 2020	50,000		50,000	Construction / Improvement of Various Infrastructure
	Local Program - National Building Program Buildings and Other Structures Multipurpose / Facilities - Construction (Completion) of North Manila District Engineering Office (Permanent Office) Phase II, Manila	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	100,000		100,000	Construction (Completion) of NMDEO Office
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Roads with Drainage Improvement, Zone 1,2,3,4 & 5, Tondo, Manila City	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	20,000		20,000	Construction/Repair/ Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Footbridge crossing Estero dela Reina,	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	30,000		30,000	Construction/Repair/ Rehabilitation
	Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose, Zone 10-12, Barangay 124-146, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	5,000		5,000	Construction of Multi-Purpose Building
	Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose, Zone 1-3, Barangay 1-47, Manila	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	15,000		15,000	Construction of Multi-Purpose Building
	Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose, Zone 4-7, Barangay 48-90, Manila	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	15,000		15,000	Construction of Multi-Purpose Building
	Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose, Zone 8-9, Barangay 91-123, Manila	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	15,000		15,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/upgrading of roads and pathways, Zone 10-12, Barangay 124-146, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	3,000		3,000	Concreting/Upgrading of Roads & Pathways
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/upgrading of roads and pathways, Zone 1-3, Barangay 1-47, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	6,000		6,000	Concreting/Upgrading of Roads & Pathways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/upgrading of roads and pathways, Zone 4-7, Barangay 48-90, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	5,000		5,000	Concreting/Upgrading of Roads & Pathways
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/upgrading of roads and pathways, Zone 8-9, Barangay 91-123, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	6,000		6,000	Concreting/Upgrading of Roads & Pathways
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable national Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Blumentritt St (LZ) - K0006 + (-1333) - K0006 + (-1186)	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	3,241		3,241	Preventive Maintenance - Secondary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable national Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - R. Magsaysay Blvd - K0005 + (-805) - K0004 + 216	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	44,647		44,647	Preventive Maintenance - Secondary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Preventive Maintenance - Tertiary Roads - Buenos Aires St - (S02399LZ) Chainage 000 - Chainage 171.1, Chainage 225.1 - Chainage 539	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	11,884		11,884	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Preventive Maintenance - Tertiary Roads - M.Earnshaw St - (S02428LZ) Chainage 000 - Chainage 115	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	2,536		2,536	Preventive Maintenance - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Preventive Maintenance - Tertiary Roads - Ma. Clara - K0008 + 622 - K0008 + 749	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	7,165		7,165	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Preventive Maintenance - Tertiary Roads - North Antipolo St - K0009 + (-418) - K0009 + (-255)	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	3,594		3,549	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Preventive Maintenance - Tertiary Roads - P. Florentino - (S02420LZ) Chainage 000 - Chainage 996	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	21,960		21,960	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Preventive Maintenance - Tertiary Roads - Paltok St - (S02265LZ) Chainage 000 - Chainage 622	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	13,714		13,714	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - C-2 (Gov. Forbes) St./R-7 (España St.) Interchange Project	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	20,000		20,000	Construction of Flyovers/Interchanges
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sampaloc, Phase I, Manila City	DPWH - NMDEO	YES	Public Bidding	11-07-19	11-27-19	01-15-20	01-21-20	NEP 2020	50,000		50,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sampaloc, Phase II, Manila City	DPWH - NMDEO	YES	Public Bidding	11-07-19	11-27-19	01-15-20	01-21-20	NEP 2020	30,000		30,000	Bank Improvement (Steel Sheet Pile)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Valencia, Brgy. 576, Sampaloc, Manila City	DPWH - NMDEO	YES	Public Bidding	11-07-19	11-27-19	01-15-20	01-21-20	NEP 2020	20,000		20,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Valencia, Brgy. 576, Sampaloc, Manila City	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	20,000		20,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage along Lepanto, Gov. Forbes Drainage Main and Estero de Sampaloc, Manila	DPWH - NMDEO	YES	Public Bidding	11-11-19	12-03-19	01-15-20	01-21-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage along Zone 50 and 51, Manila City	DPWH - NMDEO	YES	Public Bidding	11-15-19	12-06-19	01-17-20	01-23-20	NEP 2020	13,590		13,590	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retention Basin at Estero De Calubcob, Sampaloc, Manila City	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	100,000		100,000	Construction / Maintenance of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of A.H. Lacson Service Road, G. Tuazon and F. Cayco St. including Drainage System, Manila City	DPWH - NMDEO	YES	Public Bidding	11-13-19	12-05-19	01-15-20	01-21-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Project Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Arevalo Street, V.G. Cruz and M. Dela Fuente St. including Drainage System, Manila City	DPWH - NMDEO	YES	Public Bidding	11-15-19	12-06-19	01-17-20	01-23-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Asphalt Overlay along Antipolo St. - Chainage 0 - Chainage 961.0, Manila	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	30,000		30,000	Asphalt Overlay
	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Asphalt Overlay along Laon - Laon St. - Chainage 395 - Chainage 702, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	12,000		12,000	Asphalt Overlay
	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation along Various Road District IV, Manila City	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	100,000		100,000	Construction/Repair/ Rehabilitation
	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Replacement Permanent Bridge J. Fajardo Br., Manila City	DPWH - NMDEO	NO	Public Bidding	01-10-20	01-31-20	03-05-20	03-12-20	NEP 2020	60,000		60,000	Construction/Repair/ Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Antonio Maceda Elementary School, Barangay 581, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Antonio Maceda High School, Barangay 581, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	20,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Claro M. Recto High School, Barangay 412, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Dr. Alejandro Albert Elementary School, Barangay 520, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Dr. Benigno Aldana Elementary School, Barangay 422, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Esteban Abada High School, Barangay 496, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	2,000		2,000	Construction of School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Gen. Licerio Geronimo School, Barangay 412, Manila	DPWH - NMDEO	NO	Public Bidding	01-14-20	02-04-20	03-05-20	03-12-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Gen. Miguel Malvar Elementary School, Barangay 581, Manila	DPWH - NMDEO	NO	Public Bidding	01-16-20	02-06-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Graciano Lopez Jaena Elementary School, Barangay 537, Manila	DPWH - NMDEO	NO	Public Bidding	01-16-20	02-06-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Juan Luna Elementary School, Barangay 396, Manila	DPWH - NMDEO	NO	Public Bidding	01-16-20	02-06-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Laong - Laan Elementary School, Barangay 515, Manila	DPWH - NMDEO	NO	Public Bidding	01-16-20	02-06-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Legarda Elementary School, Barangay 521, Manila	DPWH - NMDEO	NO	Public Bidding	01-16-20	02-06-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Moises Salvador Elementary School, Barangay 412, Manila	DPWH - NMDEO	NO	Public Bidding	01-16-20	02-06-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at P. Burgos Elementary School, Barangay 581, Manila	DPWH - NMDEO	NO	Public Bidding	01-20-20	02-11-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Pedro Pelaez Elementary School, Barangay 570, Manila	DPWH - NMDEO	NO	Public Bidding	01-20-20	02-11-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Ramon Magsaysay High School, Barangay 478, Manila	DPWH - NMDEO	NO	Public Bidding	01-20-20	02-11-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of School Building at Trinidad Tecson Elementary School, Barangay 412, Manila	DPWH - NMDEO	NO	Public Bidding	01-20-20	02-11-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of School Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose, Zone 41-57, Manila	DPWH - NMDEO	NO	Public Bidding	01-20-20	02-11-20	03-09-20	03-17-20	NEP 2020	36,000		36,000	Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Juan Luna St - K0005 + 027 - K0005 + 303.40, K0006 + 017 - K0006 + 025.50, K0006 + 276.20 - K0006 + 452.80, K0006 + 760 - K0007 + 046	DPWH - NMDEO	YES	Public Bidding	11-15-19	12-06-19	01-17-20	01-23-20	NEP 2020	20,458		20,458	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Juan Luna Br. 3 (B01741LZ) along Juan Luna St.	DPWH - NMDEO	YES	Public Bidding	11-15-19	12-06-19	01-17-20	01-23-20	NEP 2020	30,000		30,000	Preventive Maintenance - Bridge Program - Retrofitting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) along South Antipolo Open Canal Phase I, Manila City	DPWH - NMDEO	YES	Public Bidding	11-15-19	12-06-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo Sta. 1+574.64 to Sta. 1+640.44, Manila City	DPWH - NMDEO	YES	Public Bidding	11-15-19	12-06-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo Sta. 1+708.19 to Sta. 1+840.99, Manila City	DPWH - NMDEO	YES	Public Bidding	11-15-19	12-06-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo Juan Luna Section to PNR Track Section, Sta. 0+764.64 to Sta. 0+834.50 & Sta. 0+840.0 to Sta. 0+904.96, Manila City	DPWH - NMDEO	YES	Public Bidding	11-19-19	12-10-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo Juan Luna Section, Sta. 0+604.82 to Sta. 0+675.0 & Sta. 0+700.0 to Sta. 0+764.64, Manila City	DPWH - NMDEO	YES	Public Bidding	11-19-19	12-10-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+132.80 to Sta. 0+265.60, Manila City	DPWH - NMDEO	YES	Public Bidding	11-19-19	12-10-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+265.60 to Sta. 0+398.40, Manila City	DPWH - NMDEO	YES	Public Bidding	11-19-19	12-10-19	01-17-20	01-23-20	NEP 2020	50,000		50,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+398.40 to Sta. 0+531.20, Manila City	DPWH - NMDEO	YES	Public Bidding	11-21-19	12-12-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+591.20 to Sta. 0+716.25, Manila City	DPWH - NMDEO	YES	Public Bidding	11-21-19	12-12-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+882.40 to Sta. 0+980.00, Manila City	DPWH - NMDEO	YES	Public Bidding	11-19-19	12-10-19	01-17-20	01-23-20	NEP 2020	36,600		36,600	Bank Improvement (Steel Sheet Pile)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Rizal Avenue/Maypajo Phase III, Manila City	DPWH - NMDEO	YES	Public Bidding	11-21-19	12-12-19	01-17-20	01-23-20	NEP 2020	30,000		30,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Sunog Apog, Sta. 0+000.0 to Sta. 0+132.80, Manila City	DPWH - NMDEO	YES	Public Bidding	11-21-19	12-12-19	01-17-20	01-23-20	NEP 2020	40,000		40,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Desilting / Declogging along Yuseco and Raxabago, Manila City	DPWH - NMDEO	YES	Public Bidding	11-21-19	12-12-19	01-17-20	01-23-20	NEP 2020	15,000		15,000	Desilting / Declogging
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Desilting of Drainage Main along Juan Luna Sub-Main & G. Perfecto Drainage Main, District II, Manila City	DPWH - NMDEO	YES	Public Bidding	11-25-19	12-17-19	01-22-20	01-29-20	NEP 2020	10,000		10,000	Desilting of Drainage
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Desilting of T. Earnshaw Drainage Main & Pampanga Sub-Main including repair of Existing drainage manhole cover, Manila City	DPWH - NMDEO	YES	Public Bidding	11-25-19	12-17-19	01-22-20	01-29-20	NEP 2020	20,000		20,000	Desilting of Drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Dredging along Estero de Maypajo, District II, Manila City	DPWH - NMDEO	YES	Public Bidding	11-25-19	12-17-19	01-22-20	01-29-20	NEP 2020	20,000		20,000	Construction / Dredging
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Dredging/Desilting of Estero de Sunog Apog, Manila City	DPWH - NMDEO	YES	Public Bidding	11-25-19	12-17-19	01-22-20	01-29-20	NEP 2020	44,287		44,287	Dredging / Desilting
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Repair / Rehabilitation / Improvement of Hermosa Street including desilting / declogging of drainage system, District II, Manila City	DPWH - NMDEO	YES	Public Bidding	11-25-19	12-17-19	01-22-20	01-29-20	NEP 2020	10,000		10,000	Desilting / Declogging
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Repair / Rehabilitation / Improvement of Honorio Lopez including desilting / declogging of drainage system, District II, Manila City	DPWH - NMDEO	YES	Public Bidding	11-27-19	12-18-19	01-22-20	01-29-20	NEP 2020	10,000		10,000	Desilting / Declogging
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Hall and Outpost), Barangay 210, Manila City	DPWH - NMDEO	NO	Public Bidding	01-20-20	02-11-20	03-09-20	03-17-20	NEP 2020	6,000		6,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay 157, Manila City	DPWH - NMDEO	NO	Public Bidding	01-22-20	02-13-20	03-09-20	03-17-20	NEP 2020	3,000		3,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay 241, Manila City	DPWH - NMDEO	NO	Public Bidding	01-22-20	02-13-20	03-09-20	03-17-20	NEP 2020	2,000		2,000	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay 160, Manila City	DPWH - NMDEO	NO	Public Bidding	01-22-20	02-13-20	03-09-20	03-17-20	NEP 2020	5,000		5,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Rotonda del Fiero, Barangay 168, Manila City	DPWH - NMDEO	NO	Public Bidding	01-22-20	02-13-20	03-09-20	03-17-20	NEP 2020	3,000		3,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay 164, Manila City	DPWH - NMDEO	NO	Public Bidding	01-24-20	02-14-20	03-11-20	03-19-20	NEP 2020	7,000		7,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay 187, Manila City	DPWH - NMDEO	NO	Public Bidding	01-24-20	02-14-20	03-11-20	03-19-20	NEP 2020	10,000		10,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Patricia Complex, Manila City	DPWH - NMDEO	NO	Public Bidding	01-24-20	02-14-20	03-11-20	03-19-20	NEP 2020	25,000		25,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/Upgrading and drainage improvement of Roads and Pathways, Barangay 157 to 160, Manila City	DPWH - NMDEO	NO	Public Bidding	01-22-20	02-13-20	03-09-20	03-17-20	NEP 2020	5,000		5,000	Concreting/Upgrading of Roads & Pathways
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/Upgrading and drainage improvement of Roads and Pathways, Barangay 187, Manila City	DPWH - NMDEO	NO	Public Bidding	01-22-20	02-13-20	03-09-20	03-17-20	NEP 2020	1,000		1,000	Concreting/Upgrading of Roads & Pathways
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/Upgrading and drainage improvement of Roads and Pathways, Barangay 210, Manila City	DPWH - NMDEO	NO	Public Bidding	01-22-20	02-13-20	03-09-20	03-17-20	NEP 2020	3,000		3,000	Concreting/Upgrading of Roads & Pathways



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Old Sta. Mesa - K0008 + (-231.30) - K0008 + 176	DPWH - NMDEO	YES	Public Bidding	12-16-19	01-07-20	01-24-20	01-31-20	NEP 2020	8,003		8,003	Rehabilitation / Reconstruction - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - P. Casal Br. (B02272LZ) along P. Casal St.	DPWH - NMDEO	YES	Public Bidding	12-16-19	01-07-20	01-24-20	01-31-20	NEP 2020	19,650		19,650	Rehabilitation / Major Repair of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de San Miguel, Sta. 1+144.30 to Sta. 1+160.0 & Sta. 1+180.0 to Sta. 1+303.90, Manila City	DPWH - NMDEO	YES	Public Bidding	12-16-19	01-07-20	01-24-20	01-31-20	NEP 2020	25,000		25,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Aviles, Sta. 0+137.25 to Sta. 0+200 (Left Side) and Sta. 0+145.35 to Sta. 0+200 (Right Side), Manila City	DPWH - NMDEO	YES	Public Bidding	12-16-19	01-07-20	01-24-20	01-31-20	NEP 2020	50,000		50,000	Bank Improvement (Estero)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Aviles, Sta. 0+269.80 to Sta. 0+340.50, Manila City	DPWH - NMDEO	YES	Public Bidding	12-16-19	01-07-20	01-24-20	01-31-20	NEP 2020	50,000		50,000	Bank Improvement (Estero)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Sampaloc, Sta. 0+120.18 to Sta. 0+220 (Right Side), Sta. 0+203.0 to Sta. 0+ 220 (Left Side), Manila City	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-24-20	01-31-20	NEP 2020	50,000		50,000	Bank Improvement (Estero)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de San Miguel, Sta. 0+645.0 to Sta. 0+755.0 & Sta. 0+805.0 to Sta. 0+835.10, Manila City	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-23-20	01-30-20	NEP 2020	50,000		50,000	Bank Improvement (Estero)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de San Miguel, Sta. 0+835.0 to Sta. 0+930.0 & Sta. 0+945.0 to Sta. 989.70, Manila City	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-23-20	01-30-20	NEP 2020	50,000		50,000	Bank Improvement (Estero)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de San Miguel, Sta. 0+989.70 to Sta. 1+080.8 & Sta. 1+095.0 to Sta. 1+144.30, Manila City	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-23-20	01-30-20	NEP 2020	50,000		50,000	Bank Improvement (Estero)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Installation of Pump at Valencia Pumping Station, Phase IV, Manila City	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-23-20	01-30-20	NEP 2020	79,247		79,247	Installation of Pump
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Slope Protection along Pasig River, Sta. 5+018 to Sta. 4+991, Manila City	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-23-20	01-30-20	NEP 2020	21,373		21,373	Rehabilitation of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in support of National Security - Construction of PSG Female Barracks, Phase 2, Manila City	DPWH - NMDEO	NO	Public Bidding	01-16-20	02-06-20	03-09-20	03-17-20	NEP 2020	50,000		50,000	Construction / Improvement of Various Infrastructure
	Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in support of National Security - Construction of PSG Women's Auxillary Corps (WAC), Manila City	DPWH - NMDEO	NO	Public Bidding	02-04-20	02-26-20	03-11-20	03-19-20	NEP 2020	50,000		50,000	Construction / Improvement of Various Infrastructure
	Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in support of National Security - Improvement of Enlisted Personnel Multi-Purpose Building, Manila City	DPWH - NMDEO	NO	Public Bidding	02-04-20	02-26-20	03-11-20	03-19-20	NEP 2020	40,000		40,000	Construction / Improvement of Various Infrastructure
	Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Completion of Presidential Security Group Training School including Firing Range, Manila City	DPWH - NMDEO	NO	Public Bidding	02-04-20	02-26-20	03-11-20	03-19-20	NEP 2020	53,500		53,500	Construction / Improvement of Various Infrastructure
	Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Retrofitting/Restoration of Presidential Management Staff (PMS) Building, Phase III (Completion), Arlegui St., San Miguel, Manila City	DPWH - NMDEO	NO	Public Bidding	01-27-20	02-18-20	03-11-20	03-19-20	NEP 2020	139,500		139,500	Retrofitting / Restoration
	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Installation of Pumping Station (Mini Pump) at brgy. 595, Zone 59, Manila City	DPWH - NMDEO	NO	Public Bidding	02-04-20	02-26-20	03-11-20	03-19-20	NEP 2020	40,401		40,401	Construction /Repair / Rehabilitation/ Improvement of Various Infrastructure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Installation of Pumping Station (Mini Pump) at brgy. 598, Zone 59, Manila City	DPWH - NMDEO	NO	Public Bidding	02-04-20	02-26-20	03-11-20	03-19-20	NEP 2020	40,401		40,401	Installation of Pumping Station (Mini Pump)
	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Asphalt Overlay with Correction at Malacañang Park Road Network, Manila City	DPWH - NMDEO	NO	Public Bidding	02-06-20	02-28-20	03-11-20	03-19-20	NEP 2020	10,000		10,000	Asphalt Overlay
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Anonas Bridge (Valencia Bridge), Manila City	DPWH - NMDEO	NO	Public Bidding	02-04-20	02-26-20	03-11-20	03-19-20	NEP 2020	50,000		50,000	Construction / Repair / Rehabilitation
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Zone 59, Barangay 598, Manila City	DPWH - NMDEO	NO	Public Bidding	02-04-20	02-26-20	03-11-20	03-19-20	NEP 2020	50,500		50,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of 2 Storey Barangay Hall, Barangay 642, Manila City	DPWH - NMDEO	NO	Public Bidding	02-06-20	02-28-20	03-11-20	03-19-20	NEP 2020	6,000		6,000	Construction of Multi-Purpose Building
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Barangay Hall at Zone 64, Barangay 636, Manila City	DPWH - NMDEO	NO	Public Bidding	02-06-20	02-28-20	03-11-20	03-19-20	NEP 2020	2,000		2,000	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Roads and Alleys at Zone 59 Phase II, Barangay 598, Manila City	DPWH - NMDEO	NO	Public Bidding	02-06-20	02-28-20	03-11-20	03-19-20	NEP 2020	9,500		9,500	Construction of Roads
	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Roads and Drainage at Zone 59, Barangay 601, Manila City	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-23-20	01-30-20	NEP 2020	2,000		2,000	Construction of Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Dimasalang St - K0005 + 000 - K0005 + 186, K0005 + 225 - K0005 + 356	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-24-20	01-31-30	NEP 2020	5,305		5,305	Preventive Maintenance - Secondary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - J. Rizal Ave - K0005 + 062 - K0005 + 420	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-24-20	01-31-30	NEP 2020	5,000		5,000	Preventive Maintenance - Secondary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Plaza Lacson - (S02337LZ) Chainage 000 - Chainage 094	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-24-20	01-31-30	NEP 2020	5,000		5,000	Preventive Maintenance - Secondary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Plaza Sta. Cruz - (S02423LZ) Chainage 000 - Chainage 104	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-24-20	01-31-30	NEP 2020	3,800		3,800	Preventive Maintenance - Secondary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Quezon Blvd (LZ) - (S02555LZ) Chainage 000 - Chainage 627	DPWH - NMDEO	YES	Public Bidding	12-17-19	01-09-20	01-23-20	01-30-20	NEP 2020	20,000		20,000	Preventive Maintenance - Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Ronquillo St - (S02255LZ) Chainage 000 - Chainage 151	DPWH - NMDEO	YES	Public Bidding	12-18-19	01-10-20	01-23-20	01-30-20	NEP 2020	2,500		2,500	Preventive Maintenance - Secondary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Aurora Avenue - (S02355LZ) Chainage 000 - Chainage 895	DPWH - NMDEO	YES	Public Bidding	12-18-19	01-10-20	01-23-20	01-30-20	NEP 2020	5,000		5,000	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bustos St. - (S02549LZ) Chainage 000 - Chainage 102	DPWH - NMDEO	YES	Public Bidding	12-18-19	01-10-20	01-23-20	01-30-20	NEP 2020	1,500		1,500	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Quiricada St. - K0004 + (-360) - K0004 + 359	DPWH - NMDEO	YES	Public Bidding	12-18-19	01-10-20	01-23-20	01-30-20	NEP 2020	12,200		12,200	Preventive Maintenance - Tertiary Roads
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Binondo, Sta. 0+460.0 to Sta. 0+590.40, Manila City	DPWH - NMDEO	YES	Public Bidding	12-18-19	01-10-20	01-23-20	01-30-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along Estero de Binondo, Sta. 0+590.40 to Sta. 0+780.80, Manila City	DPWH - NMDEO	YES	Public Bidding	12-18-19	01-10-20	01-23-20	01-30-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Sebastian, Brgy. 393, Manila City	DPWH - NMDEO	YES	Public Bidding	12-18-19	01-10-20	01-24-20	01-31-30	NEP 2020	50,000		50,000	Bank Improvement (Steel Sheet Pile)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina, Sta. 0+790.0 to Sta. 0+860.0; Sta.0875.0 to Sta. 935.40, Manila City	DPWH - NMDEO	YES	Public Bidding	12-18-19	01-10-20	01-24-20	01-31-30	NEP 2020	50,000		50,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina, Sta. 0+935.40 to Sta. 1+065.80, Manila City	DPWH - NMDEO	YES	Public Bidding	01-06-20	01-22-20	01-24-20	01-31-30	NEP 2020	50,000		50,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina, Sta. 0+995 to Sta. 1+065.0; Sta. 1+070 to Sta. 1+130.40, Manila City	DPWH - NMDEO	NO	Public Bidding	01-06-20	01-22-20	03-03-20	03-10-20	NEP 2020	50,000		50,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina, Sta. 0+150.0 to Sta. 1+280.40, Manila City	DPWH - NMDEO	NO	Public Bidding	01-06-20	01-22-20	03-03-20	03-10-20	NEP 2020	50,000		50,000	Bank Improvement (Steel Sheet Pile)
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along, Estero de Binondo, (LS), Sta. 0+720.80 to Sta. 0+851.20, Manila City	DPWH - NMDEO	NO	Public Bidding	01-06-20	01-22-20	03-03-20	03-10-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along, Estero de Binondo, Manila City	DPWH - NMDEO	NO	Public Bidding	01-06-20	01-22-20	03-03-20	03-10-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FY - 2020
BASED ON NEP (CORRECTED/REVISED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along, Estero de Binondo, (RS), Sta. 0+730.0 to Sta. 0+860.20, Manila City	DPWH - NMDEO	NO	Public Bidding	01-08-20	01-29-20	03-05-20	03-12-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement along, Estero dela Reina, Manila City	DPWH - NMDEO	NO	Public Bidding	01-08-20	01-29-20	03-05-20	03-12-20	NEP 2020	21,573		21,573	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Estero dela Reina Brgy. 268, Manila City	DPWH - NMDEO	NO	Public Bidding	01-08-20	01-29-20	03-05-20	03-12-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Estero dela Reina Brgy. 288, Manila City	DPWH - NMDEO	NO	Public Bidding	01-08-20	01-29-20	03-05-20	03-12-20	NEP 2020	50,000		50,000	Construction / Maintenance of Flood Mitigation Structures
	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of multi-purpose Building, Zone 25-40, Manila City	DPWH - NMDEO	NO	Public Bidding	01-27-20	02-18-20	03-11-20	03-19-20	NEP 2020	70,000		70,000	Construction of Multi-Purpose Building

HERMINIA L. DIAZ

HEAD, BAC Secretariat

Date: 09/09/2019

TIBURCIO L. MAGTOTO, Ph.D.

Date: 09/09/2019

GERARD P. OPULENCIA

District Engineer

Date: 09/09/2019