

**Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar**

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (INFRASTRUCTURE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20IB0001 - Off-Carriageway Improvement – Secondary Roads Jct. Buenavista-Lawaan-Marabut Road K0953+638 – K0954+000, K0954+611 – K0954+836, K0970+150 – K0970+778, K0970+900 – K0972+003, K0972+380 –K0972+917, K0972+877 – K0972+929, K0972+965 – K0973+104, K0973+232 –K0975+244, K0989+000 – K0989+151, K0990+527 – K0990+631, K0990+884 – K0991+140, K0991+628 – K0991+892, K0993+497 – K0993+635	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	72,258,038.25		72,258,038.25	Paving of road shoulder, length = 5,992 m (BS), ave. width = 1.50 m, thickness = 0.20 m ; concrete reblocking length = 100 m, thickness = 0.28 m; concrete lined canal length = 2,655 m; slope protection length = 1,161 m per scope of works indicated
	20IB0002 - Off-Carriageway Improvement – Secondary Roads Borongan-Guiuan Road K0931+882 – K0934+480, K0944+554 –K0946+186	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	37,565,083.61		37,565,083.61	Paving of road shoulder, length = 4,279 m (BS), ave. width = 1.50 m, thickness = 0.20 m; concrete lined canal length = 590 m, slope protection length = 669 m per scope of works indicated
	20IB0003 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Road Borongan-Guiuan Road K0980+450 – K0980+665	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	94,364,116.80		94,364,116.80	Construction of 215 ln.m. Slope Protection, Gabions & PCCP W=3.05m & Road Shoulder W=2.0m w/ Steel sheet Piles Length of 26m and other of works related therein
	20IB0004 - Off-Carriageway Improvement – Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Road K0897+515–K0897+574,k0899+1122–K0899+122 3,K0902+443–K0902+538,K0904+327–K0904+36 3, K0908+009–K0908+059, k0908+078 – k0908+239, K0908+950–k0909+000, K0912+781 – K0912+853, K0914+050 – K0914+121,K0924+721–K0925+098, K0938+000 – K0938+374,K0939+237–K0939+505, K0942+161–K0942+281,K0946+165–K0946+273, K0966+429–K0966+875, K0967+900 – K0968+190, K0967+988 – K0968+406	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	26,207,731.08		26,207,731.08	Paving of Road Shoulder, Length = 3,258 m (BS), ave. width = 1.50 m thickness = 0.20 m; Concrete Lined Canal length = 60m Slope protection length = 375 m per scope of works indicated
	20IB0005 - Off-Carriageway Improvement – Tertiary Roads Jct. Catumsan-Arteche-Jipad-Las Navas-Catubig-Rawis Road (S00174SM) Chainage 000 – Chainage 3627	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	37,321,941.47		37,321,941.47	Paving of Road Shoulder, Length = 3,627 m (BS), ave. width = 1.50 m thickness = 0.20 m; Including construction of slope protection length = 628 m per scope of works indicated
	20IB0006 - Off-Carriageway Improvement – Secondary Roads Borongan-Guiuan Road K0960+319 – K0961+673, K0961+708 – K0961+943, K0963+935 – K0964+744	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	23,878,941.40		23,878,941.40	Paving of Road Shoulder, Length = 2,460 m (BS), ave. width = 1.50 m thickness = 0.20 m; Including construction of slope protection length = 590 m per scope of works indicated
	20IB0007 - Rehabilitation/Reconstruction of Roads with Slips, slope Collapse and Landslide Secondary Road Borongan-Guiuan Road K1000+536 – K1000+728, K1001+700 – K1001+940	Construction Section	Competitive Bidding	Oct. 14, 2019	Nov. 05, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	30,857,597.24		30,857,597.24	Construction of Slope Protection w/ Retaining Wall L=390ln.m. and other Scope of works related therein K1000+536 – K1000+714(R/S) L=178 m & K1001+728 – K1001+940(r/S) L=212m
	20IB0008 - Construction of Arteche Flood Control Arteche, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,600,000.00		19,600,000.00	Construction of Flood Control L=150.00m and other related scope of works
	20IB0009 - Construction of Flood Control Structure at Brgy. Sabang North, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,596,157.67		19,596,157.67	Construction of Flood Control L=151.00 m. and other related scope of works.
	20IB0010 - Construction of Flood Control Structure at Brgy. Matarinao, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	9,800,000.42		9,800,000.42	Construction of Flood Control L=86.00 m. and other related scope of works.
	20IB0011 - Construction of Flood Control Structures along Dolores River Poblacion 1 and 2 Maslog, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,599,999.75		19,599,999.75	Construction of Flood Control L=89.00 m. and other related scope of works.
	20IB0012 - Construction of Buenavista Flood Control Project, Buenavista, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	19,600,000.84		19,600,000.84	Construction of Flood Control L=134.00 m. and other related scope of works.
	20IB0013 -Construction of Flood Control Structures along Suribao River, Brgy. Banuyo Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	14,696,157.92		14,696,157.92	Construction of Flood Control L=65.00 m. and other related scope of works.
	20IB0014 - Rehabilitation of Brgy. 3,9,10,12 Flood Control Structures, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Oct. 16, 2019	Nov. 07, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	19,599,999.97		19,599,999.97	Construction of Flood Control L=172.00 m. and other related scope of works.
	20IB0015 - Construction of Flood Control Structures along Borongan – Guiuan Road, K1007+150 – K01008+200, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	26,783,400.00		26,783,400.00	Construction of Flood Control L=82.00m and other related scope of works.

	20IB0016 - Construction of Flood Control Structures at Brgy. Cabong, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	10,388,000.57		10,388,000.57	Construction of Flood Control L=79.00m and other related scope of works.
	20IB0017 - Construction of Flood Control at Brgy. 02 and 03, Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 4, 2020	02/05-14/2020	GAA F.Y. 2020	16,891,279.69		16,891,279.69	Construction of Flood Control L=88.00m and other related scope of works.
	20IB0018 - Construction of Flood Control Structure along Oras River, Brgy. Balocawe, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	9,800,000.98		9,800,000.98	Construction of Flood Control L=78.00m and other related scope of works.
	20IB0019 - Construction of Balangiga Flood Control along Balangiga River, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	39,200,000.31		39,200,000.31	Construction of Flood Control L=111.00m and other related scope of works.
	20IB0020 - Construction of Flood Control Structure along Wright-Taft-Borongan Road K0897+000 – K0898+000, Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.30		19,600,000.30	Construction of Flood Control L=140.00m and other related scope of works.

	20IB0021 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Road) Jct. Buenavista-Lawaan-Marabut Road K0955+000-K0995+213; K0955+811 – K0956+055; K0961+488 – K0961+813; K0962+342 – K0962+551; K0962+575 –K0962+700; K0969+554 – K0970+014 along Jct. Buenavista-Lawaan-Marabut Road, Eastern Samar	Construction Section	Competitive Bidding	Oct. 18, 2019	Nov. 12, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	12,742,940.00		12,742,940.00	Construction/Rehabilitation of Drainage, L=1,571.00m; Concrete Reblocking L=23.00m, T=0.28m Concrete Shoulder L=213.00m, W=2.00m per scope of works indicated herein
	20IB0022 - Construction of Flood Control Structures along Giporlos National Trade School Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	9,800,000.05		9,800,000.05	Construction of Flood Control L=70.00m and other related scope of works
	20IB0023 - Construction of BY-PASS and DIVERSION Road, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	97,992,897.97		97,992,897.97	Construction / Opening of Borongan Diversion Road, Length = 4.8 lane km. thickness = .3m Width = 4 Lanes (13.4m), Including drainage and bicycle lane, Width = 5.5m, and other scope of work
	20IB0024 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Jct. Taft-Oras-San Policarpo-Arteche K0904+228 – K0904+327; K0947+505 – K0947+569; K0956+100 – K0956+427; K0956+683 – K0956+773; K0962+737 – K0963+000 Jct. Taft-Oras-San Policarpo-Arteche Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	10,308,620.00		10,308,620.00	Construction/Rehabilitation of Drainage, Length = 843.00m; Slope Protection Length = 59.00m; Concrete Shoulder Length = 233.00m with ave. width = 1.50m, Thickness = 0.20m including installation of road safety devices per scope of work
	20IB0025 - Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Borongan-Guluan Road K0929+514 – K0929+848; K0929+857 – K0930+000; K0943+944 – K0944+000; K0944+300 – K0944+400; K0946+115 – K0946+350; K0947+1009 – K0948+250 Along Borongan-Guluan Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	13,774,880.00		13,774,880.00	Construction/Rehabilitation of Drainage, Length = 1,757.00m per scope works indicated
	20IB0026 Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary Roads), Wright – Taft - Borongan Road K0893+300 – K0893+713; K0895+686 – K0896+000; K0897+978 – K0898+170; K0898+959 – K0899+184; K0904+249 – K0904+397; K0904+422 – K0904+546; K0906+200 – K0906+285 Along Wright – Taft - Borongan Road	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	21,855,960.00		21,855,960.00	Construction/Rehabilitation of Drainage, Length = 1,547.00m Slope Protection Length = 165.00m; Concrete Shoulder Length = 1,502.00m with ave. Width = 2.00m, thickness = 0.20m per scope works indicated
	20IB0027 - Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide Secondary Road, Jct. Buenavista-Lawaan-Marabut Road, K0983+050-K0983+264	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	15,164,941.30		15,164,941.30	Construction of Retaining Wall L=214Ln.m. & Stone Masonry w/ Concrete Facing L=25m and other scope of works related therein K0983+050-K0983+264(L/S)=214 ln.m., K0983+210-K0983+235(R/S)=25 ln.m.
	20IB0028 - Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide Tertiary Roads, Arteche-Jipapad-Las Navas-Rawis Road. K0968+(-073)+K0968+052, K0968+270-K0968+434, K0970+185K0970+383, K0971+210-K0971+274, K0971+215-K0971+250	Construction Section	Competitive Bidding	Oct. 22, 2019	Nov. 14, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	44,704,774.95		44,704,774.95	Construction of Retaining Wall L=551 ln.m. & Stone Masonry w/ Concrete Facing L=35m and other scope works

	20IB0029 - Construction of Flood Control along Cadacan River protecting National Road & Bridges Brgy. Cadacan, Gen MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.20		19,600,000.20	Construction of Flood Control L=103.00m and other related scope of works
	20IB0030 - Construction of Can-Avid Flood Control along Ulot River Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	19,600,000.11		19,600,000.11	Construction of Flood Control L=148.00 m, and other related scope of works
	20IB0031 - Construction of Flood Control along Borongan River Brgy. Calingatnan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	24,499,999.56		24,499,999.56	Construction of Flood Control L=148.00 m, and other related scope of works
	20IB0032 - Construction of Brgy. Rawis Flood Control, Arteche, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 6, 2020	02/10-19/2020	GAA F.Y. 2020	29,399,999.61		29,399,999.61	Construction of Flood Control L=188.00 m, and other related scope of works
	20IB0033 - Construction of Brgy. Pagnamitan Flood Control Structures, Gulan, Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	29,639,197.58		29,639,197.58	Construction of Flood Control L=252.00 m, and other related scope of works
	20IB0034 - Construction of Flood Control Structures along Borongan-Gulan Road, Brgy. Maymandan, Borongan City Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	29,396,157.94		29,396,157.94	Construction of Flood Control L=195.00 m, and other related scope of works
	20IB0035 - Construction of Flood Control Structures along Can-Obing River, Brgy. Can-abong, Borongan City Eastern Samar	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 19, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	39,200,000.81		39,200,000.81	Construction of Flood Control L=170.00 m, and other related scope of works
	20IB0036 - Construction of Flood Control Structures along Sunbao River, Brgy. Malabago, Maydong, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	14,700,000.06		14,700,000.06	Construction of Flood Control L=82.00 m, and other related scope of works
	20IB0037 - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads – Secondary Roads Jct.Taft-Oras-San Policarpo-Arteche road K0959+387 – K0959+487; K0959+546 – K0959+596	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	5,683,134.53		5,683,134.53	Rehabilitation/Reconstruction/Upgrading of Damage Paved road, length = 150m, with = 6.70m, thickness = 0.26m including construction of slope protection and installation of guardrails per scope of works indicated
	20IB0038 - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads – Secondary Roads Jct.Taft-Oras-San Policarpo-Arteche road	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	16,252,395.86		16,252,395.86	Rehabilitation/Reconstruction/Upgrading of Damage Paved road, length = 430m, width = 6.70m, thickness = 0.26m including construction of lined canal, length = 616m per scope of works indicated
	20IB0039 - Construction of Brgy. San Isidro Flood Control Structure, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	11,760,000.91		11,760,000.91	Construction of Flood Control L=83.00m.and other related scope of works
	20IB0040 - Construction of Flood Control Structure along Malabago River Protecting National Road & Bridges Brgy. Malabago, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	28,419,999.67		28,419,999.67	Construction of Flood Control L=142.00m.and other related scope of works
	20IB0041 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Road, Wrieth-Taft-Borongan-Road, K0861+615-K0961+690,K0892+822-K0892+867,K0864+636-K0864+672,K0864+722-K0864+737,K0866+549-K0866+575,K0907+100-K0907+200,K0878+062-K0878+107,K0907+922-K0907+956,K0889+455-K0889+553,K0919+970-K0920+020,K0922+180-K0922+260	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	35,571,640.41		35,571,640.41	Construction of Retaining Wall L=206 lin.m. Stone Masonry w/ Concrete Facing L=222m, sheet Piles w/ Capping L=110m, and Road shoulder L=75m and other Scope of works related
	20IB0042 - Construction of Brgy. Punta Maria Flood Control, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	19,394,200.03		19,394,200.03	Construction of Flood Control L=124.00m and other related scope of works
	20IB0043 - Rehabilitation of Flood Control Structure along Borongan River, Brgy Surok Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 29, 2019	Nov. 21, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	24,499,999.98		24,499,999.98	Construction of Flood Control L=138.00m and other related scope of works
	20IB0044 - Rehabilitation of Flood Control Structure, Brgy. Divinubo Island, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 11, 2020	02/12-21/2020	GAA F.Y. 2020	9,796,157.71		9,796,157.71	Construction of Flood Control L=56.00m and other related scope of works
	20IB0045 - Construction of Multi-Purpose Building Brgy. Tugas, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	3,464,934.26		3,464,934.26	Construction of Multi-Purpose Building (15x26.50m Covered Court) with and other scope of works indicated
	20IB0046 - Construction of Multi-Purpose Building Brgy. Burak (Phase 1), Municipality of Llorente, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,979,980.86		1,979,980.86	Construction of Multi-Purpose Building (13.50m x 25.00m Covered Court) and other scope of work indicated
	20IB0047 - Construction (Completion) of Multi-Purpose Building (Phase 2), Brgy. Buntay, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,484,779.58		1,484,779.58	Construction of Multi-Purpose Building (14.30m x 21.70m Covered Court) and other scope of work indicated
	20IB0048 - Construction of Flood Control Structures Protecting National Road along Borongan-Gulan Road, K0995+500-K0996+600 Brgy. Batang, Hernani, Eastern Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	31,958,780.00		31,958,780.00	Construction of Flood Control L=330.00m, and other related scope of works
	20IB0049 - Construction of Multi-Purpose Building Brgy. Taboc (Phase 1), Llorente, Easter Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	1,979,936.73		1,979,936.73	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
	20IB0050 - Concreting of Local Road Brgy. Busay, Mercedes, Easter Samar	Construction Section	Competitive Bidding	Nov. 05, 2019	Nov. 26, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94		2,939,786.94	Concreting Road W=6.00m T=20m, L=403 Lane Km and other scope of work
	20IB0051 - Concreting of Local Road Brgy. Poblacion 2 to Brgy. Bulawan to Brgy. Tangbo, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94		2,939,786.94	Concreting Road W=6.00m T=20m, L=180m and other scope of work
	20IB0052 - Concreting of Local Road Brgy. 3 Poblacion Balangiga, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94		2,939,786.94	Concreting Road W=6.00m T=20m, L=192m and other scope of work
	20IB0053 - Concreting of Local Road Brgy. Port Kennedy, Mercedes, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	2,939,786.94		2,939,786.94	Concreting Road W=6.00m T=20m, L=190m and other scope of work
	20IB0054 - Concreting of Local Road Brgy. Matarniao, Salcedo Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	3,919,715.92		3,919,715.92	Concreting Road W=6.00m T=20m, L=275m and other scope of work
	20IB0055 - Concreting of Barangay Road Brgy. Villahermosa, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 13, 2020	02/14-23/2020	GAA F.Y. 2020	979,928.98		979,928.98	Concreting Road W=5m T=0.15m, L=100m and other scope of work

	20IB0056 - Construction of Flood Control Project and River Landing, Brgy. Barok, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	4,899,999.65		4,899,999.65	Construction of 30.00 L.M. river landing and other scope indicated
	20IB0057 - Concreting of Local Road, Brgy. San Miguel to Brgy. San Isidro to Brgy. Bunakan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	4,899,644.90		4,899,644.90	Concreting Road W=6m, T=20m, L=0.92 lane km and Barrel (RCBC) and other scope of work to be done
	20IB0058 - Concreting of Local Road Brgy. Poblacion 2 to Brgy. San Miguel, Maslog, Eastern Samar	Construction Section	Competitive Bidding	Nov. 08, 2019	Nov. 28, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	2,939,786.23		2,939,786.23	Concreting Road W=6m, T=20m, L=130m off carriageway W=1m, 0.15m, L=70m And other work to be done
	20IB0059 - Rehabilitation of Flood Control Structures along Loom River Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	29,399,999.66		29,399,999.66	Construction of Flood Control L=178.00m. and other related scope of work
	20IB0060 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Factoria, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,532.34		1,484,532.34	Construction of Multi-Purpose Building (14.35x26.20m Covered Court) and other scope of work indicated
	20IB0061 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Sohutan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,960.68		1,484,960.68	Construction of Multi-Purpose Building (12.00x25.00m Covered Court) and other scope of work indicated
	20IB0062 - Construction of Multi-Purpose Building, Naubay Elementary School, Barangay Naubay, Municipality of Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	2,969,574.01		2,969,574.01	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
	20IB0063 - Construction of Multi-Purpose Building, Brgy. Canduros (Phase 1), Municipality of Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,484,450.28		1,484,450.28	Construction of Multi-Purpose Building (10.70x23.00m Covered Court) and other scope of work indicated
	20IB0064 - Concreting of Road Brgy. 01 Poblacion, Iipapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	1,959,857.96		1,959,857.96	Concreting Road W=5m, T=20m, L=110m and other scope of work
	20IB0065 - Construction of Flood Control along Vigan River protecting National Road & Bridges, Brgy. Vigan, Gen. MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 17, 2020	02/18-27/2020	GAA F.Y. 2020	19,600,000.28		19,600,000.28	Construction of Flood Control L=100.00m. and other scope of work
	20IB0066 - Construction of Brgy. Campidhan Flood control Structures San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 12, 2019	Dec. 03, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,800,000.95		9,800,000.95	Construction of Flood control L=72.00m. and other scope of works
	20IB0067 Construction/Improvement of Access Roads Leading to Declared Tourism Destination Along Borongan-Llorente Closed Canopy Forest Area Brgy. San Gabriel - Brgy. Tagaslian-Del Pilar Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	73,505,204.72		73,505,204.72	Construction of Concrete road 5.6 Lane km Length, opening of 1.6 lane km, 6.1 meters width, 0.23 meters thickness, 2-barrel 3x3 RCBC and other scope of work
	20IB0068 - Preventive Maintenance – Secondary Roads (Asphalt Overlay with Correction) Jct. Buenavista-Lawaan-Marabut Road K0952+(828) – K0953+397	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	29,398,708.82		29,398,708.82	Asphalt overlay along Jct. Buenavista-Lawaan-Marabut Road, length = 2.231m; thickness = 50mm (including road shoulder) per scope of works indicated
	20IB0069 - Construction of Baybay Boulevard Flood Control, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	19,599,999.61		19,599,999.61	Construction of Flood Control L=119.00m and other related scope of works
	20IB0070 - Construction of Flood Control Structures along Jct. Buenavista-Lawaan-Marabut Road, K0978+200 – K0979+100, Brgy. Coticot, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	14,178,639.71		14,178,639.71	Construction of Flood Control L=78.00m and other related scope of works
	20IB0071 - Construction of Dolores Municipal Police Station Building Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	9,785,738.17		9,785,738.17	Complete Construction of Municipal Station Building and other scope of work indicated
	20IB0072 - Contract Name: Construction of Flood Control Structure along Oras River Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,799,999.76		9,799,999.76	Construction of Flood Control L=79.00m and other related scope of works
	20IB0073 - Construction of Flood Control Structures, Brgy. Libas, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	9,796,157.65		9,796,157.65	Construction of Flood Control L=64.00m and other related scope of works
	20IB0074 - Construction of Sulat Municipal Police Station Building Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 14, 2019	Dec. 05, 2019	January 27, 2020	1/28-2/6/2020	GAA F.Y. 2020	9,785,396.76		9,785,396.76	Complete Construction of Municipal Station Building and other scope of work indicated
	20IB0075 - Concreting of Local Road, Sitio Kalawit, Brgy. San Roque, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	3,919,715.92		3,919,715.92	Concreting Road W=5.00m T=20m, L=44 lane km and RCPC, Drainage = 220m and other scopes of work
	20IB0076 - Construction (Completion) of Brgy. Malaintos-Brgy. Bonghon-Brgy. Dinigpi-an Road, Brgy. Malaintos, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	4,899,644.90		4,899,644.90	Concreting Road W=6m T=20m, L=328m and other scopes of work
	20IB0077 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. San Jose, Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	1,484,176.82		1,484,176.82	Construction of Multi-Purpose Building (15.00x28.70m Covered Court) and other scope of work indicated
	20IB0078 - Construction of Multi-Purpose Building, Brgy. Magtino (Phase 1), Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 19, 2020	02/20-29/2020	GAA F.Y. 2020	1,484,488.65		1,484,488.65	Construction of Multi-Purpose Building (15.00x28.00m Covered Court) and other scope of work indicated
	20IB0079 - Construction of Multi-Purpose Building, Barangay Antipolo, Municipality of Llorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	2,969,662.91		2,969,662.91	Construction of Multi-Purpose Building (12.00x23.00m Covered Court) and other scope of work indicated

	20IB0080 - Construction (Completion) of Multi-Purpose Building (Phase 2) Brgy. Asgad, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,917.76		1,484,917.76	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
	20IB0081 - Construction (Completion) of Multi-Purpose Building (Phase 2) in Omawas Elementary School, Brgy. Omawas, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,725.82		1,484,725.82	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
	20IB0082 - Construction (Completion) of Multi-Purpose Building (Phase 2) in Brgy. Japitan, Brgy. Japitan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19, 2019	Dec. 10, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,751.35		1,484,751.35	Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
	20IB0083 - Construction of Missing Links/New Roads Arteche-Brgy Catumsan-Jipapad-Las Navas-Catubig-Rawis Road Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	January 23, 2019	01/24-2/2/2020	GAA F.Y. 2020	97,988,013.83		97,988,013.83	Construction/Completion of Bridge (including its approaches), bridge length = 240.8 m, PCCP=200 m W=6.7 m, T=0.23m, Shoulder W=1.5m, T=0.20m, and other scope of related therein
	20IB0084 - Construction of Concrete Road Along Arteche. Brgy. Catumsan-Jipapad-Las Navas Catubig-Rawis Road, Package 3 Jipapad, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	19,601,835.50		19,601,835.50	Construction of concrete road 2.168 lane km length, 6.1 meters width, 0.23 thickness and Other scope of work
	20IB0085 - Construction (Completion) of Multi-Purpose Building, Phase 2, Brgy. Campidhan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,922.55		1,484,922.55	Construction (Completion) of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
	20IB0086 - Construction of Multi-Purpose Building, Brgy. Betaog, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	2,449,616.02		2,449,616.02	Complete Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
	20IB0087 - Construction (Completion) of Multi-Purpose Building, Phase 2, Brgy. 4, Poblacion, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,484,830.17		1,484,830.17	Construction (Completion) of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
	20IB0088 - Construction of Road, Brgy. Sapao, Sitio Domrog, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	1,959,857.96		1,959,857.96	Concreting Road W=5m T=20m, L=156m and other scope of work
	20IB0089 - Construction of Multi-Purpose Building, Brgy. Cabong, City of Borongan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 12, 2019	February 24,2020	02/25-3/5/2020	GAA F.Y. 2020	2,449,837.08		2,449,837.08	Complete Construction of Multi-Purpose Building and other scope of work indicated
	20IB0090 - Construction of Local Bridge, Oras National Agro Industrial School, Brgy. Cadian, Oras, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	4,974,719.05		4,974,719.05	Construction of Local Bridge, L=30.00m
	20IB0091 - Construction of Eastern Samar PPO Building, Poblacion, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 3, 2020	2/4-14/2020	GAA F.Y. 2020	24,499,916.87		24,499,916.87	Complete Construction of Eastern Samar PPO Building and other scope of work indicated
	20IB0092 - Construction/Improvement of Access Road from National Highway Leading to Borongan City Airport, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 30, 2019	Dec. 23, 2019	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	24,498,224.49		24,498,224.49	Concreting of road, L=0.375 lane km, 4 lanes, W=03.35m, T=0.23m, with Sidewalk, W=2m, T=15m and 2 pipe barrel of RCP/Concrete of road L=5m lane Km, 2 lanes, W=3.35m, T=0.23m, with off-carraigway W=2m, T=2m and other scope of work
	20IB0093 - Modified Standard DPWH-DepEd Two-Storey-Workshop Building, Nena National High School, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	13,068,313.66		13,068,313.66	Complete Construction of 2-storey, workshop Building (Technical Vocational Building) With reinforced concrete gutter, handwashing area at other side, PWD ramp with Handrails, parapet wall, and toilet at each classroom and other scope of work indicated Herein, (7.0m x 23.0m plus corridor 2.50m)
	20IB0094 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Amantacop Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	4,815,378.82		4,815,378.82	Complete Construction of 1-Storey, 2-Classroom School Building with Reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)
	20IB0095 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Baras Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	5,133,744.46		5,133,744.46	Complete Construction of 1-Storey, 2-Classroom School Building with Reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)
	20IB0096 - Modified Standard DPWH-DepEd Two-Storey Four Classroom School Building, Burak Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	12,281,035.89		12,281,035.89	Complete Construction of 2-Storey, 4-Classroom School Building with Reinforced parapet on concrete gutter, handwashing area at other side, PWD ramp with handrails, corridor railings, and complete with electrical works, sanitary/plumbing works, water pumping and other scope of works indicated herein. (7.0m x 23.0m plus corridor 2.50m)
	20IB0097 - Modified Standard DPWH-DepEd Two-Storey Four Classroom School Building, Bantayan Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	13,228,519.47		13,228,519.47	Complete Construction of 2-Storey, 4-Classroom School Building with Reinforced parapet on concrete gutter, handwashing area at other side, PWD ramp with handrails, corridor railings, and complete with electrical works, sanitary/plumbing works, water pumping and other scope of works indicated herein. (7.0m x 23.0m plus corridor 2.50m)
	20IB0098 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Binalayan Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Jan. 07, 2020	Jan. 28, 2020	February 26, 2020	02/27-3/7/2020	BEFF 2020	5,115,293.29		5,115,293.29	Complete Construction of 1-Storey, 2-Classroom School Building with Reinforced Concrete gutter, handwashing area at other side, PWD ramp with handrails, window grills at front and rear windows, parapet wall, and toilet at each classroom, (7.0m x 18.0m plus corridor 2.50m)
	20IB0099 - Construction of School Building, Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	9,000,000.00		9,000,000.00	Complete Construction of School Building
	20IB0100 - Construction of School Building, ESSU Arteche Campus, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	February 26, 2020	02/27-3/7/2020	GAA F.Y. 2020	19,000,000.00		19,000,000.00	Construction of School Building
	20IB0101 - Construction of 15 Day Care Centers, Barangay Dapdap; Hilabaan; Hinolaso; Japitan; Bonghon; Dampigan; Del Pilar; Sto. Niño; Tan-awan (Sitio Luhang); Dimigpian, San Roque; Sta. Cruz, Cagiao-an; Buenavista and Cabago-an, Municipality of Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	25,000,000.00		25,000,000.00	Construction of 15 Daycare Centers

	201B0102 - Construction of Laboratory Building, Eastern Samar State University, Borongan, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	19,000,000.00		19,000,000.00	Construction of Laboratory Building
	201B0103 - Construction of Multi-purpose Building (Alumni Building), Dolores National High School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Alumni Building
	201B0104 - Construction of Theater Building, ESSU Gulan Campus, Gulan, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Theater Building
	201B0105 - Construction of two (2) Storey Multi-purpose Hall, Barangay 12, Poblacion, Dolores, Eastern Samar	Construction Section	Competitive Bidding	January 22, 2020	02/13/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of two-storey Multi-Purpose Hall

	20IB0106 - Construction of Road at Barangay Bonghon to San Isidro, Dolores, Eastern Samar (Phase 2)	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction/Concreting of Road
	20IB0107 - Road Concreting, Brgy. 10 to Sitio Pangil, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	9,000,000.00		9,000,000.00	Concreting of Road
	20IB0108 - Construction of Multi-purpose Building, Arteche National High School, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	20IB0109 - Construction of Multi-purpose Building, Llorente Natioanl High School, Llorente, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	20IB0110 - Construction of Multi-Purpose Building, Salcedo Central Elementary School, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 2, 2020	03/3-12/2020	GAA F.Y. 2020	3,500,000.00		3,500,000.00	Construction of Multi-purpose Building
	20IB0111 - Construction of Multi-purpose Building, Eastern Samar State University - Arteche Campus, Arteche, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
	20IB0112 - Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Eastern Samar State University Main Campus, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	January 25, 2020	02/18/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	3,000,000.00		3,000,000.00	Construction/ Repair/Rehab. of Multi-purpose Building
	20IB0113 - Extension / Renovation / Construction of Eastern Samar State University Main, Borongan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Construction/Concreting of Road
	20IB0114 - Construction of Brgy. Dacul Flood Control, Taft, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	50,000,000.00		50,000,000.00	Construction of Flood Control
	20IB0115 - Road Concreting of Brgy. Sapao, Sitio Dumrog, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	10,000,000.00		10,000,000.00	Road Concreting
	20IB0116 - Road Concreting of Dolores to Maslog, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	20,000,000.00		20,000,000.00	Road Concreting
	20IB0117 - Road Concreting of Brgy. Baruk Junction to Camantang, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	20,000,000.00		20,000,000.00	Road Concreting
	20IB0118 - Rehabilitation and Improvement of Brgy. Roads in Brgy. Caisawan, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	2,000,000.00		2,000,000.00	Rehabilitation and Improvement of Roads
	20IB0119 - Construction of Multi-purpose Building, Urban Expansion Area, Brgy. Poblacion, Maslog, Eastern Samar	Construction Section	Competitive Bidding	January 30, 2020	02/20/2020	March 4, 2020	03/5-14/2020	GAA F.Y. 2020	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building

Prepared by:


WILFREDO G. ALEGRE
Head, BAC Secretariat

Date: _____

Recommended by:


ARTURO C. APURA
BAC Chairman

Date: _____

Approved by:


MANOLO A. ROJAS
District Engineer

Date: _____