

## (DPWH CEBU 5TH DEO) Indicative Annual Procurement Plan for FY 2021 CIVIL WORKS

Code (PAP)	Procurement Program/Project	PIO/ User	End- Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21H0001	Asset Preservation Program: Preventive Maintenance-Primary Roads-Cebu North Hagraya Wharf Road-K0015+000 - K0015+853	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	14,329,000.00			Asphalt Overlay
21H0002	Rehabilitation/Reconstruction/Upgrading of Damaged Pavement Roads - Primary Roads-Cebu North Hagraya Wharf Road - K0015+(-192) - K0015+(-215)	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	13,134,000.00			Rehabilitation/Reconstruction of Road
21H0003	Rehabilitation/Reconstruction of Roads with Steps, Slope Collapse and Landslide - Secondary Roads-Cebu North Hagraya Wharf Road - K0065+100 - K0065+200	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	20,000,000.00			Rehabilitation/Reconstruction of Road
21H0004	Network Development Program Road Widening - Primary Roads Cebu North Hagraya Wharf Road - K0025+000 - K0025+374	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	13,140,000.00			Rehabilitation/Reconstruction of Road
21H0005	Network Development Program Road Widening - Secondary Roads - Consolacion-Tayud-Liuan Road - K0017+(-130) - K0017+(-053) - K0017+(-184) - K0017+(-130) - K0017+(-337) - K0017+(-184) - K0017+(-381) - K0017+(-337) - K0017+(-513) - K0017+(-391) - K0017+(-653) - K0017+(-603) - K0017+(-600) - K0017+(-609)	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	34,308,000.00			Rehabilitation/Reconstruction of Road
21H0006	Network Development Program Road Widening - Off Carriageway Improvement - Primary Roads Cebu North Hagraya Wharf Road - K0024+780 - K0024+795	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	20,000,000.00			Rehabilitation/Reconstruction of Road
21H0007	Retrofitting/Strengthening of Permanent Bridges Bagatayan Bridge (B00572B) along Cebu North Hagraya Wharf Road	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	10,000,000.00			Retrofitting of Bridges
21H0008	Retrofitting/Strengthening of Permanent Bridges Guinayay Bridge (B00644C) along Cebu North Hagraya Wharf Road	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	7,000,000.00			Retrofitting of Bridges
21H0009	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Danao Bridge 1, Danao City, Cebu	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	99,759,000.00			Construction of Flood/Drainage System
21H0010	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Improvement of Slope Protection/Flood Mitigation Structure, Barangay Pinalipin, Camiguin, Cebu	Planning Section	Yes	Competitive Bidding	Sept. 1-7, 2020	Sept. 21, 2020	Oct. 6, 2020	Oct. 16, 2020		GOP	75,000,000.00			Construction of Flood/Drainage System
21H0011	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Planning Section	Yes	Competitive Bidding	Sept. 8-14, 2020	Sept. 28, 2020	Oct. 16, 2020	Oct. 19, 2020		GOP	10,000,000.00			Construction of Concrete Road





21H0020	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Provincial Road connecting Poblacion and Cabadangan in Support of Steel Asia, Inssa Feed Mill, Poultry & Piggyery Industries, Compostela, Cebu	Planning Section	Yes	Competitive Bidding	Sept. 8-14, 2020	Sept. 28, 2020	Oct. 16, 2020	Oct. 19, 2020	GoP	21,674,000.00			Construction of Concrete Road
21H0021	Construction of DE's Quarter and Employees Quarter for Cebu 5th DEO, Danao City, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	21,000,000.00			Construction of Building
21H0022	Construction/Rehabilitation/Improvement of Various Infrastructure including Local Projects Road, Tudela, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	49,000,000.00			Construction of Concrete Road
21H0023	Construction/Improvement/Rehabilitation of Multi-Purpose Building, Barangay Cambaray, Danao City, Cebu	Planning Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Concrete Road
21H0024	Construction/Improvement/Rehabilitation of Multi-Purpose Building, Barangay Cogan Cruz, Danao City, Cebu	Planning Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Concrete Road
21H0025	Construction/Improvement/Rehabilitation of Multi-Purpose Building, Barangay Taboc, Danao City, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Concrete Road
21H0026	Construction/Rehabilitation of Multi-Purpose Building (Compostela Central School), Barangay Cogan, Compostela, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0027	Construction/Rehabilitation of Multi-Purpose Building (Compostela Market Vendors Coop), Barangay Poblacion, Compostela, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0028	Construction/Rehabilitation of Multi-Purpose Building (Silo Paypay), Barangay Consuelo, San Francisco, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0029	Construction/Rehabilitation of Multi-Purpose Building (Silo Tabay Lawom), Barangay Consuelo, San Francisco, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0030	Construction/Rehabilitation of Multi-Purpose Building, Barangay Adela, Poro, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0031	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bagacay, Borbon, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	4,000,000.00			Construction of Multi-Purpose Building
21H0032	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bagalinga, Compostela, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0033	Construction/Rehabilitation of Multi-Purpose Building, Barangay Baring, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0034	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bask, Compostela, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0035	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bongoyan, Borbon, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 15-21, 2020	Oct. 5, 2020	Oct. 23, 2020	Oct. 26, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0036	Construction/Rehabilitation of Multi-Purpose Building, Cabadangan, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 18-24, 2020	Oct. 7, 2020	Oct. 26, 2020	Oct. 27, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0037	Construction/Rehabilitation of Multi-Purpose Building, Barangay Cabawan, Sogod, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 18-24, 2020	Oct. 7, 2020	Oct. 26, 2020	Oct. 27, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0038	Construction/Rehabilitation of Multi-Purpose Building, Barangay Cabunguan, Camon, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 18-24, 2020	Oct. 7, 2020	Oct. 26, 2020	Oct. 27, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building





21H0060	Construction/Rehabilitation of Multi-Purpose Building, Barangay Lower Narmas-Añ, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 25-Oct. 1, 2020	Oct. 15, 2020	Nov. 3, 2020	Nov. 10, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0061	Construction/Rehabilitation of Multi-Purpose Building, Barangay Luyang, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 25-Oct. 1, 2020	Oct. 15, 2020	Nov. 3, 2020	Nov. 10, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0062	Construction/Rehabilitation of Multi-Purpose Building, Barangay Macasa, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 25-Oct. 1, 2020	Oct. 15, 2020	Nov. 3, 2020	Nov. 10, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0063	Construction/Rehabilitation of Multi-Purpose Building, Barangay Magay, Compostela, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 25-Oct. 1, 2020	Oct. 15, 2020	Nov. 3, 2020	Nov. 10, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0064	Construction/Rehabilitation of Multi-Purpose Building, Barangay Masaba, Danao City, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 25-Oct. 1, 2020	Oct. 15, 2020	Nov. 3, 2020	Nov. 10, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0065	Construction/Rehabilitation of Multi-Purpose Building, Barangay Mercedes, Poro, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 25-Oct. 1, 2020	Oct. 15, 2020	Nov. 3, 2020	Nov. 10, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0066	Construction/Rehabilitation of Multi-Purpose Building, Barangay Mosog, Pinar, Cebu	Construction Section	Yes	Competitive Bidding	Sept. 25-Oct. 1, 2020	Oct. 15, 2020	Nov. 3, 2020	Nov. 10, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0067	Construction/Rehabilitation of Multi-Purpose Building, Barangay Monera, Pinar, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0068	Construction/Rehabilitation of Multi-Purpose Building, Barangay Muias, Compostela, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0069	Construction/Rehabilitation of Multi-Purpose Building, Barangay Northern Poblacion, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0070	Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0071	Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Danao City, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0072	Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sogod, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0073	Construction/Rehabilitation of Multi-Purpose Building, Barangay Puenobello, Tudela, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0074	Construction/Rehabilitation of Multi-Purpose Building, Barangay San Jose Poblacion (Cahaman) Cation Integrated School, Cation, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0075	Construction/Rehabilitation of Multi-Purpose Building, Barangay San Vicente, Lilean, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0076	Construction/Rehabilitation of Multi-Purpose Building, Barangay Santa Cruz, Lilean, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0077	Construction/Rehabilitation of Multi-Purpose Building, Barangay Santa Cruz, San Francisco, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0078	Construction/Rehabilitation of Multi-Purpose Building, Barangay Southern Poblacion, San Francisco, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building

21H0079	Construction/Rehabilitation of Multi-Purpose Building, Barangay Taronok, Sogod, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0080	Construction/Rehabilitation of Multi-Purpose Building, Barangay Taytay, Danao City, Cebu	Construction Section	Yes	Competitive Bidding	Oct. 16-22, 2020	Nov. 4, 2020	Nov. 23, 2020	Nov. 30, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0081	Construction/Rehabilitation of Multi-Purpose Building, Barangay Tayud, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0082	Construction/Rehabilitation of Multi-Purpose Building, Barangay Teguia, Poro, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0083	Construction/Rehabilitation of Multi-Purpose Building, Barangay Triunfo, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0084	Construction/Rehabilitation of Multi-Purpose Building, Barangay Union, San Francisco, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0085	Construction/Rehabilitation of Multi-Purpose Building, Barangay Villavermaosa, Tudela, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0086	Construction/Rehabilitation of Multi-Purpose Building, Barangay Western Poblacion, Poro, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0087	Construction/Rehabilitation of Multi-Purpose Building/Stage (Tag-Ubi Integrated School), Barangay Tag-Ubi, Compostela, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Multi-Purpose Building
21H0088	Construction of Flood Control/Drainage Project, Barangay Poblacion, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Flood Control/Drainage
21H0089	Concreting of Local Road, Barangay Borogdo, Guia, Borbon, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0090	Concreting of Local Road, Barangay Cadaranan (Sito Lunas), Borbon, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0091	Concreting of Local Road, Barangay Cairo, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0092	Concreting of Local Road, Barangay Cotod, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0093	Concreting of Local Road, Barangay Lucas, Danao City, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0094	Concreting of Local Road, Barangay Lugo, Borbon, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0095	Concreting of Local Road, Barangay Muro, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0096	Concreting of Local Road, Barangay Tabunan, Borbon, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0097	Concreting of Local Road, Barangay Tuburan, San, Danao City, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0098	Construction/Rehabilitation of Local Road, Barangay Masini (Purok Marokawok-Purok Tugay), Poro, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road
21H0099	Construction/Rehabilitation of Local Road, Barangay Pagas, Poro, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 13-19, 2020	Dec. 1, 2020	Dec. 21, 2020	Dec. 28, 2020	GoP	2,000,000.00				Construction of Local Road



21H0100	Construction/Rehabilitation of Local Road, Sitio Buwawan to Sitio Puerobello, Southern Poblacion, San Francisco, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,000,000.00			Construction of Local Road
21H0101	Construction/Rehabilitation of Road, Barangay Cantubong, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,000,000.00			Construction/Rehabilitation of Road
21H0102	Construction/Rehabilitation of Road, Barangay Cofre, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,000,000.00			Construction/Rehabilitation of Road
21H0103	Construction/Rehabilitation of Road, Barangay Flores (Sitio Sto. Nillo), Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,000,000.00			Construction/Rehabilitation of Road
21H0104	Construction/Rehabilitation of Road, Barangay Gimbacan, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,000,000.00			Construction/Rehabilitation of Road
21H0105	Construction/Rehabilitation of Road, Barangay Hagaya (Sitio Kalamayan), Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,000,000.00			Construction/Rehabilitation of Road
21H0106	Construction/Rehabilitation of Water System II, Barangay Santiago, San Francisco, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,000,000.00			Construction/Rehabilitation of Water System
21H0107	Construction (Completion) of Multi-Purpose Building, Corazon, Carmen, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	5,000,000.00			Construction of Multi-Purpose Building
21H0108	Construction of Multi-Purpose Building (Day Care Center) in Barangay Poblacion, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0109	Construction of Multi-Purpose Building for Barangay Upper Poblacion, Pilar, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	5,000,000.00			Construction of Multi-Purpose Building
21H0110	Construction of Multi-Purpose Building in Barangay Labasan, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2020	Dec. 8, 2020	Dec. 24, 2020	Dec. 31, 2020	GoP	2,500,000.00			Construction of Multi-Purpose Building
21H0111	Construction of Multi-Purpose Building in Barangay Lower Poblacion, Pilar, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	5,000,000.00			Construction of Multi-Purpose Building
21H0112	Construction of Multi-Purpose Building in Barangay Sta. Cruz, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0113	Construction of Multi-Purpose Building in Barangay Tabla (Proper), Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	2,000,000.00			Construction of Multi-Purpose Building
21H0114	Construction of Multi-Purpose Building, Barangay Damog, Sagud, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	10,000,000.00			Construction of Multi-Purpose Building
21H0115	Construction of Multi-Purpose Building, Barangay Jibay, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	2,500,000.00			Construction of Multi-Purpose Building
21H0116	Construction of Multi-Purpose Building, Barangay Tayud, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	2,500,000.00			Construction of Multi-Purpose Building
21H0117	Construction of Multi-Purpose Building, Bigy, Santiago, Sitio Cambalan and Bigy Sta. Cruz, San Francisco, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	3,000,000.00			Construction of Multi-Purpose Building
21H0118	Construction of Multi-Purpose Building, Sitio Tugay, Bigy, Cagsagan, Pogo, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	3,500,000.00			Construction of Multi-Purpose Building
21H0119	Construction of Multi-Purpose Building, Tabunan, Borbon, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	2,500,000.00			Construction of Multi-Purpose Building
21H0120	Construction/Improvement of Multi-Purpose Building (Municipal Hall) in Pogo, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	3,000,000.00			Construction of Multi-Purpose Building

21H0121	Rehabilitation of Multi-Purpose Building, Brig. Cabadangan, Compostela, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	5,000,000.00			Construction of Multi-Purpose Building
21H0122	Rehabilitation of Multi-Purpose Building, Brig. Don Gregorio, Boron, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	5,000,000.00			Construction of Multi-Purpose Building
21H0123	Rehabilitation of Multi-Purpose Building, Brig. Jubay, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	5,000,000.00			Construction of Multi-Purpose Building
21H0124	Construction of Drainage System in Barangay Jubay (Silo San Antonio), Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	2,500,000.00			Construction of Drainage System
21H0125	Construction/Improvement of Slope Flood Mitigation Structure in Barangay Parailpan, Catmon, Cebu	Planning Section	Yes	Competitive Bidding	Nov. 27-Dec. 3, 2020	Dec. 16, 2020	Jan. 4, 2021	Jan. 11, 2021	GoP	8,000,000.00			Construction/Improvement of Flood Mitigation
21H0126	Concreting of Road in Barangay Cabadangan (Silo Banta, Purok Kalibiran-Purok Calachucha), Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Jan. 13, 2021	Jan. 20, 2021	GoP	3,000,000.00			Concreting of Roads
21H0127	Concreting of Road in Barangay San Vicente, Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Jan. 13, 2021	Jan. 20, 2021	GoP	3,000,000.00			Concreting of Roads
21H0128	Concreting of Road in Barangay Sta. Cruz (Purok Kailoy-Kabingloy), Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Jan. 13, 2021	Jan. 20, 2021	GoP	5,000,000.00			Concreting of Roads
21H0129	Concreting of Road, Brig. Sta. Rita, Puro. Cebu	Construction Section	Yes	Competitive Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Jan. 13, 2021	Jan. 20, 2021	GoP	5,000,000.00			Concreting of Roads
21H0130	Concreting/Improvement of Road connecting Barangay Puntabelle Secante (Bag-o), Tudela, Cebu	Construction Section	Yes	Competitive Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Jan. 13, 2021	Jan. 20, 2021	GoP	3,000,000.00			Rehabilitation of Road
21H0131	Rehabilitation of Road in Barangay Tayud (Jose Pepito Street), Liloan, Cebu	Construction Section	Yes	Competitive Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Jan. 13, 2021	Jan. 20, 2021	GoP	5,000,000.00			Construction of Reservoir
21H0132	Construction of Water Reservoir, Brig. Clara, Palawan, Guimaras, Pinar, Cebu	Planning Section	Yes	Competitive Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Jan. 13, 2021	Jan. 20, 2021	GoP	10,000,000.00			Rehabilitation of Water Supply
21H0133	Rehabilitation of Water Supply System, Puro. Cebu	Construction Section	Yes	Competitive Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Jan. 13, 2021	Jan. 20, 2021	GoP	2,000,000.00			

Prepared by:

  
VERONICA R. PARADIANG  
Engineer III

Recommending Approval:

  
ROY L. DELA CRUZ  
BAC, Chairman

Approved by:

  
YUSOPH D. RASUMAN  
District Engineer