

Department of Public Works and Highways - Zamboanga del Sur 1st District Engineering Office
Annual Procurement Plan (INDICATIVE) for FY 2021

Code (PAP)	Procurement Program/Projects	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO		
CIVIL WORKS														
21JE0001	Network Developemt - Road Widening - Primary Roads, Lanao - Pagadian - Zamboanga City Road - k1655+856 - K1656+468 Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	21,017,000.00			21,017,000.00	Concreting Works
21JE0002	Network Development - Construction of By-Pass and Diversion Roads Alang-Alang - Lower Tiparak - Tungawan By-Pass Road K1655+856 - K1656+468 Tambulig, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	10,000,000.00			10,000,000.00	Concreting Works
21JE0003	Network Development - Construction of By-Pass and Diversion Roads, Bagalupa - Langapod - Gubang Road, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	20,000,000.00			20,000,000.00	Concreting Works
21JE0004	Construction of By-Pass and Diversion Roads, Molave - Tambulig - Don Victoriano Road, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	10,000,000.00			10,000,000.00	Concreting Works
21JE0005	Construction of By-Pass and Diversion Roads, NRJ Bobongan Sapa Anding Upper Laperian - Gapasan By-Pass Roads, Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	10,000,000.00			10,000,000.00	Concreting Works

21JE0006	Construction of By-Pass and Diversion Roads, NRJ Camanga - Tabuan - Manlayag - Navalan By-Pass Road, Tukuran, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	10,000,000.00		10,000,000.00	Concreting Works
21JE0007	Construction of By-Pass and Diversion Roads, NRJ Lantian - San Isidro - Balimbingan Bypass Road, Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	10,000,000.00		10,000,000.00	Concreting Works
21JE0008	Construction of By-Pass and Diversion Roads, NRJ Panagaan Guripan - Upper Salug Daku Bypass Road, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	10,000,000.00		10,000,000.00	Concreting Works
21JE0009	Construction of By-Pass and Diversion Roads, NRJ Poblacion Tambulig - Tungawan - Pasingkalan Road, Tambulig, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	20,000,000.00		20,000,000.00	Concreting Works
21JE0010	Construction of Missing Links/New Roads, Midsalip - Buboa Road, Midsalip, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	25,000,000.00		25,000,000.00	Concreting Works
21JE0011	Retrofitting/Strengthening of Permanent Bridges Balangasan Bridge (B01849MN) along Pagadian City, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,700,000.00		5,700,000.00	Retrofitting and Strengthening
21JE0012	Retrofitting/Strengthening of Permanent Bridges Dipolo Gamay (B00460MN) along Jct. Aurora - Ozamis City Road, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	20,000,000.00		20,000,000.00	Retrofitting and Strengthening

21JE0013	Widening of Permanent Bridges, Gabunon Bridge (B01821MN) along Jct. Aurora - Ozamis City Road Tambulig, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	30,000,000.00		30,000,000.00	Widening of Permanent Bridge
21JE0014	Completion of New Bridges, Malabaquid Bridge along Lanao - Pagadian - Zamboanga City Road Tukuran, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	22,000,000.00		22,000,000.00	Completion of New Bridge
21JE0015	Completion of New Bridges, Tabuan Bridge 2 along Lanao - Pagadian - Zamboanga del Sur Tukuran, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	22,000,000.00		22,000,000.00	Completion of New Bridge
21JE0016	Construction of Flood Control Structure along Salug Daku River, Barangay Tungawan, Tambulig, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	75,000,000.00		75,000,000.00	Construction of Flood Control
21JE0017	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Calolot Boulevard, NRJ Jct. Aurora - Ozamis City Road, leading to Calolot Mountain Resort, Tambulig, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	60,000,000.00		60,000,000.00	Concreting Works
21JE0018	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ leading to Balas River Cruise, Brgy. Balas Aurora, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works
21JE0019	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ leading to Bugwak Spring, Brgy. Lower Dimalinao, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works

21JE0020	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ leading to Eden Park Panoramic View/Zipline and Shrine, Brgy. Bayabas to Brgy. Acad, Aurora, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works
21JE0021	Construction/Improvement of Access Roads leading to Declared Tourism - NRJ leading to Josefina Masapak Water Falls, Brgy. Ebarle, Josefina, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works
21JE0022	Construction/Improvement of Access Roads leading to Declared Tourism - NRJ leading to Philippine Eagle Sanctuary, Brgy. Dakayakan, Midsalip, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works
21JE0023	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ leading to Simata Adventure Park, Brgy. Simata, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works
21JE0024	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ leading to Sunop Cave and Water Falls, Brgy. Sunop, Dumingag, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works
21JE0025	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Pagadian City - Zamboanga City Road leading to Palpalan Peak, Pagadian City, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/27/2020	11/16/2020	12/1/2020	12/8/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works

21JE0026	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ to Brgy. Bobongan to Brgy. Poblacion in Support of Engineered Bamboo Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	5,000,000.00		5,000,000.00	Concreting Works
21JE0027	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ to Brgy. Kahayagan West - Brgy. Pasingkalan in Support to Virgin Coconut Oil Processing Aurora and Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	7,500,000.00		7,500,000.00	Concreting Works
21JE0028	Construction/Improvement of Access Roads and Economic Zones - NRJ to Brgy. Parasan in Support of Village Technocraft, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	7,500,000.00		7,500,000.00	Concreting Works
21JE0029	Construction/Improvement of Access Roads leading to Trades Industries and Economic Zones - NRJ to Brgy. San Juan, Aurora - Brgy. Man-ilan, in Support of Tukuran Coco Activated, Aurora, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	7,500,000.00		7,500,000.00	Concreting Works
21JE0030	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ to Brgy. Upper Timonan - Marangan - Kahayagan - Palili - Timbaboy in Support Abaca Handicraft Processing ZDS, Dumingag, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	7,809,000.00		7,809,000.00	Concreting Works

21JE0031	Construction of Multi - Purpose Building, DPWH Zamboanga del Sur 1st DEO, Pagadian City, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building @ DPWH
21JE0032	Construction of TESDA - IX Regional Office Building, Brgy. Balintawak, Pagadian City, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	40,000,000.00		40,000,000.00	Construction of TESDA Office
21JE0033	Construction of Bagong Oroquita - Kabuhi - Magsaysay - Katipunan - NRJ Esperanza Road, Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	46,000,000.00		46,000,000.00	Concreting Works
21JE0034	Construction of NRJ Bag-Ong Argao - Sto. Rosario - Simata - Silangit - Bag-Ong Gutiang - Bag-Ong Arlosa - NRJ Litapan Diversion Road, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	46,000,000.00		46,000,000.00	Concreting Works
21JE0035	Construction of NRJ Bobongan - Sapa Anding - Upper Laperian - NRJ Gapasan Circumferential Road, Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	46,000,000.00		46,000,000.00	Concreting Works
21JE0036	Construction of NRJ Bulanit leading to Coastal Road Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	46,000,000.00		46,000,000.00	Concreting Works
21JE0037	Construction of NRJ Camanga - Tubuan - Man-Ilan - Manlayag - NRJ Navalán Roads, Tukuran, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	92,000,000.00		92,000,000.00	Concreting Works
21JE0038	Construction of NRJ Dipolo - Miligan - San Isidro Diversion Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	46,000,000.00		46,000,000.00	Concreting Works

21JE0039	Construction NRJ Lantian - San Isidro - Balimbingan - Luy-A - Tabuan - NRJ Camanga Diversion Road Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	46,000,000.00		46,000,000.00	Concreting Works
21JE0040	Construction of NRJ Upper Salug Daku - Guripan - Malubo - Tulan Pedagan - NRJ Paraiso Diversion road Mahayag, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	46,000,000.00		46,000,000.00	Concreting Works
21JE0041	Construction of Pagadian - Lizon Valley Road Pagadian City, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	10/30/2020	11/19/2020	12/4/2020	12/11/2020	Regular Infra	46,000,000.00		46,000,000.00	Concreting Works
21JE0042	Construction of Multi-Purpose Building, Brgy. Bag-Ong Oslob, Aurora, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0043	Construction of Multi-Purpose Building, Brgy. Barubuhan, Sominot, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0044	Construction of Multi-Purpose Building, Brgy. Cabillnan, Aurora, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0045	Construction of Multi-Purpose Building, Brgy. Calolot, Tambulig, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0046	Construction of Multi-Purpose Building, Brgy. Cogonan, Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0047	Construction of Multi-Purpose Building, Brgy. Combo, Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0048	Construction of Multi-Purpose Building, Brgy. Danluga, City of Pagadian, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

21JE0049	Construction of Multi-Purpose Building, Brgy. Dapiwak, Dumingag, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0050	Construction of Multi-Purpose Building, Brgy. Duelic, Midsalip, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0051	Construction of Multi-Purpose Building, Brgy. Ebarle, Josefina, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0052	Construction of Multi-Purpose Building, Brgy. Ecuán, Midsalip, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0053	Construction of Multi-Purpose Building, Brgy. Laperian, Tukuran, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0054	Construction of Multi-Purpose Building, Brgy. Libertad, Tukuran, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0055	Construction of Multi-Purpose Building, Brgy. Lison Valley, City of Pagadian, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0056	Construction of Multi-Purpose Building, Brgy. Mabuhay, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0057	Construction of Multi-Purpose Building, Brgy. Mahayahay, Dumingag, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0058	Construction of Multi-Purpose Building, Brgy. Mansanas, Josefina, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0059	Construction of Multi-Purpose Building, Brgy. New Labangan, Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

21JE0060	Construction of Multi-Purpose Building, Brgy. Paralso, Mahayag, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0061	Construction of Multi-Purpose Building, Brgy. Pedagan, Mahayag, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0062	Construction of Multi-Purpose Building, Brgy. Poblacion, Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0063	Construction of Multi-Purpose Building, Brgy. San Jose, Tambulig, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0064	Construction of Multi-Purpose Building, Brgy. San Miguel, Sominot, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0065	Construction of Multi-Purpose Building, Brgy. Sapa Anding, Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0066	Construction of Multi-Purpose Building, Brgy. Silangit, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0067	Construction of Multi-Purpose Building, Brgy. Upper Dimorok, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0068	Construction of Multi-Purpose Building, Pagadian City Science High School, Brgy. Tuburan, City of Pagadian, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
21JE0069	Construction of Multi-Purpose Building, Zamboanga del Sur Provincial Government College, Brgy. Poblacion, Aurora,, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/9/2020	11/26/2020	12/11/2020	12/18/2020	Regular Infra	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

21JE0070	Concreting of Brgy. Road, Brgy. Alang-Alang to Brgy. Bag-Ong Maslog, Municipality of Aurora, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	7,000,000.00		7,000,000.00	Concreting Works
21JE0071	Concreting of Brgy. Road, Brgy. Dimasangca, Municipality of Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	10,000,000.00		10,000,000.00	Concreting Works
21JE0072	Concreting of Brgy. Road, Brgy. Lantian to Brgy. Upper Campo Islam, Municipality of Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	10,000,000.00		10,000,000.00	Concreting Works
21JE0073	Concreting of Brgy. Road, Brgy. Lison Valley, City of Pagadian, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	10,000,000.00		10,000,000.00	Concreting Works
21JE0074	Concreting of Brgy. Road, from Brgy. Poblacion to Brgy. Cablinan Boundary Road, Municipality of Aurora, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	3,000,000.00		3,000,000.00	Concreting Works
21JE0075	Concreting of Brgy. Road, from Junction National Highway, Purok 3, Brgy. Poblacion to Brgy. Bambong Dlut, Municipality of Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	10,000,000.00		10,000,000.00	Concreting Works
21JE0076	Construction (Completion) of Multi-Purpose Building in Brgy. Mangulles, Mahayag, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	3,000,000.00		3,000,000.00	Completion of Multi-Purpose Building
21JE0077	Construction (Completion) of Multi-Purpose Building in Brgy. Poblacion B, Midsalip, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	6,000,000.00		6,000,000.00	Completion of Multi-Purpose Building

21JE0078	Construction (Completion) of Multi-Purpose Building in Brgy. Poblacion Ramon Magsaysay, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building
21JE0079	Construction (Completion) of Multi-Purpose BuildingBrgy. Makugihon, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building
21JE0080	Construction of Evacuation Center, Brgy. Balintawak, Pagadian City, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	5,000,000.00		5,000,000.00	Construction of Evacuation Center
21JE0081	Construction of Legislative Building, Molave, Zamboanga del Sur (Phase 2)	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	9,543,000.00		9,543,000.00	Construction of Legislative Building
21JE0082	Construction of Legislative Building, Molave, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	8,000,000.00		8,000,000.00	Construction of Legislative Building
21JE0083	Construction of Multi-Purpose Building (Training Center), Panduma, Tukuran, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21JE0084	Construction of Multi-Purpose Building, Tapodoc, Labangan, Zamboanga del Sur	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21JE0085	Improvement.Concreting of NRJ Bibilop - Buloron - Lomponid - Datagan Road (Along NRJ Bibilop - Buloron Road Section)	DPWH ZDS 1st DEO	Yes	Public Bidding	11/25/2020	12/14/2020	12/29/2020	1/5/2021	Regular Infra	50,000,000.00		50,000,000.00	Concreting Works
Total =											1,187,569,000.00		
Goods and Services													
OFFICE SUPPLIES													
	1ST QUARTER	DPWH ZDS 1st DEO	YES	NP-53.5 Agency-to-Agency	10/8/2020	10/24/2020	1/6/2021	1/6/2021	GOP	157,272.29		157,272.29	Procurement of Office Supplies

	2ND QUARTER	DPWH ZDS 1st DEO	YES	NP-53.5 Agency-to-Agency	10/8/2020	10/24/2020	1/6/2021	1/6/2021	GOP	160,520.30		160,520.30	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	NP-53.5 Agency-to-Agency	7/12/2021	7/23/2021	7/29/2021	8/4/2021	GOP	185,775.10		185,775.10	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	NP-53.5 Agency-to-Agency	10/5/2021	11/16/2021	10/22/2021	10/29/2021	GOP	190,800.20		190,800.20	-do-
OFFICE EQUIPMENT													
	1ST QUARTER	DPWH ZDS 1st DEO	YES	NP-53.5 Agency-to-Agency	10/8/2020	10/29/2020	1/6/2021	1/16/2021	GOP	184,415.20		184,415.20	Procurement of Office Equipment
	2ND QUARTER	DPWH ZDS 1st DEO	YES	NP-53.5 Agency-to-Agency	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	140,500.15		140,500.15	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	NP-53.5 Agency-to-Agency	7/13/2021	7/20/2021	7/27/2021	N/A	GOP	130,415.20		130,415.20	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	NP-53.5 Agency-to-Agency	10/5/2021	10/12/2021	10/19/2021	N/A	GOP	110,350.00		110,350.00	-do-
COMPUTER EQUIPMENT AND SUPPLIES													
	1ST QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	2,460,400.70		2,460,400.70	Procurement of Computer Equipment
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	1,050,075.10		1,050,075.10	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	7/13/2021	7/24/2021	7/31/2021	8/10/2021	GOP	1,030,800.15		1,030,800.15	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	SVP	10/5/2021	10/12/2021	10/21/2021	N/A	GOP	1,300,750.17		1,300,750.17	-do-
FUEL / GASOLINE													
	1ST QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	11,500,275.15		11,500,275.15	Procurement of Fuel & Gasoline
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	5,070,100.10		5,070,100.10	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	7/13/2021	7/24/2021	7/30/2021	8/6/2021	GOP	3,100,075.20		3,100,075.20	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	10/5/2021	10/16/2021	10/22/2021	10/29/2021	GOP	2,500,800.11		2,500,800.11	-do-

HARDWARE MATERIALS AND CONSTRUCTION SUPPLIES

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	5,175,300.17		5,175,300.17	Procurement of Hardware & Const. Materials
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	5,215,105.10		5,215,105.10	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	7/14/2021	7/26/2021	7/30/2021	8/10/2021	GOP	5,100,075.15		5,100,075.15	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	10/6/2021	10/17/2021	10/25/2021	11/4/2021	GOP	5,095,100.10		5,095,100.10	-do-

SURVEY TOOLS / INSTRUMENT AND ACCESSORIES

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	1,370,700.10		1,370,700.10	Procurement of Survey Tools and Instrument
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	430,500.75		430,500.75	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	7/13/2021	7/20/2021	7/27/2021	N/A	GOP	370,300.80		370,300.80	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	10/5-11/2021	10/12/2021	10/19/2021	N/A	GOP	420,105.00		420,105.00	-do-

AUTO PARTS (SPARE PARTS, OIL AND LUBRICANTS)

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	2,100,470.00		2,100,470.00	Procurement of Survey Tools and Instrument
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	1,675,090.15		1,675,090.15	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	7/13/2021	7/24/2021	7/30/2021	8/16/2021	GOP	2,560,100.16		2,560,100.16	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Competitive Bidding	10/5/2021	11/16/2021	10/22/2021	10/29/2021	GOP	2,170,060.00		2,170,060.00	-do-

OFFICE EQUIPMENT TOOLS (APPARATUS)

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Competitive Bidding	10/8/2020	10/27/2020	1/6/2021	1/16/2021	GOP	3,956,800.41		3,956,800.41	Procurement of Equipment/Tools
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	67,300.75		67,300.75	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	SVP	7/13/2021	7/20/2021	7/27/2021	N/A	GOP	850,300.00		850,300.00	-do-

JANITORIAL SUPPLIES

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	450,820.00		450,820.00	Procurement of Janitorial Supplies
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	215,100.75		215,100.75	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/20/2021	7/27/2021	N/A	GOP	310,951.00		310,951.00	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Shopping	10/5/2021	10/2/2021	10/19/2021	N/A	GOP	220,750.15		220,750.15	-do-

OFFICE DEVICES

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/16/2020	N/A	GOP	115,120.07		115,120.07	Procurement of Office Supplies
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	5,600.40		5,600.40	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/20/2021	7/27/2021	N/A	GOP	25,815.00		25,815.00	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Shopping	10/5-11/2021	10/12/2021	10/19/2021	N/A	GOP	2,615.00		2,615.00	-do-

OFFICE FURNITURE

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/16/2020	N/A	GOP	245,195.75		245,195.75	Procurement of Office Furniture
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/24/2021	7/27/2021	N/A	GOP	150,396.17		150,396.17	-do-

IT EQUIPMENT

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	354,150.50		354,150.50	Procurement of IT Equipment
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	100,075.00		100,075.00	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/27/2021	7/27/2021	N/A	GOP	75,125.15		75,125.15	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Shopping	10/5-11/2021	10/12/2021	10/19/2021	N/A	GOP	30,400.00		30,400.00	-do-

ELECTRICAL SUPPLIES

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	25,237.10		25,237.10	Procurement of Electrical Supplies
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	27,430.05		27,430.05	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/27/2021	7/27/2021	N/A	GOP	25,500.00		25,500.00	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Shopping	10/5-11/2021	10/12/2021	10/19/2021	N/A	GOP	23,315.15		23,315.15	-do-

CLEANING EQUIPMENT

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	30,500.20		30,500.20	Procurement of Cleaning Equipment
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	20,950.75		20,950.75	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/27/2021	7/27/2021	N/A	GOP	18,245.00		18,245.00	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Shopping	10/5-11/2021	10/12/2021	10/19/2021	N/A	GOP	19,600.15		19,600.15	-do-

PERSONAL PROTECTIVE EQUIPMENT AND OTHER ACCESSORIES

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	110,500.00		110,500.00	Procurement of Personal Protective Equipment
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	84,520.00		84,520.00	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/27/2021	7/27/2021	N/A	GOP	15,350.00		15,350.00	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Shopping	10/5-11/2021	10/12/2021	10/19/2021	N/A	GOP	105,300.00		105,300.00	-do-

PAPER MATERIALS

	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	1,800.00		1,800.00	Procurement of Paper Materials
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	950.00		950.00	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/27/2021	7/27/2021	N/A	GOP	750.00		750.00	-do-

	4TH QUARTER	DPWH ZDS 1st DEO	NO	Shopping	10/5-11/2021	10/12/2021	10/19/2021	N/A	GOP	700.00		700.00	-do-
Other Categories (GARMENT)													
	1ST QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	145,200.00		145,200.00	Procurement of Garment
	2ND QUARTER	DPWH ZDS 1st DEO	YES	Shopping	11/6/2020	11/13/2020	11/20/2020	N/A	GOP	150,500.00		150,500.00	-do-
	3RD QUARTER	DPWH ZDS 1st DEO	NO	Shopping	7/13/2021	7/27/2021	7/27/2021	N/A	GOP	151,200.00		151,200.00	-do-
	4TH QUARTER	DPWH ZDS 1st DEO	NO	Shopping	10/5-11/2021	10/12/2021	10/19/2021	N/A	GOP	149,000.00		149,000.00	-do-
										69,239,297.10			

CONSULTANCY SERVICES

	NO PROPOSED PROCUREMENT FOR CONSULTANCY SERVICE FOR 2021	DPWH ZDS 1st DEO											
										TOTAL = 1,256,808,297.10			

Prepared By:


MARIA U. FLOREN
 Engineer III
 Procurement Engineer

Recommending Approval:


RUSSELL M. DAJAO
 BAC Chairman

Approved by:


REYNERTO B. ALCACHUPAS
 District Engineer