



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS  (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
20DB0 001	Asset Preservation Program- Preventive Maintenance- Secondary Roads Palico-Balayan- Batangas Rd-K0123+000- K0124+500	Const.	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	60,594		60,594	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes
20DB0 002	Asset Preservation Program- Preventive Maintenance- Secondary Roads Tagaytay- Nasugbu Rd-K0090+000- K0091+268	Const.	YES	Competitive Bidding	11/7/2019 to 11/13/2019	11/26/2019	2/20/2020	3/2/2020	CY 2020 GAA	52,181		52,181	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes
20DB0 003	Asset Preservation Program- Preventive Maintenance- Secondary Roads Tagaytay- Nasugbu Rd-K0091+319- K0092+000	Const.	YES	Competitive Bidding	11/9/2019 to 11/15/2019	11/28/2019	2/4/2020	2/13/2020	CY 2020 GAA	30,775		30,775	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes
20DB0 004	Asset Preservation Program- Preventive Maintenance - Tertiary Roads Lemery-Taal Diversion Rd - K0128+ (-800)- K0128+ (-306), K0128 + (- 269.4) - K0128+179	Const.	YES	Competitive Bidding	11/7/2019 to 11/13/2019	11/26/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	39,476		39,476	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes
20DB0 005	Asset Preservation Program- Preventive Maintenance- Tertiary Roads Palico Cadre Rd- K0094+(-149)-K0094+460	Const.	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	2/6/2020	2/17/2020	CY 2020 GAA	11,453		11,453	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 2-lanes
20DB0 006	Asset Preservation Program Program-Preventive Maintenance-Tertiary Roads, Talisay-Laurel-Agoncillo Rd- K0122+(-974)-K0122+000	Const.	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/29/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	35,675		35,675	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 007	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Ternate- Nasugbu Rd-K0085+288- K0085+433	Const.	YES	Competitive Bidding	12/9/2019 to 12/15/2019	12/27/2019	2/20/2020	3/2/2020	CY 2020 GAA	100,000		100,000	Constrction of Road Slope Protection Structure
20DB0 008	Network Development Program- Road Widening- Secondary Roads Balayan-Balibago Rd- K0111+416-K0112+649	Const.	YES	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	2/6/2020	2/17/2020	CY 2020 GAA	50,000		50,000	Road Widening from 2- lanes to 4-lanes
20DB0 009	Network Development Program - Road Widening- Secondary Roads Balayan-Balibago Rd- K0116+000-K0117+026	Const.	YES	Competitive Bidding	11/9/2019 to 11/15/2019	11/28/2019	2/4/2020	2/13/2020	CY 2020 GAA	42,500		42,500	Road Widening from 2- lanes to 4-lanes
20DB0 011	Network Development Program Road Widening Secondary Roads Nasugbu-Lian-Calatagan Rd-K0100+500-K0101+244, K0101+268-K0102+000	Const.	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/29/2019	2/20/2020	3/2/2020	CY 2020 GAA	97,596		97,596	Road Widening from 2- lanes to 4-lanes
20DB0 012	Network Development Program - Road Widening- Secondary Roads Nasugbu-Lian-Calatagan Rd-K0111+707.5-K0112+344, K0112+364-K0112+780	Const.	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	2/4/2020	2/13/2020	CY 2020 GAA	54,504		54,504	Road Widening from 2- lanes to 4-lanes
20DB0 013	Network Development Program - Road Widening- Secondary Roads Nasugbu-Lian-Calatagan Rd-K0122+000-K0124+746	Const.	YES	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	2/4/2020	2/13/2020	CY 2020 GAA	72,056		72,056	Road Widening from 2- lanes to 4-lanes





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 014	Network Development Program Road Widening Secondary Roads Tagaytay-Nasugbu Rd- K0084+800-K0085+000, K0099+000-K0100+068	Const.	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	2/12/2020	2/21/2020	CY 2020 GAA	63,250		63,250	Road Widening from 2- lanes to 4-lanes
20DB0 015	Network Development Program- Off-Carriageway Improvement- Secondary Roads Nasugbu-Lian- Calatagan Rd- K0112+780	Const.	YES	Competitive Bidding	11/9/2019 to 11/15/2019	11/28/2019	2/6/2020	2/17/2020	CY 2020 GAA	10,000		10,000	Off-Carriageway Improvement: Flaring of Intersections/Improvem ent of Intersections
20DB0 016	Network Development Program- Off-Carriageway Improvement- Secondary Roads Palico-Balayan Batangas Rd-K0098+810	Const.	YES	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	2/10/2020	2/19/2020	CY 2020 GAA	10,000		10,000	Off-Carriageway Improvement: Flaring of Intersections/Improvem ent of Intersections
20DB0 017	Network Development Program- Off-Carriageway Improvement- Secondary Roads Palico-Balayan Batangas Rd-K0106+828	Const.	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	2/12/2020	2/21/2020	CY 2020 GAA	10,000		10,000	Off-Carriageway Improvement: Flaring of Intersections/Improvem ent of Intersections
20DB0 018	Network Development Program- Off-Carriageway Improvement- Secondary Roads Palico-Balayan Batangas Rd-K0107+820	Const.	YES	Competitive Bidding	11/9/2019 to 11/15/2019	11/28/2019	2/14/2020	2/24/2020	CY 2020 GAA	10,000		10,000	Off-Carriageway Improvement: Flaring of Intersections/Improvem ent of Intersections
20DB0 019	Network Development Program- Off-Carriageway Improvement- Tertiary Roads Talisay-Laurel- Agoncillo Rd-K0122+954	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	10,000		10,000	Off-Carriageway Improvement: Flaring of Intersections/Improvem ent of Intersections



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 020	Asset Preservation Program - Construction/Upgrading/Rehabil- itation of Drainage along National Roads - Secondary Roads Palico-Balayan-Batangas Rd-K0131+000-K0131+668	Const.	YES	Competitive Bidding	11/9/2019 to 11/15/2019	11/28/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	12,952		12,952	Off-Carriageway Improvement: Shoulder Paving/Constuction
20DB0 021	Network Development Program- Off-Carriageway Improvement- Secondary Roads Tagaytay- Nasugbu Rd-K0098+389	Const.	YES	Competitive Bidding	10/25/2019 to 10/31/2019	11/13/2019	2/4/2020	2/13/2020	CY 2020 GAA	10,000		10,000	Off-Carriageway Improvement: Flaring of Intersections/Improvem- ent of Intersections
20DB0 022	Network Development Program- Off-Carriageway Improvement- Secondary Roads Palico-Balayan Batangas Rd-K0097+640	Const.	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	2/4/2020	2/13/2020	CY 2020 GAA	5,000		5,000	Off-Carriageway Improvement: Flaring of Intersections/Improvem- ent of Intersections
20DB0 023	Bridge Program-Widening of Permanent Bridges Balisong Br. (B01327LZ) along Palico- Balayan-Batangas Rd	Const.	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	5,200		5,200	Widening of Bridges to more than 2 lanes
20DB0 024	Bridge Program Widening of Permanent Bridges Cuaco Br. (B03178LZ) along Nasugbu-Lian- Calatagan Rd	Const.	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/29/2019	2/10/2020	2/19/2020	CY 2020 GAA	15,550		15,550	Widening of Bridges to more than 2 lanes
20DB0 025	Bridge Program Widening of Permanent Bridges, Matala Br. (B03179LZ) along Nasugbu-Lian- Calatagan Rd.	Const.	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	2/14/2020	2/24/2020	CY 2020 GAA	12,550		12,550	Widening of Bridges to more than 2 lanes
20DB0 026	Bridge Program Widening of Permanent Bridges Talisay Br. (B00051LZ) along Nasugbu-Lian- Calatagan Rd	Const.	YES	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	2/12/2020	2/21/2020	CY 2020 GAA	29,250		29,250	Widening of Bridges to more than 2 lanes





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 027	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Sinisian River at Brgy. Sinisian West, Lemery, Batangas	Const.	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	20,027		20,027	Construction of Revetment Structure
20DB0 028	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Binambang River, Balayan, Batangas	Const.	YES	Competitive Bidding	10/10/2019 to 10/16/2019	10/29/2019	2/20/2020	3/2/2020	CY 2020 GAA	70,000		70,000	Construction of Riverbank Protection
20DB0 029	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River, Lemery, Batangas	Const.	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	50,000		50,000	Construction of Riverbank Protection
20DB0 030	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall in Brgy. Sinisian East, Lemery, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	46,120		46,120	Construction of Seawall Structure



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 031	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection of Lian Bridge Slope Protection, Lian River at Nasugbu, Batangas	Const.	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	2/14/2020	2/24/2020	CY 2020 GAA	70,000		70,000	Construction of Slope Protection
20DB0 032	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection using Gabion for Lian Bridge Slope Protection, Lian River at Lian, Batangas	Const.	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	2/20/2020	3/2/2020	CY 2020 GAA	80,000		80,000	Construction of Slope Protection using Gabion
20DB0 033	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection and other Structures along Pansipit River at Brgy. Apacay, Taal, Batangas	Const.	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		CY 2020 GAA	50,000		50,000	Construction of Riverbank Protection
20DB0 034	Construction (Completion) of Multi-Purpose Building, Brgy. Aga, Nasugbu, Batangas	Const.	YES	Competitive Bidding	11/7/2019 to 11/13/2019	11/26/2019	2/6/2020	2/17/2020	LIP-CY 2020 GAA	2,000		2,000	Completion of Building





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 035	Construction (Completion) of Multi-Purpose Building, Brgy. Balibgo, Lian, Batangas	Const.	YES	Competitive Bidding	11/8/2019 to 11/14/2019	11/27/2019	2/10/2020	2/19/2020	LIP-CY 2020 GAA	6,000		6,000	Completion of Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Banilad, Nasugbu, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. Bolbok, Tuy, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. Carretonan, Calatagan, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. Papaya, Nasugbu, Batangas												
	Construction (Completion) of Multi-Purpose Building, Municipal Plaza, Brgy. Luna, Tuy, Batangas												
20DB0 036	Construction (Completion) of Multi-Purpose Building, Brgy. Arumahan, Lemery, Batangas	Const.	YES	Competitive Bidding	11/23/2019 to 11/29/2019	12/12/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		LIP-CY 2020 GAA	6,000		6,000	Completion and Rehabilitation of Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Bucal, Lemery, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. Cahilan II, Lemery, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. Laguile, Taal, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. Talaga, Lemery, Batangas												
	Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Gahol, Taal, Batangas												
	Rehabilitation (Completion) of Multi-Purpose Building, Brgy. San Isidro Ibaba, Lemery, Batangas												



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGION IV-A  
BRGY. KUMINTANG ILAYA, BATANGAS CITY  
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS  (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
20DB0 037	Construction (Completion) of Multi-Purpose Building, Brgy. Cahil, Calaca, Batangas	Const.	YES	Competitive Bidding	10/31/2019 to 11/6/2019	11/19/2019	2/12/2020	2/21/2020	LIP-CY 2020 GAA	5,000		5,000	Completion of Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Coral ni Bacal, Calaca, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. Sambal Ilaya, Lemery, Batangas												
	Construction (Completion) of Multi-Purpose Building, Calaca Central Elementary School, Brgy. Poblacion 2, Calaca, Batangas												
	Construction (Completion) of Multi-Purpose Building, Colegio ng Calaca, Brgy. Madalunot, Calaca, Batangas												
20DB0 038	Construction (Completion) of Multi-Purpose Building, Brgy. Caybunga, Balayan, Batangas	Const.	YES	Competitive Bidding	11/23/2019 to 11/29/2019	12/12/2019	2/10/2020	2/19/2020	LIP-CY 2020 GAA	5,500		5,500	Completion of Building and Construction of Drainage
	Construction (Completion) of Multi-Purpose Building, Brgy. Cayponce, Balayan, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. Dao, Balayan, Batangas												
	Construction (Completion) of Multi-Purpose Building, Brgy. District XI (Poblacion), Balayan, Batangas												
	Construction of Drainage, Brgy. 1 (Poblacion), Balayan, Batangas												





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 039	Construction of Drainage, Brgy. Anak Dagat, Lemery, Batangas	Const.	YES	Competitive Bidding	11/23/2019 to 11/29/2019	12/12/2019	2/10/2020	2/19/2020	LIP-CY 2020 GAA	4,100		4,100	Construction of Slope Protection
	Construction of Drainage, Brgy. Poblacion I, Calaca, Batangas												
	Construction of Drainage, Brgy. Poblacion I, Lemery, Batangas												
	Construction of Seawall/Riprapping, Brgy. Lumaniag, Lian, Batangas												
20DB0 040	Construction of Barangay Road, Brgy. Balimbing, Calaca, Batangas	Const.	YES	Competitive Bidding	11/23/2019 to 11/29/2019	12/12/2019	2/14/2020	2/24/2020	LIP-CY 2020 GAA	5,000		5,000	Concreting of Road
	Construction of Barangay Road, Brgy. Bambang, Calaca, Batangas												
	Construction of Barangay Road, Brgy. Makina, Calaca, Batangas												
	Construction of Barangay Road, Brgy. Palikpikan, Balayan, Batangas												
	Construction of Barangay Road, Brgy. Taludtod, Balayan, Batangas												



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 041	Construction of Barangay Road, Brgy. Canda, Balayan, Batangas	Const.	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	2/18/2020	2/27/2020	LIP-CY 2020 GAA	4,000		4,000	Concreting of Road
	Construction of Barangay Road, Brgy. Dalima, Tuy, Batangas												
	Construction of Barangay Road, Brgy. Humayingan, Lian, Batangas												
	Construction of Barangay Road, Brgy. Maugat, Nasugbu, Batangas												
20DB0 042	Construction (Completion) of Multi-Purpose Building, Brgy. Calan, Balayan, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	2/18/2020	2/27/2020	LIP-CY 2020 GAA	3,000		3,000	Completion of Building
20DB0 043	Construction (Completion) of Multi-Purpose Building, Brgy. Carlota, Calatagan, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	2/6/2020	2/17/2020	LIP-CY 2020 GAA	3,000		3,000	Completion of Building
20DB0 044	Construction (Completion) of Multi-Purpose Building, Brgy. Cogunan, Nasugbu, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	2/20/2020	3/2/2020	LIP-CY 2020 GAA	2,000		2,000	Completion of Building
20DB0 045	Construction (Completion) of Multi-Purpose Building, Brgy. Guinhawa, Tuy, Batangas	Const.	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	2/18/2020	2/27/2020	LIP-CY 2020 GAA	3,000		3,000	Completion of Building





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 046	Construction (Completion) of Multi-Purpose Building, Brgy. Looc, Nasugbu, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	2/18/2020	2/27/2020	LIP-CY 2020 GAA	2,400		2,400	Completion of Building
20DB0 047	Construction (Completion) of Multi-Purpose Building, Brgy. Sinisian East, Lemery, Batangas	Const.	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		LIP-CY 2020 GAA	3,000		3,000	Completion of Building
20DB0 048	Construction of Multi-Purpose Building, Brgy. Poblacion 2, Lian, Batangas	Const.	YES	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	2/18/2020	2/27/2020	LIP-CY 2020 GAA	2,000		2,000	Construction of Building
20DB0 049	Construction of Multi-Purpose Building, Brgy. Dita, Lemery, Batangas	Const.	YES	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		LIP-CY 2020 GAA	2,000		2,000	Construction of Building
20DB0 050	Construction of Multi-Purpose Building, Brgy. Gulod, Lemery, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		LIP-CY 2020 GAA	3,000		3,000	Construction of Building
20DB0 051	Construction of Multi-Purpose Building, Brgy. Niogan, Lemery, Batangas	Const.	YES	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		LIP-CY 2020 GAA	3,000		3,000	Construction of Building
20DB0 052	Construction of Drainage, Brgy. 5 (Poblacion), Balayan, Batangas	Const.	YES	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	2/12/2020	2/21/2020	LIP-CY 2020 GAA	2,000		2,000	Construction of Drainage
20DB0 053	Construction of Water System, Brgy. Imamawo, Taal, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	For Assessment of Site due to severe damage caused by Taal Volcano eruption		LIP-CY 2020 GAA	2,000		2,000	Construction of Water System



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 054	Construction of Water System, Brgy. Matanbungkay, Lian, Batangas	Const.	YES	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	2/6/2020	2/17/2020	LIP-CY 2020 GAA	2,000		2,000	Construction of Water System
20DB0 055	Construction of Multi-Purpose Building, Balayan Senior High school, Caloocan, Balayan City, Batangas	Const.	YES	Competitive Bidding	10/18/2019 to 10/24/2019	11/6/2019	2/10/2020	2/19/2020	LIP-CY 2020 GAA	6,000		6,000	Construction of Building
20DB0 056	Construction of Multi-Purpose Building, Barangay Poblacion 4, Calaca, Batangas	Const.	YES	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	2/18/2020	2/27/2020	LIP-CY 2020 GAA	3,000		3,000	Construction of Building
20DB0 057	Construction of Multi-Purpose Building, Magabe, Balayan City, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	2/14/2020	2/24/2020	LIP-CY 2020 GAA	6,000		6,000	Construction of Building
20DB0 058	Construction of Multi-Purpose Building, Tuy, Batangas	Const.	YES	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	2/18/2020	2/27/2020	LIP-CY 2020 GAA	8,000		8,000	Construction of Building
20DB0 059	Construction of Road, Caloocan, Balayan, Batangas	Const.	YES	Competitive Bidding	11/22/2019 to 11/28/2019	12/11/2019	2/12/2020	2/21/2020	LIP-CY 2020 GAA	2,000		2,000	Concreting of Road
20DB0 062	Construction of Road, Barangay Tuyon-tuyon, Tuy, Batangas	Const.	YES	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	2,000		2,000	Rehabilitation of Road





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 063	Construction (Completion) of Multi-Purpose Building (Health Center), Brgy. Poblacion 7, Balayan, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	1,000			Completion of Building
20DB0 064	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malalay, Balayan, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 065	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Munting Tubig, Balayan, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 066	Construction of Multi-Purpose Building (Stage), Brgy. Dalig, Balayan, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	1,000			Construction of Building
20DB0 067	Construction of Multi-Purpose Building (Stage), Brgy. Taktak, Balayan, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	1,000			Construction of Building
20DB0 068	Construction of Multi-Purpose Building (Covered Court), Brgy. Dalima, Tuy, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 069	Construction of Multi-Purpose Building (Covered Court), Brgy. Dao, Tuy, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 070	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Burgos, Tuy, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	2,000			Construction of Building




**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 071	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Salong, Calaca, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	1,000			Construction of Building
20DB0 072	Construction of Multi-Purpose Building (Barangay Health Center), Brgy. Puting Kahoy, Calaca, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 073	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Gulod, Calatagan, Batangas	Const.	NO	Competitive Bidding	2/7/2020 to 2/13/2020	2/26/2020	3/4/2020	3/13/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 074	Construction of Multi-Purpose Building (Day Care Center), Brgy. Poblacion 2, Lian, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 075	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Halang, Taal, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 076	Construction of Multi-Purpose Building, Brgy. Kawit, Taal, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	1,000			Construction of Building
20DB0 077	Construction of Multi-Purpose Building (Health Center), Brgy. Sinisian West, Lemery, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	2,000			Construction of Building
20DB0 078	Construction of Canal, Consuelo St, Brgy. 2, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	1,000			Construction of Flood Protection
20DB0 079	Construction of Drainage, Brgy. Poblacion 3, Lian, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	500			Construction of Flood Protection





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 080	Construction of Open Canal, Brgy. Lucsuhin, Calatagan, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	1,000			Construction of Flood Protection
20DB0 081	Construction of Riprapping, Brgy. Bisaya, Calaca, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	1,000			Construction of Slope Protection
20DB0 082	Construction of Riprapping, Brgy. Matipok, Calaca, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	1,000			Construction of Slope Protection
20DB0 083	Construction of Seawall Riprapping, Brgy. Lumaniag, Lian, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	1,000			Construction of Slope Protection
20DB0 084	Construction of Covered Canal, Brgy. Bolbok, Taal, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	1,000			Construction of Flood Protection
20DB0 085	Construction of Covered Canal, Brgy. Latag, Taal, Batangas	Const.	NO	Competitive Bidding	2/8/2020 to 2/14/2020	2/27/2020	3/5/2020	3/16/2020	LIP-CY 2020 GAA	1,000			Construction of Flood Protection
20DB0 086	Concreting of Road, Brgy. Luntal, Tuy, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	1,000			Concreting of Road
20DB0 087	Concreting of Roads, Brgy. Poblacion 3, Calatagan, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	500			Concreting of Road
20DB0 088	Construction of Road, Brgy. Lumbangan, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	1,500			Construction of Road



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 089	Construction of Road, Brgy. Pantalan, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	500			Construction of Road
20DB0 090	Construction of Road, Brgy. Mayasang, Lemery, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	1,000			Construction of Road
20DB0 091	Construction of Road, Brgy. Poblacion 14, Taal, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	1,000			Construction of Road
20DB0 092	Construction of Multi-Purpose Building Extension of Day Care Center), Brgy. Caloocan, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	2,500		2,500	Construction of Building
20DB0 093	Rehabilitation of Multi-Purpose Building (Covered Court), Roxaco, Brgy. Pantalan, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	2,500		2,500	Rehabilitation of Building (Covered Court)
20DB0 094	Construction of Multi-Purpose Building (DPWH Facilities and Other Buildings Phase II), Balayan, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	30,000		30,000	Construction of Building
20DB0 095	Construction of Multi-Purpose Building (Municipal Building/Evacuation Center), Brgy. Caloocan, Balayan, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	20,000		20,000	Construction of Building
20DB0 096	Construction of Multi-Purpose Building, Calaca, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	15,000		15,000	Construction of Building





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS  (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
20DB0 097	Construction of Multi-Purpose Building (Senior Citizen Hall) San Piro, Balayan, Batangas	Const.	NO	Competitive Bidding	2/13/2020 to 2/19/2020	3/3/2020	3/10/2020	3/19/2020	LIP-CY 2020 GAA	3,000		3,000	Construction of Building
20DB0 098	Construction of Covered Court, Lemery, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	5,000		5,000	Construction of Building (Covered Court)
20DB0 099	Construction of Multi-Purpose Covered Court, Brgy. Talisay, Calatagan, Batangas-Phase II	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	3,000		3,000	Construction of Covered Court Building
20DB0 100	Construction of Multi-Purpose Covered Court, Brgy. Gulod, Calatagan, Batangas-Phase II	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	3,000		3,000	Construction of Covered Court Building
20DB0 101	Construction of Multi-Purpose Covered Court, Senior High School in Calatagan, Poblacion II, Calatagan Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	3,000		3,000	Construction of Covered Court Building
20DB0 102	Construction of Multi-Purpose Building Phase VII, Taal, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	5,000		5,000	Construction of Building
20DB0 103	Construction of Multi-Purpose Center, Brgy. Carsuche, Taal, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	10,000		10,000	Construction of Building
20DB0 104	Construction of Dry Goods Market and Parking, Tuy, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	10,000		10,000	Construction of Building
20DB0 105	Improvement of Multi-Purpose Building/ Evacuation Center, Brgy. Bagong Sikat, Lemery, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	7,000		7,000	Improvement of Building



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS  (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
20DB0 106	Construction/Improvement of Multi-Purpose Building (Evacuation Center), Lemery, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	20,000		20,000	Improvement of Building
20DB0 107	Construction of Multi-Purpose Building (Municipal Building), Phase I, Brgy. Carsuche, Taal, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	20,000		20,000	Construction of Building
20DB0 108	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Butong, Taal, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	3,000		3,000	Construction/Rehabilitation of Building
20DB0 109	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pantalan, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/11/2020	3/20/2020	LIP-CY 2020 GAA	3,000		3,000	Construction/Rehabilitation of Building
20DB0 110	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sambat, Balayan, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	3,000		3,000	Construction/Rehabilitation of Building
20DB0 111	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Sikat, Lemery, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	3,000		3,000	Construction/Rehabilitation of Building
20DB0 112	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Binubusan, Lian, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	3,000		3,000	Construction/Rehabilitation of Building





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS  (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
20DB0 113	Construction of Drainage/ Covered Canal, Brgy. Poblacion 12 and Poblacion 4, Balayan, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	5,000		5,000	Construction of Flood Protection
20DB0 114	Construction of Culverts and Covered Canals, Brgy. 5(Pantoja St., Palikpikan St.), Balayan, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	15,000		15,000	Construction of Flood Protection
20DB0 115	Reconstruction/Rehabilitation of Road, Balayan, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	15,000		15,000	Reconstruction/Rehabilita tion of Road
20DB0 116	Reconstruction/Rehabilitation of Road, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	10,000		10,000	Reconstruction/Rehabilita tion of Road
20DB0 117	Reconstruction/Rehabilitation of Road, Lemery, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	10,000		10,000	Reconstruction/Rehabilita tion of Road
20DB0 118	Concreting of Local Road in Brgy. Malibu, Tuy, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	10,000		10,000	Concreting of Road
20DB0 119	Rehabilitation of Local Road in Brgy. Canda-Lagnas-Dilao Road, Balayan, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	10,000		10,000	Rehabilitation of Road
20DB0 120	Rehabilitation of Local Road in Brgy. Putol-Taludtod-Calan Road, Balayan, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	10,000		10,000	Rehabilitation of Road
20DB0 121	Construction/Rehabilitation of Local Roads, Brgy. Kalayo, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/15/2020 to 2/21/2020	3/5/2020	3/12/2020	3/23/2020	LIP-CY 2020 GAA	12,500		12,500	Construction/Rehabilitati on of Road




**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 122	Concreting of Local Road, Brgy. Poblacion IV, Calatagan, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	10,000		10,000	Concreting of Road
20DB0 123	Concreting & Riprapping of Local Road of Brgy. Tubuan, Lemery, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	5,000		5,000	Construction of Slope Protection
20DB0 124	Concreting of Local Road Project of Brgy. Lumbang na Matanda, Calaca, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	3,000		3,000	Concreting of Road
20DB0 125	Concreting of Local Road in Brgy. Utod, Nasugbu, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	3,000		3,000	Concreting of Road
20DB0 126	Development of Eco-Park along Lian-Palico River, Lian, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	10,000		10,000	Development of Road
20DB0 127	Concreting of Road, Brgy. Biga, Calatagan, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	5,000		5,000	Concreting of Road
20DB0 128	Construction of Road, Brgy. Pantay, Calaca, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	5,000		5,000	Construction of Road
20DB0 129	Concreting of Road, Brgy. Aga, Calaca, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	5,000		5,000	Concreting of Road
20DB0 130	Construction of Water System, Brgy. Masalisi, Lemery, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	3,000		3,000	Construction of Water System





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. KUMINTANG ILAYA, BATANGAS CITY**  
**TEL. NOS. (043) 402-5900 loc. 46000**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS - BASED ON GENERAL APPROPRIATION ACT (GAA)**

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION /OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
20DB0 131	Construction of Water System, Brgy. Talisay, Calatagan, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	2,000		2,000	Construction of Water System
20DB0 132	Construction of Water System, Brgy. Talon, Tuy, Batangas	Const.	NO	Competitive Bidding	2/20/2020 to 2/26/2020	3/10/2020	3/17/2020	3/26/2020	LIP-CY 2020 GAA	2,000		2,000	Construction of Water System

Submitted by:

**LUISA M. SINOY**  
Head, BAC Secretariat

Recommending Approval:

**GODFREDO C. DE VILLA**  
BAC Chairperson

Approved by:

**JOEL F. LIMPENGCO**  
District Engineer