



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Batangas I District Engineering Office
Kumintang Ilaya, Batangas City

January 28, 2020

DIRECTOR ROWENA CANDICE M. RUIZ

Executive Director V
GPPB-Technical Support Office
Unit 2504 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center
Pasig City, Metro Manila

Dear Madam:

We are submitting the herein Approved FY 2020 Final Annual Procurement Plan Non-Common Use Supplies and Equipment (Final APP Non-CSE) for Infrastructure Projects, Consulting Services and Goods and Services of this office. Furthermore, a pdf copy of said report has been emailed to app@gppb.gov.ph.

Very truly yours,

LUISA M. SINOY
Head, Procurement Unit

Noted by:

JOEL F. LIMPENGCO
District Engineer

R4A.9.0 QBG



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|---|-----------------------------------|---|------------------------|--|-----------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|------------------|--|
| | | | (YES/NO) | | ADVERTISEMENT /POSTING OF IB/REI | SUBMISSION /OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php '000) | MOOE | CO (Php '000) | (Brief Description of Program/Project) |
| 20CS DB01 | Feasibility Study/ Pre- Feasibility Study/ Preliminary Detailed Engineering (PDE) for FY 2020 | Planning and Design Section | No | Competitive Bidding | 3/6/2020 to 3/12/2020 | 3/25/2020 | 4/14/2019 | 4/23/2019 | CY 2020 GAA | 10,000.00 | | 10,000.00 | Geotechnical Investigation |

Submitted by:

LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:

GODFREDO C. DE VILLA
BAC Chairperson

Approved by:

JOEL F. LIMPENGCO
District Engineer



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/ END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|---|----------------------|---|------------------------|--|-----------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | (YES/NO) | | ADVERTISEMENT /POSTING OF IB/REI | SUBMISSION /OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php) | MOOE | CO (Php) | (Brief Description of Program/Project) |
| 20GD B0001 | Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 3,989,475.00 | | 3,989,475.00 | Road Maintenance |
| 20GD B0002 | Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 1,787,100.00 | | 1,787,100.00 | Road Maintenance |
| 20GD B0003 | Supply of Materials for Road Maintenance - Sealing Bituminous Pavement | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 2,734,200.00 | | 2,734,200.00 | Road Maintenance |
| 20GD B0004 | Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 2,924,880.00 | | 2,924,880.00 | Road Maintenance |
| 20GD B0005 | Supply of Materials for Road Maintenance - Resurfacing of Unpaved Shoulder | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 1,379,700.00 | | 1,379,700.00 | Road Maintenance |



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/ END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|---|----------------------|---|------------------------|--|-----------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | (YES/NO) | | ADVERTISEMENT /POSTING OF IB/REI | SUBMISSION /OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php) | MOOE | CO (Php) | (Brief Description of Program/Project) |
| 20GD B0006 | Supply of Materials for Road Maintenance - Bridge Repainting | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 2,125,252.50 | | 2,125,252.50 | Road/Bridge Maintenance |
| 20GD B0007 | Supply of Materials for Road Maintenance - Repair and/ or Replacement of Minor Drainage Structure | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 732,765.00 | | 732,765.00 | Road Maintenance |
| 20GD B0008 | Supply of Materials for Road Maintenance - Vegetation Control | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 712,740.00 | | 712,740.00 | Road Maintenance |
| 20GD B0009 | Supply of Materials for Sign Maintenance | Maint. Section | No | Competitive Bidding | 2/7/2020 to 2/13/2020 | 2/26/2020 | 3/4/2020 | 3/13/2020 | GOP | 2,327,638.50 | | 2,327,638.50 | Road Maintenance |
| 20GD B0010 | Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements | Maint. Section | No | Competitive Bidding | 4/1/2020 to 4/7/2020 | 4/21/2020 | 5/4/2020 | 5/13/2020 | GOP | 2,238,075.00 | | 2,238,075.00 | Road Maintenance |



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/ END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|---|----------------------|---|------------------------|--|-----------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | (YES/NO) | | ADVERTISEMENT /POSTING OF IB/REI | SUBMISSION /OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php) | MOOE | CO (Php) | (Brief Description of Program/Project) |
| 20GD B0011 | Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements | Maint. Section | No | Competitive Bidding | 4/1/2020 to 4/7/2020 | 4/21/2020 | 5/4/2020 | 5/13/2020 | GOP | 1,452,150.00 | | 1,452,150.00 | Road Maintenance |
| 20GD B0012 | Supply of Materials for Road Maintenance - Sealing Bituminous Pavement | Maint. Section | No | Competitive Bidding | 4/1/2020 to 4/7/2020 | 4/21/2020 | 5/4/2020 | 5/13/2020 | GOP | 1,650,600.00 | | 1,650,600.00 | Road Maintenance |
| 20GD B0013 | Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 3,246,075.00 | | 3,246,075.00 | Road Maintenance |
| 20GD B0014 | Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 1,583,400.00 | | 1,583,400.00 | Road Maintenance |
| 20GD B0015 | Supply of Materials for Road Maintenance - Sealing Bituminous Pavement | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 1,650,600.00 | | 1,650,600.00 | Road Maintenance |



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/ END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|---|----------------------|---|------------------------|---|------------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|--------------|---|
| | | | (YES/NO) | | ADVERTISEMENT / POSTING OF IB/REI | SUBMISSION / OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php) | MOOE | CO (Php) | (Brief Description of Program/ Project) |
| 20GD B0016 | Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 1,047,165.00 | | 1,047,165.00 | Road Maintenance |
| 20GD B0017 | Supply of Materials for Road Maintenance - Resurfacing of Unpaved Shoulder | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 1,089,963.00 | | 1,089,963.00 | Road Maintenance |
| 20GD B0018 | Supply of Materials for Road Maintenance - Bridge Repainting | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 551,460.00 | | 551,460.00 | Road/Bridge Maintenance |
| 20GD B0019 | Supply of Materials for Road Maintenance - Repair and/ or Replacement of Minor Drainage Structure | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 450,387.00 | | 450,387.00 | Road Maintenance |
| 20GD B0020 | Supply of Materials for Road Maintenance - Vegetation Control | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 891,240.00 | | 891,240.00 | Road Maintenance |




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/ END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|---|----------------------|---|------------------------|--|-----------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | (YES/NO) | | ADVERTISEMENT /POSTING OF IB/REI | SUBMISSION /OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php) | MOOE | CO (Php) | (Brief Description of Program/Project) |
| 20GD B0021 | Supply of Materials for Sign Maintenance | Maint. Section | No | Competitive Bidding | 7/1/2020 to 7/7/2020 | 7/21/2020 | 8/3/2020 | 8/12/2020 | GOP | 1,019,660.00 | | 1,019,660.00 | Road Maintenance |
| 20GD B0022 | Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements | Maint. Section | No | Competitive Bidding | 10/1/2020 to 10/7/2020 | 10/21/2020 | 11/2/2020 | 11/11/2020 | GOP | 2,369,325.00 | | 2,369,325.00 | Road Maintenance |
| 20GD B0023 | Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements | Maint. Section | No | Competitive Bidding | 10/1/2020 to 10/7/2020 | 10/21/2020 | 11/2/2020 | 11/11/2020 | GOP | 1,626,450.00 | | 1,626,450.00 | Road Maintenance |
| 20GD B0024 | Supply of Materials for Road Maintenance - Sealing Bituminous Pavement | Maint. Section | No | Competitive Bidding | 10/1/2020 to 10/7/2020 | 10/21/2020 | 11/2/2020 | 11/11/2020 | GOP | 2,180,850.00 | | 2,180,850.00 | Road Maintenance |
| 20GD B0025 | Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting | Maint. Section | No | Competitive Bidding | 10/1/2020 to 10/7/2020 | 10/21/2020 | 11/2/2020 | 11/11/2020 | GOP | 513,009.00 | | 513,009.00 | Road Maintenance |



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/ END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|--|----------------------|---|------------------------|--|-----------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|-------------|--|
| | | | (YES/NO) | | ADVERTISEMENT /POSTING OF IB/REI | SUBMISSION /OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php) | MOOE | CO (Php) | (Brief Description of Program/Project) |
| 20GD B0026 | Supply of Materials for Road Maintenance - Vegetation Control | Maint. Section | No | Competitive Bidding | 10/1/2020 to 10/7/2020 | 10/21/2020 | 11/2/2020 | 11/11/2020 | GOP | 392,332.50 | | 392,332.50 | Road Maintenance |

Submitted by:


LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:

GODOFREDO C. DE VILLA
BAC Chairperson

Approved by:

JOEL F. LIMPENGCO
District Engineer



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/ END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|--|----------------------|---|------------------------|---|------------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|-------------|---|
| | | | (YES/NO) | | ADVERTISEMENT / POSTING OF IB/REI | SUBMISSION / OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php) | MOOE | CO (Php) | (Brief Description of Program/ Project) |
| 20GD B0026 | Supply of Materials for Road Maintenance - Vegetation Control | Maint. Section | No | Competitive Bidding | 10/1/2020 to 10/7/2020 | 10/21/2020 | 11/2/2020 | 11/11/2020 | GOP | 392,332.50 | | 392,332.50 | Road Maintenance |

Submitted by:

LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:

GODOFREDO C. DE VILLA
BAC Chairperson

Approved by:

JOEL F. LIMPENGO
District Engineer



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. KUMINTANG ILAYA, BATANGAS CITY
TEL. NOS. (043) 402-5900 loc. 46000

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (APP) FOR GOODS AND SERVICES

| CODE (PAP) | PROCUREMENT PROJECT | PMO/ END- USER | IS THIS AN EARLY PROCUREMENT ACTIVITY? | MODE OF PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY | | | | SOURCE OF FUNDS | ESTIMATED BUDGET (PHP) | | | REMARKS |
|---------------|--|----------------------|---|------------------------|---|------------------------------------|-----------------------|---------------------|-----------------------|------------------------|------|-------------|--|
| | | | (YES/NO) | | ADVERTISEMENT / POSTING OF IB/REI | SUBMISSION / OPENING OF BIDS | NOTICE OF AWARD | CONTRACT SIGNING | | TOTAL (Php) | MOOE | CO (Php) | (Brief Description of Program/Project) |
| 20GD B0026 | Supply of Materials for Road Maintenance - Vegetation Control | Maint. Section | No | Competitive Bidding | 10/1/2020 to 10/7/2020 | 10/21/2020 | 11/2/2020 | 11/11/2020 | GOP | 392,332.50 | | 392,332.50 | Road Maintenance |

Submitted by:

LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:

GODFREDO C. DE VILLA
BAC Chairperson

Approved by:

JOEL F. LIMPENGCO
District Engineer