


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0001 Rehabilitation of Roads with Drainage System, Ana Marie St., Piedra Blanca, Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0002 Rehabilitaion of Horno Creek, Barangay San Roque, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Flood Control Structure
	21DN0003 Rehabilitaion of Roads with Drainage System Antipolo Hills, Begonia St., Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0004 Rehabilitaion of Roads with Drainage System Gloria Heights Subd., Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0005 Rehabilitation of Roads with Drainage System, Hinapao Tagbak Road, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0006 Concreting of Road with Drainage System Binayoyo-Calawis Road, Barangay Calawis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	21DN0007 Rehabilitation of Roads with Drainage System Road leading to Boso-Boso NHS, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0008 Rehabilitation of Roads with Drainage System Purok 2, Zone 8, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Submitted by: 
NELIA B. MEJIA
 Head-Procurement Unit


Recommended by: 
LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
PORFIRIO M. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0009 Rehabilitation of Roads with Drainage System Maagay Uno, Barangay Inarawan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0010 Construction of Road and Drainage System, Picones Street, Barangay Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Concrete Road
	21DN0011 Rehabilitation of Roads with Drainage System Milagros Subdivision, Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0012 Rehabilitation of Roads with Drainage System Road to Loreland, Barangay San Roque, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation fo Concrete Road
	21DN0013 Rehabilitation of Roads with Drainage System, Antipolo Hills, Atis St., Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0014 Construction of Slope Protection, Marcelino M. Santos NHS, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Slope Protection
	21DN0015 Access Road leading to Mystical Cave, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	21DN0016 Construction of Flood Control Structures of Creek (Phase 2), Sitio Binayoyo (Upstream), Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0017 Construction of Flood Control Structures of Creek Sitio Binayoyo (Downstream), Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by: 
NELIA B. MEJIA
 Head-Procurement Unit

Recommended by: 
LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DN0018	Construction of Flood Control Structures of Cainta River, Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
21DN0019	Construction of Slope Protection Structures along Cainta River, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
21DN0020	OO1-Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Angono-Antipolo Diversion Road (Angono Section), Package D, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00	Road Widening
21DN0021	Construction/Rehabilitation of Roads with Drainage, Barangay Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
21DN0022	Rehabilitation of Road with Drainage, C. Lawis Ext., Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
21DN0023	Construction/Rehabilitation of Various Roads with Drainage at Cogeo Village, Barangay Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
21DN0024	Construction of Flood Control Structures/ Interceptor from Halang Creek to Muntindilaw River along Marikina Diversion Road and Marikina-Infanta Road (Phase 2), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
21DN0025	Construction of Flood Control Structures along Muntindilaw River (Downstream) (Phase 3), Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0026 Construction of Road with Drainage System at Lupang Arenda (Blk 3 Purok 4), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Concrete Road
	21DN0027 Construction of Road with Drainage System at Lupang Arenda (Blk 45 Purok 6), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	21DN0028 Construction of Road with Drainage System at Lupang Arenda (Purok 3), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	21DN0029 Construction/Rehabilitation of Lakeside Road, Barangay San Vicente, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	21DN0030 Access Road leading to Bunsuran Falls, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	12,500,000.00		12,500,000.00	Construction of Concrete Road
	21DN0031 Rehabilitation of Flood Control Structures along NHA Creek, Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	21DN0032 Construction of Flood Control Structures, Pulang Panyo to Binayoyo (Phase 2), Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0033 Construction of Flood Control Structures, Pulang Panyo to Binayoyo, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0034 Construction of Flood Control Structures of Angono River, Brgy. San Vicente, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	30,803,000.00		30,803,000.00	Construction of Flood Mitigation Structure

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman


Approved by:


PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DN0035	Construction of Flood Control and Riverbank Protection Structures along Cainta River, brgy. Sto. Domingo, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 28, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
21DN0036	Construction/Rehabilitation of Various Road with Drainage, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
21DN0037	Rehabilitation of Road with Drainage, Dama De Noche Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	6,000,000.00		6,000,000.00	Rehabilitation of Concrete Road
21DN0038	Rehabilitation of Road with Drainage, Flordeliz Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	11,500,000.00		11,500,000.00	Rehabilitation of Concrete Road
21DN0039	Rehabilitation of Road with Drainage, Josenia Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	16,000,000.00		16,000,000.00	Rehabilitation of Concrete Road
21DN0040	Rehabilitation of Road with Drainage, Quercus Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	1,500,000.00		1,500,000.00	Rehabilitation of Concrete Road
21DN0041	Construction of Flood Control Structures (Upstream) Phase 3, Siito Binayoyo, Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
21DN0042	Rehabilitation of Pulong Banal Creek, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Flood Control Structure

Submitted by: 
NELIA B. MEJIA
 Head-Procurement Unit

Recommended by: 
LEONARDO N. SALVADOR SR.
 BAC Chairman

Approved by: 
PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0043 Improvement of Road with Drainage System at Anakpawis 2, Westbank, Floodway, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	20,000,000.00		20,000,000.00	Rehabilitation of Concrete Road
	21DN0044 Improvement/Upgrading of Highway 2000 (Phase 2), Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	30,000,000.00		30,000,000.00	Rehabilitation of Concrete Road
	21DN0045 Improvement/Widening of Circumferential Road (Pritil), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	25,000,000.00		25,000,000.00	Road Widening
	21DN0046 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0020+640-K0021+234 Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	15,000,000.00		15,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0047 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0018+(249) - K0019+112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	44,000,000.00		44,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0048 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0030+625-K0032+146 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	49,300,000.00		49,300,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0049 Construction/Rehabilitation of Drainage System, Montevista Park Subdivision and St. Dominic Subdivision, Barangay Sto Niño, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Drainage Structure
	21DN0050 Construction of Road and Drainage at Barngay Purok 3, 4 & 5, Barangay Habagatan, Bnangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0051 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads, Marikina-Victoria Valley-Antipolo Rd - K0029+068-K0029+765, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	33,741,000.00		33,741,000.00	Asphalt Overlay
	21DN0052 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads, Antipolo Circumferential Rd "A", K0025+827-K0026+433, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	29,263,000.00		29,263,000.00	Asphalt Overlay
	21DN0053 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads, Angono Div Rd - K0027+000-K0027+387 Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	25,545,000.00		25,545,000.00	Asphalt Overlay
	21DN0054 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads, Binangonan Div Rd - K0034+(-009)-K0034+000, K0034+(-107)-K0034+(-009), K0034+000-K0034+628, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12,, 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	26,298,000.00		26,298,000.00	Asphalt Overlay
	21DN0055 Construction of Road and Drainage, Camias Stree, Añonuevo Street and Cortez Street, Barangay Batingan Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	21DN0056 Construction of Drainage System, Mayon St. and Banahaw St., Sitio Wawa, Brgy. Libis, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Drainage Structure
	21DN0057 Construction of Multi-Purpose Building, St. Clement Homeowner's Association, Barangay Pag-Asa, Binangonna, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Submitted by: 
NELIA B. MEJIA
 Head, Procurement Unit

Recommended by: 
LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
PORFIRIO L. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0058 Constructon of Drainage System from Main Road of Simona Elementary School, Block 4 to Block 5, Simona Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	21DN0059 Construction of Riprap, Corolla St., Village East Subdivision, Barangay Sto. Domingo, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Flood Mitigation Structure
	21DN0060 OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Manila East Rd (S01583LZ) Chainage 000-Chainage112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	2,170,000.00		2,170,000.00	Asphalt Overlay
	21DN0061 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd Chainage 000-Chainage 651 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	24,654,000.00		24,654,000.00	Asphalt Overlay with correction
	21DN0062 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads-Taytay Div Rd, Chainage 000-Chainage 541 Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	9,525,000.00		9,525,000.00	Asphalt Overlay
	21DN0063 Repair/Rehabilitation (Asphalt Overlay) of Manila East Road, K0023+689-K0025+630, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	30,000,000.00		30,000,000.00	Asphalt Overlay with correction
	21DN0032 (RE-SCHEDULE) Construction of Flood Control Structures, Pulang Panyo to Binayoyo (Phase 2), brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


PORFIRIO L. CLEOFAS
District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0033 (RE-SCHEDULE) Construction of Flood Control Structures, Pulang Panyo to Binayoyo, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0064 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0029+921-K0030+887, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	43,043,000.00		43,043,000.00	Road Widening
	21DN0065 Construction of Box Culvert with Approaches/ Slope Protection, Sitio Simbahan, Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	15,427,000.00		15,427,000.00	Construction of Flood Mitigation Structure
	21DN0066 Rehabilitation of Roads with Drainage System, Boso-Boso NHS to Boso-Boso ES, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0067 Construction of Flood Control Structures of Sucaben River (Phase 3), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	21DN0068 Rehabilitation of Flood Control Structures (Upper), Brgy. Dela Paz and Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	7,465,000.00		7,465,000.00	Rehabilitation/Majoe Repair of Flood Control Structure
	21DN0069 Rehabilitation of Flood Control Structures, Brgy. Dela Paz and Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	50,000,000.00		50,000,000.00	Rehabilitation/Majoe Repair of Flood Control Structure
	21DN0070 Rehabilitation of Road with Drainage, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0071 Rehabilitation of Roads with Drainage System, Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Submitted by: 
NELJA B. MEJIA
 Head-Procurement Unit

Recommended by: 
LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DN0072	OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads-Antipolo Div Rd 1 (S01603LZ)-Chainage 0000-Chainage 0396, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,751,000.00		5,751,000.00	Asphalt overlay
21DN0073	OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Marikina-Infanta Rd, K0020+895-K0021+400, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	20,000,000.00		20,000,000.00	Asphalt Overlay with correction
21DN0074	OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Sumulong Highway K0027+033-K0027+034, K0027+424-K0027+642	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	4,628,000.00		4,628,000.00	Asphalt Overlay with correction
21DN0075	OO1: Asset Preservation-Preventive Maintenance Tertiary Roads-Antipolo Div Rd 2-K0024+(-093)-K0024+250, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	3,320,000.00		3,320,000.00	Asphalt Overlay
21DN0076	OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0028+899-K0029+900	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	50,000,000.00		50,000,000.00	Road Widening
21DN0077	Construction of Spillway with Approaches at Purok Mainit, Sitio San Joseph, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
21DN0078	OO1: Ensure Safe and Reliable National Road System-Network Development-Off-Carriageway Improvement-Primary Roads-Cainta-Kaytickling-Antipolo-Teresa-Morong Rd - K0021+000-K0021+023, K0019+630-K0019+670, K0018+022-K0018+062, K0018+238-K0018+370, Cainta & Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	16,000,000.00		16,000,000.00	Off-Carriageway Improvement: Shoulder Paving/Constructon
21DN0079	Construction of Road from Main Pritil to the Next Barangay Pritil, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	9,000,000.00		9,000,000.00	Construction of Concrete Road

Submitted by:

NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
 BAC-Chairman


Approved by:

PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0080 Construction/Rehabilitation of Flood Control Structure, Samberga Creek, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
	21DN0047 (RE-SCHEDULE) OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0018+(-249) - K0019+112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	44,000,000.00		44,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0048 (RE-SCHEDULE) OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0030+625 - K0032+146 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	49,300,000.00		49,300,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0081 Construction of Multi-Purpose Building, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	21DN0082 Construction of Multi-Purpose Building, Sitio Ruhay III, Barangay Mmabugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	21DN0083 Construction of Multi-Purpose Building, Sitio Langhaya, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0084 Construction of Multi-Purpose Building, Barangay Beverly Hills, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0085 Rehabilitation/Construction of Multi-Purpose Building (Barangay Hall), Barangay Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0086 Construction of Multi-Purpose Building, Sitio Aringit, Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building

Submitted by: 
NELIA B. MEJIA
 Head-Procurement Unit

Recommended by: 
LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0087 Construcion of Multi-Purpose Building, Nayong Silangan Subd., Barangaay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	21DN0088 Construction of Multi-Purpose Building, So. Ligtasan, Barangay San Roque	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	21DN0089 Construction of Multi-Purpose Building, Sitio Maligaya, Brgy. San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0090 Construction of Multi-Purpose Building, Barangay Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0091 Rehabilitation of Slope Protection, Sitio Kapatagan to Boso-Boso River (Downstream-Phase 5), K0035+900 along Marikina-Infanta Road, Barangay San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	50,000,000.00		50,000,000.00	Rehabilitation/Major Repair of Slope Protection Structure
	21DN0092 Construction of Bridge connecting Barangay San Isidro and Mahabang Parang, Bototng Francisco Avenue, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	40,000,000.00		40,000,000.00	Construcion of Bridge
	21DN0093 Construction of Slope Protection of Creek at Barangay Kaytome, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Slope Protection Structure
	21DN0094 Construction of Dike/River Wall at Lakeside, Barangay Bombong, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Flood Mitigation Structure
	21DN0095 Construction/Rehbailitation of Flood Control River (Downstream), Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman


Approved by:

PORFIRIO C. CLEOFAS
District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0096 Construction/Rehabilitation of Flood Control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta. 0-400, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Sheet Piles
	21DN0097 Construction of Flood Control Structure at Bilibiran, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	21DN0098 Construction of Road Slope at Baraangay Bombong, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Slope Protection Structure
	21DN0099 OO1: Ensure safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Victoria Valley-Antipolo Rd-K0026+(-209) - K0026+(-027), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	39,670,000.00		39,670,000.00	Road Widening with Slope Protection
	21DN0100 Construction of Rainwater Catchment Facility, Vermont Royale, Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	21DN0101 Construction of Multi-Purpose Building, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0102 Construction of Multi-Purpose Building, (Barangay Hall), Barangay Bagong Nayan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0103 Construction/Rehabilitation of Roads with Drainage System, Brgy. Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road

Submitted by: 
NELIA B. MEJIA
 Head-Procurement Unit


Recommended by: 
LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0104 Improvement/Rehabilitation of Roads with Drainage, Cogeo Village, Brgy. Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0105 Rehabilitation of Road with Drainage System, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0106 Construction of Road Slope Protection at Sitio Banaba, Purok 6 and Purok 7, Barangay Rayap, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Slope Protection Structure
	21DN0107 Construction of Multi-Purpose Building, Brgy. Tatala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	21DN0108 Construction of Creek Wall Protection, Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	10,700,000.00		10,700,000.00	Construction of Flood Mitigation Structure
	21DN0109 Construction of Creek Wall Protection, Malalim na Sara going to San Juan Creek at Brgy. Macamot and Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
	21DN0110 Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta. 0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure
	21DN0111 Construction/Rehabilitation of Flood Control Structure, Bilibiran Creek (Upstream), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by: 
NELIA B. MEJIA
 Head-Procurement Unit

Recommended by: 
LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by: 
PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0112 Rehabilitation of Roads and Drainage System along Eagle Street, Albatross St and Quail Street, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
	21DN0113 Construction of Bridge connecting Barangay San Isidro and Barangay Mahabang Parang, Botong Francisco Avenue Phase 2, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Bridge
	21DN0114 Installation of Road Safety Devices (Safety Roller Barrier Sstem) along Corazon C. Aquino Ave., K0029+000-K0031+669 (Intermittent), Antipolo City 2nd LD	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	25,000,000.00		25,000,000.00	Installation of Road Signs
	21DN0115 Riprapping of Creekside Palmera I Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	11,000,000.00		11,000,000.00	Riprapping of Creek
	21DN0116 Construction/Rehabilitation of Multi-Purpose Building and Covered Court, Sitio Villa Leyva 2, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	21DN0117 001: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Cabrera-Antipolo Rd - K0026+(-611) - K0026+(-598)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	2,000,000.00		2,000,000.00	Road Widening
	21DN0118 Construction of Multi-Purpose Building (Livelihood Training Center), Barangay Gulod, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0119 Road Upgrading and Concreting with Drainage of Blk. 8, 12 and 13, Purok 2, Lupang Arenda Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADOR SR.
BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0120 Construction of Slope Protection of Creek, Sitio Bicol Lower Mabuhay Homes, Barangay Pantok, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Slope Protection Structure
	21DN0121 Construction of Box Culvert at Purok 6 & 7, Sitio Banaba, Barangay Rayap, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	4,000,000.00		4,000,000.00	Construction of Flood Mitigation Structure
	21DN0122 Construction of Multi-Purpose Building (Health Center including Site Development), Barangay San Jose, Antipolo City, Rizal Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2021 to Feb. 25, 2021	March 11, 2021	March 23, 2021	March 29, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0098 (RE-SCHEDULE) Construction of Road Slope Protection at Barangay Bombong, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Slope Protection Structure
	21DN0100 (RE-SCHEDULE) Construction of Rainwater Catchment Facility, vermont Royale, Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	21DN0101 (RE-SCHEDULE) Construction of Multi-Purpose Building, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0102 (RE-SCHEDULE) Construction of Multi-Purpose Building (Barangay Hall), Barangay Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0103 (RE-SCHEDULE) Construction/Rehabilitation of Roads with Drainage System, Brgy. Mambagan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road

Submitted by: 
NELIA B. MEJIA
 Head-Procurement Unit

Recommended by: 
LEONARDO N. SALVADOR SR.
 BAC-Chairman

Approved by: 
PORFIRIO I. GLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0104 (RE-SCHEDULE) Improvement/Rehabilitation of Roads with Drainage, Cogeo Village, Brgy. Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0105 (RE-SCHEDULE) Rehabilitation of Road with Drainage System, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0106 (RE-SCHEDULE) Construction of Road Slope Protection at Siito Banaba, Purok 6 and Purok 7, Barangay Rayap, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Slope Protection Structure
	21DN0107 (RE-SCHEDULE) Construction of Multi-Purpose Building, Brgy. Tataala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	21DN0116 (RE-SCHEDULE) Construction/Rehabilitation of Multi-Purpose Building and Covered Court, Sitio Villa Leyva 2, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	21DN0096 (RE-SCHEDULE) Construction/Rehabilitation of Flood Control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta.0-400, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Sheet Piles
	21DN0097 (RE-SCHEDULE) Construction of Flood Control Structures at Bilibiran, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	21DN0099 (RE-SCHEDULE) OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Victoria Valley-Antipolo Rd - K0026+(-209)-K0026+(-027), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	39,670,000.00		39,670,000.00	Road Widening with Slope Protection

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADOR SR.
BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0110 (RE-SCHEDULE) Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta.0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure
	21DN0111 (RE-SCHEDULE) Construction/Rehabilitation of Flood Control Structure, Bilibiran Creek (Upstream), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	21DN0113 (RE-SCHEDULE) Construction of Bridge connecting Barangay San Isidro and Barangay Mahabang Parang, Botong Francisco Avenue Phase 2, Angono Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Bridge
	21DN0114 (RE-SCHEDULE) Installation of Road Safety Devices (Safety Roller Barrier System) along Corazon C. Aquino Ave., K0029+000-K0031+669 (Intermittent), Antipolo City 2nd LD	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	25,000,000.00		25,000,000.00	Installation of Road Signs
	21DN0123 Construction of Spillway at Apia with Approaches, Sitio Apia, Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0124 Construction of Flood Control Structures at Angono River, Barangay San Isidro, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	21DN0125 Construction of Drainage System along Botong Francisco Ave. Ext., Brgy. Mahabang Parang, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Drainage Structure
	21DN0096 (RE-SCHEDULE) Construction/Rehabilitation of Flood Control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta.0-400 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 17, 2021 to March 23, 2021	April 06, 2021	April 16, 2021	April 22, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Sheet Piles
	21DN0110 (RE-SCHEDULE) Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta. 0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 17, 2021 to March 23, 2021	April 06, 2021	April 16, 2021	April 22, 2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0108 Construction of Creek Wall Protection Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	10,700,000.00		10,700,000.00	Construction of Flood Mitigation Structure
	21DN0109 Construction of Creek Wall Protection, Malalim na Sara going to San Juan Creek at Brgy. Macamot and Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
	21DN0112 Rehabilitation of Roads and Drainage System along Eagle Street, Albatross St and Quail Street, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
	21DN0117 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Cabrera-Antipolo Rd-K0026+(-611)-K0026+(-598), Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	2,000,000.00		2,000,000.00	Road Widening
	21DN0126 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Corazon C. Aquino Ave. - K0021+202-K0021+250, Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	9,500,000.00		9,500,000.00	Road Widening
	21DN0127 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Taytay Div Rd - K0022+(-865)-K0022+(-826), Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	7,500,000.00		7,500,000.00	Road Widening
	21DN0128 Rehabilitation of Riprap/Riverwall, Mercedes Village, Barangay San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Repair of Flood Control Structure
	21DN0129 Creek Construction and Overflow Bridge Purok 2 to 8, BarangayMahabang Parang, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures/Facilities

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADOR SR.
BAC-Chairman


Approved by:

PORFIRIO I. GLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0130 Construction of Slope Protection, Maapandan Creek, Don Mariano Subdivision, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Slope Protection Structure
	21DN0131 Construction/Rehabilitation of Multi-Purpose Building in Barangay Lunsad, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0115 (RE-SCHEDULE) Riprapping of Creekside Palmera I Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 24, 2021 to March 30, 2021	April 13, 2021	April 23, 2021	April 29, 2021	GOP	11,000,000.00		11,000,000.00	Riprapping of Creek
	21DN0132 Construction of Multi-Purpose Building (Barangay Hall), Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 24, 2021 to March 30, 2021	April 13, 2021	April 23, 2021	April 29, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	21DN0133 Construction of Multi-Purpose Building (Sports Facility), Bluebells, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 24, 2021 to March 30, 2021	April 13, 2021	April 23, 2021	April 29, 2021	GOP	14,390,000.00		14,390,000.00	Construction of Multi-Purpose Building
	21DN0134 Rehabilitation/Major Repair of Permanent Bridges, Buli Br. (B01869LZ) along Manila East Rd, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 24, 2021 to March 30, 2021	April 13, 2021	April 23, 2021	April 29, 2021	GOP	21,000,000.00		21,000,000.00	Rehabilitation/Major Repair of Bridge
	21DN0135 Construction of Taytay Sports Complex, Tyatay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 7, 2021 to April 13, 2021	April 27, 2021	May 7, 2021	May 13, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Rubberized Playing Field with Drainage
	21DN0136 Road Embankment with Slope Protection-Binangonan-Angono-Taytay Diversion Road (Binangonan Section), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 7, 2021 to April 13, 2021	April 27, 2021	May 7, 2021	May 13, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
	21DN0137 Road Widening including Drainage-Binangonan-Angono-Taytay Diversion Road (Angono Section), Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 7, 2021 to April 13, 2021	April 27, 2021	May 7, 2021	May 13, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure

Submitted by:

NELIA B. MEJIA
 Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADOR SR.
 BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0108 (RE-SCHEDULE) Construction of Creek Wall Protection Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	10,700,000.00		10,700,000.00	Construction of Flood Mitigation Structure
	21DN0115 (RE-SCHEDULE) Riprapping of Creekside Palmera I Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	11,000,000.00		11,000,000.00	Riprapping of Creek
	21DN0126 (RE-SCHEDULE) OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Corazon C. Aquino Ave. - K0021+202-K0021+250, Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	9,500,000.00		9,500,000.00	Road Widening
	21DN0129 (RE-SCHEDULE) Creek Construction and Overflow Bridge Purok 2 to 8, BarangayMahabang Parang, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures/Facilities
	21DN0130 (RE-SCHEDULE) Construction of Slope Protection, Mapandan Creek, Don Mariano Subdivision, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Slope Protection Structure
	21DN0135 (RE-SCHEDULE) Construction of Taytay Sports Complex, Tyatay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 14, 2021 to May 20, 2021	June 3, 2021	June 16, 2021	June 22, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Rubberized Playing Field with Drainage
	21DN0127 (RE-SCHEDULE) OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Taytay Div Rd-K0022+(-865)-K0022+(-826), Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	7,500,000.00		7,500,000.00	Road Widening
	21DN0128 (RE-SCHEDULE) Rehabilitation of Riprap/Riverwall, Mercedes Village, Barangay San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Repair of Flood Control Structure
	21DN0131 (RE-SCHEDULE) Construction/Rehabilitation of Multi-Purpose Building in Barangay Lunsad, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0133 (RE-SCHEDULE) Construction of Multi-Purpose Building (Sports Facility), Bluebells, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	14,390,000.00		14,390,000.00	Construction of Multi-Purpose Building
	21DN0139 Rehabilitation of Multi-Purpose Building (Seniors Hall), Brgy. San Isidro, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0137 (RE-SCHEDULE) Road Widening including Drainage-Binangonan-Angono-Taytay Diversion Road (Angono Section), Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 21, 2021 to May 27, 2021	June 10, 2021	June 23, 2021	June 29, 2021	GOP	100,000,000.00		100,000,000.00	Road Widening including Slope Protection Structure
	21DN0096 (RE-SCHEDULE) Construction/Rehabilitation of Flood Control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta. 0-400, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 26, 2021 to June 1, 2021	June 15, 2021	June 25, 2021	July 1, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Sheet Piles
	21DN 0110 (RE-SCHEDULE) Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta. 0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 26, 2021 to June 1, 2021	June 15, 2021	June 25, 2021	July 1, 2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Migration Structure
	21DN0113 (RE-BID) Construction of Bridge connecting Barangay San Isidro and Barangay Mahabang Parang, Botong Francisco Avenue Phase 2, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 26, 2021 to June 1, 2021	June 15, 2021	June 25, 2021	July 1, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Bridge's approach and slope proection
	21DN0045 (RE-BID) Improvement/Widening of Circumferential Road (Pritil), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 26, 2021 to June 1, 2021	June 15, 2021	June 25, 2021	July 1, 2021	GOP	25,000,000.00		25,000,000.00	Road Widening
	21DN0136 (RE-SCHEDULE) Road Embankment with Slope Protection-Binangonan-Angono-Taytay Diversion Road (Binangonan Section), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 28, 2021 to June 3, 2021	June 17, 2021	June 29, 2021	July 5, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0109 (RE-SCHEDULE) Construction of Creek Wall Protection, Malalim na Sara going to San Juan Creek at Brgy. Macamot and Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 2, 2021 to June 8, 2021	June 22, 2021	July 2, 2021	July 8, 2021	GOP	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
	21DN 0112 (RE-SCHEDULE) Rehabilitation of Roads and Drainage System along Eagle Street, Albatross St and Quail Street, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 2, 2021 to June 8, 2021	June 22, 2021	July 2, 2021	July 8, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
	21DN0132 (RE-SCHEDULE) Construction of Multi-Purpose Building (Barangay Hall), Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 2, 2021 to June 8, 2021	June 22, 2021	July 2, 2021	July 8, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	21DN0134 (RE-SCHEDULE) OO1: Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges, Buli Br. (B01869LZ) along Manila East Rd, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 2, 2021 to June 8, 2021	June 22, 2021	July 2, 2021	July 8, 2021	GOP	21,000,000.00		21,000,000.00	Rehabilitation/Major Repair of Bridge
	21DN0143 Construction of Multi-Purpose Building, Ynares Center, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 9, 2021 to June 15, 2021	June 29, 2021	July 9, 2021	July 15, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0144 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0036+460-K0038+261 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 9, 2021 to June 15, 2021	June 29, 2021	July 9, 2021	July 15, 2021	GOP	37,478,000.00		37,478,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0145 Concreting of Brgy. San Jose FMR Phae II, Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 23, 2021 to June 29, 2021	July 15, 2021	July 27, 2021	Aug 2, 2021	GOP	25,000,000.00		25,000,000.00	Concreting of Road with Drainage

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADOR SR.
BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0143 (RE-SCHEDULE) Construction of Multi-Purpose Building, Ynares Center, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 23, 2021 to July 29, 2021	Aug 21, 2021	Aug 24, 2021	Aug 30, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0144 (RE-SCHEDULE) OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0036+460-K0038+261 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	July 23, 2021 to July 29, 2021	Aug 21, 2021	Aug 24, 2021	Aug 30, 2021	GOP	37,478,000.00		37,478,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0136 Road Embankment with Slope Protection- Binangonan-Angono-Taytay Diversion Road (Binangonan Section), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 30, 2021 to Aug 5, 2021	Aug 19, 2021	Sep 1, 2021	Sep 7, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
	21DN0146 Concreting of Sitio Habagat, Brgy. Tatala FMR, Brgy. Tatala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 9, 2021 to July 15, 2021	July 29, 2021	Aug 10, 2021	Aug 16, 2021	GOP	12,500,000.00		12,500,000.00	Construction of Concrete Road with Slope Protection
	21DN0143 (RE-SCHEDULE) Construction of Multi-Purpose Building, Ynares Center, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 23, 2021 to July 29, 2021	Aug 21, 2021	Aug 24, 2021	Aug 30, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0144 (RE-SCHEDULE) OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0036+460-K0038+261 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	July 23, 2021 to July 29, 2021	Aug 21, 2021	Aug 24, 2021	Aug 30, 2021	GOP	37,478,000.00		37,478,000.00	Preventive Maintenance of Road: Asphalt Overlay

CONSULTANCY SERVICES

	21CSDN01 Consultancy Services for the Conduct of Parcellary Survey of Proposed Coastal Road from Barkadahan Bridge to Binangonan Port, Rizal (Phase II)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 17, 2021 to Feb 2, 2021	June 22, 2021	July 8, 2021	July 15, 2021	GOP	2,222,000.00		2,222,000.00	Consultancy Services
	21CSDN02 Consultancy Services for the Geotechnical Investigation of Proposed Construction of Taytay Diversion Road (Coastal Road- Binangonan to Angono Section) (Phase I)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 17, 2021 to Feb 2, 2021	June 22, 2021	July 8, 2021	July 15, 2021	GOP	3,000,000.00		3,000,000.00	Consultancy Services

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADOR SR.
BAC-Chairman


Approved by:


PORFIRIO T. CLEOFAS
District Engineer


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DN0148	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/Rainwater Collectors- Rainwater Collectors in Public Facilities, Rizal 1st Legislative District: a. Antonio C. Esguerra Memorial National High School (1 unit) b. So. Tapayan Elementary School (1 unit) c. Cainta Elementary School (4 units) d. Muzon Elementary School (1 unit) e. Angono Elementary School (2 units) f. Joaquin Guido Elementary School (1 unit) g. St. Anthony Elementary School (Annex) (1 unit) h. St. Anthony Elementary School (Main) (1 unit) i. Tayuman Elementary School (1 unit) j. Margarito A. Duavit Memorial High School (1 unit) k. Pila-Pila Elementary School (2 units) l. Mahabang Parang Elementary School (1 unit) m. Mambog Elementary School (2 units) n. Macamot Elementary School (2 units) o. Binangonan Elementary School (Central) (2 units)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Aug 11, 2021 to Aug 17, 2021	Aug 31, 2021	Sep 10, 2021	Sep 16, 2021	GOP	4,600,000.00		4,600,000.00	Construction of 4,000 Polythelene Plastic Water Container
21DN0146	Concreting of Sitio Habagat, Brgy. Tatala FMR, Brgy. Tatala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 9, 2021 to July 15, 2021	July 29, 2021	Aug 10, 2021	Aug 16, 2021	GOP	12,500,000.00		12,500,000.00	Construction of Concrete Road with Slope Protection
21DN0147	Concreting of Sitio Kayhabagat to Sitio Acetonas, Brgy. Tatala FMR, Brgy. Tatala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 9, 2021 to July 15, 2021	July 29, 2021	Aug 10, 2021	Aug 16, 2021	GOP	12,500,000.00		12,500,000.00	Construction of Concrete Road
21DN0149	Construction of Justice Building, Antipolo City Government Center, Barangay Inarawan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Sep 8, 2021 to Sep 15, 2021	Sep 24, 2021	Oct 6, 2021	Oct 12, 2021	GOP	95,000,000.00		95,000,000.00	Construction of 3 Storey Building with Fire Protection and Safety Electronics Devices, paging, auxillary and data system and elevator

Submitted by: 
NELIA B. MEJIA
 Head-Procurement Unit

Recommended by: 
LEONARSO N. SALVADORA SR.
 BAC Chairman

Approved by: 
PORFIRIO L. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0150 Concreting of Sitio San Ysiro to Sitio Libis, Brgy. San Jose FMR Phase II, Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	25,000,000.00		25,000,000.00	Concreting of Road with Drainage
	21DN0151 Concreting of Purok Canumay, Sitio San Ysiro, Brgy. San Jose FMR Phase III, Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	12,500,000.00		12,500,000.00	Concreting of Road with Drainage
	Road Embankment with Slope Protection-Binangonan-Angono-Taytay Diversion Road (Binangonan Section), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 22, 2021 to Dec 30, 2022	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022	GOP	100,000,000.00		100,000,000.00	Embankment with Slope Protection Structure
	21DN0137 Road Widening including Drainage-Binangonan-Angono-Taytay Diversion Road (Angono Section), Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 22, 2021 to Dec 30, 2022	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022	GOP	100,000,000.00		100,000,000.00	Embankment with Slope Protection

Submitted by:

NELIA B. MEJIA
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:

PORFIRIO L. CLEOFAS
District Engineer

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
A	<u>ITEMS AVAILABLE AT PROCUREMENT SERVICE</u>												
1										1,831,187.22		1,831,187.22	
	1st Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	0.00		0.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	0.00		0.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,013,104.80		1,013,104.80	
	4th Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	818,082.42		818,082.42	
B.	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED</u>												
1	Common Electrical Supplies									241,500.00		241,500.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 5-12,2021	Jan. 13,2021	Jan. 18,2021	Jan. 20,2021	GOP	79,000.00		79,000.00	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 6-13,2021	Apr. 14,2021	Apr. 19,2021	Apr. 22,2021	GOP	147,500.00		147,500.00	
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.6-13,2021	Jul. 14,2021	Jul. 19,2021	Jul. 22,2021	GOP	7,500.00		7,500.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 5-12,2021	Oct. 13,2021	Oct. 18,2021	Oct. 21,2021	GOP	7,500.00		7,500.00	
2	COMMON OFFICE EQUIPMENT									70,000.00		70,000.00	

[illegible]

[illegible]

[illegible]

11	COMPUTER SUPPLIES									275,000.00		275,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 14-21,2021	Jan. 22,2021	Jan. 28,2021	Feb. 3,2021	GOP	118,500.00		118,500.00	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 15-22,2021	Apr. 23, 2021	Apr. 29,2021	May 5,2021	GOP	24,000.00		24,000.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.15-22,2021	Jul. 23,2021	Jul. 29,2021	Aug.5,2021	GOP	116,500.00		116,500.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 14-21,2021	Oct. 22,2021	Oct. 29,2021	Nov. 5,2021	GOP	16,000.00		16,000.00	
12	COMMON ICT EQUIPMENT									10,976,000.00		10,976,000.00	
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 15-22,2021	Jan. 25,2021	Jan. 29,2021	Feb. 4,2021	GOP	5,806,000.00		5,806,000.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 16-23,2021	Apr. 26, 2021	May 3,2021	May 6,2021	GOP	436,000.00		436,000.00	
	3rd Quarter	RIZAL I DEO	No	Competitive Bidding	Jul.16-23,2021	Jul. 26,2021	Aug. 2,2021	Aug.6,2021	GOP	4,106,000.00		4,106,000.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 15-22,2021	Oct. 25,2021	Nov. 3,2021	Nov. 8,2021	GOP	628,000.00		628,000.00	
13	OTHER SOFTWARE									370,000.00		370,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 18-25,2021	Jan. 26,2021	Feb. 1,2021	Feb. 5,2021	GOP	370,000.00		370,000.00	
	2nd Quarter	-	-	-	-	-	-	-	-	-		-	
	3rd Quarter	-	-	-	-	-	-	-	-	-		-	
	4th Quarter	-	-	-	-	-	-	-	-	-		-	
										-			
14	CONSUMABLES									1,213,060.00		1,213,060.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 18-25,2021	Jan. 26,2021	Feb. 1,2021	Feb. 5,2021	GOP	246,000.00		246,000.00	

	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 19-26,2021	Apr. 27, 2021	May 4,2021	May 7,2021	GOP	-		0.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.19-26,2021	Jul. 27,2021	Aug. 3,2021	Aug.9,2021	GOP	485,330.00		485,330.00	
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 18-25,2021	Oct. 26,2021	Nov. 4,2021	Nov. 9,2021	GOP	481,730.00		481,730.00	
15	OTHER CATEGORIES									65,067,838.66		65,067,838.66	
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 19-26,2021	Jan. 27,2021	Feb. 2,2021	Feb. 7,2021	GOP	12,971,296.74		12,971,296.74	
	2nd Quarter	RIZAL I DEO	No	Competitive Bidding	Apr. 20-27,2021	Apr. 28, 2021	May 5,2021	May 10,2021	GOP	10,194,699.95		10,194,699.95	
	3rd Quarter	RIZAL I DEO	No	Competitive Bidding	Jul.20-27,2021	Jul. 28,2021	Aug. 4,2021	Aug.10,2021	GOP	1,524,712.00		1,524,712.00	
	4th Quarter	RIZAL I DEO	No	Competitive Bidding	Oct. 19-26,2021	Oct. 27,2021	Nov. 5,2021	Nov. 10,2021	GOP	40,377,129.97		40,377,129.97	

Sub-Total (Page 1)										2,072,687.22		2,072,687.22	
Sub-Total (Page 2)										580,180.00		580,180.00	
Sub-Total (Page 3)										1,204,000.00		1,204,000.00	
Sub-Total (Page 4)										4,600,000.00		4,600,000.00	
Sub-Total (Page 5)										423,183.20		423,183.20	
Sub-Total (Page 6)										1,035,000.00		1,035,000.00	
Sub-Total (Page 7)										11,346,000.00		11,346,000.00	
Sub-Total (Page 8)										66,280,898.66		66,280,898.66	
TOTAL										87,541,949.08		87,541,949.08	

PREPARED BY:

NELIA B. MEJIA
Head-Procurement Unit

CHECKED BY:

LEONARDO N. SALVADORA, Sr.
Chief, Planning and Design Section
Chairman, Bids and Awards Committee

APPROVED:

PORFIRIO CLEOFAS
District Engineer