

DPWH Negros Occidental 1st District Engineering Office Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	19GK0003 - Preventive Maintenance of Road Asphalt Overlay - on Specific Locations along Jct DS Benedicto- Spur 16, Calatrava Rd (S0001NR) K0054(-129) to K0076+515, DS Benedicto-Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	5/29/2019	06/07/2019	GoP	15,399,406.44		15,399,406.44	Preventive Maintenance of Road
	19GK0006 - Preventive Maintenance of Road Asphalt Overlay - along Jct Nail Rd Sagay-Sabo-Dan-Alonso-Balera Jct Rd (S0001NR) K0092+000 to K0093+192, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/20/2018	01/10/2019	5/29/2019	06/07/2019	GoP	13,468,917.05		13,468,917.05	Preventive Maintenance of Road
	19GK0009 - Retrofitting/Strengthening of Bridge - Lualaba Br. (B00178NR) along Bacod North Rd, K0106+466, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	5/29/2019	06/07/2019	GoP	5,144,994.63		5,144,994.63	Retrofitting/Strengthening of Bridge
	19GK0010 - Retrofitting/Strengthening of Bridge - Palampas Br. (B00184NR) along Bacod North Rd, K0143+123, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/20/2018	01/10/2019	5/29/2019	06/07/2019	GoP	7,349,896.22		7,349,896.22	Retrofitting/Strengthening of Bridge
	19GK0011 - Retrofitting/Strengthening of Bridge - Sagayan Br. (B00388NR) along Jct Curva Hagnaya-Foblecón-Masawa Rd, K015+415, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	5/29/2019	06/07/2019	GoP	5,144,235.79		5,144,235.79	Retrofitting/Strengthening of Bridge
	19GK0012 - Retrofitting/Strengthening of Bridge - Cabug Br. (B00142NR) along Bacod North Rd, K0012+750, Siliy City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/31/2019	02/21/2019	5/29/2019	06/07/2019	GoP	4,703,982.02		4,703,982.02	Retrofitting/Strengthening of Bridge
	19GK0013 - Retrofitting/Strengthening of Bridge - Canasiayan Br. (B00387NR) along Jct Murcia-Cansiyen-Damiste-Abujan-Bago City Rd, Murcia, Negros Occidental, K0021+423	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/20/2018	01/10/2019	5/29/2019	06/07/2019	GoP	4,899,762.20		4,899,762.20	Retrofitting/Strengthening of Bridge
	19GK0014 - Retrofitting/Strengthening of Bridge - Guinbataan Br. (B00141NR) along Bacod North Rd, K0020+221, Siliy City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/31/2019	02/21/2019	5/29/2019	06/07/2019	GoP	11,759,134.48		11,759,134.48	Retrofitting/Strengthening of Bridge
	19GK0018 - Retrofitting/Strengthening of Bridge - Treñuanes Br. (B00145NR) along Bacod North Rd, Siliy City, Negros Occidental, K0015+287	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/20/2018	01/10/2019	5/29/2019	06/07/2019	GoP	4,899,421.54		4,899,421.54	Retrofitting/Strengthening of Bridge
	19GK0019 - Retrofitting/Strengthening of Bridge - Tuburan Br. (B00386NR) along Jct Murcia-Cansiyen-Damiste-Abujan-Bago City Rd, Murcia, Negros Occidental, K0021+731	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/20/2018	01/10/2019	5/29/2019	06/07/2019	GoP	3,429,851.73		3,429,851.73	Retrofitting/Strengthening of Bridge
	19GK0023 - Road Widening - along Jct Nail Rd Sagay-Bato-Dan-Marcote-Balera Jct Rd (S0001NR) K0090+000 - K0091+423, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/20/2018	01/10/2019	5/29/2019	06/07/2019	GoP	41,333,388.45		41,333,388.45	Road Widening
	19GK0030 - Road Widening - along Jct New Sagay-Old Sagay Rd (S00014NR) K0086+000 - K0087+240, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/17/2019	02/07/2019	5/29/2019	06/07/2019	GoP	37,939,652.90		37,939,652.90	Road Widening
	19GK0035 - Construction of Concrete Road - Access Road leading to Bulanon-Purok Bangcal, Brgy/ Bulanon, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 1+000	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	5/29/2019	06/07/2019	GoP	24,499,898.82		24,499,898.82	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	19GK0036 - Construction of Concrete Road - Access Road leading to Pacol Falls, Almatoc Rice Terraces and Prayer Mountain, Brgy. V.F. Gustilo, Caidz City, Negros Occidental, Sta. 0+000 - Sta. 1+400	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/28/2019	03/21/2019	5/29/2019	06/07/2019	Gap	24,499,980.16		24,499,980.16	Construction of Concrete Road
	19GK0037 - Construction of Concrete Road - Access Road leading to Sitio Bago - ATA Village Brgy. Puy, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 1+000	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	5/29/2019	06/07/2019	Gap	24,499,615.76		24,499,615.76	Construction of Concrete Road
	19GK0040 - Reconstruction to Concrete Pavement - Bangza Dase First Farmer's Mill-Sarangay Concepcion Tourism Road, Brgy. Dos Hermanas Talley City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	12/06/2018	1/27/2018	5/29/2019	06/07/2019	Gap	39,199,465.93		39,199,465.93	Reconstruction to Concrete Pavement
	19GK0043 - Construction of Concrete Road - Concreting of Road, Brgy. Sawanlon I, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+150	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/08/2019	03/06/2019	5/29/2019	06/07/2019	Gap	2,969,450.24		2,969,450.24	Construction of Concrete Road
	19GK0044 - Construction of Concrete Road - Concreting of Road, Brgy. Tadiang, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+170	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	5/29/2019	06/07/2019	Gap	2,969,969.63		2,969,969.63	Construction of Concrete Road
	19GK0046 - Widening of Bridge - Vascota Br. (B00163NR) along Bacod North Rd. K00141+582 - K00141+894, San Carlos City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	12/06/2018	1/27/2018	5/29/2019	06/07/2019	Gap	5,879,828.26		5,879,828.26	Widening of Bridge
	19GK0047 - Widening of Bridge - Lagasan Br. (B00170NR) along Bacod North Rd. K0066+120 - K0066+170, Caidz City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	12/06/2018	1/27/2018	5/29/2019	06/07/2019	Gap	33,806,673.83		33,806,673.83	Widening of Bridge
	19GK0048 - Widening of Bridge - Tozo Br. (B00169NR) along Bacod North Rd. K0039+044 - K0039+050, Caidz City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	12/06/2018	1/27/2018	5/29/2019	06/07/2019	Gap	34,761,780.90		34,761,780.90	Widening of Bridge
	19GK0049 - Widening of Bridge - Umagop Br. (B00168NR) along Bacod North Rd. Caidz City, Negros Occidental, K0058+304 - K0058+329	DPWH Neg Occ, 1st DEO	Competitive Bidding	12/06/2018	1/27/2018	5/29/2019	06/07/2019	Gap	15,594,935.59		15,594,935.59	Widening of Bridge
	19GK0050 - Widening of Bridge - Damile Br. (B00388NR) along Jct Murcia-Cantilayan-Damile-Abuanan-Bago City Rd, Murcia, Negros Occidental, K0024+274 - K0024+288	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	5/29/2019	06/07/2019	Gap	13,817,746.37		13,817,746.37	Widening of Bridge
	19GK0051 - Widening of Bridge - Pandanon Br. (B00302NR) along Bacod-Murcia-OS Benedicto-Sn Carlos City Rd, Murcia, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	5/29/2019	06/07/2019	Gap	22,282,199.38		22,282,199.38	Widening of Bridge
	19GK0052 - Widening of Bridge - Sun-ag Br. (B00354NR) along Jct Murcia-Cantilayan-Damile-Abuanan-Bago City Rd, Murcia, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	01/10/2019	01/31/2019	5/29/2019	06/07/2019	Gap	28,799,932.39		28,799,932.39	Widening of Bridge
	19GK0054 - Construction of Revetment - Construction of Flood Control Structure, Cabug Creek (upstream), Brgy. 5, Silay City, Negros Occidental, Sta. 0+000 - Sta. 0+400	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/29/2019	03/21/2019	5/29/2019	06/07/2019	Gap	3,969,833.66		3,969,833.66	Construction of Revetment
	19GK0055 - Construction of Drainage Structure - Construction of Drainage System (Flood Control) Brgy. Fabrica, Sagay City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	03/01/2019	03/22/2019	5/29/2019	06/07/2019	Gap	1,979,930.09		1,979,930.09	Construction of Drainage Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/R/E	Submission/ opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19GK0059 - Construction of Bridge - Construction of Footbridge from Bigy, Binaguahan to Silbo Balarang, Bigy, Binaguahan, Escalante, Negros Occidental. (Sta. 0+000 to Sta. 0+095)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/17/2019	02/07/2019	5/29/2019	06/07/2019	GoP	8,414,927.84		8,414,927.84	Construction of Bridge
	19GK0060 - Construction of Bridge - Construction of Footbridge from Bigy, Caramates to Bigy, Washington, Escalante, Negros Occidental. (Sta. 0+000 to Sta. 0+120)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/17/2019	02/07/2019	5/29/2019	06/07/2019	GoP	9,800,978.63		9,800,978.63	Construction of Bridge
	19GK0061 - Construction of Bridge - Construction of Footbridge from Bigy, Taming to Silbo Baid, Bigy, Taming, Escalante, Negros Occidental. (Sta. 0+000 to Sta. 0+035)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/17/2019	02/07/2019	5/29/2019	06/07/2019	GoP	4,454,946.17		4,454,946.17	Construction of Bridge
	19GK0062 - Construction of Bridge - Construction of Foot Bridge along Himogean River, Silbo Sherman Hill to Furuk Napo, Bigy, Maculiling Sagay City, Negros Occidental, Sta. 0+000 – Sta. 0+075, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/04/2019	01/25/2019	5/29/2019	06/07/2019	GoP	5,939,464.54		5,939,464.54	Construction of Bridge
	19GK0063 - Construction of Water Supply Systems - Construction of Water System-Level II, Bigy, Aumanga, Escalante, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/05/2019	03/26/2019	5/29/2019	06/07/2019	GoP	2,177,427.67		2,177,427.67	Construction of Water Supply Systems
	19GK0065 - Construction of Water Supply Systems - Construction of Water System Level II, Bigy, Kaplan Ramon, Silyu City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/01/2019	03/22/2019	5/29/2019	06/07/2019	GoP	4,949,075.37		4,949,075.37	Construction of Water Supply Systems
	19GK0069 - Construction of Road Slope Protection Structure – on Specific Locations along Jct. Nail Rd Sagay-Bato-Dian-Marcote-Balena Jct Rd (S00019NR) K0105+215 - K0121+840 Escalante City - Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	5/29/2019	06/07/2019	GoP	6,048,317.57		6,048,317.57	Construction of Road Slope Protection Structure
	19GK0070 - Construction of Road Slope Protection Structure – along Silyu-Lantawan Rd (S00028NR) K0039+230 – K0039+350, Silbo Uyot, Bigy, Lantawan, Silyu City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/06/2018	12/27/2018	5/29/2019	06/07/2019	GoP	29,299,687.44		29,299,687.44	Construction of Road Slope Protection Structure
	19GK0071 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Danao River along Bacold North Rd, Escalante City, Negros Occidental, Sta. 0+410 – Sta. 0+770 Downstream	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	5/29/2019	06/07/2019	GoP	48,999,967.26		48,999,967.26	Construction of Flood Mitigation Structure
	19GK0072 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Danao River, (both stream) along Bacold North Road, Escalante City, Negros Occidental, Sta. 0+360 – Sta. 0+410 Downstream, Sta. 0+000 – Sta. 0+120 Upstream	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	5/29/2019	06/07/2019	GoP	24,489,927.87		24,489,927.87	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	19GK0073 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Palampas River, (both stream) along Bacolod North Road, San Carlos City, Negros Occidental, Sta. 0-490 - Sta. 0 +497.50 (both sides) Downstream, Sta 0+585 - Sta. 0+560 (both sides) Upstream, San Carlos City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	12/06/2018	12/27/2018	5/29/2019	06/07/2019	24,499,816.53		24,499,816.53	Construction of Flood Mitigation Structure
	19GK0074 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Taabtan Creek, Manapla, Negros Occidental, Sta. 0+000- Sta. 1 +000 (both sides)	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	5/29/2019	06/07/2019	39,199,716.66		39,199,716.66	Construction of Flood Mitigation Structure
	19GK0075 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Dapdap River (bothstream) along Bacolod North Road, Manapla, Negros Occidental, Sta. 0-000 - Sta. 0 +140 Upstream (both sides), Sta. 0-000 - Sta. 0 +120 Downstream (both sides) Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	12/06/2018	12/27/2018	5/29/2019	06/07/2019	19,599,945.37		19,599,945.37	Construction of Flood Mitigation Structure
	19GK0076 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Lag-asan River (bothstream) along Bacolod North Road, Cadiz City, Negros Occidental, Sta. 0+000 - Sta. 0 +100 Upstream (both sides), Sta. 0+000+Sta. 0+100 Downstream (both sides)	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	5/29/2019	06/07/2019	19,599,892.75		19,599,892.75	Construction of Flood Mitigation Structure
	19GK0077 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Paniqu-on River (bothstream) along Bacolod North Road, Cadiz City, Negros Occidental, Sta. 0+000 - Sta. 0 +266.25 Upstream (both sides), Sta. 0+000 - Sta. 0 +266.25 Downstream (both sides), Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	12/06/2018	12/27/2018	5/29/2019	06/07/2019	39,199,543.40		39,199,543.40	Construction of Flood Mitigation Structure
	19GK0078 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Tanajo River (downstream) along Bacolod North Road, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0 +123 (both sides)	DPWH Neg Occ. 1st DEO	Competitive Bidding	01/31/2019	02/21/2019	5/29/2019	06/07/2019	19,599,344.38		19,599,344.38	Construction of Flood Mitigation Structure
	19GK0079 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Vio River (bothstream) along Bacolod North Road, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0 +057.50 Upstream (both sides), Sta. 0+000 - Sta. 0 +057.50 Downstream (both sides), Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	12/06/2018	12/27/2018	5/29/2019	06/07/2019	10,477,560.73		10,477,560.73	Construction of Flood Mitigation Structure
	19GK0080 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Maab-ang River (Both Stream), Talisay City, Negros Occidental, Sta. 0+533 - Sta. 0+933 Downstream (both sides), Sta. 0+400 - Sta. 0+500 Upstream (both sides), Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	12/06/2018	12/27/2018	5/29/2019	06/07/2019	48,999,402.69		48,999,402.69	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PUP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	19GK0081 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matagay Creek (Upstream), Brgy. Rizal, Slay City, Negros Occidental, Sta. 0+000 - Sta. 0+275 (both sides) Upstream, Slay City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	12/28/2018	01/18/2019	5/29/2019	06/07/2019	GoP	29,399,920.71		29,399,920.71	Construction of Flood Mitigation Structure
	19GK0082 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matagay Creek (Upstream), Brgy. Rizal, Slay City, Negros Occidental, Sta. 0+000 - Sta. 0+355 (both sides) Upstream, Slay City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	12/28/2018	01/18/2019	5/29/2019	06/07/2019	GoP	29,399,946.61		29,399,946.61	Construction of Flood Mitigation Structure
	19GK0083 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Minulan Creek (Upstream), Brgy. 10, Talisay City, Negros Occidental, Sta. 0+308 - Sta. 0+418, Sta. 0+460 - Sta. 0+600 (US), Sta. 0+310 - Sta. 0+430, Sta. 0+540 - Sta. 0+600 (RS), Talisay City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	12/06/2018	12/27/2018	5/29/2019	06/07/2019	GoP	19,599,250.29		19,599,250.29	Construction of Flood Mitigation Structure
	19GK0084 - Rehabilitation of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Colonia Dima, Selay City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	09/05/2019	03/26/2019	5/29/2019	06/07/2019	GoP	1,781,770.74		1,781,770.74	Rehabilitation of Multi-Purpose Building
	19GK0085 - Rehabilitation of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Sagay City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	02/28/2019	03/21/2019	5/29/2019	06/07/2019	GoP	1,979,718.00		1,979,718.00	Rehabilitation of Multi-Purpose Building
	19GK0086 - Rehabilitation of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Vito, Sagay City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	01/17/2019	02/07/2019	5/29/2019	06/07/2019	GoP	1,979,995.61		1,979,995.61	Rehabilitation of Multi-Purpose Building
	19GK0088 - Rehabilitation of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Tourism Center), Brgy. Vito, Sagay City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	02/28/2019	03/21/2019	5/29/2019	06/07/2019	GoP	3,959,991.17		3,959,991.17	Rehabilitation of Multi-Purpose Building
	19GK0090 - Rehabilitation of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. 9, Victoria City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	02/19/2019	03/12/2019	5/29/2019	06/07/2019	GoP	2,474,765.72		2,474,765.72	Rehabilitation of Multi-Purpose Building
	19GK0093 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Alimango, Escalante City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	10/05/2018	10/26/2018	5/29/2019	06/07/2019	GoP	2,969,859.28		2,969,859.28	Construction of Multi-Purpose Building
	19GK0095 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Cruz, Calatrava, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	10/05/2018	10/26/2018	5/29/2019	06/07/2019	GoP	2,969,859.28		2,969,859.28	Construction of Multi-Purpose Building
	19GK0096 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Look, Calatrava, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	10/05/2018	10/26/2018	5/29/2019	06/07/2019	GoP	2,969,859.28		2,969,859.28	Construction of Multi-Purpose Building
	19GK0098 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Mabini, Escalante City, Negros Occidental	DPWH -Neg Occ 1st DEO	Competitive Bidding	10/05/2018	10/26/2018	5/29/2019	06/07/2019	GoP	2,969,859.28		2,969,859.28	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PUP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	19GK0099 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Bigy, Cabanang, Cadiz City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	10/05/2018	10/12/2018	5/29/2019	06/07/2019		GoP	2,969,963.51		2,969,963.51	Construction of Multi-Purpose Building
	19GK0100 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Cabanangan Elementary School (GK Sibon), Bigy, Cabanangan, Talisey City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	01/04/2019	01/25/2019	5/29/2019	06/07/2019		GoP	3,167,910.54		3,167,910.54	Construction of Multi-Purpose Building
	19GK0102 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Bigy, I-A, Manapla, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	5/29/2019	06/07/2019		GoP	1,187,577.72		1,187,577.72	Construction of Multi-Purpose Building
	19GK0104 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Bigy, Jerusalem, Cadiz City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/24/2019	02/26/2019	5/29/2019	06/07/2019		GoP	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0105 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Bigy, Mainit, Cadiz City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/08/2019	03/05/2019	5/29/2019	06/07/2019		GoP	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0108 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (OPRM Command Center), Bigy, Furusima, Manapla, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	5/29/2019	06/07/2019		GoP	1,187,808.01		1,187,808.01	Construction of Multi-Purpose Building
	19GK0109 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Bigy, Il, Manapla, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/19/2019	03/12/2019	5/29/2019	06/07/2019		GoP	1,187,743.25		1,187,743.25	Construction of Multi-Purpose Building
	19GK0110 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Bigy, I-A, Manapla, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	5/29/2019	06/07/2019		GoP	1,187,867.73		1,187,867.73	Construction of Multi-Purpose Building
	19GK0111 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Bigy, Tortosa, Manapla, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	5/29/2019	06/07/2019		GoP	1,187,644.98		1,187,644.98	Construction of Multi-Purpose Building
	19GK0112 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Public Cemetery), Bigy, Bato, Sagay City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/26/2019	03/19/2019	5/29/2019	06/07/2019		GoP	989,940.31		989,940.31	Construction of Multi-Purpose Building
	19GK0113 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Training Center), Bigy, Molacaboc, Sagay City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	01/04/2019	01/25/2019	5/29/2019	06/07/2019		GoP	2,969,561.97		2,969,561.97	Construction of Multi-Purpose Building
	19GK0114 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Bigy, Chambaray, Manapla, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	01/17/2019	02/07/2019	5/29/2019	06/07/2019		GoP	2,969,560.73		2,969,560.73	Construction of Multi-Purpose Building
	19GK0115 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Bigy, Luna, Cadiz City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	11/15/2018	12/06/2019	5/29/2019	06/07/2019		GoP	2,819,823.86		2,819,823.86	Construction of Multi-Purpose Building
	19GK0116 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PMO's), Bigy, Andres Bonifacio, Cadiz City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/24/2019	02/26/2019	5/29/2019	06/07/2019		GoP	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PAP)		Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
	19GK0118 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/24/2019	02/26/2019	5/29/2019	06/07/2019	GoP	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0120 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Caelura-an, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/24/2019	02/26/2019	5/29/2019	06/07/2019	GoP	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0123 - Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. 6, Victoria City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	5/29/2019	06/07/2019	GoP	399,753.41		399,753.41	Construction of Multi-Purpose Building
	19GK0133 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Tiglawigan, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/24/2019	02/26/2019	5/29/2019	06/07/2019	GoP	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0134 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Triunpagan, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/24/2019	02/26/2019	5/29/2019	06/07/2019	GoP	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0137 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Daga, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	03/05/2019	03/26/2019	5/29/2019	06/07/2019	GoP	2,969,680.49		2,969,680.49	Construction of Multi-Purpose Building
	19GK0138 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Tabasao, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	01/04/2019	01/25/2019	5/29/2019	06/07/2019	GoP	1,979,652.55		1,979,652.55	Construction of Multi-Purpose Building
	19GK0140 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Don Cornelio Conaling Elem. School (Covered Court), Brgy. Punta Mesa, Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	01/04/2019	01/25/2019	5/29/2019	06/07/2019	GoP	1,979,652.55		1,979,652.55	Construction of Multi-Purpose Building
	19GK0141 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Bumentitt, Murcia, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/15/2018	12/06/2019	5/29/2019	06/07/2019	GoP	3,017,852.27		3,017,852.27	Construction of Multi-Purpose Building
	19GK0142 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Damgo, Enrique B. Magalona, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/26/2019	03/19/2019	5/29/2019	06/07/2019	GoP	3,266,881.35		3,266,881.35	Construction of Multi-Purpose Building
	19GK0145 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Nantca, Enrique B. Magalona, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/26/2019	03/19/2019	5/29/2019	06/07/2019	GoP	2,969,466.31		2,969,466.31	Construction of Multi-Purpose Building
	19GK0146 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Pansanon, Murcia, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/15/2018	12/06/2019	5/29/2019	06/07/2019	GoP	3,017,852.27		3,017,852.27	Construction of Multi-Purpose Building
	19GK0147 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Passi, Enrique B. Magalona, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/26/2019	03/19/2019	5/29/2019	06/07/2019	GoP	3,266,886.23		3,266,886.23	Construction of Multi-Purpose Building
	19GK0149 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 2, Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/15/2018	12/06/2019	5/29/2019	06/07/2019	GoP	3,017,852.27		3,017,852.27	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	19GK0152 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Inbago River (Both Stream) Siliy City, Negros Occidental, Sta. 0+390.50 – Sta. 0+740.50 (both sides) Upstream, Sta. 0+341 – Sta. 0+0741 (both sides) Downstream, Siliy City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/26/2018	12/20/2019	5/29/2019	06/07/2019	GoP	96,499,801.49		96,499,801.49	Construction of Flood Mitigation Structure
	19GK0153 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malago River (Both Stream), Abut. A, EB, Magana, Negros Occidental, Sta. 0+623 – Sta. 1+330 (US) (Down Stream), Sta. 0+145 – Sta. 0+570 (US) (Upstream), EB, Magana, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/26/2018	12/20/2019	5/29/2019	06/07/2019	GoP	96,499,534.67		96,499,534.67	Construction of Flood Mitigation Structure
	19GK0154 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malago River (Both Stream), Abut. "B" Victorias City, Negros Occidental, Sta. 0+850 – Sta. 0 +1+300 (R/S) (Downstream), Sta. 0+735 – Sta. 1+185 (R/S) (Upstream), Victorias City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/26/2018	12/20/2019	5/29/2019	06/07/2019	GoP	96,499,848.95		96,499,848.95	Construction of Flood Mitigation Structure
	19GK0155 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Himaga-an River along Bacod North Road, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	03/01/2019	03/22/2019	5/29/2019	06/07/2019	GoP	58,938,336.06		58,938,336.06	Construction of Flood Mitigation Structure
	19GK0179 - Construction of Modern Technology Building, Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/02/2019	05/30/2019	5/29/2019	06/07/2019	GoP	21,616,010.29		21,616,010.29	TUP Building
	19GK0001 - Preventive Maintenance of Road: Asphalt Overlay – on Specific Locations along Bacod North Rd (S00408NR), K0115+000 to K0161+117, Toboso-Caltarea-San Carlos City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	06/25/2019	07/04/2019	GoP	43,856,393.29		43,856,393.29	Preventive Maintenance of Road: Asphalt Overlay
	19GK0002 - Preventive Maintenance of Road: Asphalt Overlay – along Bacod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR), K0086+057 - K0087+257, San Carlos City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	06/25/2019	07/04/2019	GoP	17,682,719.39		17,682,719.39	Preventive Maintenance of Road: Asphalt Overlay
	19GK0004 - Preventive Maintenance of Road: Asphalt Overlay – along 1st Nail Rd Sagay-Sailor-Dan-Marcelo-Balala Jct Rd (S00019NR), K0106+461 to K0106+958, Toboso, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	01/31/2019	02/21/2019	06/25/2019	07/04/2019	GoP	4,871,758.27		4,871,758.27	Preventive Maintenance of Road: Asphalt Overlay
	19GK0005 - Preventive Maintenance of Road: Asphalt Overlay – on Specific Locations along Sn Carlos City Port Rd (S0017NR), K0145 + -843 to K0145+154, San Carlos City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	01/17/2019	02/07/2019	06/25/2019	07/04/2019	GoP	10,047,010.83		10,047,010.83	Preventive Maintenance of Road: Asphalt Overlay
	19GK0021 - Reconstruction to Concrete Pavement - along Bacod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR), K0068+000 - K0069+068, San Carlos City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	01/31/2019	02/21/2019	06/25/2019	07/04/2019	GoP	2,056,007.88		2,056,007.88	Reconstruction to Concrete Pavement
	19GK0024 - Reconstruction to Concrete Pavement – along Prosperidad-Quezon-Cabaron Rd (S00402NR), K0077+000 - K0077+597, San Carlos City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	01/17/2019	02/07/2019	06/25/2019	07/04/2019	GoP	14,930,219.68		14,930,219.68	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19GK0025 - Reconstruction to Concrete Pavement-on Specific Locations along Bacolod North Rd (S00406NR) K0036+902 to K0043+231 Marapan, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	12/20/2018	01/10/2019	06/25/2019	07/04/2019	Gap	26,818,735.08		26,818,735.08	Reconstruction to Concrete Pavement
	19GK0027 - Construction of Concrete Road - Escalante City Circumferential Road, (Section 3), Negros Occidental, Sta. 0+000 - Sta. 1+350, Escalante City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	12/20/2018	01/10/2019	06/25/2019	07/04/2019	Gap	48,999,097.26		48,999,097.26	Construction of Concrete Road
	19GK0032 - Road Widening - on Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0024+ 504 to K0025+562, Murcia, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	06/25/2019	07/04/2019	Gap	11,530,658.07		11,530,658.07	Road Widening
	19GK0034 - Road Widening - along Silay-Lunayan Rd (S00028NR) - K0033+636 - K0039+097, Silay City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	01/31/2019	02/21/2019	06/25/2019	07/04/2019	Gap	72,872,745.37		72,872,745.37	Road Widening
	19GK0067 - Construction of Road Slope Protection Structure - on Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0048+480 to K0048+600, DS Benedicto, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	01/31/2019	02/21/2019	06/25/2019	07/04/2019	Gap	27,439,832.34		27,439,832.34	Construction of Road Slope Protection Structure
	19GK0068 - Construction of Road Slope Protection Structure - along Jct DS Benedicto-Spur 16-Cataraa Rd (S00001NR) K0079+621 - K0080+44, Cataraa, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/26/2019	03/19/2019	06/25/2019	07/04/2019	Gap	18,941,340.54		18,941,340.54	Construction of Road Slope Protection Structure
	19GK0091 - Construction (Completion) of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Bigy, Linaud, Silay City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/26/2019	03/19/2019	06/25/2019	07/04/2019	Gap	999,907.72		999,907.72	Construction (Completion) of Multi-Purpose Building
	19GK0122 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Bigy, 10, Victoria City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	01/04/2019	01/25/2019	06/25/2019	07/04/2019	Gap	3,167,566.00		3,167,566.00	Construction of Multi-Purpose Building
	19GK0124 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Bigy, Ameyco, Murcia, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/08/2019	03/05/2019	06/25/2019	07/04/2019	Gap	2,989,733.75		2,989,733.75	Construction of Multi-Purpose Building
	19GK0125 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Bigy, Buaravia, Murcia, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	01/04/2019	01/25/2019	06/25/2019	07/04/2019	Gap	3,167,589.27		3,167,589.27	Construction of Multi-Purpose Building
	19GK0126 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, San Antonio Elem. School, Bigy San Fernando, Talisay City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	01/04/2019	01/25/2019	06/25/2019	07/04/2019	Gap	3,167,910.54		3,167,910.54	Construction of Multi-Purpose Building
	19GK0148 - Construction/Improvement of Multi-Purpose Building -Construction/Improvement of Multi-Purpose Building (Public Plaza), Bigy Poblacion 3, Enrique B. Magallon, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/28/2019	03/21/2019	06/25/2019	07/04/2019	Gap	9,404,863.01		9,404,863.01	Construction/Improvement of Multi-Purpose Building
	19GK0150 - Construction/Improvement of Multi-Purpose Building -Construction/Improvement of Multi-Purpose Building, Bigy, Zone 5, Talisay City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/19/2019	03/12/2019	06/25/2019	07/04/2019	Gap	1,979,788.33		1,979,788.33	Construction/Improvement of Multi-Purpose Building
	19GK0151 - Construction/Improvement of Multi-Purpose Building -Construction/Improvement of Multi-Purpose Building, Bigy, Zone 6, Talisay City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	06/25/2019	07/04/2019	Gap	1,484,908.22		1,484,908.22	Construction/Improvement of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	19GK0158 - Construction of Concrete Road-on Specific Locations along Ship Aguinado-Bug-ang Rd - KO115+1017 to KO123+714, Toboso, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/08/2019	03/05/2019	06/25/2019	07/04/2019	Gap	8,543,419.71		8,543,419.71	Construction of Concrete Road
	19GK0160 - Reconstruction to Concrete Pavement - along Bacod North Rd (S00406NR) - KO021+050 to KO022+000, EB Maglana, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	06/25/2019	07/04/2019	Gap	22,951,176.63		22,951,176.63	Reconstruction to Concrete Pavement
	19GK0161 - Construction of Road Slope Protection Structure along Bacod-Murcia-OS Beneficio San Carlos City Rd (S00009NR) - KO035+000 - KO035+063, Murcia, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	06/25/2019	07/04/2019	Gap	9,799,818.84		9,799,818.84	Construction of Road Slope Protection Structure
	19GK0162 - Widening of Bridge - Maljao Br. (B00154NR) along Bacod North Rd (S00406NR) - KO033+616 - KO033+668, Victoria City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/08/2019	02/28/2019	06/25/2019	07/04/2019	Gap	48,612,797.09		48,612,797.09	Widening of Bridge
	19GK0163 - Widening of Bridge - Sangay Br. (B00466NR) along Slay Lantawan Rd (S00028NR), Slay City, Negros Occidental, KO032+341 - KO032+328	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/08/2019	03/05/2019	06/25/2019	07/04/2019	Gap	18,472,661.29		18,472,661.29	Widening of Bridge
	19GK0164 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Train Center), Bigy, Dagay, Cadiz City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/08/2019	03/05/2019	06/25/2019	07/04/2019	Gap	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0165 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Purok Murcia, Bigy, Cabanug, Cadiz City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/08/2019	03/05/2019	06/25/2019	07/04/2019	Gap	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0166 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center) Site Alimtok, Bigy, Celestino Villach, Cadiz City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/08/2019	03/05/2019	06/25/2019	07/04/2019	Gap	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0167 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Bigy, Talodog, Murcia, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/19/2019	03/12/2019	06/25/2019	07/04/2019	Gap	2,969,733.75		2,969,733.75	Construction of Multi-Purpose Building
	19GK0168 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Bigy, Buenavista, Calatrava, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/19/2019	03/12/2019	06/25/2019	07/04/2019	Gap	2,969,733.75		2,969,733.75	Construction of Multi-Purpose Building
	19GK0169 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Old Pobacion, Escalante City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/19/2019	03/12/2019	06/25/2019	07/04/2019	Gap	2,969,733.75		2,969,733.75	Construction of Multi-Purpose Building
	19GK0170 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Bigy, Dian-ay, Escalante City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/14/2019	03/07/2019	06/25/2019	07/04/2019	Gap	4,949,982.68		4,949,982.68	Construction of Multi-Purpose Building
	19GK0171 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Bigy, Punta Mesa, Manapla, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/28/2019	03/21/2019	06/25/2019	07/04/2019	Gap	1,187,846.44		1,187,846.44	Construction of Multi-Purpose Building
	19GK0172 - Improvement of Multi-Purpose Building - Improvement of Multi-Purpose Building (Covered Court), Bigy, Plandao, Sagay City, Negros Occidental	DPWH Neg Occ, 1st DEO	Competitive Bidding	02/19/2019	03/12/2019	06/25/2019	07/04/2019	Gap	1,781,890.01		1,781,890.01	Improvement of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
	19GK0173 - Construction of Concrete Road - Concreteing of Road, Brgy. Scalda, Catiz City, Negros Occidental Sta. 0+000 – Sta. 0+165 (Section 1), Sta. 0+000 - Sta. 0+165 (Section 2)	DPWH-Neg Occ. 1st DEO	Competitive Bidding	02/09/2019	03/05/2019	06/25/2019	07/04/2019	GoP	2,969,341.07		2,969,341.07	Construction of Concrete Road
	19GK0174 - Construction of Water Supply Systems - Construction of Water System-Level, Brgy. Luna, Sagay City, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	03/05/2019	03/28/2019	06/25/2019	07/04/2019	GoP	1,979,302.85		1,979,302.85	Construction of Water Supply Systems
	19GK0175 - Construction/Improvement of Multi-Purpose Building – Construction/Improvement of Multi-Purpose Building , Brgy. Zone 15, Talisay City, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	02/28/2019	03/21/2019	06/25/2019	07/04/2019	GoP	3,167,282.97		3,167,282.97	Construction/Improvement of Multi-Purpose Building
	19GK0180 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Alacayan, EB Magalona, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	05/21/2019	06/11/2019	06/25/2019	07/04/2019	GoP	3,068,656.39		3,068,656.39	Construction of Multi-Purpose Building
	19GK0181 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Poblacion 1, EB Magalona, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	05/21/2019	06/11/2019	06/25/2019	07/04/2019	GoP	3,266,768.34		3,266,768.34	Construction of Multi-Purpose Building
	19GK0182 - Construction of Water Supply Systems - Construction of Water System (Level 2), Barangay Bagic, Siliy City, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	05/21/2019	06/11/2019	06/25/2019	07/04/2019	GoP	3,464,409.58		3,464,409.58	Construction of Water Supply Systems
	19GK0183 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Alegria National High School, Barangay Alegria, Murcia, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	05/21/2019	06/11/2019	06/25/2019	07/04/2019	GoP	2,474,612.35		2,474,612.35	Construction of Multi-Purpose Building
	19GK0185 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Magsaysay, Escalante City, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	05/21/2019	06/11/2019	06/25/2019	07/04/2019	GoP	4,949,982.68		4,949,982.68	Construction of Multi-Purpose Building
	19GK0007 - Preventive Maintenance of Road Asphalt Overlay – on Specific Locations along Bascool-Murcia-JS Barredo-Stn Carlos City Rd (S00009NR) K0025+640 - K0034+000, Murcia, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	12/20/2018	01/10/2019			GoP	85,122,368.88		85,122,368.88	Preventive Maintenance of Road Asphalt Overlay
	19GK0008 - Preventive Maintenance of Road Asphalt Overlay - on Specific Locations along Jct. Murcia-Canlaayan-Daniste-Abuaron-Bago City Rd (S00375NR) K0017+(-276) - K0025+305, Murcia, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	01/31/2019	02/21/2019	07/17/2019	07/28/2019	GoP	73,899,212.27		73,899,212.27	Preventive Maintenance of Road Asphalt Overlay
	19GK0020 - Reconstruction to Concrete Pavement – on Specific Locations along Bacolod North Rd (S00408NR) K0129+257 - K0157+837, Calatrava - San Carlos City, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	02/21/2019	03/14/2019	07/23/2019	08/02/2019	GoP	37,953,411.62		37,953,411.62	Reconstruction to Concrete Pavement
	19GK0026 - Reconstruction to Concrete Pavement – on Specific Locations along Jct. Natl Rd Sagay-Baco-Dan-Marcels-Bales Jct. Rd (S00019NR) K0095+776 to K0102+462, Sagay City, Negros Occidental	DPWH-Neg Occ. 1st DEO	Competitive Bidding	12/28/2019	01/18/2019	07/17/2019	07/28/2019	GoP	70,566,342.21		70,566,342.21	Reconstruction to Concrete Pavement
	19GK0039 - Construction of Concrete Road- Access Road leading to Imbang San Fernando-Bayusan Tambara Road, Brgy. San Fernando, Talisay City, Negros Occidental, Sta. 0+000 – Sta. 1+600	DPWH-Neg Occ. 1st DEO	Competitive Bidding	01/10/2019	01/31/2019	07/17/2019	07/28/2019	GoP	39,199,783.80		39,199,783.80	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	19GK0045 - Widening of Bridge - Benefician Br. (BODZ/IRIK) along Jct. DS. Benedicto-Spur 16- Calatara Rd. - K0056+002 - K0056+011, DS. Benedicto, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/29/2019	03/21/2019			Gap	8,819,256.71		8,819,256.71	Widening of Bridge
	19GK0053 - Construction of Overflow - Construction of Overflow along So. Gaway-Gaway to So. Napungain, Escalante City, Negros Occidental. STA 0+000 - Sta. 0+033. Brgy. Jonob-Jonob	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/29/2019	03/21/2019			Gap	2,375,995.24		2,375,995.24	Construction of Overflow
	19GK0156 - Road Widening - along Silay-Lantawan Rd. (S000228NR) - K0032+017, Silay City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	07/17/2019	07/26/2019	Gap	78,507,985.11		78,507,985.11	Road Widening
	19GK0157 - Road Widening - on Specific Locations along Silay-Lantawan Rd (S00028NR) K0032+ 017 - K0035+474, Silay City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	02/06/2019	02/28/2019	07/17/2019	07/26/2019	Gap	62,616,067.50		62,616,067.50	Road Widening
	19GK0184 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Kalinggan Had. San Jose, Talisay City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	1,979,877.10		1,979,877.10	Construction of Multi-Purpose Building
	19GK0187 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Rural, Escalante City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	2,969,825.29		2,969,825.29	Construction of Multi-Purpose Building
	19GK0188 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Binaguhian, Escalante City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	2,969,825.29		2,969,825.29	Construction of Multi-Purpose Building
	19GK0189 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Alimungo, Escalante City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	2,969,825.29		2,969,825.29	Construction of Multi-Purpose Building
	19GK0190 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Old Pobacion, Escalante City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	2,969,825.29		2,969,825.29	Construction of Multi-Purpose Building
	19GK0191 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Mahin, Escalante City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	4,949,893.66		4,949,893.66	Construction of Multi-Purpose Building
	19GK0192 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Langud, Escalante City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	4,949,893.66		4,949,893.66	Construction of Multi-Purpose Building
	19GK0193 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Training Center), Had. Manti, Barangay Marabang, Talisay City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019			Gap	2,474,892.69		2,474,892.69	Construction of Multi-Purpose Building
	19GK0194 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Jonob-Jonob, Escalante City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	4,949,893.66		4,949,893.66	Construction of Multi-Purpose Building
	19GK0195 - Construction/Rehabilitation of Drainage System, Barangay 9-13, Victorias City, Negros Occidental	DPWH -Neg Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	Gap	4,949,900.84		4,949,900.84	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of IBR/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19GK0196 - Repair/Rehab/Improvement of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Puyay, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	GoP	494,844.04		494,844.04	Repair/Rehab/Improvement of Multi-Purpose Building
	19GK0197 - Construction of Multi-Purpose Building (Covered Court), Brgy. Magayyas, Cadiz City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/11/2019	07/02/2019	07/17/2019	07/26/2019	GoP	2,969,142.08		2,969,142.08	Construction of Multi-Purpose Building
	19GK0198 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Cudangang, EB Magalona, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	07/04/2019	07/17/2019	07/26/2019	GoP	3,266,390.96		3,266,390.96	Construction of Multi-Purpose Building
	19GK0199 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Corosing, EB Magalona, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	07/04/2019	07/17/2019	07/26/2019	GoP	3,266,390.96		3,266,390.96	Construction of Multi-Purpose Building
	19GK0200 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Igmayan, Don Salvador Benedicto, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	07/04/2019	07/17/2019	07/26/2019	GoP	2,969,818.06		2,969,818.06	Construction of Multi-Purpose Building
	19GK0201 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. San Isidro, EB Magalona, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	07/04/2019	07/17/2019	07/26/2019	GoP	3,266,390.96		3,266,390.96	Construction of Multi-Purpose Building
	19GK0202 - Repair/Rehab/Improvement of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Ratalela Barrera, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	07/04/2019	07/17/2019	07/26/2019	GoP	499,806.71		499,806.71	Repair/Rehab/Improvement of Multi-Purpose Building
	19GK0203 - Repair/Rehab/Improvement of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Maubon, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/13/2019	07/04/2019	07/17/2019	07/26/2019	GoP	499,927.61		499,927.61	Repair/Rehab/Improvement of Multi-Purpose Building
	19GK0204 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Andon River, Brgy. Rizal, San Carlos City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/20/2019	07/11/2019	07/26/2019	08/05/2019	GoP	29,399,868.89		29,399,868.89	Construction of Flood Mitigation Structure
	19GK0205 - Construction of Concrete Road - Construction of Escalante City Circumferential Road, Section 3, Escalante City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/20/2019	07/11/2019	07/25/2019	08/05/2019	GoP	29,399,574.77		29,399,574.77	Construction of Concrete Road
	19GK0206 - Repair/Rehab/Improvement of Multi-Purpose Building - Repair/Rehab/Improvement of Multi-Purpose Building, Brgy. Bayern, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/20/2019	07/11/2019	07/25/2019	08/05/2019	GoP	499,907.33		499,907.33	Repair/Rehab/Improvement of Multi-Purpose Building
	19GK0207 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Buena Vista Elementary School, Brgy. Buena Vista, Murcia, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/20/2019	07/11/2019	07/25/2019	08/05/2019	GoP	2,496,710.67		2,496,710.67	Construction of Multi-Purpose Building
	19GK0159 - Construction of Concrete Road - on Specific Locations along Jct DS Benedicto-Spur 1B-Cadaveras Rd., (S00001NF) K005H-1657 to K006H-226, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	03/05/2019	07/11/2019			GoP	20,365,906.16		20,365,906.16	Construction of Concrete Road
	19GK0121 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building at Poblacion, Murcia, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	03/05/2019	07/11/2019	07/25/2019	08/05/2019	GoP	1,979,846.81		1,979,846.81	Construction of Multi-Purpose Buidng

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of Bids (BIREL)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19GK0068 - Construction of Drainage Structure - Construction of Drainage System, Brgy. Zone 9, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	03/05/2019	07/11/2019	07/29/2019	08/05/2019	Gap	1,385,178.23		1,385,178.23	Construction of Drainage Structure
	19GK0067 - Construction of Drainage Structure - Construction of Drainage System, Brgy. Zone 12, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	03/05/2019	07/11/2019	07/29/2019	08/05/2019	Gap	1,484,986.31		1,484,986.31	Construction of Drainage Structure
	19GK0066 - Construction of Drainage Structure - Construction of Drainage System (Flood Control), Brgy. Old Sagay, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	03/05/2019	07/11/2019	07/29/2019	08/05/2019	Gap	3,959,420.48		3,959,420.48	Construction of Drainage Structure
	19GK0028 - Road Widening - on Specific Locations along 1st Baitanac-Cold Escalante Rd (S00383NW) K0086-(4/97) to K0095-145, Escalante City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	03/05/2019	07/11/2019			Gap	48,626,961.50		48,626,961.50	Road Widening
	19GK0208 - Construction/Improvement of Multi-Purpose Building - Construction/Improvement of Multi-Purpose Building, Brgy. Baglig, Siliy City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	1,187,584.45		1,187,584.45	Construction/Improvement of Multi-Purpose Building
	19GK0209 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Barangay 21, Victoria City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	3,068,445.82		3,068,445.82	Construction of Multi-Purpose Building
	19GK0210 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Buhog, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	3,167,469.92		3,167,469.92	Construction of Multi-Purpose Building
	19GK0211 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 16, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	3,167,968.42		3,167,968.42	Construction of Multi-Purpose Building
	19GK0212 - Construction of Flood Control Structures - Construction of Sewer/Flood Control Structures, Barangay Zone 3, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	7,839,771.92		7,839,771.92	Construction of Multi-Purpose Building
	19GK0213 - Construction of Concrete Road - Concreting of Road, Barangay Pandanon Sitos, Murcia, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	2,969,892.03		2,969,892.03	Construction of Concrete Road
	19GK0214 - Repair of local roads in Barangay Amayco, Murcia, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	3,959,972.00		3,959,972.00	Repair of local roads
	19GK0215 - Construction of Multi-Purpose Building - Construction of MPB daycare center), Brgy. Old Pobacion, Escalante City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	2,474,337.50		2,474,337.50	Construction of Multi-Purpose Building
	19GK0216 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Taming, Escalante City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	1,979,531.44		1,979,531.44	Construction of Multi-Purpose Building
	19GK0217 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Washington, Escalante City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	1,979,531.44		1,979,531.44	Construction of Multi-Purpose Building
	19GK0218 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Zone 10, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			Gap	3,167,463.27		3,167,463.27	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RFI	Submission/ opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	19GK0219 - Construction of Concrete Road - Concreting of Road, Barangay Bawera - Savanah I Road, Sagay City, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			GoP	4,949,648.40		4,949,648.40	Construction of Concrete Road
	19GK0220 - Construction of Concrete Road - Concreting of Road, Barangay General Luna - Barera Road, Sagay City, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	06/28/2019	07/19/2019			GoP	9,899,877.27		9,899,877.27	Construction of Concrete Road
	19GK0221 - Construction of Concrete Road - Concreting of Road (Including Irrigation), Bigy 20, Victorias City, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/02/2019	07/23/2019			GoP	5,939,673.21		5,939,673.21	Construction of Concrete Road
	19GK0222 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Bigy, Minoyan, Murcia, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/02/2019	07/23/2019			GoP	2,969,512.86		2,969,512.86	Construction of Multi-Purpose Building
	19GK0223 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Bigy, Zone 4, Murcia, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/02/2019	07/23/2019			GoP	3,167,765.13		3,167,765.13	Construction of Multi-Purpose Building
	19GK0224 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Bigy, Lopez Jaena, Murcia, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/02/2019	07/23/2019			GoP	2,969,870.84		2,969,870.84	Construction of Multi-Purpose Building
	19GK0225 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Bigy, Cabilnang, Murcia, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/02/2019	07/23/2019			GoP	3,167,328.48		3,167,328.48	Construction of Multi-Purpose Building
	19GK0226 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, Barangay Zone 1, Talleyay City, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/02/2019	07/23/2019			GoP	2,969,667.29		2,969,667.29	Construction of Drainage Structure
	19GK0227 - Construction of Drainage Structure - Construction/Improvement of Drainage System, Bigy, Bubo, Talleyay City, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/02/2019	07/23/2019			GoP	989,251.45		989,251.45	Construction of Drainage Structure
	19GK0228 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Bigy, San Isidro, EB Magallana, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/02/2019	07/23/2019			GoP	4,949,793.04		4,949,793.04	Construction of Multi-Purpose Building
	19GK0229 - Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Police Station), Bigy, Hacienda Fe, Escalante, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/04/2019	07/26/2019			GoP	11,879,681.15		11,879,681.15	Construction of Multi-Purpose Building
	19GK0230 - Construction of Concrete Road - Concreting of Road, Barangay Mabini - Sitio Cacerol Road, Cadiz City, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/04/2019	07/26/2019			GoP	6,929,988.30		6,929,988.30	Construction of Concrete Road
	19GK0231 - Construction of Concrete Road - Concreting of Road, Barangay Tabasao - Barangay Old Sagay Road, Sagay City, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/04/2019	07/26/2019			GoP	4,949,509.64		4,949,509.64	Construction of Concrete Road
	19GK0232 - Construction of Multi-Purpose Building - Construction of Covered Court, Bigy, Lopez Jaena, Murcia, Negros Occidental	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/04/2019	07/26/2019			GoP	2,474,096.64		2,474,096.64	Construction of Multi-Purpose Building
	19GK0233 - Repair/Maintenance of FCDS along Bacolod North Road, KO143-123, San Carlos City	DPWH - Neg Occ 1st DEO	Competitive Bidding	07/04/2019	07/26/2019			GoP	6,495,983.50		6,495,983.50	Repair/Maintenance of FCDS

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
19GK0177	Completion of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay 3, EB Magallon, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	03/01/2019	03/22/2019	Postponed	Postponed	999,804.74		999,804.74	Completion of Multi-Purpose Building
19GK0178	Construction of Multi-Purpose Building -Construction of Multi-Purpose Building (Police Station), Brgy. Balthazar, Escalante, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	03/01/2019	03/22/2019	Postponed	Postponed	11,879,915.83		11,879,915.83	Construction of Multi-Purpose Building
19GK0001	Supply and Delivery of Materials for use in the Repair and Maintenance of National Roads along Bacold North Road, KO013+000 - KO071+035 (S00408NR), KO009+4960 - KO011+981 (S00393NR), KO008+224 - KO011+981 (S00389NR), KO077+000 - KO161+117 (S00408NR), and Jct. Natl Rd Sagay-Bato-Dan-ay-Marcelo-Balala-Jct. Rd (S00019NR), KO089+000 - KO122+124, with exception	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	13/03/2019	04/04/2019	15/04/2019	17/06/2019	1,829,500.00		1,829,500.00	Supply and Delivery of Materials (Goods)
19GK0002	Supply and Delivery of Materials for use by the Maintenance Section for Faded Road Pavement Markings along Jct DS Benedicto Spur 16-Calarava Rd (S00001NR), KO055+000 - KO100+070 and Bacold North Road (S00408NR) KO077+4-258) - KO161+000, (with Exception)	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	13/03/2019	04/04/2019	15/04/2019	17/06/2019	2,919,660.00		2,919,660.00	Supply and Delivery of Materials (Goods)

Prepared by:

NOBEL J. CORDOVA
Head, BAC Secretariat

Recommending Approval:


NORMAN A. NOBLE
BAC Chairman

Approved:


JAIME S.J. JAVELLANA
Head of Procuring Entity