

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
Comval DEO, Nabunturan											
855	VIILP P.R No. 11 - 07 - 174 Completion of MPB at Melale, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	402,351.76	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
856	P.R No. 11 - 07 - 175 Const. of MPB (Brgy.Hall) at Mipangi, Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	642,724.99	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
857	P.R No. 11 - 07 - 176 Completion of MPB at Conception, Laak, ComVal Prov.	Public Bidding (By Admin.)	Original (APP)	327,916.24	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
858	P.R No. 11 - 07 - 179 Rehab./Improvement of MPB at Totoy E/S, Haguimitan, Monkayo, ComVal Province	Public Bidding (By Admin.)	Original (APP)	206,669.63	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
859	P.R No. 11 - 07 - 185 Construction of Multi-purpose Building at Panangan, Maco, ComVal Province	Public Bidding (By Admin.)	Original (APP)	375,089.12	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
860	P.R No. 11 - 07 - 194 Construction of Multi-purpose building at Brgy. Conception, Mawab, ComVal Prov.	Public Bidding (By Admin.)	Original (APP)	258,426.00	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
861	P.R No. 11 - 07 - 195 Construction of MPB at Mapawa, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	365,006.94	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
Comval DEO, Nabunturan											
862	VIIILP P.R No. 11 - 07 - 198 Construction of MPB at Brgy. Kahayag, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	369,555.20	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
863	P.R No. 11 - 07 - 199 Const. of Drainage System at Brgy. Magcagong, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	221,837.93	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
864	P.R No. 11 - 07 - 200 Construction of MPB at Magsaysay,, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	369,555.20	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
865	P.R No. 11 - 07 - 201 Construction of MPB at Brgy. Mauswagon, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	365,006.94	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
866	P.R No. 11 - 07 - 202 Construction of MPB at Brgy. New Panay, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	365,006.94	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
Comval DEO, Nabunturan											
867	Contract ID No. 11LA-0070 Const. of MPB at Public Market,Poblacion, Nabunturan, ComVal Province	Public Bidding	Original (APP)	4,799,977.81	N/A	8/1-7/2011	12-Aug-11	25-Aug-11	8/26-9/1/2011	9/2-8/2011	9/9-15/2011
868	Contract ID No. 11LA-0071 Improvement/Widening of Agusan-Davao Road Poblacion, Nabunturan-Mawab section, ComVal Province	Public Bidding	Original (APP)	17,279,945.89	27-Jul-11	8/1-7/2011	12-Aug-11	25-Aug-11	8/26-9/1/2011	9/2-8/2011	9/9-15/2011
869	Contract ID No. 11LA-0072 Improvement/Widening along Surigao-Davao Road, Maco, ComVal Province	Public Bidding	Original (APP)	17,279,917.50	27-Jul-11	8/1-7/2011	12-Aug-11	25-Aug-11	8/26-9/1/2011	9/2-8/2011	9/9-15/2011
870	Contract ID No. 11LA-0073 Improvement of Nabunturan-Maragusan Road Nabunturan section(Manat-Matilo),Nabunturan, ComVal Province	Public Bidding	Original (APP)	25,649,856.16	1-Aug-11	8/4-10/2011	18-Aug-11	1-Sep-11	9/2-8/2011	9/9-15/2011	9/16-22/2011
871	Contract ID No. 11LA-0074 Concreting of Nabunturan-Maragusan Road, Camanlangan sect.,New Bataan,ComVal	Public Bidding	Original (APP)	42,749,741.30	1-Aug-11	8/4-10/2011	18-Aug-11	1-Sep-11	9/2-8/2011	9/9-15/2011	9/16-22/2011
872	Contract ID No. 11LA-0075 Desilting of Kingking River, Pantukan, ComVal Province	Public Bidding	Original (APP)	42,761,957.67	1-Aug-11	8/4-10/2011	18-Aug-11	1-Sep-11	9/2-8/2011	9/9-15/2011	9/16-22/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
Comval DEO, Nabunturan											
873	Contract ID No. 11LA-0076 completion of Multi-purpose Building at Poblacion, Compostela, ComVal Province	Public Bidding	Original (APP)	5,908,782.30	9-Aug-11	8/12-18/2011	17-Aug-11	1-Sep-11	9/2-8/2011	9/9-15/2011	9/16-22/2011
874	Contract ID No. 11LA-0077 Const./Improvement of Junction National Road, Talian-Sitio Cadalupe Road, Maragusan Cluster Arc, ComVal Province	Public Bidding	Original (APP)	8,161,316.65	12-Aug-11	8/16-22/2011	26-Aug-11	8-Sep-11	9/9-15/2011	9/16-22/2011	9/23-29/2011
Comval DEO, Nabunturan											
875	VIILP P.R No. 11 - 07 - 172 Spring Development at Sawangan,Mawab ComVal Province	Public Bidding (By Admin.)	Original (APP)	668,251.40	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
876	P.R No. 11 - 07 - 186 Const. of Water System at Municipalities of Nabunturan,Mawab,Maco,Mabini, Pantukan, & Laak, ComVal Prov.	Public Bidding (By Admin.)	Original (APP)	978,600.97	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
877	P.R No. 11 - 07 - 188 Construction of Water System at Brgy. San Miguel, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	718,885.27	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
878	P.R No. 11 - 07 - 189 Construction of Water System at Brgy. Conception, Montevista,ComVal Province	Public Bidding (By Admin.)	Original (APP)	257,267.81	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
879	P.R No. 11 - 07 - 190 Spring Development at Brgy. Tamia, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	366,798.43	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
880	P.R No. 11 - 07 - 196 Construction of Water System at Naga, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	356,801.22	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
881	P.R No. 11 - 07 - 197 Construction of Water System at San Antonio, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	365,889.82	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
<i>Comval DEO, Nabunturan</i>										
882	VIILP P.R No. 11 - 07 - 206 Construction of Water System at Cebolida, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP) 360,644.10	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
883	P.R No. 11 - 07 - 209 Const. of Water System at RCB Andap, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP) 366,583.37	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
884	P.R No. 11 - 07 - 210 Construction of Water System at Lumatab, Maco, ComVal Province	Public Bidding (By Admin.)	Original (APP) 220,499.92	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
885	P.R No. 11 - 07 - 213 Construction of Water System at Macopa, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP) 345,833.45	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
886	P.R No. 11 - 07 - 214 Construction of Water System at New Bethlehem, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP) 301,978.80	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
887	P.R No. 11 - 07 - 215 Construction of Water System at Bongabong, Pantukan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 379,552.70	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
888	P.R No. 11 - 07 - 219 Rehab./Improvement of Water System at Brgy. Mamunga, Monkayo, ComVal Prov.	Public Bidding (By Admin.)	Original (APP) 572,519.23	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
<i>Comval DEO, Nabunturan</i>										
889	VIILP P.R No. 11 - 07 - 220 Construction of Water System at Brgy. Aurora, compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP) 151,648.00	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
890	P.R No. 11 - 07 - 224 Rehab./Improvement of Water System at New Calape, Montevista, ComVal Province	Public Bidding (By Admin.)	Original (APP) 256,495.22	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
891	P.R No. 11 - 07 - 225 Rehab./Improvement of Water System at Brgy. Osmeña, Compostela, ComVal Prov.	Public Bidding (By Admin.)	Original (APP)	238,122.70	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
Comval DEO, Nabunturan											
892	P.R No. 11 - 07 - 180 Construction of MPB at Brgy. Dauman. Montevista, ComVal Province	Public Bidding (By Admin.)	Original (APP)	253,172.98	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
893	P.R No. 11 - 07 - 184 Const. of 30 lin.m. one(1)lane RCDG bridge (Phase 2) at Concepcion, Maco,ComVal	Public Bidding (By Admin.)	Original (APP)	552,445.26	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
894	P.R No. 11 - 07 - 187 Rehab./Improvement of MPB at Compostela NHS,Annex, Bango,Compostela,ComVal	Public Bidding (By Admin.)	Original (APP)	208,551.66	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
895	P.R No. 11 - 07 - 192 Repair of MPB at Poblacion, Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	78,331.93	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
896	P.R No. 11 - 07 - 203 Completion of MPB at Brgy. Coronobe, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	295,282.40	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
897	P.R No. 11 - 07 - 204 Rehab./Improvement of MPB at Katipunan, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	108,700.80	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
Comval DEO, Nabunturan											
898	P.R No. 11 - 07 - 205 Const. of Box culvert at Tan-awan, Salvacion, Mawab,ComVal Province	Public Bidding (By Admin.)	Original (APP)	633,240.00	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
899	P.R No. 11 - 07 - 207 Construction of MPB at Brgy. Naboc, Monkayo, ComVal Province	Public Bidding (By Admin.)	Original (APP)	363,271.93	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
900	P.R No. 11 - 07 - 208 Const. of Box culvert at Dalimdim, Kapatagan, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	538,160.00	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
901	P.R No. 11 - 07 - 211 Const. of MPB (CVPH) at Bankerohan Sur, Montevista, ComVal Province	Public Bidding (By Admin.)	Original (APP)	489,987.68	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
902	P.R No. 11 - 07 - 212 Const. of MPB at Brgy. Mangayon, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	569,352.64	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
903	P.R No. 11 - 07 - 218 Const. of MPB at Linoan, Montevista, ComVal Province	Public Bidding (By Admin.)	Original (APP)	284,361.56	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
<i>Comval DEO, Nabunturan</i>											
904	VIIIP P.R No. 11 - 07 - 223 Const. of MPB at Brgy. Osmeña, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	391,611.22	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
905	P.R No. 11 - 07 - 226 Const. of Public Library at Poblacion Monkayo, ComVal Province	Public Bidding (By Admin.)	Original (APP)	346,738.00	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
<i>Comval DEO, Nabunturan</i>											
906	PAKYAW LABOR PLC - 2011 - 045 Rehab./Improv't of MPB at Totoy ES, Haguimitan, Monkayo, ComVal Province	Public Bidding	Original (APP)	71,527.66	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
907	PLC - 2011 - 046 Const. of MPB at Brgy. Concepcion, Mawab, ComVal Province	Public Bidding	Original (APP)	84,280.41	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
908	PLC - 2011 - 047 Const. of MPB at Mapawa, Maragusan, ComVal Province	Public Bidding	Original (APP)	121,266.03	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
909	PLC - 2011 - 048 Const. of MPB at Brgy. Mauswagon, Maragusan, ComVal Province	Public Bidding	Original (APP)	121,266.03	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
910	PLC - 2011 - 049 Const. of MPB (Brgy.Hall) at Mipangi, Nabunturan, ComVal Province	Public Bidding	Original (APP)	141,059.64	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
911	PLC - 2011 - 050 Const. of MPB at Brgy. New Panay, Maragusan, ComVal Province	Public Bidding	Original (APP)	121,266.03	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
Comval DEO, Nabunturan											
PAKYAW LABOR											
912	PLC - 2011 - 051 Const. of MPB at Panangan, Maco, ComVal Province	Public Bidding	Original (APP)	114,908.40	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
913	PLC - 2011 - 052 Const. of MPB at Brgy. Kahayag, New Bataan ComVal Province	Public Bidding	Original (APP)	120,443.96	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
914	PLC - 2011 - 053 Const. of MPB at Magsaysay, New Bataan ComVal Province	Public Bidding	Original (APP)	120,443.96	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
915	PLC - 2011 - 054 Completion of MPB at Concepcion, Laak, ComVal Province	Public Bidding	Original (APP)	63,941.54	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
916	PLC - 2011 - 055 Completion of MPB at Melale, Laak, ComVal Province	Public Bidding	Original (APP)	87,050.36	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
917	PLC - 2011 - 056 Const. of Drainage System ay Brgy. Magcagong, Maragusan, ComVal Province	Public Bidding	Original (APP)	75,813.23	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
<i>Comval DEO, Nabunturan</i>										
918	PAKYAW LABOR PLC - 2011 - 057 Spring Development at Sawangan, Mawab, ComVal Province	Public Bidding	Original (APP)	311,208.79	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011
919	PLC - 2011 - 058 Const. of Water system at Naga, Laak, ComVal Province	Public Bidding	Original (APP)	132,951.27	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011
920	PLC - 2011 - 059 Const. of Water System at San Antonio, Laak, ComVal Province	Public Bidding	Original (APP)	123,656.12	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011
921	PLC - 2011 - 060 Const. of Water System at New Bethlehem, Laak, ComVal Province	Public Bidding	Original (APP)	89,466.70	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011
922	PLC - 2011 - 061 Const. of Water System at Macopa, Laak, ComVal Province	Public Bidding	Original (APP)	144,000.65	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011
923	PLC - 2011 - 062 Spring Development at Brgy. Tamia, Compostela, ComVal Province	Public Bidding	Original (APP)	122,740.07	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011
<i>Comval DEO, Nabunturan</i>										
924	PAKYAW LABOR PLC - 2011 - 063 Const. of Water System at Lumatab, Maco, ComVal Province	Public Bidding	Original (APP)	73,195.45	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011
925	PLC - 2011 - 064 Const. of Water system at Cebolida, Laak, ComVal Province	Public Bidding	Original (APP)	128,521.25	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011
926	PLC - 2011 - 065 Const. of Water System at RCB Andap, Laak, ComVal Province	Public Bidding	Original (APP)	122,666.65	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011 9/13-16/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
927	PLC - 2011 - 066 Const. of Water System at Bongabong, Pantukan, ComVal Province	Public Bidding	Original (APP)	109,563.41	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
928	PLC - 2011 - 067 Const. of Water System at Brgy. San Miguel, Compostela, ComVal Province	Public Bidding	Original (APP)	260,647.74	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
929	PLC - 2011 - 068 Const. of Water System at Brgy. Concepcion, Montevista, ComVal Province	Public Bidding	Original (APP)	84,772.34	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
Comval DEO, Nabunturan											
930	PAKYAW LABOR PLC - 2011 - 069 Rehab./Improvement of Water System at Brgy. Mamonga, Monkayo, ComVal Province	Public Bidding	Original (APP)	406,302.34	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
931	PLC - 2011 - 070 Rehab./Improvement of Water System at Brgy. Osmeña, Compostela, ComVal Province	Public Bidding	Original (APP)	55,647.16	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
932	PLC - 2011 - 071 Const. of Water System at Brgy. Aurora, Compostela, ComVal Province	Public Bidding	Original (APP)	435,896.40	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
933	PLC - 2011 - 072 Rehab./Improvement of Water System at Brgy. New Calape, Montevista, ComVal Province	Public Bidding	Original (APP)	86,248.81	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
934	PLC - 2011 - 073 Const. of MPB at Brgy. Naboc, Monkayo, ComVal Province	Public Bidding	Original (APP)	126,426.29	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
935	PLC - 2011 - 074 Completion of MPB at Brgy. Coronobe, Maragusan, ComVal Province	Public Bidding	Original (APP)	96,716.62	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
<i>Comval DEO, Nabunturan</i>										
936	PAKYAW LABOR PLC - 2011 - 075 Const. of MPB at Brgy. Mangayon, Compostela, ComVal Province	Public Bidding	Original (APP)	120,137.53	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011 9/14-17/2011
937	PLC - 2011 - 076 Const. of MPB at Linoan, Montevista, ComVal Province	Public Bidding	Original (APP)	107,638.40	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011 9/14-17/2011
938	PLC - 2011 - 077 Const. of MPB at Brgy. Dauman, Montevista, ComVal Province	Public Bidding	Original (APP)	86,050.44	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011 9/14-17/2011
939	PLC - 2011 - 078 Rehab./Improvement of MPB at Compostela NHS,Annex Bango, Compostela, ComVal Prov.	Public Bidding	Original (APP)	84,518.23	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011 9/14-17/2011
940	PLC - 2011 - 079 Repair of MPB at Poblacion, Nabunturan, ComVal Province	Public Bidding	Original (APP)	21,639.99	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011 9/14-17/2011
941	PLC - 2011 - 080 Rehab./Improvement of MPB at Katipunan, New Bataan, ComVal Province	Public Bidding	Original (APP)	39,718.91	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011 9/14-17/2011
<i>Comval DEO, Nabunturan</i>										
942	PAKYAW LABOR PLC - 2011 - 081 Const. of 30 lin.m. one(1) lane RCDG Bridge (Phase 2) at Concepcion, Maco, ComVal	Public Bidding	Original (APP)	425,486.76	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011 9/14-17/2011
943	PLC - 2011 - 082 Const. of Public Library at Poblacion, Monkayo,ComVal Province	Public Bidding	Original (APP)	143,261.57	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011 9/14-17/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
944	PLC - 2011 - 083 Rehab. Of FMR at Gubatan, Maco, ComVal Province	Public Bidding	Original (APP)	489,993.47	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
945	PLC - 2011 - 084 Rehab. Of FMR at New Barili, Maco, ComVal Province xxnothing followsxxx	Public Bidding	Original (APP)	489,993.47	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
Comval DEO, Nabunturan											
946	OTHER INFRASTRUCTURE Contract ID No.: 11LA - 0078 Const. of one (1) cl building at Maragusan CES, Maragusan, ComVal Province	Public Bidding	Original (APP)	1,015,279.39	N/A	9/14 - 20/2011	22-Sep-11	4-Oct-11	10/5-11/2011	10/12-18/2011	10/19-25/2011
947	Contract ID No.: 11LA - 0079 Const. of one (1) cl building at Diosdado Macapagal ES, Compostela, ComVal Prov.	Public Bidding	Original (APP)	995,677.96	N/A	9/14 - 20/2011	22-Sep-11	4-Oct-11	10/5-11/2011	10/12-18/2011	10/19-25/2011
948	Contract ID No.: 11LA - 0080 Const. of one (1) cl building at Andap NHS, New Bataan, ComVal Province xxnothing followsxxx	Public Bidding	Original (APP)	1,020,177.07	N/A	9/14 - 20/2011	22-Sep-11	4-Oct-11	10/5-11/2011	10/12-18/2011	10/19-25/2011
Comval DEO, Nabunturan											
949	VILP P.R No. 11 - 07 - 192 Repair of Multi-purpose Building at Poblacion Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	78,331.93	N/A	9/22-28/2011	N/A	4-Oct-11	10/5-9/2011	10/10-16/2011	10/17-20/2011
950	P.R No. 11 - 09 - 249 construction of Multi-purpose Building (PCU) at Sta.Maria, Nabunturan,ComVal	Public Bidding (By Admin.)	Original (APP)	623,866.88	N/A	9/22-28/2011	N/A	4-Oct-11	10/5-9/2011	10/10-16/2011	10/17-20/2011
951	P.R No. 11 - 09 - 262 Const. of two (2) cl at Anitapan NHS, Golden Valley HS Ext., Mabini, ComVal	Public Bidding (By Admin.)	Original (APP)	1,022,935.88	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
952	P.R No. 11 - 09 - 265 Const. of two (2) cl at NNCHS, Magsaysay HS Ext., Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	1,039,608.20	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
953	P.R No. 11 - 09 - 266 Const. of Water System at Brgy. Aurora, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	524,754.40	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
954	P.R No. 11 - 09 - 268 Repair of three (3) cl at Tagnocon ES, Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	388,926.27	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
955	P.R No. 11 - 09 - 269 Const. of Water System at Siocon, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	517,465.42	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
Comval DEO, Nabunturan											
	VIIILP										
956	P.R No. 11 - 09 - 270 Const. of Water System at San Miguel, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	635,764.96	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
957	P.R No. 11 - 09 - 271 Const. of Water System at Cogono, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	635,764.96	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
958	P.R No. 11 - 09 - 272 Const. of Water System at San Roque, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	391,788.05	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
959	P.R No. 11 - 09 - 273 Const. of Water System at Kahayag, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	635,764.96	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
Comval DEO, Nabunturan											
960	Contract ID: 11LA - 0081 Repair/Rehab./Improvement of Daang Maharlika Road, Maitum-Baylo section, Km. 1377 + 0 to Km. 1492 + 0 w/ exception Monkayo, ComVal	Public Bidding	Original (APP)	1,958,785.21	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
961	Contract ID No.: 11LA - 0082 Repair/Rehab./Improvement of Nabunturan-Maragusan Road,Km.1435-327 - Km.1474+162 w/exception, ComVal Province	Public Bidding	Original (APP)	1,959,733.34	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
962	Contract ID No.: 11LA - 0083 Repair/Rehab./Improvement of Montevista-Mati Bdry. Road,Maglubog section, Km. 1486 + 0 to Km. 1489 + 0 w/ exception Maragusan, ComVal Province	Public Bidding	Original (APP)	1,999,901.19	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
963	Contract ID No.: 11LA - 0084 Repair/Rehab./Improvement of Montevista-Mati Bdry. Road,Anayan section, Km. 1463 + 0 to Km. 1464 + 0 w/ exception Maragusan, ComVal Province	Public Bidding	Original (APP)	1,997,680.63	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
964	Contract ID No.: 11LA - 0085 Repair/Rehab./Improvement of Nabunturan-Maragusan. Road,Cambagang section, Km. 1469 + 500 to Km. 1471 +500 w/ exception Maragusan, ComVal Province	Public Bidding	Original (APP)	1,999,901.19	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
Comval DEO, Nabunturan											
965	Contract ID: 11LA - 0086 Repair/Rehab./Improvement of Montevista-Mati Bdry.Road, Pob. Maragusan section, Km. 1473 + 0 to Km. 1474 + 0 w/ exception Maragusan, ComVal	Public Bidding	Original (APP)	1,999,901.19	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
966	Contract ID No.: 11LA - 0087 Repair/Rehab./Improvement of Montevista-Mati Bdry. Road, Angelo sect.,Km.1491 + 080 to Km. 1494+140 w/ exception, Maragusan, ComVal	Public Bidding	Original (APP)	1,997,680.63	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
967	Contract ID No.: 11LA - 0088 Repair/Rehab./Improvement of Montevista-Mati Bdry. Road, Tupaz section, Km. 1468 + 300 to Km. 1468 + 400 w/ exception Maragusan, ComVal Province	Public Bidding	Original (APP)	1,997,680.63	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
968	Contract ID: 11LA - 0089 61X Resurfacing of Unpaved Roadways Canidkid-Camansi section, Km. 1424 + 0 to Km. 1427 + 0 w/ exception, Montevista, ComVal Province	Public Bidding	Original (APP)	699,674.66	N/A	10/6-12/2011	N/A	27-Oct-11	10/28-11/1/2011	11/2-8/2011	11/9-13/2011
969	Contract ID No.: 11LA - 0090 61X Resurfacing of Unpaved Roadways Narra-Coronobe section, Km. 1479 + 0 to Km. 1482 + 0 w/ exception, Maragusan, ComVal Province	Public Bidding	Original (APP)	899,418.87	N/A	10/6-12/2011	N/A	27-Oct-11	10/28-11/1/2011	11/2-8/2011	11/9-13/2011
Comval DEO, Nabunturan											
970	Contract ID No.: 11LA - 0091 61X Resurfacing of Unpaved Roadways Montevista-Linoan section, Km. 1412 + 500 to Km. 1418 + 0 w/ exception, Montevista, ComVal Province xxxnothing followsxxxx	Public Bidding	Original (APP)	917,714.87	N/A	10/6-12/2011	N/A	27-Oct-11	10/28-11/1/2011	11/2-8/2011	11/9-13/2011
Davao City Sub-DEO, Tugbok											
971	Contract ID# 11LH0032 Cluster 6-1) Concreting of Road @ Brgy. Talomo River, Calinan District 2) Concreting of Road @ Brgy. Lubogan, Toril District 3) Concreting of Road @ Brgy. Crossing Bayabas, Toril District 4) Construction of MPB @ Brgy. Anggalan, Tugbok District 5) Construction of Bridge (Repair of Hanging Bridge) @ Brgy. Lamanan, Calinan District 6) Construction of Flood Control @ Baguio Poblacion, Baguio District, Davao City	Public Bidding	Original (APP)	10,600,000	July 11, 2011	July 14-20, 2011	July 21, 2011	August 04, 2011	August 08, 2011	August 10, 2011	August 15, 2011
972	Contract ID# 11LH0033 Cluster 7-1) Construction of Water System @ Brgy. Biao Guianga, Tugbok District 2) Concreting of Road @ Brgy. Catigan, Toril District 3) Const. of MPB @ Brgy. Tagluno, Toril District 4) Construction of Multi-Purpose Building @ Brgy. Dacudao, Calinan District, Davao City	Public Bidding		7,400,000	August 8, 2011	August 11-17, 2011	August 18, 2011	Sept. 01, 2011	Sept. 06, 2011	Sept. 7-8, 2011	Sept. 14, 2011
973	Contract ID# 11LH0034 Construction of Flood Control @ Brgy. Daliao, Toril District, Davao City	Public Bidding	Original (APP)	2,000,000	August 10, 2011	August 15-21, 2011	August 22, 2011	Sept. 06, 2011	Sept. 07, 2011	Sept. 9, 2011	Sept. 14, 2011
974	Contract ID# 11LH0035 Concreting of Road @ (Doña Rosa Phase II), Brgy. Lizada, Toril District, Davao City	Public Bidding	Original (APP)	1,000,000	August 15, 2011	August 17-23, 2011	August 24, 2011	Sept. 08, 2011	Sept. 09, 2011	Sept. 12-14, 2011	Sept. 26, 2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
975	Contract ID# 11LH0036 Cluster 8-1) Concreting of Road @ Sitio Pamara, Brgy. Sibulan, Toril District 2) Construction of Multi-Purpose Building @ Brgy. Bangkas Heights, Toril District, Davao City	Public Bidding	Original (APP)	2,200,000	Aug. 22, 2011	August 25-31, 2011	Sept. 01, 2011	Sept. 15, 2011	Sept. 19, 2011	Sept. 20-26, 2011	October 12, 2011
976	Contract ID# 11LH0037 Cluster 9-1) Construction of Multi-Purpose Building @ Brgy. Saloy, Calinan District 2) Construction of Water System @ Brgy. Cawayan, Calinan District 3) Construction of Water System @ Brgy. Wangan, Calinan District, Davao City	Public Bidding	Original (APP)	4,000,000	Sept. 13, 2011	Sept. 16-22, 2011	Sept. 23, 2011	Oct. 07, 2011	Oct. 11, 2011	Oct. 12-18, 2011	Oct. 24, 2011
Davao City Sub-DEO, Tugbok											
977	Contract ID# 11LH0038 Concreting of Road @ Brgy. Subasta, Calinan District, Davao City	Public Bidding	Original (APP)	1,000,000	Sept. 13, 2011	Sept. 16-22, 2011	Sept. 23, 2011	Oct. 07, 2011	Oct. 11, 2011	Oct. 12-18, 2011	Oct. 24, 2011
978	Contract ID# 11LH0039 Construction of Talomo River Control @ Kalye Apke, Calinan District, Davao City	Public Bidding	Original (APP)	19,400,000	Sept. 20, 2011	Sept. 21-27, 2011	Sept. 28, 2011	Oct. 18, 2011	Oct. 20, 2011	Oct. 21-25, 2011	Oct. 27, 2011
979	Contract ID# 11LH0040 Construction of Talomo River Control @ Calinan Poblacion, Calinan District, Davao City	Public Bidding	Original (APP)	19,400,000	Sept. 20, 2011	Sept. 21-27, 2011	Sept. 28, 2011	Oct. 18, 2011	Oct. 20, 2011	Oct. 21-25, 2011	Oct. 27, 2011
980	Contract ID# 11LH0041 Construction of 2CL School Building @ Pedro P. Rodriguez ES, Tamayong, Calinan District, Davao City	Public Bidding	Original (APP)	6,860,000	Oct. 04, 2011	October 06-12, 2011	Oct. 13, 2011	Nov. 08, 2011	Nov. 09, 2011	Nov. 10-15, 2011	Nov. 17, 2011
981	Contract ID# 11LH0042 Construction of 1 CL School Building @ Manaong PS, Marilog District, Davao City	Public Bidding	Original (APP)	990,000	Oct. 13, 2011	October 17-23, 2011	Oct. 24, 2011	Nov. 08, 2011	Nov. 10, 2011	Nov. 11-16, 2011	Nov. 18, 2011
982	Contract ID# 11LH0043 Construction of 1 CL School Building @ Panipasan ES, Marilog District, Davao City	Public Bidding	Original (APP)	990,000	Oct. 13, 2011	October 17-23, 2011	Oct. 24, 2011	Nov. 08, 2011	Nov. 10, 2011	Nov. 11-16, 2011	Nov. 18, 2011
983	Contract ID# 11LH0044 Construction of 2 CL School Building @ Camansi NHS, Binugao, Toril District, Davao City	Public Bidding	Original (APP)	1,945,350	Oct. 13, 2011	October 17-23, 2011	Oct. 24, 2011	Nov. 08, 2011	Nov. 10, 2011	Nov. 11-16, 2011	Nov. 18, 2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
Davao del Norte DEO, Tagum										
984	11LC0011 Impvt./Widening of Agusan-Davao Road (Daang Maharlika) Pob. Carmen & Pob. Panabo-Lasang Section, Davao del Norte	Public Bidding (by contract)	Original (APP)	35,000,000.00	2/2/2011	2/6/2011 2/12/2011	2/11/2011	2/22/2011	2/23/2011	2/24/2011 2/28/2011
Davao del Norte DEO, Tagum										
985	11LC0125 Impvt./Widening of Tagum-Panabo Circum. Road, Mankilam Section, Tagum City (1st Cong.)	Public Bidding (by contract)	Original (APP)	20,000,000.00	8/8/2011	8/19/2011 8/25/2011	8/26/2011 8/26/2011	9/9/2011	9/10/2011 9/15/2011	9/16/2011 9/22/2011 9/23/2011 9/25/2011
986	11LC00126 Rehab./Reconst./Upgrading of Tagum City Diversion Road, Davao del Norte (1st Cong)	Public Bidding (by contract)	Original (APP)	9,000,000.00 (GAA)	8/8/2011	8/19/2011 8/25/2011	8/26/2011	9/9/2011	9/10/2011 9/15/2011	9/16/2011 9/22/2011 9/23/2011 9/25/2011
987	11LC0127 Rehab./Reconst./Upgrading of Tagum City Diversion Road, Davao del Norte (1st Cong)	Public Bidding (by contract)	Original (APP)	10,000,000.00 (marginalized)	8/8/2011	8/19/2011 8/25/2011	8/26/2011 8/26/2011	9/9/2011	9/10/2011 9/15/2011	9/16/2011 9/22/2011 9/23/2011 9/25/2011
988	11LC0128 Agusan-Davao Road, Km. 1467+913-Km. 1482+000 (2nd Cong. Asphalt Overlay & Reblocking)	Public Bidding (by contract)	Original (APP)	13,500,000.00	8/8/2011	8/19/2011 8/25/2011	8/26/2011 8/26/2011	9/9/2011	9/10/2011 9/15/2011	9/16/2011 9/22/2011 9/23/2011 9/25/2011
989	11LC0129 Agusan-Davao Road Km. 1475+000-Km. 1478+000 (2nd Cong. Asphalt Overlay & Reblocking)	Public Bidding (by contract)	Original (APP)	20,000,000.00 (GAA)	8/8/2011	8/19/2011 8/25/2011	8/26/2011 8/26/2011	9/9/2011	9/10/2011 9/15/2011	9/16/2011 9/22/2011 9/23/2011 9/25/2011
990	11LC0130 Agusan-Davao Road, Km. 1475+000-Km. 1478+000 (2nd Cong. Asphalt Overlay & Reblocking)	Public Bidding (by contract)	Original (APP)	27,000,000.00 (MVUC)	8/8/2011	8/19/2011 8/25/2011	8/26/2011 8/26/2011	9/9/2011	9/10/2011 9/15/2011	9/16/2011 9/22/2011 9/23/2011 9/25/2011
991	11LC0131 Conc. Of Asuncion-San Isidro, Davao del Norte-Laak, Compostela Valley-Veruela, Agusan Sur Road, Asuncion-San Isidro Section, DDN (1st Cong.)	Public Bidding (by contract)	Original (APP)	45,000,000.00	8/8/2011	8/19/2011 8/25/2011	8/26/2011 8/26/2011	9/9/2011	9/10/2011 9/15/2011	9/16/2011 9/22/2011 9/23/2011 9/25/2011
Davao del Norte DEO, Tagum										
992	11LC0132 Impvt./Widening of Surigao-Davao Coastal Road, Apokon Section, Tagum City	Public Bidding (by contract)	Original (APP)	10,000,000.00	9/20/2011	9/22/2011 9/28/2011	9/30/2011	10/13/2011	10/14/2011 10/18/2011	10/19/2011 10/25/2011 10/26/2011 10/28/2011
993	11LC0133 Const. of Farm to Market Road, Sitio Sta. Cruz, Brgy. Malativas, Panabo City, Davao del Norte	Public Bidding (by contract)	Original (APP)	10,000,000.00	9/20/2011	9/22/2011 9/28/2011	9/30/2011	10/13/2011	10/14/2011 10/18/2011	10/19/2011 10/25/2011 10/26/2011 10/28/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
994	11LC0134 Repair/Rehab. of Multi-Purpose Building (Livelihood Center) Brgy. Ising, Carmen	Public Bidding (by contract)	Original (APP)	1,000,000.00		9/29/2011 10/5/2011	10/9/2011	10/20/2011	10/21/2011 10/25/2011	10/26/2011 10/31/2011	11/1/2011 11/4/2011
995	11LC0135 Impvt./Rehab. of Multi-Purpose Building (Fire Station Bldg.) Brgy. New Pandan, Panabo City	Public Bidding (by contract)	Original (APP)	3,000,000.00		9/29/2011 10/5/2011	10/9/2011	10/20/2011	10/21/2011 10/25/2011	10/26/2011 10/31/2011	11/1/2011 11/4/2011
996	11LC0136 Const. of Multi-Purpose Bldg. (Panabo Government Center) Brgy. J.P. Laurel, Panabo City	Public Bidding (by contract)	Original (APP)	3,000,000.00		9/29/2011 10/5/2011	10/9/2011	10/20/2011	10/21/2011 10/25/2011	10/26/2011 10/31/2011	11/1/2011 11/4/2011
997	11LC0137 Concreting of Public Market Road (Waling-Waling St. & Extension Road beside Public Terminal), Brgy. Ising, Carmen	Public Bidding (by contract)	Original (APP)	5,000,000.00		9/29/2011 10/5/2011	10/9/2011	10/20/2011	10/21/2011 10/25/2011	10/26/2011 10/31/2011	11/1/2011 11/4/2011
998	11LC0138 Const. of Toilet & Washroom and Installation of Handrails on Ramp, DPWH Engineering Office, Km. 48, Brgy. Canocotan Tagum City, Davao del Norte	Public Bidding (by admin)	Original (APP)	220,000.00		10/6/2011 10/12/2011	-	10/20/2011	10/21/2011 10/25/2011	10/26/2011 10/28/2011	11/2/2011 11/4/2011
999	Davao del Norte DEO, Tagum										
	11LC0139 Construction of 1 cl Sch. Bldg. (7mx9m) Modified Type at Linao ES, San Isidro, Davao del Norte	Public Bidding (by contract)	Original (APP)	752,000.00 744,480.00	-	10/17/2011 10/23/2011	10/21/2011	11/3/2011	11/4/2011 11/7/2011	11/8/2011 11/11/2011	11/14/2011 11/15/2011
1000	11LC0140 Construction of two (2) cl Sch. Bldg. (7mx18m) Modified Type at San Agustin PS, Babak, IGACOS, Davao del Norte	Public Bidding (by contract)	Original (APP)	1,054,000.00 1,043,460.00	-	10/17/2011 10/23/2011	10/21/2011	11/3/2011	11/4/2011 11/7/2011	11/8/2011 11/11/2011	11/14/2011 11/15/2011
1001	11LC0141 Construction of one (1) cl Sch. Bldg. (7mx 9m) Modified Type at Carmen National High School, Carmen, Davao del Norte	Public Bidding (by contract)	Original (APP)	648,000.00 641,520.00	-	10/17/2011 10/23/2011	10/21/2011	11/3/2011	11/4/2011 11/7/2011	11/8/2011 11/11/2011	11/14/2011 11/15/2011
1002	11LC0142 Construction of one (1) cl Sch. Bldg. (7mx9m) Modified Type at Talos PS, Sto. Tomas West, Davao del Norte	Public Bidding (by contract)	Original (APP)	788,000.00 780,120.00	-	10/17/2011 10/23/2011	10/21/2011	11/3/2011	11/4/2011 11/7/2011	11/8/2011 11/11/2011	11/14/2011 11/15/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1003	11LC0143 Const. of one (1) cl Sch. Bldg.(7mx9m) Modified Type at Liguyon ES, Asuncion, Davao del Norte	Public Bidding (by contract)	Original (APP)	753,000.00 745,470.00	-	10/17/2011 10/23/2011	10/21/2011	11/3/2011	11/4/2011 11/7/2011	11/8/2011 11/11/2011	11/14/2011 11/15/2011
1004	11LC0144 Const. of one (1) cl Sch. Bldg. (7mx9m) Modified Type at Lumabag ES, Talaingod, Davao del Norte	Public Bidding (by contract)	Original (APP)	752,000.00 744,480.00	-	10/17/2011 10/23/2011	10/21/2011	11/3/2011	11/4/2011 11/7/2011	11/8/2011 11/11/2011	11/14/2011 11/15/2011
1005	11LC0145 Completion of two (2) Storey School Building at Rizal ES, Panabo City, Davao del Norte	Public Bidding (by contract)	Original (APP)	1,473,000.00 1,458,270.00	-	10/17/2011 10/23/2011	10/21/2011	11/3/2011	11/4/2011 11/7/2011	11/8/2011 11/11/2011	11/14/2011 11/15/2011
106	11LC0146 Completion of 1 unit 7mx8m cl at Third Floor of Tagum City NCHS, Tagum City, Davao del Norte	Public Bidding (by contract)	Original (APP)	1,215,480.00 1,203,325.20	-	10/17/2011 10/23/2011	10/21/2011	11/3/2011	11/4/2011 11/7/2011	11/8/2011 11/11/2011	11/14/2011 11/15/2011
1007	Davao del Norte DEO, Tagum 11LC0147 Const. of one (1) Unit 7mx8m Classroom on Second Floor at Union ES, San Isidro, Davao del Norte	Public Bidding (by contract)	Original (APP)	1,000,000.00 953,884.80	-	10/19/2011 10/25/2011	10/28/2011	11/8/2011	11/9/2011 11/11/2011	11/14/2011 11/16/2011	11/17/2011 11/18/2011
1008	11LC0148 Preventive Maintenance Daang Maharlika Km. 1479+590-Km. 1479+807, Davao del Norte	Public Bidding (by contract)	Original (APP)	6,771,783.64 6,615,998.38	10/18/2011	10/21/2011 10/27/2011	10/28/2011	11/10/2011	11/11/2011 11/14/2011	11/15/2011 11/16/2011	11/17/2011 11/18/2011
1009	11LC0149 Preventive Maintenance Daang Maharlika Km. 1458+161.75 Km. 1458+203.75, Davao del Norte	Public Bidding (by contract)	Original (APP)	1,056,185.24 1,052,893.87	10/18/2011	10/21/2011 10/27/2011	10/28/2011	11/10/2011	11/11/2011 11/14/2011	11/15/2011 11/16/2011	11/17/2011 11/18/2011
1010	11LC0150 Repair/Rehab. of Health Center Bldg. @ Brgy. Tibal-og Sto. Tomas, Davao del Norte	Public Bidding (by contract)	Original (APP)	2,000,000.00 1,960,000.00	-	10/26/2011 11/1/2011	11/4/2011	11/17/2011	11/18/2011 11/21/2011	11/22/2011 11/23/2011	11/24/2011 11/25/2011
1011	11LC0151 Repair/Rehab./Impv't. along Tagum-Panabo Circum. Road Pabalacion Kapalong Section, Davao del Norte Km. 1478+000-Km. 1480+000 with Exception, Davao del Norte	Public Bidding (by contract)	Original (APP)	20,000,000.00 19,711,838.18	10/24/2011	10/27/2011 11/2/2011	11/4/2011	11/17/2011	11/18/2011 11/21/2011	11/22/2011 11/25/2011	11/28/2011 11/29/2011
1012	11LC0152 Regravelling (Intermittent Sections) along Asuncion-Isidro, Davao del Norte, Laak, Compostela Valley-Veruela-Agusan del Sur Road, Km. 1473+405-Km. 1477+900 and Km. 1478+353-Km. 1484+520, Davao del Norte	Public Bidding (by admin.)	Original (APP)	2,000,000.00 1,777,508.28	-	11/4/2011 11/10/2011	-	11/15/2011	11/16/2011 11/18/2011	11/21/2011 11/25/2011	11/28/2011 11/29/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
Davao del Sur 1st DEO, Digos											
1013	11LD0012 Concreting of Public Market Perimeter Road at Hagonoy Davao del Sur	Public Bidding	Original (APP)	P 6,000,000.00 / P 5,700,000.00	Aug. 3, 2011	8/4-10/2011	Aug. 11, 2011	Aug. 23, 2011	8/24-26/2011	Aug. 26 to 29, 2011	Aug. 31, 2011
1014	11LD0013 Concreting of Farm to Market Road at Brgy. Tamlangon to Brgy. Manga, Matanao, Davao del Sur	Public Bidding	Original (APP)	P 500,000.00 / P 490,000.00	none	8/15-21/2011	none	Aug. 30, 2011	8/31-9/1/2011	Sept. 1 to 2, 2011	Sept. 5, 2011
1015	11LD0014 Construction of Flood Control at Digos River (MCDC Section), Digos City Davao del Sur	Public Bidding	Original (APP)	P 7,000,000.00 / P 6,720,000.00	Sept. 6, 2011	9/7-13/2011	Sept. 14, 2011	Sept. 27, 2011	9/28-30/2011	Oct. 1 to 3, 2011	Oct. 5, 2011
1016	11LD0015 Construction/Completion of Digos Bridge II along Digos Diversion Road, Digos City Davao del Sur	Public Bidding	Original (APP)	P 5,000,000.00 / P 4,900,000.00	Oct. 27, 2011	10/28-11/4/2011	Nov. 8, 2011	Nov. 22, 2011	11/23-25/2011	Nov. 26 to 29, 2011	Dec. 2, 2011
1017	11LD0016 Construction/Completion of Miral Bridge along Davao-Cotabato Road, Bansalan Davao del Sur	Public Bidding	Original (APP)	P 13,300,000.00 / P 12,768,000.00	Oct. 27, 2011	10/28-11/4/2011	Nov. 8, 2011	Nov. 22, 2011	11/23-25/2011	Nov. 26 to 29, 2011	Dec. 2, 2011
Davao del sur 2nd DEO, Malita											
1018	11LE0024 Asphalt Overlay along Malalag-Malita-JAS Road, Pob. Malita Sect. km 1635+199-km 1635+405	Regular Contract	Original (APP)	5,000,000.00/ 4,945,075.00	9/15/2011	9/20/2011 TO 9/26/2011	9/27/2011	10/10/2011	10/11/2011 to 10/13/2011	10/14/2011 to 10/18/2011	10/19/2011 to 10/25/2011
1019	PLC-11LE002 Const. of River Control Fishing Village, Malita	Admin. Pakyaw Labor	Original (APP)	1,000,000.00/ 993,399.49	5/20/2011	5/23/2011 TO 5/29/2011	5/30/2011	6/13/2011	6/15/2011 to 6/21/2011	6/22/2011 to 6/28/2011	6/29/2011 to 7/5/2011
1020	PLC-11LE003 Completion of Multi-Purpose Bldg. Brgy. Lawa, Don Marcelino	Admin. Pakyaw Labor	Original (APP)	500,000.00/ 458,413.87	6/9/2011	6/13/2011 TO 6/19/2011	6/21/2011	7/19/2011	7/20/2011 to 7/21/2011	7/22/2011 to 7/25/2011	7/26/2011 to 7/28/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1021	PLC-11LE004 Completion of Multi-Purpose Bldg. Brgy. Lacaron, Malita	Admin. Pakyaw Labor	Original (APP)	100,000.00/ 99,242.18	9/23/2011	9/27/2011 TO 10/3/2011	10/4/2011	10/17/2011	10/18/2011 to 10/19/2011	10/20/2011 to 10/24/2011	10/25/2011 to 10/28/2011
1022	PLC-11LE005 Completion of Multi-Purpose Bldg. Lawa NHS, Lawa, Don Marcelino	Admin. Pakyaw Labor	Original (APP)	500,000.00/ 458,891.92	6/9/2011	6/13/2011 TO 6/19/2011	6/21/2011	7/19/2011	7/20/2011 to 7/21/2011	7/22/2011 to 7/25/2011	7/26/2011 to 7/28/2011
1023	PLC-11LE006 Completion of Multi-Purpose Bldg. Brgy. Tubalan, Malita	Admin. Pakyaw Labor	Original (APP)	500,000.00/ 457,811.41	6/9/2011	6/13/2011 TO 6/19/2011	6/21/2011	7/19/2011	7/20/2011 to 7/21/2011	7/22/2011 to 7/25/2011	7/26/2011 to 7/28/2011
Davao del sur 2nd DEO, Malita											
1024	PLC-11LE0010 Completion of Multi-Purpose Bldg. North Lamidan, Don Marcelino	Admin. Pakyaw Labor	Original (APP)	1,000,000.00/ 933,996.36	7/22/2011	7/26/2011 TO 8/1/2011	8/2/2011	8/15/2011	8/16/2011 to 8/18/2011	8/19/2011 to 8/22/2011	8/22/2011 to 8/23/2011
Davao Oriental 1st DEO, Baganga											
1025	(11LF0035) Rehabilitation of Brgy Road, Brgy. Guza Manay, Davao Oriental	Competitive Bidding	Original (APP)	1.9653826	-	Oct. 7, 2011 to Oct. 13, 2011	Oct. 14, 2011 @ 10:00a.m.	Oct. 26, 2011 @ 2:00p.m.	Oct. 27, 2011	Nov. 02, 2011	Nov. 04, 2011
1026	(11LF0036) Asphalt Overlay/Repair and Rehabilitation of Surigao del Sur Boundary-Davao Oriental Coastal Road Km. 1545+299- Km. 1545+725	Competitive Bidding	Original (APP)	4.94022654	-	Oct. 7, 2011 to Oct. 13, 2011	Oct. 14, 2011 @ 10:00a.m.	Oct. 26, 2011 @ 2:00p.m.	Oct. 27, 2011	Nov. 02, 2011	Nov. 04, 2011
Davao Oriental 2nd DEO, Mati											
1027	11LG0053 Construction of Level One Water System Brgy. Tibanban, Governor Generoso Davao Oriental	Public Bidding	Original (APP)	500,000.00 / 500,000.00		04-Oct-11 to 10-Oct-11	12-Oct-11	24-Oct-11	25-Oct-11	27-Oct-11	03-Nov-11
1028	11LG0054 Rehabilitation of Diversion Road, Brgy. Matiao, City of Mati, Davao Oriental	Public Bidding	Original (APP)	780,000.00 / 780,000.00		17-Oct-11 to 23-Oct-11	26-Oct-11	07-Nov-11	08-Nov-11	10-Nov-11	15-Nov-11

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1029	Repair/Maintenance of National Road and Bridges along Mati-Maragusan Road, Lupon, Davao Oriental	Public Bidding (By Admin)	Original (APP)	1,595,575.57 / 1,270,825.57		14-Oct-11 to 24-Oct-11		24-Oct-11	25-Oct-11	26-Oct-11	08-Nov-11
REGIONAL OFFICE XI											
1030	Installation of Rainwater Collection System a) Cabantian Elem. School, Brgy Cabantian Davao City b) Anglionto Elem. School, Brgy. Anglionto, Davao City c) DPWH-Regional Equipt. Service XI, Panacan, Davao City	BY ADMIN Small Value Procurement	Original (APP)	194,000.00	-	10/13-20/2011	-	20-Oct-11	21-Oct-11	22-Oct-11	-
1031	Purchase of Reflectorized Paint for the Repair/ Maintenance of National Roads	BY ADMIN Small Value Procurement	Original (APP)	1,000,000.00	-	10/13-20/2011	-	27-Oct-11	28-Oct-11	02-Nov-11	-
REGIONAL OFFICE XI											
1032	Installation of Rainwater Collection System a) Cabantian Elem. School, Brgy Cabantian Davao City b) Anglionto Elem. School, Brgy. Anglionto, Davao City c) DPWH-Regional Equipt. Service XI, Panacan, Davao City	BY ADMIN Small Value Procurement	Original (APP)	194,000.00	-	10/13-20/2011	-	20-Oct-11	21-Oct-11	22-Oct-11	-
1033	Purchase of Reflectorized Paint for the Repair/ Maintenance of National Roads	BY ADMIN Small Value Procurement	Original (APP)	1,000,000.00	-	10/13-20/2011	-	27-Oct-11	28-Oct-11	02-Nov-11	-

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract	
Tugbok											
1034	Contract ID# 11LH0032 Cluster 6-1) Concreting of Road @ Brgy. Talomo River, 2) Concreting of Road @ Brgy. Lubogan, Toril District 3) Road @ Brgy. Crossing Bayabas, Toril District 4) Construction of MPB @ Brgy. Anggalan, Tugbok District 5) Construction of Bridge (Repair of Hanging Bridge) @ Brgy. Lamanan, Calinan District 6) Construction of Flood Control @ Baguio Poblacion, Baguio District, Davao City	Public Bidding	Original (APP)	10,600,000	July 11, 2011	July 14-20, 2011	July 21, 2011	August 04, 2011	8/8/2011	8/10/2011	August 15, 2011
1035	Contract ID# 11LH0033 Cluster 7-1) Construction of Water System @ Brgy. Biad District 2) Concreting of Road @ Brgy. Catigan, Toril District 3) of MPB @ Brgy. Tagluno, Toril District 4) Construction of Multi-Purpose Building @ Brgy. Dacudao, Calinan District, Davao City	Public Bidding	Original (APP)	7,400,000	Aug. 8, 2011	8/11-17/11	8/18-20/11	Sept. 01, 2011	9/6/2011	9/7-8/2011	Sept. 14, 2011
1036	Contract ID# 11LH0034 Construction of Flood Control @ Brgy. Daliao, Toril District, Davao City	Public Bidding	Original (APP)	2,000,000	8/10/11	8/15-21/11	8/22/11	Sept. 06, 2011	9/7/2011	9/9/2011	Sept. 14, 2011
1037	Contract ID# 11LH0035 Concreting of Road @ (Doña Rosa Phase II), Brgy. Lizada, Toril District, Davao City	Public Bidding	Original (APP)	1,000,000	8/15/11	8/17-23/11	8/24/11	Sept. 08, 2011	9/9/2011	9/12-14/2011	Sept. 26, 2011
1038	Contract ID# 11LH0036 Cluster 8-1) Concreting of Road @ Sitio Pamara, Brgy. S. District 2) Construction of Multi-Purpose Building @ Brgy. Heights, Toril District, Davao City	Public Bidding	Original (APP)	2,200,000	8/22/11	August 25-31, 2011	9/1/2011	Sept. 15, 2011	9/19/2011	9/20-26/11	Oct. 12, 2011
1039	Contract ID# 11LH0037 Cluster 9-1) Construction of Multi-Purpose Building @ Brgy. Calinan District 2) Construction of Water System @ Brgy. Calinan District 3) Construction of Water System @ Brgy. Wangan, Calinan District, Davao City	Public Bidding	Original (APP)	4,000,000	9/13/11	9/16-22/11	9/23/2011	Oct. 07, 2011	10/11/2011	10/12-18/11	Oct. 24, 2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1040	Contract ID# 11LH0038 Concreting of Road @ Brgy. Subasta, Calinan District, Davao City	Public Bidding	Original (APP)	1,000,000	Sept. 13, 2011	Sept. 16-22, 2011	Sept. 23, 2011	Oct. 07, 2011	10/11/2011	10/12-18/11	Oct. 24, 2011
1041	Contract ID# 11LH0039 Construction of Talomo River Control @ Kalye Apike, Calinan District, Davao City	Public Bidding	Original (APP)	19,400,000	Sept. 20, 2011	Sept. 21-27, 2011	Sept. 28, 2011	Oct. 18, 2011	10/20/2011	10/21-25/11	Oct. 27, 2011
1042	Contract ID# 11LH0040 Construction of Talomo River Control @ Calinan Poblacion, Calinan District, Davao City	Public Bidding	Original (APP)	19,400,000	Sept. 20, 2011	Sept. 21-27, 2011	Sept. 28, 2011	Oct. 18, 2011	10/20/2011	10/21-25/11	Oct. 27, 2011
1043	Contract ID# 11LH0041 Construction of 2CL School Building @ Pedro P. Rodriguez Tamayong, Calinan District, Davao City	Public Bidding	Original (APP)	6,860,000	Oct. 04, 2011	October 06-12, 2011	Oct. 13, 2011	Nov. 08, 2011	Nov. 09, 2011	Nov. 10-15, 2011	Nov. 17, 2011
1044	Contract ID# 11LH0042 Construction of 1 CL School Building @ Manaong PS, Marilog District, Davao City	Public Bidding	Original (APP)	990,000	Oct. 13, 2011	October 17-23, 2011	Oct. 24, 2011	Nov. 08, 2011	Nov. 10, 2011	Nov. 11-16, 2011	Nov. 18, 2011
1045	Contract ID# 11LH0043 Construction of 1 CL School Building @ Panipasan ES, Marilog District, Davao City	Public Bidding	Original (APP)	990,000	Oct. 13, 2011	October 17-23, 2011	Oct. 24, 2011	Nov. 08, 2011	Nov. 10, 2011	Nov. 11-16, 2011	Nov. 18, 2011
1046	Contract ID# 11LH0044 Construction of 2 CL School Building @ Camansi NHS, Binugao, Toril District, Davao City	Public Bidding	Original (APP)	1,945,350	Oct. 13, 2011	October 17-23, 2011	Oct. 24, 2011	Nov. 08, 2011	Nov. 10, 2011	Nov. 11-16, 2011	Nov. 18, 2011
1047	Contract ID# 11LH0041 Construction of 2CL School Building @ Pedro P. Rodriguez Tamayong, Calinan District, Davao City	Public Bidding	Original (APP)	6,860,000	Oct. 04, 2011	October 06-12, 2011	Oct. 13, 2011	Nov. 08, 2011	Nov. 09, 2011	Nov. 10-15, 2011	Nov. 17, 2011

UPDATED 2011 ANNUAL PROCUREMENT PLAN

VIIILP

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1055	P.R No. 11 - 07 - 174 Completion of MPB at Melale, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	402,351.76	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1056	P.R No. 11 - 07 - 175 Const. of MPB (Brgy.Hall) at Mipangi, Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	642,724.99	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1057	P.R No. 11 - 07 - 176 Completion of MPB at Conception, Laak, ComVal Prov.	Public Bidding (By Admin.)	Original (APP)	327,916.24	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1058	P.R No. 11 - 07 - 179 Rehab./Improvement of MPB at Totoy E/S, Haguimitan, Monkayo, ComVal Province	Public Bidding (By Admin.)	Original (APP)	206,669.63	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1059	P.R No. 11 - 07 - 185 Construction of Multi-purpose Building at Panangan, Maco, ComVal Province	Public Bidding (By Admin.)	Original (APP)	375,089.12	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1060	P.R No. 11 - 07 - 194 Construction of Multi-purpose building at Brgy. Conception, Mawab, ComVal Prov.	Public Bidding (By Admin.)	Original (APP)	258,426.00	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1061	P.R No. 11 - 07 - 195 Construction of MPB at Mapawa, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	365,006.94	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1062	VIII LP P.R No. 11 - 07 - 198 Construction of MPB at Brgy. Kahayag, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 369,555.20	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1063	P.R No. 11 - 07 - 199 Const. of Drainage System at Brgy. Magcagong, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 221,837.93	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1064	P.R No. 11 - 07 - 200 Construction of MPB at Magsaysay,, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 369,555.20	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1065	P.R No. 11 - 07 - 201 Construction of MPB at Brgy. Mauswagon, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 365,006.94	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1066	P.R No. 11 - 07 - 202 Construction of MPB at Brgy. New Panay, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 365,006.94	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1067	Contract ID No. 11LA-0070 Const. of MPB at Public Market, Poblacion, Nabunturan, ComVal Province	Public Bidding	Original (APP) 4,799,977.81	N/A	8/1-7/2011	12-Aug-11	25-Aug-11	8/26-9/1/2011	9/2-8/2011	9/9-15/2011
1068	Contract ID No. 11LA-0071 Improvement/Widening of Agusan-Davao Rd. Poblacion, Nabunturan-Mawab section, ComVal Province	Public Bidding	Original (APP) #####	27-Jul-11	8/1-7/2011	12-Aug-11	25-Aug-11	8/26-9/1/2011	9/2-8/2011	9/9-15/2011
1069	Contract ID No. 11LA-0072 Improvement/Widening along Surigao-Davao Road, Maco, ComVal Province	Public Bidding	Original (APP) #####	27-Jul-11	8/1-7/2011	12-Aug-11	25-Aug-11	8/26-9/1/2011	9/2-8/2011	9/9-15/2011
1070	Contract ID No. 11LA-0073 Improvement of Nabunturan-Maragusan Road Nabunturan section (Manat-Matilo), Nabunturan, ComVal Province	Public Bidding	Original (APP) #####	1-Aug-11	8/4-10/2011	18-Aug-11	1-Sep-11	9/2-8/2011	9/9-15/2011	9/16-22/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1071	Contract ID No. 11LA-0074 Concreting of Nabunturan-Maragusan Road, Camanlangan sect.,New Bataan,ComVal	Public Bidding	(APP) Original (APP)	#####	1-Aug-11	8/4-10/2011	18-Aug-11	1-Sep-11	9/2-8/2011	9/9-15/2011	9/16-22/2011
1072	Contract ID No. 11LA-0075 Desilting of Kingking River, Pantukan, ComVal Province	Public Bidding	Original (APP)	#####	1-Aug-11	8/4-10/2011	18-Aug-11	1-Sep-11	9/2-8/2011	9/9-15/2011	9/16-22/2011
1073	Contract ID No. 11LA-0076 completion of Multi-purpose Building at Poblacion, Compostela, ComVal Province	Public Bidding	Original (APP)	5,908,782.30	9-Aug-11	8/12-18/2011	17-Aug-11	1-Sep-11	9/2-8/2011	9/9-15/2011	9/16-22/2011
1074	Contract ID No. 11LA-0077 Const./Improvement of Junction National Road, Talian-Sitio Cadalupe Road, Maragusan Cluster Arc, ComVal Province xxnothing followsxxx	Public Bidding	Original (APP)	8,161,316.65	12-Aug-11	8/16-22/2011	26-Aug-11	8-Sep-11	9/9-15/2011	9/16-22/2011	9/23-29/2011
1075	P.R No. 11 - 07 - 172 Spring Development at Sawangan,Mawab ComVal Province	Public Bidding (By Admin.)	Original (APP)	668,251.40	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1076	P.R No. 11 - 07 - 186 Const. of Water System at Municipalities of Nabunturan,Mawab,Maco,Mabini, Pantukan, & Laak, ComVal Prov.	Public Bidding (By Admin.)	Original (APP)	978,600.97	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1077	P.R No. 11 - 07 - 188 Construction of Water System at Brgy. San Miguel, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	718,885.27	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1078	P.R No. 11 - 07 - 189 Construction of Water System at Brgy. Conception, Montevista,ComVal Province	Public Bidding (By Admin.)	Original (APP)	257,267.81	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1079	P.R No. 11 - 07 - 190 Spring Development at Brgy. Tamia, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	366,798.43	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1080	P.R No. 11 - 07 - 196 Construction of Water System at Naga, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	356,801.22	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
VII LP											
1081	P.R No. 11 - 07 - 197 Construction of Water System at San Antonio, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	365,889.82	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1082	P.R No. 11 - 07 - 206 Construction of Water System at Cebolida, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	360,644.10	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1083	P.R No. 11 - 07 - 209 Const. of Water System at RCB Andap, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	366,583.37	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1084	P.R No. 11 - 07 - 210 Construction of Water System at Lumatab, Maco, ComVal Province	Public Bidding (By Admin.)	Original (APP)	220,499.92	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1085	P.R No. 11 - 07 - 213 Construction of Water System at Macopa, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	345,833.45	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1086	P.R No. 11 - 07 - 214 Construction of Water System at New Bethlehem, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP)	301,978.80	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1087	P.R No. 11 - 07 - 215 Construction of Water System at Bongabong, Pantukan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	379,552.70	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1088	P.R No. 11 - 07 - 219 Rehab./Improvement of Water System at Brgy. Mamunga, Monkayo, ComVal Prov.	Public Bidding (By Admin.)	Original (APP)	572,519.23	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1089	P.R No. 11 - 07 - 220 Construction of Water System at Brgy. Aurora, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP)	151,648.00	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1090	P.R No. 11 - 07 - 224 Rehab./Improvement of Water System at New Calape, Montevista, ComVal Province	Public Bidding (By Admin.)	Original (APP)	256,495.22	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1091	P.R No. 11 - 07 - 225 Rehab./Improvement of Water System at Brgy. Osmeña, Compostela, ComVal Prov. xxnothing followsxxx	Public Bidding (By Admin.)	Original (APP)	238,122.70	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1092	P.R No. 11 - 07 - 180 Construction of MPB at Brgy. Dauman. Montevista, ComVal Province	Public Bidding (By Admin.)	Original (APP)	253,172.98	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1093	P.R No. 11 - 07 - 184 Const. of 30 lin.m. one(1)lane RCDG bridge (Phase 2) at Concepcion, Maco,ComVal	Public Bidding (By Admin.)	Original (APP)	552,445.26	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1094	P.R No. 11 - 07 - 187 Rehab./Improvement of MPB at Compostela NHS,Annex, Bango,Compostela,ComVal	Public Bidding (By Admin.)	Original (APP)	208,551.66	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1095	P.R No. 11 - 07 - 192 Repair of MPB at Poblacion, Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	78,331.93	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1096	P.R No. 11 - 07 - 203 Completion of MPB at Brgy. Coronobe, Maragusan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	295,282.40	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1097	P.R No. 11 - 07 - 204 Rehab./Improvement of MPB at Katipunan, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	108,700.80	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
<i>VIILP</i>										
1098	P.R No. 11 - 07 - 205 Const. of Box culvert at Tan-awan, Salvacion, Mawab, ComVal Province	Public Bidding (By Admin.)	Original (APP) 633,240.00	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1099	P.R No. 11 - 07 - 207 Construction of MPB at Brgy. Naboc, Monkayo, ComVal Province	Public Bidding (By Admin.)	Original (APP) 363,271.93	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1100	P.R No. 11 - 07 - 208 Const. of Box culvert at Dalimdim, Kapatagan, Laak, ComVal Province	Public Bidding (By Admin.)	Original (APP) 538,160.00	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1101	P.R No. 11 - 07 - 211 Const. of MPB (CVPH) at Bankerohan Sur, Montevista, ComVal Province	Public Bidding (By Admin.)	Original (APP) 489,987.68	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1102	P.R No. 11 - 07 - 212 Const. of MPB at Brgy. Mangayon, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP) 569,352.64	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1103	P.R No. 11 - 07 - 218 Const. of MPB at Linoan, Montevista, ComVal Province	Public Bidding (By Admin.)	Original (APP) 284,361.56	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1104	P.R No. 11 - 07 - 223 Const. of MPB at Brgy. Osmeña, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP) 391,611.22	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1105	P.R No. 11 - 07 - 226 Const. of Public Library at Poblacion Monkayo, ComVal Province	Public Bidding (By Admin.)	Original (APP) 346,738.00	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
PAKYAW LABOR											
1106	PLC - 2011 - 045 Rehab./Improv't of MPB at Totoy ES, Haguimitan, Monkayo, ComVal Province	Public Bidding	Original (APP)	71,527.66	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1107	PLC - 2011 - 046 Const. of MPB at Brgy. Concepcion, Mawab, ComVal Province	Public Bidding	Original (APP)	84,280.41	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1108	PLC - 2011 - 047 Const. of MPB at Mapawa, Maragusan, ComVal Province	Public Bidding	Original (APP)	121,266.03	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1109	PLC - 2011 - 048 Const. of MPB at Brgy. Mauswagon, Maragusan, ComVal Province	Public Bidding	Original (APP)	121,266.03	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1110	PLC - 2011 - 049 Const. of MPB (Brgy.Hall) at Mipangi, Nabunturan, ComVal Province	Public Bidding	Original (APP)	141,059.64	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1111	PLC - 2011 - 050 Const. of MPB at Brgy. New Panay, Maragusan, ComVal Province	Public Bidding	Original (APP)	121,266.03	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1112	PLC - 2011 - 051 Const. of MPB at Panangan, Maco, ComVal Province	Public Bidding	Original (APP)	114,908.40	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1113	PLC - 2011 - 052 Const. of MPB at Brgy. Kahayag, New Bataan ComVal Province	Public Bidding	Original (APP)	120,443.96	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1114	PLC - 2011 - 053 Const. of MPB at Magsaysay, New Bataan ComVal Province	Public Bidding	Original	120,443.96	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
			(APP)								
1115	PLC - 2011 - 054 Completion of MPB at Concepcion, Laak, ComVal Province	Public Bidding	Original (APP)	63,941.54	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1116	PLC - 2011 - 055 Completion of MPB at Melale, Laak, ComVal Province	Public Bidding	Original (APP)	87,050.36	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1117	PLC - 2011 - 056 Const. of Drainage System ay Brgy. Magcagong, Maragusan, ComVal Province	Public Bidding	Original (APP)	75,813.23	N/A	8/11-17/2011	N/A	23-Aug-11	8/24-28/2011	8/29-9/4/2011	9/5-8/2011
1118	PLC - 2011 - 057 Spring Development at Sawangan, Mawab, ComVal Province	Public Bidding	Original (APP)	311,208.79	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1119	PLC - 2011 - 058 Const. of Water system at Naga, Laak, ComVal Province	Public Bidding	Original (APP)	132,951.27	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1120	PLC - 2011 - 059 Const. of Water System at San Antonio, Laak, ComVal Province	Public Bidding	Original (APP)	123,656.12	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1121	PLC - 2011 - 060 Const. of Water System at New Bethlehem, Laak, ComVal Province	Public Bidding	Original (APP)	89,466.70	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1122	PLC - 2011 - 061 Const. of Water System at Macopa, Laak, ComVal Province	Public Bidding	Original (APP)	144,000.65	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1123	PLC - 2011 - 062 Spring Development at Brgy. Tamia, Compostela, ComVal Province	Public Bidding	Original (APP)	122,740.07	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
PAKYAW LABOR											
1124	PLC - 2011 - 057 Spring Development at Sawangan, Mawab, ComVal Province	Public Bidding	Original (APP)	311,208.79	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1125	PLC - 2011 - 058 Const. of Water system at Naga, Laak, ComVal Province	Public Bidding	Original (APP)	132,951.27	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1126	PLC - 2011 - 059 Const. of Water System at San Antonio, Laak, ComVal Province	Public Bidding	Original (APP)	123,656.12	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1127	PLC - 2011 - 060 Const. of Water System at New Bethlehem, Laak, ComVal Province	Public Bidding	Original (APP)	89,466.70	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1128	PLC - 2011 - 061 Const. of Water System at Macopa, Laak, ComVal Province	Public Bidding	Original (APP)	144,000.65	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1129	PLC - 2011 - 062 Spring Development at Brgy. Tamia, Compostela, ComVal Province	Public Bidding	Original (APP)	122,740.07	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1130	PLC - 2011 - 063 Const. of Water System at Lumatab, Maco, ComVal Province	Public Bidding	Original (APP)	73,195.45	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1131	PLC - 2011 - 064 Const. of Water system at Cebolida, Laak, ComVal Province	Public Bidding	Original (APP)	128,521.25	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1132	PLC - 2011 - 065 Const. of Water System at RCB Andap, Laak, ComVal Province	Public Bidding	Original (APP)	122,666.65	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1133	PLC - 2011 - 066 Const. of Water System at Bongabong, Pantukan, ComVal Province	Public Bidding	Original (APP)	109,563.41	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
PAKYAW LABOR											
1134	PLC - 2011 - 063 Const. of Water System at Lumatab, Maco, ComVal Province	Public Bidding	Original (APP)	73,195.45	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1135	PLC - 2011 - 064 Const. of Water system at Cebolida, Laak, ComVal Province	Public Bidding	Original (APP)	128,521.25	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1136	PLC - 2011 - 065 Const. of Water System at RCB Andap, Laak, ComVal Province	Public Bidding	Original (APP)	122,666.65	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1137	PLC - 2011 - 066 Const. of Water System at Bongabong, Pantukan, ComVal Province	Public Bidding	Original (APP)	109,563.41	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1138	PLC - 2011 - 067 Const. of Water System at Brgy. San Miguel, Compostela, ComVal Province	Public Bidding	Original (APP)	260,647.74	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1139	PLC - 2011 - 068 Const. of Water System at Brgy. Concepcion, Montevista, ComVal Province	Public Bidding	Original (APP)	84,772.34	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1140	PLC - 2011 - 069 Rehab./Improvement of Water System at Brgy. Mamonga, Monkayo, ComVal Province	Public Bidding	Original (APP)	406,302.34	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1141	PLC - 2011 - 070 Rehab./Improvement of Water System at Brgy. Osmeña, Compostela, ComVal Province	Public Bidding	Original (APP)	55,647.16	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1142	PLC - 2011 - 071 Const. of Water System at Brgy. Aurora, Compostela, ComVal Province	Public Bidding	Original (APP)	435,896.40	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
PAKYAW LABOR										
1143	PLC - 2011 - 072 Rehab./Improvement of Water System at Brgy. New Calape, Montevista, ComVal Province	Public Bidding	Original (APP) 86,248.81	N/A	8/12-18/2011	N/A	31-Aug-11	9/1-5/2011	9/6-12/2011	9/13-16/2011
1144	PLC - 2011 - 073 Const. of MPB at Brgy. Naboc, Monkayo, ComVal Province	Public Bidding	Original (APP) 126,426.29	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1145	PLC - 2011 - 074 Completion of MPB at Brgy. Coronobe, Maragusan, ComVal Province	Public Bidding	Original (APP) 96,716.62	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1146	PLC - 2011 - 075 Const. of MPB at Brgy. Mangayon, Compostela, ComVal Province	Public Bidding	Original (APP) 120,137.53	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1147	PLC - 2011 - 076 Const. of MPB at Linoan, Montevista, ComVal Province	Public Bidding	Original (APP) 107,638.40	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1148	PLC - 2011 - 077 Const. of MPB at Brgy. Dauman, Montevista, ComVal Province	Public Bidding	Original (APP) 86,050.44	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1149	PLC - 2011 - 078 Rehab./Improvement of MPB at Compostela NHS, Annex Bango, Compostela, ComVal Prov.	Public Bidding	Original (APP) 84,518.23	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1150	PLC - 2011 - 079 Repair of MPB at Poblacion, Nabunturan, ComVal Province	Public Bidding	Original (APP) 21,639.99	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1151	PLC - 2011 - 080 Rehab./Improvement of MPB at Katipunan, New Bataan, ComVal Province	Public Bidding	Original (APP) 39,718.91	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
	PAKYAW LABOR										
1152	PLC - 2011 - 075 Const. of MPB at Brgy. Mangayon, Compostela, ComVal Province	Public Bidding	Original (APP)	120,137.53	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1153	PLC - 2011 - 076 Const. of MPB at Linoan, Montevista, ComVal Province	Public Bidding	Original (APP)	107,638.40	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1154	PLC - 2011 - 077 Const. of MPB at Brgy. Dauman, Montevista, ComVal Province	Public Bidding	Original (APP)	86,050.44	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1155	PLC - 2011 - 078 Rehab./Improvement of MPB at Compostela NHS,Annex Bango, Compostela, ComVal Prov.	Public Bidding	Original (APP)	84,518.23	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1156	PLC - 2011 - 079 Repair of MPB at Poblacion, Nabunturan, ComVal Province	Public Bidding	Original (APP)	21,639.99	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1157	PLC - 2011 - 080 Rehab./Improvement of MPB at Katipunan, New Bataan, ComVal Province	Public Bidding	Original (APP)	39,718.91	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1158	PLC - 2011 - 081 Const. of 30 lin.m. one(1) lane RCDG Bridge (Phase 2) at Concepcion, Maco, ComVal	Public Bidding	Original (APP)	425,486.76	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1159	PLC - 2011 - 082 Const. of Public Library at Poblacion, Monkayo,ComVal Province	Public Bidding	Original (APP)	143,261.57	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1160	PLC - 2011 - 083 Rehab. Of FMR at Gubatan, Maco, ComVal Province	Public Bidding	Original (APP)	489,993.47	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
PAKYAW LABOR											
1161	PLC - 2011 - 081 Const. of 30 lin.m. one(1) lane RCDG Bridge (Phase 2) at Concepcion, Maco, ComVal	Public Bidding	Original (APP)	425,486.76	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1162			Original (APP)								
1163		Public Bidding	Original	489,993.47	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
1164			Original (APP)	489,993.47	N/A	8/15-21/2011	N/A	1-Sep-11	9/2-6/2011	9/7-13/2011	9/14-17/2011
OTHER INFRASTRUCTURE											
1165	Contract ID No.: 11LA - 0078 Const. of one (1) cl building at Maragusan CES, Maragusan, ComVal Province	Public Bidding	Original (APP)	1,015,279.39	N/A	9/14 - 20/2011	22-Sep-11	4-Oct-11	10/5-11/2011	10/12-18/2011	10/19-25/2011
1166			Original (APP)								
1167		Contract ID No.: 11LA - 0080 Const. of one (1) cl building at Andap NHS, New Bataan, ComVal Province	Public Bidding	Original (APP)	1,020,177.07	N/A	9/14 - 20/2011	22-Sep-11	4-Oct-11	10/5-11/2011	10/12-18/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
VIIIP										
1168	P.R No. 11 - 07 - 192 Repair of Multi-purpose Building at Poblacion Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 78,331.93	N/A	9/22-28/2011	N/A	4-Oct-11	10/5-9/2011	10/10-16/2011	10/17-20/2011
1169	P.R No. 11 - 09 - 249 construction of Multi-purpose Building (PCU) at Sta.Maria, Nabunturan, ComVal	Public Bidding (By Admin.)	Original (APP) 623,866.88	N/A	9/22-28/2011	N/A	4-Oct-11	10/5-9/2011	10/10-16/2011	10/17-20/2011
1170	P.R No. 11 - 09 - 262 Const. of two (2) cl at Anitapan NHS, Golden Valley HS Ext., Mabini, ComVal	Public Bidding (By Admin.)	Original (APP) 1,022,935.88	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
1171	P.R No. 11 - 09 - 265 Const. of two (2) cl at NNCHS, Magsaysay HS Ext., Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 1,039,608.20	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
1172	P.R No. 11 - 09 - 266 Const. of Water System at Brgy. Aurora, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP) 524,754.40	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
1173	P.R No. 11 - 09 - 268 Repair of three (3) cl at Tagnocon ES, Nabunturan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 388,926.27	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
1174	P.R No. 11 - 09 - 269 Const. of Water System at Siocon, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP) 517,465.42	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
VIIIP										
1175	P.R No. 11 - 09 - 270 Const. of Water System at San Miguel, Compostela, ComVal Province	Public Bidding (By Admin.)	Original (APP) 635,764.96	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
1176	P.R No. 11 - 09 - 271 Const. of Water System at Cogono, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP) 635,764.96	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1177	P.R No. 11 - 09 - 272 Const. of Water System at San Roque, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	391,788.05	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
1178	P.R No. 11 - 09 - 273 Const. of Water System at Kahayag, New Bataan, ComVal Province	Public Bidding (By Admin.)	Original (APP)	635,764.96	N/A	10/3-9/2011	N/A	13-Oct-11	10/14-18/2011	10/19-25/2011	10/26-29/2011
1179	Contract ID: 11LA - 0081 Repair/Rehab./Improvement of Daang Maharlika Road, Maitum-Baylo section, Km. 1377 + 0 to Km. 1492 + 0 w/ exception Monkayo, ComVal	Public Bidding	Original (APP)	1,958,785.21	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
1180	Contract ID No.: 11LA - 0082 Repair/Rehab./Improvement of Nabunturan- Maragusan Road,Km.1435-327 - Km.1474+ 162 w/exception, ComVal Province	Public Bidding	Original (APP)	1,959,733.34	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
1181	Contract ID No.: 11LA - 0083 Repair/Rehab./Improvement of Montevista- Mati Bdry. Road,Maglubog section, Km. 1486 + 0 to Km. 1489 + 0 w/ exception Maragusan, ComVal Province	Public Bidding	Original (APP)	1,999,901.19	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
1182	Contract ID No.: 11LA - 0084 Repair/Rehab./Improvement of Montevista- Mati Bdry. Road,Anayan section, Km. 1463 + 0 to Km. 1464 + 0 w/ exception Maragusan, ComVal Province	Public Bidding	Original (APP)	1,997,680.63	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
1183	Contract ID No.: 11LA - 0085 Repair/Rehab./Improvement of Nabunturan- Maragusan. Road,Cambagang section, Km. 1469 + 500 to Km. 1471 +500 w/ exception Maragusan, ComVal Province	Public Bidding	Original (APP)	1,999,901.19	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
1184	Contract ID: 11LA - 0086 Repair/Rehab./Improvement of Montevista-Mati Bdry.Road, Pob. Maragusan section, Km. 1473 + 0 to Km. 1474 + 0 w/ exception Maragusan, ComVal	Public Bidding	Original (APP)	1,999,901.19	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
1185	Contract ID No.: 11LA - 0087 Repair/Rehab./Improvement of Montevista-Mati Bdry. Road, Angelo sect.,Km.1491 + 080 to Km. 1494+140 w/ exception, Maragusan, ComVal	Public Bidding	Original (APP)	1,997,680.63	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
1186	Contract ID No.: 11LA - 0088 Repair/Rehab./Improvement of Montevista-Mati Bdry. Road, Tupaz section, Km. 1468 + 300 to Km. 1468 + 400 w/ exception Maragusan, ComVal Province	Public Bidding	Original (APP)	1,997,680.63	N/A	9/21-27/2011	29-Sep-11	11-Oct-11	10/12-16/2011	10/17-23/2011	10/24-28/2011
1187	Contract ID: 11LA - 0089 61X Resurfacing of Unpaved Roadways Canidkid-Camansi section,Km.1424 + 0 to Km. 1427 + 0 w/ exception, Montevista, ComVal Province	Public Bidding	Original (APP)	699,674.66	N/A	10/6-12/2011	N/A	27-Oct-11	10/28-11/1/2011	11/2-8/2011	11/9-13/2011
1188	Contract ID No.: 11LA - 0090 61X Resurfacing of Unpaved Roadways Narra-Coronobe section,Km. 1479 + 0 to Km. 1482 + 0 w/ exception, Maragusan, ComVal Province	Public Bidding	Original (APP)	899,418.87	N/A	10/6-12/2011	N/A	27-Oct-11	10/28-11/1/2011	11/2-8/2011	11/9-13/2011
1189	Contract ID No.: 11LA - 0091 61X Resurfacing of Unpaved Roadways Montevista-Linoan section, Km.1412 + 500 to Km. 1418 + 0 w/ exception, Montevista, ComVal Province	Public Bidding	Original (APP)	917,714.87	N/A	10/6-12/2011	N/A	27-Oct-11	10/28-11/1/2011	11/2-8/2011	11/9-13/2011

Republic of the Philippines
Department of Public Works and Highways

UPDATED 2011 ANNUAL PROCUREMENT PLAN

No.	Contract Package Description	Procurement Method	Allocation Amount/ ABC (in Million Pesos)		Pre-Procurement Conference	Posting/ Advertisement	Pre-bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
Other Infra											
1190	(11LF0035) Rehabilitation of Brgy Road, Brgy. Guza Manay, Davao Oriental	Competitive Bidding	Original (APP)	1.9653826	-	Oct. 7, 2011 to Oct. 13, 2011	Oct. 14, 2011 @ 10:00a.m.	Oct. 26, 2011 @ 2:00p.m.	Oct. 27, 2011	Nov. 02, 2011	Nov. 04, 2011
1191	(11LF0036) Asphalt Overlay/Repair and Rehabilitation of Surigao del Sur Boundary-Davao Oriental Coastal Road	Competitive Bidding	Original (APP)	4.94022654	-	Oct. 7, 2011 to Oct. 13, 2011	Oct. 14, 2011 @ 10:00a.m.	Oct. 26, 2011 @ 2:00p.m.	Oct. 27, 2011	Nov. 02, 2011	Nov. 04, 2011