

RECORDS FILE

January 30, 2018

GPPB - Technical Support Office

Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

SUBJECT : Submission of Annual Procurement Plan (APP) for Civil Works, Goods and Consultancy Services for FY 2018

Sir/Madam:

Submitting is the Annual Procurement Plan (APP) of this Office, with the information that we have no Consultancy Services projects for FY 2018.

ORIGINAL SIGNED

CASIANO P. DE GUZMAN

District Engineer

- Cc: 1. Director, Procurement Service
DPWH, Manila
2. Regional Director, DPWH-NCR
2nd Street, Porta Area, Manila

NCR.14 ARP/RCM
03-2018 submission APP Consultin

LBC EXPRESS, INC.
95 18TH AVENUE CORNER HEROES DEL96 BAR
ANGAY 65, WEST GRACE PARK, CALOOCAN CITY
Tel. No : (63) 2 -
TIN No. : 080-782-140-01211

Customer's Copy



1267 1495 7989

THIS SERVES AS AN OFFICIAL RECEIPT
MIN
Serial No : 15112514552436192
Official Receipt No : LCL0810000040460

SHIPPER:

DE GUZMAN, CASIANO P

Address: MM DIST. III, DIST. ENGINEERING OFF
ICE, DPWH-N, VALENZUELA CITY, METRO MANILA
Contact No.(s): 2941047 /9154164988
Card Number: TIN:

CONSIGNEE:
And or/ care of: /

BELARIO, SALVADOR JR B

Address: REPRESENTATIVE- HOUSE OF REPRESENTATIVES,
RM. 617 NORTHWING, HOUSE OF REP.
BATASAN HILLS, QUEZON CITY, METRO MANILA
Contact No.(s): 9154164988

Courier N-Pouch Regular

Origin	: MMA-LCL08-18th AVE. COR HEROES	Table(Freight)	: 75.09
Tran. Date	: 02/01/2018 11:43:31 AM	VAT-Exempt	: 0.00
Delivery Date	: 02/02/2018	VAT Zero-Rated	: 0.00
Area Dest.	: METRO MANILA	10AM Pickup Fee	: 0.00
Tran. Type	: Delivery	Discount	: 0.00
Cut-Off	: 06:00 PM	Total Sales	: 75.09
Actual Wt (Kg.)	: 0.00	12% VAT	: 9.11
Said to Contain	: DOCS	Amount Due	: 85.00
		Mode	: CASH

SHIPPER WARRANTS THAT THE SHIPMENT HAS NO CASH INSIDE CLAIMS OF CARGO ARE
LIMITED UP TO ACTUAL DECLARED VALUE ONLY
I hereby agree to be bound with the terms and conditions with
back set forth by LBC EXPRESS

Track your padala at:
www.lbcexpress.com
Talk to our Care Representative
www.lbcexpress.com
Tel. : (632) 8585-999
1-800-10-8585-999
*Only for PH outside NCR

Let us know of your experience:
survey.lbcexpress.com

PWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE (mm3deo) : Annual Procurement Plan for FY 2018

Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertise ment/Post ing of IBREI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Improvement of Roads and Drainage along Bambi St., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/27/2017	12/7/2017	1-Feb	9-Feb	GoP	4454581.66		4454581.66	Improvement
Improvement of Roads and Drainage along Ricky St., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/27/2017	12/7/2017	1-Feb	9-Feb	GoP	6630548.85		6630548.85	Improvement
Improvement of Roads and Drainage System C. Santiago St., Brgy. Dalandanan (from Mac Arthur HW to San Diego St.), Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/27/2017	12/7/2017	1-Feb	9-Feb	GoP	23748388.7		23748388.7	Improvement
Grading of C. Santiago St., Valenzuela City			Planning and Design S4	11/27/2017	12/7/2017	1-Feb	9-Feb	GoP	18800073.82		18800073.82	Upgrading
Improvement of Roads and Drainage along Lanceson St., Langka St. and Ubas St., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/27/2017	12/7/2017	1-Feb	9-Feb	GoP	5642634.43		5642634.43	Rehabilitation
Rehabilitation of Roads and Drainage in Calleja and Dama de Noche, Brgy. Taglag, Valenzuela City			Planning and Design S4	11/27/2017	12/7/2017	1-Feb	9-Feb	GoP	4947630.09		4947630.09	Rehabilitation
Improvement of Roads and Drainage along Gumamel St., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/27/2017	12/7/2017	1-Feb	9-Feb	GoP	6928590.23		6928590.23	Improvement
Improvement of Roads and Drainage along Victoria Homes, Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/27/2017	12/7/2017	1-Feb	9-Feb	GoP	9896120.88		9896120.88	Improvement
Improvement of Roads and Drainage along Macopa St., Alis and Bignay St., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	5344721.04		5344721.04	Improvement
Improvement of Roads and Drainage along Karen St., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	8413995.96		8413995.96	Improvement
Improvement of Roads and Drainage along Bahay Pari, Rosario-San Miguel St. and Delos Reyes Comp., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	6626277.3		6626277.3	Improvement
Instruction of Road, Phase 5, Brgy. 176, Caloocan City			Construction Section	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	1978881.11		1978881.11	Construction
Instruction of Drainage System, Brgy. 160, Caloocan City			Construction Section	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	1978667.05		1978667.05	Construction
Improvement of Drainage along Angeles Comp., Peacock St. and Santolan St., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	5936556.17		5936556.17	Construction
Improvement of Road and Drainage along M. De Leon St., Fortune II, Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	5549021.34		5549021.34	Improvement
Instruction of Drainage System along Brgy. 149, Caloocan City			Construction Section	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	4942315.48		4942315.48	Improvement
Improvement of Road and Drainage System along Brgy. 4, Caloocan City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	2924708.32		2924708.32	Construction
Instruction of Flood Control Wall along Lamessa Creek, Brgy. Ulong, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	4949082.48		4949082.48	Construction
Improvement of Flood Control Wall along Fugad Baboy Creek, Brgy. Ulong, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	36655469.53		36655469.53	Construction
Rehabilitation of Flood Control Wall along Obo Creek, Brgy. Bagbaguin, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	22901512.64		22901512.64	Improvement
Rehabilitation/Reconstruction Mac Arthur Hwy, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	47768893.57		47768893.57	Rehabilitation
Rehabilitation of Road with Drainage System along Gen. Malvar Road, Brgy. 136 connecting EDSA, Caloocan City			Construction Section	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	21595747.8		21595747.8	Rehabilitation from paved to concrete
Rehabilitation of Road and Drainage System along Gen. Tinio Road, Brgy. 134 From Tirad Pass connecting EDSA, Caloocan City			Construction Section	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	9897442.95		9897442.95	Rehabilitation
Rehabilitation of Road and Drainage System along Mariano Ponce Road, Brgy. 135 connecting EDSA, Caloocan City			Construction Section	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	9898776.7		9898776.7	Rehabilitation
Improvement of Road and Drainage System along Gen. Tirona St., Brgy. 138, Caloocan City			Construction Section	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	9899315.13		9899315.13	Rehabilitation
Improvement of Flood Control Wall along Kaunahan Creek, Brgy. Karuhatan, Valenzuela City			Planning and Design S4	11/23/2017	12/13/2017	7-Feb	16-Feb	GoP	9898386.71		9898386.71	Improvement
Improvement of Roads and Drainage along Guava St., Brgy. Gen. T. de Leon, Valenzuela City			Planning and Design S4	12/5/2017	12/29/2017	20-Feb	2-Mar	GoP	9938695.02		9938695.02	Construction
Construction of Road Phase 1, Brgy. 176, Caloocan City			Construction Section	12/5/2017	12/29/2017	20-Feb	2-Mar	GoP	6631294.77		6631294.77	Improvement
Construction of Road Phase 7, Brgy. 176, Caloocan City			Construction Section	12/5/2017	12/29/2017	20-Feb	2-Mar	GoP	1972094.79		1972094.79	Construction
Construction of Road Phase 8, Brgy. 176, Caloocan City			Construction Section	12/5/2017	12/29/2017	20-Feb	2-Mar	GoP	1976908.51		1976908.51	Construction
Rehabilitation of Roads and Drainage in Salvador St. and Baulista St., Brgy. Palasan, Valenzuela City			Planning and Design S4	12/5/2017	12/29/2017	20-Feb	2-Mar	GoP	4949732.22		4949732.22	Construction
Rehabilitation/Reconstruction M.H. Del Pilar St., K0016+719 - K17+580, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	47764706.16		47764706.16	Construction
Rehabilitation/Reconstruction of Riverwall along Tulihan River, Sta. 6+024-6+128, Brgy. Marulas, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	38985796.45		38985796.45	Reconstruction from paved to concrete
Rehabilitation/Reconstruction of Riverwall along Tulihan River, Sta. 6+157-Sia 8+217 & Sta 8+255-Sia 8+274, Brgy. Marulas			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	31185144.71		31185144.71	Reconstruction/Rehabilitation
Rehabilitation/Reconstruction of Riverwall along Tulihan River, Sta. 5+616-5+920, Brgy. Marulas, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	30213228.53		30213228.53	Reconstruction/Rehabilitation
Rehabilitation/Reconstruction of Riverwall along Tulihan River, Sta. 5+920-6+024, Brgy. Marulas, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	38989938.84		38989938.84	Reconstruction/Rehabilitation
Rehabilitation/Reconstruction of Riverwall along Tulihan River, Sta. 5+616-5+920, Brgy. Marulas, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	38984327.58		38984327.58	Reconstruction/Rehabilitation
Rehabilitation/Reconstruction of Riverwall along Tulihan River, Sta. 4+896-4+989, right Bank, Brgy. Marulas, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	37028535.88		37028535.88	Reconstruction/Rehabilitation
Rehabilitation/Reconstruction of Riverwall along Tulihan River, Sta. 5+458-5+600, right Bank, Brgy. Marulas, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	53617125.61		53617125.61	Reconstruction/Rehabilitation
Rehabilitation/Reconstruction of Riverwall along Tulihan River, Sta. 5+458-5+600, right Bank, Brgy. Marulas, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	45043412.25		45043412.25	Reconstruction/Rehabilitation
Instruction of Flood Control Wall along Prada Creek, Brgy. Parada, Valenzuela City			Planning and Design S4	12/7/2017	12/27/2017	21-Feb	2-Mar	GoP	27783100.44		27783100.44	Construction

PWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE (mm3deo) : Annual Procurement Plan for FY 2018

Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
Construction of Road Brgy. 185 CBY, Caloocan City			Competitive Bidding	12/8/2017	12/28/2017	22-Feb	GoP	1978054.89		1978054.89	Construction
Construction of Road Brgy. 185 Malina Gumatia, Caloocan City			Competitive Bidding	12/8/2017	12/28/2017	22-Feb	GoP	1977683.47		1977683.47	Construction
Construction of Road Dike along the Meycauayan River, Polo, Valenzuela City			Competitive Bidding	12/8/2017	12/28/2017	22-Feb	GoP	48736810.58		48736810.58	Construction
Construction of Flood Control River Wall along Lingahan Creek, Sta 0+300 to Sta 0+450, Brgy. Colong, Valenzuela City			Competitive Bidding	12/8/2017	12/28/2017	22-Feb	GoP	86831764.47		86831764.47	Improvement
Construction of Flood Control River Wall along Lingahan Creek, Sta 0+300 to Sta 0+450, Brgy. Colong, Valenzuela City			Competitive Bidding	12/8/2017	12/28/2017	22-Feb	GoP	29243244.71		29243244.71	Construction
Construction of Flood Control River Wall along Lingahan Creek, Sta 0+300 to Sta 0+450, Brgy. Colong, Valenzuela City			Competitive Bidding	12/8/2017	12/28/2017	22-Feb	GoP	57897501.72		57897501.72	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	1975916.09		1975916.09	Construction/Rehabilitation/Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	1974016.84		1974016.84	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	544647.38		544647.38	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	4454743.5		4454743.5	Rehabilitation
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	1187593.51		1187593.51	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	2474982.92		2474982.92	Rehabilitation
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	1286886.38		1286886.38	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	1949546.79		1949546.79	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	4897412.03		4897412.03	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	5933787.15		5933787.15	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	9897315.08		9897315.08	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	10389168.25		10389168.25	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	4874384.1		4874384.1	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	7799908.7		7799908.7	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	5443106.53		5443106.53	Rehabilitation
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	9890859.47		9890859.47	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	11693286.97		11693286.97	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	7309566.81		7309566.81	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	47501322.47		47501322.47	Rehabilitation
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	96485805.45		96485805.45	Dredging
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	24361913.93		24361913.93	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	24358877.43		24358877.43	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	24362961.05		24362961.05	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	31184510.02		31184510.02	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	9744962.83		9744962.83	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	3955670.23		3955670.23	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	4946402.85		4946402.85	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	4751394.63		4751394.63	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	10374627.32		10374627.32	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	7192414.37		7192414.37	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	4877909.34		4877909.34	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	5144931.12		5144931.12	Improvement
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	4943903.41		4943903.41	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	4944680.68		4944680.68	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	1997942.01		1997942.01	Construction
Construction of Road Brgy. 171, Caloocan City			Competitive Bidding	12/20/2017	1/9/2018	6-Mar	GoP	10891420.19		10891420.19	Construction

PWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE (mm3deo) : Annual Procurement Plan for FY 2018

Procurement Program/Project	PMO/ User	End-Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
			Advertise ment/Post ing of IBREI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
Construction of Multi-purpose Building Kanuhatan West ES, Brgy. Kanuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	1/17/2018	2/6/2018	30-Mar	13-Apr	GoP	4946376.71		4946376.71
Construction of Multi-purpose Building in Villa Teresa Subdivision, Mandalas, Valenzuela City	Planning and Design Section	Competitive Bidding	1/17/2018	2/6/2018	30-Mar	13-Apr	GoP	4946376.71		4946376.71
Improvement of Roads and Drainage along Fario-A, B and C, Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	1/17/2018	2/6/2018	30-Mar	13-Apr	GoP	4454320.4		4454320.4
Preventive Maintenance Mindanao Ave. K00194-(635)-K00194-(449), Valenzuela City	Planning and Design Section	Competitive Bidding	1/17/2018	2/6/2018	30-Mar	13-Apr	GoP	4256616.64		4256616.64
Construction of Multi-purpose Building Upper Tiagang, Gen. T. de Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	1/17/2018	2/6/2018	30-Mar	13-Apr	GoP	2969472.4		2969472.4
Improvement of Roads and Drainage along Tatalon-Sto. Rosario St., Brgy. Ungong, Valenzuela City	Planning and Design Section	Competitive Bidding	1/17/2018	2/6/2018	30-Mar	13-Apr	GoP	9892213.88		9892213.88
Construction/Upgrading/Rehabilitation Deparo-Camarin Rd., Caloocan City	Construction Section	Competitive Bidding	1/17/2018	2/6/2018	30-Mar	13-Apr	GoP	7188294.72		7188294.72
Construction/Upgrading/Rehabilitation Deparo-Bagumbong Road, Caloocan City	Construction Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	15660768.15		15660768.15
Construction/Upgrading/Rehabilitation Central Luzon Leprosarium Rd., Caloocan City	Construction Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	22555349.59		22555349.59
Construction/Upgrading/Rehabilitation Polo-Pugad Baboy Rd., Valenzuela City	Construction Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	17837663.81		17837663.81
Construction/Upgrading/Rehabilitation Central Luzon Leprosarium Rd., Caloocan City	Construction Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	18864750.42		18864750.42
Construction/Upgrading/Rehabilitation Novales-Sn Jose Rd., Caloocan City	Construction Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	19481377.85		19481377.85
Construction of River Wall along Tulahan River, Brgy. 164, Caloocan City	Construction Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	19489962.11		19489962.11
Construction of River Wall along Tulahan River, Libis Baesa (Phase I), Caloocan City	Construction Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	29240315.71		29240315.71
Construction of River Wall along Tulahan River, Libis Baesa (Phase II), Caloocan City	Construction Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	16828941.01		16828941.01
Improvement of Road and Drainage System-Sapang Bakaw St., Brgy. Lawang Bato (From Canamay-Bignay Road to East Side of Sapang Bakaw St., Valenzuela City	Planning and Design Section	Competitive Bidding	1/19/2018	2/8/2018	2-Apr	13-Apr	GoP	16828030.89		16828030.89
Construction/Upgrading/Rehabilitation of Drainage along National Roads, West Service Road, Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	5378371.51		5378371.51
Construction/Upgrading/Rehabilitation Gov. T. Santiago St., Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	2380329.35		2380329.35
Construction/Upgrading/Rehabilitation of Drainage along National Roads East Service Road, Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	5368316.28		5368316.28
Construction/Upgrading/Rehabilitation of Damaged Paved Roads, Pasolo-Rincon Road, Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	8595206.01		8595206.01
Construction/Upgrading/Rehabilitation of Damaged Paved Roads, Polo-Pugad Baboy Rd., Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	9094913.39		9094913.39
Construction/Upgrading/Rehabilitation of Damaged Paved Road, G. Fernando St., Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	8398157.95		8398157.95
Construction/Upgrading/Rehabilitation of Baubaran Road 1 & 2, Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	10394367.12		10394367.12
Construction/Upgrading/Rehabilitation of Permanent Bridges Canamay Br. (B01765LZ) along Gov. T. Santiago St., Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	6824533.39		6824533.39
Construction/Upgrading/Rehabilitation of Permanent Bridges Polo Br. (B01744LZ) along M.H. del Pilar St., Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	10138665.07		10138665.07
Construction/Upgrading/Rehabilitation of Permanent Bridges Torres Bugalton Br. (B01734LZ) along Gen. T. de Leon St., Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	12674256.28		12674256.28
Construction/Upgrading/Rehabilitation of Roads and Drainage in Gladiola and Dama de Noche Sts., Brgy. Tagalog, Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	4947785.41		4947785.41
Construction/Upgrading/Rehab. Of Riverwall along Tulahan River, Sta.8+716-Sta.8+739 & Sta.10+754-Sta.10+779, Valenzuela City	Planning and Design Section	Competitive Bidding	1/20/2018	2/9/2018	3-Apr	16-Apr	GoP	9743842.58		9743842.58
Construction of Drainage System along Brgys. In 142 and 143, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	10000000		10000000
Construction of Drainage System along Brgys. In 3, 136,140, 149 150 and 152, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	12000000		12000000
Construction of Flood Control Wall/Ripraping along Banks of Creeks (Phase 2), Brgy. 180, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	25000000		25000000
Construction of Flood Control Wall/Ripraping along Banks of Creeks (Phase 6), Brgy. 178, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	25000000		25000000
Construction of Flood Control Wall/Ripraping along Banks of Creeks, Brgy. 175, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	25000000		25000000
Construction of Flood Control Wall/Ripraping along Banks of Creeks, Brgy. 176, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	25000000		25000000
Construction of Flood Control Wall/Ripraping along the Bank of creeks along Brgy. 176 (Phase 2), Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	31000000		31000000
Construction of Flood Control Wall/Ripraping along the Bank of creeks along Brgy. 186 (Phase 2), Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	17000000		17000000
Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 171, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	30000000		30000000
Construction of Flood Control Wall/Ripraping along the Bank of Creeks with Dredging in Brgy. 177, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	30000000		30000000
Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 180, Caloocan City	Construction Section	Competitive Bidding	2/1/2018	2/21/2018	13-Apr	27-Apr	GoP	47000000		47000000
Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 185, Caloocan City	Construction Section	Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr	GoP	32000000		32000000
Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 185, Caloocan City	Construction Section	Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr	GoP	32000000		32000000

PWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE (mm3deo) : Annual Procurement Plan for FY 2018

Procurement Program/Project	PMO/ User	End-	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertise- ment/Posti- ng of IBREI	Submission /Opening of Bids	Notice of Award		Total	MOOE	CO	
Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 175 (Phase 2), Caloocan City			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	25000000		25000000	Construction
Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 187, Caloocan City			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	25000000		25000000	Construction
Rehabilitation of Road with Drainage System, Brgy. 178, Caloocan City			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	5000000		5000000	Rehabilitation
Grading of Road with Drainage System along Capt. Samano Road, Brgy. 175, Caloocan City			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	10000000		10000000	Upgrading
Grading of Road with Drainage System along Purification Street, Brgy. 183, Caloocan City			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	15000000		15000000	Upgrading
Grading of Road with Drainage System Capt. Samano Road, Brgy. 175 (Alternate Road leading to Deparo-Camarin Rd)			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	10000000		10000000	Upgrading
Construction of Bridge connecting Camarin to Bagong Silang, Caloocan City			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	30000000		30000000	Construction/Rehabilitation
Rehabilitation of creeks with Bridge Replacement, Brgy. 173, Caloocan City			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	10000000		10000000	Construction
Rehabilitation of roads with Bridge Replacement, Brgy. 171, Caloocan City			Competitive Bidding	2/3/2018	2/23/2018	17-Apr	30-Apr GoP	10000000		10000000	Rehabilitation
Construction of Multipurpose Building (Covered Court), Brgy. 159, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	5000000		5000000	Construction
Construction of Multipurpose Building (Covered Court), Brgy. 176, Phase 8-A, Pkg 12, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	5000000		5000000	Construction
Construction of Multipurpose Building, Brgy. 169, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	5000000		5000000	Construction
Rehabilitation of Multipurpose Building (Barangay Hall), Brgy. 142, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	2000000		2000000	Rehabilitation
Rehabilitation of Multipurpose Building (Barangay Hall), Brgy. 144, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	4000000		4000000	Rehabilitation
Rehabilitation of Multipurpose Building (Barangay Hall), Brgy. 170, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	3000000		3000000	Rehabilitation
Rehabilitation of Multipurpose Building (Covered Court), Brgy. 152, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	7000000		7000000	Rehabilitation
Rehabilitation of Multipurpose Building (Covered Court), Buena Park, Brgy. 80, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	2000000		2000000	Rehabilitation
Rehabilitation of Roads including Drainage along 4th St. from 11th ave. to 7th ave., Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	1000000		1000000	Rehabilitation
Rehabilitation of Roads including Drainage along Brgy. 21, Caloocan City			Competitive Bidding	2/5/2018	2/26/2018	19-Apr	2-May GoP	2000000		2000000	Rehabilitation
Rehabilitation of Roads including Drainage along Brgy. 26, Caloocan City			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	1000000		1000000	Rehabilitation
Rehabilitation of Roads including Drainage along Brgy. 93, Caloocan City			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	70000000		70000000	Reconstruction from paved to concrete
Construction of Coblong Pumping Stations and Access Road, Sta. 0+000 to Sta. 0+164.605, Brgy. Coblong, Valenzuela City			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	100000000		100000000	Construction
Construction of Wawang Polo Pumping Stations, Sta. 0+000 to Sta. 0+222.82, Brgy. Wawang Polo, Valenzuela City			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	71500000		71500000	Construction
Construction of Pumping Station and Facilities, Brgy. Veinte Reales, Valenzuela City			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	25000000		25000000	Construction
Construction of Valenzuela Convention Center, (Phase 2), Brgy. Punturin, Valenzuela City			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	120000000		120000000	Construction
Improvement of Road and drainage system-Balubaran Road, Brgy. Malinta (from MacArthur HW Balubaran to Zapra St., Brgy. Malinta)			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	21000000		21000000	Improvement
Improvement of Road and drainage system-Balubaran Road, Brgy. Malinta (from MacArthur HW to L. Prodon St., Maysam St.)			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	25000000		25000000	Improvement
Improvement of Road and drainage system-Claudio Molina St., Brgy. Veinte Reales (from T. Santiago St. to Mercury St.)			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	26000000		26000000	Improvement
Improvement of Road and drainage system-ITC Road (from Canunay-Bignay Road, Brgy. Lawang Bato to Gen. Luis St.)			Competitive Bidding	2/7/2018	2/27/2018	20-Apr	4-May GoP	21000000		21000000	Improvement
Rehabilitation of Roads and Drainage in A. Pablo St., Brgy. Malinta, Valenzuela City			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	6000000		6000000	Rehabilitation
Rehabilitation of Roads and Drainage in Cadena de Amor St and Everlasting St., Brgy. Tagalog, Valenzuela City			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	6500000		6500000	Rehabilitation
Rehabilitation of Roads and Drainage in Camacan and Camia St., Brgy. Tagalog, Valenzuela City			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	8000000		8000000	Rehabilitation
Rehabilitation of Roads and Drainage in Fernandez St., Brgy. Malinta, Valenzuela City			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	5000000		5000000	Rehabilitation
Rehabilitation of Roads and Drainage in Manjip St., Brgy. Malinta, Valenzuela City			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	20500000		20500000	Rehabilitation
Rehabilitation of Roads and Drainage in San Simon, Brgy. Dalandanan, Valenzuela City			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	6500000		6500000	Rehabilitation
Rehabilitation of Roads and Drainage in Claudio Molina St., Valenzuela City			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	26000000		26000000	Upgrading
Construction of Valenzuela Convention Center, (Phase 1), Brgy. Punturin, Valenzuela City			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	70000000		70000000	Construction
Service Rd (Valenzuela) - K0018 + -543 - K0018 + -373			Competitive Bidding	2/9/2018	3/1/2018	23-Apr	4-May GoP	1340000		1340000	Concrete Reblocking

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE (mm3deo) : Annual Procurement Plan for FY 2018

Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
Common Janitorial Supplies	TMDEO		NP-53.5 Agency-to-Agency	9/3/2018	9/11/2018	14-Sep	GoP	25666.37		25666.37	Common Janitorial Supplies
Common Janitorial Supplies	TMDEO		NP-53.5 Agency-to-Agency	12/3/2018	12/10/2018	14-Dec	GoP	25666.37		25666.37	Common Janitorial Supplies
Common Electrical Supplies	TMDEO		Shopping	3/12/2018	3/19/2018	22-Mar	GoP	25995.26		25995.26	Common Electrical Supplies
Common Electrical Supplies	TMDEO		Shopping	6/11/2018	6/18/2018	20-Jun	GoP	24245.26		24245.26	Common Electrical Supplies
Common Electrical Supplies	TMDEO		Shopping	9/17/2018	9/24/2018	26-Sep	GoP	25995.26		25995.26	Common Electrical Supplies
Common Electrical Supplies	TMDEO		Shopping	12/3/2018	12/11/2018	14-Dec	GoP	24245.26		24245.26	Common Electrical Supplies
Government Standards Forms	TMDEO		NP-53.5 Agency-to-Agency	3/5/2018	3/12/2018	15-Mar	GoP	38804.50		38804.50	Government Standards Forms
Government Standards Forms	TMDEO		NP-53.5 Agency-to-Agency	6/4/2018	6/11/2018	14-Jun	GoP	36776.95		36776.95	Government Standards Forms
Government Standards Forms	TMDEO		NP-53.5 Agency-to-Agency	9/3/2018	9/10/2018	14-Sep	GoP	134276.95		134276.95	Government Standards Forms
Government Standards Forms	TMDEO		NP-53.5 Agency-to-Agency	12/3/2018	12/10/2018	12-Dec	GoP	36776.95		36776.95	Government Standards Forms
Equipment/Spare Parts/Hand Tools	TMDEO		Shopping	3/1/2018	3/8/2018	12-Mar	GoP	291101.40		291101.40	Equipment/Spare Parts/Hand Tools
Equipment/Spare Parts/Hand Tools	TMDEO		Shopping	6/4/2018	6/14/2018	15-Jun	GoP	432281.20		432281.20	Equipment/Spare Parts/Hand Tools
Equipment/Spare Parts/Hand Tools	TMDEO		Shopping	6/3/2018	6/10/2018	13-Sep	GoP	366830.40		366830.40	Equipment/Spare Parts/Hand Tools
Equipment/Spare Parts/Hand Tools	TMDEO		Shopping	12/7/2018	12/11/2018	14-Dec	GoP	369494.15		369494.15	Equipment/Spare Parts/Hand Tools
Fuels, Oil & Lubricants	TMDEO		Direct Contracting	2/8/2018	2/14/2018	19-Feb	GoP	976035.93		976035.93	Fuels, Oil & Lubricants
Fuels, Oil & Lubricants	TMDEO		Direct Contracting	5/7/2018	5/14/2018	17-May	GoP	1006568.41		1006568.41	Fuels, Oil & Lubricants
Fuels, Oil & Lubricants	TMDEO		Direct Contracting	7/9/2018	7/16/2018	19-Jul	GoP	995969.07		995969.07	Fuels, Oil & Lubricants
Fuels, Oil & Lubricants	TMDEO		Direct Contracting	7/9/2018	7/16/2018	19-Jul	GoP	1019897.35		1019897.35	Fuels, Oil & Lubricants
Construction Materials & Supplies	TMDEO		Shopping	6/18/2018	6/25/2018	27-Jun	GoP	633435.02		633435.02	Construction Materials & Supplies
Construction Materials & Supplies	TMDEO		Competitive Bidding	3/2/2018	3/8/2018	12-Mar	GoP	902936.04		902936.04	Construction Materials & Supplies
Construction Materials & Supplies	TMDEO		Shopping	11/5/2018	11/12/2018	14-Nov	GoP	718540.18		718540.18	Construction Materials & Supplies
Construction Materials & Supplies	TMDEO		Competitive Bidding	10/1/2018	10/8/2018	11-Oct	GoP	798687.26		798687.26	Construction Materials & Supplies
Asphalt Materials/Goods	TMDEO		Shopping	3/5/2018	3/12/2018	19-Mar	GoP	1976198.60		1976198.60	Asphalt Materials/Goods
Asphalt Materials/Goods	TMDEO		Shopping	6/18/2018	6/25/2018	27-Jun	GoP	4902560.00		4902560.00	Asphalt Materials/Goods
Asphalt Materials/Goods	TMDEO		Shopping	9/3/2018	9/10/2018	14-Sep	GoP	3476560.00		3476560.00	Asphalt Materials/Goods
Asphalt Materials/Goods	TMDEO		Competitive Bidding	12/3/2018	12/10/2018	13-Dec	GoP	5528960.00		5528960.00	Asphalt Materials/Goods
Tires and Batteries	TMDEO		Shopping	3/5/2018	3/12/2018	15-Mar	GoP	458840.00		458840.00	Tires and Batteries
Tires and Batteries	TMDEO		Shopping	4/2/2018	4/10/2018	18-Apr	GoP	472040.00		472040.00	Tires and Batteries
Tires and Batteries	TMDEO		Shopping	11/5/2018	11/12/2018	15-Nov	GoP	401840.00		401840.00	Tires and Batteries
Tires and Batteries	TMDEO		Shopping	12/3/2018	12/10/2018	13-Dec	GoP	654880.00		654880.00	Tires and Batteries
Limited Source Bidding				Indicate Date	Indicate Date	Indicate Date		0			
NP-53.13 UN Agencies,				N/A	N/A	Indicate Date		0			

RECOMMENDED BY:

CHARD C. MALAYAO
C. Secretary

APPROVED BY:
ALAN REYES PASIMINA
Assistant District Engineer

APPROVED BY:

CASIANO P. DE GUZMAN
District Engineer