

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0001	Construction of Flood Control Structure along Cotcot River, Lilo-an, Cebu	Planning and Design Section	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P50,000,000.00			Construction of Flood Control
19HI0002	Construction of Flood Control Structure along Cotcot River, Compostela, Cebu	Planning and Design Section	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱50,000,000.00			Construction of Flood Control
19HI0003	Construction of Flood Mitigation Structure, Construction of Flood Control Structure along Cantumog-Luyang, Carmen, Cebu	Maintenance Section	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱80,000,000.00			Construction of Flood Mitigation

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding(Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0004	Construction of Flood Control Structure along Naghalin River and Bawo River, Catmon-Side, Catmon, Cebu	Construction Section	Public Bidding	Oct. 5-11, 2018	Oct. 24, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 10,000,000.00			Construction of Flood Control
19HI0005	Retrofitting/Strengthening of Permanent Bridges of Cotcot Bridge (B00583CB) along cebu North Hagnaya Wharf Road, Compostela, Cebu	Planning & Design Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 7,968,000.00			Retrofitting/ Strengthening of Bridge
19HI0006	Retrofitting/Strengthening of Permanent Bridges of Danao Bridge I (B00647CB) along Cebu North Hagnaya Wharf Road, Danao City, Cebu	Planning & Design Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 6,972,000.00			Retrofitting/ Strengthening of Bridge
19HI0007	Retrofitting/Strengthening of Permanent Bridges of Catmon Daan (B00575CB) along Cebu North Hagnaya Wharf Road, Danao City, Cebu	Planning & Design Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 5,083,000.00			Retrofitting/ Strengthening of Bridge

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0008	Construction of Concrete Road Brgy. Panangban, Compostela, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0009	Construction of Concrete Road, Sitio Malbago, Brgy. Luyang, Carmen, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0010	Construction of Concrete Road, Brgy. Cabalawan to Brgy. Cabungahan, Sogod, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0011	Construction of Concrete Road - Concreting of Road, Brgy. Secante Bag-o, Tudela, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0012	Construction of Concrete Road - Concreting of Road, Brgy. Secante Daan, Tudela, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0013	Construction of Concrete Road - Concreting of Road, Brgy. Calmante, Tudela, Cebu	Construction Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,000,000.00			Construction of Concrete Road
19HI0014	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads along Cebu North Hagnaya Wharf Road, K0038+000-K0039+000, Carmen, Cebu	Planning & Design Section	Public Bidding	Oct. 19-25, 2018	Nov. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 30,000,000.00			Construction of Concrete Road
19HI0015	Construction of Concrete Road-Cogon-Provincial Road (Guimbal-Dapdap-Tagubi) leading to Tourist Destination at Mystical Rock, Compostela, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 30,000,000.00			Construction of Concrete Road
19HI0016	Construction of Concrete Road-Poblacion-Danasan Road leading to Danasan Eco Park, including Bridge, Danao City, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 60,000,000.00			Preventive Maintenance of Road

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0017	Preventive Maintenance of Road: Asphalt Overlay - Sogod - Tabuelan Road - K0122+859 - K0124+025, Sogod, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 10,000,000.00			Preventive Maintenance Road
19HI0018	Construction of Concrete Road - Dakit-Ampongol-Cabungahan Road leading to Lauagan Falls, Brgy. Dakit, Sogod, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 60,000,000.00			Construction of Concrete Road
19HI0019	Rehabilitation of Paved Road - Cebu North Hagnaya Wharf Road - K0016+836 - K0017+605, Lilo-an, Cebu	Planning & Design Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 13,000,000.00			Construction of Concrete Road
19HI0020	Construction of Multi-Purpose Building, Brgy. Unidos, San Francisco, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,500,000.00			Construction of Building
19HI0021	Construction of Multi-Purpose Building, Brgy. Santiago, San Francisco, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,500,000.00			Construction of Building

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0022	Construction of Multi-Purpose Building, Brgy. Mabini, Poro, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,500,000.00			Construction of Building
19HI0023	Construction of Multi-Purpose Building, Brgy. Teguis, Poro, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,500,000.00			Construction of Building
19HI0024	Construction of Multi-Purpose Building, Brgy. San Isidro, Pilar, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,500,000.00			Construction of Building

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0025	Construction of Multi-Purpose Building, Brgy. Cagat-Lamac, Danao City, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,500,000.00			Construction of Building
19HI0026	Construction of Multi-Purpose Building, Ramon M. Durano Sr. Foundation-Science and Technology Education Center, Brgy. Guinsay, Danao City, Cebu	Construction Section	Public Bidding	Nov. 16-22, 2018	Dec. 7, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 2,000,000.00			Construction of Building
19HI0027	Rehabilitation of Paved Road - Cebu North Hagnaya Wharf Road (Old Route) - K0034+(-433) - K0034+(-252), K0034+(-010) - K0034+445, K0034+357 - K0034+597, Danao City, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	₱ 15,000,000.00			Rehab. Of Paved Road
19HI0028	Rehabilitation of Paved Road - Cebu North Hagnaya Wharf Road - K0019+000 - K0019+292, Lilo-an, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 8,000,000.00			Rehab. Of Paved Road

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0029	Preventive Maintenance of Road: Asphalt Overlay - Cebu North Hagnaya Wharf Road K0040+200 - K0060+685, Carmen, Catmon and Sogod, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 85,000,000.00			Asphalt Overlay
19HI0030	Off-Carriageway Improvement: Shoulder Paving/Construction - Cebu North Hagnaya Wharf Road - K0042+896 - K0075+925, Carmen, Catmon and Borbon, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 56,690,000.00			Construction of Shoulder Paving
19HI0031	Construction of Parallel Bridge at Suba Bridge II along Consolacion-Tayud-Lilo-an Road, Lilo-an, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 35,000,000.00			Construction of Bridge
19HI0032	Construction of Concrete Road - Concreting of Road, Brgy. Dapdap, Compostela, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road
19HI0033	Construction of MPB Compostela STEC High School, Brgy. Cogon, Compostela, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,000,000.00			Construction of Building
19HI0034	Construction of Concrete Road - Concreting of Road, Brgy. Langosig, Danao City, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road

Cebu 5th District Engineering Office

V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0035	Construction of Multi-Purpose Building, Tulang Integrated School, Brgy. Esperanza, San Francisco, Cebu	Construction Section	Public Bidding	Nov. 30-Dec. 6, 2018	Dec. 19, 2018	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 1,000,000.00			Construction of Building
19HI0036	Construction of Other Building - Rehabilitation/Improvement of DPWH Cebu 5th District Engineering Office (Multi-Purpose Building and other facilities) Including Site Development, Danao City, Cebu	Planning Section	Public Bidding	Feb. 13-19, 2019	Mar. 4, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 28,527,000.00			Construction of Building
19HI0037	Construction of Concrete Road - Concreting of Road, Brgy. Sibacan, Danao City, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	Mar. 4, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 1,500,000.00			Construction of Concrete Road
19HI0038	Construction of Concrete Road - Concreting of Road, Brgy. Triumfo, Carmen, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	Mar. 4, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road

Cebu 5th District Engineering Office

V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0039	Construction of Multi-Purpose Building, Brgy. Bingay, Borbon, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	Mar. 4, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0040	Construction of Multi-Purpose Building, Brgy. Cabalawan, Sogod, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	Mar. 4, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0041	Construction of Multi-Purpose Building, Sitio Pangagan, Brgy. Kawit, Pilar, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	Mar. 4, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0042	Construction of Multi-Purpose Building, Sitio Centro, Brgy. Kawit, Pilar, Cebu	Construction Section	Public Bidding	Feb. 13-19, 2019	Mar. 4, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0043	Road Concreting of Barangay San Roque, Lilo-an, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	Mar. 26, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 10,000,000.00			Construction of Concrete Road

Cebu 5th District Engineering Office

V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019

(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0044	Concreting of Road, Brgy. San Roque, Lilo-an, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	Mar. 26, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road
19HI0045	Concreting of Road, Brgy. Cabadiangan, Lilo-an, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	Mar. 26, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road
19HI0046	Concreting of Road, Brgy. Catarman, Lilo-an, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	Mar. 26, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,000,000.00			Construction of Concrete Road
19HI0047	Concreting of Road, Brgy. Lanipga, Carmen, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	Mar. 26, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 1,000,000.00			Construction of Concrete Road
19HI0048	Construction of Multi-Purpose Building in Barangay Bagatayam, Sogod, Cebu	Construction Section	Public Bidding	Mar. 7-13, 2019	Mar. 26, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,500,000.00			Construction of Building

Cebu 5th District Engineering Office
V. Sotto St., Cebu City

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2019
(INFRASTRUCTURE)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HI0049	Construction of Multi-Purpose Building in Barangay Damolog, Sogod, Cebu	Construction Section	Public Bidding	Marc. 7-13, 2019	Mar. 26, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,500,000.00			Construction of Building
19HI0050	Construction of Multi-Purpose Building, Brgy. Cabangahan, Sogod, Cebu	Construction Section	Public Bidding	March 7-13, 2019	Mar. 26, 2019	Waiting for GAA 2019	Waiting for GAA 2019	GAA 2019	P 2,500,000.00			Construction of Building

Prepared by:

VERONICA B. PARADILING
Engineer III, Procurement Unit/Secretariat

Date: 1/23/19

Recommended by:

CESAR T. TABASA JR.
Chairperson, BAC

Date: 1/23/19

Approved by:

YUSOPH D. RASUMAN
Head of Procuring Entity

Date: 1/23/19

