

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonyx St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P roject)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00001	Bacolod Circumferential Rd (S00130NR) - K0007+634 - K0009+683	BCDEO	Competitive Bidding	October 30-November 5, 2018	December 14, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	73,460,000.00			
19G00006	Bacolod Circumferential Rd (S00097NR), K0003+(-526)-K0003+268	BCDEO	Competitive Bidding	November 13-19, 2018	December 19, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	20,000,000.00			
19G00008	Bacolod South Rd (S00132NR) K0001+381 - K0002+616	BCDEO	Competitive Bidding	October 23-29, 2018	November 12, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	27,963,000.00			
19G00010	Cottage Rd (S00110NR) Chainage 9 - Chainage 260	BCDEO	Competitive Bidding	October 30-November 5, 2018	December 14, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	6,120,000.00			
19G00011	Lizares Ave (S00111NR) K0002 +(-088) to K0002 + 354	BCDEO	Competitive Bidding	October 30-November 5, 2018	December 14, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	10,545,000.00			
19G00020	Sum-ag Br 2 (B00326NR) along Bacolod South Rd	BCDEO	Competitive Bidding	October 23-29, 2018	November 12, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	10,000,000.00			
19G00024	Construction of Revetment w/ Floodwall along Lupit River, Phase 3, Bacolod City	BCDEO	Competitive Bidding	November 5-11, 2018	November 26, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	45,000,000.00			
19G00025	Construction of Revetment w/ Floodwall along Magsungay River, Phase 3, Bacolod City	BCDEO	Competitive Bidding	October 30-November 5, 2018	November 19, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	45,000,000.00			
19G00027	Construction (Completion) of Multi-Purpose Building , Granada Alunan Relocation Site, Bacolod City	BCDEO	Competitive Bidding	December 21-27, 2018	January 11, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19G00029	Construction of Multi-Purpose Building (Bleacher, Stage, Basketball Court), Thass II, Barangay Taculing, Bacolod City	BCDEO	Competitive Bidding	January 17-23, 2019	February 6, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19G00030	Construction of Multi-Purpose Building (Covered Court) (with cemented ground), Teofilo Gensoli Sr. National High School, Brgy. Vista Alegre, Bacolod City	BCDEO	Competitive Bidding	December 21-27, 2018	January 11, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,500,000.00			
19G00032	Construction of Multi-Purpose Building (Covered Court), Purok Lucky Homes, Brgy. Handumanan, Bacolod City	BCDEO	Competitive Bidding	December 21-27, 2018	January 11, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonix St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P project)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GO0038	Construction of Multi-Purpose Building, Luisa Medel National High School, Barangay Tangub, Bacolod City	BCDEO	Competitive Bidding	November 13-19, 2018	December 3, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0040	Construction of Multi-Purpose Building, Alberto Arceo Sr. Elementary School, Barangay Alangilan, Bacolod City	BCDEO	Competitive Bidding	December 21-27, 2018	January 11, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0041	Completion/Improvement of Multi-Purpose Building, Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	February 26-March 4, 2019	March 18, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0044	Construction/Rehabilitation/Improvement/Repair of Multi-Purpose Building, Bacolod City	BCDEO	Competitive Bidding	November 5-11, 2018	November 26, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0045	Rehabilitation of Multi-Purpose Building, Banago, Bacolod City	BCDEO	Competitive Bidding	October 23-29, 2018	November 12, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0046	Rehabilitation of Multi-Purpose Building, Barangay 1, Bacolod City (Re-bid)	BCDEO	Competitive Bidding	November 5-11, 2018	November 26, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0047	Rehabilitation of Multi-Purpose Building, Barangay 14, Bacolod City (Re-bid)	BCDEO	Competitive Bidding	November 15-21, 2018	December 5, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0048	Rehabilitation of Multi-Purpose Building, Barangay 32, Bacolod City	BCDEO	Competitive Bidding	October 19-25, 2018	November 8, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0049	Rehabilitation of Multi-Purpose Building, Barangay 34, Bacolod City	BCDEO	Competitive Bidding	October 17-23, 2018	November 6, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0050	Rehabilitation of Multi-Purpose Building, Barangay 35, Bacolod City	BCDEO	Competitive Bidding	October 5-11, 2018	October 25, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0051	Rehabilitation of Multi-Purpose Building, Granada, Bacolod City	BCDEO	Competitive Bidding	November 5-11, 2018	November 26, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0052	Rehabilitation of Multi-Purpose Building, Taculing, Bacolod City	BCDEO	Competitive Bidding	October 17-23, 2018	November 6, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonyx St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P project)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GO0053	Rehabilitation of Multi-Purpose Building, Tangub, Bacolod City	BCDEO	Competitive Bidding	October 17-23, 2018	November 6, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0054	Rehabilitation of Multi-Purpose Building, Vista Alegre, Bacolod City (re-bid)	BCDEO	Competitive Bidding	January 30-February 5, 2019	February 19, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,500,000.00			
19GO0055	Construction of Multi-Purpose Building (Basketball Court), Sam Village, Brgy. Granada, Bacolod City	BCDEO	Competitive Bidding	January 17-23, 2019	February 6, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0056	Rehabilitation/Improvement of Multi-Purpose Building (Gym), Purok Cabugwason, Brgy. Mansilingan, Bacolod City	BCDEO	Competitive Bidding	January 17-23, 2019	February 6, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0057	Rehabilitation/Improvement of Multi-Purpose Building (Stage Renovation), Bata National High School, Bacolod City	BCDEO	Competitive Bidding	January 17-23, 2019	February 6, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0058	Rehabilitation/Improvement Multi-Purpose Building (Stage/Gym), ETCS-II (Education and Training Center School II), Barangay 16, Bacolod City	BCDEO	Competitive Bidding	January 17-23, 2019	February 6, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0059	Rehabilitation/Improvement of Multi-Purpose Building, ABKASA National High School, Barangay Mandalagan, Bacolod City	BCDEO	Competitive Bidding	December 21-27, 2018	January 11, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0062	Rehabilitation/Improvement of Multi-Purpose Building, Antonio L. Jayme Elementary School, Barangay Mansilingan, Bacolod City	BCDEO	Competitive Bidding	January 9-15, 2019	January 29, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0064	Rehabilitation/Improvement of Multi-Purpose Building, Sum-ag Elementary School, Barangay Sum-ag, Bacolod City	BCDEO	Competitive Bidding	January 17-23, 2019	February 6, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0065	Rehabilitation/Improvement of Multi-Purpose Building, Don Rodolfo A. Medel Sr. Elementary School, Barangay Tangub, Bacolod City	BCDEO	Competitive Bidding	January 9-15, 2019	January 29, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0066	Rehabilitation/Improvement of Multi-Purpose Building, ETCS-I (Education and Training Center School I), Barangay 16, Bacolod City	BCDEO	Competitive Bidding	January 17-23, 2019	February 6, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0067	Rehabilitation/Improvement of Multi-Purpose Building, ETCS-III (Education and Training Center School III), Barangay 14, Bacolod City	BCDEO	Competitive Bidding	January 18-24, 2019	February 8, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonyx St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P roject)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GO0068	Rehabilitation/Improvement of Multi-Purpose Building, Luis P. Puentevela Elementary School, Barangay Taculing, Bacolod City	BCDEO	Competitive Bidding	December 21-27, 2018	January 11, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19GO0070	Rehabilitation/Improvement of Multi-Purpose Building, Barangay Alijis, Bacolod City	BCDEO	Competitive Bidding	February 26-March 4, 2019	March 18, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0072	Rehabilitation/Improvement of Multi-Purpose Building, Barangay 21, Bacolod City	BCDEO	Competitive Bidding	January 9-15, 2019	January 29, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0073	Rehabilitation/Improvement of Multi-Purpose Building, Barangay 40, Bacolod City	BCDEO	Competitive Bidding	December 20-26, 2018	January 9, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0074	Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mansilingan, PNP Station 7, Bacolod City (re-bid)	BCDEO	Competitive Bidding	January 30-February 5, 2019	February 19, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0075	Repair/Rehabilitation/Improvement of Multi-Purpose Building, Asuncion L. Lizares Elementary School, Barangay Granada, Bacolod City	BCDEO	Competitive Bidding	December 20-26, 2018	January 9, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0077	Construction of Drainage System, Bacolod City National High School, Bacolod City	BCDEO	Competitive Bidding	January 18-24, 2019	February 8, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0080	Construction of Drainage System, Barangay 4, Andres Bonifacio Elementary School II, Bacolod City	BCDEO	Competitive Bidding	January 18-24, 2019	February 8, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19GO0082	Construction of Barangay Road, Barangay Bata, Bacolod City	BCDEO	Competitive Bidding	January 18-24, 2019	February 8, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0083	Construction of Barangay Road, Purok Active, Barangay Mandalagan, Bacolod City	BCDEO	Competitive Bidding	January 18-24, 2019	February 8, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0084	Construction of Barangay Road, San Benito, Barangay Sum ag, Bacolod City	BCDEO	Competitive Bidding	January 4-10, 2019	January 24, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0085	Construction/Rehabilitation of Road, Alijis, Bacolod City	BCDEO	Competitive Bidding	October 5-11, 2018	October 25, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonyx St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P project)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GO0086	Construction/Rehabilitation/Improvement/Upgrading of Road, Bacolod City (Re-bid)	BCDEO	Competitive Bidding	December 14-19, 2018	January 3, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	21,500,000.00			
19GO0087	Construction/Rehabilitation of Road, Bata, Bacolod City	BCDEO	Competitive Bidding	October 23-29, 2018	November 12, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0088	Construction/Rehabilitation of Road, Cabug, Bacolod City	BCDEO	Competitive Bidding	October 5-11, 2018	October 25, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0089	Construction/Rehabilitation of Road, Felisa, Bacolod City	BCDEO	Competitive Bidding	October 19-25, 2018	November 8, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0090	Construction/Rehabilitation of Road, Granada, Bacolod City	BCDEO	Competitive Bidding	October 5-11, 2018	October 25, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0091	Construction/Rehabilitation of Road, Handumanan, Bacolod City	BCDEO	Competitive Bidding	October 17-23, 2018	November 6, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	4,000,000.00			
19GO0092	Construction/Rehabilitation of Road, Mandalagan, Bacolod City	BCDEO	Competitive Bidding	October 19-25, 2018	November 19, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0093	Construction/Rehabilitation of Road, Mansilingan, Bacolod City	BCDEO	Competitive Bidding	October 17-23, 2018	November 6, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	7,000,000.00			
19GO0094	Construction/Rehabilitation of Road, Singang-Airport, Bacolod City	BCDEO	Competitive Bidding	October 19-25, 2018	November 8, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0095	Construction/Rehabilitation of Road, Sum-ag, Bacolod City	BCDEO	Competitive Bidding	October 5-11, 2018	October 25, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0096	Construction/Rehabilitation of Road, Tangub, Bacolod City	BCDEO	Competitive Bidding	October 17-23, 2018	November 6, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0097	Construction of Foot Bridge, Estefania, Bacolod City (Re-bid)	BCDEO	Competitive Bidding	November 5-11, 2018	November 26, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonyx St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P project)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GO0098	Construction of Water System II (Overhead Water Tank), Bacolod City National High School II, Bacolod City, Negros Occidental (re-bid)	BCDEO	Competitive Bidding	February 15-21, 2019	March 14, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19GO0100	Construction/Rehabilitation of Water System, Bacolod City	BCDEO	Competitive Bidding	November 5-11, 2018	November 26, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0102	Rehabilitation/Improvement/Renovation of Multi-Purpose Building, Emiliano Lizaes National High School, Brgy. Granada, Bacolod City	BCDEO	Competitive Bidding	January 24-30, 2019	February 13, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0103	Construction of Multi-Purpose Building, Purok Celita Village, Barangay Alijs, Bacolod City	BCDEO	Competitive Bidding	January 4-10, 2019	January 24, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0104	Construction of Flood Control Structure, Brgy. Pahanocoy, Bacolod City	BCDEO	Competitive Bidding	November 13-19, 2018	December 19, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	48,000,000.00			
19GO0105	Construction of Lupit River Flood Control Structure, Bacolod City	BCDEO	Competitive Bidding	November 21-27, 2018	December 12, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	49,000,000.00			
19GO0106	Construction of Revetment with Floodwall along Cabacawan River, Phase 3, Bacolod City	BCDEO	Competitive Bidding	November 13-19, 2018	December 21, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	48,432,000.00			
19GO0107	Construction of Revetment with Floodwall along Banago Creek, Bacolod City	BCDEO	Competitive Bidding	November 15-21, 2018	December 13, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	49,000,000.00			
19GO0108	Hernaez Street leading to Murcia Proper and Mambukal Resort, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	November 19-25, 2018	December 18, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	90,000,000.00			
19GO0109	Bacolod South Road (S00133NR), K0006+421-K0009+000	BCDEO	Competitive Bidding	November 21-27, 2018	December 12, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	87,187,000.00			
19GO0110	Bacolod San Carlos Road (S00093NR) K0005+(-1053)-K0006+753; K0006+777-K0007+273	BCDEO	Competitive Bidding	November 16-22, 2018	December 17, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	71,874,000.00			
19GO0111	Construction of Multi-Purpose Building, Purok Relota Ville, Barangay Cabug, Bacolod City	BCDEO	Competitive Bidding	January 4-10, 2019	January 24, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonyx St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P roject)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GO0112	Bacolod Circumferential Road (S00131NR) K0010+(-238)-K0011+074, Bacolod City	BCDEO	Competitive Bidding	November 16-22, 2018	December 17, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	28,110,000.00			
19GO0113	Rehabilitation/Improvement Multi-Purpose Building, Mandalagan National High School, Barangay Mandalagan, Bacolod City	BCDEO	Competitive Bidding	January 4-10, 2019	January 24, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0114	Rehabilitation/Improvement of Multi-Purpose Building, Emilia Garcia Elementary School, Barangay Alijis, Bacolod City	BCDEO	Competitive Bidding	December 20-26, 2018	January 9, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0115	North Capitol Rd (S00105NR), Chainage 415 - Chainage 507	BCDEO	Competitive Bidding	November 16-22, 2018	December 17, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0116	South Capitol Rd (S00108NR), Chainage 410 - Chainage 502	BCDEO	Competitive Bidding	November 16-22, 2018	December 17, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	2,003,000.00			
19GO0117	Plaza-Capitol Rd (S00112NR), K0001+(-640)-K0001+(-481), K0001+(-461)-K0001+(-461)-K0001+047, K0001+080-K0001+279	BCDEO	Competitive Bidding	November 15-21, 2018	December 13, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	14,501,000.00			
19GO0118	Bacolod City Bdry Rd (S00096NR) K0001+(-482)-K0001+(-080); K0001+406-K0002+494; K0004+000-K0005+000; K0005+285-K0006+263	BCDEO	Competitive Bidding	November 16-22, 2018	December 21, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	75,585,000.00			
19GO0119	Bacolod North Rd (S00078NR), K0001+000-K0003+000	BCDEO	Competitive Bidding	November 15-21, 2018	December 13, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	72,624,000.00			
19GO0120	Bacolod South Rd (S00132NR) - K0003+277-K0003+787	BCDEO	Competitive Bidding	December 14-19, 2018	January 3, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	10,413,000.00			
19GO0121	Bacolod South Rd (S00133NR), K0010+093-K0010+529 incl. ROW acquisition	BCDEO	Competitive Bidding	November 15-21, 2018	December 13, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	13,000,000.00			
19GO0122	Rehabilitation/Improvement of Multi-Purpose Building, Barangay 34, Bacolod City	BCDEO	Competitive Bidding	December 20-26, 2018	January 9, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0123	Sto Niño-Banago Rd (North) (S00101NR) - K0002+417 to K0003+704	BCDEO	Competitive Bidding	December 20-26, 2018	January 9, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	17,892,000.00			



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonyx St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P roject)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00124	Sto. Niño-Barago Rd (North) (S00103NR) - K0003+(-704) to K0003+385	BCDEO	Competitive Bidding	December 20-26, 2018	January 9, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	13,068,000.00			
19G00125	Bacolod Circumferential Road (S00130NR), K0004+817-K0006+045, K0006+395-K0007+605	BCDEO	Competitive Bidding	November 19-25, 2018	December 18, 2018	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	30,675,000.00			
19G00126	Rehabilitation/Improvement of Multi-Purpose Building, Negros Occidental National High School, Bacolod City	BCDEO	Competitive Bidding	December 20-26, 2018	January 9, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19G00128	Rehabilitation/Improvement of Multi-Purpose Building, Hacienda Balabag, Brgy. Granada, Bacolod City	BCDEO	Competitive Bidding	February 21-27, 2019	March 13, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19G00129	Construction of Multi-Purpose Building, Barangay Punta Taytay, Bacolod City (re-bid)	BCDEO	Competitive Bidding	January 30-February 5, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,500,000.00			
19G00130	Construction of Multi-Purpose Building, Barangay Estefania, Bacolod City	BCDEO	Competitive Bidding	February 26-March 4, 2019	March 18, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19G00131	Rehabilitation/Improvement of Multi-Purpose Building, Barangay 15, Bacolod City	BCDEO	Competitive Bidding	January 28-February 3, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19G00132	Rehabilitation/Improvement of Multi-Purpose Building, Barangay 39, Bacolod City (re-bid)	BCDEO	Competitive Bidding	January 30-February 5, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19G00133	Rehabilitation/Improvement of Multi-Purpose Building, Barangay 20, Bacolod City	BCDEO	Competitive Bidding	February 26-March 4, 2019	March 18, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19G00134	Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mandalagan, Bacolod City	BCDEO	Competitive Bidding	January 22-28, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19G00135	Construction/Rehabilitation/Improvement of Local Road, Phase 2, Barangay Mandalagan, Bacolod City (re-bid)	BCDEO	Competitive Bidding	January 30-February 5, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19G00136	Construction/Rehabilitation/Improvement of Local Road, Phase 2, Barangay Cabug, Bacolod City (re-bid)	BCDEO	Competitive Bidding	February 26-March 4, 2019	March 18, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonix St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P project)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GO0138	Construction/Rehabilitation/Improvement of Local Road, Phase 2, Barangay Handumanan, Bacolod City (re-bid)	BCDEO	Competitive Bidding	February 26-March 4, 2019	March 18, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0139	Construction/Rehabilitation/Improvement of Local Road, Phase 2, Barangay Taculing, Bacolod City	BCDEO	Competitive Bidding	January 22-28, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0140	Construction/Rehabilitation/Improvement of Local Road, Phase 2, Barangay Tangub, Bacolod City	BCDEO	Competitive Bidding	February 26-March 4, 2019	March 18, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0142	Construction/Rehabilitation/Improvement of Local Road, Phase 2, Barangay Mansilingan, Bacolod City	BCDEO	Competitive Bidding	January 22-28, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	5,000,000.00			
19GO0143	Construction/Rehabilitation/Improvement of Access Road, Barangay Handumanan, Bacolod City	BCDEO	Competitive Bidding	January 22-28, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	12,000,000.00			
19GO0144	Construction/Rehabilitation/Improvement of Local Road, Barangay Granada, Bacolod City	BCDEO	Competitive Bidding	January 9-15, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	4,500,000.00			
19GO0145	Construction of Multi-Purpose Building, ABKASA Elementary School, Barangay Mandalagan, Bacolod City	BCDEO	Competitive Bidding	January 18-24, 2019	February 8, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0147	Repair/Completion of Multi-Purpose Building (Gym), Andres Bonifacio Elem. School II, Barangay 4, Bacolod City	BCDEO	Competitive Bidding	January 9-15, 2019	January 29, 2019	May 14, 2019	May 21, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			
19GO0148	Renovation of Multi-Purpose Building (Covered Court), Barangay Vista Alegre, Abada Escay, Purok Zone I, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	February 4-10, 2019	February 25, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19GO0149	Construction of Multi-Purpose Building (Covered Court), Alijis Extension National High School, Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	January 25-31, 2019	March 14, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,500,000.00			
19GO0150	Construction of Multi-Purpose Building (Covered Court), Purok Arao, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	February 21-27, 2019	March 13, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0152	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 25, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	January 25-31, 2019	March 14, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	500,000.00			


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Bacolod City District Engineering Office  
**OFFICE OF THE DISTRICT ENGINEER**  
Zardonyx St., Brgy. Taculing, Bacolod City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 INFRA**

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/ End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Activity/P roject)
				Advt./ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GO0153	Rehabilitation of Multi-Purpose Building (Covered Court), Purok Mapinalanggaon, Barangay 35, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	January 28-February 3, 2019	March 15, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0154	Rehabilitation of Multi-Purpose Building (Covered Court), Rizal Elementary School, Brgy. 15, Bacolod City	BCDEO	Competitive Bidding	January 24-30, 2019	March 14, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	3,000,000.00			
19GO0155	Rehabilitation of Multi-Purpose Building Bac-up, Barangay Sum-ag, Bacolod City	BCDEO	Competitive Bidding	January 25-31, 2019	March 14, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	1,000,000.00			
19GO0156	Concreting of Drainage System, Barangay Bata, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	January 25-31, 2019	March 14, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0161	Rehabilitation of Drainage System, Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	January 25-31, 2019	March 14, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0162	Construction of Water System (Level II), Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	February 21-27, 2019	March 13, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0163	Construction/Rehabilitation of Water System (Level II), Mansilingan Agro Industrial High School, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	January 24-30, 2019	March 14, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			
19GO0164	Construction/Rehabilitation of Water System (Level II), Purok Arao, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	February 21-27, 2019	March 13, 2019	May 15, 2019	May 22, 2019	Proposed FY 2019 Infrastructure Budget	2,000,000.00			

Page 10 of 10

Prepared & Submitted by:

  
**HELEN S. ESPERANCILLA**  
Head, BAC Secretariat

Recommending Approval:

  
**ALEJO T. GERMINAL, JR.**  
BAC Chairperson

**FOR AND IN THE ABSENCE OF**

Approved by:

  
**LEAH B. VAMERU**  
**ASSISTANT DISTRICT ENGINEER**  
**ABRAHAM C. VILLAREAL**  
District Engineer