



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BOHOL 2ND

DISTRICT ENGINEERING OFFICE

Regional Office VII

Ubay, Bohol

Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	20HC0019- Convergence and Special Support Program Construction/Improvement of Access Road Leading to Tapal Wharf Via Road to Palayan ng Bayan-Brgys. Imelda and Benliw, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
2	20HC0021- Convergence and Special Support Program Construction/Improvement of Access Road Leading to Declared Tourism Destinations: Access Road Leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
3	20HC0026- Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations: at Hinlayagan Itaya-Banlasan-San Isidro Road Leading to Kawasan Falls, Brgy. Hinlayagan, Itaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road

4	20HC0028- Convergence and Special Support Program Construction/Improvement of Access Road Leading to Declared Tourism Destination at M. Cabiguhan- Kinan-oon- Kauswagan- Dilis (Trinidad)- Candlis, San Carlos- Magtangtang, Danao Park, Brgy. Kauswagan, Adventure Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
5	20HC0029- Convergence and Special Support Program Construction/Improvement of Access Road Leading to Declared Tourism Destinations: Poblacion to Sitio Catoogan Candungao Brgy. Road Leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
6	20HC0032- Convergence and Special Support Program Construction/Improvement of Access Road Leading to Declared Tourism Destinations: Taming Barangay Road Leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
7	20HC0034- Convergence and Special Support Program Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones: Caligbian- Clarin Via Boglongbod Road (Clarin Side) Connecting Cortes- Balilihan- Caligbian- Macaas Road and Clarin - Sagbayan- Carmen Road Support to Agribusiness Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road

8	20HC0036- Convergence and Special Support Program Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones: JCT. (LIR) Mahayag (San Miguel) - Danao Road in Support of the AgriBusiness Industry, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
9	20HC0041- Convergence and Special Support Program Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones: Poblacion-Masonoy-Candungao (Centro) Road Connecting Tagbilaran North Road and Antequera, San Isidro-Libertad Road in the Support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/10/2019	31/10/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
10	20HC0040- Convergence and Special Support Program: Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones: Magtangtang-Carbon-Cabatuan Barangay Road Connecting Cabatuan Loomweaving Center to Sagbayan-Danao Road in Support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	16/10/2019	05/11/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
11	20HC0005- Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads: Sagbayan-Danao Rd K0086+123-K0086+201, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/10/2019	18/11/2019	30/01/2020	03/02/2020	GoP	3,060,540.00	-	-	Construction of Road Slope Protection Structure

12	20HC0006- Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation-Rehabilitation/Reconstruction/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads: Sagbayan- Danao Rd- K0087+158- K0088+000. Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/10/2019	18/11/2019	30/01/2020	03/02/2020	GoP	31,795,120.00	-	-	Construction of Road Slope Protection Structure
13	20HC0007- Ensure Safe and Reliable National Road System Asset Preservation: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Tertiary Road, Sagbayan-Danao Rd K0077+(050)- K0077+000 K0084+090- K0084+180 K0084+735- K0084+775 K0090+223- K0090+310. Sagbayan & Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/10/2019	18/11/2019	30/01/2020	03/02/2020	GoP	2,014,880.00	-	-	Construction of Road Slope Protection Structure
14	20HC0025- Convergence and Special Support Program- Construction/Improvement of Access Road: Danao-Sagbayan Road JCT. to Sto. Niño to Magtanglang Barangay Road Leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/10/2019	18/11/2019	30/01/2020	03/02/2020	GoP	9,800,000.00	-	-	Construction of Concrete Road
15	20HC0035- Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Cantubod-Dagohoy-Causwagan Barangay Road Connecting Palm Oil Plantation to Danao-Getafe Road, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/10/2019	18/11/2019	30/01/2020	03/02/2020	GoP	7,840,000.00	-	-	Construction of Concrete Road
16	20HC0037- Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Lapacan Sur (Bugtong Lubi) Inabanga-Magtanglang (Danao) Road, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/10/2019	18/11/2019	30/01/2020	03/02/2020	GoP	7,840,000.00	-	-	Construction of Concrete Road

17	20HC0038- Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones- Lubang - Nueva Montana- Bunga Road Connecting Tagbilaran North Road to Danao- Getafe In Support of Gifts and Housewares and AgriBusiness Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/10/2019	18/11/2019	30/01/2020	03/02/2020	GoP	7,840,000.00	-	-	Construction of Concrete Road
18	20HC0123- Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Road- Tagbilaran North Rd (Tagbilaran-Jetafe Sect.) K0102+065.00-K0102+167.00. Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/10/2019	18/11/2019	30/01/2020	03/02/2020	GoP	3,085,020.00	-	-	Construction of Road Slope Protection Structure
19	20HC0053- Rehabilitation of Multi-Purpose Building Brgy. Achilla, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2019	03/12/2019	30/01/2020	03/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
20	20HC0066- Rehabilitation of Multi-Purpose Building Brgy. Buyog, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2019	03/12/2019	30/01/2020	03/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
21	20HC0074- Rehabilitation of Multi-Purpose Building Brgy. Campao Oriental, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2019	03/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
22	20HC0076- Rehabilitation of Multi-Purpose Building Brgy. Capayas, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2019	03/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
23	20HC0080 - Rehabilitation of Multi-Purpose Building Brgy. Gov Boyles, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2019	03/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
24	20HC0098- Rehabilitation of Multi-Purpose Building Brgy. Pag-asa, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2019	03/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
25	20HC0099- Rehabilitation of Multi-Purpose Building Brgy. Pangpang, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/11/2019	03/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building

26	20HC0103- Rehabilitation of Multi-Purpose Building Brgy. San Agustin, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	14/11/2019	04/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
27	20HC0105- Rehabilitation of Multi-Purpose Building Brgy. San Carlos, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	14/11/2019	04/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
28	20HC0112- Rehabilitation of Multi-Purpose Building Brgy. San Vicente, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	14/11/2019	04/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
29	20HC0113- Rehabilitation of Multi-Purpose Building Brgy. Sikatuna, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	14/11/2019	04/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
30	20HC0115- Rehabilitation of Multi-Purpose Building Brgy. Sto Niño, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	14/11/2019	04/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
31	20HC0119- Rehabilitation of Multi-Purpose Building Brgy. Tubog, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	14/11/2019	04/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
32	20HC0018- Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Sea-Port- Access Road Leading to Talibon Port Via San Jose- Brgy. San Francisco- Revillas St., Brgy. Poblacion, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
33	20HC0023- Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- Access Road Leading to Tontunan Highland, Brgy. Tontunan, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
34	20HC0054 - Rehabilitation of Multi-Purpose Building, Brgy. Anonang, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
35	20HC0055- Rehabilitation of Multi-Purpose Building, Brgy. Bacani, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building

36	20HC0057- Rehabilitation of Multi-Purpose Building, Brgy. Bago, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
37	20HC0069- Rehabilitation of Multi-Purpose Building, Brgy. Caboy, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
38	20HC0075- Rehabilitation of Multi-Purpose Building, Brgy. Cantoyok, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
39	20HC0069- Rehabilitation of Multi-Purpose Building, Brgy. Libertad Norte, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
40	20HC0090- Rehabilitation of Multi-Purpose Building, Brgy. Libertad Sur, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	31/01/2020	04/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
41	20HC0096- Rehabilitation of Multi-Purpose Building, Brgy. Maria Rosario, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
42	20HC0097- Rehabilitation of Multi-Purpose Building, Brgy. Ondol, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
43	20HC0104- Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
44	20HC0116- Rehabilitation of Multi-Purpose Building, Brgy. Sto. Rosario, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
45	20HC0117- Rehabilitation of Multi-Purpose Building, Brgy. Sua, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
46	20HC0122- Rehabilitation of Multi-Purpose Building, Brgy. Tungod, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2019	09/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
47	20HC0047- Construction Road, Brgy. Lonoy to Brgy. Cainsican, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/11/2019	11/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
48	20HC0070- Rehabilitation of Multi-Purpose Building, Brgy. Cagting, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/11/2019	11/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building

49	20HC0078- Rehabilitation of Multi-Purpose Building, Brgy. Cuya, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/11/2019	11/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
50	20HC0085- Rehabilitation of Multi-Purpose Building, Brgy. Katipunan, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/11/2019	11/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
51	20HC0087- Rehabilitation of Multi-Purpose Building, Brgy. Langtad, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/11/2019	11/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
52	20HC0102- Rehabilitation of Multi-Purpose Building, Brgy. Rufo Hills, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/11/2019	11/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
53	20HC0106- Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/11/2019	11/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
54	20HC0107- Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/11/2019	11/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
55	20HC0061- Rehabilitation of Multi-Purpose Building, Brgy. Bonolbonot, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2019	16/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
56	20HC0062- Rehabilitation of Multi-Purpose Building, Brgy. Buenavista, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2019	16/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
57	20HC0063- Rehabilitation of Multi-Purpose Building, Brgy. Bugang, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2019	16/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
58	20HC0067- Rehabilitation of Multi-Purpose Building, Brgy. Cabangahan, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2019	16/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
59	20HC0079- Rehabilitation of Multi-Purpose Building, Brgy. Fatima, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2019	16/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
60	20HC0092- Rehabilitation of Multi-Purpose Building, Brgy. Lonoy Roma, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2019	16/12/2019	05/02/2020	07/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building

61	20HC0024- Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- Cantoyoc Brgy. Road Leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2019	16/12/2019	06/02/2020	10/02/2020	GoP	9,600,000.00	-	-	Construction of Concrete Road
62	20HC0039 - Convergence and Special Support Program Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones: Mabuhay (Ubay)-Bulilis-Bayongan San Miguel Road Connecting Loay Interior Road and Tagbilaran East Road In Support to Furniture and AgriBusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2019	16/12/2019	06/02/2020	10/02/2020	GoP	29,400,000.00	-	-	Construction of Concrete Road
63	20HC0049- Construction of Road, Brgy. Lonoy, Poblacion, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	06/02/2020	10/02/2020	GoP	3,920,000.00	-	-	Construction of Concrete Road
64	20HC0091- Rehabilitation of Multi-Purpose Building, Brgy. Liberty, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
65	20HC0120- Rehabilitation of Multi-Purpose Building, Brgy. Tuboran, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
66	20HC0002- Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance- Secondary Road- Tagbilaran North Rd (Tagbilaran- Jetafe Sect)- (S0010BH) K0115+520- K0116+000, K0116+000- K00116+005 (S00146BH) Chainage 0+028-0+154, Inabanga and Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	7,946,820.00	-	-	Slab Replacement

67	20HC0015- Ensure Safe and Reliable National Road System- Network Development Program- Off- Carnageway Improvement- Tertiary Roads- Sagbayan- Danao Rd- K0086+201-K0087+019, K0090+000-K0090+000- K0090+181, K0090+310- K0091+143. Sagbayan and Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	14,906,780.00	-	-	Shoulder Paving
68	20HC0027- Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- JCT. TER Mabuhay-Gabi- Bayongan-Camanaga Road Leading to Bayongan Dam, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	29,400,000.00	-	-	Construction of Concrete Road
69	20HC0077- Rehabilitation of Multi-Purpose Building, Brgy. Corazon, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
70	20HC0093- Rehabilitation of Multi-Purpose Building, Brgy. Los Angeles, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
71	20HC0060- Rehabilitation of Multi-Purpose Building, Brgy. Bongbong, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
72	20HC0073- Rehabilitation of Multi-Purpose Building, Brgy. Cambusoc Occ., Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
73	20HC0083- Rehabilitation of Multi-Purpose Building, Brgy. Hunan, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
74	20HC0095- Rehabilitation of Multi-Purpose Building, Brgy. Magsaysay, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
75	20HC0100- Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, C.P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
76	20HC0101- Rehabilitation of Multi-Purpose Building, Brgy. Puerto San Pedro, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building

77	20HC0110- Rehabilitation of Multi-Purpose Building, Brgy. San Vicente, C.P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/12/2019	23/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
78	20HC0044- Construction of Multi-Purpose Building, Brgy. Poblacion, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	06/02/2020	10/02/2020	GoP	3,960,000.00	-	-	Rehabilitation of Multi-Purpose Building
79	20HC0046- Construction of Road Brgy. Bogo, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	06/02/2020	10/02/2020	GoP	4,900,000.00	-	-	Rehabilitation of Multi-Purpose Building
80	20HC0056- Rehabilitation of Multi-Purpose Building, Brgy. Bagacay, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	06/02/2020	10/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
81	20HC0059- Rehabilitation of Multi-Purpose Building, Brgy. Baud, C.P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
82	20HC0064- Rehabilitation of Multi-Purpose Building, Brgy. Burgos, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
83	20HC0071- Rehabilitation of Multi-Purpose Building, Brgy. Caluasan, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
84	20HC0072- Rehabilitation of Multi-Purpose Building, Brgy. Cambangay Norte, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
85	20HC0086- Rehabilitation of Multi-Purpose Building, Brgy. La Esperanza, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
86	20HC0109- Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
87	20HC0111- Rehabilitation of Multi-Purpose Building, Brgy. San Vicente, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/12/2019	27/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
88	20HC0004- Ensure Safe and Reliable National Road System: Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads- Tagbilaran North Rd (Tagbilaran-Getafe Section)- K0112+116- K0112+226, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2019	30/12/2019	07/02/2020	11/02/2020	GoP	4,672,640.00	-	-	Construction of Road Slope Protection Structure

89	20HC0043- Construction of Bohol 2nd District Engineering Office Facilities Bood, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2019	30/12/2019	07/02/2020	11/02/2020	GoP	9,800,000.00	-	-	Construction of Building
90	20HC0058- Rehabilitation of Multi-Purpose Building, Brgy. Lapinig, C.P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2019	30/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
91	20HC0121- Rehabilitation of Multi-Purpose Building, Brgy. Tugnao, C.P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2019	30/12/2019	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
92	20HC0065- Rehabilitation of Multi-Purpose Building, Brgy. Butan, C.P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	17/12/2019	06/01/2020	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
93	20HC0094- Rehabilitation of Multi-Purpose Building, Brgy. Lutao, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	17/12/2019	06/01/2020	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
94	20HC0108- Rehabilitation of Multi-Purpose Building, Brgy. San Jose, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	17/12/2019	06/01/2020	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
95	20HC0114- Rehabilitation of Multi-Purpose Building, Brgy. Sto. Nino, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	17/12/2019	06/01/2020	07/02/2020	11/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
96	20HC0008- Ensure Safe and Reliable National Road System- Network Development Program- Road Widening- Secondary Roads- Tagbilaran North Road (Tagbilaran- Getafe Sect) K0059+199- K0060+262, K0060+497- K0060+747, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	17/12/2019	06/01/2020	07/02/2020	11/02/2020	GoP	37,105,740.00	-	-	Road Widening
97	20HC0009- Ensure Safe and Reliable National Road System- Network Development- Road Widening- Secondary Roads- Tagbilaran North Road (Tagbilaran- Getafe Sect) K0113+070- K0113+531, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	17/12/2019	06/01/2020	07/02/2020	11/02/2020	GoP	13,118,280.00	-	-	Road Widening
98	20HC0048- Construction of Road, Brgy. Nabuad and Brgy. Dait, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	17/12/2019	06/01/2020	07/02/2020	11/02/2020	GoP	1,960,000.00	-	-	Construction of Concrete Road

99	20HC0124- Ensure Safe and Reliable National Road System- Off- Carriageway Improvement- Secondary Roads- Tagbilaran North Road (Tagbilaran- Getafe Sect)- K0065+626- K0066+543, K0107+766- K0108+795&K0115+016+K0115+518, Buenavista & Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	17/12/2019	06/01/2020	07/02/2020	11/02/2020	GoP	27,785,940.00	-	-	Shoulder Paving
100	20HC0001- Ensure Safe and Reliable National Road System: Asset Preservation- Preventive Maintenance- Secondary Roads: Tagbilaran North Rd (Tagbilaran- Jetafe Sect.) K0087+442 - K0087+574 , K0087+721- K0087+918, K0089+000 - K0089+509, K0090+400 - K0090+1010, K0095+263 - K0097+000, K0097+255, K0097+918, K0097+989- K0098+995, K0101+408- K0101+531, K0104+009- K0104+480, K0110+019- K0111+000, K0082+292- K0082+460, K0082+710- K0082+747, K0094+000- K0094+620, K0102+209- K0102+280, Buenavista & Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	07/01/2020	27/01/2020	07/02/2020	11/02/2020	GoP	13,983,620.00	-	-	Slab Replacement
101	20HC0012- 001: Ensure Safe and Reliable National Road System- Network Development- Off- Carriageway Improvement- Secondary Roads- Loay Interior Rd- K0126+064- K0127+491; K0128+392- K0129+500; K0130+840- K0131+101 & K0137+350 - K0137+958, Trinidad, Bohol	Bohol II DEO	No	Competitive Bidding	07/01/2020	27/01/2020	10/02/2020	12/02/2020	GoP	39,449,900.00	-	-	Shoulder Paving

102	20HC0014- Ensure Safe and Reliable National Road System- Network Development Program- Off Carriageway Improvement - Secondary Roads- Tagbilaran North Road (Tagbilaran-Jetafe Sect.) K0062+340 - K0062+436, K0067+616 - K0070+900, Clarin and Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	07/01/2020	27/01/2020	10/02/2020	12/02/2020	GoP	29,400,000.00	-	-	Shoulder Paving
103	20HC0030 - Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations- San Miguel- Bayongan- Bulilis- Mabuhay (Ubay) Road Leading to Danao Adventure Park, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	07/01/2020	27/01/2020	10/02/2020	12/02/2020	GoP	29,400,000.00	-	-	Construction of Concrete Road
104	20HC0058 - Rehabilitation of Multi-Purpose Building Brgy. Balintawak, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	07/01/2020	27/01/2020	10/02/2020	12/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
105	20HC0081 - Rehabilitation of Multi-Purpose Building, Brgy. Handumon, Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	07/01/2020	27/01/2020	10/02/2020	12/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
106	20HC0125 - Rehabilitation of Multi-Purpose Building, Brgy. Hingotanan West, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	07/01/2020	27/01/2020	10/02/2020	12/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
107	20HC0126 - Rehabilitation of Multi-Purpose Building, Brgy. Tilmobo, C.P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	07/01/2020	27/01/2020	10/02/2020	12/02/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
108	20HC0045- Construction of Multi-Purpose Building, Brgy. Poblacion, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	08/01/2020	28/01/2020	10/02/2020	12/02/2020	GoP	3,920,000.00	-	-	Construction of Multi-Purpose Building
109	20HC0151- Modified Standard DPWH DEPED One(1) Storey Two (2) Classroom School Building at Bilangbilangan East PS, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	21/01/2020	10/02/2020	17/02/2020	20/02/2020	GoP	4,839,918.48	-	-	Construction of School Building

110	20HC0152- Modified Standard DPWH DEPED One(1) Storey Two (2) Classroom School Building at Maomawan ES, Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	21/01/2020	10/02/2020	17/02/2020	20/02/2020	GoP	4,839,918.48	-	-	Construction of School Building
111	20HC0159- Modified Standard DPWH DEPED One(1) Storey Two (2) Classroom School Building at Cagawasan ES, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	21/01/2020	10/02/2020	17/02/2020	20/02/2020	GoP	4,330,406.86	-	-	Construction of School Building
112	20HC0160- Modified Standard DPWH DEPED One(1) Storey Two (2) Classroom School Building at Carbon PS, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	21/01/2020	10/02/2020	17/02/2020	20/02/2020	GoP	4,330,406.86	-	-	Construction of School Building
113	20HC0161- Modified Standard DPWH DEPED One(1) Storey Two (2) Classroom School Building at Hambabauran HS, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	21/01/2020	10/02/2020	17/02/2020	20/02/2020	GoP	4,408,405.60	-	-	Construction of School Building
114	Ensure Safe and Reliable National Road System- Asset Preservation Preventive Maintenance- Secondary Roads Rehabilitation/Reconst./Upgrading of Damaged Paved Roads Loay Interior Rd- K0122+155- K0122+604, K0139+765	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	26,143,000.00	-	-	Slab Replacement
115	Ensure Safe and Reliable National Road System- Network Development Program- Road Widening-Tertiary Roads- Ubay By-Pass Rd- K0137(-607)-K0137(-447), K0137+095- K0137+351	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	16,682,000.00	-	-	Slab Replacement
116	Ensure Safe and Reliable National Road System- Network Development Program- Off-Carriageway Improvement- Secondary Roads JCT (LIR) Carmen-Sagbayan-Bacani Rd- K0184+000 -K0187+000	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	30,000,000.00	-	-	Shoulder Paving


117	Ensure Safe and Reliable National Road System- Network Development Program- Off-Carriageway Improvement- Secondary Roads Tagbilaran East Rd (Tagbilaran-Jagna)- K0140+226- K0141+800, K0144+076-K0145+000, K0145+512-K0146+000	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	35,912,000.00	-	-	Shoulder Paving
118	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Seaports Access Road Leading to Ubay Port Via Reclamation Area, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	20,000,000.00	-	-	Construction of Concrete Road
119	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations Taming to Villa Anunciado Road leading to Highland Tourism, Brgy. Taming, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	30,000,000.00	-	-	Construction of Concrete Road
120	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Talibon Causeway Bypass-from Poblacion-via Barangay San Francisco-Barangay San Jose Road connecting Tagbilaran North Road to JCT. TNR Talibon Road in Support to Furniture and Agribusiness Industries, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	8,000,000.00	-	-	Construction of Concrete Road
121	Construction of Multi-Purpose Building (Public Market), Getafe, Bohol	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
122	Construction of Multi-Purpose Building (Public Market), San Pascual, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	31/01/2020	20/02/2020	02/03/2020	04/02/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
123	Concreting of Bonot-Bonot Road, Brgy. Bonot-Bonot, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	30,000,000.00	-	-	Construction of Concrete Road
124	Improvement of Barangay Casale-Tubog-Bugang Road, Section 3, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	45,000,000.00	-	-	Construction of Concrete Road

125	Construction of Local Road in Brgy. Tipolo, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	3,000,000.00	-	-	Construction of Concrete Road
126	Construction/Concreting of Road, Brgy. Poblacion-Brgy. Tomoc, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	35,000,000.00	-	-	Construction of Concrete Road
127	Construction/Concreting of Road Approaches, Brgy. Blabas, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	15,000,000.00	-	-	Construction of Concrete Road
128	Construction/Rehabilitation of JCT (LIR) San Miguel- Bayongan-Bullis-Mabuhay, Ubay Road	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	20,000,000.00	-	-	Construction of Concrete Road
129	Concreting of Brgy. Road, Sitio Kabulakan, Lomangog, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	12,000,000.00	-	-	Construction of Concrete Road
130	Rehabilitation of the Road at Brgy. Bonbon, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	5,000,000.00	-	-	Construction of Concrete Road
131	Construction of Capayas Bridge, Brgy. Capayas, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	20,000,000.00	-	-	Construction of Bridge
132	Construction of Level II Water Supply System, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	9,000,000.00	-	-	Water Supply System
133	Construction of Level III Water Supply System, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	18,000,000.00	-	-	Water Supply System
134	Construction/Completion of Water Supply System (Level III), Brgy. Lomangog, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	04/02/2020	24/02/2020	04/03/2020	06/03/2020	GoP	5,000,000.00	-	-	Water Supply System
135	Construction of Multi-Purpose Building, Brgy. Poblacion, Inabanga, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	15,000,000.00	-	-	Construction of Multi-Purpose Building
136	Repair/Rehabilitation of Multi-Purpose Building, Brgy. Nahawan, Clarin, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
137	Rehabilitation of Multi-Purpose Building (Brgy. Health Station), Brgy. Concepcion, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	1,000,000.00	-	-	Rehabilitation of Multi-Purpose Building
138	Construction of Municipal Plaza in Brgy. Poblacion, Pres. Carlos P. Garcia, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
139	Construction of Multi-Purpose Building Sports Facility in Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	10,000,000.00	-	-	Construction of Multi-Purpose Building
140	Construction of Danao Multi-Purpose Building, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	2,000,000.00	-	-	Construction of Multi-Purpose Building
141	Construction of Multi-Purpose Building at Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	2,000,000.00	-	-	Construction of Multi-Purpose Building

142	Construction of Multi-Purpose Facility (Sports & Exhibition Center), Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	10,000,000.00	-	-	Construction of Multi-Purpose Building
143	Construction of Public Market Building, for the Bien Unido, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
144	Construction & Improvement of the Municipal Hall of San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	10,000,000.00	-	-	Construction of Multi-Purpose Building
145	Completion of Multi-Purpose Building at Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	10,000,000.00	-	-	Construction of Multi-Purpose Building
146	Construction of Dagohoy Municipal Gymnasium, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	15,000,000.00	-	-	Construction of Multi-Purpose Building
147	Construction of Multi-Purpose Building (Sports & Exhibition Center), Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	20,000,000.00	-	-	Construction of Multi-Purpose Building
148	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cagawitan, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	07/02/2020	27/02/2020	09/03/2020	11/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
149	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Villa Aurora, Dagohoy, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
150	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Eastern Cabulan, Buenavista, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
151	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pilogo, Carlos P. Garcia (Dao) Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
152	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Sagbayan, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
153	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Jose, Talibon, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building
154	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Cambansag National High School, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	3,000,000.00	-	-	Construction of Multi-Purpose Building

155	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Candungao National High School, San Isidro, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	2,000,000.00	-	-	Construction of Multi-Purpose Building
156	Rehabilitation of Multi-Purpose Building (Multi-Purpose Hall) Brgy. Bood, Ubay, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	3,000,000.00	-	-	Construction of Multi-Purpose Building
157	Construction/Renovation of Danao Municipal Building, Danao, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	3,000,000.00	-	-	Construction of Multi-Purpose Building
158	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Miguel, Bohol	Bohol II DEO	No	Competitive Bidding	11/02/2020	02/03/2020	10/03/2020	12/03/2020	GoP	5,000,000.00	-	-	Construction of Multi-Purpose Building


Prepared By:



PRIMITIVA E. ABAN

Procurement Engineer

Recommended by:



JUNIBE C. FROILAN

BAC Chairman

Approved by:



VICENTE R. VALLE, JR.

OIC- District Engineer