



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS CY - 2020

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310104100177000	Jose Abad Santos Avenue (JASA) Rd - K0076 + 669 - K0077 + 160, K0077 + 410 - K0077 + 775, K0078 + 678 - K0079 + 021, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	11/19/2020	11/26/2020	NEP 2020	55,000,000.00	0	55,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
310202100579000	Angeles-Porac-Floridablanca-Dinalupihan Rd - K0096 + 698 - K0097 + 679, K0106 + 065 - K0106 + 500, Porac and Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	11/19/2020	11/26/2020	NEP 2020	45,000,000.00	0	45,000,000.00	Road Widening - Secondary Roads
310209100220000	Network Development Program- Off-Carriageway Improvement - Tertiary Roads- Sn Fernando-Lubao Rd - K0078 + 000 - K0079 + 000, K0080 + 173 - K0081 + 187, K0081 + 560 - K0081 + 990, Guagua and Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	11/19/2020	11/26/2020	NEP 2020	38,380,000.00	0	38,380,000.00	Off-Carriageway Improvement - Tertiary Roads
310305100798000	Bridge Program – Widening of Permanent Bridges – Caulaman Br. (B01529LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	2/17/2020	2/21/2020	NEP 2020	98,000,000.00	0	98,000,000.00	Widening of Permanent Bridges
310305100911000	Bridge Program – Widening of Permanent Bridges – Santol Br. (B01527LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	1/30/2020	2/14/2020	NEP 2020	26,500,000.00	0	26,500,000.00	Widening of Permanent Bridges
320101104072000	Construction of Slope Protection along Sapang Maragul Diversion Channel, San Juan Nepomuceno, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	11/19/2020	11/26/2020	NEP 2020	80,200,000.00	0	80,200,000.00	Construction of Slope Protection
320101104729000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection with Retaining Wall along Labuan River, Guagua-Sasmuan, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/14/2020	NEP 2020	44,623,000.00	0	44,623,000.00	Construction of Slope Protection with Retaining Wall

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104730000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structures and Drainage System – Construction of Dike and Revetment along Caulaman River Bodega Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	1/30/2020	2/13/2020	NEP 2020	40,768,000.00	0	40,768,000.00	Construction of Dike and Revetment
320101104731000	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Jalung Section, Porac, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	1/30/2020	2/13/2020	NEP 2020	33,810,000.00	0	33,810,000.00	Construction of Slope Protection
320101104733000	Construction of Slope Protection along Porac River, Cangatba, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	11/19/2020	11/26/2020	NEP 2020	36,190,000.00	0	36,190,000.00	Construction of Slope Protection
320101104734000	Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	11/19/2020	12/1/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Construction of Slope Protection
320101104735000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Porac River, Sto. Cristo - Solib Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	1/30/2020	2/13/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Construction of Slope Protection
320101104736000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Improvement of Dike with Slope Protection along Porac River, Sta. Rita Section Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/13/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Improvement of Dike with Slope Protection
320101104737000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Flood Control Systems-Improvement/Rehabilitation of Dike along GPDC Sta. Cruz Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	9/8/2020	9/16/2020	NEP 2020	48,730,000.00	0	48,730,000.00	Improvement/Rehabilitation of Dike

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104740000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Slope Protection along Balsik River Prado Siongco Section , Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	11/19/2020	11/26/2020	NEP 2020	40,000,000.00	0	40,000,000.00	Slope Protection
320102101259000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers –Construction of Slope Protection along Caulaman River, Sto. Rosario Section, Floridablanca , Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	11/19/2020	11/26/2020	NEP 2020	41,575,000.00	0	41,575,000.00	Construction of Slope Protection
320102101266000	Construction of Slope Protection along Caulaman River, Gutad, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2018	11/19/2020	12/1/2020	NEP 2020	39,000,000.00	0	39,000,000.00	Construction of Slope Protection
320102101261000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection along Porac River, Sta. 0+000 - Sta. 0+343, Brgy. Calantas, Floridablanca Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	11/19/2020	11/26/2020	NEP 2020	30,501,000.00	0	30,501,000.00	Construction of slope protection
300103202237000	LOCAL PROGRAM- Buildings and other Structures-MULTIPURPOSE/FACILITIES-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Project- Locally- Funded Project- Buildings- Construction of Multi-Purpose Building (Covered Court), Holy Family Village Elementary School, Brgy. Dila-dila, Sta. Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/21-27/2020	3/12/2020	9/10/2020	9/23/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300103202238000	Construction of Multi-purpose Building, Brgy. Natividad, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	11/19/2020	11/26/2020	NEP 2020	6,000,000.00	0	6,000,000.00	Construction of Multi-purpose Building
300103202239000	LOCAL PROGRAM- Buildings and other Structures-MULTIPURPOSE/FACILITIES-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Project- Locally- Funded Project- Buildings- Construction of Multi-purpose Building, Brgy. San Basilio, Sta. Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	9/10/2020	9/23/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi-purpose Building
300103202240000	Construction/Rehabilitation of Lubao Health Center including site development in Sta. Catalina, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	7/14-20/2020	8/4/2020	11/19/2020	11/26/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction/Rehabilitation of Health Center

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202241000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Buildings And Other Structures-Construction/Rehabilitation of the Pampanga Provincial Dialysis Center Including site development in San Matias, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	7/14-20/2020	8/4/2020	11/19/2020	11/26/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction/Rehabilitation of the Provincial Dialysis Center
300103202242000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects- Project- Locally- Funded Project- Buildings- Rehabilitation of Multi-purpose Building, Brgy. San Matias, Sta. Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	9/10/2020	9/23/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Rehabilitation of Multi purpose Building
300108200215000	Flood Control and Drainage- Drainage / Protection Works- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Project- Locally-Funded Project- Flood Control Systems- Construction of Drainage Canal, Brgy. Sta. Catalina, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	9/8/2020	9/17/2020	NEP 2020	4,000,000.00	0	4,000,000.00	Construction of Drainage Canal
300108200216000	Construction of Slope Protection along Balantacan River, Balantacan to Sta. Cruz section, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	11/19/2020	11/26/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
300108200217000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works- Construction of Slope Protection along Caulaman River, Gutad Section, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/17-23/2020	6/30/2020	11/19/2020	11/26/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
300108200218000	Construction of Slope Protection along Lara River - Rio Grande River, Gumil Section, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/7-13/2020	2/27/2020	11/19/2020	11/26/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
300108200219000	Construction of Slope Protection along Porac River, Solib, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	11/19/2020	11/26/2020	NEP 2020	40,000,000.00	0	40,000,000.00	Construction of Slope Protection
3001082002214000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works- Construction of Slope Protection along Santol Creek, Maligaya Section, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	11/19/2020	11/16/2020	NEP 2020	21,000,000.00	0	21,000,000.00	Construction of Slope Protection

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200220000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works- Construction of Slope Protection along Santol Creek, San Jose Section, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	11/19/2020	11/26/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
300106200221000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Flood Control and Drainage- Drainage / Protection Works- Construction of Slope Protection along Sapang Matua Creek, Sta. Monica, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	11/17/2020	11/24/2020	NEP 2020	40,000,000.00	0	40,000,000.00	Construction of Slope Protection
300106200404000	Flood Control and Drainage- Flood Control Structures/Facilities- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Project- Locally Funded Project- Rehabilitation of Berde Creek, Brgy. San Vicente, Sta. Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/17-23/2020	6/30/2020	9/10/2020	9/22/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Rehabilitation of Creek
300116202797000	Local Roads and Bridges-Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Project- Locally-Funded Project- Concreting of Road, Brgy. Bancal, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	9/8/2020	9/16/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Concreting of Road
300116202274000	Various Infrastructures including Local Projects – Local Roads and Bridges – Local Roads – Construction of Angeles-Porac-Bypass Road Porac, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	2/17/2020	2/21/2020	NEP 2020	100,000,000.00	0	100,000,000.00	Construction of Bypass Road
300104214743000	LOCAL PROGRAM- Buildings and other Structures-MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Guagua Community College, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	9/10/2020	9/23/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104214749000	LOCAL PROGRAM- Buildings and other Structures-MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building, San Juan 1st, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/21-27/2020	3/12/2020	9/10/2020	9/23/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214748000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building, San Pedro, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/21-27/2020	3/12/2020	9/10/2020	9/23/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi- Purpose Building
300104214750000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building, Sta.Monica, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	9/10/2020	9/23/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi- Purpose Building
300104214738000	Construction of Multi-Purpose Building (Bahay Pagbabago), Brgy. San Rafael, Guagua,Pampanga	Nat'l. Gov't.	No	Public Bidding	2/21-27/2020	3/12/2020	9/10/2020	9/22/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi- Purpose Building
300104214751000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building (Cultural Center), Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/21-27/2020	3/12/2020	9/10/2020	9/24/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi- Purpose Building
300104214739000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building , Sto. Domingo Elementary School, Brgy. Sto. Domingo, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	9/10/2020	9/22/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi- Purpose Building
300104214742000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building beside the Diosdado Macapagal Building, San Jose, Santa Rita, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	9/10/2020	9/23/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi- Purpose Building
300104214746000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building, Benedicto Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/21-27/2020	3/12/2020	9/10/2020	9/22/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi- Purpose Building

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214747000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building, Bodega, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	9/10/2020	9/22/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi- Purpose Building
300104214740000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building, Brgy. Manibaug Libutad, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	9/10/2020	9/22/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi- Purpose Building
300104214741000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building, San Nicolas 1st, Sasmuan, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/10-16/2020	3/31/2020	9/10/2020	9/24/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi- Purpose Building
300104214737000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Building/Covered Court, Brgy. Carmencita, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/21-27/2020	3/12/2020	9/10/2020	9/22/2020	NEP 2020	3,000,000.00	0	3,000,000.00	Construction of Multi- Purpose Building
300104214745000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, Bancal Sinubli, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/21-27/2020	3/12/2020	9/10/2020	9/23/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi- Purpose Building
300104214744000	LOCAL PROGRAM- Buildings and other Structures- MULTIPURPOSE/FACILITIES- Local Infrastructure Program- Project- Locally-Funded Project- Buildings- Construction of Multi-Purpose Covered Court Basa Air Base High school Annex , San Nicolas, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	9/10/2020	9/23/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Construction of Multi- Purpose Building
300104213381000	Local Infrastructure Program-Buildings And Other Structures- Multipurpose / Facilities- Construction of Porac Municipal Building, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	9/17-23/2020	12/28/2020	12/28/2020		NEP 2020	100,000,000.00	0	100,000,000.00	Construction of Municipal Building
300104214736000	Rehabilitation of Multi-Purpose Building, San Antonio, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/14/2020	NEP 2020	500,000.00	0	500,000.00	Rehabilitation of Multi- Purpose Building

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214752000	Rehabilitation of Multi-Purpose Building, Sto. Niño, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/13/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Rehabilitation of Multi-Purpose Building
300109200634000	Local Infrastructure Program – Flood Control and Drainage – Drainage/Protection Works- Construction of Slope Protection along GPDC Diversion Channel Gumi Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	1/30/2020	2/13/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
300109200635000	Local Infrastructure Program – Flood Control and Drainage – Drainage/Protection Works- Slope Protection Angeles-Porac Bypass Road Sta. 0+000 - Sta. 306.44, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/7-13/2020	2/27/2020	11/19/2020	11/26/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Slope Protection Bypass Road
300107200767000	Construction of Flood Control along Porac River, Jalung, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/7-13/2020	2/27/2020	11/19/2020	11/26/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Flood Control
300107200764000	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities- construction of Retaining Wall, Bancal Pugad, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	12/12/2019	1/30/2020	2/13/2020	NEP 2020	4,500,000.00	0	4,500,000.00	Construction of Retaining Wall
300107200769000	Flood Control and Drainage – Flood Control Structures/Facilities- Local Infrastructure Program – Project- Locally-Funded Project- Construction of Slope Protection (Flood Control) Along Porac River, Brgy. Valdez, Floridablanca, Pampanga (station 0+000 to station 0+164.53) Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/7-13/2020	2/27/2020	9/8/2020	9/18/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Slope Protection
300107200765000	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Slope Protection along Gumi River, Sta. Catalina Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/7-13/2019	11/28/2019	1/30/2020	2/13/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107200786000	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Slope Protection along Porac River, Mabical Section, Pampanga	Nat'l. Gov't.	No	Public Bidding	1/27-2/2/2020	2/18/2020	11/19/2020	11/26/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
300107200790000	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Slope Protection along San Jose Creek, San Jose Section, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	1/27-2/2/2020	2/18/2020	11/19/2020	11/26/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
300107200786000	Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities - Construction of Slope Protection along Santol Creek, San Jose Section, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	11/19/2020	11/26/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Construction of Slope Protection
300117206172000	Local Roads and Bridges-Local Roads-Local Infrastructure Program –Project- Locally-Funded Project-Road Networks-Concreting of Brgy. Road, Lourdes, Lubao Pampanga	Nat'l. Gov't.	No	Public Bidding	2/7-13/2020	2/27/2020	9/8/2020	9/17/2020	NEP 2020	2,000,000.00		2,000,000.00	Concreting of Brgy. Road
300117206174000	Local Infrastructure Program – Local Roads and Bridges-Local Roads-Concreting of Road with flume type canal, Brgy. Calzadang Bayu, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/7-13/2020	2/27/2020	11/19/2020	11/26/2020	NEP 2020	20,000,000.00	0	20,000,000.00	Construction of Road with flume type canal
300117206173000	Local Infrastructure Program – Local Roads and Bridges-Local Roads-Improvement/Concreting of Brgy. Road, Pulung Masle, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/7-13/2020	2/27/2020	9/8/2020	9/16/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Improvement/Concreting of Brgy. Road
300117206170000	Local Infrastructure Program – Local Roads and Bridges-Local Roads-Improvement/Concreting of Brgy. Road, Sta. Cruz, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	9/8/2020	9/17/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Improvement/Concreting of Brgy. Road

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206171000	Local Roads and Bridges-Local Roads-Local Infrastructure Program –Project- Locally-Funded Project-Road Networks- Improvement/Rehabilitation of Brgy. Road, Concepcion, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	9/8/2020	9/16/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Improvement/Concrete of Brgy. Road
320101104738000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of slope protection along Porac River, Mabical Section, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/14/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Rehabilitation of slope protection
320101104739000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation of Slope Protection along Porac River, Valdez Section Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/14/2020	NEP 2020	35,000,000.00	0	35,000,000.00	Rehabilitation of slope protection
300104214732000	Construction of Multi-Purpose Building, Basa Air Base, Floridablanca, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/21-27/2019	6/30/2020	7/14/2020	7/27/2020	NEP 2020	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Buildin
300104214734000	Construction of Multi-Purpose Building, Lubao, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/15-21/2019	12/5/2019	1/30/2020	2/14/2020	NEP 2020	6,000,000.00	0	6,000,000.00	Construction of Multi-Purpose Buildin
300104214735000	Construction of Multi-Purpose Building, San Miguel Betis, Guagua, Pampanga	Nat'l. Gov't.	Yes	Public Bidding	11/26-12/2/2019	12/17/2019	1/30/2020	2/14/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Buildin
300117206169000	Local Roads and Bridges-Local Roads-Local Infrastructure Program –Project- Locally-Funded Project-Construction of Road (Core Local Road), Brgy. San Pedro, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	2/13-19/2020	3/5/2020	9/8/2020	9/17/2020	NEP 2020	5,000,000.00	0	5,000,000.00	Construction of Road
300104214734000	Rehabilitation of Flood Mitigation Structures along Pasig Potrero iver Upstream of SCTEX Bridge (Phase 1), Sta. 0+000 - Sta. 0+275.95, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	6/19-25/2020	7/9/2020	7/20/2020	7/30/2020	NEP 2020	48,240,720.00	0	48,240,720.00	Rehabilitation of Flood Mitigation Structures

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
SR2020-03-004290	Repair/Maintenace of Revetment along Porac River, San Isidro, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	6/24-30/2020	7/14/2020	7/28/2020	8/10/2020	MOOE 2020	2,000,000.00	0	2,000,000.00	Repair/Maintenance
300104214734000	Construction/Rehabilitation of Wate Supply/Septage and Sewerage/Rain Water Collectors - Rain Water Collectors In Public Facilities, 2nd Disrtict, Pampanga	Nat'l. Gov't.	No	Public Bidding	6/24-30/2020	7/14/2020	7/28/2020	8/10/2020	NEP 2020	4,192,650.00	0	4,192,650.00	Construction/Rehabili tation of Wate Supply/Septage and Sewerage/Rain Water Collectors
320101104732000	Construction of Flood Mitigation Structures and Drainage System – Construction of Slope Protection along Porac River (Upstream), Valdez, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	6/30-7/6/2020	7/21/2020	7/28/2020	8/10/2020	NEP 2020	15,000,000.00	0	15,000,000.00	Construction of Slope Protection
320101104732000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River (Upstream), Valdez, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	7/14-20/2020	8/27/2020	11/19/2020	11/26/2020	NEP 2020	15,000,000.00	0	15,000,000.00	Construction of Slope Protection
320101104732000	Construction/Rehabilitation of Lubao, Health Center including site development in Sta. Catalina, Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	7/14-20/2020	8/4/2020	11/19/2020	11/26/2020	NEP 2020	3,400,000.00	0	3,400,000.00	Construction/ Rehabilitation of Health Center
320101104732000	Construction/Rehabilitation of the Pampanga Provincial Dialysis Center including site development in San Matias, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	7/14-20/2020	8/4/2020	11/19/2020	11/26/2020	NEP 2020	30,000,000.00	0	30,000,000.00	Construction/ Rehabilitation of Dialysis Center
300104214734000	Concreting of Purok 1, Brgy.Palat, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	8/6-12/2020	8/27/2020	8/28/2020	9/8/2020	DA 2020	12,000,000.00	0	12,000,000.00	Concreting of FMR
SR2020-03-004290	Concreting of Resettlement Center to Sitio Pasbul, Brgy. Camias FMR, Brgy. Camias, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	8/6-12/2020	8/27/2020	8/28/2020	9/8/2020	DA 2020	13,000,000.00	0	13,000,000.00	Concreting of Resettlement Center
320101104732000	Construction of 4-Storey 12 Classroom San Jose High School, Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	1/15-21/2020	9/2/2020	9/28/2020	10/7/2020	BEFF 2020	38,095,000.00	0	38,095,000.00	Construction of Classroom

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104214734000	Concreting of Sugarcane Farm to Mill Road (FMR), Brgy. Sepung Bulaon to Brgy. Palat, Porac, Pampanga	Nat'l. Gov't.	No	Public Bidding	9/3/2020	9/24/2020	11/3/2020	11/12/2020	DA 2020	4,500,000.00	0	4,500,000.00	Concreting of Sugarcane Farm to Mill Road (FMR)
SR2020-09-009173	Proposed Various Medical Healthcare Facilities and other related facilities for Covid-19 patients and healthcare professionals	Nat'l. Gov't.	No	Negotiated Procurement	-	9/18/2020	9/28/2020	10/6/2020	CY 2020 RA 11465 Special Purpose Fund 2020 Rehabilitation of Disaster-Related Infrastructure and other facilities	71,520,356.46	0	71,520,356.46	Proposed Various Medical Healthcare Facilities and other related facilities
300104214734000	Construction of Multi-purpose building (Convention Center), Lubao, Pampanga	Nat'l. Gov't.	No	Public Bidding	11/27-12/3/2020	12/17/2020	12/28/2020		NEP 2020	15,000,000.00	0	15,000,000.00	Construction of Multi-purpose building (Convention Center)

Submitted by:


AMBROCIO Z. AZARES
 HEAD, PROCUREMENT UNIT

Recommended by:


CECIL LAWRENCE M. CRUZ
 BAC, CHAIRMAN

Approved by:


GREGORIO P. AUDEA JR.
 DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR GOODS & SERVICES CY - 2020

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RA 11465	Purchase of Construction Materials for use in Pavement Markings along National Roads and Bridges within DPWH- Pampanga 2nd District Engineering Office, San Antonio, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	3/14-10/2020	3/25/2020	6/26/2020	7/3/2020	NEP 2020	2,127,053.00	0	2,127,053.00	Purchase of Construction Materials
RA 11465	Purchase of Office Supplies and Materials (for use in the Planning & Design Section DPWH- Pampanga 2nd DEO, San Antonio, Guagua, Pampanga)	Nat'l. Gov't.	No	Public Bidding	8/6-12/2020	8/27/2020	8/27/2020	9/4/2020	NEP 2020	2,500,000.00	0	2,500,000.00	Purchase of Diesel
RA 11465	Purchase of Laboratory Equipment & Apparatus (for use in Quality Assurance Section, DPWH- Pampanga 2nd DEO, Guagua, Pampanga) DPWH- Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Nat'l. Gov't.	No	Public Bidding	11/4-10/2020	11/25/2020	12/1/2020	12/15/2020	NEP 2020	4,862,403.14	0	4,862,403.14	Purchase of Office Supplies and Materials
RA 11465	Purchase of Office Equipment, Office Supplies, Furniture and Fixtures & other consumables for use at DPWH- Pampanga 2nd DEO, San Antonio, Guagua, Pampanga (3rd & 4th Quarter of CY-2020)	Nat'l. Gov't.	No	Public Bidding	11/4-10/2020	11/25/2020	12/1/2020	12/15/2020	NEP 2020	1,440,140.00	0	1,440,140.00	Purchase of Office Supplies and Materials
RA 11465	Purchase of Information & Communication Technology (ICT) for the 4th Quarter of 2020 for use in DPWH- Pampanga 2nd District Engineering Office	Nat'l. Gov't.	No	Public Bidding	12/7/2020	12/28/2020	12/29/2020		NEP 2020	2,408,000.00	0	2,408,000.00	Purchase of Office Supplies and Materials

Submitted by:


AMBROSIO Z. AZARES
 HEAD, PROCUREMENT UNIT

Recommended by:


CECIL LAWRENCE M. CRUZ
 BAC, CHAIRMAN

Approved by:


GREGORIO D. AUDEA JR.
 DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES CY - 2020

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Conduct Preliminary and Detailed Engineering (Sub-soil Exploration) of Proposed Various FY-2020 Projects (Additional) Pampanga 2nd District, Pampanga	Nat'l. Gov't.	No	Public Bidding	6/19-25/2020	7/20/2020	8/27/2020		NEP 2020	1,949,673.00	0	1,949,673.00	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration
2	Conduct Feasibility/Pre-feasibility Study/Preliminary and Detailed Engineering (Parcellary Survey) of DPWH Projects- Angeles- Porac-Floridablanca-Dinalupihan Road K0100+000- K0105+000, JASA K0089+000- K0094+069.60, San Antonio-Floridablanca Road K0088+000- K0093+391, Guagua, Lubao and Floridablanca, Pampanga	Nat'l. Gov't.	No	Public Bidding	7/23-29/2020	8/19/2020	9/28/2020	10/8/2020	NEP 2020	3,600,075.00	0	3,600,075.00	Conduct Feasibility/Pre-feasibility Study/Preliminary and Detailed Engineering (Parcellary Survey)
3	Conduct of Preliminary and Detailed Engineering (Sub-soil Exploration) of Proposed Various FY 2021 Projects Batch 1, Pampanga 2nd District, Pampanga	Nat'l. Gov't.	No	Public Bidding	7/23-29/2020	8/19/2020	9/28/2020	10/8/2020	NEP 2020	2,782,029.00	0	2,782,029.00	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration
4	Conduct of Preliminary and Detailed Engineering (Sub-soil Exploration) of Proposed Various FY 2021 Projects Batch 2, Pampanga 2nd District, Pampanga	Nat'l. Gov't.	No	Public Bidding	7/23-29/2020	8/19/2020	9/28/2020	10/8/2020	NEP 2020	2,479,408.50	0	2,479,408.50	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration

Submitted by:


AMBROSIO Z. AZARES
 HEAD, PROCUREMENT UNIT

Recommended by:


CECIL LAWRENCE M. CRUZ
 BAC, CHAIRMAN

Approved by:


GREGORIO D. AUDEA JR.
 DISTRICT ENGINEER