



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-A
QUEZON 1ST DISTRICT ENGINEERING OFFICE
Brgy. Abang, Lucban, Quezon

January 24, 2022

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila

THRU : JOVEL G. MENDOZA
Director IV
Regional Director
DPWH, Region IV-A
Canlubang Interchange
Brgy. Mayapa, Calamba City

SUBJECT : Mandatory Procurement Reports

We are submitting the Updated FY 2021 APP Non-CSE (Changes within 2nd Sem) and FY 2022 APP Non-CSE (Conversion of All Indicative APPs to Final APP before award of contracts) duly accomplished in the prescribed format.


For your information and reference.


MA. CHYMBELIN D. IBAL
District Engineer


R4A.19.5 FMC/MCCG/MESD

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0001	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0102 + 580 – K0102 + 615	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2021 - Oct. 06, 2021	Oct. 26, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0002	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 105 – K0112 + 210	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2021 - Oct. 06, 2021	Oct. 26, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0003	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 610 – K0114 + 650	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2021 - Oct. 06, 2021	Oct. 26, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0004	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0116 + 300 – K0116 + 400	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2021 - Oct. 06, 2021	Oct. 26, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0005	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0116 + 400 – K0116 + 500	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2021 - Oct. 06, 2021	Oct. 26, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0006	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 654 – K0117 + 685	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2021 - Oct. 06, 2021	Oct. 26, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure


Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYZA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0007	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0120 + 121 – K0120 + 200	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2021 - Oct. 06, 2021	Oct. 26, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0008	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0121 + 540 – K0121 + 600	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2021 - Oct. 06, 2021	Oct. 26, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0009	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd – K0109 + 650 - K0109 + 710	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	67,550,000.00	-	67,550,000.00	Construction of Road Slope Protection Structure
22DK0010	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 030 – K0112 + 110	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0011	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 308 - K0112 + 350	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0012	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0112 + 505 – K0112 + 541	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure


Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0013	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0113 + 210 – K0113 + 280	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0014	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 360 - K0114 + 480	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
22DK0015	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0114 + 580 - K0114 + 610	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	57,900,000.00	-	57,900,000.00	Construction of Road Slope Protection Structure
22DK0016	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 000 – K0117 + 060	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	67,550,000.00	-	67,550,000.00	Construction of Road Slope Protection Structure
22DK0017	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0117 + 980 – K0118 + 010	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 07, 2021 - Oct. 13, 2021	Oct. 28, 2021	Mar. 01, 2022	Mar. 07, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	67,550,000.00	-	67,550,000.00	Construction of Road Slope Protection Structure
22DK0018	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Agos River, Infanta, Quezon (Package J)	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 09, 2021 - Dec. 15, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	51,181,670.00	-	51,977,240.00	Construction of Flood Mitigation Structure


Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0019	Convergence and Special Support Program Special Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy-Real-Infanta-Dinahican Port Rd - K0093+(-623) - K0093+413	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 20, 2021 - Oct. 26, 2021	Nov. 09, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	30,486,820.00	-	30,486,820.00	Preventive Maintenance of Roads
22DK0020	Convergence and Special Support Program Special Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy-Real-Infanta-Dinahican Port Rd - K0123+859 - K0124+536	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 20, 2021 - Oct. 26, 2021	Nov. 09, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	20,358,520.00	-	20,358,520.00	Preventive Maintenance of Roads
22DK0021	Convergence and Special Support Program Special Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd - K0130+371 - K0130+564	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 20, 2021 - Oct. 26, 2021	Nov. 09, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	11,798,220.00	-	11,798,220.00	Preventive Maintenance of Roads
22DK0022	Convergence and Special Support Program Special Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd - K0131+148 - K0131+341	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 20, 2021 - Oct. 26, 2021	Nov. 09, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	11,798,220.00	-	11,798,220.00	Preventive Maintenance of Roads
22DK0023	Convergence and Special Support Program Special Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd - K0138+502 - K0138+695	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 20, 2021 - Oct. 26, 2021	Nov. 09, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	11,798,220.00	-	11,798,220.00	Preventive Maintenance of Roads
22DK0024	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Minahan Sur, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2021 - Nov. 05, 2021	Nov. 23, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0025	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Bukal, Jomalig, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2021 - Nov. 05, 2021	Nov. 23, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABANSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0026	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Pandan, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2021 - Nov. 05, 2021	Nov. 23, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0027	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Caniwan, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2021 - Nov. 05, 2021	Nov. 23, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0028	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Casuguran, Jomalig, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2021 - Nov. 05, 2021	Nov. 23, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0029	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Poto Elementary School, Barangay Poto, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2021 - Nov. 05, 2021	Nov. 23, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0030	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Kanturan Malicboy, Pagbilao, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2021 - Nov. 05, 2021	Nov. 23, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0031	Convergence and Special Support Program Basic Infrastructure Program (BIP) Public Water Supply System (Level II or III) Construction (Completion) of Water System Project, Barangay Antipolo, Pagbilao, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2021 - Nov. 05, 2021	Nov. 23, 2021	Mar. 03, 2022	Mar. 09, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Water Supply System
22DK0032	ORGANIZATIONAL OUTCOME 1: Ensure Safe And Reliable National Road System – Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mauban-Tiguan Rd - K0167 + 267 - K0167 + 318	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 08, 2022	Mar. 14, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	39,200,000.00	-	39,200,000.00	Construction of Road Slope Protection Structure

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0033	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Apasan, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
22DK0034	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Binonoan, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0035	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Bonbon, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0036	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Cagsiay 1, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22DK0037	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Comon, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0038	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay San Bueno, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0039	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Taluog, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFROÑA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0040	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Tiawe, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0041	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) Construction (Completion) of Water System Project, Barangay Maragondon, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2021 - Nov. 17, 2021	Dec. 01, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Water Supply System
22DK0042	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Katigan Kanluran, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 18, 2021 - Nov. 24, 2021	Dec. 08, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0043	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building at Carlagan I/S, Barangay Carlagan, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 18, 2021 - Nov. 24, 2021	Dec. 08, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22DK0044	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building, Barangay Mabini, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 18, 2021 - Nov. 24, 2021	Dec. 08, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22DK0045	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building at Liavac Elementary School, Barangay Liavac, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 09, 2021 - Dec. 15, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0046	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Alsam Ibaba, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 09, 2021 - Dec. 15, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABATAY
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0047	Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Amaga, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 09, 2021 - Dec. 15, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
22DK0048	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Jct Poblacion Real-Ungos Port Rd – K0126 + (-187) – K0126 + 473	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 09, 2021 - Dec. 15, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	10,840,760.00		10,840,760.00	Preventive Maintenance of Roads
22DK0049	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Mauban-Tignoan Rd – K0114 + (-707) – K0115 + 882	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 09, 2021 - Dec. 15, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	40,426,960.00		40,426,960.00	Preventive Maintenance of Roads
22DK0050	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/New Roads Mauban-Tignoan Road, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 10, 2021 - Dec. 16, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	48,999,999.97	-	48,999,999.97	Construction of Concrete Road
22DK0051	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Famy-Real-Infanta-Dinahican Port Rd - K0121 + 494 - K0122 + 500, K0127 + 916 - K0129 + 028, K0136 + 626 - K0138 + 000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 10, 2021 - Dec. 16, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	52,942,795.01		52,942,795.01	Preventive Maintenance of Roads
22DK0052	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance (Asphalt Overlay) along Famy-Real-Infanta-Dinahican Port Rd - K0098 + 070 - K0099 + 605, K0107 + 347 - K0109 + 000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 10, 2021 - Dec. 16, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	48,191,500.00		48,191,500.00	Preventive Maintenance of Roads
22DK0053	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance along Markina-Infanta Rd - K0117 + 227 - K0118 + 969, K0119 + 372 - K0119 + 947, K0120 + 277 - K0120 + 512	DPWH - Quezon I DEO	Yes	Competitive Bidding	Dec. 10, 2021 - Dec. 16, 2021	Dec. 29, 2021	Mar. 15, 2022	Mar. 21, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	40,419,120.00		40,419,120.00	Preventive Maintenance of Roads

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson


Approved: -

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0054	Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/New Roads Mauban-Tiguan Road, Real Section, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Dec. 21, 2021 - Dec. 27, 2021	Jan. 25, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	29,400,000.00	-	29,400,000.00	Construction of Concrete Road
22DK0055	Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Catablingan, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Dec. 21, 2021 - Dec. 27, 2021	Jan. 25, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0056	Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Languyin, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Dec. 21, 2021 - Dec. 27, 2021	Jan. 25, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22DK0057	Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Luod, Patnanungan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Dec. 21, 2021 - Dec. 27, 2021	Jan. 25, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0058	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Jct Lucban-Luisiana Rd - K0133 + 307 - K0133 + 567.80	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 18, 2022 - Jan. 24, 2022	Feb. 08, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	14,700,000.00	-	14,700,000.00	Construction of Road Slope Protection Structure
22DK0059	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Nakar-Dingalan Road (General Nakar Section), Poblacion-Umiray Road, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 18, 2022 - Jan. 24, 2022	Feb. 08, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Construction of Concrete Road

Prepared by:


FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0060	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structures along Agos River, General Nakar, Quezon Side, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 18, 2022 - Jan. 24, 2022	Feb. 08, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	67,550,000.00		67,550,000.00	Construction of Flood Mitigation Structure
22DK0061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A 11239 Preventive Maintenance along Famy-Real-Infanta-Dinahican Port Rd - K0130 + 365 - K0132 + 002, K0134 + 924 - K0136 + 566, K0145 + 000 - K0148 + 000	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 18, 2022 - Jan. 24, 2022	Feb. 08, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Del Carmen, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Jan. 18, 2022 - Jan. 24, 2022	Feb. 08, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0063	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Famy - Real - Infanta - Dinahican Port Rd - K0112 + 430 - K0112 + 490	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
22DK0064	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Famy - Real - Infanta - Dinahican Port Rd - K0112 + 490 - K0112 + 550	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
22DK0065	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Famy - Real - Infanta - Dinahican Port Rd - K0112 + 550 - K0112 + 610	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure


Prepared by:

FREDDIE N. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYESA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0066	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Famy - Real - Dinahican Port Rd - K0112 + 610 - K0112 + 670	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
22DK0067	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Famy - Real - Dinahican Port Rd - K0111 + 000 - K0111 + 060	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	67,550,000.00		67,550,000.00	Construction of Road Slope Protection Structure
22DK0068	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Famy - Real - Infanta - Dinahican Port Rd - K0113 + 800 - K0113 + 900	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
22DK0069	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Famy - Real - Dinahican Port Rd - K0104 + 940 - K0104 + 970	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	57,900,000.00		57,900,000.00	Construction of Road Slope Protection Structure
22DK0070	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Marikina-Infanta Rd - K0097+200 - K0097+300	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	65,620,000.00		65,620,000.00	Construction of Road Slope Protection Structure
22DK0071	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0096+900 - K0097+100	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure


Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYESA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0072	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0100+520 - K0100+650	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	77,200,000.00		77,200,000.00	Construction of Road Slope Protection Structure
22DK0073	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0100+850 - K0101+000	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
22DK0074	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0101+200 - K0101+320	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	77,200,000.00		77,200,000.00	Construction of Road Slope Protection Structure
22DK0075	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0101+580 - K0101+650	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 05, 2022 - Feb. 11, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 28, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	77,200,000.00		77,200,000.00	Construction of Road Slope Protection Structure
22DK0076	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Mauban - Tignoan Rd, Real Side - K0124+740 - K0124+800	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	65,620,000.00		65,620,000.00	Construction of Road Slope Protection Structure
22DK0077	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Mauban - Tignoan Rd, Real Side - K0116+480 - K0116+530	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	65,620,000.00		65,620,000.00	Construction of Road Slope Protection Structure

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABATBA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0078	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Mauban - Tignoan Rd, Mauban Side - K0167+318 - K0167+410	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
22DK0079	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0101+850 - K0102+000	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
22DK0080	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0102+000 - K0102+120	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	77,200,000.00		77,200,000.00	Construction of Road Slope Protection Structure
22DK0081	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Marikina-Infanta Rd - K0102+850 - K0103+100	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	77,200,000.00		77,200,000.00	Construction of Road Slope Protection Structure
22DK0082	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Mauban - Tignoan Rd, Real Side - K0116 + 800 - K0116 + 860	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	77,200,000.00		77,200,000.00	Construction of Road Slope Protection Structure
22DK0083	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Mauban-Tignoan Rd - K0114 + 470 - K0114 + 530	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0084	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads Mauban-Tiguan Rd - K0114 + 530 - K0115 + 136	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
22DK0085	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Mauban By-Pass Road, Package A, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 09, 2022 - Feb. 15, 2022	Mar. 02, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	77,200,000.00	-	77,200,000.00	Construction of Concrete Road
22DK0086	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Mauban By-Pass Road, Package B, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00		49,000,000.00	Construction of Concrete Road
22DK0087	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Pagbilao - Tayabas - Lucban Diversion Road, Quezon (Lucban Side) - Package C	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Concrete Road
22DK0088	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Pagbilao - Tayabas - Lucban Diversion Road, Quezon (Lucban Side) - Package D	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Concrete Road
22DK0089	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Pagbilao - Tayabas - Lucban Diversion Road, Quezon (Lucban Side) - Package E	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Concrete Road
22DK0090	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Infanta, Quezon (Package P)	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:


EUFONIA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0091	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Infanta, Quezon (Package Q)	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
22DK0092	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct MSR Calumpang - Tayabas Road leading to Minor Basilica of St. Michael de Archangel, and Kamay ni Hesus, Tayabas, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	72,375,000.00		72,375,000.00	Construction of Concrete Road
22DK0093	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Polillo - Panukulan - Burdeos Road leading to Beaches and Tourism Spots, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	48,346,500.00		48,346,500.00	Construction of Concrete Road
22DK0094	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Polillo-Panukulan-Burdeos Road leading to Beaches and Tourism Spots, Quezon (Panukulan Side)	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 19, 2022 - Feb. 25, 2022	Mar. 15, 2022	Mar. 24, 2022	Mar. 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	67,550,000.00		67,550,000.00	Construction of Concrete Road
22DK0095	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0096 + 100 - K0099 + 100	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	46,071,760.00		46,071,760.00	Preventive Maintenance of Roads


Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFROÑA S. CABAYSA
 BAC Chairperson


Approved:

MA CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0096	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0094 + 882 - K0096 + 000, K0100 + 618 - K0100 + 916, K0101 + 611 - K0103 + 000, K0104 + 000 - K0104 + 217, K0105 + 000 - K0107 + 134, K0109 + 000 - K0110 + 240	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0097	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0110 + 240 - K0113 + 386, K0113 + 461 - K0117 + 080	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0098	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0117 + 080 - K0117 + 839, K0117 + 864 - K0119 + 283, K0119 + 336 - K0121 + 494, K0122 + 500 - K0123 + 804, K0126 + 064 - K0126 + 521	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0099	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0126 + 521 - K0127 + 685, K0127 + 701 - K0127 + 901, K0129 + 044 - K0130 + 365, K0132 + 018 - K0133 + 939, K0133 + 954 - K0134 + 724, K0134 + 835 - K0134 + 875, K0136 + 566 - K0136 + 626, K0138 + 591 - K0139 + 180	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0100	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0139 + 180 - K0142 + 370, K0142 + 382 - K0145 + 000, K0148 + 000 - K0148 + 180	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads


Prepared by:

FREDNE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0101	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Lucena - Tayabas - Lucban - Sampaloc - Mauban Port Rd - K0129 + (-216) - K0132 + 752, K0132 + 833 - K0135 + 000	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0102	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Lucena - Tayabas - Lucban - Sampaloc - Mauban Port Rd - K0135 + 000 - K0140 + 019, K0140 + 039 - K0141 + 350	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0103	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tayabas - Mainit - Mauban Rd - K0141 + 000 - K0143 + 632, K0143 + 702 - K0144 + 705, K0144 + 713 - K0147 + 270	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0104	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tayabas - Mainit - Mauban Rd - K0147 + 270 - K0151 + 178, K0151 + 204 - K0153 + 284, K0153 + 320 - K0153 + 450	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0105	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Tayabas - Mainit - Mauban Rd - K0153 + 450 - K0154 + 902, K0154 + 914 - K0155 + 784, K0155 + 806 - K0157 + 592, K0157 + 613 - K0159 + 639	DPWH - Quezon I DEO	No	Competitive Bidding	Feb. 24, 2022 - Mar. 02, 2022	Mar. 16, 2022	Mar. 28, 2022	Apr. 01, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00		96,500,000.00	Preventive Maintenance of Roads
22DK0106	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Famy-Real-Infanta-Dinahican Port Rd - K0137 + 660 - K0138 + 391	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 05, 2022 - Mar. 11, 2022	Mar. 29, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	14,564,760.00	-	14,564,760.00	Construction of Drainage Structure along Road

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0107	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Infanta By-Pass Road, Package A	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 05, 2022 - Mar. 11, 2022	Mar. 29, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
22DK0108	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Jct. Daang Maharlika - Tayabas By-Pass Road and Quezon Eco-Tourism Road Extension, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 05, 2022 - Mar. 11, 2022	Mar. 29, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
22DK0109	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Lucban Diversion Road, Package A, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 05, 2022 - Mar. 11, 2022	Mar. 29, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	58,800,000.00	-	58,800,000.00	Construction of Concrete Road
22DK0110	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Pagbilao-Tayabas-Mauban-Lucban Diversion Road, Quezon (Lucban Side) - Package A	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 05, 2022 - Mar. 11, 2022	Mar. 29, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	24,500,000.00	-	24,500,000.00	Construction of Concrete Road
22DK0111	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Pagbilao-Tayabas-Mauban-Lucban Diversion Road, Quezon (Lucban Side) - Package B	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 05, 2022 - Mar. 11, 2022	Mar. 29, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	39,200,000.00	-	39,200,000.00	Construction of Concrete Road
22DK0112	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Tayabas By-Pass Road, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 10, 2022 - Mar. 16, 2022	Mar. 31, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	15,680,000.00	-	15,680,000.00	Construction of Concrete Road


Prepared by:

FREDDIE M. COMBALICER
Head, BAC Secretariat

Recommended for Approval by:


EUFONIA S. CABAY
BAC Chairperson

Approved:



MA. CHYMBELIN D. IBAL
District Engineer
Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0113	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/New Roads Mauban-Tiguan Road, (Bisisbis Bridge), Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 10, 2022 - Mar. 16, 2022	Mar. 31, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
22DK0114	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System Water Supply System Construction of Level III Water Supply System, Brgy. Ibabang Palale, Tayabas, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 10, 2022 - Mar. 16, 2022	Mar. 31, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	9,800,000.00	-	9,800,000.00	Construction of Water Supply System
22DK0115	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Calimba Bridge along Mauban-Tiguan Road, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 10, 2022 - Mar. 16, 2022	Mar. 31, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00	-	49,000,000.00	Construction of Bridge
22DK0116	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction (Completion) of Road, Barangay Libjo, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 10, 2022 - Mar. 16, 2022	Mar. 31, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,960,000.00	-	1,960,000.00	Construction of Concrete Road
22DK0117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Road, Barangay Alliliw, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 10, 2022 - Mar. 16, 2022	Mar. 31, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
22DK0118	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction (Completion) of Road, Barangay Mapagong, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Mar. 10, 2022 - Mar. 16, 2022	Mar. 31, 2022	Apr. 13, 2022	Apr. 18, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,920,000.00	-	3,920,000.00	Construction of Concrete Road

Prepared by:


FREDDIE C. COMALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYUSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0119	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Lucban Municipal Hall, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,000,000.00		49,000,000.00	Construction of Multi-Purpose Building
22DK0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at General Nakar Central ES, Barangay Poblacion, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
22DK0121	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building Barangay Bucao, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building
22DK0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building Barangay Libjo, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building
22DK0123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Ingas, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building
22DK0124	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Baao E/S, Barangay Baao, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building


Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0125	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Infanta Grand Central Complex, Barangay Comon, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0126	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at PEL, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	11,760,000.00		11,760,000.00	Construction of Multi-Purpose Building
22DK0127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at SLSU Infanta Campus, Barangay Tongohin, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0128	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Tejeros E/S, Barangay Tejeros, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Angustias Zone 1, Tayabas City	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 02, 2022 - Apr. 08, 2022	Apr. 26, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0130	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Bagong Bayan, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABATZA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0131	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Bonbon, Panukulan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0132	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Cagsiay 3, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0133	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Calumpang, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0134	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Comon, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	24,500,000.00		24,500,000.00	Construction of Multi-Purpose Building
22DK0135	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Maligay, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Mateuna, Tayabas City	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building

Prepared by:


FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson

Approved: 
MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Pob 1, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Pob 38, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	19,600,000.00		19,600,000.00	Construction of Multi-Purpose Building
22DK0139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Pob. 61, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0140	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Tongohin, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 08, 2022 - Apr. 14, 2022	Apr. 28, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Ila. Bagumbungan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22DK0142	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Talipan, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	7,840,000.00		7,840,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:


EUFRONIA S. CABAYUSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0143	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Road, Barangay Camaysa, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
22DK0144	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Road, Brgy. Bagong Silang, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,950,000.00		4,950,000.00	Construction of Concrete Road
22DK0145	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Road, Brgy. Caldong, Sampaloc, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	9,900,000.00		9,900,000.00	Construction of Concrete Road
22DK0146	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Road, Barangay Ilayang Owain, Sampaloc, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
22DK0147	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Building, Brgy. Bucao, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
22DK0148	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Matangkap Elementary School, Barangay Matangkap, Panukulan, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFONIA S. CABAYISA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0149	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay 2, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0150	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Infanta Municipal Building, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	49,500,000.00		49,500,000.00	Construction of Multi-Purpose Building
22DK0151	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Amolengin, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 13, 2022 - Apr. 19, 2022	May 03, 2022	May 11, 2022	May 16, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22DK0152	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Bantigue, Pagbilao, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	2,475,000.00	-	2,475,000.00	Construction of Multi-Purpose Building
22DK0153	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Bayongon, Sampaloc, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0154	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi Purpose Building, Brgy. Silangang Palale, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
22DK0155	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Cawayan, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building

Prepared by:


FREDDIE M. GOMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFROVIA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0156	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Cawaynin, Infanta, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22DK0157	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Lawigue, Tayabas, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
22DK0158	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Masin, Tayabas, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0159	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Malupak, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
22DK0160	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Rosario, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
22DK0161	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Sablang, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 16, 2022 - Apr. 22, 2022	May 10, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building

Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat

Recommended for Approval by:

EUFROÑA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0162	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Sibulan, Polillo, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0163	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Sta. Lucia, Mauban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
22DK0164	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Kiloloron, Real, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22DK0165	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy. Ayuti, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22DK0166	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Brgy. Caldong, Sampaloc, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
22DK0167	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Umiray, General Nakar, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
22DK0168	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) Construction of Water Supply System, Barangay Silangang Palale, Tayabas, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	9,900,000.00	-	9,900,000.00	Construction of Water Supply System

Prepared by:


FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson


Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DK0169	LOCAL PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose/ Facilities Construction of Building of the Southern Luzon State University (SLSU) - College of Medicine, Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Multi-Purpose Building
22DK0170	LOCAL PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose/ Facilities Construction of Southern Luzon Multi-Specialty Medical Center, Tayabas City, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	96,500,000.00	-	96,500,000.00	Construction of Multi-Purpose Building
22DK0171	LOCAL PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose/ Facilities Construction (Completion) of Existing Building, DPWH Quezon 1st District Engineering Office, Barangay Kulapi (former Colapi), Lucban, Quezon	DPWH - Quezon I DEO	No	Competitive Bidding	Apr. 22, 2022 - Apr. 28, 2022	May 12, 2022	May 25, 2022	May 30, 2022	GAA - FY 2022 DPWH Regular Infrastructure Program	9,800,000.00	-	9,800,000.00	Construction of Multi-Purpose Building


Prepared by:

FREDDIE M. COMBALICER
 Head, BAC Secretariat


Recommended for Approval by:

EUFONIA S. CABAYSA
 BAC Chairperson

Approved:

MA. CHYMBELIN D. IBAL
 District Engineer
 Head of Procuring Entity

DPWH Quezon I District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
	Common Office Supplies									917,405.94	917,405.94	0.00	
	First Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	290,836.22	290,836.22	-	
	Second Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	164,900.45	164,900.45	-	
	Third Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	296,766.82	296,766.82	-	
	Fourth Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	164,902.45	164,902.45	-	
	Common IT Equipment									1,707,212.48	1,707,212.48	0.00	
	First Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	320,634.56	320,634.56	-	
	Second Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	437,652.80	437,652.80	-	
	Third Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	391,021.76	391,021.76	-	
	Fourth Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	557,903.36	557,903.36	-	
	Common Janitorial Supplies									287,945.08	287,945.08	0.00	
	First Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	72,986.27	72,986.27	-	
	Second Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	70,986.27	70,986.27	-	
	Third Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	70,986.27	70,986.27	-	
	Fourth Quarter	Quezon I DEO	No	PS	-	-	-	-	GoP	72,986.27	72,986.27	-	
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
	Office Supplies									5,903,792.00	5,903,792.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2022	Feb. 7, 2022	Feb. 14, 2022	Feb. 17, 2022	GoP	1,609,706.00	1,609,706.00	-	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	1,351,300.00	1,351,300.00	-	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	1,598,846.00	1,598,846.00	-	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	1,343,940.00	1,343,940.00	-	


FREDDIE M. COMBALICER
 Engineer III
 Head, BAC Secretariat



EUFROÑA S. CABAYSA
 Engineer III
 BAC Chairman


MA. CHYMBELIN D. IBAL
 District Engineer

DPWH Quezon I District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Equipment									270,000.00	270,000.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2022	Feb. 7, 2022	Feb. 14, 2022	Feb. 17, 2022	GoP	165,000.00	165,000.00	-	
	Second Quarter	Quezon I DEO		-	-	-	-	-	GoP	0.00	0.00	-	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	105,000.00	105,000.00	-	
	Fourth Quarter	Quezon I DEO		-	-	-	-	-	GoP	0.00	0.00	-	
	Computer Equipment and Accessories									648,300.00	648,300.00	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2022	Feb. 7, 2022	Feb. 14, 2022	Feb. 17, 2022	GoP	267,700.00	267,700.00	-	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	66,700.00	66,700.00	-	
	Third Quarter	Quezon I DEO	No	Shopping	Jul. 11, 2022	Jul. 18, 2022	Jul. 25, 2022	Jul. 29, 2022	GoP	247,200.00	247,200.00	-	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	66,700.00	66,700.00	-	
	Other Categories									31,781,672.80	31,781,672.80	0.00	
	First Quarter	Quezon I DEO	No	Public Bidding	Jan. 17, 2022	Feb. 7, 2022	Feb. 14, 2022	Feb. 17, 2022	GoP	12,696,777.00	12,696,777.00	-	
	Second Quarter	Quezon I DEO	No	Shopping	Apr. 6, 2022	Apr. 18, 2022	Apr. 25, 2022	Apr. 29, 2022	GoP	2,960,424.40	2,960,424.40	-	
	Third Quarter	Quezon I DEO	No	Public Bidding	Jul. 11, 2022	Aug. 1, 2022	Aug. 8, 2022	Aug 12, 2022	GoP	14,102,006.40	14,102,006.40	-	
	Fourth Quarter	Quezon I DEO	No	Shopping	Oct. 06, 2022	Oct. 13, 2022	Oct. 21, 2022	Oct. 26, 2022	GoP	2,022,465.00	2,022,465.00	-	
TOTAL										41,516,328.30	41,516,328.30	0.00	


FREDDIE M. COMBALICER
 Engineer III
 Head, BAC Secretariat


EUFRONIA S. CABAYSA
 Engineer III
 BAC Chairman


MA. CHYMBELIN D. IBAL
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON 1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Lucban, Quezon

January 24, 2022

CERTIFICATION

With regards to the submission of Final APP FY 2022 for Consulting Services, this certification is issued to certify that this Office has yet no Consulting Services on our scheduled procurement activities for FY 2022.

This is in compliance to GPPB Circular 02-2020 dated May 20, 2020, re-Guidelines in the Posting and Submission of APPs, PMR, and Agency Procurement Compliance and Performance Indicator (APCPI) Results and was circularized through DPWH Circular No. 48 dated June 1, 2020.

This shall serve as Certification, to this effect.

R4A FMC/ESC


MA. CHYMBELIN D. IBAL
District Engineer