

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FOREIGN ASSISTED PROJECTS
FOR CY-2012**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
PJHL-PMO											
001	CP III, Plaridel Bypass Road, Sta. 47+400 to Sta. 49+625 under Arterial Road Bypass Project Phase II	ICB	Original APP	P 1,167,610,000.00	Nov. 06, 2012	Dec. 14, 2012 - Dec. 20, 2012	Jan. 15, 2013	Feb. 05, 2013	Mar. 20, 2013 - Apr. 01, 2013	Apr. 02, 2013 - Apr. 10, 2013	May 09, 2013
002	CP IV, Plaridel Bypass Road, Sta. 49+625 to Sta. 57+365.73 under Arterial Road Bypass Project, Phase II	ICB	Original APP	P 659,690,000.00	Nov. 06, 2012	Dec. 14, 2012 - Dec. 20, 2012	Jan. 15, 2013	Feb. 05, 2013	Mar. 20, 2013 - Mar. 26, 2013	Mar. 27, 2013 - Apr. 03, 2013	Apr. 25, 2013
RUPP-PMO											
003	UI-1: CPI & III, Bongabon-Pantabangan & Canili-Bazal Road Sections, Bongabon-Baler Road Improvement Project	ICB	Original APP	P 363,000,000.00	Aug. 23, 2012	Dec. 17, 2012 - Dec. 23, 2012	Jan. 22, 2013	Feb. 12, 2013	Apr. 12, 2013 - Apr. 18, 2013	Apr. 19, 2013 - Apr. 23, 2013	May 29, 2013
004	UI-2: Lipa-Alaminos Road Improvement Project	ICB	Original APP	P 211,000,000.00	Jan. 22, 2013	Feb. 15, 2013 - Feb. 21, 2013	Mar. 19, 2013	Apr. 10, 2013	Jun. 05, 2013 - Jun. 13, 2013	Jun. 14, 2013 - Jun. 20, 2013	Jul. 22, 2013
005	UI-4: CP II/IIIA, Viga-Bagamanoc Section Catanduanes Circumferential Road Improvement Project	ICB	Original APP	P 320,000,000.00	Dec. 07, 2012	Jan. 15, 2013 - Jan. 21, 2013	Feb. 12, 2013	Mar. 12, 2013	May 10, 2013 - May 16, 2013	May 17, 2013 - May 21, 2013	Jun. 25, 2013
006	UI-4: CP IIIB, Bagamanoc-Pandan Section, Catanduanes Circumferential Road Improvement Project	ICB	Original APP	P 1,200,000,000.00	Apr. 04, 2013	Apr. 15, 2013 - Apr. 21, 2013	May 04, 2013	Jun. 04, 2013	Aug. 02, 2013 - Aug. 10, 2013	Aug. 11, 2013 - Aug. 17, 2013	Sept. 15, 2013
007	UI-3: CP II, Rizal-Calintaan Road Section, Mindoro West Coast Road Improvement Project	ICB	Original APP	P263,380,000.00	Mar. 05, 2013	Mar. 18, 2013 - Mar. 24, 2013	Apr. 10, 2013	May 09, 2013	Jul. 03, 2013 - Jul. 11, 2013	Jul. 12, 2013 - Jul. 18, 2013	Aug. 16, 2013
008	UI-3: CP III, Calintaan-Sablayan Road Section, Mindoro West Coast Road Improvement Project	ICB	Original APP	P 1,210,350,000.00	Mar. 26, 2013	Apr. 08, 2013 - Apr. 14, 2013	May 02, 2013	May 28, 2013	Jul. 24, 2013 - Aug. 01, 2013	Aug. 02, 2013 - Aug. 08, 2013	Sept. 06, 2013
009	UI-3: CP V, Sta. Cruz-Mamburao Road Section, Mindoro West Coast Road Improvement Project	ICB	Original APP	P 314,180,000.00	May 02, 2013	May 13, 2013 - May 19, 2013	Jun. 04, 2013	Jul. 04, 2013	Aug. 28, 2013 - Sept. 05, 2013	Sept. 06, 2013 - Sept. 12, 2013	Oct. 11, 2013
010	UI-3: CP IV, Sablayan-Sta. Cruz Road Section, Mindoro West Coast Road Improvement Project	ICB	Original APP	P 486,000,000.00	May 08, 2012	Aug. 16, 2012 - Aug. 22, 2012	Sept. 18, 2012	Oct. 11, 2012	Dec. 19, 2012 - Dec. 27, 2012	Dec. 28, 2012 - Jan. 03, 2013	Feb. 04, 2013
011	AWP 1/PM-04 (Daang Maharlika, K0315+000 to K0331+171) Camarines Norte, Region V	LCB	Origina APP	P 199,332,736.37	Jul. 17, 2012	Jul. 24, 2012 - Jul. 30, 2012	Jul. 31, 2012	Aug. 14, 2012	Aug. 15, 2012 - Aug. 16, 2012	Aug. 17, 2012 - Sept. 24, 2012	Sept. 25, 2012

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FOREIGN ASSISTED PROJECTS
FOR CY-2012**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FOREIGN ASSISTED PROJECTS
FOR CY-2012**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
012	AWP 1/PM-05A, Vinzons-Talisay-Daet Section (Daang Maharlika, K0332+(-910) to K0345+214, Camarines Norte	LCB	Origina APP P 189,139,952.68	Aug. 14, 2012	Aug. 18, 2012 - Aug. 24, 2012	Aug. 28, 2012	Sept. 18, 2012	Sept. 19, 2012 - Sept. 24, 2012	Sept. 25, 2012 - Nov. 25, 2012	Nov. 26, 2012
013	AWP 1/PM-05B, Basud Section (Daang Maharlika, K0345 + 214 to K0357 + 000), Camarines Norte	LCB	Origina APP P 145,121,472.94	Sept. 11, 2012	Nov. 06, 2012 - Nov. 12, 2012	Nov. 15, 2012	Dec. 04, 2012	Dec. 05, 2012	Dec. 06, 2012 - Dec. 11, 2012	Dec. 12, 2012
014	AWP I/PM-07, Brgy. Maulong-Brgy. Socorro Road Section (Daang Maharlika, K0800+ 034 to K0805 + 844) Western Samar	LCB	Origina APP P 129,972,857.16	Oct. 03, 2012	Oct. 09, 2012 - Oct. 15, 2012	Oct. 16, 2012	Oct. 30, 2012	Nov. 05, 2012	Nov. 06, 2012 - Dec. 10, 2012	Dec. 11, 2012
015	AWP I/PM-08, Calbiga-Brgy. Laygayon Section (Daang Maharlika, K0849 + 168.10 to K0864 + 635), Western Samar	LCB	Origina APP P 131,787,153.79	Oct. 03, 2012	Oct. 09, 2012 - Oct. 15, 2012	Oct. 16, 2012	Oct. 31, 2012	Nov. 05, 2012	Nov. 06, 2012 - Dec. 10, 2012	Dec. 11, 2012
016	AWP I/PM-09, Jct. Parasanon-Manunca Bridge (Abut. "B") Section (Daang Maharlika, K0864 +635 to K0874 + 938.25), Western Samar	LCB	Origina APP P 143,450,621.23	Oct. 03, 2012	Oct. 09, 2012 - Oct. 15, 2012	Oct. 16, 2012	Oct. 30, 2012	Nov. 05, 2012	Nov. 06, 2012 - Dec. 10, 2012	Dec. 11, 2012
017	AWP I/PM-10, Manunca Bridge (Abut. "B")- Tinabogan Bridge (Abut. "B") Section (Daang Maharlika, K0874 + 938.25 to K0885 + 195), Wester Samar	LCB	Origina APP P 137,985,160.35	Oct. 03, 2012	Oct. 09, 2012 - Oct. 15, 2012	Oct. 16, 2012	Oct. 30, 2012	Nov. 05, 2012	Nov. 06, 2012 - Dec. 10, 2012	Dec. 11, 2012
018	AWP I/PM-11, Tinabogan Bridge (Abut. "B") San Juanico Section (Daang Maharlika, K0885 + 195 to K0895 + 241), Western Samar	LCB	Origina APP P 145,661,992.97	Oct. 03, 2012	Oct. 09, 2012 - Oct. 15, 2012	Oct. 16, 2012	Oct. 30, 2012	Nov. 05, 2012	Nov. 06, 2012 - Dec. 10, 2012	Dec. 11, 2012

Submitted by:

Recommended by:

Approved by:

DANTE B. POTANTE
Project Manager III
Head, Central Procurement Office

ALFREDO G. TOLENTIN
Undersecretary
BAC Chairman for Foreign Assisted Projects

ROGELIO L. SINGSON
Secretary

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FOREIGN ASSISTED PROJECTS
FOR CY-2012**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
------------	-------------------------------------	-------------------------------	--------------------------------------	--	----------------------------------	-------------------------------	---	-----------------------	--	----------------------------------