

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
FOREIGN ASSISTED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
RUPP-PMO											
014	Annual Work Program 1 / Preventive Maint.- 01A (AWP 1/PM-01A) (Daang Maharlika, K0266+000.00 to K0276+000.00) under RUPP, Asset Preservation Component, Nueva Vizcaya, Region II	NCB	Original APP	P 169,860,000.00	Sept. 16, 2013	Sept. 20, 2013 - Sept. 26, 2013	Sept. 30, 2013	Oct. 14, 2013	Oct. 15, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 30, 2013 - Nov. 06, 2013
015	Annual Work Program 1 / Preventive Maint.- 01B (AWP 1/PM-01B) (Daang Maharlika, K0276+000.00 to K0289+000.00) under RUPP, Asset Preservation Component, Nueva Vizcaya, Region II	NCB	Original APP	P 186,150,000.00	Sept. 16, 2013	Sept. 20, 2013 - Sept. 26, 2013	Sept. 30, 2013	Oct. 14, 2013	Oct. 15, 2013 - Oct. 21, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 30, 2013 - Nov. 06, 2013

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary