

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region IX - Zamboanga Sibugay 1st District Engineering Office											
535	13JI0018 Construction of Water and Sanitation Facilities in the Municipalities of Buug, Imelda and Malangas, Zamboanga Sibugay	Public Bidding	Original APP	P 1,211,917.82	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 15, 2013	Aug. 22, 2013	Aug. 29, 2013	Aug. 30, 2013	Aug. 31, 2013
536	13JI0019 Construction of Water and Sanitation Facilities in the Municipalities of Alicia and Payao, Zamboanga Sibugay	Public Bidding	Original APP	P 6,006,000.00	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 15, 2013	Aug. 22, 2013	Aug. 29, 2013	Aug. 30, 2013	Aug. 31, 2013
537	13JI0020 Construction of Water and Sanitation Facilities in the Municipalities of Mabuhay, Olutanga and Talusan, Zamboanga Sibugay	Public Bidding	Original APP	P 3,877,353.05	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 15, 2013	Aug. 22, 2013	Aug. 29, 2013	Aug. 30, 2013	Aug. 31, 2013
538	13JI0021 Expansion of Health Centers at the Municipalities of Olutanga and Talusan, Zamboanga Sibugay	Public Bidding	Original APP	P 7,000,000.00	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 15, 2013	Aug. 22, 2013	Aug. 29, 2013	Aug. 30, 2013	Aug. 31, 2013
539	13JI0022 Construction of 1 Storey, 3CL (Type II) School Building at Galas PS, Olutanga, Zamboanga Sibugay	Public Bidding	Original APP	P 1,592,200.00	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 15, 2013	Aug. 22, 2013	Aug. 29, 2013	Aug. 30, 2013	Aug. 31, 2013
540	13JI0023 Construction of 1 Storey, 2 CL (Type II) School Building at Talaptap PS, Payao, Zamboanga Sibugay	Public Bidding	Original APP	P 1,081,188.12	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 15, 2013	Aug. 22, 2013	Aug. 29, 2013	Aug. 30, 2013	Aug. 31, 2013
541	13JI0024 Construction of 3 CL School Building at Mabuhay Agro-Industrial High School, Brgy. Sto. Nino, Mabuhay, Zamboanga Sibugay	Public Bidding	Original APP	P 2,000,000.00	-	July 24, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013
542	13JI0025 Construction (Repair/Rehabilitation) of 5 CL at Buug Pilot Central School, Brgy. Poblacion, Buug, Zamboanga Sibugay	Public Bidding	Original APP	P 600,000.00	-	July 24, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 19, 2013	Nov. 20, 2013 - Nov. 26, 2013	Nov. 27, 2013 - Nov. 29, 2013

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
543	13JI0026 Asphalt Overlay/Reblocking along Lanao-Pagadian-Zamboanga City Road, Intermittent Sections, Buug, Zamboanga Sibugay a. K1724+(-594.00) - K1724+347.00 Boyugan Section, Buug; b. K1725+031.00 - K1725+941.00 Boyugan Section, Buug; c. K1726+246.00 - K1726+609.00 Basalem Section	Public Bidding	Original APP	P 21,244,440.00	Oct. 25, 2013	Oct. 31, 2013	Nov. 07, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013
544	13JI0027 Asphalt Overlay/Reconstruction along Jct. Imelda-Alicia Road, Imelda to Alicia (Intermittent Sect.), Zamboanga Sibugay a. K1750+(-135.00) - K1751+000.00 Poblacion ImeldaSect.; b. K1752+000.00 - K1753+002.00 Baluran Section, Imelda; c. K1755+000.00 - K1756+035.00 Subing-Subing Section, Payao; d. K1756+035.00 - K1756+935.00 Subing-Subing Section, Payao; e. K1768+000.00 - K1768+450.00 Poblacion Alicia Section; f. K1769+098.00 - K1769+248.00 Poblacion Alicia Section	Public Bidding	Original APP	P 38,201,380.00	Oct. 25, 2013	Oct. 31, 2013	Nov. 07, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013
545	13JI0028 Upgrading (Gravel to Paved) along Jct. Imelda-Alicia Road, (Intermittent Sections) Alicia, Zamboanga Sibugay a. K1759+879.00 - K1760+000.00 Lutiman Section, Alicia; b. K1764+368.00 - K1765+165.00Timbang-Timbang Sect., Alicia; c. K1766+1000.00 - K1766+1203.00 Naga-Naga Sect.;d. K1768+447.00 - K1769+098.00	Public Bidding	Original APP	P 39,940,880.00	Oct. 25, 2013	Oct. 31, 2013	Nov. 07, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 06, 2013

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract	
Region IX - Zamboanga del Norte 2nd District Engineering Office											
546	13JC0081 Assets Preservation of National Roads Generated from PMS/HDM-4: Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads, Intermittent Section, Zamboanga del Norte 1. Liloy-Siocon Rd., k1985+240-k1987+000 2. Sindangan-Liloy Road, k1949+955 - k1950+085 3. Liloy-Siocon Rd., k1974+643-k1975+000	Public Bidding	Original APP	P 1,071,970.00	-	Oct. 19. 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 09, 2013	Nov. 10, 2013
Region VI - Negros Occidental 1st District Engineering Office											
547	13GK0041 Upgrading/Concreting (from Gravel to Paved) of Sagay-Bato-Dian-ay-Marcelo- Balea Road, K0120+377 - K0120+497, Toboso, Negros Occidental	Public Bidding	Original APP	P 3,486,406.51	Oct. 16, 2013	Oct. 24, 2013 - Nov. 01, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Nov. 27, 2013
548	13GK0042 Rehabilitation/Reconstruction/Upgrading/ Concreting of Jct. Sagay-Old Sagay Road, K0088+000 - K0088+320, Sagay City, Negros Occidental	Public Bidding	Original APP	P 6,033,631.37	Oct. 16, 2013	Oct. 24, 2013 - Nov. 01, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Nov. 27, 2013
549	13GK0043 Rehabilitation/Reconstruction/Upgrading/ Concreting of Jct. Sagay-Old Sagay Road, K0087+491 - K0087+851, Sagay City, Negros Occidental	Public Bidding	Original APP	P 6,260,831.05	Oct. 16, 2013	Oct. 24, 2013 - Nov. 01, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Nov. 27, 2013
550	13GK0044 Upgrading/Concreting (from Gravel to Paved) along Stop Aguinaldo-Bug-ang Road, a. K0122+792 - K0122+822; b. K0122+822 - K0123+044, Toboso, Negros Occidental	Public Bidding	Original APP	P 6,797,992.84	Oct. 16, 2013	Oct. 24, 2013 - Nov. 01, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Nov. 27, 2013

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
551	13GK0045 Road Upgrading (Gravel to Paved)/ Concreting of Silay-Lantawan Road, Chainage 51117 - Chainage 5557, Silay City, Negros Occidental	Public Bidding	Original APP	P 3,486,406.51	Oct. 16, 2013	Oct. 24, 2013 - Nov. 01, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Nov. 27, 2013
552	13GK0046 Rehabilitation/Reconstruction/Upgrading/ Concreting along Jct. Old Escalante- Escalante-Danao Port Road, K0102+(-700) - K0102+(-076), Escalante City, Negros Occ.	Public Bidding	Original APP	P 10,634,676.86	Oct. 16, 2013	Oct. 24, 2013 - Nov. 01, 2013	Oct. 29, 2013	Nov. 15, 2013	Nov. 18, 2013 - Nov. 20, 2013	Nov. 21, 2013 - Nov. 25, 2013	Nov. 26, 2013 - Nov. 27, 2013
Region VI - Negros Occidental 3rd District Engineering Office											
553	13GM0046 Expansion of Cauayan Municipal Hospital at Brgy. Isio, Cauayan, Negros Occidental	Public Bidding	Original APP	P 4,000,000.00	June 24, 2013	June 28, 2013 - July 04, 2013	-	July 18, 2013	July 22, 2013	July 23, 2013	Oct. 07, 2013
554	13GM0047 Expansion of Kabankalan City Hospital, Brgy. Tabugon, Kabankalan City, Negros Occ.	Public Bidding	Original APP	P 7,350,000.00	June 24, 2013	Aug. 09, 2013 - Sept. 19, 2013	Aug. 16, 2013	Sept. 19, 2013	Sept. 20, 2013	Sept. 24, 2013	Sept. 30, 2013
555	13GM0048 Construction of One (1) unit, One (1) Storey Two (2) CS School Bldg. (DEPEd Standard Type S/B at Bilbao NHS - Abaca Ext., Hinoba-an, Negros Occidental	Public Bidding	Original APP	P 1,182,000.00	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 13, 2013	Aug. 27, 2013	Aug. 28, 2013	Aug. 30, 2013	Sept. 04, 2013
556	13GM0049 Construction of One (1) unit, One (1) Storey Two (2) CS School Bldg. (DEPEd Standard Type S/B) at Guiljungan NHS - Abaca Ext., Brgy. Abaca, Cauayan, Negros Occidental	Public Bidding	Original APP	P 1,236,000.00	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 13, 2013	Aug. 27, 2013	Aug. 28, 2013	Aug. 30, 2013	Sept. 04, 2013
557	13GM0050 Construction of One (1) unit, One (1) Storey Two (2) CS School Bldg. (DEPEd Standard Type S/B) at Gil Montilla NHS-Camindangan Ext., Brgy. Camindangan, Sipalay City, Negros Occidental	Public Bidding	Original APP	P 1,182,000.00	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 13, 2013	Aug. 27, 2013	Aug. 28, 2013	Aug. 30, 2013	Sept. 04, 2013

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
558	13GM0051 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster I	Public Bidding	Original APP	P 1,319,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
559	13GM0052 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster II	Public Bidding	Original APP	P 1,318,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
560	13GM0053 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster III	Public Bidding	Original APP	P 1,318,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
561	13GM0054 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster IV	Public Bidding	Original APP	P 1,322,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
562	13GM0055 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster V	Public Bidding	Original APP	P 1,320,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
563	13GM0056 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster VI	Public Bidding	Original APP	P 1,324,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
564	13GM0057 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster VII	Public Bidding	Original APP	P 1,316,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
565	13GM0058 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster VIII	Public Bidding	Original APP	P 1,603,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
566	13GM0059 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster IX	Public Bidding	Original APP	P 1,540,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
567	13GM0060 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster X	Public Bidding	Original APP	P 1,232,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
568	13GM0061 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XI	Public Bidding	Original APP	P 1,307,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
569	13GM0062 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XII	Public Bidding	Original APP	P 1,640,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
570	13GM0063 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XIII	Public Bidding	Original APP	P 1,898,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
571	13GM0064 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XIV	Public Bidding	Original APP	P 1,267,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
572	13GM0065 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XV	Public Bidding	Original APP	P 1,257,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
573	13GM0066 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XVI	Public Bidding	Original APP	P 1,878,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
574	13GM0067 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XVII	Public Bidding	Original APP	P 1,590,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
575	13GM0068 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XVIII	Public Bidding	Original APP	P 1,540,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
576	13GM0069 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XIX	Public Bidding	Original APP	P 1,232,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
577	13GM0070 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XX	Public Bidding	Original APP	P 1,540,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
578	13GM0071 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XXI	Public Bidding	Original APP	P 1,242,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
579	13GM0072 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XXII	Public Bidding	Original APP	P 1,262,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013
580	13GM0073 Construction of Water and Sanitation Facilities under the DEPED's CY 2013 Basic Education Facilities Fund (BEFF) Cluster XXIII	Public Bidding	Original APP	P 1,232,000.00	July 28, 2013	July 30, 2013 - Aug. 19, 2013	Aug. 05, 2013	Aug. 19, 2013	Aug. 29, 2013	Aug. 29, 2013	Aug. 29, 2013

Republic of the Philippines
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php		Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
581	13GM0074 Construction of One (1) unit, One (1) CL School Building with Toilet (DEP Standard Type) at Salong NHS, Brgy. Salong, Kabankalan City, Negros Occidental	Public Bidding	Original APP	P 900,000.00	-	Aug. 07, 2013 - Aug. 13, 2013	Aug. 13, 2013	Aug. 27, 2013	Aug. 27, 2013	Aug. 29, 2013	Sept. 04, 2013
582	13GM0078 Construction of One (1) unit, 1 Storey, Three (3) CL S/B (DEPED Standard Type) at J.M. Relequias E/S, Hinoba-an, Negros Occidental	Public Bidding	Original APP	P 1,726,000.00	-	Aug. 28, 2013 - Sept. 17, 2013	Sept. 04, 2013	Sept. 17, 2013	Sept. 19, 2013	Sept. 20, 2013	Sept. 24, 2013

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS**

No.	Contract Package Description	Procurement Method		Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
UPMO - Flood Control (KAMANAVA Project)											
583	Raising/Strengthening of Riverwall along Navotas-Marala River, Kanduli Section (Sta. 1+677 LB to 1+767 LB), Mandaragat Section (Sta. 2+425.60 LB to 2+547 LB) KAMANAVA Area Flood Control and Drainage System Improvement Project, City of Navotas	Alternative Method of Procurement	Original APP	P 30,272,000.00	Dec. 03, 2013	Dec. 04, 2013 (Resolution recommending Alternative Method of Procurement)	Dec. 09, 2013 (Notification of Contract Negotiation)	Dec. 13, 2013 (Negotiation)	-	Dec. 16, 2013	Dec. 18, 2013
UPMO - Flood Control Management Cluster											
584	Construction of Spillway No. 1, Sta. Rita, Province of Pampanga	Alternative Method of Procurement	Original Revised	P 281,581,555.62	Nov. 19, 2013	Dec. 04, 2013	Dec. 09, 2013	Dec. 11, 2013	-	Dec. 17, 2013	Dec. 26, 2013
					Dec. 03, 2013	Dec. 06, 2013 (Resolution recommending Alternative Method of Procurement)	Dec. 10, 2013 (Notification of Contract Negotiation)	Dec. 16, 2013 (Negotiation)	-	Dec. 23, 2013	Dec. 29, 2013
585	Construction of Spillway No. 3, Bacolor, Province of Pampanga	Alternative Method of Procurement	Original Revised	P 293,050,400.80	Nov. 19, 2013	Dec. 04, 2013	Dec. 09, 2013	Dec. 11, 2013	-	Dec. 17, 2013	Dec. 26, 2013
					Dec. 03, 2013	Dec. 06, 2013 (Resolution recommending Alternative Method of Procurement)	Dec. 10, 2013 (Notification of Contract Negotiation)	Dec. 16, 2013 (Negotiation)	-	Dec. 23, 2013	Dec. 29, 2013

Submitted by:

Recommended by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary

Republic of the Philippines
Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013
LOCALLY-FUNDED PROJECTS

No.	Contract Package Description	Procurement Method	Project Cost/ ABC Php	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
------------	-------------------------------------	---------------------------	--------------------------------------	--	----------------------------------	-------------------------------	---	-----------------------	--	----------------------------------