

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No.   | Contract Package Description  | Procurement Method | Project Cost/<br>ABC<br>Php | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement | Pre-Bid<br>Conference         | Submission<br>and Receipt<br>of Bids | Bid Evaluation | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract       |               |
|---|---|--------------------|-----------------------------|-----------------------------------|--------------------------|-------------------------------|--------------------------------------|----------------|-------------------------------------|-------------------------------|---------------|
| Region IX - Zamboanga Sibugay 1st District Engineering Office |   |                    |                             |                                   |                          |                               |                                      |                |                                     |                               |               |
| 586   | 13JI0001<br>Construction of School Building (2 CL) at MSU-Buug, Datu Panas, Buug, Zamboanga Sibugay   | Public Bidding     | Original APP                | P 1,200,000.00                    | -                        | Jan. 03, 2013 - Jan. 09, 2013 | Jan. 10, 2013                        | Jan. 22, 2013  | Jan. 23, 2013 - Jan. 27, 2013       | Jan. 28, 2013 - Feb. 03, 2013 | Feb. 07, 2013 |
| 587   | 13JI0002<br>Construction of Sitio La Fortuna Farm to Market Road at Sitio La Fortuna, La Dicha, Malangas, Zamboanga Sibugay   | Public Bidding     | Original APP                | P 4,850,000.00                    | -                        | Jan. 03, 2013 - Jan. 09, 2013 | Jan. 10, 2013                        | Jan. 22, 2013  | Jan. 23, 2013 - Jan. 27, 2013       | Jan. 28, 2013 - Feb. 03, 2013 | Feb. 07, 2013 |
| 588   | 13JI0003<br>Const. of Classrooms in the Municipalities of Buug, Diplahan and Malangas, Zamboanga Sibugay  | Public Bidding     | Original APP                | P 11,414,960.00                   | Jan. 03, 2013            | Jan. 07, 2013 - Jan. 13, 2013 | Jan. 11, 2013                        | Jan. 24, 2013  | Jan. 28, 2013                       | Jan. 29, 2013 - Feb. 03, 2013 | Mar. 21, 2013 |
| 589   | 13JI0004<br>Const. of Classrooms in the Municipalities of Alicia, Imelda and Payao, Zamboanga Sibugay   | Public Bidding     | Original APP                | P 8,035,480.00                    | Jan. 04, 2013            | Jan. 07, 2013 - Jan. 13, 2013 | Jan. 11, 2013                        | Jan. 24, 2013  | Jan. 28, 2013                       | Jan. 29, 2013 - Feb. 03, 2013 | Mar. 22, 2013 |
| 590   | 13JI0005<br>Const. of Classrooms in the Municipalities of Mabuhay, Talusan and Olutanga, Zamboanga Sibugay  | Public Bidding     | Original APP                | P 6,168,230.00                    | Jan. 05, 2013            | Jan. 07, 2013 - Jan. 13, 2013 | Jan. 11, 2013                        | Jan. 24, 2013  | Jan. 28, 2013                       | Jan. 29, 2013 - Feb. 03, 2013 | Mar. 23, 2013 |
| 591   | 13JI0006<br>Construction/Rehabilitation of Buildings-Other Structures (Multi-Purpose Buildings/ School Buildings) in the Municipalities of Buug and Malangas, Zamboanga Sibugay         | Public Bidding     | Original APP                | P 7,372,000.00                    | Jan. 28, 2013            | Jan. 31, 2013 - Feb. 06, 2013 | Feb. 07, 2013                        | Feb. 26, 2013  | Feb. 28, 2013                       | Mar. 04, 2013 - Mar. 10, 2013 | Mar. 14, 2013 |
| 592   | 13JI0007<br>Construction/Rehabilitation of Buildings-Other Structures (Multi-Purpose Buildings/ School Buildings) in the Municipalities of Alicia, Payao and Mabuhay, Zamboanga Sibugay | Public Bidding     | Original APP                | P 5,674,500.00                    | Jan. 28, 2013            | Mar. 04, 2013 - Mar. 10, 2013 | Mar. 08, 2013                        | Mar. 21, 2013  | Mar. 22, 2013 - Mar. 25, 2013       | Mar. 26, 2013 - Apr. 01, 2013 | Apr. 05, 2013 |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description   | Procurement Method | Project Cost/<br>ABC<br>Php |                | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-----------------------------|----------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| 593 | 13JI0008<br>Construction of Buildings-Other Structures (Multi-Purpose Bldgs.) in the Municipalities of Olutanga and Talusan, Zamboanga Sibugay                                     | Public Bidding     | <b>Original APP</b>         | P 3,861,000.00 | -                          | Jan. 31, 2013 - Feb. 06, 2013 | Feb. 07, 2013      | Feb. 26, 2013                  | Feb. 28, 2013                 | Mar. 04, 2013 - Mar. 10, 2013 | Mar. 14, 2013     |
| 594 | 13JI0009<br>Construction of Multi-Purpose Pavements in the Municipalities of Mabuhay, Malangas, Payao and Talusan, Zamboanga Sibugay   | Public Bidding     | <b>Original APP</b>         | P 1,386,000.00 | -                          | Jan. 31, 2013 - Feb. 06, 2013 | Feb. 07, 2013      | Feb. 26, 2013                  | Feb. 28, 2013                 | Mar. 04, 2013 - Mar. 10, 2013 | Mar. 14, 2013     |
| 595 | 13JI0010<br>Artesian Wells, Reservoirs, Pumping Station and Conduits at the Municipalities of Alicia, Mabuhay, Malangas and Payao, Zamboanga Sibugay                               | Public Bidding     | <b>Original APP</b>         | P 1,039,500.00 | -                          | Jan. 31, 2013 - Feb. 06, 2013 | Feb. 07, 2013      | Feb. 26, 2013                  | Feb. 28, 2013                 | Mar. 04, 2013 - Mar. 10, 2013 | Mar. 14, 2013     |
| 596 | 13JI0011<br>Construction of Flood Control System/Slope Protection at Guintolan, Payao, Zamboanga Sibugay   | Public Bidding     | <b>Original APP</b>         | P 198,000.00   | -                          | Mar. 04, 2013 - Mar. 10, 2013 | Mar. 08, 2013      | Mar. 21, 2013                  | Mar. 22, 2013 - Mar. 25, 2013 | Mar. 26, 2013 - Apr. 01, 2013 | Apr. 05, 2013     |
| 597 | 13JI0012<br>Completion/Construction of Buildings-Other Structures (Multi-Purpose Buildings/School Buildings) in the Municipalities of Buug, Imelda and Malangas, Zamboanga Sibugay | Public Bidding     | <b>Original APP</b>         | P 5,238,000.00 | May 17, 2013               | July 01, 2013 - July 07, 2013 | July 08, 2013      | July 23, 2013                  | July 24, 2013 - July 29, 2013 | July 30, 2013 - Aug. 05, 2013 | Aug. 08, 2013     |
| 598 | 13JI0013<br>Construction of Buildings-Other Structures (Multi-Purpose Bldgs.) in the Municipalities of Buug, Imelda and Malangas, Zamboanga Sibugay                                | Public Bidding     | <b>Original APP</b>         | P 7,275,000.00 | May 17, 2013               | July 01, 2013 - July 07, 2013 | July 08, 2013      | July 23, 2013                  | July 24, 2013 - July 29, 2013 | July 30, 2013 - Aug. 05, 2013 | Aug. 08, 2013     |
| 599 | 13JI0014<br>Other Public Structure-Multi Purpose Pavements, Roads, Highways and Bridges in the Municipalities of Alicia, Buug, Diplahan and Imelda, Zamboanga Sibugay              | Public Bidding     | <b>Original APP</b>         | P 2,970,000.00 | May 17, 2013               | July 01, 2013 - July 07, 2013 | July 08, 2013      | July 23, 2013                  | July 24, 2013 - July 29, 2013 | July 30, 2013 - Aug. 05, 2013 | Aug. 08, 2013     |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description   | Procurement Method | Project Cost/<br>ABC<br>Php |                | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-----------------------------|----------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| 600 | 13JI0015<br>Artesian Wells, Reservoirs, Pumping Stations and Conduits in the Municipalities of Alicia, Buug, Malangas and Talusan, Zamboanga Sibugay | Public Bidding     | <b>Original APP</b>         | P 2,574,000.00 | -                          | May 20, 2013 - May 26, 2013   | June 05, 2013      | June 18, 2013                  | June 25, 2013 - June 28, 2013 | July 01, 2013 - July 07, 2013 | July 10, 2013     |
| 601 | 13JI0017<br>Construction of Multi-Purpose Building at Brgy. Poblacion, Diplahan, Zamboanga Sibugay   | Public Bidding     | <b>Original APP</b>         | P 242,500.00   | -                          | July 01, 2013 - July 07, 2013 | July 08, 2013      | July 23, 2013                  | July 24, 2013 - July 29, 2013 | July 30, 2013 - Aug. 05, 2013 | Aug. 08, 2013     |
| 602 | 13JI0018<br>Construction of Water and Sanitation Facilities in the Municipalities of Buug, Imelda and Malangas, Zamboanga Sibugay                    | Public Bidding     | <b>Original APP</b>         | P 2,401,000.00 | -                          | Oct. 07, 2013 - Oct. 13, 2013 | Oct. 17, 2013      | Oct. 29, 2013                  | Oct. 30, 2013 - Oct. 31, 2013 | Nov. 05, 2013 - Nov. 07, 2013 | Nov. 11, 2013     |
| 603 | 13JI0019<br>Construction of Water and Sanitation Facilities in the Municipalities of Alicia and Payao, Zamboanga Sibugay                             | Public Bidding     | <b>Original APP</b>         | P 4,820,000.00 | -                          | Oct. 07, 2013 - Oct. 13, 2013 | Oct. 17, 2013      | Oct. 29, 2013                  | Oct. 30, 2013 - Oct. 31, 2013 | Nov. 05, 2013 - Nov. 07, 2013 | Nov. 12, 2013     |
| 604 | 13JI0020<br>Construction of Water and Sanitation Facilities in the Municipalities of Mabuhay, Olutanga and Talusan, Zamboanga Sibugay                | Public Bidding     | <b>Original APP</b>         | P 3,879,000.00 | -                          | Oct. 07, 2013 - Oct. 13, 2013 | Oct. 17, 2013      | Oct. 29, 2013                  | Oct. 30, 2013 - Oct. 31, 2013 | Nov. 05, 2013 - Nov. 07, 2013 | Nov. 13, 2013     |
| 605 | 13JI0021<br>Expansion of Health Centers at the Municipalities of Olutanga and Talusan, Zamboanga Sibugay   | Public Bidding     | <b>Original APP</b>         | P 7,000,000.00 | Oct. 03, 2013              | Nov. 06, 2013 - Nov. 12, 2013 | Nov. 13, 2013      | Nov. 27, 2013                  | Nov. 28, 2013 - Nov. 29, 2013 | Dec. 02, 2013 - Dec. 05, 2013 | Dec. 09, 2013     |
| 606 | 13JI0022<br>Construction of 1 Storey, 3CL (Type II) School Building at Galas PS, Olutanga, Zamboanga Sibugay   | Public Bidding     | <b>Original APP</b>         | P 1,592,200.00 | -                          | Nov. 06, 2013 - Nov. 12, 2013 | Nov. 13, 2013      | Nov. 27, 2013                  | Nov. 28, 2013 - Nov. 29, 2013 | Dec. 02, 2013 - Dec. 05, 2013 | Dec. 10, 2013     |
| 607 | 13JI0023<br>Construction of 1 Storey, 2 CL (Type II) School Building at Talaptap PS, Payao, Zamboanga Sibugay  | Public Bidding     | <b>Original APP</b>         | P 1,081,190.00 | -                          | Oct. 07, 2013 - Oct. 13, 2013 | Oct. 17, 2013      | Oct. 29, 2013                  | Oct. 30, 2013 - Oct. 31, 2013 | Nov. 05, 2013 - Nov. 07, 2013 | Nov. 11, 2013     |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description   | Procurement Method | Project Cost/<br>ABC<br>Php |                 | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                | Post Qualification Evaluation | Award of Contract             |
|-----|--|--------------------|-----------------------------|-----------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 608 | 13JI0024<br>Construction of 3 CL School Building at Mabuhay Agro-Industrial High School, Brgy. Sto. Nino, Mabuhay, Zamboanga Sibugay   | Public Bidding     | <b>Original APP</b>         | P 2,000,000.00  | -                          | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013      | Nov. 14, 2013                  | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Nov. 28, 2013                 |
| 609 | 13JI0025<br>Construction (Repair/Rehabilitation) of 5 CL at Buug Pilot Central School, Brgy. Poblacion, Buug, Zamboanga Sibugay  | Public Bidding     | <b>Original APP</b>         | P 600,000.00    | -                          | Oct. 24, 2013 - Oct. 30, 2013 | Oct. 31, 2013      | Nov. 14, 2013                  | Nov. 15, 2013 - Nov. 19, 2013 | Nov. 20, 2013 - Nov. 26, 2013 | Nov. 29, 2013                 |
| 610 | 13JI0026<br>Asphalt Overlay/Reblocking along Lanao-Pagadian-Zamboanga City Road, Intermittent Sections, Buug, Zamboanga Sibugay a. K1724+(-594.00) - K1724+347.00 Boyugan Section, Buug; b. K1725+031.00 - K1725+941.00 Boyugan Section, Buug; c. K1726+246.00 - K1726+609.00 Basalem Section  | Public Bidding     | <b>Original APP</b>         | P 21,244,440.00 | Oct. 25, 2013              | Oct. 31, 2013                 | Nov. 07, 2013      | Nov. 21, 2013                  | Nov. 22, 2013 - Nov. 25, 2013 | Nov. 26, 2013 - Dec. 02, 2013 | Dec. 03, 2013 - Dec. 06, 2013 |
| 611 | 13JI0027<br>Asphalt Overlay/Reconstruction along Jct. Imelda-Alicia Road, Imelda to Alicia (Intermittent Sect.), Zamboanga Sibugay a. K1750+(-135.00) - K1751+000.00 Poblacion ImeldaSect.; b. K1752+000.00 - K1753+002.00 Baluran Section, Imelda; c. K1755+000.00 - K1756+035.00 Subing-Subing Section, Payao; d. K1756+035.00 - K1756+935.00 Subing-Subing Section, Payao; e. K1768+000.00 - K1768+450.00 Poblacion Alicia Section; f. K1769+098.00 - K1769+248.00 Poblacion Alicia Section | Public Bidding     | <b>Original APP</b>         | P 38,201,380.00 | Oct. 25, 2013              | Oct. 31, 2013                 | Nov. 07, 2013      | Nov. 21, 2013                  | Nov. 22, 2013 - Nov. 25, 2013 | Nov. 26, 2013 - Dec. 02, 2013 | Dec. 03, 2013 - Dec. 06, 2013 |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No.  | Contract Package Description  | Procurement Method | Project Cost/<br>ABC<br>Php |                 | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                | Post Qualification Evaluation | Award of Contract             |
|--|---|--------------------|-----------------------------|-----------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------------------|
| 612  | 13JI0028<br>Upgrading (Gravel to Paved) along Jct. Imelda-Alicia Rd., (Intermittent Sect.) Alicia, Zamboanga Sibugay a. K1759+879.00 - K1760+000.00 Lutiman Section, Alicia; b. K1764+368.00 - K1765+165.00 Timbang-Timbang Sect., Alicia; c. K1766+1000.00 - K1766+1203.00 Naga-Naga Sect.; d. K1768+447.00 - K1769+098.00 | Public Bidding     | <b>Original APP</b>         | P 39,940,880.00 | Oct. 25, 2013              | Oct. 31, 2013                 | Nov. 07, 2013      | Nov. 21, 2013                  | Nov. 22, 2013 - Nov. 25, 2013 | Nov. 26, 2013 - Dec. 02, 2013 | Dec. 03, 2013 - Dec. 06, 2013 |
| 613  | 13JI0029<br>Road Gravelling along Imelda-Bayog-Kumalarang-Margosatubig Road (Minsulao Sction) K1763+980 - K1764+520   | Public Bidding     | <b>Original APP</b>         | P 1,421,635.00  | -                          | Dec. 06, 2013 - Dec. 12, 2013 | Dec. 11, 2013      | Dec. 23, 2013                  | Dec. 24, 2013                 | Dec. 25, 2013 - Dec. 26, 2013 | Dec. 27, 2013                 |
| 614  | 13JI0030<br>Rehabilitation of Road Slip along Jct. Imelda Alicia Road (Baluran Section), K1751+480 - K1751+580  | Public Bidding     | <b>Original APP</b>         | P 2,833,750.00  | -                          | Dec. 06, 2013 - Dec. 12, 2013 | Dec. 11, 2013      | Dec. 23, 2013                  | Dec. 24, 2013                 | Dec. 25, 2013 - Dec. 26, 2013 | Dec. 27, 2013                 |
| 615  | 13JI0031<br>Rehabilitation of Road Slip along Jct. Imelda Alicia Road (Subing-Subing Section), K1756+808.20 - K1756+838.20  | Public Bidding     | <b>Original APP</b>         | P 2,530,389.00  | -                          | Dec. 06, 2013 - Dec. 12, 2013 | Dec. 11, 2013      | Dec. 23, 2013                  | Dec. 24, 2013                 | Dec. 25, 2013 - Dec. 26, 2013 | Dec. 27, 2013                 |
| 616  | 13JI0032<br>Rehabilitation of Road Slip along Jct. Imelda Alicia Road (Subing-Subing Section) K1755+750.00 - K1755+757.00   | Public Bidding     | <b>Original APP</b>         | P 166,088.00    | -                          | Dec. 06, 2013 - Dec. 12, 2013 | Dec. 11, 2013      | Dec. 23, 2013                  | Dec. 24, 2013                 | Dec. 25, 2013 - Dec. 26, 2013 | Dec. 27, 2013                 |
| 617  | 13JI0033<br>Ccompletion of DPWH, Zamboanga Sibugay 1st DEO Building at Brgy. Kauswagan, Diplahan, Zamboanga Sibugay   | Public Bidding     | <b>Original APP</b>         | P 13,400,000.00 | Dec. 02, 2013              | Dec. 06, 2013 - Dec. 12, 2013 | Dec. 11, 2013      | Dec. 23, 2013                  | Dec. 24, 2013                 | Dec. 25, 2013 - Dec. 26, 2013 | Dec. 27, 2013                 |
| <b>Region XII - Sultan Kudarat 2nd District Engineering Office</b> |   |                    |                             |                 |                            |                               |                    |                                |                               |                               |                               |
| 618  | 13MH0047<br>Construction of Flood Control along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat (Km. 2023+241 to 2023+388)   | Public Bidding     | <b>Original APP</b>         | P 4,656,000.00  | -                          | Aug. 02, 2013 - Aug. 08, 2013 | Aug. 15, 2013      | Aug. 27, 2013                  | Aug. 30, 2013                 | Sept. 02, 2013                | Sept. 06, 2013                |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description  | Procurement Method | Project Cost/<br>ABC<br>Php |                 | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement           | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation              | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|-----|---|--------------------|-----------------------------|-----------------|-----------------------------------|------------------------------------|-----------------------|--------------------------------------|-----------------------------|-------------------------------------|-------------------------|
| 619 | 13MH0048<br>Repair/Maintenance of DPWH Building,<br>Sultan Kudarat 2nd District Engineering<br>Office, Lebak, Sultan Kudarat  | Public<br>Bidding  | <b>Original<br/>APP</b>     | P 400,000.00    | -                                 | Aug. 17, 2013 -<br>Aug. 23, 2013   | Aug. 29, 2013         | Sept. 10, 2013                       | Sept. 13, 2013 <sup>4</sup> | Sept. 16, 2013                      | Sept. 20, 2013          |
| 620 | 13MH0049<br>Repair/Maintenance of DPWH Building,<br>Sultan Kudarat 2nd District Engineering<br>Office, Lebak, Sultan Kudarat  | Public<br>Bidding  | <b>Original<br/>APP</b>     | P 1,187,500.00  | -                                 | Aug. 17, 2013 -<br>Aug. 23, 2013   | Aug. 29, 2013         | Sept. 10, 2013                       | Sept. 13, 2013 <sup>4</sup> | Sept. 16, 2013                      | Sept. 20, 2013          |
| 621 | 13MH0050<br>Road Upgrading (gravel to concrete) based<br>on Gravel Road Strategies, Traffic Bench-<br>mark for Upgrading to Paved Road Standard<br>(HDM-4 Project Analysis) along Awang-Upi-<br>Lebak-Kalamansig-Palimbang-Sarangani<br>Road (K2012+961 - K2014+65f6) Palimbang<br>Sultan Kudarat   | Public<br>Bidding  | <b>Original<br/>APP</b>     | P 18,888,399.89 | Sept. 18, 2013                    | Sept. 24, 2013 -<br>Sept. 30, 2013 | Oct. 10, 2013         | Oct. 22, 2013                        | Oct. 25, 2013               | Oct. 28, 2013                       | Nov. 01, 2013           |
| 622 | 13MH0051<br>Road Upgrading (gravel to concrete) based<br>mark for Upgrading to Paved Road Standard<br>(HDM-4 Project Analysis) along Awang-Upi-<br>Lebak-Kalamansig-Palimbang-Sarangani<br>Road (K2027+135 - K2029+680 with<br>exception) Palimbang, Sultan Kudarat   | Public<br>Bidding  | <b>Original<br/>APP</b>     | P 22,311,722.08 | Sept. 18, 2013                    | Sept. 24, 2013 -<br>Sept. 30, 2013 | Oct. 10, 2013         | Oct. 22, 2013                        | Oct. 25, 2013               | Oct. 28, 2013                       | Nov. 01, 2013           |
| 623 | 13MH0052<br>Cluster 1 - a) Construction of two (2) units<br>6 Seater with Hand Washing Facilities and<br>Septic Vault at Bai Sarapinang Elem. School<br>b) Construction of T4 Four Seater (1B-2G-<br>1PWD) and 3 Seater with Hand Washing<br>Facilities and Septic Vault at Masiag Elem.<br>School; c) Construction of T6 Six Seater<br>(2B-3G-1PWD) & T5 Seater with Hand<br>Washing Facilities and Septic Vault at Bai<br>Sarapinang Nat'l High School, Bagumbayan,<br>Sultan Kudarat | Public<br>Bidding  | <b>Original<br/>APP</b>     | P 2,997,000.00  | -                                 | Sept. 24, 2013 -<br>Sept. 30, 2013 | Oct. 10, 2013         | Oct. 22, 2013                        | Oct. 25, 2013               | Oct. 28, 2013                       | Nov. 01, 2013           |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description   | Procurement Method | Project Cost/<br>ABC<br>Php |                | Pre-Procurement Conference | Posting Advertisement           | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-----------------------------|----------------|----------------------------|---------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 624 | 13MH0053<br>Cluster 2 - a) Construction of two (2) units 6 Seater (2B-3G-1PWD) with Hand Washing Facilities and Septic Vault at Bagumbayan National High School; b) Construction of two (2) units 6 Seater with Hand Washing Facilities and Septic Vault at Daguma Elem. School; c) Construction of two (2) units 4 Seater with Hand Washing Facilities and Septic Vault at Kapaya Elem. School  | Public Bidding     | <b>Original APP</b>         | P 3,573,000.00 | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 625 | 13MH0054<br>Cluster 3 - a) Const. of two (2) units of T-3 Three Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at Langali Primary School; b) Const. of two (2) units of T-6 (2B-3G-1PWD) with Hand Washing Facilities and Septic Vault at Palimbang Nat'l High School, Palimbang, Sultan Kudarat  | Public Bidding     | <b>Original APP</b>         | P 1,828,000.00 | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 626 | 13MH0055<br>Cluster 4 - a) Const. of two (2) units T-4 Seater (1B-2G-1PWD) with Hand Washing Facilities and Septic Vault at Palimbang Central School; b) Const. of T-6 Seater (2B-3G-1PWD) w/ Hand Washing Facilities and Septic Vault at Kolong-Kolong Elem. School; c) Const. of T-6 Seater (2B-3G-1PWD) with Hand Washing Facilities and Septic Vault at Malisbong Elem. School   | Public Bidding     | <b>Original APP</b>         | P 1,949,000.00 | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 627 | 13MH0056<br>Cluster 5 - a) Construction of Four (4) units of Six (6) Seater (2B-3G-1PWD) with Hand Washing Facilities and Septic Vault at Lebak Legislated High School; b) Construction of T-5 Five Seater (2B-3G) with Hand Washing Facilities and Septic Vault at Capilan Elem. School; c) Construction of three (3) units of T-3 Three Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at Villamonte E/S, Lebak, Sultan Kudarat | Public Bidding     | <b>Original APP</b>         | P 3,820,000.00 | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description   | Procurement Method | Project Cost/<br>ABC<br>Php           | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement        | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|-----|--|--------------------|---------------------------------------|-----------------------------------|---------------------------------|-----------------------|--------------------------------------|----------------|-------------------------------------|-------------------------|
| 628 | 13MH0057<br>Cluster 6 - a) Construction of T-4 Four Seater (1B-2G-1PWD) and T-3 Three Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at Keytodac Central School<br>b) Construction of two (2) units of T-5 Five Seater (2B-3G) T-3 Three Seater (1B-1G-1PWD) with Hand Washing and Septic Vault at Pakil Memorial Elem. School (Barurao ES); c) Construction of T-6 Seater (2B-3G-1PWD) with Hand Washing Facilities and Septic Vault at Don M. Concha MES (Taguisa ES); d) Construction of two (2) units of T-4 Four Seater (1B-2G-1PWD) with Hand Washing Facilities and Septic Vault at Nuling Elem. School, Lebak, Sultan Kudarat | Public Bidding     | <b>Original APP</b><br>P 3,453,000.00 | -                                 | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013         | Oct. 22, 2013                        | Oct. 25, 2013  | Oct. 28, 2013                       | Nov. 01, 2013           |
| 629 | 13MH0058<br>Cluster 7 - a) Construction of two (2) units of T-6 Seater (2B-3G-1PWD) with Hand Washing Facilities and Septic Vault at F. Parohinog Sr. MES (Basak ES); b) Const. of three (3) units of T-3 Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at El Difunturom MES (Poloy-Poloy ES)<br>c) Construction of two (2) units of T-4 Seater (1B-2G-1PWD) with Hand Washing Facilities and Septic Vault at Celeste CES (Purikay CS); d) Construction of T-7 Seven Seater (3B-4G) with Hand Washing Facilities and Septic Vault at Purikay National High School, Lebak, Sultan Kudarat   | Public Bidding     | <b>Original APP</b><br>P 3,524,000.00 | -                                 | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013         | Oct. 22, 2013                        | Oct. 25, 2013  | Oct. 28, 2013                       | Nov. 01, 2013           |



Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description  | Procurement Method | Project Cost/<br>ABC<br>Php |                | Pre-Procurement Conference | Posting Advertisement           | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|-----------------------------|----------------|----------------------------|---------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 630 | 13MH0059<br>Cluster 8 - a) Construction of T-4 Four Seater (1B-2G-1PWD) and T-3 Three Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at Pansud Elem. School; b) Construction of two (2) units of T-3 three seater (1B-1-G-1PWD) with Hand Washing Facilities and Septic Vault at Tran Elem. School; c) Construction of two (2) units of T-3 Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at Ampad-Guibar MES; d) Construction of Three (3) units of T-3 Three Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at Salangsang Elem. School, Lebak, Sultan Kudarat | Public Bidding     | <b>Original APP</b>         | P 3,006,000.00 | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 631 | 13MH0060<br>Cluster 9 - a) Construction of two (2) units of T-7 Seven Seater (3B-4G) and two (2) units of T-4 Four Seater (1B-2G-1PWD) with Hand Washing Facilities and Sertic Vault at Esperanza National High School; b) Const. of T-4 Four Seater (1B-2G-1PWD) and T-3 Three Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at Marawir Elem. Sch., Esperanza, S. Kudarat  | Public Bidding     | <b>Original APP</b>         | P 3,524,000.00 | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 632 | 13MH0061<br>Cluster 10 - a) Construction of T-5 Five Seater (2B-3G) with Hand Washing Facilities and Septic Vault at Kangkong Elem. School; b) Construction of Two (2) units of T-3 Three Seater (1B-1G-1PWD) with Hand Washing Facilities and Septic Vault at New Panay Elem. School; c) Construction of T-5 Five Seater (2B-3G) with Hand Washing Facilities and Septic Vault at Guiamalia Elem. School; d) Construction of T-7 Seven Seater (3B-4G) with Hand Washing Facilities and Septic Vault at Ala Central School, Esperanza , Sultan Kudarat  | Public Bidding     | <b>Original APP</b>         | P 2,498,000.00 | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description   | Procurement Method | Project Cost/<br>ABC<br>Php |                 | Pre-Procurement Conference | Posting Advertisement           | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|--|--------------------|-----------------------------|-----------------|----------------------------|---------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 633 | 13MH0062<br>Cluster 11 - a) Construction of Four (4) units of T-5 Five Seater (2B-3G) with Hand Washing Facilities and Septic Vault at Kalamansig National High School; b) Const. of two (2) units of T-4 Four Seater (1B-2G-1PWD) with Hand Washing Facilities and Septic Vault at Ricardo Cabaluna MES   | Public Bidding     | <b>Original APP</b>         | P 2,894,000.00  | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 634 | 13MH0063<br>Cluster 12 - Construction of Three (3) units of T-5 Five Seater (2G-3G) and one (1) unit of T-6 Six Seater (2B-3G-1PWD) with Hand Washing facilities and Septic Vault at Datu Guibar Mem. CES, Kalamansig, Sultan Kudarat  | Public Bidding     | <b>Original APP</b>         | P 2,142,000.00  | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 635 | 13MH0064<br>Cluster 13 - a) Construction of two (2) units of T-6 Six Seater (2B-3G-1PWD) with Hand Washing Facilities and Septic Vault at Sen. Ninoy Aquino NHS, Sen. Ninoy Aquino, Sultan Kudarat; b) Construction of T-6 Six Seater (2B-3G-1PWD) with Hand Washing Facilities and Septic Vault at Gapok High School (Langgal NHS-Gapok HS) Sen. Ninoy Aquino, Sultan Kudarat; c) Construction of T-4 Four Seater (1B-2G-1PWD) with Hand Washing Facilities and Septic Vault at Milbuk National High School (Baluan NHS Annex) Palimbang, Sultan Kudarat. | Public Bidding     | <b>Original APP</b>         | P 2,173,000.00  | -                          | Sept. 24, 2013 - Sept. 30, 2013 | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 636 | 13MH0065<br>Repair/Rehabilitation of Flood Control and Bank Protection at Ala Bridge along Marbel-Allah Valley-Cotabato Road, Esperanza, Sultan Kudarat  | Public Bidding     | <b>Original APP</b>         | P 17,852,500.00 | Sept. 22, 2013             | Sept. 28, 2013 - Oct. 04, 2013  | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |
| 637 | 13MH0066<br>Construction of Two (2) units 5mx8m Public Market Perimeter Building, Esperanza, Sultan Kudarat  | Public Bidding     | <b>Original APP</b>         | P 1,000,000.00  | -                          | Sept. 28, 2013 - Oct. 04, 2013  | Oct. 10, 2013      | Oct. 22, 2013                  | Oct. 25, 2013  | Oct. 28, 2013                 | Nov. 01, 2013     |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description  | Procurement Method | Project Cost/<br>ABC<br>Php |                 | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---|--------------------|-----------------------------|-----------------|----------------------------|-------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 638 | 13MH0067<br>Completion of Permanent Bridge (Limulan Bridge) along Sen. Ninoy Aquino-Lebak-Kalamansig Road, Limulan, Kalamansig, Sultan Kudarat          | Public Bidding     | <b>Original APP</b>         | P 8,766,743.44  | Oct. 18, 2014              | Oct. 24, 2013 - Oct. 30, 2013 | Nov. 07, 2013      | Nov. 19, 2013                  | Nov. 22, 2013  | Nov. 25, 2013                 | Dec. 02, 2013     |
| 639 | 13MH0068<br>Completion of Permanent Bridge (Sta. Clara Bridge) along Sen. Ninoy Aquino-Lebak-Kalamansig Rd, Kalamansig, Sultan Kudarat                  | Public Bidding     | <b>Original APP</b>         | P 4,217,113.97  | -                          | Oct. 24, 2013 - Oct. 30, 2013 | Nov. 07, 2013      | Nov. 19, 2013                  | Nov. 22, 2013  | Nov. 25, 2013                 | Dec. 02, 2013     |
| 640 | 13MH0069<br>Construction of One (1) Storey, Three (3) Classroom 7mx9m PAGCOR Type-1 at Lebak Legislated National High School, Lebak, Sultan Kudarat     | Public Bidding     | <b>Original APP</b>         | P 2,839,131.30  | -                          | Oct. 24, 2013 - Oct. 30, 2013 | Nov. 07, 2013      | Nov. 19, 2013                  | Nov. 22, 2013  | Nov. 25, 2013                 | Dec. 02, 2013     |
| 641 | 13MH0070<br>Construction of Drainage/Protection Works along Marbel-Allah Valley-Cotabato Road   | Public Bidding     | <b>Original APP</b>         | P 7,072,987.28  | -                          | Oct. 24, 2013 - Oct. 30, 2013 | Nov. 07, 2013      | Nov. 19, 2013                  | Nov. 22, 2013  | Nov. 25, 2013                 | Dec. 02, 2013     |
| 642 | 13MH0071<br>Repair/Improvement/Slope Protection of Limulan Bridge along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat | Public Bidding     | <b>Original APP</b>         | P 15,944,816.12 | Oct. 31, 2013              | Nov. 06, 2013 - Nov. 12, 2013 | Nov. 21, 2013      | Dec. 05, 2013                  | Dec. 09, 2013  | Dec. 12, 2013                 | Dec. 15, 2013     |
| 643 | 13MH0072<br>Construction of Flood Control, Ala River Basin (River Bank Protection), Daladap, Esperanza, Sultan Kudarat                                  | Public Bidding     | <b>Original APP</b>         | P 44,196,452.63 | Oct. 31, 2013              | Nov. 06, 2013 - Nov. 12, 2013 | Nov. 21, 2013      | Dec. 05, 2013                  | Dec. 09, 2013  | Dec. 12, 2013                 | Dec. 15, 2013     |
| 644 | 13MH0073<br>Upgrading of Sen. Ninoy Aquino Municipal Hospital, Sen. Ninoy Aquino, Sultan Kudarat  | Public Bidding     | <b>Original APP</b>         | P 4,850,000.00  | Nov. 06, 2013              | Nov. 12, 2013 - Nov. 18, 2013 | Nov. 21, 2013      | Dec. 10, 2013                  | Dec. 13, 2013  | Dec. 16, 2013                 | Dec. 20, 2013     |
| 645 | 13MH0074<br>Expansion of Kalamansig Municipal Hospital (KALEPA District Hospital), Kalamansig, Sultan Kudarat   | Public Bidding     | <b>Original APP</b>         | P 4,850,000.00  | Nov. 06, 2013              | Nov. 12, 2013 - Nov. 18, 2013 | Nov. 21, 2013      | Dec. 10, 2013                  | Dec. 13, 2013  | Dec. 16, 2013                 | Dec. 20, 2013     |

Republic of the Philippines  
Department of Public Works and Highways

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2013  
LOCALLY-FUNDED PROJECTS**

| No. | Contract Package Description   | Procurement Method | Project Cost/<br>ABC<br>Php |                | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement      | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|-----|--|--------------------|-----------------------------|----------------|-----------------------------------|-------------------------------|-----------------------|--------------------------------------|----------------|-------------------------------------|-------------------------|
| 646 | 13MH0075<br>Rehabilitation of Flood Control and Bank Protection of Ala Bridge along Marbel-Allah Valley-Cotabato Road, Esperanza, Sultan Kudarat                                 | Public Bidding     | <b>Original APP</b>         | P 5,368,453.82 | Nov. 08, 2013                     | Nov. 15, 2013 - Nov. 21, 2013 | Nov. 21, 2013         | Dec. 10, 2013                        | Dec. 13, 2013  | Dec. 16, 2013                       | Dec. 20, 2013           |
| 647 | 13MH0076<br>Construction of two (2) units, one (1) Storey Three (3) Classroom at Langali Primary School (with Hauling Cost and Site Improvement Cost), Palimbang, Sultan Kudarat | Public Bidding     | <b>Original APP</b>         | P 3,600,000.00 | -                                 | Nov. 25, 2013 - Dec. 01, 2013 | Dec. 05, 2013         | Dec. 19, 2013                        | Dec. 23, 2013  | Dec. 25, 2013                       | Dec. 27, 2013           |
| 648 | 13MH0077<br>Construction of Footbridges, Libua, Palimbang, Sultan Kudarat  | Public Bidding     | <b>Original APP</b>         | P 1,000,000.00 | -                                 | Nov. 27, 2013 - Dec. 03, 2013 | Dec. 05, 2013         | Dec. 19, 2013                        | Dec. 23, 2013  | Dec. 25, 2013                       | Dec. 27, 2013           |

Submitted by:

Recommended by:

Approved by:

**NIMFA E. POTANTE**  
OIC-Director  
Procurement Service

**JAIME A. PACANAN, Ph.D., CESO I**  
Undersecretary for Support Services

**ROGELIO L. SINGSON**  
Secretary