



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0001	ROAD WIDENING ALONG PRIMARY ROAD - ON SPECIFIC LOCATIONS ALONG BACOLOD SOUTH RD (S00134NR) K0060+088 - K0060+136, K0072+103 - K0072+126, K0072+283 - K0072+309, K0072+617 - K0072+644, K0080+560 - K0080+718, K0081+030 - K0081+140, K0082+170 - K0083+798	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	October 25, 2019	November 15, 2019	February 14, 2020	February 17, 2020	GoP	51,000,000.00		51,000,000.00	Road Widening of 2.045 m. Portland Cement Concrete with a width of 3.35 m on intermittent section and a thickness of 300.00 mm including slope protection, drainage and safety devices
20GL0002	PREVENTIVE MAINTENANCE ALONG TERTIARY RD-ON SPECIFIC LOCATIONS ALONG ISABELA-LIBAS NEGROS OCC BDRY RD (S00374NR) K0082+ 000 - K0082+ 537	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	October 23, 2019	November 4, 2019	February 14, 2020	February 17, 2020	GoP	5,812,000.00		5,812,000.00	Asphalt Overlay 50mm with correction
20GL0003	PREVENTIVE MAINTENANCE ALONG SECONDARY RD-ON SPECIFIC LOCATIONS ALONG JCT. BAGONAWA - LA CASTELLANA- ISABELA RD (S00178NR) K0069+020 - K0070+368.40	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	October 23, 2019	November 4, 2019	February 14, 2020	February 17, 2020	GoP	16,227,000.00		16,227,000.00	Asphalt Overlay 50mm with correction
20GL0004	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES - SU-AY BR. (B00363NR) ALONG BACOLOD SOUTH RD.	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 8, 2019	November 29, 2019	February 14, 2020	February 17, 2020	GoP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Permanent Bridge.
20GL0005	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG PRIMARY ROAD - ON SPECIFIC LOCATION ALONG BACOLOD SOUTH RD (S00134NR) K0078+648 - K0079+961.70	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 8, 2019	November 29, 2019	February 14, 2020	February 17, 2020	GoP	25,757,000.00		25,757,000.00	Concrete Reconstruction with 280mm Slab
20GL0006	RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGE - HINIGARAN BR (B00351NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	February 14, 2020	February 17, 2020	GoP	32,538,000.00		32,538,000.00	Retrofitting/Strengthening of Bridge
20GL0007	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG TERTIARY ROAD - ON SPECIFIC LOCATIONS ALONG BINALBAGAN-ISABELA RD (S00419NR) K0062+730 - K0063+116, K0064+1302 - K0066+090, K0066+293 - K0066+511, K0066+680 - K0066+719	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	February 14, 2020	February 17, 2020	GoP	30,285,000.00		30,285,000.00	Reconstruction to Concrete Pavement with 280 mm Slab

Signatories of APP for Projects to be Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0008	RECONSTRUCTION TO CONCRETE PAVEMENT ALONG SECONDARY ROAD - ON SPECIFIC LOCATIONS ALONG JCT BAGONAWA - LA CASTELLANA - ISABELA RD (S00178NR) K0070+368.40 - K0070+850, K0076+785 - K0076+850, K0078+834 - K0079+417	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 13, 2019	December 4, 2019	February 14, 2020	February 17, 2020	GoP	20,000,000.00		20,000,000.00	Reconstruction to Concrete Pavement with 280 mm Slab
20GL0009	CONSTRUCTION OF COVERED COURT, BRGY. MIRANDA, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mX24.00m) WITH CONCRETE COLUMN
20GL0010	CONSTRUCTION OF COVERED COURT, BRGY. BAGA-AS, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	February 14, 2020	February 17, 2020	GoP	2,500,000.00		2,500,000.00	COVERED COURT (17.00mX24.00m) WITH CONCRETE COLUMN AND CONCRETE FLOORING
20GL0011	CONSTRUCTION OF COVERED COURT INCLUDING PERIMETER FENCE CABITI ELEMENTARY SCHOOL, DISTRICT OF BINALBAGAN II	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	COVERED COURT CONCRETE COLUMN (15.00m X 24.00m) WITH CONCRETE FLOORING AND CHB FENCE
20GL0012	CONSTRUCTION OF COVERED COURT, BRGY. 2 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mX24.00m) WITH CONCRETE COLUMN
20GL0013	CONSTRUCTION OF COVERED COURT, BRGY. BULAD, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	COVERED COURT (17.00mX24.00m) WITH CONCRETE COLUMN
20GL0014	CONSTRUCTION OF DAY CARE CENTER, BRGY. CABANBANAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (6M X 8M)
20GL0015	CONSTRUCTION OF DAY CARE CENTER, BRGY. TALABAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 22, 2019	December 13, 2019	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (6M X 8M)

Signatories of APP for Projects to be Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0016	CONSTRUCTION OF DAY CARE CENTER, BRGY. LIBACAO, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	CONSTRUCTION OF DAY CARE CENTER (8M X 8M)
20GL0017	REHABILITATION OF COVERED COURT, BRGY. ARANDA, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	CONCRETE FLOORING (25.00M X 33.00M) CANOPY AND OPEN CANAL WITH COATING
20GL0018	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CAMANDAG, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	February 14, 2020	February 17, 2020	GoP	1,000,000.00		1,000,000.00	COVERED COURT (7.50m X 16.00m) WITH CONCRETE COLUMN
20GL0019	REHABILITATION OF COVERED COURT, BRGY. ANAHAW, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	February 14, 2020	February 17, 2020	GoP	1,500,000.00		1,500,000.00	CONCRETE FLOORING (17.00 m x 30.00 m), BLEACHER, CLADDING AND CANOPY
20GL0020	REHABILITATION OF MULTI-PURPOSE BUILDING, ISABELA WEST ELEMENTARY SCHOOL, BARANGAY 4, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	February 14, 2020	February 17, 2020	GoP	1,500,000.00		1,500,000.00	CONCRETE FLOORING (14.00 m x 28.00 m), CLADDING AND REMOVAL OF EXISTING ROOFING
20GL0022	REPLACEMENT OF PERMANENT WEAK BRIDGE - TANOLO BR. 1 (B00352NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	February 14, 2020	February 17, 2020	GoP	12,020,000.00		12,020,000.00	Replacement of Bridge from 2-Lanes into 4-Lanes including approaches
20GL0023	REPLACEMENT OF PERMANENT WEAK BRIDGE - TANOLO BR. 2 (B00353NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	February 14, 2020	February 17, 2020	GoP	10,017,000.00		10,017,000.00	Replacement of Bridge from 2-Lanes into 4-Lanes including approaches
20GL0024	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG VALLEHERMOSO - CANLAON CITY - LA CASTELLANA RD (S00189NR) K0066+412.70 - K0066+596.7	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	February 14, 2020	February 17, 2020	GoP	30,000,000.00		30,000,000.00	Road widening of 1,183.0 in.m Portland Cement Concrete with a width of 3.65 m on both lanes and a thickness of 280.0 mm.
20GL0021	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, ISABELA NATIONAL HIGH SCHOOL SENIOR HIGH, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 23, 2019	December 11, 2019	February 14, 2020	February 17, 2020	GoP	1,000,000.00		1,000,000.00	CONCRETE FLOORING (15.00 m x 17.00 m) AND STAGE

Signatories of APP for Projects to be Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer II
Head - BAC Secretariat

Recommended by:

MAZZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0025	CONSTRUCTION OF GUINTUBHAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF GUINTUBHAN BRIDGE) ALONG BINALBAGAN-ISABELA ROAD, NEGROS OCCIDENTAL (LEFT BANK)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 27, 2019	December 16, 2019	February 14, 2020	February 17, 2020	GoP	58,000,000.00		58,000,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
20GL0026	CONSTRUCTION OF CONCRETE MULTI-PURPOSE COVERED COURT, ROSARIO ELEMENTARY SCHOOL, BRGY. ROBLES, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	February 14, 2020	February 17, 2020	GoP	2,500,000.00		2,500,000.00	Covered Court (17.00 m x 24.00m) and Stage (6.00 m x 8.00 m)
20GL0027	CONSTRUCTION OF DAY CARE CENTER BRGY. MAKILIGNIT, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	1 Unit Day Care Center (7.00 m x 9.00m) and Perimeter Fence 80 Ln.m.
20GL0028	CONSTRUCTION OF MULTI PURPOSE BLDG., BRGY. 1 POBLACION MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
20GL0029	CONSTRUCTION OF MULTI PURPOSE BLDG., SITIO MANTAUAYAN BRGY. MAKAGAHAY, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
20GL0030	CONSTRUCTION OF MULTI PURPOSE BLDG., SITIO OWAY, BRGY. QUINTIN REMO, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
20GL0031	CONSTRUCTION OF MULTI PURPOSE BLDG., SITIO KABAYABASAN, BRGY. MONTILLA, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
20GL0032	CONSTRUCTION OF MULTI PURPOSE BLDG., SITIO BALUNGGAY, BRGY. GUINPANAAN, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M

Signatories of APP for Projects to be Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0033	CONSTRUCTION OF DAY CARE CENTER BRGY. SAN AGUSTIN, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	1 UNIT DAY CARE CENTER (7.00 m X 9.00 m) AND PERIMETER FENCE 80 LN.M
20GL0034	CONSTRUCTION OF TWO (2) CLASSROOM BUILDING, BINALBAGAN NATIONAL HIGH SCHOOL – SANTOL EXTENSION, BRGY. SANTOL, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	February 14, 2020	February 17, 2020	GoP	3,000,000.00		3,000,000.00	Two Classroom Single Storey Building
20GL0035	CONSTRUCTION OF BRGY. HALL, BRGY. BUENAVISTA, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 28, 2019	December 17, 2019	February 14, 2020	February 17, 2020	GoP	700,000.00		700,000.00	Rehabilitation and Improvement of Barangay Hall
20GL0036	ROAD WIDENING ALONG TERTIARY ROAD - ON SPECIFIC LOCATION ALONG BINALBAGAN - ISABELA RD (S00419NR) K0069 + 179 - K0070 + 300	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 30, 2019	December 18, 2019	February 14, 2020	February 17, 2020	GoP	23,000,000.00		23,000,000.00	Road widening of 1,006.0 In.m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm
20GL0037	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG JCT BAGONAWA - LA CASTELLANA - ISABELA RD (S00178NR) K0076 + 590 - K0078 + 471	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	November 30, 2019	December 18, 2019	February 14, 2020	February 17, 2020	GoP	39,829,000.00		39,829,000.00	Road widening of 1,945.0 In.m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm
20GL0038	WIDENING OF PERMANENT BRIDGE - TANOLO BRIDGE 1 (B00352NR) ALONG BACOLOD SOUTH RD (PHASE II)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	February 14, 2020	February 17, 2020	GoP	4,270,000.00		4,270,000.00	Completion of TanoLO Parallel Br. 1 - concreting of Approach and paving of shoulder with inclusion of safety devices
20GL0039	WIDENING OF PERMANENT BRIDGE - TANOLO BRIDGE 2 (B00353NR) ALONG BACOLOD SOUTH RD (PHASE II)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	February 14, 2020	February 17, 2020	GoP	4,020,000.00		4,020,000.00	Completion of TanoLO Parallel Br. 2 - concreting of Approach and paving of shoulder with inclusion of safety devices
20GL0040	OFF - CARRIAGEWAY IMPROVEMENT ALONG PRIMARY ROAD - ON SPECIFIC LOCATION ALONG BACOLOD SOUTH RD (S00134NR) K0060 + 169.6 - K0080 + 384.60	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	February 14, 2020	February 17, 2020	GoP	3,655,000.00		3,655,000.00	is Construction of 1,437.43 sqm Portland Cement Concrete paved shoulder with a varying width on 4 sides and a thickness

Signatories of APP for Projects to Procured in District

Submitted by:

GLORY JUNEY MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0041	ROAD WIDENING ALONG TERTIARY ROAD - ON SPECIFIC LOCATION ALONG ISABELA - LIBAS NEGROS OCCIDENTAL BDRY RD (S00374NR) K0075 + 406 - K0076 + 350	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	February 14, 2020	February 17, 2020	GoP	17,900,000.00		17,900,000.00	Road widening of 948.0 in.m Portland Cement Concrete with a width of 3.35 m on both lanes and a thickness of 280.0 mm including Thermoplastic Markings
20GL0042	ROAD WIDENING ALONG SECONDARY ROAD - ON SPECIFIC LOCATION ALONG HINIGARAN - ISABELA RD (S00366NR) K0054 + 555 - K0056 + 079	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	February 14, 2020	February 17, 2020	GoP	40,834,000.00		40,834,000.00	Road widening of 1,529 in.m Portland Cement Concrete with a width of 3.65 m on both sides and a thickness of 280.0 mm including Thermoplastic Markings
20GL0043	ACCESS ROAD LEADING TO KAITULARI ECOPARK, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	February 14, 2020	February 17, 2020	GoP	25,000,000.00		25,000,000.00	Rehabilitation of Concrete Road with 230 mm Slab, 6.10 m Width, Pavement with 150 mm Sub-base
20GL0044	CONSTRUCTION OF BINALBAGAN RIVERBANK PROTECTION (DOWNSTREAM OF BINALBAGAN BRIDGE), BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 3, 2019	December 20, 2019	February 14, 2020	February 17, 2020	GoP	34,000,000.00		34,000,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
20GL0045	REHABILITATION OF DRAINAGE AND CANALS, BRGY. IV POBLACION, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Drainage System with Replacement of Concrete Casing
20GL0046	CONSTRUCTION OF BRGY. HALL TWO STOREY, BRGY. CALAPI, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY. HALL (7.00 m x 8.00 m)
20GL0047	CONSTRUCTION OF BRGY. HALL, BRGY. SUAY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 4, 2019	December 23, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Comfort Room
20GL0048	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SITIO MANOLITA, BRGY. PAYAO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	Covered Court Concrete Column (15mx24m) with Concrete Flooring
20GL0049	CONSTRUCTION OF MULTI-PURPOSE BLDG., BRGY. PAYAO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	Covered Court Concrete Column (15mx24m) with Concrete Flooring
20GL0050	CONSTRUCTION OF COVERED COURT, BRGY. SIKATUNA, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	February 14, 2020	February 17, 2020	GoP	3,000,000.00		3,000,000.00	COVERED COURT (17.00 m x 30.00 m) WITH CONCRETE FLOORING (17.00 m x 30.00 m)
20GL0051	CONSTRUCTION OF BARANGAY HALL, BRGY. MANSABLAY, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY. HALL (7.00 m x 8.00 m)

Signatories of APP for Projects to be Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0052	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN - ISABELA ROAD, NEGROS OCCIDENTAL (RIGHT BANK)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	February 14, 2020	February 17, 2020	GoP	74,882,000.00		74,882,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
20GL0053	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF ALICANTE BRIDGE) ALONG JCT. BAGONAWA - LA CASTELLANA - ISABELA ROAD, NEGROS OCCIDENTAL (LEFT SIDE)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	February 14, 2020	February 17, 2020	GoP	80,000,000.00		80,000,000.00	CONSTRUCTION OF REINFORCED CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILES
20GL0054	CONSTRUCTION OF BARANGAY HALL, BRGY. 1 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY HALL (7.00 m x 8.00 m)
20GL0055	CONSTRUCTION BARANGAY HALL, BRGY. CAMANGCAMANG, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 5, 2019	December 26, 2019	February 14, 2020	February 17, 2020	GoP	3,000,000.00		3,000,000.00	ONE (1) UNIT TWO (2) STOREY, BRGY. HALL (7.00 m X 8.00 m) WITH DECKED
20GL0056	CONSTRUCTION OF 1-UNIT 2 CLASSROOM HIGH SCHOOL BUILDING MANGHANOY NATIONAL HIGH SCHOOL, BRGY. MANGHANOY, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 11, 2019	December 27, 2019	February 14, 2020	February 17, 2020	GoP	2,500,000.00		2,500,000.00	Construction of 1-Unit 2-Classroom School Building (7m x 18m)
20GL0057	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN-ISABELA ROAD, NEGROS OCCIDENTAL (RIGHT BANK)	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 14, 2020	February 17, 2020	GoP	100,000,000.00		100,000,000.00	Construction of Reinforced concrete Slope Protection with Steel Sheet Piles
20GL0058	REPLACEMENT OF PERMANENT WEAK BRIDGE - TANOLG BR. 3 (B00354NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 14, 2020	February 17, 2020	GoP	100,000,000.00		100,000,000.00	Replacement of bridge from 2-Lanes into 4-Lanes including
20GL0059	CONSTRUCTION OF ROAD, BARANGAY MASULOG FROM NATIONAL HIGHWAY DOWN TO SITIO BINALBAGAN, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	ROAD CONCRETING OF 171.0 L.N.M PORTLAND CEMENT CONCRETE WITH A WIDTH OF 2.50 M.ON BRGY HALL
20GL0060	CONSTRUCTION OF BARANGAY HALL, BRGY. 4 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 14, 2020	February 17, 2020	GoP	2,000,000.00		2,000,000.00	EXTENSION (3.10 m x 6.20 m) WITH PERIMETER FENCE
20GL0061	CONSTRUCTION OF DAY CARE CENTER BRGY. BUENAVISTA, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	Rehabilitation and Improvement of Day Care Center

Signatories of APP for Projects to Procured in District

Submitted by

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0062	LINKING ROAD CONCRETING OF SITIO OLD MANGHANOY AND SITIO PROPER OF MANGHANOY, BRGY. MANGHANOY, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 14, 2020	February 17, 2020	GoP	4,000,000.00		4,000,000.00	Road concreting of 365.0 ln.m Portland Cement Concrete with a width of 2.50 m on both lanes and a
20GL0063	CONSTRUCTION OF 1-UNIT UNIQUE WORKSHOP BUILDING (9M x 22.5M) AT PALOYPOY INTEGRATED SCHOOL, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	Yes	Competitive Bidding	December 6, 2019	December 27, 2019	February 14, 2020	February 17, 2020	GoP	8,563,099.95		8,563,099.95	CONSTRUCTION OF UNIQUE WORKSHOP BUILDING (9m X 22.5m)
20GL0064	ACCESS ROAD LEADING TO BINADLAN FALLS, BRGY. BI-AO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 3, 2020	January 24, 2020	February 14, 2020	February 17, 2020	GoP	55,836,000.00		55,836,000.00	Road concreting of 2,565 ln.m. Portland Cement Concrete with a width of 3.95 m on
20GL0065	CONSTRUCTION OF DAY CARE CENTER, BRGY. 4 POBLACION, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 4, 2020	January 22, 2020	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	EXTENSION OF DAY CARE CENTER (5.00 M X 8.80 M) REPAIR OF CEILING AND
20GL0066	CONSTRUCTION OF DAY CARE CENTER, BRGY. 2 POBLACION, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 4, 2020	January 22, 2020	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	1 UNIT DAY CARE CENTER (6.00M X 8.00M)
20GL0067	CONSTRUCTION OF DAY CARE CENTER, BRGY. CARADIO-AN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	1 UNIT DAY CARE CENTER (8.50M X 11.00M)
20GL0069	CONSTRUCTION OF DAY CARE CENTER, BRGY. CABADIANGAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	REHABILITATION AND IMPROVEMENT OF DAY CARE CENTER
20GL0068	CONSTRUCTION OF DAY CARE CENTER, BRGY. TO-OY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 8, 2020	January 28, 2020	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	REHABILITATION AND IMPROVEMENT OF DAY CARE CENTER
20GL0070	CONSTRUCTION OF BRGY. HALL BRGY. TALABAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 9, 2020	January 29, 2019	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	REHABILITATION OF BARANGAY HALL
20GL0071	CONSTRUCTION OF DAY CARE CENTER, BRGY. CARABALAN, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 9, 2020	January 29, 2019	February 14, 2020	February 17, 2020	GoP	800,000.00		800,000.00	EXTENSION OF DAY CARE CENTER (3.5 M X 6.67 M.) REPAIR OF CEILING AND
20GL0072	REPLACEMENT OF PERMANENT WEAK BRIDGE - ANTULAN BR (B00199NR) ALONG VALLEHERMOSO - CANLAON CITY - LA CASTELLANA RD	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 14, 2020	February 3, 2020	February 14, 2020	February 17, 2020	GoP	12,800,000.00		12,800,000.00	WIDENING OF PERMANENT (RCDG) BRIDGE
20GL0073	CONSTRUCTION OF 1-UNIT 2-STORY 4-CLASSROOM (9.5M X 23M) SCHOOL BUILDING AT CABACUNGAN ELEMENTARY SCHOOL, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 21, 2020	February 10, 2020	February 14, 2020	February 17, 2020	GoP	13,072,033.66		13,072,033.66	CONSTRUCTION OF 1-UNIT 2-STORY 4-CLASSROOM (9.5MX23M) SCHOOL BUILDING

Signatories of APP for Projects to Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer II
Head - BAC Secretariat

Recommended by

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District
Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GL0074	CONSTRUCTION OF 2-UNITS 1-STORY 2-CLASSROOM (9.5M X 18M) SCHOOL BUILDING AT OLD FABRICA ELEMENTARY SCHOOL, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 21, 2020	February 10, 2020	February 14, 2020	February 17, 2020	GoP	11,131,608.35		11,131,608.35	CONSTRUCTION OF 2-UNITS 1-STORY 2-CLASSROOM (9.5MX18M) SCHOOL BUILDING
20GL0075	REPLACEMENT OF PERMANENT WEAK BRIDGE - INDURAYAN BR. (B00200NR) ALONG VALLEHERMOSO - CANLAON CITY - LA CASTELLANA RD	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	January 23, 2020	February 12, 2020	February 14, 2020	February 17, 2020	GoP	39,200,000.00		39,200,000.00	WIDENING OF PERMANENT (RCDG) BRIDGE
20GL0076	CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER AT IGNACIO L. ARROYO SR. MEMORIAL DISTRICT HOSPITAL INCLUDING SITE DEVELOPMENT, ISABELA, PROVINCE OF NEGROS OCCIDENTAL IN DUMIRANO, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 4, 2020	February 24, 2020	February 28, 2020	March 2, 2020	GoP	20,000,000.00		20,000,000.00	CONSTRUCTION/REHABILITATION OF HEMODIALYSIS CENTER
20GL0077	CONSTRUCTION OF COVERED COURT, BRGY. SIKATUNA, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 4, 2020	February 24, 2020	February 28, 2020	March 2, 2020	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF COVERED COURT
20GL0078	CONSTRUCTION OF COVERED COURT, BRGY. CAMP CLARK, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 4, 2020	February 24, 2020	February 28, 2020	March 2, 2020	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF COVERED COURT
20GL0079	CONSTRUCTION OF MULTI-PURPOSE HALL, SITIO BUHIAN, BRGY. TO-OY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 6, 2020	February 26, 2020	March 2, 2020	March 3, 2020	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION OF MULTI-PURPOSE HALL
20GL0080	CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUENA VISTA, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 6, 2020	February 26, 2020	March 2, 2020	March 3, 2020	GoP	3,000,000.00		3,000,000.00	CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING
20GL0081	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SU-AY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 6, 2020	February 26, 2020	March 2, 2020	March 3, 2020	GoP	2,000,000.00		2,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
20GL0082	CONSTRUCTION OF LOCAL ROAD, HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 6, 2020	February 26, 2020	March 2, 2020	March 3, 2020	GoP	5,000,000.00		5,000,000.00	CONSTRUCTION OF LOCAL ROAD
20GL0083	ROAD WIDENING OF HINIGARAN-ISABELA ROAD, HINIGARAN AND ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 8, 2020	February 28, 2020	March 3, 2020	March 6, 2020	GoP	50,000,000.00		50,000,000.00	ROAD WIDENING
20GL0084	CONSTRUCTION OF WATER SUPPLY (LEVEL II), ISABELA NATIONAL HIGH SCHOOL, BRGY. LIBAS, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO / Construction Section	No	Competitive Bidding	February 8, 2020	February 28, 2020	March 3, 2020	March 6, 2020	GoP	2,000,000.00		2,000,000.00	CONSTRUCTION OF WATER SUPPLY

Signatories of APP for Projects to be Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZILLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Goods & Services)

Code (PAP)	Procurement Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	2,031,271.63			2,031,271.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	2,031,271.63			2,031,271.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	2,031,271.63			2,031,271.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	2,031,271.63			2,031,271.63	PURCHASE OF OFFICE SUPPLIES
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	241,582.50			241,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	241,582.50			241,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	241,582.50			241,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS
	PURCHASE OF OFFICE EQUIPMENT & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	241,582.50			241,582.50	PURCHASE OF OFFICE EQUIPMENT & OTHERS

Signatories of APP for Projects to be Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District


Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Goods & Services)


Code (PAP)	Procurement Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	88,500.00			88,500.00	PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	88,500.00			88,500.00	PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	88,500.00			88,500.00	PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF AIRCONDITION & OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	88,500.00			88,500.00	PURCHASE OF AIRCONDITION & OTHERS
	PURCHASE OF IT PARTS & PERIPHEPALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	1,498,039.00			1,498,039.00	PURCHASE OF IT PARTS & PERIPHEPALS
	PURCHASE OF IT PARTS & PERIPHEPALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	1,498,039.00			1,498,039.00	PURCHASE OF IT PARTS & PERIPHEPALS
	PURCHASE OF IT PARTS & PERIPHEPALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	1,498,039.00			1,498,039.00	PURCHASE OF IT PARTS & PERIPHEPALS
	PURCHASE OF IT PARTS & PERIPHEPALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	1,498,039.00			1,498,039.00	PURCHASE OF IT PARTS & PERIPHEPALS

Signatories of APP for Projects to Procured in District


Submitted by:


GLORY JUNE T. MARAVILLA
 Engineer III
 Head - BAC Secretariat

Recommended by:


MA. ZELLA A. LASOLA
 Engineer III
 BAC Chairman

Approved by:


RANDOLFO A. MELOSANTOS
 District Engineer
 Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Goods & Services)

Code (PAP)	Procurement Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	800,942.00			800,942.00	PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	800,942.00			800,942.00	PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	800,942.00			800,942.00	PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF IT SOFTWARE & EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	800,942.00			800,942.00	PURCHASE OF IT SOFTWARE & EQUIPMENT
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	109,400.00			109,400.00	PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	109,400.00			109,400.00	PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	109,400.00			109,400.00	PURCHASE OF FURNITURES & FIXTURE
	PURCHASE OF FURNITURES & FIXTURE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	109,400.00			109,400.00	PURCHASE OF FURNITURES & FIXTURE

Signatories of APP for Projects to be Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District


Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Goods & Services)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	2,227,084.29		2,227,084.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	2,227,084.29		2,227,084.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	July 30, 2020	N/A	August 20, 2020	August 24, 2020	GoP	2,227,084.29		2,227,084.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	2,227,084.29		2,227,084.29	PURCHASE OF FUEL/OIL/LUBRICANTS & OTHERS ADHESIVE
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	387,500.00		387,500.00	PURCHASE OF LABORATORY EQUIPMENT
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	387,500.00		387,500.00	PURCHASE OF LABORATORY EQUIPMENT
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GoP	387,500.00		387,500.00	PURCHASE OF LABORATORY EQUIPMENT
	PURCHASE OF LABORATORY EQUIPMENT FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	387,500.00		387,500.00	PURCHASE OF LABORATORY EQUIPMENT

Signatories of APP for Projects to Procured in District


Submitted by:


GLORY JUNE T. MARAVILLA
 Engineer III
 Head - BAC Secretariat

Recommended by:


MA. ZELLA A. LASOLA
 Engineer III
 BAC Chairman

Approved by:


RANDOLFO A. MELOSANTOS
 District Engineer
 Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District


Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Goods & Services)

Code (PAP)	Procurement Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping		January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	75,000.00		75,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping		April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	75,000.00		75,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping		July 30, 2020	N/A	August 21, 2020	August 24, 2020	GoP	75,000.00		75,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Shopping		October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	75,000.00		75,000.00	PURCHASE OF SPAREPARTS, TIRES BATTERIES & OTHER ACCESSORIES
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding		January 31, 2020	February 11, 2020	February 21, 2020	February 24, 2020	GoP	8,699,472.00		8,699,472.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding		April 30, 2020	May 11, 2020	May 22, 2020	May 26, 2020	GoP	8,699,472.00		8,699,472.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding		July 30, 2020	August 10, 2020	August 21, 2020	August 24, 2020	GoP	8,699,472.00		8,699,472.00	PURCHASE OF MAINTENANCE MATERIALS
	PURCHASE OF MAINTENANCE MATERIALS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Maintenance Section	No	Competitive Bidding		October 30, 2020	November 10, 2020	November 20, 2020	November 23, 2020	GoP	8,699,472.00		8,699,472.00	PURCHASE OF MAINTENANCE MATERIALS

Signatories of APP for Projects to be Procured in District


Submitted by:


GLORY JUNE T. MARAVILLA
 Engineer III
 Head - BAC Secretariat

Recommended by:


MA ZELLA A. LASOLA
 Engineer III
 BAC Chairman

Approved by:


RANDOLFO A. MELOSANTOS
 District Engineer
 Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Goods & Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	January 31, 2020	February 11, 2020	February 21, 2020	February 24, 2020	GoP	4,613,782.50		4,613,782.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	April 30, 2020	May 11, 2020	May 22, 2020	May 26, 2020	GoP	4,613,782.50		4,613,782.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	July 30, 2020	August 10, 2020	August 21, 2020	August 24, 2020	GoP	4,613,782.50		4,613,782.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / Various Section	No	Competitive Bidding	October 30, 2020	November 10, 2020	November 20, 2020	November 23, 2020	GoP	4,613,782.50		4,613,782.50	PURCHASE OF MAINTENANCE TOOLS & SAFETY DEVICES
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	122,715.00		122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	122,715.00		122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GoP	122,715.00		122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS
	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	122,715.00		122,715.00	PURCHASE OF JANITORIAL SUPPLIES AND OTHERS

Signatories of APP for Projects to Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA
Engineer III
Head - SAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA
Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS
District Engineer
Head of Procuring Entity



Department of Public Works and Highways

Negros Occidental 2nd District Engineering District

Binalbagan, Negros Occidental

Annual Procurement Plan for FY 2020 (Goods & Services)

Code (PAP)	Procurement Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 1ST QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	January 31, 2020	N/A	February 21, 2020	February 24, 2020	GoP	38,895.00			38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 2ND QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	April 30, 2020	N/A	May 22, 2020	May 26, 2020	GoP	38,895.00			38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 3RD QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	July 30, 2020	N/A	August 21, 2020	August 24, 2020	GoP	38,895.00			38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS
	PURCHASE OF ELECTRICAL SUPPLIES FOR USE AT DPWH, NEGROS OCCIDENTAL 2ND DEO FOR 4TH QUARTER	Negros Occidental 2nd DEO / General Services Office	No	Shopping	October 30, 2020	N/A	November 20, 2020	November 23, 2020	GoP	38,895.00			38,895.00	PURCHASE OF ELECTRICAL SUPPLIES AND OTHERS

Signatories of APP for Projects to Procured in District

Submitted by:

GLORY JUNE T. MARAVILLA

Engineer III
Head - BAC Secretariat

Recommended by:

MA. ZELLA A. LASOLA

Engineer III
BAC Chairman

Approved by:

RANDOLFO A. MELOSANTOS

District Engineer
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE
Binalbagan, Negros Occidental
Tel. No. (034) 3888-487
Email Add: dpwhnegros2@yahoo.com

January 20, 2020

CERTIFICATION

This letter is to certify that this office has no procurement activity for Consulting Services Fiscal Year 2020.

This certification is issued for compliance to submission of Annual Procurement Plan (APP) FY 2020.


RANDOLFO A. MELOSANTOS
District Engineer

RO6.21.1 RAM