



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

September 21, 2020

MEMORANDUM

FOR : MARIA CATALINA E. CABRAL
Undersecretary for Planning and APP
DPWH Central Office,
Bonifacio Drive, Port Area, Manila

ATTENTION : Engr. JAKE BONN C. DUMPASAN
Officer-in-Charge
Corporate Planning and Management Division
DPWH Central Office,
Bonifacio Drive, Port Area, Manila

SUBJECT : Preparation of FY 2021 Indicative APP(Non-CSE) and FY 2021 Indicative App (CSE)

Maam:

In compliance with the Memorandum of **Undersecretary Ardeliza R. Medinilla, MNSA, CESO I, Undersecretary for Support Services** dated September 15, 2020 with the above- stated subject, submitted for your information and reference is the Indicative Annual procurement Plan (IAPP) – Non CSE for FY 2021 (Civil Works, Consulting Services and Goods and Services) and Indicative Annual Procurement Plan (IAPP) – CSE for FY 2021 duly accomplished on its prescribed form.


EDDIE M. AMIR
District Engineer

Cc: Director MA. VICTORIA S. GREGORIO (OIC), Procurement Services, DPWH Central Office
Cc: The Regional Director, Regional Office XII, Corner Alunan Ave., Mabini St., Koronadal City



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

September 21, 2020

MEMORANDUM

FOR : The Regional Director
DPWH Regional Office XII
Corner Alunan Ave., Mabini St.
Koronadal City

ATTENTION : Head, Procurement Unit, Office of the Regional Director

SUBJECT : Submission of Approved Annual Procurement Plan for Common-Use Supplies and Equipment for Calendar Year 2021 (APP-CSE CY 2021)

In compliance with the Memorandum dated September 15, 2020 with the above- stated subject, submitted for your information and reference is the Approved Annual Procurement Plan for Common-Use Supplies and Equipment for Calendar year 2021 (APP-CSE CY 2021) duly accomplished on its prescribed form together with the proof of submission to PS-DBM and Virtual Store Facility at PhilGEPS Website.


EDDIE M. AMIR
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

C E R T I F I C A T I O N

TO WHOM IT MAY CORNERN

THIS IS TO CERTIFY that this office does not have Proposed Consulting Services projects for FY 2021

This Certification is issued based on Unnumbered Memorandum dated September 15, 2020 with the subject "**Preparation of FY 2021 Indicative APP (Non – CSE) and FY 2021 Indicative APP (CSE)**".

Issued this 21st day of September, 2020 at DPWH, Lanao, Kidapawan City.


EDDIE M. AMIR
District Engineer





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

(DPWH COTABATO SUB-DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2021
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ADMINISTRATIVE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Admin Sect.	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	157,865.24		157,865.24	Office Supplies.
	THIRD QUARTER	Admin Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	149,753.22		149,753.22	Office Supplies.
	OFFICE EQUIPMENT												
	FIRST QUARTER	Admin Sect.	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	1,194,300.00		1,194,300.00	Office Equipment
	THIRD QUARTER	Admin Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	54,300.00		54,300.00	Office Equipment
	OFFICE OF THE ASSISTANT DISTRICT ENGINEER												
	OFFICE SUPPLIES												
	FIRST QUARTER	ADE's Office	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	200,500.00		200,500.00	Office Supplies.
	OFFICE EQUIPMENT												
	FIRST QUARTER	ADE's Office	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	110,921.25		110,921.25	Office Equipment
	OFFICE OF THE DISTRICT ENGINEER												
	OFFICE SUPPLIES												
	FIRST QUARTER	DE's Office	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	248,332.92		248,332.92	Office Supplies.
	SECOND QUARTER	DE's Office	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	89,992.08		89,992.08	Office Supplies.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

(DPWH COTABATO SUB-DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2021
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	THIRD QUARTER	DE's Office	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	59,297.08		59,297.08	Office Supplies.
	FOURTH QUARTER	DE's Office	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	62,330.42		62,330.42	Office Supplies.
	OFFICE EQUIPMENT												
	FIRST QUARTER	DE's Office	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	54,194.56		54,194.56	Office Equipment
	SECOND QUARTER	DE's Office	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	5,200.00		5,200.00	Office Equipment
	THIRD QUARTER	DE's Office	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	5,200.00		5,200.00	Office Equipment
	FOURTH QUARTER	DE's Office	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	37,327.44		37,327.44	Office Equipment
	CONSTRUCTION SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Const. Sect.	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	116,035.00		116,035.00	Office Supplies
	SECOND QUARTER	Const. Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	32,750.00		32,750.00	Office Supplies
	FUEL & LUBRICANTS												
	FIRST QUARTER	Const. Sect.	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	195,510.00		195,510.00	Fuel & Lubricants
	SECOND QUARTER	Const. Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	231,275.00		231,275.00	Fuel & Lubricants
	SERVICE RENTAL												
	FIRST QUARTER	Const. Sect.	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	193,531.80		193,531.80	Service Rental
	SECOND QUARTER	Const. Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	193,531.80		193,531.80	Service Rental
	FINANCE SECTION												



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

(DPWH COTABATO SUB-DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2021
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE SUPPLIES												
	FIRST QUARTER	FS	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	381,512.70		381,512.70	Office Supplies
	SECOND QUARTER	FS	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	435,492.20		435,492.20	Office Supplies
	THIRD QUARTER	FS	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	113,943.20		113,943.20	Office Supplies
	FOURTH QUARTER	FS	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	335,000.00		335,000.00	Office Supplies
	OFFICE EQUIPMENT												
	FIRST QUARTER	FS	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	1,818,164.00		1,818,164.00	Office Equipment
	SECOND QUARTER	FS	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	97,584.00		97,584.00	Office Equipment
	THIRD QUARTER	FS	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	97,864.00		97,864.00	Office Equipment
	FOURTH QUARTER	FS	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	410,784.00		410,784.00	Office Equipment
	SPARE PARTS												
	FIRST QUARTER	FS	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	50,000.00		50,000.00	Spare Parts
	FOURTH QUARTER	FS	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	110,000.00		110,000.00	Spare Parts
	FUEL & LUBRICANTS												
	FIRST QUARTER	FS	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	67,000.00		67,000.00	Fuel & Lubricants
	SECOND QUARTER	FS	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	64,000.00		64,000.00	Fuel & Lubricants
	THIRD QUARTER	FS	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	30,000.00		30,000.00	Fuel & Lubricants
	FOURTH QUARTER	FS	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	98,550.00		98,550.00	Fuel & Lubricants



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

**(DPWH COTABATO SUB-DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2021
GOODS & RELATED SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	QUALITY ASSURANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	QAS	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	76,383.25		76,383.25	Office Supplies
	SECOND QUARTER	QAS	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	53,063.00		53,063.00	Office Supplies
	THIRD QUARTER	QAS	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	71,858.25		71,858.25	Office Supplies
	FOURTH QUARTER	QAS	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	52,358.00		52,358.00	Office Supplies
	OFFICE EQUIPMENT												
	FIRST QUARTER	QAS	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	3,000.00		3,000.00	Office Equipment
	FUEL & LUBRICANTS												
	FIRST QUARTER	QAS	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	99,400.00		99,400.00	Fuel & Lubricants
	SECOND QUARTER	QAS	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	99,400.00		99,400.00	Fuel & Lubricants
	THIRD QUARTER	QAS	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	99,400.00		99,400.00	Fuel & Lubricants
	FOURTH QUARTER	QAS	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	99,400.00		99,400.00	Fuel & Lubricants
	MAINTENANCE SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	Maint Sect.	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	977,998.00	977,998.00		Office Supplies
	SECOND QUARTER	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	853,243.00	853,243.00		Office Supplies
	THIRD QUARTER	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	849,908.00	849,908.00		Office Supplies
	FOURTH QUARTER	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	765,288.00	765,288.00		Office Supplies
	OFFICE EQUIPMENT												
	SECOND QUARTER	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	625,000.00	625,000.00		Office Equipment
	THIRD QUARTER	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	300,000.00	300,000.00		Office Equipment
	FOURTH QUARTER	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	450,000.00	450,000.00		Office Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

(DPWH COTABATO SUB-DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2021
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SPARE PARTS												
	SECOND QUARTER												
	SPARE PARTS (WHEEL LOADER)	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	82,800.00	82,800.00		Spare Parts
	SPARE PARTS (DUMP TRUCK)	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	31,100.00	31,100.00		Spare Parts
	SPARE PARTS (SHOP TRUCK)	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	25,549.00	25,549.00		Spare Parts
	SPARE PARTS (FORD FIERA)	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2022	4/27/2021	4/30/2021	5/3/2021	GOP	118,020.00	118,020.00		
	SPARE PARTS (TOYOTA HI-LUX)	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	1,290.00	1,290.00		Spare Parts
	BATTERIES & TIRES	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	78,200.00	78,200.00		Spare Parts
	THIRD QUARTER												
	SPARE PARTS (WHEEL LOADER)	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	52,000.00	52,000.00		Spare Parts
	SPARE PARTS (DUMP TRUCK)	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	128,600.00	128,600.00		Spare Parts
	SPARE PARTS (SHOP TRUCK)	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	101,930.00	101,930.00		Spare Parts
	SPARE PARTS (FORD FIERA)	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2022	7/27/2021	7/30/2021	8/3/2021	GOP	169,404.00	169,404.00		
	SPARE PARTS (TOYOTA HI-LUX)	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	265,319.00	265,319.00		Spare Parts
	BATTERIES & TIRES	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	636,700.00	636,700.00		Spare Parts
	FOURTH QUARTER												
	SPARE PARTS (WHEEL LOADER)	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	50,300.00	50,300.00		Spare Parts
	SPARE PARTS (DUMP TRUCK)	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	59,200.00	59,200.00		Spare Parts
	SPARE PARTS (SHOP TRUCK)	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	50,289.00	50,289.00		Spare Parts
	SPARE PARTS (FORD FIERA)	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2022	10/26/2021	10/29/2021	11/2/2021	GOP	95,101.00	95,101.00		
	SPARE PARTS (TOYOTA HI-LUX)	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	1,290.00	1,290.00		Spare Parts
	MATERIALS												
	FIRST QUARTER	Maint Sect.	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	11,231,825.00	11,231,825.00		Materials for Projects
	SECOND QUARTER	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	14,030,760.00	14,030,760.00		Materials for Projects
	THIRD QUARTER	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	11,790,000.00	11,790,000.00		Materials for Projects
	FOURTH QUARTER	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	11,259,875.00	11,259,875.00		Materials for Projects



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

(DPWH COTABATO SUB-DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2021
GOODS & RELATED SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FUEL & LUBRICANTS												
	FIRST QUARTER	Maint Sect.	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	2,719,950.00	2,719,950.00		Fuel & Lubricants
	SECOND QUARTER	Maint Sect.	Yes	Public Bidding	4/6/2021-4/27/2021	4/27/2021	4/30/2021	5/3/2021	GOP	2,719,950.00	2,719,950.00		Fuel & Lubricants
	THIRD QUARTER	Maint Sect.	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	2,719,950.00	2,719,950.00		Fuel & Lubricants
	FOURTH QUARTER	Maint Sect.	Yes	Public Bidding	10/6/2021-10/26/2021	10/26/2021	10/29/2021	11/2/2021	GOP	2,719,950.00	2,719,950.00		Fuel & Lubricants
	PLANNING & DESIGN SECTION												
	OFFICE SUPPLIES												
	FIRST QUARTER	PDS	Yes	Public Bidding	1/6/2021-1/27/2021	1/27/2021	1/30/2021	2/3/2021	GOP	0.00		0.00	Office Supplies
	SECOND QUARTER	PDS	Yes	Public Bidding	7/6/2021-7/27/2021	7/27/2021	7/30/2021	8/3/2021	GOP	0.00		0.00	Office Supplies
	TOTAL									74,117,093.41	65,960,789.00	8,156,304.41	

Submitted by:

for: [Signature]
HAMZA M. BOLATO
Acting Head, Procurement Unit

Recommending Approval:

[Signature]
WEAL M. MERILLANA
OIC-Assistant District Engineer
BAC Chairman

Approved:

[Signature]
EDDIE W. AMIR
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
1	Makilala-Allah Valley Rd (S00692MN), K1634 + 440 - K1635 + 251	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	17,864,000.00		17,864,000.00	Asphalt Overlay
2	Makilala-Allah Valley Rd (S00692MN), K1637 + 962 - K1638 + 265	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	6,706,000.00		6,706,000.00	Asphalt Overlay
3	Banilan-Gullion-Alamab-Libungan Rd (S00824MN), K1632 + 000 - K1632 + 318	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	14,000,000.00		14,000,000.00	Asphalt Overlay
4	Kidapawan-Culunusan-Miang Rd (S00695MN), K1637 + 000 - K1637 + 751	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	16,519,000.00		16,519,000.00	Asphalt Overlay
5	Matalam-Miang-Bagontapay Jct Rd (S00706MN), K1661 + 786 - K1662 + 428	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	22,810,000.00		22,810,000.00	Asphalt Overlay
6	Bulidnon-Cotabato Rd (S00809MN), K1607 + 300 - K1607 + 330 R/S, K1609 + 000 - K1609 + 030 R/S	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	3,000,000.00		3,000,000.00	Road Slope Protection Structure
7	Lavead-Cotabato Rd Jct Digos-Cotabato Sect (S00682MN), K1636 + 000 - K1637 + 687, K1641 + 551 - K1643 + 000	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	102,000,000.00		102,000,000.00	Road Widening
8	Makilala-Allah Valley Rd (S00692MN), K1644 + 408 - K1644 + 817	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	12,270,000.00		12,270,000.00	Road Widening
9	Makilala-Allah Valley Rd (S00692MN), K1634 + 540 - K1635 + 251, K1635 + 843 - K1636 + 777	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	49,530,000.00		49,530,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
10	Makila-Aliah Valley Rd (S00692MM), K1637 + 035 - K1638 + 505	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	56,996,000.00		56,996,000.00	Road Widening
11	Makila-Aliah Valley Rd (S00692MM), K1641 + 423 - K1641 + 638	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	6,185,000.00		6,185,000.00	Road Widening
12	Bukidnon-Cotabato Rd (S00809MM), K1631+411 - K1632+799, K1632+942 - K1632+992, K1642+065 - K1642+462	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	50,000,000.00		50,000,000.00	Road Widening
13	Malabon-Lampayan-Antipas Rd (S00709MM), K1642 + (-449) - K1643 + 586	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	52,000,000.00		52,000,000.00	Road Widening
14	Bialong Br. (800246MM) along Kidapawan - Calunusan - M'lang Road	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	32,000,000.00		32,000,000.00	Replacement of Bridge
15	Kabacan River Flood Control Project (Piang to Pulangi River Section- Phase II), USM, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	40,000,000.00		40,000,000.00	Flood Mitigation structures
16	Kabacan Flood Control Dike Phase II along Brgy. Magatos, Kilagasan and Cuyapon, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	45,000,000.00		45,000,000.00	Earth Dike
17	Kabacan Flood Control Dike Phase III along Brgy. Magatos, Kilagasan and Cuyapon, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	49,383,000.00		49,383,000.00	Earth Dike
18	Lumayong Flood Control Project (Upstream of Carmen Br. Phase III), Lumayong, Kabacan, Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	41,000,000.00		41,000,000.00	Flood Mitigation structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
19	Kabacan River Flood Control Project (Piang to Pulangi River Section-Phase I), USM, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	20,000,000.00		20,000,000.00	Flood Mitigation structures
20	Construction of Kabacan River Flood Control Project (Carabao Center, Phase I), USM, Kabacan, Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	20,000,000.00		20,000,000.00	Flood Mitigation structures
21	Access Road leading to Pisan Cave, Brigy. Pisan, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	10,000,000.00		10,000,000.00	Concreting of Road
22	NRJ leading to Holy Cross Shrine, Brigy. Nueva Vida, Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	10,000,000.00		10,000,000.00	Concreting of Road
23	Sayre Road-Sito Tawagon-Kilambay, Brigy. Kibudtungan connecting to Salama, Banislan Road in support of Coconut Processing Industry (Tree Life Organic Coco Sugar), Carmen, Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	23,515,000.00		23,515,000.00	Concreting of Road
24	Ranzo-Tacupan Road in support to Palm Oil Mill Project (BIO Registered), Carmen, Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	20,000,000.00		20,000,000.00	Concreting of Road
25	Bangilan - Sangadong - Dagupan Road in support to Rubber Industry Jct. National Highway, Kaidituran, Kabacan, Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	20,000,000.00		20,000,000.00	Concreting of Road
26	Gokotan Bridge Section-Kibayao-Jct National Highway in support to Palm Oil Mill Project, Carmen, Cotabato, Package II	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	15,000,000.00		15,000,000.00	Concreting of Road
27	NRJ connecting to Tamped in support of Rubber Sheet Processing, Matalam, Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	105,000,000.00		105,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
28	Buayan-Lepaga-Gaunan Road in support to Cavendish Banana Project, M'lang, Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	20,000,000.00		20,000,000.00	Concreting of Road
29	Tulunian (Poblacion) Road connecting to Brgy. Dungos, Tulunan in support of Palm Oil & Banana Industries, Tulunan, Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	20,000,000.00		20,000,000.00	Concreting of Road
30	Construction of M'lang Municipal Police Station Building, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 4, 2020 - November 24, 2020	November 24, 2020	January 7, 2021	NEP	8,575,000.00		8,575,000.00	Multipurpose Building
31	Construction of district hospital building, Brgy. Wadya, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	10,000,000.00		10,000,000.00	Multipurpose Building
32	Construction of Multi-Purpose Building (Covered Court (Beside ULS-USM Convention Hall)) in Barangay Poblacion, Kabacan, Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
33	Construction of Multi-Purpose Building (Covered Court) in Barangay New Janiway, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,500,000.00		2,500,000.00	Multipurpose Building
34	Construction of Multi-Purpose Building at Barangay Poblacion 1, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,500,000.00		2,500,000.00	Multipurpose Building
35	Construction of Multi-Purpose Building at Barangay Sibato, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,500,000.00		2,500,000.00	Multipurpose Building
36	Construction of Multi-Purpose Building (Completion) of Multi-Purpose Building at Barangay Calunasan, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
37	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Pobocion II, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building
38	Construction of Multi-Purpose Building (Administration Building), Barangay Buayan (NIA), M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building
39	Construction of Multi-Purpose Building (Barangay Hall), in Barangay Inas, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
40	Construction of Multi-Purpose Building (Barangay Hall), in Barangay Linao, Matulam, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	4,000,000.00		4,000,000.00	Multipurpose Building
41	Construction of Multi-Purpose Building (Barangay Hall), in Barangay Miguel Macasarte, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,500,000.00		2,500,000.00	Multipurpose Building
42	Construction of Multi-Purpose Building (Barangay Hall), in Barangay Popoyon, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building
43	Construction of Multi-Purpose Building (Barangay Hall), in Barangay Sibsb, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	4,000,000.00		4,000,000.00	Multipurpose Building
44	Construction of Multi-Purpose Building (Barangay Hall), Barangay Canugmanan, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building
45	Construction of Multi-Purpose Building (Barangay Hall), Barangay Dunggoan, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
46	Construction of Multi-Purpose Building (Barangay Hall), Barangay Karing, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building
47	Construction of Multi-Purpose Building (Barangay Hall), in Barangay Malagap, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building
48	Construction of Multi-Purpose Building (Barangay Hall), in Barangay Malinao, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
49	Construction of Multi-Purpose Building (Barangay Hall), in Barangay Manubuan, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	4,000,000.00		4,000,000.00	Multipurpose Building
50	Construction of Multi-Purpose Building (Barangay Hall), Barangay Paradise, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building
51	Construction of Multi-Purpose Building (Barangay Hall), Barangay Poblacion A, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	4,000,000.00		4,000,000.00	Multipurpose Building
52	Construction of Multi-Purpose Building (Barangay Hall), Barangay Sibib, Tullunan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
53	Construction of Multi-Purpose Building (Barangay Hall), Barangay Tumbao, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,000,000.00		2,000,000.00	Multipurpose Building
54	Construction of Multi-Purpose Building (Covered Court), Barangay Bangilan, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,500,000.00		2,500,000.00	Multipurpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
55	Construction of Multi-Purpose Building (Covered Court) Barangay Kilgasan, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
56	Construction of Multi-Purpose Building (Covered Court) in Sitio Alimodian, Barangay Banayal, Tulumun, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
57	Construction of Multi-Purpose Building (Covered Court) in USH, University Laboratory School, Barangay Poblacion, Kabacan.	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
58	Construction of Multi-Purpose Building (Covered Court), Barangay Dalig, Tulumun, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,500,000.00		2,500,000.00	Multipurpose Building
59	Construction of Multi-Purpose Building (Daycare Center), Purok 1, Barangay Poblacion, Tulumun, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
60	Construction of Multi-Purpose Building in Aringay Elementary School, Barangay Aringay, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
61	Construction of Multi-Purpose Building in Barangay Pisan, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
62	Construction of Multi-Purpose Building in Lila Elementary School, Barangay Lila, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	2,500,000.00		2,500,000.00	Multipurpose Building
63	Construction of Multi-Purpose Building in Pag-asa Elementary School Annex, Barangay Pag-asa, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post. of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Construction of Multi-Purpose Building in Sarayan High School, Barangay Sarayan, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 5, 2020 - November 25, 2020	November 25, 2020	January 8, 2021	February 10, 2021	NEP	3,000,000.00		3,000,000.00	Multipurpose Building
65	Construction of Water Supply - Level II in Purok 1, Barangay Malayan, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	NEP	2,000,000.00		2,000,000.00	Water Supply
66	Construction of Water Supply - Level II, Barangay Dalaptan, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	NEP	2,000,000.00		2,000,000.00	Water Supply
67	Construction of Water Supply - Level II, Barangay Tonganoni, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	NEP	2,000,000.00		2,000,000.00	Water Supply
68	Construction of Water Supply - Level II, Purok 6, Barangay Poblacion, Carmen, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	NEP	2,000,000.00		2,000,000.00	Water Supply
69	Construction of Water Supply - Level II, Barangay Lampayan, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	NEP	2,000,000.00		2,000,000.00	Water Supply
70	Construction of Water Supply - Level II, Barangay Lepaga, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	NEP	2,000,000.00		2,000,000.00	Water Supply
71	Construction of Water Supply - Level II, Barangay New Alimodian, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	NEP	2,000,000.00		2,000,000.00	Water Supply
72	Construction of Water Supply - Level II, Barangay New Janiway, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	NEP	2,000,000.00		2,000,000.00	Water Supply



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
 SUB-DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
 (Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PHQ/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO	
73	Construction of Aringay Bridge, Poblacion, Aringay, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	69,000,000.00		69,000,000.00	Construction of Bridge
74	Construction of Bridge, Barangay Damawato, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	33,000,000.00		33,000,000.00	Construction of Bridge
75	Construction of Local Bridge (Pedestrian Overpass), Barangay Poblacion, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 9, 2020 - November 29, 2020	November 29, 2020	January 12, 2021	February 15, 2021	22,000,000.00		22,000,000.00	Pedestrian Overpass
76	Construction of Local Road in Purok 6 to Purok 7, Barangay West Pabdon, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	6,000,000.00		6,000,000.00	Local Road
77	Construction of Local Road at Barangay Degupan, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	2,500,000.00		2,500,000.00	Local Road
78	Construction of Local Road in Sitio Matampay, Barangay Poblacion 1, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	4,000,000.00		4,000,000.00	Local Road
79	Construction of Local Road, Barangay Kalawela, Banisilan, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	5,000,000.00		5,000,000.00	Local Road
80	Construction of Local Road, Barangay Liboo to Barangay Malayon, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	6,000,000.00		6,000,000.00	Local Road
81	Construction of Local Road, Barangay Barbasa, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	5,000,000.00		5,000,000.00	Local Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	Construction of Local Road in Brangay Bagontapay, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	NEP	5,000,000.00		5,000,000.00	Local Road
83	Construction of Local Road in Brangay Dagupan, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	NEP	5,000,000.00		5,000,000.00	Local Road
84	Construction of Local Road in Brangay Kayaga, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	NEP	5,000,000.00		5,000,000.00	Local Road
85	Construction of Local Road in Brangay Malamote, Kabacan, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	NEP	6,000,000.00		6,000,000.00	Local Road
86	Construction of Local Road in Brangay New Caridad, Tukuran, North Cotabato	Construction Section	Yes	Public Bidding	November 10, 2020 - November 30, 2020	November 30, 2020	January 13, 2021	February 16, 2021	NEP	5,000,000.00		5,000,000.00	Local Road

Prepared by:

Recommended by:

Approved by:

for:
HANZA M. BOLAÑO
Acting Head, Procurement Unit

WENDEL M. MANTILLA
OIC-Assistant District Engineer
PAC Chairperson

EDDIE M. MIR
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO
SUB-DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
(Consultancy)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procure	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GEOTECHNICAL SURFACE EXPLORATION: PACKAGE No. 2021-01 1. Bialong Br. (800246MIN) along Kidapawan - Calunusan - Mlang Road	Planning and Design Section	Yes	Public Bidding					CY 2020 Regular PDE	138,000.00		138,000.00	Conduct on-shore drilling, determine ground water table, perform laboratory test
	2. Kabacan Flood Control Dike Phase II along Brgy. Magatos, Klagasan and Cuyapon, Kabacan, North Cotabato	Planning and Design Section	Yes	Public Bidding					CY 2020 Regular PDE	2,001,000.00		2,001,000.00	Conduct on-shore drilling, determine ground water table, perform laboratory test
	3. Kabacan Flood Control Dike Phase III along Brgy. Magatos, Klagasan and Cuyapon, Kabacan, North Cotabato	Planning and Design Section	Yes	Public Bidding					CY 2020 Regular PDE	2,001,000.00		2,001,000.00	Conduct on-shore drilling, determine ground water table, perform laboratory test
	4. Kabacan River Flood Control Project (Plang to Pulangi River Section-Phase II), USM, Kabacan, North Cotabato	Planning and Design Section	Yes	Public Bidding					CY 2020 Regular PDE	138,000.00		138,000.00	Conduct on-shore drilling, determine ground water table, perform laboratory test
	5. Lumayong Flood Control Project (Upstream of Carmen Br. Phase III), Lumayong, Kabacan, Cotabato	Planning and Design Section	Yes	Public Bidding					CY 2020 Regular PDE	138,000.00		138,000.00	Conduct on-shore drilling, determine ground water table, perform laboratory test
	6. Construction of Aringay Bridge, Poblacion, Aringay, Kabacan, North Cotabato	Planning and Design Section	Yes	Public Bidding					CY 2020 Regular PDE	138,000.00		138,000.00	Conduct on-shore drilling, determine ground water table, perform laboratory test
	7. Construction of Bridge, Barangay Damawato, Tulunan, North Cotabato	Planning and Design Section	Yes	Public Bidding					CY 2020 Regular PDE	138,000.00		138,000.00	Conduct on-shore drilling, determine ground water table, perform laboratory test
	8. Construction of Local Bridge (Pedestrian Overpass), Barangay Poblacion, Matalam, North Cotabato	Planning and Design Section	Yes	Public Bidding					CY 2020 Regular PDE	138,000.00		138,000.00	Conduct on-shore drilling, determine ground water table, perform laboratory test

Prepared by:

Recommended by:

Approved by:

[Signature]
HAMZA M. BUCOTO
Acting Head, Procurement Unit

[Signature]
WEALYN M. MERILLANA
OIC-Assistant District Engineer
BAC Chairman

[Signature]
EDUARDO M. AMIR
District Engineer