

**(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

| Code<br>(UACS/PAP) | Procurement Program/Project                                                                                                                                                                                                                                                          | PMO/END USER | MODE OF<br>PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY |                  |                 |                  |             | SOURCE OF<br>FUNDS | ESTIMATED BUDGET (PHP) |                 |                                                                                                            | REMARKS(Brief Description of Program/<br>Activity/Project) |
|--------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|------------------------|----------------------------------------|------------------|-----------------|------------------|-------------|--------------------|------------------------|-----------------|------------------------------------------------------------------------------------------------------------|------------------------------------------------------------|
|                    |                                                                                                                                                                                                                                                                                      |              |                        | Advertisement/Posting<br>of IBIRE      | Sub/Open of Bids | Notice of Award | Contract Signing | TOTAL       |                    | MOOE                   | CO              |                                                                                                            |                                                            |
| 21PC0001           | ASSET PRESERVATION PROGRAM-REHABILITATION<br>/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE,<br>AND LANDSLIDE-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD-<br>K0645+410-K0645+500                                                                                                   | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 37,485,000.00    |                        | P 37,485,000.00 | REHABILITATION/RECONSTRUCTION<br>OF ROADS WITH SLIPS, SLOPES<br>COLLAPSE, AND LANDSLIDES<br>TERTIARY ROADS |                                                            |
| 21PC0002           | ASSET PRESERVATION PROGRAM-REHABILITATION<br>/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE,<br>AND LANDSLIDE-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD-<br>K0719+(-366)-K0719+(-212)                                                                                             | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 48,020,000.00    |                        | P 48,020,000.00 | REHABILITATION/RECONSTRUCTION<br>OF ROADS WITH SLIPS, SLOPES<br>COLLAPSE, AND LANDSLIDES<br>TERTIARY ROADS |                                                            |
| 21PC0003           | ASSET PRESERVATION PROGRAM-REHABILITATION<br>/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE,<br>AND LANDSLIDE-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD-<br>K0719+130-K0719+500                                                                                                   | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 40,530,000.00    |                        | P 40,530,000.00 | REHABILITATION/RECONSTRUCTION<br>OF ROADS WITH SLIPS, SLOPES<br>COLLAPSE, AND LANDSLIDES<br>TERTIARY ROADS |                                                            |
| 21PC0004           | ASSET PRESERVATION PROGRAM-REHABILITATION<br>/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE,<br>AND LANDSLIDE-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD-<br>K0732+529+K0732+600, K0732+920-K0732+980                                                                              | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 40,530,000.00    |                        | P 40,530,000.00 | REHABILITATION/RECONSTRUCTION<br>OF ROADS WITH SLIPS, SLOPES<br>COLLAPSE, AND LANDSLIDES<br>TERTIARY ROADS |                                                            |
| 21PC0005           | ASSET PRESERVATION PROGRAM-REHABILITATION<br>/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE,<br>AND LANDSLIDE-TERTIARY ROADS CLAVERIA-CALANASAN-<br>KABUGAO ROAD-K0623+023-K0623+078, K0628+504-<br>K0629+106, K0630+190-K0630+315, K0638+321-K0638+367,<br>K0663+301-K0663+352 | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 49,000,000.00    |                        | P 49,000,000.00 | REHABILITATION/RECONSTRUCTION<br>OF ROADS WITH SLIPS, SLOPES<br>COLLAPSE, AND LANDSLIDES<br>TERTIARY ROADS |                                                            |
| 21PC0006           | ASSET PRESERVATION PROGRAM-REHABILITATION<br>/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE,<br>AND LANDSLIDE-TERTIARY ROADS CLAVERIA-CALANASAN-<br>KABUGAO ROAD K0634+640-K0634+892                                                                                            | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 49,000,000.00    |                        | P 49,000,000.00 | REHABILITATION/RECONSTRUCTION<br>OF ROADS WITH SLIPS, SLOPES<br>COLLAPSE, AND LANDSLIDES<br>TERTIARY ROADS |                                                            |
| 21PC0007           | CONSTRUCTION OF MISSING LINKS/NEW ROADS ADAMS (ILOCOS<br>NORTE)-CALANASAN (APAYAO) ROAD, APAYAO                                                                                                                                                                                      | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 96,500,000.00    |                        | P 96,500,000.00 | CONSTRUCTION OF MISSING<br>LINKS/NEW                                                                       |                                                            |
| 21PC0008           | CONSTRUCTION OF MISSING LINKS/NEW ROADS PENRO APAYAO<br>(BUROT)-SAN ISIDRO-QUIRINO ROAD, APAYAO                                                                                                                                                                                      | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 9,800,000.00     |                        | P 9,800,000.00  | CONSTRUCTION OF MISSING<br>LINKS/NEW                                                                       |                                                            |
| 21PC0009           | CONSTRUCTION OF MISSING LINKS/NEW ROADS PIDDIG-CARASI-<br>CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO                                                                                                                                                                         | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 49,000,000.00    |                        | P 49,000,000.00 | CONSTRUCTION OF MISSING<br>LINKS/NEW                                                                       |                                                            |
| 21PC0010           | PAVING OF UNPAVED ROADS-TERTIARY ROADS APAYAO-ILOCOS<br>NORTE ROAD K0640+060+K0640+772                                                                                                                                                                                               | CONSTRUCTION | COMPETITIVE<br>BIDDING | OCT. 30-NOV. 19,<br>2020               | NOV. 19, 2020    | FEB. 3, 2021    | FEB. 10, 2021    | FY 2021 GAA | P 39,200,000.00    |                        | P 39,200,000.00 | PAVING OF UNPAVED ROADS-<br>TERTIARY ROADS                                                                 |                                                            |

|           |                                                                                                                     |              |                     |                 |               |              |               |             |                 |                 |                                                |
|-----------|---------------------------------------------------------------------------------------------------------------------|--------------|---------------------|-----------------|---------------|--------------|---------------|-------------|-----------------|-----------------|------------------------------------------------|
| 21PC00011 | PAVING OF UNPAVED ROADS-TERTIARY ROADS AYAGA-STA. MARCELA-FLORA-LASAM ROAD-K0700+521-K0701+457                      | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 3-24, 2020 | NOV. 24, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | PAVING OF UNPAVED ROADS-TERTIARY ROADS         |
| 21PC00012 | PAVING OF UNPAVED ROADS-TERTIARY ROADS AYAGA-STA. MARCELA-FLORA-LASAM ROAD-K0700+521-K0701+209, K0699+082-K0699+457 | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 3-24, 2020 | NOV. 24, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 8,624,000.00  | P 8,624,000.00  | PAVING OF UNPAVED ROADS-TERTIARY ROADS         |
| 21PC00013 | PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0701+353-K0702+689                          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 3-24, 2020 | NOV. 24, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 45,800,300.00 | P 45,800,300.00 | PAVING OF UNPAVED ROADS-TERTIARY ROADS         |
| 21PC00014 | PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0706+564-K0707+288                          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 3-24, 2020 | NOV. 24, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 26,577,600.00 | P 26,577,600.00 | PAVING OF UNPAVED ROADS-TERTIARY ROADS         |
| 21PC00015 | PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0710+(-172)-K0710+538                       | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 3-24, 2020 | NOV. 24, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 6,877,640.00  | P 6,877,640.00  | PAVING OF UNPAVED ROADS-TERTIARY ROADS         |
| 21PC00016 | PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0713+503-K0715+040                          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 3-24, 2020 | NOV. 24, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 29,181,600.00 | P 29,181,600.00 | PAVING OF UNPAVED ROADS-TERTIARY ROADS         |
| 21PC00017 | PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0715+270-K0715+1042, K0716+129-K0716+277    | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 3-24, 2020 | NOV. 24, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 41,591,200.00 | P 41,591,200.00 | PAVING OF UNPAVED ROADS-TERTIARY ROADS         |
| 21PC00018 | PAVING OF UNPAVED ROADS-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO ROAD K0716+040, K0716+070-K0716+129               | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 3-24, 2020 | NOV. 24, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 5,488,000.00  | P 5,488,000.00  | PAVING OF UNPAVED ROADS-TERTIARY ROADS         |
| 21PC00019 | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CABATACAN BR. (B02259LZ) ALONG KABUGAO-PUTOL-LUNA-CAGAYAN BDRY RD   | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 6-26, 2020 | NOV. 26, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 35,632,800.00 | P 35,632,800.00 | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE |
| 21PC00020 | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES CARIWELA BR. (B01055LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD       | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 6-26, 2020 | NOV. 26, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 4,410,000.00  | P 4,410,000.00  | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE |
| 21PC00021 | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MAKADIG BR. (B01054LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 6-26, 2020 | NOV. 26, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 12,642,000.00 | P 12,642,000.00 | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE |
| 21PC00022 | RETROFITTING/STRENGTHENING OF PERMANENT MAKARIG BR. (B01055LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD                  | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 6-26, 2020 | NOV. 26, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 7,565,600.00  | P 7,565,600.00  | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE |
| 21PC00023 | RETROFITTING/STRENGTHENING OF PERMANENT MALINAO BR. (B01058LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD                  | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 6-26, 2020 | NOV. 26, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 9,280,600.00  | P 9,280,600.00  | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE |
| 21PC00024 | RETROFITTING/STRENGTHENING OF PERMANENT MARNAS BR. (B04289LZ) ALONG APAYAO (CALANASAN) ILOCOS NORTE RD              | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 6-26, 2020 | NOV. 26, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 24,304,000.00 | P 24,304,000.00 | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE |
| 21PC00025 | RETROFITTING/STRENGTHENING OF PERMANENT MUSLIM BR. 1 (B01047LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD                 | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 6-26, 2020 | NOV. 26, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 6,272,000.00  | P 6,272,000.00  | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE |

|          |                                                                                                                                           |              |                     |                       |               |              |               |             |                 |                 |                                                                                                                              |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|-----------------------|---------------|--------------|---------------|-------------|-----------------|-----------------|------------------------------------------------------------------------------------------------------------------------------|
| 21PC0026 | RETROFITTING/STRENGTHENING OF PERMANENT SAN LORENZO BR. (B01052LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD                                    | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 6-26, 2020       | NOV. 26, 2020 | FEB. 3, 2021 | FEB. 10, 2021 | FY 2021 GAA | P 9,133,600.00  | P 9,133,600.00  | RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE                                                                               |
| 21PC0027 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES MUSLIM BR. 2 (B01048LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD                              | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,702,000.00  | P 9,702,000.00  | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES                                                                             |
| 21PC0028 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES SABANGAI BR. (B01414LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD                              | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES                                                                             |
| 21PC0029 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES SALAGUITING BR. 1 (B01049LZ) ALONG CLAVERIA-CALANASAN-KABUGAO RD                         | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 24,990,000.00 | P 24,990,000.00 | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES                                                                             |
| 21PC0030 | WIDENING OF PERMANENT BRIDGES SAN ISIDRO BR. 1 (B02258LZ) ALONG KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD                                       | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 8,820,000.00  | P 8,820,000.00  | WIDENING OF PERMANENT BRIDGES                                                                                                |
| 21PC0031 | CONSTRUCTION OF NEW BRIDGES PASSAWAT BR. ALONG CLAVERIA-CALANASAN-KABUGAO RD                                                              | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 19,600,000.00 | P 19,600,000.00 | CONSTRUCTION OF NEW BRIDGES                                                                                                  |
| 21PC0032 | CONSTRUCTION OF BAROC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 20+135-STA. 20+613 (L/S), MARCELA, APAYAO                          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 96,500,000.00 | P 96,500,000.00 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS                                                 |
| 21PC0033 | CONSTRUCTION OF MARAG FLOOD CONTROL, MARAG, LUNA, APAYAO                                                                                  | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 21,473,180.00 | P 21,473,180.00 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS                                                 |
| 21PC0034 | CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 136+247-STA. 136+752.68 (L/S), CALANASAN, APAYAO               | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 96,500,000.00 | P 96,500,000.00 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS                                                 |
| 21PC0035 | CONSTRUCTION OF SIPA-SAN MARJANO FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. 26+263-STA. 26+763 (L/S), STA. MARCELA, APAYAO          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 11-DEC. 01, 2020 | DEC. 01, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 47,423,180.00 | P 47,423,180.00 | CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS                                                 |
| 21PC0036 | CONSTRUCTION OF SABANGAN FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, CALANASAN, APAYAO.                                                   | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 2,940,000.00  | P 2,940,000.00  | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS                     |
| 21PC0037 | CONSTRUCTION OF CABICUNGAN FLOOD CONTROL STRUCTURE, STA. 12+811.4-STA. 13+284.4 (L/S), CALANASAN, APAYAO                                  | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 49,000,000.00 | P 49,000,000.00 | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS                     |
| 21PC0038 | CONSTRUCTION OF CABICUNGAN FLOOD CONTROL, STA. FILOMENA, CALANASAN, APAYAO                                                                | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 980,000.00    | P 980,000.00    | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS                     |
| 21PC0039 | CONSTRUCTION OF SIPA FLOOD CONTROL STRUCTURE, STA. MARCELA, APAYAO                                                                        | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 1,960,000.00  | P 1,960,000.00  | CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS                     |
| 21PC0040 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS KABANGWEAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) |

|          |                                                                                                                                                                                                                                                                                  |              |                     |                       |               |              |               |             |                 |                 |                                                                                                                              |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|-----------------------|---------------|--------------|---------------|-------------|-----------------|-----------------|------------------------------------------------------------------------------------------------------------------------------|
| 21PC0041 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS LYDIA-LALANGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO                                                                                                                            | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) |
| 21PC0042 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN CARLOS-RUEVA-MARCELA ROAD LEADING TO BACUT LAKE, STA. MARCELA, APAYAO                                                                                                                      | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) |
| 21PC0043 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND ROVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO                | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 30,397,500.00 | P 30,397,500.00 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) |
| 21PC0044 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND ROVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, HAP-DI BRIDGE | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 24,500,000.00 | P 24,500,000.00 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) |
| 21PC0045 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND ROVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, KIRUT BRIDGE  | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 29,400,000.00 | P 29,400,000.00 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) |
| 21PC0046 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND ROVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO, PACKAGE II    | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 96,500,000.00 | P 96,500,000.00 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) |
| 21PC0047 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS TURUD-BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO                                                                                                                                 | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 13-DEC. 03, 2020 | DEC. 03, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) |
| 21PC0048 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DUGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO                                                     | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020  | DEC. 07, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES                                    |
| 21PC0049 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES DONA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE, AND CORN INDUSTRIES, PUDTOL, APAYAO            | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020  | DEC. 07, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES                                    |
| 21PC0050 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES MALLIBIT SUR-BALASATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO                                          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020  | DEC. 07, 2020 | FEB. 9, 2021 | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES                                    |

|          |                                                                                                                                                                                                                                                        |              |                     |                      |               |               |               |             |                 |                 |                                                                                           |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------|---------------|---------------|---------------|-------------|-----------------|-----------------|-------------------------------------------------------------------------------------------|
| 21PC0051 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PANAY- BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES |
| 21PC0052 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES PUOTOL BAGUTONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES AND RICE, CORN AND RICE, PUOTOL, APAYAO                | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 38,448,340.00 | P 38,448,340.00 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES |
| 21PC0053 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SAN CARLOS PALALI-MALEKKEG ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE AND COCONUT, STA. MARCELA, APAYAO                | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 7,781,200.00  | P 7,781,200.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES |
| 21PC0054 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SAN SEBASTIAN- SAN JOSE-SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES |
| 21PC0055 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES SANTA MARIA- MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, CORN, AND TOURISM INDUSTRIES, FLORA, APAYAO                                     | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES |
| 21PC0056 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES STA. FLORENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO              | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 1,470,000.00  | P 1,470,000.00  | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES |
| 21PC0057 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES STA. FLORENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO, PACKAGE II  | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 23,030,000.00 | P 23,030,000.00 | CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES |
| 21PC0058 | CONSTRUCTION OF DPHW APAYAO 2ND DEO. MATERIAL TESTING LABORATORY, PATAYAN, LUNA, APAYAO                                                                                                                                                                | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF BUILDINGS                                                                 |
| 21PC0059 | CONSTRUCTION OF BARANGAY IMELDA MULTI-PURPOSE BUILDING, STA. MARCELA, APAYAO                                                                                                                                                                           | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF BUILDINGS                                                                 |
| 21PC0060 | CONSTRUCTION OF CALANASAN MULTI-PURPOSE BUILDING, POBLACION CALANASAN, APAYAO                                                                                                                                                                          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 12,201,000.00 | P 12,201,000.00 | CONSTRUCTION OF BUILDINGS                                                                 |
| 21PC0061 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), CALANASAN, APAYAO                                                                                                                                                           | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF BUILDINGS                                                                 |
| 21PC0062 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), FLORA, APAYAO                                                                                                                                                               | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 17-DEC. 7, 2020 | DEC. 07, 2020 | FEB. 9, 2021  | FEB. 17, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF BUILDINGS                                                                 |
| 21PC0063 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), LUNA, APAYAO                                                                                                                                                                | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020 | DEC. 09, 2020 | FEB. 13, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF BUILDINGS                                                                 |

|          |                                                                                                                                                                                |              |                     |                       |               |               |               |             |                 |                 |                                                                                                                            |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|-----------------------|---------------|---------------|---------------|-------------|-----------------|-----------------|----------------------------------------------------------------------------------------------------------------------------|
| 21PC0064 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), PUDTOL, APAYAO                                                                                      | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020  | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0065 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (ASSOCIATION OF BARANGAY CAPTAINS), STA. MARCELA, APAYAO                                                                                | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020  | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0066 | CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1, LUNA, APAYAO                                                                                                                   | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020  | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 16,268,000.00 | P 16,268,000.00 | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0067 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX (PHASE 2), LUNA, APAYAO                                                                                          | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020  | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 49,000,000.00 | P 49,000,000.00 | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0068 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX, LUNA, APAYAO                                                                                                    | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020  | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 20,335,000.00 | P 20,335,000.00 | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0069 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, LUNA, APAYAO                                                                                                                           | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020  | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 12,201,000.00 | P 12,201,000.00 | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0070 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUDTOL, APAYAO                                                                                                                         | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020  | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 12,201,000.00 | P 12,201,000.00 | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0071 | CONSTRUCTION OF PCL MULTI-PURPOSE BUILDING (PHILIPPINE COUNCILORS LEAGUE MPB), LUNA, APAYAO                                                                                    | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 19-DEC. 9, 2020  | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0072 | CONSTRUCTION OF THE APAYAO LIVELIHOOD TRAINING CENTER LOCATED AT APAYAO NATIONAL GOVERNMENT CENTER, LUNA, APAYAO                                                               | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 25-DEC. 15, 2020 | DEC. 09, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 8,134,000.00  | P 8,134,000.00  | CONSTRUCTION OF BUILDINGS                                                                                                  |
| 21PC0073 | CONSTRUCTION OF HAWANAN FLOOD CONTROL, CALANASAN, APAYAO                                                                                                                       | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 25-DEC. 15, 2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF FLOOD CONTROL STRUCTURES/FACILITIES                                                                        |
| 21PC0074 | CONSTRUCTION/IMPROVEMENT OF CASIGGAMAN BARAGAY ROAD, CALANASAN, APAYAO                                                                                                         | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 25-DEC. 15, 2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 4,900,000.00  | P 4,900,000.00  | CONSTRUCTION OF ROADS                                                                                                      |
| 21PC0075 | CONSTRUCTION/IMPROVEMENT OF TANGLAGAN-BUCAROT BARANGAY ROAD, CALANASAN, APAYAO                                                                                                 | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 25-DEC. 15, 2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 9,800,000.00  | P 9,800,000.00  | CONSTRUCTION OF ROADS                                                                                                      |
| 21PC0076 | IMPROVEMENT OF POBLACION-LANGNAO ROAD, POBLACION, CALANASAN, APAYAO                                                                                                            | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 25-DEC. 15, 2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 7,546,000.00  | P 7,546,000.00  | IMPROVEMENT OF ROADS                                                                                                       |
| 21PC0077 | ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS CLAVERIA-CALANASAN-KABUGAO RD - K0628+406-K0628+556 | CONSTRUCTION | COMPETITIVE BIDDING | NOV. 25-DEC. 15, 2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 51,145,000.00 | P 51,145,000.00 | ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS |

|          |                                                                                                                                                                                             |              |                        |                          |               |               |               |             |                 |                 |                                                                                                                                          |
|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|------------------------|--------------------------|---------------|---------------|---------------|-------------|-----------------|-----------------|------------------------------------------------------------------------------------------------------------------------------------------|
| 21PC0078 | ASSET PRESERVATION PROGRAM-<br>REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS,<br>SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS CLAVERIA-<br>CALAWASAN-KABUGAO RD - K06314-023-K06314-123 | CONSTRUCTION | COMPETITIVE<br>BIDDING | NOV. 25-DEC. 15,<br>2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 49,000,000.00 | P 49,000,000.00 | ASSET PRESERVATION PROGRAM-<br>REHABILITATION/RECONSTRUCTION<br>OF ROADS WITH SLIPS, SLOPE<br>COLLAPSE, AND LANDSLIDE-<br>TERTIARY ROADS |
| 21PC0079 | CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE<br>BUILDING, APAYAO, LUNA, APAYAO                                                                                                         | CONSTRUCTION | COMPETITIVE<br>BIDDING | NOV. 25-DEC. 15,<br>2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 9,650,000.00  | P 9,650,000.00  | CONSTRUCTION OF BUILDINGS                                                                                                                |
| 21PC0080 | CONCRETING OF ROAD, CAPANRUKIAN, PUDTOL, APAYAO                                                                                                                                             | CONSTRUCTION | COMPETITIVE<br>BIDDING | NOV. 25-DEC. 15,<br>2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 9,650,000.00  | P 9,650,000.00  | CONCRETING OF ROADS                                                                                                                      |
| 21PC0081 | CONCRETING OF ROAD, SISIRITAN, MATAGUISI, PUDTOL,<br>APAYAO                                                                                                                                 | CONSTRUCTION | COMPETITIVE<br>BIDDING | NOV. 25-DEC. 15,<br>2020 | DEC. 15, 2020 | FEB. 11, 2021 | FEB. 19, 2021 | FY 2021 GAA | P 9,650,000.00  | P 9,650,000.00  | CONCRETING OF ROADS                                                                                                                      |

Prepared By:

**CHERRY JOY A. CALARAMO**  
Engineer II  
Head, Procurement Unit

Recommending Approval:

**AUREL A. PEREZ**  
Chief, Maintenance Section  
BAC Chairman

Approved By:

**JANUARIO S. GARDE**  
District Engineer  
Head of Procuring Entity (HOPE)

**(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021**

| Code<br>(UACS/PAP) | Procurement Program/Project                                                                                | PMO/END USER              | MODE OF<br>PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY |                  |                  |                   | SOURCE OF<br>FUNDS | ESTIMATED BUDGET (PHP) |      |              | REMARKS(Brief Description of Program/<br>Activity/Project)     |
|--------------------|------------------------------------------------------------------------------------------------------------|---------------------------|------------------------|----------------------------------------|------------------|------------------|-------------------|--------------------|------------------------|------|--------------|----------------------------------------------------------------|
|                    |                                                                                                            |                           |                        | Advertisement/Posting<br>of IBRE       | Sub/Opn of Bid   | Notice of Award  | Contract Signing  |                    | TOTAL                  | MODE | CO           |                                                                |
| 21PC0001CS         | Geotechnical Investigation of Various Flood Control Structures along Calanasan, Sta. Marcela & Luna Apayao | PLANNING & DESIGN SECTION | COMPETITIVE BIDDING    | NOV. 11 - DEC. 01, 2020                | DECEMBER 1, 2020 | FEBRUARY 9, 2021 | FEBRUARY 17, 2021 | FY GAA 2021        | ₱ 900,000.00           |      | ₱ 900,000.00 | Geotechnical Investigation of Various Flood Control Structures |
| 21PC0002CS         | Geotechnical Investigation of Multipurpose Building at Luna Apayao                                         | PLANNING & DESIGN SECTION | COMPETITIVE BIDDING    | NOV. 11 - DEC. 01, 2020                | DECEMBER 1, 2020 | FEBRUARY 9, 2021 | FEBRUARY 17, 2021 | FY GAA 2021        | ₱ 350,000.00           |      | ₱ 350,000.00 | Geotechnical Investigation of Multipurpose Building            |
|                    |                                                                                                            |                           |                        |                                        |                  |                  |                   |                    |                        |      |              |                                                                |
|                    |                                                                                                            |                           |                        |                                        |                  |                  |                   |                    |                        |      |              |                                                                |

Prepared By:

  
**CHERRY JOY A. CALARAMO**  
 Engineer II  
 Head, Procurement Unit

Recommending Approval:

  
**AURELA A. PEREZ**  
 Chief, Maintenance Section  
 BAC Chairman

Approved By:

  
**JANUARIO S. GARDE**  
 District Engineer  
 Head of Procuring Entity (HOPE)

**(DPWH-APAYAO SECOND DISTRICT ENGINEERING OFFICE) INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021  
NON-CSE (GOODS)**

| Code<br>(UACS/PAP) | Procurement Program/Project                                                                                                                            | PMO/END USER | MODE OF<br>PROCUREMENT | SCHEDULE FOR EACH PROCUREMENT ACTIVITY |                      |                   |                     | SOURCE OF<br>FUNDS | ESTIMATED BUDGET (PHP) |      |                | REMARKS (Brief Description of Program/<br>Activity/Project)                                   |
|--------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|------------------------|----------------------------------------|----------------------|-------------------|---------------------|--------------------|------------------------|------|----------------|-----------------------------------------------------------------------------------------------|
|                    |                                                                                                                                                        |              |                        | Advertisement/Posting<br>of EBREI      | SubOpen of Bids      | Notice of Award   | Contract Signing    |                    | TOTAL                  | MOOE | CO             |                                                                                               |
| 21PC0001G          | SUPPLY & DELIVERY OF MATERIALS FOR THE<br>CONSTRUCTION OF MULTIPURPOSE BUILDING<br>FLORA, PUDTOL, LUNA & CALANASAN APAYAO                              | CONSTRUCTION | COMPETITIVE<br>BIDDING | MARCH 26-APRIL 16,<br>2021             | APRIL 16, 2020       | APRIL 30<br>,2021 | MAY 8, 2021         | FY 2021 GAA        | P 1,835,625.00         |      | P 1,835,625.00 | SUPPLY & DELIVERY OF MATERIALS<br>FOR THE CONSTRUCTION OF<br>MULTIPURPOSE BUILDING            |
| 21PC0002G          | SUPPLY & DELIVERY OF MATERIALS FOR THE<br>REPAINTING OF BRIDGES ALONG VARIOUS ROAD<br>SECTION PUDTOL, LUNA, CALANASAN, STA. MARCELA<br>& FLORA, APAYAO | MAINTENANCE  | COMPETITIVE<br>BIDDING | JUNE 10-JULY 1,<br>2021                | JULY 1, 2021         | JULY 16, 2021     | AUGUST 1, 2021      | FY 2021 GAA        | P 1,223,759.25         |      | P 1,223,759.25 | SUPPLY & DELIVERY OF MATERIALS<br>FOR THE REPAINTING OF BRIDGES<br>ALONG VARIOUS ROAD SECTION |
| 21PC0003G          | SUPPLY & DELIVERY OF MATERIALS FOR THE<br>CONSTRUCTION OF SLOPE PROTECTION ALONG STA.<br>MARCELA, FLORA, LASAM ROAD APAYAO                             | MAINTENANCE  | COMPETITIVE<br>BIDDING | SEP. 3-24, 2021                        | SEPTEMBER<br>24,2021 | OCTOBER<br>8,2021 | OCTOBER 18,<br>2021 | FY 2021 GAA        | P 2,956,523.00         |      | P 2,956,523.00 | SUPPLY & DELIVERY OF MATERIALS<br>FOR THE CONSTRUCTION OF SLOPE<br>PROTECTION                 |
|                    |                                                                                                                                                        |              |                        |                                        |                      |                   |                     |                    |                        |      |                |                                                                                               |

Prepared By:

**CHERRY JOY A. CALARAMO**  
Engineer II  
Head, Procurement Unit

Recommending Approval:

**AUREL A. PEREZ**  
Chief, Maintenance Section  
BAC Chairman

Approved By:

**JANUARDO S. GARDE**  
District Engineer  
Head of Procuring Entity (HOPE)