

Department of Public Works and Highways (DPWH)

Name of Office: DPWH, ISABELA CITY DISTRICT ENGINEERING OFFICE

FINAL UPDATED FY 2021 ANNUAL PROCUREMENT PLAN BASED GENERAL APPROPRIATIONS ACT (GAA)

As of December 31, 2021

Code (PAP)	Procurement /Project	Impl Unit/End User Unit	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
20JH0010	Asset Preservation-Preventive Maintenance along Basilan Circumferential Road, S00005BL (K 0000+760 – K 00001+366, K 00004+860 – K 0006+618), S00002BL (K 0000+903 – K 00002+000, K 00007+800 – K 00007+982)	Isabela City District Engineering Office	No	Competitive Bidding	05/07-14/2020	5/28/2020	02/25/2021	03/04/2021	GOP	37,691,000.00		37,691,000.00	Asphalt Overlay (FLR 2020)
20JH0011	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads Basilan Circumferential Road (S00005BL) K 0003+300 – K 0003+450 (LS), K 0003+300 – K 0003+600, Slope Protection Works (Grouted Riprap/Stone Masonry) (R/S)	Isabela City District Engineering Office	No	Competitive Bidding	05/07-14/2020	5/28/2020	02/25/2021	03/04/2021	GOP	29,988,000.00		29,988,000.00	Slope Protection (FLR 2020)
20JH0013	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads Basilan Circumferential Road (S00002BL) K 0006+440 – K 0006+788(LS), K 0006+620 – K 0006+760, Slope Protection Works (Grouted Riprap/Stone Masonry) (R/S)	Isabela City District Engineering Office	No	Competitive Bidding	05/07-14/2020	5/28/2020	02/25/2021	03/04/2021	GOP	2,352,000.00		2,352,000.00	Slope Protection (FLR 2020)
20JH0027	Construction of Isabela City Multi-Purpose Center, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	05/07-14/2020	5/28/2020	02/25/2021	03/04/2021	GOP	16,600,000.00		16,600,000.00	Concrete & Masonry Works (FLR 2020)
20JH0030	Construction of Public Market, Brgy., Marketsite, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	06/29-07/05/2020	7/21/2020	02/25/2021	03/04/2021	GOP	20,750,000.00		20,750,000.00	Concrete & Masonry Works (FLR 2020)
20JH0033	Construction of Multi-Purpose Building, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	06/29-07/05/2020	7/21/2020	02/25/2021	03/04/2021	GOP	34,000,000.00		34,000,000.00	Concrete & Masonry Works (FLR 2020)
20JH0036	Isabela City Public Market, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	06/29-07/05/2020	7/21/2020	02/25/2021	03/04/2021	GOP	42,500,000.00		42,500,000.00	Concrete & Masonry Works (FLR 2020)
20JH0040	Construction of Brgy. Panunsulan to Brgy. Lanote Junction, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	05/07-14/2020	5/28/2020	02/25/2021	03/04/2021	GOP	23,100,000.00		23,100,000.00	Portland Cement Concrete Pavement (FLR 2020)
20JH0041	Concreting of Road, Brgy. Maligue to Brgy. Kapatagan, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	02/12-18/2020	3/3/2020	02/25/2021	03/04/2021	GOP	40,614,000.00		40,614,000.00	Portland Cement Concrete Pavement (FLR 2020)
21JH0001	Basilan Circumferential Rd - K0001 + 520 - K0002 + 150, K0006 + 000 - K0007 + 012, K0007 + 050 - K0007 + 800 - K0007 + 900, K0008 + 200 - K0008 + 700, K0013, 100 + K0013 + 300, K0013 + 400 - K0013 + 500	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	23,621,000.00		23,621,000.00	Upgrading of Drainagae
21JH0002	Road Widening - Secondary Roads Basilan Circumferential Rd - K0012 + 293 - K0013 + 693	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	70,031,000.00		70,031,000.00	Portland Cement Concrete Pavement
21JH0003	Construction of Flood Control Structure at Sta. Clara Bridge along Basilan Circumferential Road (Sta. 0+000 - Sta. 0+150) (Both Sides/Downstream)	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Control

21JH0004	Basilan Circumference Rd - K0002 + 791 - K0002 + 911	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	07/02/2021	07/07/2021	GOP	3,412,000.00		3,412,000.00	Modification Approved
21JH0007	Construction (Completion) of Multi-Purpose Building (2-Storey Public Market), Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	25,000,000.00		25,000,000.00	Concrete & Masonry Works
21JH0008	Construction Of Multi-Purpose Building, Port Area, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	15,000,000.00		15,000,000.00	Concrete & Masonry Works
21JH0009	Construction Of Foot Bridge, Barangay Marang Marang, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Construction of Foot Bridge
21JH0010	Construction of Multi-Purpose Building, Barangay Baluno, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	5,000,000.00		5,000,000.00	Concrete & Masonry Works
21JH0012	Construction of Multi-Purpose Building, Barangay Arco, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0013	Construction of Multi-Purpose Building, Barangay Baimbing, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0014	Construction of Multi-Purpose Building, Barangay Baungus, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0015	Construction of Multi-Purpose Building, Barangay Bohe Baca, Tipo Tipo Lamitan, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0016	Construction of Multi-Purpose Building, Barangay Bohe Bessey, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0017	Construction Of Multi-Purpose Building, Barangay Bone Yakan, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0018	Construction Of Multi-Purpose Building, Barangay Bulingan, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0019	Construction of Multi-Purpose Building; Barangay Campo Uno, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0020	Construction Of Multi-Purpose Building, Barangay Central Sumisip, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/23/2021	03/03/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0021	Roads Basilan Circumference Rd - K0011 + 180 - K0011 + 280, K0004 + 752 - K0005 + 000	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	9,920,000.00		9,920,000.00	Slope Protection
21JH0022	Construction of Water System Level II, Masola-Kapatagan Grande-Kapangan Jutay-Maligue-Calvario-Ianote-Panunsulan, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	20,000,000.00		20,000,000.00	Construction of Waterworks System
21JH0023	Construction of Multi-Purpose Building, Barangay Danit Puntukan, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0024	Construction of Multi-Purpose Building, Barangay Limbo Candis, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works

21JH0025	Construction Of Multi-Purpose Building, Barangay Look, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0026	Construction of Multi-Purpose Building, Barangay Lower Benembengan, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0027	Construction of Multi-Purpose Building, Barangay Lower Mangas, Lantawan, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0028	Constuction of Multi-Purpose Building, Barangay Lumuton, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0029	Construction Of Multi-Purpose Building, Barangay Maganda, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0030	Construction of Multi-Purpose Building, Barangay Mahatallang; Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0031	Construction of Multi-Purpose Building, Barangay Maloong Canal, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0032	Construction of Multi-Purpose Building, Barangay Pamantsaken, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0033	Construction of Multi-Purpose Building, , Barangay Sabong, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0034	Construction of Multi-Purpose Building, Barangay South Gaunan, Maluso, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0035	Construction of Multi-Purpose Building, Barangay Tambulig Buton, Tabuan-Lasa Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0036	Construction of Multi-Purpose Building, Barangay Tumakid, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0037	Construction Of Multi-Purpose Building, Barangay Ularne, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0038	Constuction of Multi-Purpose Building, Barangay Upper Benembengan, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0039	Constuction of Multi-Purpose Building, Muslim Area, Maluso,Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0040	Construction Of Multi-Purpose Building, Brgy. Sta. Barbara, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0041	Construction Of Multi-Purpose Building, Brgy. Upper Bato-Bato, Akbar, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0042	Construction Of Multi-Purpose Facility {Covered Court}, Brgy. Bohepiang, Al-baraka, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works

21JH0043	Construction Of Multi-Purpose Facility (Covered Court), Brgy. Tairan, Lantawan, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0044	Rehabilitation of Datu Dizal Cultural Center, Brgy. Maitbay, Lamitan City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0045	Rehabilitation of Multi-Purpose Building (Area Coordinating Center), Brgy. Tausan, Hadji Muhtamad, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0046	Rehabilitation of Multi-Purpose Building (Municipal Hall), Brgy. Kamalig, Ungkaya Pukan, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0047	Rehabilitation of Multi-Purpose Building Brgy. Bukit Umus, Tabuan Lasa, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0048	Rehabilitation of Multi-Purpose Facility (Covered Court), Brgy. Townsite, Maluso, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0049	Rehabilitation of Multi-Purpose Hall, Brgy. Seronggon, Hadji Mohamad Ajul, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0050	Construction Of Multi-Purpose Building, Lanote, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,500,000.00		3,500,000.00	Concrete & Masonry Works
21JH0051	Rehabilitation of Rural Health Unit Multi-Purpose hall, Brgy. Tipo-Tipo Poblacion, Tipo-Tipo, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0052	Rehabilitation of Sumisip Multi-Purpose Hall, Brgy. Buli-Buli, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,000,000.00		3,000,000.00	Concrete & Masonry Works
21JH0053	Construction of Multi-Purpose Building, Barangay Lukbuton, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	5,000,000.00		5,000,000.00	Concrete & Masonry Works
21JH0054	Construction of Multi-Purpose Building, Barangay Panigayan, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	5,000,000.00		5,000,000.00	Concrete & Masonry Works
21JH0055	Construction Of Multi-Purpose Building, Barangay Upper Bato-Bato, Akbar, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	5,000,000.00		5,000,000.00	Concrete & Masonry Works
21JH0056	Rehabilitation of Provincial Government Multi-Purpose Building, Strong Boulevard, Brgy. Seaside, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	5,000,000.00		5,000,000.00	Concrete & Masonry Works
21JH0057	Construction Of Multi-Purpose Building, Kumalarang, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	6,000,000.00		6,000,000.00	Concrete & Masonry Works
21JH0058	Construction (Completion) of Multi-Purpose Building (Grandstand) including Facilities, Isabela City	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	9/29/2021	10/10/2021	GOP	40,000,000.00		40,000,000.00	FLR 2021
21JH0059	Construction of Multi-Purpose Building, Barangay Balwas, Sumisip, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	2,500,000.00		2,500,000.00	Concrete & Masonry Works
21JH0060	Construction Of Multi-Purpose Building, Brgy. Cabobo, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	07/02/2021	07/07/2021	GOP	2,500,000.00		2,500,000.00	Modification Approved

21JH0066	Concreting of Brgy. Tabaiwan to Sitio Lantung Brgy. Baluno FMR, Tabaiwan, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	01/19-02/09/2021	2/9/2021	03/29/2021	04/18/2021	GOP	10,000,000.00		10,000,000.00	PCCP
21JH0067	Concreting of Brgy. Lumbang to Brgy. Kapayawan FMR, Brgy. Kapayawan, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	01/19-02/09/2021	2/9/2021	03/29/2021	04/18/2021	GOP	10,000,000.00		10,000,000.00	PCCP
21JH0068	Construction Of Multi-Purpose Building, Lampinigan, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	5,000,000.00		5,000,000.00	Concrete & Masonry Works
21JH0069	Construction Of Multi-Purpose Building, Lanote, Isabela City, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	02/25/2021	03/04/2021	GOP	3,500,000.00		3,500,000.00	Concrete & Masonry Works
21JH0070	Construction Of Multi-Purpose Building, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	03/05-25/02/2021	3/25/2021	10/5/2021	10/15/2021	GOP	10,000,000.00		10,000,000.00	FLR 2021
21JH0071	Construction Of Multi-Purpose Building, Barangay Port Area, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	03/05-25/02/2021	3/25/2021	10/5/2021	10/15/2021	GOP	10,000,000.00		10,000,000.00	FLR 2021
21JH0072	Concreting of Brgy. Cabunbata-Sitio Pangaran-Kumalarang FMR, Brgy. Cabunbata, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	03/06-12/09/2021	3/25/2021	4/5/2021	03/15/2021	GOP	15,000,000.00		15,000,000.00	PCCP
21JH0073	Concreting of Brgy. Diki-Brgy. Lukbuton FMR, Brgy. Diki and Brgy. Lukbutin, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	03/06-12/09/2021	3/25/2021	4/5/2021	03/15/2021	GOP	15,000,000.00		15,000,000.00	PCCP
21JH0074	Concreting of Brgy. Lumbang-Brgy. Kumalarang FMR, Brgy. Lumbang and Brgy. Kumalarang, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	03/06-12/09/2021	3/25/2021	4/5/2021	03/15/2021	GOP	15,000,000.00		15,000,000.00	PCCP
21JH0075	Concreting of Brgy. Makiri-Sitio Balawatin FMR, Brgy. Makiri, Isabela City, Basilan	Isabela City District Engineering Office	No	Competitive Bidding	03/06-12/09/2021	3/25/2021	4/5/2021	03/15/2021	GOP	15,000,000.00		15,000,000.00	PCCP
21JH0076	Road Widening - Secondary Roads Basilan Circumferential Rd - K0050 + 455 - K0051 + 000	Isabela City District Engineering Office	Yes	Competitive Bidding	03/06-12/09/2021	3/25/2021	4/5/2021	03/15/2021	GOP	26,880,000.00		26,880,000.00	RW, PCCP
21JH0077	Road Widening - Secondary Roads Basilan Circumferential Rd - K0078 - 920 - K0079 + 420	Isabela City District Engineering Office	Yes	Competitive Bidding	03/06-12/09/2021	3/25/2021	4/5/2021	03/15/2021	GOP	25,000,000.00		25,000,000.00	RW, PCCP
21JH0078	Road Widening - Secondary Roads Basilan Circumferential Rd - K0081 + 970 - K0082 + 470	Isabela City District Engineering Office	Yes	Competitive Bidding	03/06-12/09/2021	3/25/2021	4/5/2021	03/15/2021	GOP	25,000,000.00		25,000,000.00	RW, PCCP
21JH0005	Road Widening along Basilan Circumferential Rd - K0016-000 - K17-200	Isabela City District Engineering Office	Yes	Competitive Bidding	11/26-12/02/2020	12/15/2020	07/02/2021	07/07/2021	GOP	66,317,000.00		66,317,000.00	Modification Approved
21JH0080	CONSTRUCTION/COMPLETION OF 3-UNITS 4-STORY 20-CL, BASILAN NATIONAL HIGH SCHOOL, ISABELA CITY, BASILAN (INSTALLATION OF FIRE PROTECTION SYSTEM, FIRE AND ALARM SYSTEM)	Isabela City District Engineering Office	Yes	Competitive Bidding	9/9/2021	9/30/2021	10/28/2021	11/8/2021	GOP	19,110,982.57		19,110,982.57	Fire Protection and Alarm System
21JH0081	REPAIR AND MAINTENANCE OF REVETMENT AT BUSAY RIVER ALONG ISABELA-LAMITAN ROAD SECTION, ISABELA CITY, AT BOTH SIDE	Isabela City District Engineering Office	Yes	Competitive Bidding	10/15/2021	11/4/2021	11/22/2021	12/10/2021	MOOE	2,600,000.00	2,600,000.00		Repair/ Maintenance
21JH0082	Completion of Multi-Purpose Building, Brgy. Lower Tablas, Tuburan, Basilan	Isabela City District Engineering Office	Yes	Competitive Bidding	11/5/2021	11/26/2021	12/13/2021	12/23/2021	GOP	5,000,000.00		5,000,000.00	FLR 2021
21JH0083	REPAIR/MAINTENANCE OF DPWH BUILDING QUALITY ASSURANCE SECTION LABORATORY, ISABELA CITY DEO, TABUK, ISABELA CITY	Isabela City District Engineering Office	Yes	Competitive Bidding	11/30/2021	12/20/2021	12/24/2021	12/23/2021	MOOE	5,000,000.00	5,000,000.00		Repair/ Maintenance

CONSULTING SERVICES													
21JHCS01	Asset Preservation-Preventive Maintenance along Basilan Circumferential Road, S00005BL (K 0000+760 – K 00001+366, K 00004+860 – K 0006+618), S00002BL (K 0000+903 – K 00002+000, K 00007+800 – K GEOTECHNICAL ENGINEERING SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE WIDENING OF PERMANENT BRIDGES, BALAGTASAN BRIDGE (B00010BL, 3HOLES), BINUANGAN BRIDGE (B00008BL, 2HOLES) AND LUNOT BRIDGE (B00015BL, 2HOLES) ALONG BASILAN CIRCUMFERENTIAL ROAD, BASILAN PROVINCE	Isabela City District Engineering Office	No	Competitive Bidding	11/10/2021	12/7/2021	12/28/2021	1/10/2022	PDE	1,233,766.32		1,233,766.32	Asphalt Overlay (FLR 2020)
GOODS AND SERVICES													
1	Common Office Supplies	ICDEO	No	NP-53.5 Agency to Agency	12/21/2020	12/27/2020	2/15/2021		GOP	731,343.30		731,343.30	Items available in PS_DBM
2	Common Office Supplies	ICDEO	Yes	NP-53.9-Small Value Procurement	12/21/2020	12/27/2020	2/15/2021		GOP	1,706,467.00		1,706,467.00	Items to be procured in the
3	Common Computer Supplies	ICDEO	No	NP-53.5 Agency to Agency	12/21/2020	12/27/2020	2/15/2021		GOP	855,632.40		855,632.40	Items available in PS_DBM
4	Common Computer Supplies	ICDEO	No	Competitive Bidding	12/21/2020	12/27/2020	2/15/2021		GOP	1,848,583.60		1,848,583.60	Items to be procured in the
5	Common Office Facilities, Equipment & Furniture	ICDEO	No	NP-53.5 Agency to Agency	12/21/2020	12/27/2020	2/15/2021		GOP	673,370.96		673,370.96	Items available in PS_DBM
6	Common Office Facilities, Equipment & Furniture	ICDEO	No	NP-53.9-Small Value Procurement	2/12/2021	2/19/2021	2/25/2021		GOP	815,768.79		815,768.79	Items to be procured in the
7	Common Electrical Supplies	ICDEO	No	NP-53.9-Small Value Procurement	12/21/2020	12/27/2020	2/15/2021		GOP	87,905.00		87,905.00	Items to be procured in the
8	Common Janitorial Supplies	ICDEO	No	NP-53.5 Agency to Agency	12/21/2020	12/27/2020	2/15/2021		GOP	165,000.00		165,000.00	Items available in PS_DBM
9	Common Janitorial Supplies	ICDEO	Yes	NP-53.9-Small Value Procurement	12/21/2020	12/27/2020	2/15/2021		GOP	429,153.10		429,153.10	Items to be procured in the
10	Fuel, Lubricants & Fire Protection	ICDEO	Yes	NP-53.9-Small Value Procurement	12/21/2020	12/27/2020	2/15/2021		GOP	606,900.00		606,900.00	Items to be procured in the
11	Air Conditioning Systems	ICDEO	No	NP-53.9-Small Value Procurement	2/12/2021	2/19/2021	2/25/2021		GOP	502,160.00		502,160.00	Items to be procured in the
12	Survey Supplies & Gadgets(RBIA, PMS, MYPS)	ICDEO	Yes	NP-53.5 Agency to Agency	12/21/2020	12/27/2020	2/15/2021		GOP	1,141,500.00		1,141,500.00	Items to be procured in the
13	Repair/Maint. Of Service Vehicles	ICDEO	No	NP-53.9-Small Value Procurement	2/12/2021	2/19/2021	2/25/2021		GOP	892,448.34		892,448.34	Items to be procured in the
14	Unforeseen Expenditures	ICDEO	No	NP-53.9-Small Value Procurement	2/12/2021	2/19/2021	2/25/2021		GOP	650,000.00		650,000.00	Items to be procured in the

941,326,981.38

Prepared by:

ADZHAR MICHAEL J. HAYAWAN

Engineer II

Acting Head, BAC Secretariat

Date: _____

Recommended by:

ABDULLA M. KIMAN

Engineer III

BAC Chairperson

Date: _____

Approved by:

JUL-ARAB A. KONG

OIC-District Engineer

Head of Procuring Entity

Date: _____