

ANNEX A

DPWH - Batanes District Engineering Office Updated Annual Procurement Plan for FY 2019 (Civil Works)

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP) ('000)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO CHAVAYAN PORT	DPWH - Batanes DEO	Yes	Competitive Bidding	10/25/2018	11/28/2018	5/21/2019	5/30/2019	GAA	9,500.00	-	9,500.00	Construction of Access Road
2	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO ITBAYAT AIRPORT/NIA CIRCUMFERENTIAL ROAD, STA. 04+385-STA.04+510.10	DPWH - Batanes DEO	Yes	Competitive Bidding	11/13/2018	12/3/2018	5/21/2019	5/30/2019	GAA	10,000.00	-	10,000.00	Construction of Access Road
3	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO MAUYEN PORT, STA. 00+350.00-STA.00+398.00	DPWH - Batanes DEO	Yes	Competitive Bidding	11/13/2018	12/3/2018	5/21/2019	5/30/2019	GAA	10,000.00	-	10,000.00	Construction of Access Road
4	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO PANEMBATAN PORT, STA. 0+000.00-STA.0+082.00; STA.1+555.50-STA.1+660.00	DPWH - Batanes DEO	Yes	Competitive Bidding	11/14/2018	12/4/2018	5/21/2019	5/30/2019	GAA	10,000.00	-	10,000.00	Construction of Access Road
5	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO MARATAY BEACH, STA.0+000.00-STA.0+406.93	DPWH - Batanes DEO	Yes	Competitive Bidding	11/14/2018	1/25/2019	5/21/2019	5/30/2019	GAA	10,000.00	-	10,000.00	Construction of Access Road
6	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGEDPAVED ROADS; TERTIARY ROADS; MAYAN-MAUYEN PORT ROAD; K0000+173-K0000+248	DPWH - Batanes DEO	Yes	Competitive Bidding	5/22/2019	6/11/2019	7/1/2019	7/3/2019	GAA	5,500.00	-	5,500.00	Rehabilitation of Road
7	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO MAYAN TO VALANGA PORT	DPWH - Batanes DEO	Yes	Competitive Bidding	12/13/2018	1/3/2019	5/21/2019	5/30/2019	GAA	15,000.00	-	15,000.00	Construction of Access Road
8	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO RACUH-A-IDI OLD SETTLEMENT	DPWH - Batanes DEO	No	Competitive Bidding	1/15/2019	2/4/2019	5/21/2019	5/30/2019	GAA	10,000.00	-	10,000.00	Construction of Access Road
9	COMPLETION OF STA. MARIA MANARAW BRGY. ROAD	DPWH - Batanes DEO	No	Competitive Bidding	2/13/2019	3/5/2019	5/21/2019	5/30/2019	GAA	3,000.00	-	3,000.00	Completion of Road
10	CONSTRUCTION OF DIPTAN DISEB BRGY. ROAD	DPWH - Batanes DEO	No	Competitive Bidding	2/13/2019	3/13/2019	5/21/2019	5/30/2019	GAA	5,000.00	-	5,000.00	Construction of Road
11	CONSTRUCTION OF KAMAYA-NOSO FMR	DPWH - Batanes DEO	No	Competitive Bidding	2/13/2019	3/5/2019	5/21/2019	5/30/2019	GAA	10,000.00	-	10,000.00	Construction of Road
12	CONSTRUCTION OF IVANA SEAWALL	DPWH - Batanes DEO	No	Competitive Bidding	2/13/2019	3/18/2019	5/21/2019	5/30/2019	GAA	30,000.00	-	30,000.00	Construction of Road
13	CONSTRUCTION OF IVANA DIVERSION ROAD	DPWH - Batanes DEO	No	Competitive Bidding	2/13/2019	3/18/2019	5/21/2019	5/30/2019	GAA	40,000.00	-	40,000.00	Construction of Road

14	CONSTRUCTION OF DAPARIJAN-KAVUYASAN BRGY. ROAD	DPWH - Batanes DEO	No	Competitive Bidding	2/13/2019	3/18/2019	5/21/2019	5/30/2019	GAA	10,000.00	-	10,000.00	Construction of Road
15	COMPLETION OF BASCO WATERWORKS (CONSTRUCTION OF 1000 CUM. WATER RESERVOIR)	DPWH - Batanes DEO	No	Competitive Bidding	3/14/2019	4/3/2019	5/21/2019	5/30/2019	GAA	6,000.00	-	6,000.00	Construction of Water Reservoir
16	CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. MARIA	DPWH - Batanes DEO	No	Competitive Bidding	3/12/2019	4/1/2019	5/21/2019	5/30/2019	GAA	3,000.00	-	3,000.00	Construction of Building
17	CONSTRUCTION OF BATAN ISLAND INTEGRATED WATERWORKS SYSTEM (MAIN PIPE LINE/PHASE 1)	DPWH - Batanes DEO	No	Competitive Bidding	3/12/2019	4/1/2019	5/21/2019	5/30/2019	GAA	4,000.00	-	4,000.00	Construction of WWS
18	CONSTRUCTION OF MULTI-PURPOSE COVERED COURT, BRGY. RAELE	DPWH - Batanes DEO	No	Competitive Bidding	3/12/2019	4/1/2019	5/21/2019	5/30/2019	GAA	5,000.00	-	5,000.00	Construction of Building
19	CONSTRUCTION OF STA. MARIA CHALANAN FOOTBRIDGE	DPWH - Batanes DEO	No	Competitive Bidding	3/12/2019	4/1/2019	5/21/2019	5/30/2019	GAA	1,000.00	-	1,000.00	Rehabilitation of Road
20	REHABILITATION OF BASCO MULTI-PURPOSE BUILDING (BNSHS COVERED COURT)	DPWH - Batanes DEO	No	Competitive Bidding	5/22/2019	6/11/2019	7/1/2019	7/3/2019	GAA	2,000.00	-	2,000.00	Rehabilitation of Building
21	REPAIR/REHABILITATION OF MAHATAO ELEMENTARY SCHOOL	DPWH - Batanes DEO	No	Competitive Bidding	5/22/2019	6/11/2019	7/1/2019	7/3/2019	GAA	1,000.00	-	1,000.00	Rehabilitation of Building
22	REHABILITATION OF WATERWORKS SYSTEM, MAHATAO, BATANES	DPWH - Batanes DEO	No	Competitive Bidding	5/14/2019	6/3/2019	6/24/2019	7/3/2019	GAA	20,000.00	-	20,000.00	Rehabilitation of WWS
23	REHABILITATION/REBLOCKING OF CONCRETE PAVEMENT (INTERMITTENT SECTION)	DPWH - Batanes DEO	No	Competitive Bidding	4/24/2019	5/14/2019	5/21/2019	7/4/2019	AMWP	536.73	-	536.73	Reblocking of Concrete Pavement
24	REHABILITATION/REBLOCKING OF CONCRETE PAVEMENT	DPWH - Batanes DEO	No	Competitive Bidding	4/24/2019	5/14/2019	5/21/2019	7/4/2019	AMWP	324.76	-	324.76	Reblocking of Concrete Pavement
25	REHABILITATION/REBLOCKING OF CONCRETE PAVEMENT ALONG MAYAN-MAUYEN PORT ROAD (S000081Y), K0006+008-K0006+020	DPWH - Batanes DEO	No	Competitive Bidding	7/24/2019	8/13/2019	9/2/2019	9/12/2019	41X-Work Category No. 10 (Pavement Maintenance)	251.14	-	251.14	Reblocking of Concrete Pavement
26	CONCRETING OF SITIO TUVA-RUDAW FMR	DPWH - Batanes DEO	No	Competitive Bidding	8/29/2019	9/18/2019	10/8/2019	10/18/2019	DA	5,000.00	-	5,000.00	Concreting of FMR
27	CONCRETING OF SITIO DIPTAN-SITIO SUMAKEB FMR	DPWH - Batanes DEO	No	Competitive Bidding	8/29/2019	9/18/2019	10/8/2019	10/18/2019	DA	5,000.00	-	5,000.00	Concreting of FMR
28	CONCRETING OF SITIO CHAJAJAS TO SITIO DIBTAGAB FMR	DPWH - Batanes DEO	No	Competitive Bidding	9/3/2019	9/23/2019	10/13/2019	10/23/2019	DA	5,000.00	-	5,000.00	Concreting of FMR
29	CONCRETING OF BRGY. PAKARAYAN UVOY FMR	DPWH - Batanes DEO	No	Competitive Bidding	9/3/2019	9/23/2019	10/13/2019	10/23/2019	DA	5,000.00	-	5,000.00	Concreting of FMR
30	CONCRETING OF NARAWATAN PINVATAVATASAN FMR	DPWH - Batanes DEO	No	Competitive Bidding	9/3/2019	9/23/2019	10/13/2019	10/23/2019	DA	5,000.00	-	5,000.00	Concreting of FMR
31	CONSTRUCTION OF IVANA NATIONAL HIGH SCHOOL (SINGLE STOREY TWO CLASSROOM)	DPWH - Batanes DEO	No	Competitive Bidding	9/4/2019	9/24/2019	10/14/2019	10/24/2019	BEFF	9,563.32	-	9,563.32	Construction of Building
32	CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS)	DPWH - Batanes DEO	No	Competitive Bidding	9/4/2019	9/24/2019	10/14/2019	10/24/2019	FY 2019 RA 11260 Regular 2019 Current	3,811.50	-	3,811.50	Construction of Rainwater Collectors

33	REPAIR/ MAINTENANCE OF AIRPORT – MAUYEN PORT ROAD DRAINAGE SYSTEM (S000051Y), Sta. 0+295-Sta.0+530(L/S) and Sta. 0+317-Sta. 0+360(R/S)	DPWH - Batanes DEO	No	Competitive Bidding	10/2/2019	10/22/2019	11/11/2019	11/21/2019	FY 2019 RA 11260 Regular 2019 Current	1,100.00	-	1,100.00	Repair/Maint. Of Port
34	REPAIR/ MAINTENANCE OF BABAT – CHAWADI FLOOD CONTROL	DPWH - Batanes DEO	No	Competitive Bidding	10/2/2019	10/22/2019	11/11/2019	11/21/2019	SR2019-06-004096	1,800.00	-	1,800.00	Repair/Maint. Of Flood Control
35	REPAIR/ MAINTENANCE OF BRGY. CHAVAYAN AHSUNG FLOOD CONTROL	DPWH - Batanes DEO	No	Competitive Bidding	10/2/2019	10/22/2019	11/11/2019	11/21/2019	FY 2019 RA 11260 Regular 2019 Current	1,800.00	-	1,800.00	Repair/Maint. Of Flood Control
36	REPAIR/ MAINTENANCE OF AIRPORT – MAUYEN PORT ROAD DRAINAGE SYSTEM (S000051Y) Sta. 0+400-Sta. 0+570(R/S) and Sta. 0+530-Sta. 0+570(L/S)	DPWH - Batanes DEO	No	Competitive Bidding	10/2/2019	10/22/2019	11/11/2019	11/21/2019	FY 2019 RA 11260 Regular 2019 Current	1,300.00	-	1,300.00	Repair/Maint. Of Drainage System
37	IMPROVEMENT OF MAHATAO DRAINAGE CANAL ALONG BASCO – MAHATAO – IVANA – UYUGAN – IMNAJBU ROAD: K0006+030	DPWH - Batanes DEO	No	Competitive Bidding	10/2/2019	10/22/2019	11/11/2019	11/21/2019	AMWP 2019	185.70	-	185.70	Improvement of Drainage
38	REPAIR/ MAINTENANCE OF DPWH BUILDING: POWERHOUSE BUILDING 2	DPWH - Batanes DEO	No	Competitive Bidding	10/2/2019	10/22/2019	11/11/2019	11/21/2019	SR209-06-002722	700.00	-	700.00	Repair/Maint. Of Building
39	REPAIR & MAINTENANCE OF DPWH BUILDING: POWER HOUSE BUILDING 1	DPWH - Batanes DEO	No	Competitive Bidding	10/3/2019	10/23/2019	11/12/2019	11/22/2019	SR 2019-06-002722	700.00	-	700.00	Repair/Maint. Of Building
40	REPAIR/ MAINTENANCE OF RADYO NG BAYAN STATION BUILDING	DPWH - Batanes DEO	No	Competitive Bidding	10/3/2019	10/23/2019	11/12/2019	11/22/2019	SR2019-06-002722	473.90	-	473.90	Repair/Maint. Of Building
41	REHABILITATION/RECONSTRUCTION OF DAMAGED SLOPE PROTECTION AND CONCRETE PAVEMENT ALONG MAYAN- PAGANAMAN PORT ROAD	DPWH - Batanes DEO	No	Competitive Bidding	10/31/2019	11/20/2019	12/10/2019	12/20/2019	SR 2019-10-009680	4,940.00	-	4,940.00	Rehab./Recon. Of Damaged Paved Road
42	REHABILITATION/RECONSTRUCTION OF DAMAGED SLOPE PROTECTION AND CONCRETE PAVEMENT ALONG MAYAN-MAUYEN PORT ROAD	DPWH - Batanes DEO	No	Competitive Bidding	10/31/2019	11/20/2019	12/10/2019	12/20/2019	SR 2019-10-009680	4,120.00	-	4,120.00	Rehab./Recon. Of Damaged Paved Road
43	REHABILITATION/RECONSTRUCTION OF DAMAGED SLOPE PROTECTION AND CONCRETE PAVEMENT ALONG MAYAN-MAUYEN-CHINAPOLIRAN PORT ROAD	DPWH - Batanes DEO	No	Competitive Bidding	10/31/2019	11/20/2019	12/10/2019	12/20/2019	SR 2019-10-009680	4,230.00	-	4,230.00	Rehab./Recon. Of Damaged Paved Road

Page 3 of 3

Prepared by:


VENANCIO F. DELFIN
BAC Secretariat

Recommending Approval:


ARSENIO A. VIOLA
BAC Chair

Approval:


ROMMEL E. FABI
District Engineer/HOPE