

(DPWH Capiz 2nd DEO) Indicative Annual Procurement Plan for FY- 2022 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description o Program/Activity/P oject)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Pamantawan Br. (B00237PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	10,000,000.00		10,000,000.00	
	Maripio Br. (B00050PN) along Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd.	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	35,100,000.00		35,100,000.00	
	Matubang Br. (B0B051PN) along Jct Natl Rd-Dumarao-Sn Rafael (Iloilo) Rd.	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	25,000,000.00		25,000,000.00	
	Construction of River Control along Panay River Basin, Brgy. Dayhagon, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	36,377,600.00		36,377,600.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Pagbuntan, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	58,000,000.00		58,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Poblacion Ilawod (Downstream of Janguslob Overflow), Dumara-San Rafael (Iloilo) Rd.		Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	52,200,000.00		52,200,000.00	Construction of River Control
	Construction of River Control along Panay River Basin Brgy. Poblacion Ilawod (Upstream of Guinutos Overflow), Dumarao, Capiz		Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	64,590,000.00		64,590,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Poblacion Sur-Dayhagon, Sigma, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	65,250,000.00		65,250,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Sitio Ilaya Proper, Brgy. Atiplo, Mambusao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	58,000,000.00		58,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Dolores, Dumalag, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	43,500,000.00		43,500,000.00	Construction of River Control

C24

Page-13-0419

	Construction of River Control along Panay River Basin, Brgy. Tinaytayan (Tinaytayan Elem. School), Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	44,108,000.00		44,108,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Poblacion Proper, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	43,500,000.00		43,500,000.00	Construction of River Control
	Construction of River Control along Panay River Basin at Brgy. San Roque, Sta. 1+660 - Sta. 2+150, Dumatlag, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	55,000,000.00		55,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Sto. Angel, Sta. 0+000 - Sta. 0+500, Dumatlag, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	55,000,000.00		55,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin, Brgy. Sto. Niño, Sta. 0+000 - Sta. 0+500, Dumatlag, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	55,000,000.00		55,000,000.00	Construction of River Control
	Construction of Lawaan-Nagsulang Bridge, Barangay Lawaan, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	14,000,000.00		14,000,000.00	Construction of Bridge
	Construction of Poblacion-Guinosos Bridge, Barangay Poblacion Ilawod, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/12/2021 to 10/18/2021	10/18/2021	1/25/2022	1/25/2022 to 2/05/2022	GOP	20,000,000.00		20,000,000.00	Construction of Bridge
	Construction (Completion) of Multi-Purpose Building, Barangay Abangay, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Agbun-od, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Aglalana, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Agloloway, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Astorga, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Balingasag, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Bayog, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

	Construction (Completion) of Multi-Purpose Building, Barangay Capuyan, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Dangula, Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Igang, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Jaena Norte, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Janguslob, Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Katipunan, Tapaz, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Lunayan, Cuartero, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Malonoy, Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Mangoso, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pagpunitan, Sigma, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pangabuan, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Sagrada Familia, Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Salcedo, Dumarao, Capiz,	Construction Section	Yes		Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building

	Construction (Completion) of Multi-Purpose Building, Barangay San Juan, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Miguel Itawod, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Tina, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Alipasiawan, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Bito-On Itaya, Cuartero, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Traciano, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay San Nicolas, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sitio Bongungan, Barangay San Antonio, Tapaz, Capiz	Construction Section	Yes	Competitive Bidding	10/15/2021 to 10/21/2021	10/21/2021	1/30/2022	1/30/2022 to 2/10/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction (Completion) of DPWH Capiz 2nd District Engineering Office, Consolacion, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	5,000,000.00		5,000,000.00	Construction of Building
	Rehabilitation of Weighbridge Station, Barangay Aglalana, Dumarao, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	9,016,000.00		9,016,000.00	Construction of Building
	Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GoP	50,000,000.00		50,000,000.00	Construction of Building

	Construction of Quarters with Administration Office and Supply Room, Camp General Macario Peralta, Jr., Jamindan, Capiz	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	10,000,000.00		10,000,000.00	Construction of Building
	Iloilo-Capiz Rd (New Route) (S00254PN) - K0064 + (-040) - K0064 + 153, K0064 + 444 - K0065 + 040.60	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	16,180,000.00		16,180,000.00	Construction of Road
	Iloilo-Capiz Rd (New Route) (S00254PN) - K0083 + 244 - K0084 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	16,000,000.00		16,000,000.00	Construction of Road
	Jct Mat Rd Cuartero-Tapulang-Maayon Rd (S00464PN) - K0101 + 000 - K0102 + 444	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	21,825,000.00		21,825,000.00	Construction of Road
	Iloilo-Capiz Rd (Old Route) (S00280PN) - K0079 + 159 - K0080 + 617, K0080 + 830 - K0081 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	15,498,000.00		15,498,000.00	Construction of Road
	Tapaz-Jamindan-Altavaz Rd (S00294PN) - K0096 + 000 - K0096 + 805, K0097 + 000 - K0097 + 599	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	14,439,000.00		14,439,000.00	Construction of Road
	Iloilo-Capiz Rd (New Route) (S00254PN) - K0088 + 186 - K0088 + 323	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	4,653,000.00		4,653,000.00	Construction of Road
	Capiz-Akian Rd (S00298PN) - K0341 + 215 - K0341 + 824.25	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	42,513,000.00		42,513,000.00	Construction of Road
	Jct Mat Rd Cuartero-Tapulang-Maayon Rd (S00464PN) - K0106 + 000 - K0107 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	36,479,000.00		36,479,000.00	Construction of Road
	Iloilo-Capiz Rd (New Route) - K0085 + 160 - K0087 + 000	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	35,000,000.00		35,000,000.00	Construction of Road
	Jct Mat Rd-Dumatrao-Sn Rafael (Iloilo) Rd - K0074 + 000 - K0074 + 300	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	30,000,000.00		30,000,000.00	Construction of Road
	Capiz-Akian Rd - K0327 + 610 - K0328 + 742	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	10,860,000.00		10,860,000.00	Construction of Road
	Sigma-Mambusao-Jamindan Rd - K0094 + 792 - K0095 + 350	Construction Section	Yes	Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	5,640,000.00		5,640,000.00	Construction of Road

	Iloilo-Capiz Rd (New Route) - KO100 + 438.70 - KO101 + 486	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	39,509,000.00		39,509,000.00	Construction of Road
	Dao By-Pass Rd - KO084 + (-315) - KO085 + 000	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	38,305,000.00		38,305,000.00	Construction of Road
	Guintas-Pinamalitan Road, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	92,000,000.00		92,000,000.00	Construction of Road
	Sigma Bypass Road, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	50,000,000.00		50,000,000.00	Construction of Road
	Access Road from Brgy. Balarig leading to the beach area, Brgy. Basiao, Ivisan, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	5,000,000.00		5,000,000.00	Concreting of Road
	Access Road leading to Nabaye Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	50,000,000.00		50,000,000.00	Concreting of Road
	Access Road leading to Pangabittabiton Falls, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	40,000,000.00		40,000,000.00	Concreting of Road
	Access Road leading to Tuwang-Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	35,000,000.00		35,000,000.00	Concreting of Road
	Sitio Lomboy, Brgy. Linambasan to Brgy. Ganzon, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	66,404,000.00		66,404,000.00	Concreting of Road
	Rehabilitation of Pant-an - Timpas - Mianay Provincial Road, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	60,000,000.00		60,000,000.00	Rehabilitation of Road
	Rehabilitation of Astorga - Lawaan - Bungsuan Provincial Road in Dumarao, Capiz	Construction Section	Yes		Competitive Bidding	10/26/2021 to 11/03/2021	11/3/2021	2/5/2022	2/05/2022 to 2/11/2022	GOP	50,000,000.00		50,000,000.00	Rehabilitation of Road
	Grand Total										1,661,946,600.00		1,661,946,600.00	

(DPWH CAPIZ 2ND DEO) Indicative Annual Procurement Plan for FY 2022 - GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Various office Supplies for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2021	Oct. 31, 2021	Jan. 23, 2022	Jan. 30, 2022	EAO	2,205,903.50		2,205,903.50	Office Supplies
	Procurement of Various office Janitorial Supplies for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Shopping	Oct. 11-17, 2021				EAO	344,132.50		344,132.50	Janitorial Supplies
	Procurement of Various Common Office Devices for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Shopping	Oct. 11-17, 2021				EAO	324,655.00		324,655.00	Office Devices
	Procurement of Various Common Office Equipment for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	YES	Competitive Bidding	Oct. 11-17, 2021	Oct. 31, 2021	Feb. 13, 2021	Feb. 29, 2021	EAO	2,672,100.00		2,672,100.00	Office Equipment
	Procurement of Various Inks and Toner for 1st and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	NO	Competitive Bidding	Feb. 11-17, 2022	Feb. 30, 2022	March 13, 2022	March 29, 2022	EAO	3,561,650.00		3,561,650.00	Inks and Toners
	Procurement of Various Information Technology Equipment and Software for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	NO	Competitive Bidding	Feb. 11-17, 2022	Feb. 30, 2022	March 13, 2022	March 29, 2022	EAO	4,550,000.00		4,550,000.00	Computer Supplies
	Procurement of Various Construction Equipment and Accessories for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	NO	Competitive Bidding	Feb. 11-17, 2022	Feb. 30, 2022	March 13, 2022	March 29, 2022	EAO	78,504,200.00		78,504,200.00	Construction Equipment
	Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	Planning Section	NO	Competitive Bidding	Feb. 11-17, 2022	Feb. 30, 2022	March 13, 2022	March 29, 2022	PDE and EAO	42,250,000.00		42,250,000.00	Fuel
	Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	Maintenance Section	NO	Competitive Bidding	Feb. 11-17, 2022	Feb. 30, 2022	March 13, 2022	March 29, 2022	MOOE Mainténance	13,000,000.00		13,000,000.00	Fuel
	Procurement of Diesel for 1st Quarter and 4th Quarter for use of the DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO	NO	Competitive Bidding	Feb. 11-17, 2022	Feb. 30, 2022	March 13, 2022	March 29, 2022	EAO	13,000,000.00		13,000,000.00	Fuel
	Procurement of Asphalts for use of the DPWH Capiz 2nd DEO	Maintenance Section	NO	Competitive Bidding	Feb. 11-17, 2022	Feb. 30, 2022	March 13, 2022	March 29, 2022	MOOE Mainténance	30,500,000.00		30,500,000.00	Asphalts
	Procurement of Maintenance Equipment Service Fee use of the DPWH Capiz 2nd DEO	Maintenance Section	NO	Direct Contracting	Feb. 11-17, 2022				MOOE Mainténance	150,000.00		150,000.00	Equipment Service Fee
	Wifi Internet Bill	DPWH Capiz 2nd DEO	NO	Direct Contracting	Feb. 11-17, 2022				EAO	88,500.00		88,500.00	
	Total									191,151,141.00		191,151,141.00	

(DPWH Capiz 2nd DEO) Indicative Annual Procurement Plan for FY 2022 - Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertising of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	No	Competitive Bidding	11/11/2022	12/22/2022	02/28/2022	02/28/2022	Gap		7,000,000.00		7,000,000.00	Soil Sub-Surfaces Exploration
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for the Construction of River Control Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	No	Competitive Bidding	11/11/2022	12/22/2022	02/28/2022	02/29/2022	Gap		8,000,000.00		8,000,000.00	Soil Sub-Surfaces Exploration
	Total										15,000,000.00		15,000,000.00	

Submitted by:


ROSALITE D. DE JUSTO
 Head Procurement Unit

Recommending Approval:


YOLANDA B. PUGNA
 BAC Chairperson

Approved by:


JOSE AL V. FRUTOS
 Concurrent Head of Procuring Entity