

**Department of Public Works and Highways
Cavite 3rd District Engineering Office
Final Annual Procurement Plan for FY 2021 (Updated)**

Civil Works

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546908LZ	Local Program – Local Infrastructure Program – National Roads and Bridges – National Roads – Asphalt Overlay along Bacoar Boulevard, Barangay Molino, Bacoar City, Cavite	Construction Section	YES	Competitive Bidding	November 20, 2020	December 10, 2020	December 17, 2020	December 23, 2020	GAA FY 2021	29,699,922.96		29,699,922.96	Asphalt Overlay
BP00525424LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Manila-Cavite Road, K0018 + 170 - K0018 + 994 with exceptions, Bacoar City, Cavite	Construction Section	YES	Competitive Bidding	November 20, 2020	December 10, 2020	December 17, 2020	December 23, 2020	GAA FY 2021	21,951,993.40		21,951,993.40	Construction of Flood Mitigation Structures and Drainage Systems
BP00525425LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Manila-Cavite Road, K0018 + 994 - K0020 + 773 with exceptions, Bacoar City, Cavite	Construction Section	YES	Competitive Bidding	November 20, 2020	December 10, 2020	December 17, 2020	December 23, 2020	GAA FY 2021	29,399,998.99		29,399,998.99	Construction of Flood Mitigation Structures and Drainage Systems
BP00545265LZ	Local Program-Construction / Repair / Rehabilitation Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Bridges – Construction (Completion) of Bridge along Congressional to San Marino Road, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	December 02, 2020	December 22, 2020	December 29, 2020	January 08, 2021	GAA FY 2021	82,024,961.95		82,024,961.95	Construction (Completion) of Bridge
BP00525822LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers – Construction of Slope Protection along Carmona River (Phase IV) (West Side), Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 02, 2020	December 22, 2020	December 29, 2020	January 08, 2021	GAA FY 2021	82,024,997.48		82,024,997.48	Construction of Slope Protection
BP00525823LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection along Carmona River (Phase V) (West Side), Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	December 30, 2020	January 08, 2021	GAA FY 2021	39,199,997.91		39,199,997.91	Construction of Slope Protection
BP00505343LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along national Roads-Secondary Roads – Sta Rosa- Ulat-Tagaytay Rd. K0061 + (-020) – K0061 + 297	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	December 30, 2020	January 08, 2021	GAA FY 2021	19,599,988.03		19,599,988.03	Construction/ Upgrading/ Rehabilitation of Drainage
BP00505344LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along national Roads-Secondary Roads – Sta Rosa-Ulat-Tagaytay Rd. – K0061 + 341 – K0062 + 154	Construction Section	YES	Competitive Bidding	December 03, 2020	December 23, 2020	December 30, 2020	January 08, 2021	GAA FY 2021	48,999,943.25		48,999,943.25	Construction/ Upgrading/ Rehabilitation of Drainage
BP00548553LZ	Local Program-Construction / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Rehabilitation of Concrete Pavement along Iba-Pooc Road, Brgy. Iba, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	19,599,986.94		19,599,986.94	Rehabilitation of Concrete Pavement

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00525431LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona River, Brgy. Lantic, Phase I, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	25,470,205.02		25,470,205.02	Construction of Revetment and other Improvements
BP00546909LZ	Local Program-Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures Facilities – Construction of Revetment along Bacoor River (Phase VII), Barangay Habay, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	29,699,973.60		29,699,973.60	Construction of Revetment
BP00545264LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road Slope Protection along Don Placido Ave., Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	47,039,968.40		47,039,968.40	Construction of Road Slope Protection
BP00505346LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-National Road System-Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Sta Rosa-Ulat- Tagaytay Rd – K0066 + 400 – K0066 + 708	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	19,152,098.46		19,152,098.46	Construction/ Upgrading/ Rehabilitation of Drainage
BP00505347LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Sta Rosa-Ulat- Tagaytay Rd – K0066 + 708 – K0067 + 578.90	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	37,698,616.48		37,698,616.48	Construction/ Upgrading/ Rehabilitation of Drainage
BP00545259LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Construction/Rehabilitation of NIA Road, Barangay Salawag, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	69,479,911.58		69,479,911.58	Construction/Rehabilitation of Road
BP00544703LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Construction of Diversion/By-Pass Road, Congressional to San Marino Road, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	77,199,915.29		77,199,915.29	Construction of Diversion/By-Pass Road
BP00545275LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Preventive Maintenance/ Rehabilitation of Daang Hari Road, Chainage 0 - Chainage 675, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	44,099,985.07		44,099,985.07	Preventive Maintenance/ Rehabilitation of Road
BP00545276LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Preventive Maintenance/ Rehabilitation of Daang Hari Road, Chainage 675 - Chainage 1350, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	December 04, 2020	December 24, 2020	December 31, 2020	January 08, 2021	GAA FY 2021	44,099,936.70		44,099,936.70	Preventive Maintenance/ Rehabilitation of Road
BP00547016LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building at National Police College, Camp General Mariano N. Castañeda, Tartaric, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	5,939,927.79		5,939,927.79	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00545257LZ	Local Program – National Building Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Cavite 3rd District Engineering Office Building (Phase II), Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	48,999,996.55		48,999,996.55	Construction of Building
BP00505070LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development Program – Off-Carriageway Improvement-Secondary Roads- Sta Rosa-Ulat-Tagaytay Rd - K0062 + 506 - K0064 + 181	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	23,168,155.13		23,168,155.13	Concreting/Improvement of Road
BP00505011LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program Road Widening – Secondary Roads- Sta Rosa-Ulat-Tagaytay Rd - K0064 + 181 - K0066 + 108, K0066 + 161 - K0066 + 225, K0066 + 284 - K0066 + 332, K0066 + 402 - K0066 + 645	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	39,199,983.62		39,199,983.62	Road Widening
BP00525428LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona-Biñan River, Brgy. Lantic, Phase I, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	77,199,989.05		77,199,989.05	Construction of Revetment and other Improvements
BP00525429LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and Other Improvements along Carmona-Biñan River, Brgy. Lantic, Phase II, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	77,199,992.99		77,199,992.99	Construction of Revetment and other Improvements
BP00525430LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona River, Brgy. Mabuhay, Phase I, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	77,199,998.22		77,199,998.22	Construction of Revetment and other Improvements
BP00545267LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Bridges - Construction of Bridge, Barangay Salawag, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	82,024,930.50		82,024,930.50	Construction of Bridge
BP00545263LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Bridges - Construction of Bridge crossing Ylang-Ylang River, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	82,024,999.40		82,024,999.40	Construction of Bridge
BP00546437LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building, Barangay G. De Jesus, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	499,984.52		499,984.52	(Completion) of Multi-Purpose Building
BP00546012LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Day Care Building), Barangay Banaba, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	1,979,912.78		1,979,912.78	Construction of Multi-Purpose Building
BP00546423LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Hukay ES), Barangay Hukay, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	1,979,962.02		1,979,962.02	Construction (Completion) of Multi-Purpose Building
BP00546421LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Flooring) Inchican ES, Barangay Inchican, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	1,979,981.69		1,979,981.69	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546430LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building, Barangay Olas, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	2,969,965.23		2,969,965.23	Rehabilitation of Multi-Purpose Building
BP00546433LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pulido, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	2,969,976.81		2,969,976.81	Construction (Completion) of Multi-Purpose Building
BP00546422LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Paligawan, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	2,969,982.30		2,969,982.30	Construction (Completion) of Multi-Purpose Building
BP00546010LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Calubcob ES), Barangay Calubcob, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	3,959,918.31		3,959,918.31	Construction of Multi-Purpose Building
BP00546426LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction/Rehabilitation of Multi-Purpose Building (Covert Court), Barangay Batas, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	3,959,921.10		3,959,921.10	Construction/Rehabilitation of Multi-Purpose Building
BP00546425LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mataas na Buroi, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	3,959,981.25		3,959,981.25	Construction of Multi-Purpose Building
BP00546008LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (San Miguel ES), Barangay San Miguel 2, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	3,959,988.75		3,959,988.75	Construction of Multi-Purpose Building
BP00546431LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay San Gabriel, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	4,949,944.69		4,949,944.69	Construction of Multi-Purpose Building,
BP00546011LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay Poo 1, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	4,949,997.28		4,949,997.28	Construction of Multi-Purpose Building
BP00546014LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay F. Reyes, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	4,949,988.82		4,949,988.82	Construction of Multi-Purpose Building
BP00546428LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Anahaw 1, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	6,929,903.05		6,929,903.05	Construction of Multi-Purpose Building
BP00546005LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Phase 2), Barangay Maduya, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	9,899,911.16		9,899,911.16	Construction of Multi-Purpose Building
BP00546420LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post office Building), Barangay Maduya, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	19,799,920.36		19,799,920.36	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00544705LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads - Concreting of Congressional Ave., Extension (Congressional-Governor's Drive, Diversion Road), Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	December 09, 2020	December 29, 2020	January 05, 2021	January 15, 2021	GAA FY 2021	84,406,577.43		84,406,577.43	Concreting of Roads
BP00544871LZ	Local Program- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Concreting/Improvement of Road, Barangay San Miguel I & II, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	January 28, 2021	February 17, 2021	February 24, 2021	March 05, 2021	GAA FY 2021	9,799,971.02		9,799,971.02	Concreting/Improvement of Road
BP00547576LZ	Local Program-Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting/Improvement of Road, Barangay San Miguel I & II, Phase II, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	January 28, 2021	February 17, 2021	February 24, 2021	March 05, 2021	GAA FY 2021	9,899,994.63		9,899,994.63	Concreting/Improvement of Road
BP00525454LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection along Imus River, Brgy. San Luis, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	January 28, 2021	February 17, 2021	February 24, 2021	March 05, 2021	GAA FY 2021	48,249,930.05		48,249,930.05	Construction of Slope Protection
BP00505412LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged-Paved Roads – Secondary Roads – Cavite – Batangas Rd. – K0045 + (-200) – K0045 + 500, K0046 + 000 – K0046 + 750, K0047 + 100 – K0047 +286	Construction Section	NO	Competitive Bidding	January 28, 2021	February 17, 2021	February 24, 2021	March 05, 2021	GAA FY 2021	48,999,946.97		48,999,946.97	Concreting/Improvement of Road
ADDITIONAL	Local Program-Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – National Roads and Bridges-National Roads- Asphalt Overlay along Bacoor Boulevard (S04271LZ), Phase II, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	January 28, 2021	February 17, 2021	February 24, 2021	March 05, 2021	GAA FY 2021	82,024,978.25		82,024,978.25	Asphalt Overlay
BP00505560LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Juanito R. Remulla, Sr. Rd – K0035 + 703 – K0035 + 951	Construction Section	NO	Competitive Bidding	February 03, 2021	February 23, 2021	March 02, 2021	March 12, 2021	GAA FY 2021	4,899,935.98		4,899,935.98	Concreting/Improvement of Road
BP00505561LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Bacoor – Dasmarinas National Rd. – K0027 + 000 – K0027 + 426	Construction Section	NO	Competitive Bidding	February 03, 2021	February 23, 2021	March 02, 2021	March 12, 2021	GAA FY 2021	7,906,634.58		7,906,634.58	Concreting/Improvement of Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads- Cavite-Batangas Rd – K0037 + 033 – K0037 + 774	Construction Section	NO	Competitive Bidding	February 03, 2021	February 23, 2021	March 02, 2021	March 12, 2021	GAA FY 2021	9,799,954.08		9,799,954.08	Concreting/Improvement of Road
BP00546201LZ	Local Program-Local Infrastructure Program – Local Roads and Bridges – Local Roads - Road Widening With Drainage of City Road Bonifacio Torres Street Loop Situated At Barangays San Simon And San Andres, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	February 03, 2021	February 23, 2021	March 02, 2021	March 12, 2021	GAA FY 2021	39,599,950.39		39,599,950.39	Road Widening With Drainage
BP00545261LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges – Local Roads – Construction of Road, Barangay San Marino, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	February 03, 2021	February 23, 2021	March 02, 2021	March 12, 2021	GAA FY 2021	67,549,992.81		67,549,992.81	Construction of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00545266LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road connecting Bacoor-Dasmariñas National Rd. to San Marino Road, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 03, 2021	February 23, 2021	March 02, 2021	March 12, 2021	GAA FY 2021	69,479,972.41		69,479,972.41	Construction of Road
ADDITIONAL	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements, Bacoor River, Brgy. Mambog I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 03, 2021	February 23, 2021	March 02, 2021	March 12, 2021	GAA FY 2021	96,499,937.25		96,499,937.25	Construction of Revetment and Other Improvements
ADDITIONAL	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements, Malilal River, Brgy. Talaba, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 03, 2021	February 23, 2021	March 02, 2021	March 12, 2021	GAA FY 2021	96,499,949.01		96,499,949.01	Construction of Revetment and Other Improvements
BP00545260LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road connecting Don Placido Ave. to Sitio Elang Road, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 05, 2021	February 25, 2021	March 04, 2021	March 12, 2021	GAA FY 2021	47,039,975.21		47,039,975.21	Construction of Road
BP00525453LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Brgy. Santa Maria, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 05, 2021	February 25, 2021	March 04, 2021	March 12, 2021	GAA FY 2021	53,644,300.67		53,644,300.67	Construction of Slope Protection
BP00544490LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Real 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	4,949,920.21		4,949,920.21	Construction of Multi-Purpose Building
BP00546767LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay San Nicolas, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	4,949,961.57		4,949,961.57	Construction of Multi-Purpose Building
BP00547264LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Health Center) Including Site Development, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	4,949,962.43		4,949,962.43	Construction of Multi-Purpose Building
BP00547265LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Salinas Health Center Including Site Development), Bacoor, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	4,949,995.80		4,949,995.80	Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Barangay Saltran II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	15,189,954.20		15,189,954.20	Road Widening
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Barangay San Miguel, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	17,639,958.70		17,639,958.70	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00544712LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Road Widening, Aguinaldo Highway, from San Agustin 1 to Jct. Juanito Remulla, Sr. Road, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	77,199,981.96		77,199,981.96	Construction of Multi-Purpose Building
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements, Bacoor River, Brgy. Habay I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	96,499,947.98		96,499,947.98	Construction of Multi-Purpose Building
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements, Bacoor River, Brgy. Kalngen, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 11, 2021	March 18, 2021	March 26, 2021	GAA FY 2021	96,499,998.42		96,499,998.42	Construction of Multi-Purpose Building
BP00547100LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building in Barangay Zone 3, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GAA FY 2021	4,949,915.62		4,949,915.62	Construction of Multi-Purpose Building
BP00547101LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building in Barangay Sabang, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GAA FY 2021	4,949,967.11		4,949,967.11	Construction of Multi-Purpose Building
BP00525423LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Cavite-Batangas Road, K0018 + (-544) - K0018 + 943 with exceptions, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GAA FY 2021	11,811,879.72		11,811,879.72	Construction of Slope Protection
BP00525421LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Bacoor-Dasmariñas Road K0022 + 220 - K0023 + 920 with exceptions, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GAA FY 2021	29,399,991.96		29,399,991.96	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridges - Rehabilitation/Major Repair of Permanent Bridges - Langkaan Br. 3 (B03057LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	February 26, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GAA FY 2021	20,579,990.77		20,579,990.77	Construction of Revetment and Other Improvements
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridges - Rehabilitation/Major Repair of Permanent Bridges - Aguinaldo Br. (B02908LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	February 26, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GAA FY 2021	24,989,997.69		24,989,997.69	Construction of Revetment and Other Improvements
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Salinas, Phase 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 18, 2021	March 25, 2021	March 31, 2021	GAA FY 2021	96,499,980.67		96,499,980.67	Construction of Multi-Purpose Building
BP00532444LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Streetlight along Various National Roads at Brgy. Zapote V, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	9,649,956.55		9,649,956.55	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00547205LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/Rehabilitation of Road from Sitio De forego, Barangay San Francisco, General Trias City to Barangay Batas, Municipality of Siliang, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	9,899,995.56		9,899,995.56	Construction of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Habay I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	14,699,936.03		14,699,936.03	Construction of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Zapote River, Phase II, Barangay Ligas III, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	14,699,999.22		14,699,999.22	Rehabilitation/Major Repair of Permanent Bridges
BP00545886LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Congressional Avenue Situated At Barangays Buro I And Buro II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	39,599,992.58		39,599,992.58	Rehabilitation/Major Repair of Permanent Bridges
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino VI, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	48,249,995.30		48,249,995.30	Construction of Revetment
BP00545272LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage, from Balucot Bridge to Governor's Drive, Barangay Paliparan I, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	67,549,964.76		67,549,964.76	Installation of Solar LED Streetlight
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road connecting Barangay Lumil and Barangay Cabangaan, Siliang, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	67,549,967.10		67,549,967.10	Concreting/Rehabilitation of Road
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	48,249,996.20		48,249,996.20	Construction of Revetment
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino II, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	48,249,998.80		48,249,998.80	Construction of Revetment
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Revetment and Other Improvements, Zapote River, Brgy. Molino VII, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 02, 2021	March 22, 2021	March 29, 2021	April 08, 2021	GAA FY 2021	98,999,990.91		98,999,990.91	Road Widening
BP00546489LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at San Nicolas, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	4,454,961.06		4,454,961.06	Construction of Revetment and Other Related Improvement

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546042LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road with drainage at Nlog (De Castro Subd), City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	2,969,974.86		2,969,974.86	Concreting of Road with Drainage
BP00546041LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road and drainage at Mambo, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	2,969,999.76		2,969,999.76	Construction of Road
BP00546040LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road and drainage at Habay, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	4,949,958.84		4,949,958.84	Construction of Revetment and Other Related Improvements
BP00546495LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Real, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	1,979,936.29		1,979,936.29	Construction of Revetment and Other Related Improvements
BP00546493LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Malilal, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	2,969,945.52		2,969,945.52	Construction of Revetment and Other Related Improvements
BP00546033LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction/rehabilitation of Multi-Purpose Building at Mambo, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	2,969,952.93		2,969,952.93	Construction of Multi-Purpose Building
BP00546488LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Panapaan, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	4,454,926.39		4,454,926.39	Rehabilitation of local road with drainage
BP00546032LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Salinas, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	4,949,971.66		4,949,971.66	Rehabilitation of local road with drainage
BP00546031LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Nlog, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	4,949,979.61		4,949,979.61	Rehabilitation of local road with drainage
BP00546490LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Sinaguelasan, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	5,939,932.46		5,939,932.46	Rehabilitation of Multi-Purpose Building
BP00546491LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building and site devt at Daang Bukid, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 03, 2021	March 23, 2021	March 30, 2021	April 08, 2021	GAA FY 2021	9,899,931.49		9,899,931.49	Rehabilitation of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction/rehabilitation of multi-purpose building in Barangay Santol, 5D, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	2,939,964.00		2,939,964.00	Construction/rehabilitation of Multi-Purpose Building
BP00546436LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Completion) of Road Concreting, Barangay Maderan, GMA, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	499,976.95		499,976.95	Construction of Multi-Purpose Building
BP00546434LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Completion) of Road Concreting, Barangay Pob 3, GMA, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	1,979,960.22		1,979,960.22	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546007LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System , Barangay Tubuan 1, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	1,979,990.76		1,979,990.76	Construction of Multi-Purpose Building
BP00546009LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System , Barangay Balite II, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	2,969,951.36		2,969,951.36	Construction of Multi-Purpose Building
BP00546427LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road (Sitio Malipa), Barangay Maguyam, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	2,969,982.93		2,969,982.93	Construction of Multi-Purpose Building
BP00546006LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road , Barangay Munting Ilog, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	4,949,995.34		4,949,995.34	Construction/rehabilitation of multi-purpose building
BP00546015LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System, Barangay N. Virata, GMA, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	4,949,995.45		4,949,995.45	Construction of Multi-Purpose Building
BP00546013LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Barangay Poblacion 4, GMA, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	4,949,999.02		4,949,999.02	Construction (Completion) of Road Concreting
BP00545887LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Situated At Barangays St. Peter I And St. Peter II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	9,899,942.66		9,899,942.66	Construction (Completion) of Road Concreting
BP00546202LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Pablo Hugo Street Situated At Barangays San Miguel I, San Miguel II, San Manuel I And San Manuel II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	29,699,952.83		29,699,952.83	Construction/Rehabilitation of Drainage System
BP00544869LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Parking Building) Phase 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	48,999,936.98		48,999,936.98	Construction/Rehabilitation of Drainage System
ADDITIONAL	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	96,499,951.91		96,499,951.91	Concreting of Road
ADDITIONAL	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 05, 2021	March 25, 2021	April 01, 2021	April 08, 2021	GAA FY 2021	96,499,980.02		96,499,980.02	Concreting of Road
BP00546424LZ	LOCAL PROGRAM - Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water Supply, Barangay Ulat, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	1,979,957.03		1,979,957.03	Concreting of Road
BP00525422LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Cavite-Batangas Road, K0044 + 800 - K0045 + 100 with exceptions, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	4,899,993.01		4,899,993.01	Construction/Rehabilitation of Drainage System

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Barangay Road at Barangay Langkaan I, City of Dasmariñas, Province of Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	9,899,963.10		9,899,963.10	Road Widening
BP00545618LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Sto. Niño 1, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	9,899,965.15		9,899,965.15	Road Widening
BP00546038LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 1, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	2,969,924.21		2,969,924.21	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 7, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	3,959,911.19		3,959,911.19	Construction of Bridge
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 3, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	3,959,951.35		3,959,951.35	Construction of Bridge
BP00546039LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage with pathway at Aniben, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	1,979,989.09		1,979,989.09	Construction of Water Supply
BP00546035LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Mabolo, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	2,969,983.67		2,969,983.67	Construction of Flood Mitigation Structures and Drainage Systems
BP00546037LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Talaba, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	2,969,989.06		2,969,989.06	Construction of Foot Bridge
BP00546036LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Selinas, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	3,959,997.14		3,959,997.14	Concreting of Barangay Road
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Widening of Congressional Avenue, General Mariano Alvarez (GMA), Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	29,399,985.70		29,399,985.70	Construction of Multi-Purpose Building
BP00545262LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge, Barangay San Marino, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 09, 2021	March 29, 2021	April 05, 2021	April 15, 2021	GAA FY 2021	82,024,971.14		82,024,971.14	Rehabilitation of drainage
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction/rehabilitation of multi-purpose building in Barangay San Manuel 2, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	2,939,945.06		2,939,945.06	Rehabilitation of drainage
BP00546435LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction (Completion) of Retaining Wall, Barangay San Jose , GMA, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	989,996.88		989,996.88	Rehabilitation of drainage
BP00546429LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Drainage System, Barangay Ipil I and Narra II, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	2,969,959.19		2,969,959.19	Rehabilitation of drainage with pathway

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546492LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Mabolo, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	4,454,988.27		4,454,988.27	Rehabilitation of drainage
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road/Drainage at Molino 3, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	9,799,988.17		9,799,988.17	Rehabilitation of drainage
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Completion of Multi-Purpose Building, Brgy. Milagrosa, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	9,899,968.78		9,899,968.78	Rehabilitation of drainage
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Senior Citizens Bldg., Brgy. Lantic, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	9,899,974.24		9,899,974.24	Improvement of Intersection Incl. Road Safety
BP00545617LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Molino, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	5,939,995.94		5,939,995.94	Construction of Flood Mitigation Structures and Drainage Systems
BP00545616LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mambog 3, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	9,899,995.71		9,899,995.71	Road Widening
ADDITIONAL	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Rural Health Unit (RHU) Building, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	24,499,966.29		24,499,966.29	Construction of Bridge
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Completion of Administrative Building at Angelo Loyola Senior High School In Barangay Lantic, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	24,749,992.18		24,749,992.18	Construction/rehabilitation of multi-purpose building
BP00544706LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge along Congressional Ave., Extension (Congressional- Governor's Drive, Diversion Road), Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	April 07, 2021	April 16, 2021	GAA FY 2021	38,599,917.63		38,599,917.63	Construction (Completion) of Retaining Wall
BP00545258LZ	LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction/Improvement of DPWH Cavite 3rd District Engineering Office, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 18, 2021	April 07, 2021	April 14, 2021	April 23, 2021	GAA FY 2021	96,499,966.71		96,499,966.71	Construction of Drainage System
BP00525426LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Bacoor Boulevard Road (Northbound) K0017 + 427 - K0016 + (- 659) with exceptions, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 23, 2021	April 12, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	29,399,936.32		29,399,936.32	Rehabilitation of Multi-Purpose Building
BP00546432LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Foot Bridge, Barangay Dacon, GMA, Cavite	Construction Section	NO	Competitive Bidding	April 21, 2021	May 11, 2021	May 18, 2021	May 28, 2021	GAA FY 2021	4,949,989.87		4,949,989.87	Rehabilitation of Road/Drainage
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Lantic, Carmona, Cavite	Construction Section	NO	Competitive Bidding	April 21, 2021	May 11, 2021	May 18, 2021	May 28, 2021	GAA FY 2021	14,849,922.96		14,849,922.96	Completion of Multi-Purpose Building


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities – Repair/ Maintenance of Drainage System along Bacoar – Dasmariñas National Road, K0016+165 – K0016+565, Bacoar City, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 14, 2021	June 21, 2021	July 01, 2021	FY 2021 RA 11518 Regular 2021 CURRENT	1,999,999.77	1,999,999.77		Repair/ Maintenance of Drainage System
BP00546034LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Bayanan, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 14, 2021	June 21, 2021	July 01, 2021	GAA FY 2021	2,969,925.71		2,969,925.71	Construction of Senior Citizens Bldg
BP00546486LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Mambog, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 14, 2021	June 21, 2021	July 01, 2021	GAA FY 2021	4,454,972.68		4,454,972.68	Construction of Multi-Purpose Building
BP00532462LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection Incl. Road Safety at Molino III, Bacoar, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 14, 2021	June 21, 2021	July 01, 2021	GAA FY 2021	14,474,926.08		14,474,926.08	Construction of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Molino 3, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 14, 2021	June 21, 2021	July 01, 2021	GAA FY 2021	7,919,935.58		7,919,935.58	Construction of Rural Health Unit (RHU) Building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Queensrow, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 14, 2021	June 21, 2021	July 01, 2021	GAA FY 2021	7,919,997.76		7,919,997.76	Completion of Administrative Building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Molino 4, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 14, 2021	June 21, 2021	July 01, 2021	GAA FY 2021	8,909,989.60		8,909,989.60	Rehabilitation of Multi-Purpose Building
	Capital Outlay-Rehabilitation of Disaster-Related Infrastructure and Other Facilities Release of Funds to construct the needed community-based and hospital-based healthcare facilities for COVID-19 patients and healthcare professionals – Construction of Van Type Isolation Facility for COVID-19 Patients at Habay II, Bacoar City, Cavite	Construction Section	NO	Negotiated Procurement	N/A	N/A	May 27, 2021	June 04, 2021	FY 2021 RA 11518 SPECIAL PURPOSE FUND	24,847,920.31		24,847,920.31	Construction of Van Type Isolation Facility
BP00546487LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 07, 2021	July 14, 2021	July 23, 2021	GAA FY 2021	4,949,962.74		4,949,962.74	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 4, Summerhills, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 07, 2021	July 14, 2021	July 23, 2021	GAA FY 2021	4,949,915.22		4,949,915.22	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 2, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 07, 2021	July 14, 2021	July 23, 2021	GAA FY 2021	4,949,992.38		4,949,992.38	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 4, South 2 Springfield, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 07, 2021	July 14, 2021	July 23, 2021	GAA FY 2021	4,949,997.34		4,949,997.34	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 3, Springfield West, City of Bacoar, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 07, 2021	July 14, 2021	July 23, 2021	GAA FY 2021	4,949,998.50		4,949,998.50	Construction of Bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 3, Springville West 2, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 07, 2021	July 14, 2021	July 23, 2021	GAA FY 2021	5,939,999.32		5,939,999.32	Construction/Improvement of Building
	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings - Repair/Maintenance of DILG Building, PNPA - Administration Building, I-B / Aguinaldo Hall Building, Camp Castañeda, Brgy. Tartaria, Silang, Cavite	Construction Section	NO	Competitive Bidding	June 29, 2021	July 19, 2021	July 26, 2021	August 05, 2021	FY 2021 RA 11518 Regular 2021 CURRENT	549,993.02	549,993.02		Repair/ Maintenance of Building
	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings - Repair/Maintenance of DILG Building, PNPA - PIO/Guidance/CORP Pub / Library, Camp Castañeda, Brgy. Tartaria, Silang, Cavite	Construction Section	NO	Competitive Bidding	June 29, 2021	July 19, 2021	July 26, 2021	August 05, 2021	FY 2021 RA 11518 Regular 2021 CURRENT	999,991.84	999,991.84		Repair/ Maintenance of Building
TOTAL										4,041,988,487.63	3,549,984.63	4,088,438,503.00	

Submitted by:


RAMIL L. JULIANO
BAC Secretariat

Recommending Approval:


JENNIFER F. ALMANZOR
BAC Chairperson

Approved:


DONNIE CUNA
Head of Procuring Entity


**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CAVITE 3RD DISTRICT ENGINEERING OFFICE,
Final Annual Procurement Plan FY 2021 - Consulting Services**

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Contractor	ABC (Php)	Contract Amount	Remarks (Explaining changes from the APP)
				Ads / Post of IAEB	Sub / Open of Bids	Notice of Award	Contract Signing				
21CSDQ01	CONDUCT OF CONSULTANCY SERVICES FOR THE PARCELLARY SURVEY FOR JUANITO R. REMULLA SR. ROAD (DASMARIÑAS – CARMONA ROAD)	Planning and Design Section	Competitive	May 06, 2021	June 01, 2021	June 15, 2021	June 25, 2021	ASYANA CONSTRUCTION CONSULTANCY AND TRADING	₱1,942,400.00	₱1,738,447.20	
21CSDQ02	CONSULTING SERVICES FOR THE CONDUCT OF SUB SURFACE SOIL EXPLORATION AND GEOTECHNICAL INVESTIGATION FOR VARIOUS CONSTRUCTION OF FLOOD CONTROL STRUCTURES	Planning and Design Section	Competitive	May 25, 2021	June 22, 2021	July 05, 2021	July 15, 2021	TERMS CONCRETE TESTING	₱3,000,000.00	₱2,340,000.00	


Prepared by:


RAMIL L. JULIANO
BAC Secretariat

Reviewed by:


JENNIFER F. ALMANZOR
OIC - ASSISTANT DISTRICT ENGINEER
BAC Chairperson

Approved by:


DONNIE D. CUNA
Office of the District Engineer
District Engineer