



Republic of the Philippines  
Department of Public Works and Highways  
**QUEZON CITY I DISTRICT ENGINEERING OFFICE**  
Sta. Catlina St., Brgy. Holy Spirit, Quezon City

**FINAL ANNUAL PROCUREMENT PLAN (APP) F.Y. 2020**

CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	20OF0001	Preventive Maintenance of Epifanio Delos Santos Avenue (EDSA) K0011+004 - K0012+162	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	55,481,000.00			Preventive Maintenance of Roads
2	20OF0002	Preventive Maintenance of Midanao Avenue - K0018+(-092) - K0016+400, (S05475LZ) Chainage 000 - Chainage 496, (S05476LZ) Chainage 000 - Chainage 496, K0015+800 - K0017+604	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	73,991,000.00			Preventive Maintenance of Roads
3	20OF0003	Preventive Maintenance of Congressional Ave. Ext K0015+(-903) -K0016+813, K0016+(-794) - K0015+921	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	37,078,000.00			Construction/Upgrading/Rehabilitation of Drainage
4	20OF0004	Construction/Upgrading/Rehabilitation of Drainage along Quirino Hi-way - K0010+(-127) - K0014+294	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	78,898,000.00			Construction of Flood Control Structures and Tributaries
5	20OF0005	Construction of Flood Control Structures and Tributaries, (Phase 5), Brgy. Bagong Silangan, Quezon City	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	50,000,000.00			Construction of Flood Control Structures and Tributaries
6	20OF0006	Construction of Flood Control Structures and Tributaries, brgy. Batasan Hills (Phase 6), Quezon City	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	50,000,000.00			Construction of Flood Control Structures and Tributaries
7	20OF0007	Construction of Flood Control Structures and Tributaries, brgy. Commonwealth (Phase 5), Quezon City	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	50,000,000.00			Construction of Flood Control Structures and Tributaries
8	20OF0008	Construction of Flood Control Structures and Tributaries, brgy. Holy Spirit (Phase 5), Quezon City	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	50,000,000.00			Construction of Flood Control Structures and Tributaries
9	20OF0009	Construction of Flood Control Structures and Tributaries, brgy. Payatas (Phase 5), Quezon City	Maintenance Section	Yes	Public Bidding	October 25 to November 14, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	50,000,000.00			Construction of Flood Control Structures and Tributaries
10	20OF0010	Rehabilitation of Drainage, MH Del Pilar, Q.C.	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	50,000,000.00			Rehabilitation of Drainage
11	20OF0011	Rehabilitation of Drainage, Patsinador/Riverside, Q.C.	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	50,000,000.00			Rehabilitation of Drainage
12	20OF0012	Rehabilitation of Drainage, Talayan Road, Q.C.	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	40,000,000.00			Rehabilitation of Drainage
15	20OF0015	Construction of Slope Protection Structure along Marikina River (Sta. 20+150 to 20+400), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	37,957,000.00			Construction of Slope protection
16	20OF0016	Construction of West Riverside St. 000.0000 to 001.7500, Quezon City	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	43,213,000.00			Construction of Roads
17	20OF0017	Rehabilitation of Drainage, Sauyo Road, District VI, Q.C.	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	50,000,000.00			Rehabilitation of Drainage
18	20OF0018	Improvement/Rehabilitation of Tullahan River at Brgy. Nagkaisang Nayan, Quezon City	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	50,000,000.00			Improvement/Rehabilitation of River
19	20OF0019	Construction/Improvement of Flood Control Structure at Matalahib Creek, Quezon City	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	31,800,000.00			Construction/Improvement of Flood Control Structure
20	20OF0020	Construction of Multipurpose Building, Brgy. Fairview, Q.C.	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	35,000,000.00			Construction of Multi-Purpose Building
21	20OF0021	Construction of Drainage and Talayan Creek Outfall along Don Ramon St., Brgy. Talayan, Quezon City	Construction Section	Yes	Public Bidding	October 25 to November 14, 2019	November 14, 2019	November 22, 2019	November 25, 2019	GAA	40,000,000.00			Construction of Drainage
22	20OF0022	Preventive Maintenance - Quirino Hi-way K0010+200 - K0014+294	Maintenance Section	Yes	Public Bidding	October 30 to November 19, 2019	November 19, 2019	November 22, 2019	November 25, 2019	GAA	5,215,000.00			Preventive Maintenance of Roads
23	20OF0023	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - A. Bonifacio Ave - K0007+693 - K0009+419	Maintenance Section	Yes	Public Bidding	October 30 to November 19, 2019	November 19, 2019	November 22, 2019	November 25, 2019	GAA	7,681,000.00			Rehabilitation/Reconstruction/Upgrading of Roads
24	20OF0024	Preventive Maintenance - A. Bonifacio Ave K0008+309 - K0007+000, K0007+440 - K0006+349	Maintenance Section	Yes	Public Bidding	October 30 to November 19, 2019	November 19, 2019	November 22, 2019	November 25, 2019	GAA	18,839,000.00			Preventive Maintenance of Roads
25	20OF0025	Preventive Maintenance - Cordillera St (S05358LZ) Chainage 000 - Chainage 667	Maintenance Section	Yes	Public Bidding	October 30 to November 19, 2019	November 19, 2019	November 22, 2019	November 25, 2019	GAA	8,867,000.00			Preventive Maintenance of Roads
26	20OF0026	Preventive Maintenance - Ilocos Sur - K0012+(-902) - K0012+(-482)	Maintenance Section	Yes	Public Bidding	October 30 to November 19, 2019	November 19, 2019	November 22, 2019	November 25, 2019	GAA	3,217,000.00			Preventive Maintenance of Roads
27	20OF0027	Preventive Maintenance - Kanlaon St K0006+208 - K0006+538	Maintenance Section	Yes	Public Bidding	October 30 to November 19, 2019	November 19, 2019	November 22, 2019	November 25, 2019	GAA	4,386,000.00			Preventive Maintenance of Roads
28	20OF0028	Preventive Maintenance - Nicanor Roxas K0007+000 - K0007+204	Maintenance Section	Yes	Public Bidding	October 30 to November 19, 2019	November 19, 2019	November 22, 2019	November 25, 2019	GAA	5,435,000.00			Preventive Maintenance of Roads
29	20OF0029	Rehabilitation of Drainage, Fort Santiago, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Rehabilitation of Drainage
30	20OF0030	Rehabilitation of Drainage, Makaturing St, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Rehabilitation of Drainage
31	20OF0031	Rehabilitation of Drainage, Malambo, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Rehabilitation of Drainage
32	20OF0032	Rehabilitation of Drainage, Road 1 (Pag-asa), Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Rehabilitation of Drainage
33	20OF0033	Construction of at Community Development Center 000.0000 to 001.0500, Brgy. N.S. Amoranto, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	30,000,000.00			Construction of Roads



CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	200F0034	Construction of Aguilar St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Construction of Roads
35	200F0035	Construction of Col. Moran St., Brgy. Sta. Cruz 000.0000 to 001.4000, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	30,000,000.00			Construction of Roads
36	200F0036	Construction of Mauban St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Construction of Roads
37	200F0037	Construction of Pat Senador St. 000.0000 to 000.6300, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	18,000,000.00			Construction of Roads
38	200F0038	Rehabilitation of Balon Bato Creek, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	20,000,000.00			Rehabilitation of Drainage
39	200F0039	Rehabilitation of Drainage, Banlat Road, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Rehabilitation of Drainage
40	200F0040	Rehabilitation of Drainage, William Street., Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	10,000,000.00			Rehabilitation of Drainage
41	200F0041	Rehabilitation of Drainage along Howmart Road, Brgy. Baesa, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Rehabilitation of Drainage
42	200F0042	Concrete Reblocking along Teachers Bliss, Brgy. Balumbato, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Concrete Reblocking
43	200F0043	Drainage Improvement at Carmel 3, Barangay Tandang Sora, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	10,000,000.00			Drainage Improvement
44	200F0044	Construction of Flood Control Structure at Kimo Village, Barangay Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	January 24, 2020	January 31, 2020	February 7, 2020	GAA	10,000,000.00			Construction of Flood Control Structure
45	200F0045	Construction of Holy Spirit Multi-Purpose Building-1, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
46	200F0046	Construction of Payatas Multi-Purpose Building-6, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
47	200F0047	Construction of Bagong Silangan Multi-Purpose Building, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
48	200F0048	Construction of Bagong Silangan Multi-Purpose Building-1, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
49	200F0049	Construction of Bagong Silangan Multi-Purpose Building-2, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
50	200F0050	Rehabilitation of Culiati High School, Barangay. Culiati, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	5,000,000.00			Rehabilitation of Building
51	200F0051	Rehabilitation of Lucas R. Pascual Elementary School, Barangay Baesa, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	5,000,000.00			Rehabilitation of Building
52	200F0052	Construction of MPB at Brgy. Unang Sigaw, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Construction of Multi-Purpose Building
53	200F0053	Concreting of Road, Macaria St., Brgy. Talipapa 000.0000 to 000.1750, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	5,000,000.00			Concreting of Road
54	200F0054	Concreting of Road at Area 1B, Brgy. Pasong Tamo 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	January 24, 2020	January 31, 2020	February 7, 2020	GAA	10,000,000.00			Concreting of Road
55	200F0055	Concreting of Road, Llano and Aurigue St., Brgy. Sangandaan 000.0000 to 000.1750, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	5,000,000.00			Concreting of Road
56	200F0056	Construction of Multi-Purpose Building, Brgy. Sta. Monica, Q.C.	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Construction of Multi-Purpose Building
57	200F0057	Construction of Multi-Purpose Building 1, Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	2,500,000.00			Construction of Multi-Purpose Building
58	200F0058	Construction of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
59	200F0059	Construction of Multi-Purpose Building 1, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	5,000,000.00			Construction of Multi-Purpose Building
60	200F0060	Construction of Multi-Purpose Building 2, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
61	200F0061	Construction of Multi-Purpose Building 1, Brgy. Nagkaisang Nayan, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	2,500,000.00			Construction of Multi-Purpose Building
62	200F0062	Construction of Road, West Berkley, Brgy. San Bartolome 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	10,000,000.00			Construction of Road
63	200F0063	Construction of Road, Apo St., Brgy. Sta. Monica 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	10,000,000.00			Construction of Road
64	200F0064	Construction of Road, Forest Hill Drive, Brgy. Gulod 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Construction of Road
65	200F0065	Improvement/Concreting of Susana St./ Marianato St., Brgy. Gulod Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Construction of Road
66	200F0066	Construction of Road, Malibu St., Brgy. Fairview 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Construction of Road
67	200F0067	Improvement/Concreting of Piedmont St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Construction of Road
68	200F0068	Improvement/Concreting of Rado St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Improvement/Concreting of Road
69	200F0069	Construction of Road, Viking St., Brgy. Fairview 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Construction of Road
70	200F0070	Improvement/Concreting of Omega Ave., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Improvement/Concreting of Road
71	200F0071	Improvement/Concreting of Dirham St. Brgy. North Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Improvement/Concreting of Road



CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	200F0072	Improvement/Concreting of Palmall St., Brgy. Fairview Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	20,000,000.00			Improvement/Concreting of Road
73	200F0073	Construction of Road, Dunhill St., Brgy. Fairview 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	10,000,000.00			Improvement/Concreting of Road
74	200F0075	Preventive Maintenance - Tandang Sora Ave - K0013+427 - K0014+220, K0015+000-K0016+100	Maintenance Section	Yes	Public Bidding	November 8 to 27, 2019	January 24, 2020	January 31, 2020	February 7, 2020	GAA	19,120,000.00			Preventive Maintenance of Roads
75	200F0076	Construction/Upgrading/Rehabilitation of Drainage along Tandang sora Ave - K0013+427 - K0015+200	Construction Section	Yes	Public Bidding	November 8 to 27, 2019	November 27, 2019	December 6, 2019	December 13, 2019	GAA	15,000,000.00			Construction/Upgrading/Rehabilitation of Drainage
76	200F0078	Rehabilitation of Multi Purpose Building at Brgy. Alicia, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	5,000,000.00			Rehabilitation of Multi Purpose Building
77	200F0079	Rehabilitation of Multi Purpose Building at Brgy. Damar, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	10,000,000.00			Rehabilitation of Multi Purpose Building
78	200F0080	Rehabilitation of Multi Purpose Building at Brgy. Del Monte, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	5,000,000.00			Rehabilitation of Multi Purpose Building
79	200F0081	Rehabilitation of Multi Purpose Building at Brgy. Manresa, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	5,000,000.00			Rehabilitation of Multi Purpose Building
80	200F0082	Rehabilitation of Multi Purpose Building at Brgy. Masambong, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	10,000,000.00			Rehabilitation of Multi Purpose Building
81	200F0083	Rehabilitation of Multi Purpose Building at Brgy. N.S. Amoranto, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	5,000,000.00			Rehabilitation of Multi Purpose Building
82	200F0084	Rehabilitation of Multi Purpose Building at Brgy. San Jose, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	10,000,000.00			Rehabilitation of Multi Purpose Building
83	200F0085	Rehabilitation of Multi Purpose Building at Brgy. Sta. Teresita, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	10,000,000.00			Rehabilitation of Multi Purpose Building
84	200F0086	Construction of Multi-Purpose Building, Barangay Veterans Village, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	10,000,000.00			Rehabilitation of Multi Purpose Building
85	200F0087	Rehabilitation of Multi Purpose Building at Brgy. Project 6, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	3,376,000.00			Rehabilitation of Multi Purpose Building
86	200F0088	Construction of Bagong Silangan Multi-Purpose Building-3, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
87	200F0089	Construction of Batasan Hills Multi-Purpose Building-1, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
88	200F0090	Construction of Batasan Hills Multi-Purpose Building-2, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	6,000,000.00			Construction of Multi-Purpose Building
89	200F0091	Construction of Commonwealth Multi-Purpose Building, Brgy. Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
90	200F0092	Construction of Holy Spirit Multi-Purpose Building-2, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
91	200F0093	Construction of Payatas Multi-Purpose Building-1, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
92	200F0094	Construction of Payatas Multi-Purpose Building-5, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
93	200F0095	Rehabilitation of Payatas Multi-Purpose Building-2, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	2,000,000.00			Construction of Multi-Purpose Building
94	200F0096	Rehabilitation of Payatas Multi-Purpose Building-3, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
95	200F0097	Rehabilitation of Payatas Multi-Purpose Building-4, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
96	200F0098	Rehabilitation of Commonwealth Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
97	200F0099	Rehabilitation of Holy Spirit Multi-Purpose Building-1, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	3,000,000.00			Rehabilitation of Multi Purpose Building
98	200F0100	Rehabilitation of Holy Spirit Multi-Purpose Building-2, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	4,000,000.00			Rehabilitation of Multi Purpose Building
99	200F0101	Construction of Multipurpose Building, Brgy. Bagbag, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
100	200F0102	Construction of Multipurpose Building, Brgy. Greater Lagro, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
101	200F0103	Construction of Multipurpose Building, Brgy. Gulod, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
102	200F0104	Construction of Multipurpose Building, Brgy. Kaligayahan, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	15,000,000.00			Construction of Multi-Purpose Building
103	200F0105	Construction of Multipurpose Building, Brgy. Nagkaisang Nayon, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	10,000,000.00			Construction of Multi-Purpose Building
104	200F0106	Construction of Multipurpose Building, Brgy. North Fairview, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	15,000,000.00			Construction of Multi-Purpose Building
105	200F0107	Construction of Multipurpose Building, Brgy. San Agustin, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
106	200F0108	Construction of Multipurpose Building, Brgy. San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	15,000,000.00			Construction of Multi-Purpose Building
107	200F0109	Construction of Multi-Purpose Building 2, Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	2,500,000.00			Construction of Multi-Purpose Building
108	200F0110	Construction of Multi-Purpose Building, Barangay Bagbag, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
109	200F0111	Construction of Multi-Purpose Building, Barangay Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	2,500,000.00			Construction of Multi-Purpose Building



CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
110	200F0112	Construction of Multi-Purpose Building, Barangay Gulod, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
111	200F0113	Construction of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
112	200F0114	Construction of Multi-Purpose Building, Barangay Lagro, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
113	200F0115	Construction of Multi-Purpose Building, Barangay North Fairview, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
114	200F0116	Construction of Multi-Purpose Building, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
115	200F0117	Construction of Multi-Purpose Building, Barangay San Agustin, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 17, 2019	December 26, 2019	January 6, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
116	200F0118	Construction of Multipurpose Building, Brgy. Sta. Lucia, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
117	200F0119	Construction of Multi-Purpose Building (Phase 2), Brgy. Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
118	200F0120	Improvement/Rehabilitation of Tullahan Bridge Forest Hill, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 23, 2019	January 3, 2020	January 10, 2020	GAA	5,000,000.00			Improvement/Rehabilitation of Bridge
119	200F0121	Construction of Road, Baker St., Brgy. North Fairview 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	20,000,000.00			Construction of Road
120	200F0122	Construction of Road, Fairlane Ext., Brgy. Fairview 000.0000 to 000.5250, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	15,000,000.00			Construction of Road
121	200F0123	Construction of Road, Katipunan Ave., Brgy. San Bartolome 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	20,000,000.00			Construction of Road
122	200F0124	Improvement/Concreting of Remaville Subd. /Richland 5, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	20,000,000.00			Improvement/Concreting of Road
123	200F0125	Construction of MPB at Area 135, Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	5,000,000.00			Construction of Building
124	200F0126	Construction of MPB at Brgy. Sangandaan, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	10,000,000.00			Construction of Multi-Purpose Building
125	200F0127	Construction of MPB at Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	7,000,000.00			Construction of Multi-Purpose Building
126	200F0128	Construction of MPB at Del Nacia, Brgy. Tandang Sora, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	7,000,000.00			Construction of Multi-Purpose Building
127	200F0129	Construction of MPB at Metro Heights, Brgy. Culiati, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	7,000,000.00			Construction of Multi-Purpose Building
128	200F0130	Construction of MPB at Pingkian 3, Brgy. Pasong Tamo, Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	January 24, 2020	January 31, 2020	February 7, 2020	GAA	7,000,000.00			Construction of Multi-Purpose Building
129	200F0131	Construction of MPB at Rosalia Village, Brgy. Tandang Sora Q.C.	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	January 24, 2020	January 31, 2020	February 7, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
130	200F0132	Construction of MPB at Villa Ferenze, Brgy. Culiati	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 18, 2019	December 26, 2019	January 3, 2020	GAA	7,000,000.00			Construction of Multi-Purpose Building
131	200F0133	Construction of Multi-Purpose Building at Carmel 3, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 26, 2019	January , 2020	January 13, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
132	200F0134	Rehabilitation of Drainage along Saturnina St. and Valerina St., Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	10,000,000.00			Rehabilitation of Drainage
133	200F0135	Rehabilitation of Drainage at Area 6B, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	7,000,000.00			Rehabilitation of Drainage
134	200F0136	Improvement/Rehabilitation of Tawid Sapa I, Bagong Tuklas & Interville 3, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2020	December 5, 2019	December 13, 2019	December 20, 2019	GAA	20,000,000.00			Improvement/Rehabilitation of Drainage
135	200F0137	Rehabilitation of Drainage at Germinihildo Compound, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 26, 2019	January , 2020	January 13, 2020	GAA	7,000,000.00			Rehabilitation of Drainage
136	200F0138	Rehabilitation of Drainage at Del Nacia 4, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	7,000,000.00			Rehabilitation of Drainage
137	200F0139	Rehabilitation of Drainage at Area 135, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 26, 2019	January , 2020	January 13, 2020	GAA	7,000,000.00			Rehabilitation of Drainage
138	200F0140	Rehabilitation of Drainage at Dela Cruz and Biglang Awa, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	10,000,000.00			Rehabilitation of Drainage
139	200F0141	Concreting of Road with Drainage Improvement Rivera Compound, Marcel Drive Extension, Llano St., Barangay Sangandaan, Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	January 24, 2020	January 31, 2020	February 7, 2020	GAA	10,000,000.00			Concreting of Road
140	200F0142	Construction of Multi-Purpose Building at Villa Sabina Subdivision, Brgy. Talipapa Quezon City	Construction Section	Yes	Public Bidding	November 15 to December 5, 2019	December 5, 2019	December 13, 2019	December 20, 2019	GAA	5,000,000.00			Construction of Multi-Purpose Building
141	200F0147	Preventive Maintenance - Visayas Ave - K0012+000 - K0013+166	Maintenance Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	13,907,000.00			Preventive Maintenance of Roads
142	200F00148	Preventive Maintenance - Visayas Ave - K0014+000 - K0013+000	Maintenance Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	10,034,000.00			Preventive Maintenance of Roads
143	200F0149	Construction of Flood Control Structures, San Francisco River (Del Monte Bridge), Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	32,500,000.00			Construction of Flood Control Structures
144	200F0150	Rehabilitation of Drainage, Culiati Creek, Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	20,000,000.00			Rehabilitation of Drainage
145	200F0151	Rehabilitation of Drainage, Mariblo Creek, Q.C.	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	31,000,000.00			Rehabilitation of Drainage
146	200F0152	Rehabilitation of Multi Purpose Building at Brgy. Bahay Toro, Q.C.	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 24, 2020	January 31, 2020	February 7, 2020	GAA	10,000,000.00			Rehabilitation of Multi-Purpose Building
147	200F0153	Rehabilitation of Multi Purpose Building at Brgy. Pag-asa, Q.C.	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 24, 2020	January 31, 2020	February 7, 2020	GAA	5,000,000.00			Rehabilitation of Multi-Purpose Building



CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
148	200F0154	Rehabilitation of Multi Purpose Building at Brgy. Ramon Magsaysay, Q.C.	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	20,000,000.00			Rehabilitation of Multi-Purpose Building
149	200F0155	Construction of Multi-Purpose Building, Barangay Masambong, Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	15,000,000.00			Construction of Multi-Purpose Building
150	200F0156	Construction of Multi-Purpose Building, Barangay Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 24, 2020	January 31, 2020	February 7, 2020	GAA	30,000,000.00			Construction of Multi-Purpose Building
151	200F0157	Construction of Multi-Purpose Building, Barangay N.S. Amoranto, Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 24, 2020	January 31, 2020	February 7, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
152	200F0158	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bahay Toro, Q.C.	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	15,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
153	200F0159	Rehabilitation and Construction of Barangay Hall, Brgy. Ramon Magsaysay, Q.C.	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	5,000,000.00			Rehabilitation and Construction of Multi-Purpose Building
154	200F0160	Construction of Banawe St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	20,000,000.00			Construction of Roads
155	200F0161	Construction of Road, Susano Road, Brgy. San Agustin 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	20,000,000.00			Construction of Roads
156	200F0162	Construction of Sgt. Alcaraz St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	20,000,000.00			Construction of Roads
157	200F0163	Rehabilitation/Improvement of Pedestrian Overpass along Commonwealth Avenue near corner Riverside Street, Quezon City	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	3,650,000.00			Rehabilitation/Improvement of Pedestrian Overpass
158	200F0164	Replacement of Permanent Weak Bridge Benigno Aquino Bridge (B02367LZ) along Del Monte Ave.	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	50,000,000.00			Repair of Bridge
159	200F0165	CONSTRUCTION OF MULTI-PURPOSE BUILDING AND INTEGRATED LEARNING CENTER FACILITY, BRGY. BAGBAG, QUEZON CITY	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	78,996,000.00			Construction of Multi-Purpose Building
160	200F0166	CONSTRUCTION OF MULTI-PURPOSE BUILDING AND INTEGRATED LEARNING CENTER FACILITY, BRGY. GREATER LAGRO, QUEZON CITY	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	79,000,000.00			Construction of Multi-Purpose Building
161	200F0167	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. FAIRVIEW, QUEZON CITY	Construction Section	Yes	Public Bidding	December 12, 2019 to January 8, 2020	January 8,2020	January 17, 2020	January 24, 2020	GAA	78,000,000.00			Construction of Multi-Purpose Building
162	200F0168	Construction/Rehabilitation of Drainage Along Miller St., Veterans, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,200,000.00			Construction/Rehabilitation of Drainage
163	200F0169	Construction/Rehabilitation of Drainage Along Angelo St., Brgy. N.S. Amoranto, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	3,600,000.00			Construction/Rehabilitation of Drainage
164	200F0170	Rehabilitation of Drainage, Palawan St., Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Rehabilitation of Drainage
165	200F0171	Rehabilitation of Drainage, De Jesus St., Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Rehabilitation of Drainage
166	200F0172	Rehabilitation of Drainage, Calamba St., Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Rehabilitation of Drainage
167	200F0173	Construction of MPB at Baluyot, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
168	200F0174	Construction of MPB at Cenacle, Brgy. Culiati, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
169	200F0175	Construction of MPB at Greenview Executive Village, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	7,000,000.00			Construction of Multi-Purpose Building
170	200F0176	Rehabilitation of Multi Purpose Building at Bagong Pag-asa, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	15,000,000.00			Rehabilitation of Building
171	200F0177	Construction of Flood Control Structure at Yellow St., Barangay Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Construction of Flood Control Structure
172	200F0178	Concreting of Road, Claims and Benefits St., Brgy. Sangandaan 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Concreting of Road
173	200F0179	Construction of Tangali St. and Tinagan St., Brgy. San Jose, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	30,000,000.00			Concreting of Road
174	200F0180	Construction of Dagot St. and Sta. Rosa St., Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	30,000,000.00			Concreting of Road
175	200F0181	Construction of Road, Doña Rosario St., Brgy. Nova Proper 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Concreting of Road
176	200F0182	Construction of Road, P. Dela Cruz, Brgy. San Bartolome 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
177	200F0183	Construction/Rehabilitation of Kalayaan C. Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Construction/Rehabilitation of roads
178	200F0184	Construction/Rehabilitation of Kalayaan B. Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Construction/Rehabilitation of roads
179	200F0185	Construction/Rehabilitation of Freedom Park 1, Barangay Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	5,000,000.00			Construction/Rehabilitation of roads
180	200F0186	Construction/Rehabilitation of Kagawad Road, Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	15,000,000.00			Construction/Rehabilitation of roads
181	200F0187	Construction/Rehabilitation of Talisay St. and Acacia St., Brgy. Payatas, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
182	200F0188	Construction/Rehabilitation of Rosal Street and Rosal Extension, Brgy. Payatas, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	5,000,000.00			Construction/Rehabilitation of roads
183	200F0189	Construction/Rehabilitation of Everlasting Street, Brgy. Payatas, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
184	200F0190	Construction/Rehabilitation of Clemente Street, Lupang Pangako, Brgy. Payatas, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Construction/Rehabilitation of roads



CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
185	200F0191	Construction/Rehabilitation of Little Baguio, Brgy. Holy Spirit, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
186	200F0192	Construction/Rehabilitation of St. Joseph Street and Sto. Domingo Street, Brgy. Holy Spirit, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
187	200F0193	Construction/Rehabilitation of Veterans Area, Brgy. Holy Spirit, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	22,000,000.00			Construction/Rehabilitation of roads
188	200F0194	Construction/Rehabilitation at Unit 5, Brgy. Commonwealth, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Construction/Rehabilitation of roads
189	200F0195	Construction/Rehabilitation of Pilot Drive Extension, Brgy. Commonwealth, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	20,000,000.00			Construction/Rehabilitation of roads
190	200F0196	Construction/Rehabilitation of Heron Street, Brgy. Bagong Silangan, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	5,000,000.00			Construction/Rehabilitation of roads
191	200F0197	Construction/Rehabilitation of Falcon Street, Barangay Bagong Silangan, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	5,000,000.00			Construction/Rehabilitation of roads
192	200F0198	Construction/Rehabilitation of Merciful St., Brgy. Bagong Silangan, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	5,000,000.00			Construction/Rehabilitation of roads
193	200F0199	Construction/Rehabilitation of Grants Street, Barangay Sangandaan, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	15,000,000.00			Construction/Rehabilitation of roads
194	200F0200	Construction/Rehabilitation of Union Ave., Brgy. Culiati, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
195	200F0201	Construction/Rehabilitation of Rose Street, Brgy. Pasong Tamo, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
196	200F0202	Construction/Rehabilitation of Manila Street, Brgy. Pasong Tamo, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
197	200F0203	Construction/Rehabilitation of Roads at Veterans Village, Brgy. Pasong Tamo, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	9,711,000.00			Construction/Rehabilitation of roads
198	200F0204	Construction/Rehabilitation of Sampaguita Street, Brgy. Pasong Tamo, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
199	200F0205	Construction/Rehabilitation of Premium Street, Brgy. Sangandaan, Q.C.	Construction Section	Yes	Public Bidding	January 8 to 28, 2020	January 28, 2020	February 3, 2020	February 10, 2020	GAA	10,000,000.00			Construction/Rehabilitation of roads
200	200F0206	Construction of Multi-Purpose Building (A), Brgy. Kaligayahan, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	2,000,000.00			Construction of Multi-Purpose Building
201	200F0207	Construction of Multi-Purpose Building (B), Brgy. Kaligayahan, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
202	200F0208	Construction of Multi-purpose Building (Barangay Bagbag Government Center), Phase 1, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	50,000,000.00			Construction of Multi-Purpose Building
203	200F0209	Construction of Multi-Purpose Building (Gymnasium), Barangay Masambong, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	25,000,000.00			Construction of Multi-Purpose Building
204	200F0210	Construction of Multipurpose Building (Phase I), Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	7,000,000.00			Construction of Multi-Purpose Building
205	200F0211	Construction of Multipurpose Building (Phase II), Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	6,000,000.00			Construction of Multi-Purpose Building
206	200F0212	Construction of Multi-purpose Building (Phase I), Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
207	200F0213	Construction of Multipurpose Building (Phase II), Brgy. Del Monte, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	18,000,000.00			Construction of Multi-Purpose Building
208	200F0214	Construction of Multi-purpose Building (Phase II), Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	6,000,000.00			Construction of Multi-Purpose Building
209	200F0215	Construction of Multipurpose Building (Phase III), Brgy. Bahay Toro, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	14,000,000.00			Construction of Multi-Purpose Building
210	200F0216	Construction of Multipurpose Building (Phase III), Brgy. Masambong, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	14,000,000.00			Construction of Multi-Purpose Building
211	200F0217	Construction of Multi-purpose Building (Phase III), Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	6,000,000.00			Construction of Multi-Purpose Building
212	200F0218	Construction of Multi-purpose Building (Phase IV), Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
213	200F0219	Construction of Multi-purpose Building and Learning Center, Brgy. Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	50,000,000.00			Construction of Multi-Purpose Building
214	200F0220	Construction of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
215	200F0221	Construction of Multi-Purpose Building at NPC, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	8,000,000.00			Construction of Multi-Purpose Building
216	200F0222	Construction of Multi-Purpose Building at Pleasant Ville, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
217	200F0223	Construction of Multi-Purpose Building at Pleasantville, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
218	200F0224	Construction of Multi-Purpose Building at South Green Park, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
219	200F0225	Construction of Multi-Purpose Building at Sta. Perpetua, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	7,000,000.00			Construction of Multi-Purpose Building
220	200F0226	Construction of Multipurpose Building, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building



CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
221	200F0227	Construction of Multipurpose Building, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
222	200F0228	Construction of Multi-Purpose Building, Brgy. Capri, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
223	200F0229	Construction of Multipurpose Building, Brgy. Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	6,000,000.00			Construction of Multi-Purpose Building
224	200F0230	Construction of Multipurpose Building, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	6,000,000.00			Construction of Multi-Purpose Building
225	200F0231	Construction of Multi-Purpose Building, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
226	200F0232	Construction of Multi-Purpose Building, Brgy. Lagro, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
227	200F0233	Construction of Multi-Purpose Building, Brgy. Manresa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
228	200F0234	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayan, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
229	200F0235	Construction of Multi-Purpose Building, Brgy. Pasong Putik, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
230	200F0236	Construction of Multi-Purpose Building, Brgy. Proj. 6 (Veterans Memorial Medical Center), Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	30,000,000.00			Construction of Multi-Purpose Building
231	200F0237	Construction of Multi-Purpose Building, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
232	200F0238	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	25,000,000.00			Construction of Multi-Purpose Building
233	200F0239	Construction of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	6,000,000.00			Construction of Multi-Purpose Building
234	200F0240	Rehabilitation of Multipurpose Building (Phase I), Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
235	200F0241	Rehabilitation of Multipurpose Building (Phase II), Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	4,000,000.00			Construction of Multi-Purpose Building
236	200F0242	Rehabilitation of Multipurpose Building, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	6,000,000.00			Construction of Multi-Purpose Building
237	200F0243	Construction of Multipurpose Building, Brgy. Sta Monica, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
238	200F0244	Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	15,000,000.00			Construction of Multi-Purpose Building
239	200F0245	Construction/Rehabilitation of Multi-purpose Building, Barangay Sta. Cruz, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	20,000,000.00			Construction of Multi-Purpose Building
240	200F0246	Construction/Rehabilitation of Multi-purpose Building, Barangay Nayong Kaunlaran, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	15,000,000.00			Construction of Multi-Purpose Building
241	200F0247	Construction of Multi-purpose Building at Kaingin Road, Barangay Apolonio Samson, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	40,000,000.00			Construction of Multi-Purpose Building
242	200F0248	Construction of Multi-purpose Buildings, Barangay Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	30,000,000.00			Construction of Multi-Purpose Building
243	200F0249	Construction of Multi-purpose Buildings, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	20,000,000.00			Construction of Multi-Purpose Building
244	200F0250	Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
245	200F0251	Construction of Multi-purpose Building (Livelihood Training Center), Barangay Bagong Pag-asa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
246	200F0252	Construction of Multi-purpose Building (Livelihood Training Center), Barangay Manresa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
247	200F0253	Construction of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
248	200F0254	Construction of Multi-Purpose Building, Brgy. Sta Monica, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
249	200F0255	Construction/Rehabilitation of MLQ PTA Office, Brgy. Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction/Rehabilitation of Building
250	200F0256	Construction/rehabilitation of Mapalad HOA Multi-Purpose Building w/ Covered Court, Brgy. Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	4,000,000.00			Construction/Rehabilitation of Building
251	200F0257	Construction/Rehabilitation of MLQ Elementary School Covered Court Brgy. Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	6,000,000.00			Construction/Rehabilitation of Building
252	200F0258	Construction/Rehabilitation of Market at Bagong Silangan Extension in front of Market (Terminal), Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction/Rehabilitation of Building
253	200F0259	Construction of Multi-Purpose Building at Santan, Jasmin Ilang-Ilang, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
254	200F0260	Construction of Mountain View Covered Court Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 6, 2020	February 6, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Building
255	200F0261	Construction of Multi-Purpose Building of Sama Sama Federation, Rosal St. Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building



CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
256	200F0262	Construction of Multi-Purpose Building at Lower Molave Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
257	200F0263	Construction of VRE welfare complex Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	20,000,000.00			Construction of Building
258	200F0264	Construction of Multi-Purpose Facility, NCE, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Facility
259	200F0265	Construction of VRC 2 Covered Court, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Building
260	200F0266	Construction of Sierra Monte Covered Court, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction / Rehabilitation of Building
261	200F0267	Construction / Rehabilitation of North View 2 Welfare Complex, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	20,000,000.00			Construction/Rehabilitation of Building
262	200F0268	Construction/Rehabilitation of Isidora Welfare Complex, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	15,000,000.00			Construction/Rehabilitation of Building
263	200F0269	Construction of Kaseco HOA Multi-Purpose Building, Helen Celestian Con Premitivo St., Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction of Building
264	200F0270	construction of Covered court Southville Subd., Rey Nativada, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Covered court
265	200F0271	Construction of Multi-Purpose Building (Admin Office) Villa Amor Subd., Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Construction of Multi-Purpose Building
266	200F0272	Construction of Multi-Purpose Building, Sitio Kumunoy Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
267	200F0273	Construction of Covered Court at Purok Pag-Asa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Covered Court
268	200F0274	Construction of Covered Court at De Gloria St., Taniman Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Construction of Multi-Purpose Building
269	200F0275	Construction of Multi-Purpose Building at Don Enrique, Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	20,000,000.00			Construction of Multi-Purpose Building
270	200F0276	Construction of Multi-Purpose Building at Don Jose, Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	20,000,000.00			Construction of Multi-Purpose Building
271	200F0277	Construction of Multi-Purpose Building at Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	20,000,000.00			Construction of Multi-Purpose Building
272	200F0278	Construction/Rehabilitation/improvement of the Drug Treatment and Rehabilitation Center (Tahanan), Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	11,900,000.00			Construction/Rehabilitation/improvement of Building
273	200F0279	Construction of Multi-Purpose Building (Formation/Rescue Center), Brgy. San Antonio, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction of Multi-Purpose Building
274	200F0280	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Balon bato, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Constructio/Repair/Rehabilitation of Building
275	200F0281	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. West triangle, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Constructio/Repair/Rehabilitation of Building
276	200F0282	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sto. Domingo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Constructio/Repair/Rehabilitation of Building
277	200F0283	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sto. Cristo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Constructio/Repair/Rehabilitation of Building
278	200F0284	Drainage Improvement at Lorraine North and Old Samson Road, Brgy. Apolonio Samson, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	20,000,000.00			Drainage Improvement
279	200F0285	Rehabilitation of Drainage along Kaingin Road, Brgy. Apolonio Samson, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	15,000,000.00			Rehabilitation of Drainage
280	200F0286	Rehabilitation/Improvement of Drainage at Kaingin Road, Brgy. Apolonio Samson, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	30,000,000.00			Rehabilitation/Improvement of Drainage
281	200F0287	Road Upgrading of Debussy-Beethoven Street, Ideal, Commonwealth Avenue, Fairview, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	15,391,000.00			Road Upgrading
282	200F0288	Concreting of Gen. Segundo/Jose Abad Santos/Col. Martelino Streets, Brgy. Sta. Cruz, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	18,000,000.00			Concreting of Road
283	200F0289	Concreting of Road including Drainage Improvement, Carreon Drive, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Concreting of Road
284	200F0290	Concreting of Road including Drainage Improvement, Dulce, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Concreting and Drainage Improvement
285	200F0291	Concreting of Road, including Drainage Improvement, Campo 2, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Concreting and Drainage Improvement
286	200F0292	Construction/Improvement of Union Drive, Brgy. Culiati, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Construction/Improvement of Road
287	200F0293	Rehabilitation along Neptune St., Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Rehabilitation of Road
288	200F0294	Rehabilitation of Drainage and Concreting of Road at Campo 2, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Rehabilitation of Drainage and Concreting of Road
289	200F0295	Rehabilitation of Drainage and Concreting of Road at Carreon Drive, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Rehabilitation of Drainage and Concreting of Road
290	200F0296	Rehabilitation of Drainage and Concreting of Road at Dulce, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	3,000,000.00			Rehabilitation of Drainage and Concreting of Road
291	200F0297	Rehabilitation of Road along Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Rehabilitation of Road
292	200F0298	Rehabilitation/Improvement of Neptune St., Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Rehabilitation/Improvement of Road



CODE (PAP)	CONTRACT ID	Procurement Program/project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project/Program)
						Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
293	200F0299	Rehabilitation/Improvement of Road at Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	15,000,000.00			Rehabilitation/Improvement of Road
294	200F0300	Asphalt Overlay of various Roads, Brgy. North Fairview, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	25,000,000.00			Asphalt Overlay of Roads
295	200F0301	Asphalt Overlay of various Roads, Brgy. San Agustin, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	25,000,000.00			Asphalt Overlay of Roads
296	200F0302	Rehabilitation/Improvement of Marcel Road, Brgy. Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	10,000,000.00			Asphalt Overlay of Roads
297	200F0303	Asphalt Overlay of various Roads, Brgy. Sta. Lucia, Novaliches, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	25,000,000.00			Asphalt Overlay of Roads
298	200F0304	Asphalt Overlay of various Roads, Brgy. Nagkaisang Nayon and Capri, Novaliches, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	25,000,000.00			Asphalt Overlay of Roads
299	200F0305	Road improvement Phase 1 Lupang Pangako, Brgy. Payatas, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	5,000,000.00			Road Improvement
300	200F0306	Road Improvement, Molave St., Brgy. Payatas near GK, Quezon City	Construction Section	Yes	Public Bidding	January 17 to February 7, 2020	February 7, 2020	February 14, 2020	February 21, 2020	GAA	2,000,000.00			Road Improvement
TOTAL											4,296,443,000.00			

# DEFINITION

1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established for the basic maintenance of the agency's administrative operations or for the provision of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions. Breakdown into MOOE and Co for tracking purposes, aligned with budget documents.
2. PROJECT (BESF) - Special Agency undertakings which are carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services. Any remarks that will help GPPB track programs and projects.
3. PMO/End User - Unit as proponent of program or project.
4. Mode of Procurement - Competitive Bidding and alternative methods including selective bidding, direct contracting, repeat order, shopping and negotiated procurement.
5. Schedule for each procurement activity - Major procurement activities (advertising/posting; submission and receipt/Opening of Bids; award of contract; contract signing.
6. Source of Funds - Whether GOP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/Program costs.
8. Remarks - Brief description of program or project.

Prepared by:

**DAISY C. REMILLA**  
Chief Planning Section

Submitted by:

**RONALD V. AMBAT**  
Procurement Officer

Recommended by:

**EDILBERTO G. QUIMBAO JR.**  
Assistant District Engineer

Approved by:

**MARLYN G. INGUILLO**  
District Engineer