


Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0001 Asset Preservation-Preventive Maintenance-Primary Roads-Marikina-Victoria Valley-Antipolo Rd - K0020+(-689) - K0021+364, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021	GOP	2,887,000.00		2,887,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0002 Asset Preservation-Preventive Maintenance-Secondary Roads-Marikina-Victoria Valley-Antipolo Rd - K0028+092-K0028+389, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021	GOP	7,567,000.00		7,567,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0003 Asset Preservation-Preventive Maintenance-Tertiary Roads-Marikina-Infanta Rd - K0023+1218-K0024+488, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021	GOP	3,952,000.00		3,952,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0004 Asset Preservation-Preventive Maintenance-Tertiary Roads-Marikina-Victoria Valley-Antipolo Rd - K0017+747-K0018+460, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021	GOP	6,741,000.00		6,741,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0005 Rehabilitation of Flood Control Structures along NHA Creek, Brgy. Dela Paz and Brgy. San Isidro, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct 29, 2021 to Nov 04, 2021	Nov 18, 2021	Dec 07, 2021	Dec 13, 2021	GOP	6,000,000.00		6,000,000.00	Construction of Flood Mitigation Structure
	22DN0006 Asset Preservation-Preventive Maintenance-Tertiary Roads-Marikina-Infanta Rd - K0023+1041-K0023+1099, K0023+767-K0023+1041, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	24,638,000.00		24,638,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0007 Asset Preservation-Preventive Maintenance-Tertiary Roads-Marikina-Infanta Rd - K0023+047-K0023+681, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	26,587,000.00		26,587,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0008 Rehabilitation of Road with Drainage, Barangay Mambugan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	11,000,000.00		11,000,000.00	Rehabilitation of Concrete Road

Submitted by:  
  
 NELIA B. MEJIA  
 Head-Procurement Unit


Recommended by:  
  
 LEONARDO N. SALVADORA SR.  
 BAC Chairman

Approved by:  
  
 PORFIRIO M. CLEOFAS  
 District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Road with Drainage, Barangay Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	22DN0010 Improvement of Ilang-Ilang St., Brgy. Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 03, 2021 to Nov 09, 2021	Nov 23, 2021	Dec 09, 2021	Dec 15, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
	22DN0011 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads-Corazon C. Aquino Ave. - K0026+490-K0027+845 Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	5,601,000.00		5,601,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0012 Asset Preservation-Preventive Maintenance-Tertiary Roads-Marikina-Infanta Rd - K0026+213-K0026+279, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	4,477,000.00		4,477,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0013 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads- Marikina-Infanta Rd - K0030+000-K0030+887, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	33,899,000.00		33,899,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0014 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads- Marikina-Infanta Rd - K0034+611-K0035+000, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	20,000,000.00		20,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0015 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads- Marikina-Infanta Rd - K0035+696-K0035+765, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 05, 2021 to Nov 11, 2021	Nov 25, 2021	Dec 14, 2021	Dec 20, 2021	GOP	5,000,000.00		5,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0016 Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0026+512-K0027+000, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	44,000,000.00		44,000,000.00	Road Widening

Submitted by:  
  
 NELINA B. MEJIA  
 Head, Procurement Unit


Recommended by:  
  
 LEONARD N. SALVADOR SR.  
 BAC Chairman

Approved by:  
  
 PORFIRIO A. CLEOFAS  
 District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0017 Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0032+400-K0033+165, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	50,000,000.00		50,000,000.00	Road Widening
	22DN0018 Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0033+894-K0034+500, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	30,000,000.00		30,000,000.00	Road Widening
	22DN0019 Construction of Box Culvert with Approaches/ Slope Protection, Sitio Libis, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	22DN0020 Construction of Flood Control Structure of Creek/Canal Corville Subdivision, Brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 10, 2021 to Nov 16, 2021	Dec 01, 2021	Dec 20, 2021	Dec 27, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	22DN0021 Construction of Flood Control Structure (Upper) Phase 2, Brgy. Dela Paz and Brgy. San Isidro, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	28,000,000.00		28,000,000.00	Construction of Flood Mitigation Structure
	22DN0022 Construction of Road with Drainage System, Cadena de Amor St., Barangay San Luis, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0023 Construction of Slope Protection Structure, Sitio Mainit, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	22DN0024 Construction of Slope Protection Structures, Kaysakat National High School (Phase 2), Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Submitted by:  
  
 NELIA B. MEJIA  
 Head-Procurement Unit


Recommended by:  
  
 LEONARDO N. SALVADORA SR.  
 BAC Chairman


Approved by:  
  
 PORFIRIO CLEOFAS  
 District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0025 Construction of Road with Drainage System, Road Leading to Canumay NHS, Barangay San Jose, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 12, 2021 to Nov 18, 2021	Dec 03, 2021	Dec 21, 2021	Dec 28, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0026 Rehabilitation of Flood Control Structure, Brgy. Mambugan and Brgy. Muntindilaw, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	22DN0027 Construction of Flood Control Structure (Upstream) Phase 4, Sitio Binayoyo, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0028 Construction of Flood Control Structure, Pulang Panyo to Binayoyo (Phase 3), Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0029 Construction of Flood Control Structure, Sitio Binayoyo (Downstream) Phase II, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0030 Rehabilitation/Slope Protection of Sitio Paenaan River, along Marikina-Infanta Road, (Upstream Phase 5), Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 17, 2021 to Nov 23, 2021	Dec 07, 2021	Dec 23, 2021	Dec 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0031 Rehabilitation of Flood Control Structure, Sucaben River, Phase 4, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	22DN0032 Construction of Flood Control Structure, Sitio Upper Kilingan, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	22DN0033 Construction of Flood Control Structure, Calawis Creek, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure

Submitted by:  
  
NELIA B. MEJIA  
Head-Procurement Unit


Recommended by:  
  
LEONARDO C. SALVADORA SR.  
BAC-Chairman  
Republic of the Philippines

Approved by:  
  
PORFIRIO C. CLEOFAS  
District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0034 Construction of Flood Control Structure, Brgy. Cupang, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0035 Construction of Flood Control Structure, Calawis River, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 19, 2021 to Nov 25, 2021	Dec 09, 2021	Dec 27, 2021	Jan 03, 2022	GOP	57,030,000.00		57,030,000.00	Construction of Flood Mitigation Structure
	22DN0036 Rehabilitation of Flood Control Structure, Muntindilaw River, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	22DN0037 Construction of Box Culvert with Approaches/ Slope protection, Sitio Kinapu, Brgy. Calawis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0038 Construction of Road with Drainage System, Sitio Maagay 1 (Phase 2) Road, Barangay Inarawan, Antipolo City (Second District) Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0039 Rehabilitation of Road with Drainage, Barangay San Isidro, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	22DN0040 Construction of Road with Drainage System, Aster St., Barangay San Luis, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 24, 2021 to Nov 30, 2021	Dec 14, 2021	Jan 03, 2022	Jan 10, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	22DN0041 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Marikina-Victoria Valley-Antipolo Rd - K0027+416-K0027+570 Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Road Slope Protection Structure
	22DN0042 Construction of Slope Protection Structure, Brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Submitted by:  
  
 NELIA B. MEJIA  
 Head, Procurement Unit


Recommended by:  
  
 LEONARD N. SALVADORA SR.  
 BAC-Chairman

Approved by:  
  
 PORFIRIO J. CLEOFAS  
 District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0043 Construction of Multi-Purpose Building, Barangay Sta. Cruz, Antipolo City (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	22DN0044 Construction of 2-Storey Multi-Purpose Building, Barangay Bagong Nayan, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
	22DN0045 Construction of Road with Drainage System, Fatima St., Barangay Dalig, Antipolo City, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov 26, 2021 to Dec 02, 2021	Dec 16, 2021	Jan 04, 2022	Jan 10, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0046 OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-Cainta-Kaytickling-Antipolo-Teresa-Morong Rd-K0019+000-K0019+215, K0020+391-K0020+571, K0020+800-K0019+000, K0021+(-152)-K0021+720, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	24,695,000.00		24,695,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0047 OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-Corazon C. Aquino Ave.-K0018+445-K0019+680, K0020+373-K0021+152, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	31,872,000.00		31,872,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0048 OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Tertiary Roads-Angono Div Rd - K0027+387-K0027+946, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	28,485,000.00		28,485,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0049 Repair/Rehabilitation along Manila East Rd - K0033+803-K0033+1064, K0034+321-K0034+949, Binangonan, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	18,000,000.00		18,000,000.00	Rehabilitation of Paved Road
	22DN0050 OO1: Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Angono-Antipolo Diversion Road (Angono Section) Completion, Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 01, 2021 to Dec 07, 2021	Dec 21, 2021	Jan 10, 2022	Jan 17, 2022	GOP	40,000,000.00		40,000,000.00	Road Widening with Drainage & Reblocking

Submitted by:  
  
 NELIA B. MEJIA  
 Head-Procurement Unit


Recommended by:  
  
 LEONARDO N. SALVADORA SR.  
 BAC-Chairman


Approved by:  
  
 PORFIRIO J. CLEOFAS  
 District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0051 Rehabilitation of Flood Control Structures along Muntindilaw River (Downstream), Phase 4, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	96,289,000.00		96,289,000.00	Construction of Flood Mitigation Structure
	22DN0052 Construction of Slope Protection Structure along Daang Pari, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	22DN0053 Construction of Slope Protection Structure along Sitio San Joseph to Sitio San Ysiro Road, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	95,000,000.00		95,000,000.00	Construction of Flood Mitigation Structure
	22DN0054 Construction of Road with Slope Protection, Purok 3, Barangay Calawis, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0055 Rehabilitation of Road with Drainage, Barangay Beverly Hills, Antipolo City, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public	Dec 03, 2021 to Dec 09, 2021	Dec 23, 2021	Jan 12, 2022	Jan 18, 2022	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	22DN0056 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd (S01744LZ)-K0035+775-K0036+460, (Binangonan Section), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2022	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	3,802,000.00		3,802,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0057 OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd (S01744LZ)-K0028+056-K0029+112, (Binangonan Section), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2022	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	12,220,000.00		12,220,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0058 OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd (S01744LZ)-K0032+180-K0033+803 (Binangonan Section), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2022	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	31,946,000.00		31,946,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:  
  
 NELIA B. MEJIA  
 Head-Procurement Unit


Recommended by:  
  
 LEONARDO N. SALVADORA SR.  
 BAC-Chairman  
 Republic of the Philippines


Approved by:  
  
 PORFIRIO L. CLEOFAS  
 District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0059 Preventive Maintenance along Taytay Div Rd - K0022+(-324)-K0023+057 (Taytay Section) Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2022	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	41,460,000.00		41,460,000.00	Preventive Maintenance of Road: Asphalt Overlay
	22DN0060 Construction/Rehabilitation of Flood Control Structure at Bangiad Creek (Phase 2), Sta.0+120-Sta.0+580 Taytay, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 09, 2021 to Dec 14, 2022	Dec 28, 2022	Jan 17, 2022	Jan 24, 2022	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
	22DN0061 Construction of Flood Control Structure, Purok 3, Brgy. Cupang, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 07, 2022	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	22DN0062 Construction of Flood Control Structure, Purok 2, Brgy. Cupang, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 07, 2022	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	22DN0063 Construction of Road with Drainage System, Sitio Buhanginan Road, Barangay San Jose, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 07, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0064 Construction of Road with Drainage System, Relocation Projects at Sapinit, Barangay San Juan, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 07, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	22DN0065 Rehabilitation of Flood Control Structures, Bulao River, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public	Dec 21, 2021 to Dec 28, 2021	Jan 11, 2022	Jan 31, 2022	Feb 07, 2022	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
	22DN0066 Construction of Road with Drainage System, Purok 1, Zone7A, Sitio Igiban (Phase II), Barangay Cupang, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 22, 2021 to Jan 13, 2022	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:  
  
 NELIA B. MEJIA  
 Head-Procurement Unit

Recommended by:  
  
 LEONARDO R. SALVADOR SR.  
 BAC-Chairman  
 Republic of the Philippines

Approved by:  
  
 PORFIRIO CLEOFAS  
 District Engineer



Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0067 Construction of Slope Protection Retaining Wall Horno Creek (Phase 2), Barangay San Roque, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 22, 2021 to Jan 13, 2022	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	22DN0068 Construction of Slope Protection Structure, San Ysiro, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 22, 2021 to Jan 13, 2022	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0069 Construction of Slope Protection Retaining Wall Maagay II (Phase II), Barangay Inarawan, Antipolo City, Rizal (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 22, 2021 to Jan 13, 2022	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	22DN0070 Construction/Rehabilitation of Flood Control Structure at Angono River, Brgy. San Isidro, Angono, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 22, 2021 to Jan 13, 2022	Jan 13, 2022	Feb 01, 2022	Feb 07, 2022	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	22DN0071 Construction of Slope Protection Structure, Bilibiran Creek (Downstream), Binangonan, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022	GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure
	22DN0072 Construction of Flood Control Structure at Cainta River, Brgy. San Roque, Cainta, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022	GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	22DN0073 Construction of Flood Control Structure at Angono River, Brgy. San Vicente, Angono, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	22DN0074 Construction of Flood Control Structure at Angono River, Barangay San Vicente (Package 2), Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	22DN0075 Construction of Road with Drainage System, Abner St., Barangay Dalig, Antipolo City (Second District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec 28, 2021 to Jan 04, 2022	Jan 18, 2022	Feb 07, 2022	Feb 14, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Submitted by:

NELIA B. MEJIA  
Head Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.  
BAC Chairman

Approved by:

PORTERIO A. CLEOFAS  
District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
 DPWH-Rizal First District Engineering Office  
 Binangonan, Rizal

**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0076 Construction of Flood Control Structure at Angono River, Angono, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	22DN0077 Construcion/Rehabilitation of Flood Control Structures at Angono River, Brgy. San Roque, Angono, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	22DN0078 Construcion/Rehabilitation of Flood Control Structures at Bangiad Creek, Taytay, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	22DN0079 Construcion of Flood Control Structure, Ilog Pugad Creek, Taytay, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022	GOP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	22DN0080 Construction/Rehabilitation of Flood Control Structure, Taytay River, Taytay, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 12, 2022 to Jan 18, 2022	Feb 01, 2022	Feb 17, 2022	Feb 23, 2022	GOP	98,390,000.00		98,390,000.00	Construction of Flood Mitigation Structure
	22DN0081 Construction of Slope Protection Structure, Potato Creek, Taytay, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	22DN0082 Construction/Rehabilitation of Flood Control Structure at Potato Creek, (Phase 2), Sta. 0 + 141.6 - Sta. 0 + 440, Taytay, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022	GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	22DN0083 Construction of Drainage System leading to Lazi River, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022	GOP	6,000,000.00		6,000,000.00	Construcion of Flood Mitigation Structure

Submitted by:

NELIA B. MEDINA  
Head-Procurement Unit

Recommended by:

LEONARDO N. SALVADORA SR.  
BAC-Chairman

Approved by:


HORFEO J. CLEOFAS  
District Engineer

Republic of the Philippines  
**Department of Public Works and Highways**  
DPWH-Rizal First District Engineering Office  
Binangonan, Rizal


**(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2022 Infrastructure Projects / Consultancy Projects / Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DN0084 Construction of Road with Drainage Blk 1 and Blk 5 Purok 1 (Samathoa), Barangay Sta. Ana, Taytay, Rizal (First District)	Rizal I DEO/ National	No	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022	GOP	11,000,000.00		11,000,000.00	Construction of Concrete Road
	22DN0085 Construction of Sitio Kaybatok St. and North Baltazar St., Barangay Macamot, Binangonan, Rizal (First District)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 14, 2022 to Jan 20, 2022	Feb 03, 2022	Feb 21, 2022	Feb 28, 2022	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Submitted by:

  
NETA B. MEJIA  
Head-Procurement Unit

Recommended by:

  
LEONARDO N. SALVADORA SR.  
BAG Chairman

Approved by:

  
PORFIRIO CALDEAS  
District Engineer

**DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2022 Goods and Services**

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>A</b>	<b><u>ITEMS NAVAILABLE AT PROCUREMENT SERVICE</u></b>												
<b>1</b>										<b>7,079,191.39</b>		<b>7,079,191.39</b>	
	1st Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	2,157,261.34		2,157,261.34	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,767,808.72		1,767,808.72	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,391,418.69		1,391,418.69	
	4th Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,762,702.64		1,762,702.64	
<b>B.</b>	<b><u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED</u></b>												
<b>1</b>										<b>48,205,853.66</b>		<b>48,205,853.66</b>	
	1st Quarter	RIZAL I DEO	No	Public Bidding	Jan. 5-12,2022	Jan. 13,2022	Jan. 18,2022	Jan. 20,2022	GOP	17,085,831.74		17,085,831.74	
	2nd Quarter	RIZAL I DEO	No	Public Bidding	Apr. 6-13,2022	Apr. 14,2022	Apr. 19,2022	Apr. 22,2022	GOP	20,095,859.95		20,095,859.95	
	3rd Quarter	RIZAL I DEO	No	Public Bidding	Jul.15-22,2022	Jul. 18,2022	Jul. 19,2022	Jul. 22,2022	GOP	1,715,172.00		1,715,172.00	
	4th Quarter	RIZAL I DEO	No	Public Bidding	Oct. 5-12,2022	Oct. 13,2022	Oct. 18,2022	Oct. 21,2022	GOP	9,308,989.97		9,308,989.97	
Sub-Total (Part A )										7,079,191.39		7,079,191.39	
Sub-Total (Part B)										48,205,853.66		48,205,853.66	
<b>TOTAL</b>										<b>55,285,045.05</b>		<b>55,285,045.05</b>	

PREPARED BY:

**NELIA B. MEJIA**  
Head-Procurement Unit

CHECKED BY:

**LEONARDO C. SALVADORA, Sr.**  
Chief, Planning and Design Section  
Chairman, Bids and Awards Committee

APPROVED:

**PORFIRIO J. CLEOFAS**  
District Engineer




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**Rizal I District Engineering Office**  
**REGIONAL OFFICE IV-A**  
Government Center, Calumpang, Binangonan, Rizal

January 21, 2022

## **CERTIFICATION**

This is to certify that the DPWH Rizal I District Engineering Office has not conducted any public bidding regarding Consultancy Services for FY 2022 in the month of November to December 2021.



**PORFIRIO I. CLEOFAS**  
District Engineer