

(DPWH-Bataan 2nd District Engineering Office) Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Rehabilitation of Flood Control Structures (Manimas Dam) Sitio Maluang, Cupang Proper, Balanga City, Bataan	Construction Section	Competitive Bidding	13-Feb-19	05-Mar-19	02-Apr-19	03-Apr-19	GoP	9,649,706.42		9,649,706.42	Flood Control / Revetment
	Road Widening - Tertiary Roads - Alas-asin Port Road - KO156+(-966) - KO156+497, Bataan 2nd District	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	03-Apr-19	05-Apr-19	GoP	47,798,519.97		47,798,519.97	Road Widening
	Preventive Maintenance-Mindanao Avenue-KO162+720 - KO162+120, KO162+184-KO162+278, Bataan 2nd District	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	03-Apr-19	05-Apr-19	GoP	12,245,099.97		12,245,099.97	Concrete Reblocking
	Preventive Maintenance-Tertiary Road-Lamao DND Forestry Road KO144+106-KO144+632 Bataan 2nd District	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	03-Apr-19	05-Apr-19	GoP	9,744,139.95		9,744,139.95	Asphalt Overlay (80mm)
	Preventive Maintenance-Tertiary Roads-Balanga-Cadre Road- KO125+530-KO126+526 Bataan 2nd District	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	03-Apr-19	05-Apr-19	GoP	7,493,079.98		7,493,079.98	Concrete Reblocking
	Construction of Flood Control Structures/Slope Protection along Abo-Abo River, Balanga City, Bataan	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	03-Apr-19	05-Apr-19	GoP	16,517,537.57		16,517,537.57	Flood Control - Revetment
	Preventive Maintenance-Secondary Road-Gov J.J. Linao Road-KO147+000 - KO148+365 Bagac, Bataan	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	03-Apr-19	05-Apr-19	GoP	25,615,239.82		25,615,239.82	Asphalt Overlay (80mm)
	Rehabilitation/Major Repair of Permanent Bridges, Valdez Br. (BO3390LZ) along Bagac-Mariveles Road, Bagac, Bataan	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	03-Apr-19	05-Apr-19	GoP	11,759,914.06		11,759,914.06	Rehabilitation/Major Repair of Bridge
	Preventive Maintenance-Tertiary Road-Balanga Poblacion Road-Chainage 010 - Chainage 170, Balanga City, Bataan	Construction Section	Competitive Bidding	21-Nov-18	11-Dec-18	03-Apr-19	05-Apr-19	GoP	3,551,519.71		3,551,519.71	Asphalt Overlay (80mm)
	Const./Maint. Of Flood Mitigation Structures and Drainage System, Improvement of Talisay River, Balanga City, Bataan	Construction Section	Competitive Bidding	03-Oct-18	14-Nov-18	08-Apr-19	10-Apr-19	GoP	24,499,743.84		24,499,743.84	Flood Control- Revetment
	Rehabilitation/Major Repair of Permanent Bridges, Bullingal Br. (BO3394LZ) along Bagac-Mariveles Road, Bagac, Bataan	Construction Section	Competitive Bidding	03-Oct-18	14-Nov-18	08-Apr-19	10-Apr-19	GoP	11,759,285.54		11,759,285.54	Rehabilitation/Major Repair of Bridge
	Preventive Maintenance-Secondary Roads-Ave. of the Philippines Main A-(SO1354LZ) Chainage 200-Chainage 721, (SO4817LZ)Chainage 0-Chainage 340 Bataan 2nd	Construction Section	Competitive Bidding	03-Oct-18	14-Nov-18	08-Apr-19	10-Apr-19	GoP	4,392,359.97		4,392,359.97	Concrete Reblocking 280mm
	National Building Program, Buildings & Other Structures, MultiPurpose/Facilities, Construction of DPWH Bataan 2nd DEO Building, City of Balanga, Bataan	Maintenance Section	Competitive Bidding	17-Oct-18	21-Nov-18	08-Apr-19	10-Apr-19	GoP	34,268,640.00		34,268,640.00	Construction of Two(2) Storey Proposed Standard DEO Building
	Rehabilitation/Major Repair of Permanent Bridges, Cataning Br. (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	10-Apr-19	12-Apr-19	GoP	31,153,986.15		31,153,986.15	Rehabilitation/Major Repair of Bridge
	Preventive Maintenance-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road KO137+-846 - KO137+536, Orion-Limay, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	10-Apr-19	12-Apr-19	GoP	21,236,599.54		21,236,599.54	Asphalt Overlay 80mm
	Construction/Improv. Of Access Roads leading to Declared Tourism Destinations- Bagac-Mariveles Road to Sitio Caybobo leading to Beach Area, Brgy. Paysawan, Bagac, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	10-Apr-19	12-Apr-19	GoP	19,599,999.98		19,599,999.98	Construction of Concrete Road
	Off-Carriageway Improvement-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road KO153+-1020 - KO153+-970. KO153+287-KO153+603, KO153+628-KO154+720, Mariveles, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	10-Apr-19	12-Apr-19	GoP	18,671,939.47		18,671,939.47	Shoulder Paving/ Construction
	Off-Carriageway Improvement-Secondary Road-Jct. Layac-Balanga-Mariveles Port Road KO133+300-KO133+786, KO133+814-KO133+1128 Bataan 2nd District	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	10-Apr-19	12-Apr-19	GoP	14,742,139.99		14,742,139.99	Shoulder Paving/ Construction



**(DPWH-Bataan 2nd District Engineering Office) Final Annual Procurement Plan for FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dike Tuyu River, Balanga City, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	10-Apr-19	12-Apr-19	GoP	14,699,892.40		14,699,892.40	Construction of Dike
	Preventive Maintenance-Tertiary Road- Bagac-Poblacion Road, KO 151+408 - KO151+000, KO152+000 - KO152+123, Bagac, Bataan	Construction Section	Competitive Bidding	17-Oct-18	14-Nov-18	10-Apr-19	12-Apr-19	GoP	9,610,859.79		9,610,859.79	Asphalt Overlay 80mm
	Preventive Maintenance-Tertiary Road-JLBMPR KO123+-1352 - KO123+-764, KO123+-524 - KO123+-351, KO124+495 - KO124+605, KO124+695 - KO124+818, KO129+805- KO130+000 Balanga-Pilar-Orion, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	11-Apr-19	15-Apr-19	GoP	26,311,039.94		26,311,039.94	Asphalt Overlay 80mm
	Rehab/Reconst/Upgrading of Damaged Paved Roads-Secondary Road-Roman Expressway, KO146+170-KO146+510, KO146+510-KO146+590, KO150+258-KO150+477, KO151+767-KO152+420, KO155+000-KO155+198, Mariveles, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	11-Apr-19	15-Apr-19	GoP	37,321,339.79		37,321,339.79	Concrete Reconstruction
	Rehabilitation/Major Repair of Permanent Bridge Cataning Br. 2 (BO1598LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	11-Apr-19	15-Apr-19	GoP	31,153,983.88		31,153,983.88	Rehabilitation/ Major Repair of Bridge
	Construction of Talisay River Control Rightside, Cupang Proper Section (Sta.4+934 - Sta.5+224) Balanga City, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	11-Apr-19	15-Apr-19	GoP	29,399,955.07		29,399,955.07	Construction of Flood Mitigation Structure
	Const./Improv. Of Access Roads Leading to Trades, Industries and Economic Zones Bagac-Mariveles By-Pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-used Industry-Electronics, Garmets, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	11-Apr-19	15-Apr-19	GoP	9,799,999.99		9,799,999.99	Construction of Concrete Road
	Local Roads-Construction of Bayangin Road, Mariveles, Bataan	Construction Section	Competitive Bidding	09-Nov-18	29-Nov-18	11-Apr-19	15-Apr-19	GoP	9,899,999.99		9,899,999.99	Construction of Concrete Road
	Preventive Maintenance-Secondary Road-Roman Expressway-KO132+786-KO133+046, KO133+160-KO133+292, Bataan 2nd District	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	15-Apr-19	17-Apr-19	GoP	13,127,099.85		13,127,099.85	Asphalt Overlay
	Preventive Maintenance-Secondary Road-Roman Expressway-KO119+(-319)-KO119+000, KO119+200-KO119+800, Bataan 2nd District	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	15-Apr-19	17-Apr-19	GoP	36,156,119.91		36,156,119.91	Asphalt Overlay
	Preventive Maintenance-Secondary Road-Roman Expressway-KO134+620-KO135+559, Bataan 2nd District	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	15-Apr-19	17-Apr-19	GoP	27,880,999.85		27,880,999.85	Asphalt Overlay
	Construction/Improvement of Access Road Leading to Declared Tourism Destinations- Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	15-Apr-19	17-Apr-19	GoP	19,599,999.98		19,599,999.98	Construction of Concrete Road
	Construction of Reformista River Control, Limay, Bataan	Construction Section	Competitive Bidding	22-Nov-18	13-Dec-18	15-Apr-19	17-Apr-19	GoP	19,599,747.18		19,599,747.18	Construction of Flood Mitigation Structure
	Preventive Maintenance-Secondary Road-Roman Expressway-KO120+942-KO121+855, Balanga, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	25,675,999.48		25,675,999.48	Asphalt Overlay
	Road Widening-Secondary Road-Roman Expressway KO125+140-KO126+188, Pilar, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	69,997,239.92		25,675,999.48	Road Widening including Drainage and Slope Protection
	Road Widening-Secondary Road-Roman Expressway-KO128+092-KO129+000 Orion, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	33,319,999.79		33,319,999.79	Road Widening including Drainage and Slope Protection
	Road Widening-Tertiary Roads-EPZA By Pass (Baraso Country Road) KO163+860-KO164+287, Bataan 2nd District	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	13,740,579.98		13,740,579.98	Road Widening including Drainage and Slope Protection



(DPWH-Bataan 2nd District Engineering Office) Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Coastal Protection along Balangas II Bay, Mariveles, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	9,799,801.17		9,799,801.17	Flood Control - Revetment
	Construction of Flood Control Structures and Channel Excavation, Sta. 6+718-Sta. 7+112, Balanga City, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	39,787,983.03		39,787,983.03	Flood Control - Revetment
	Construction of Flood Control Structures/Slope Protection, Paniquian River Sta. 0+186.50 - Sta. 0+750.50, Mariveles, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	31,651,476.31		31,651,476.31	Flood Control - Revetment
	Const./Improv. Of Access Roads leading to Trades, Industries and Economic Zones-Road Connecting Gov J.J. Linao Road to Sitio Alapat in support to Shared Service Facility for Engineered Bamboo Production, Banawang, Bagac, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	9,799,999.98		9,799,999.98	Construction of Concrete Road
	Construction/Repair Reahb./Improv. Of various Infrastructure Including Local Projects Buildings and Other Structures Multi-Purpose/Facilities, Construction of Multi-Purpose Building at Brgy. Sto. Domingo, Orion, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	1,980,000.00		1,980,000.00	Construction of One Storey Building
	Rehabilitation of Dam, Brgy. Camacho, Balanga City, Bataan	Construction Section	Competitive Bidding	30-Nov-18	19-Dec-18	17-Apr-19	23-Apr-19	GoP	5,084,984.31		5,084,984.31	Flood Control - Revetment
	Construction of Flood Control Structures, Slope Protection, Pantingan River (Right Side) Pilar, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	22-Apr-19	24-Apr-19	GoP	19,599,826.07		19,599,826.07	Flood Control - Revetment
	Construction of Flood Control Structure along Talisay River (Punzalan St. Section) Balanga City, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	22-Apr-19	24-Apr-19	GoP	24,499,906.54		24,499,906.54	Flood Control - Revetment
	Construction of Flood Control Structure along Sibacan River, Brgy. Sibacan, Balanga City, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	22-Apr-19	24-Apr-19	GoP	12,739,742.06		12,739,742.06	Flood Control - Revetment
	Const./Upgrading/Rehab. Of Drainage along National Roads-Tertiary Roads-Enrique A. Garcia Ave.-KO124+-937 - KO125+345, Bataan 2nd District	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	22-Apr-19	24-Apr-19	GoP	36,084,579.98		36,084,579.98	Construction of Concrete Lined Canal
	Road Widening-Secondary Road-Gov J.J. Linao Road-KO131+295-KO132+088, KO132+094-KO132+420, KO133-390 - KO135+500, Pilar, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	22-Apr-19	24-Apr-19	GoP	96,499,999.61		96,499,999.61	Road Widening including Drainage and Slope Protection
	LIP Buildings and Other Structures Multipurpose/Facilities Const./Reab. Of Multi-Purpose Facilities at Bataan National High School, Tenejero, Balanga, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	22-Apr-19	24-Apr-19	GoP	19,799,989.20		19,799,989.20	Rehabilitation of School Auditorium
	Construction of Flood Control Structure along Abo-Abo River, Brgy. Dangcol, Balanga City, Bataan	Construction Section	Competitive Bidding	07-Dec-18	28-Dec-18	22-Apr-19	24-Apr-19	GoP	7,839,863.20		7,839,863.20	Flood Control - Revetment
	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Road-JLBMPR KO158+150-KO158+300, Mariveles, Bataan	Construction Section	Competitive Bidding	09-Jan-19	29-Jan-19	23-Apr-19	25-Apr-19	GoP	31,224,759.66		31,224,759.66	Slope Protection Works (RC Wall w/ Steel Sheet Piles)
	Construction of Pangulisan River Control, Ibayo, Balanga City, Bataan	Construction Section	Competitive Bidding	09-Jan-19	29-Jan-19	23-Apr-19	25-Apr-19	GoP	9,799,808.40		9,799,808.40	Flood Control - Revetment
	Rehabilitation/Construction of Masuaje River Control, Pilar, Bataan	Construction Section	Competitive Bidding	09-Jan-19	29-Jan-19	23-Apr-19	25-Apr-19	GoP	39,199,619.99		39,199,619.99	Flood Control - Revetment
	Construction of New Bridge-Dona Maria-Camacho Bridge, Balanga City, Bataan	Construction Section	Competitive Bidding	09-Jan-19	29-Jan-19	23-Apr-19	25-Apr-19	GoP	14,849,998.81		14,849,998.81	Construction of Bridge
	Rehab./Reconst. Of Roads with Slip Slope Collapse and Landslide-Tertiary Roads-Bagac-Mariveles Road KO182+600-KO182+750, KO187+900-KO188+100, KO188+800-KO189+000, KO189+680-KO190+220 Bataan 2nd District	Construction Section	Competitive Bidding	06-Feb-19	26-Feb-19	23-Apr-19	25-Apr-19	GoP	51,144,999.99		51,144,999.99	Slope Protection



(DPWH-Bataan 2nd District Engineering Office) Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Rehabilitation of Multi-Purpose Facilities with Site Development of Tourism Center, Tenejero, Balanga, Bataan	Construction Section	Competitive Bidding	03-Apr-19	23-Apr-19	03-May-19	07-May-19	GoP	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Poblacion, Limay, Bataan	Construction Section	Competitive Bidding	03-Apr-19	23-Apr-19	03-May-19	07-May-19	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction/Rehabilitation/Renovation of Multi-Purpose Building (Bataan People's Center) (Phase 2), Balanga, Bataan	Construction Section	Competitive Bidding	03-Apr-19	23-Apr-19	03-May-19	07-May-19	GoP	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
	Procurement of Office supplies for the 1st qtr for use at various sections at DPWH Bataan 2nd DEO	DPWH Bataan 2nd Deo	Competitive Bidding	04-Apr-19	24-Apr-19	06-May-19	08-May-19	GoP	430,185.45	47,798.32	382,387.13	Office supplies for used at various sections
	Procurement of four (4) units Desktop computers with OS & complete accessories for the 1st qtr for use at various sections at DPWH Bataan 2nd DEO (2 units i5; 2 units i7)	ODE/OADE/FMS/HRAS	Competitive Bidding	04-Apr-19	24-Apr-19	06-May-19	08-May-19	GoP	370,000.00		370,000.00	IT Eqpmnt & Soft-ware- Desktop Comp with original OS/ Office & accessories
	Procurement of five (5) units Desktop computers with OS & complete accessories for the 1st qtr for use at various sections at DPWH Bataan 2nd DEO (i7)	PDS/CS/QAS/Procurement Unit/MS	Competitive Bidding	04-Apr-19	24-Apr-19	06-May-19	08-May-19	GoP	485,000.00	388,000.00	97,000.00	IT Eqpmnt & Soft-ware - Desktop computers i7
	Procurement of various IT supplies (inks) for the 1st qtr for use at various sections at DPWH Bataan 2nd DEO	DPWH Bataan 2nd Deo	Competitive Bidding	04-Apr-19	24-Apr-19	06-May-19	08-May-19	GoP	331,891.10	31,891.10	300,000.00	Office supplies - IT Ink
	Procurement of six (6) pcs Executive Chairs, twelve (12) pcs Modular tables (1200x700x750mm), 12 pcs Modular tables (1400x700x750 mm) and six (6) pcs Junior Executive Chairs for the 1st qtr for used at various sections at DPWH Bataan 2nd DEO	DPWH Bataan 2nd Deo	Competitive Bidding	04-Apr-19	24-Apr-19	06-May-19	08-May-19	GoP	336,600.00	36,600.00	300,000.00	Furnitures & Fixtures
	Procurement of twenty four (24) pcs Safety Plastic barriers w/ logo rubberized plastic/orange 36"x18"x36" and Fifty (50) pcs Rubber cones w/ logo, orange size 17"x17" x 30" for the 1st qtr for use at various maint activities along national roads & bridges at Bataan 2nd DEO	Maintenance Section	Competitive Bidding	04-Apr-19	24-Apr-19	06-May-19	08-May-19	GoP	476,355.00	476,355.00		Traffic Cones/Plastic barriers for use at various maint activities along national roads & bridges
	Procurement of common maintenance supplies (Pearsing caps w/ logo - 200 pcs; T-shirt, long sleeves w/ logo, w/collar, orange & DPWH logo - 60 pcs; T-shirts. Long sleeves, with logo & w/o collar, orange & w/ DPWH logo - 150 pcs; rubber boots - 150 pairs; Raincoat w/ DPWH logo - 150 pcs; 150 pcs Traffic vests & 150 pcs rubberized gloves) for the 1st & 2nd qtr for use of maintenance Crew (Routine/Rdside) at Bat 2nd DEO	Maintenance Sect	Competitive Bidding	04-Apr-19	24-Apr-19	06-May-19	08-May-19	GoP	560,490.00	560,490.00		Materials for use of Roadside Maint Crew/Routine
	Procurement of 109 Delineator for the 1st qtr for use along various roads and bridges at Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	04-Apr-19	24-Apr-19	06-May-19	08-May-19	GoP	1,070,400.00	1,070,400.00		Materials for use along national roads & bridges
	Procurement for the 1st qtr of 197 drums Pen Asphalt (Grade 60/70) qtr for use at various maintenance activities along national roads nat'l roads & bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	11-Apr-19	06-May-19	15-May-19	17-May-19	GoP	2,999,325.00	2,999,325.00		For used at various roads & bridges
	Procurement of 197 drums Emulsified Asphalt (SS1) for the 1st qtr for use in the repair & maintenance of arriageway along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	11-Apr-19	06-May-19	15-May-19	17-May-19	GoP	2,999,325.00	2,999,325.00		For used at various roads & bridges

**(DPWH-Bataan 2nd District Engineering Office) Final Annual Procurement Plan for FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P oosting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of 133 pails of ReflectORIZED Traffic Paint (white) for the 1st quarter for use in repainting steel guardrails & posts, pedestrian lanes, center line & borderline along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	24-Apr-19	15-May-19	27-May-19	29-May-19	GoP	1,490,763.75	1,490,763.75		For used in painting of various center line, pedestrian lanes & guardrails
	Procurement of 85 pails of ReflectORIZED Traffic Paint (yellow) for the 1st quarter for use in repainting steel guardrails & posts, pedestrian lanes, center line & borderline along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	24-Apr-19	15-May-19	27-May-19	29-May-19	GoP	999,600.00	999,600.00		For used in painting of various center line, pedestrian lanes & guardrails
	Procurement of 109 pails of ReflectORIZED Enamel Paint (white) for use in repainting of steel guardrail panels & steel posts along national roads and bridges at DPWH Bataan	Maintenance Sect	Competitive Bidding	11-Apr-19	06-May-19	15-May-19	17-May-19	GoP	995,715.00	995,715.00		For used in painting of various center line, pedestrian lanes & guardrails
	Procurement of Fabricated Chevron Signs (Butterfly type w/ post) (600 x 800 mm) for use along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	17-Apr-19	07-May-19	16-May-19	26-May-19	GoP	2,976,750.00	2,976,750.00		For used at various sections along nat'l roads and bridges
	Procurement of Road Marking compound (white and yellow; glassbeads and primer adhesive) for use along national roads and bridges at Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	17-Apr-19	07-May-19	16-May-19	26-May-19	GoP	2,994,180.00	2,994,180.00		For used at various sections along nat'l roads and bridges
	Procurement of 60 pails of ReflectORIZED Traffic Paints (black) for the 1st qtr for use at various maintenance activities along national roads & bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	02-May-19	22-May-19	31-May-19	04-Jun-19	GoP	720,000.00	720,000.00		For used in painting of various center line, pedestrian lanes & guardrails
	Procurement of various aggregates for the 1st qtr (washed sand - 200 cu m; washed sand 3/8 - 200 cu m; washed sand 3/4 - 200 cu m; washed sand G1 - 100 cu m) for use at various maintenance activities along national roads & bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	02-May-19	22-May-19	31-May-19	04-Jun-19	GoP	446,250.00	446,250.00		For used in resurfacing of low shoulder; sideslope protection & drainage canal
	Procurement of common maintenance supplies (Blade Cutter 30" - 20 pcs; Blade Cutter 25" - 20 pcs; Blade Ripper 30" - 20 pcs; Blade Ripper 25" - 20 pcs; Blade Cutter 36" - 20 pcs; Blade Ripper 36" - 20 pcs) for the 1st qtr for use of three (3) units Chain-saw assigned at Maint Sect-Bat 2nd DEO	Maintenance Sect	Competitive Bidding	02-May-19	22-May-19	31-May-19	04-Jun-19	GoP	204,000.00	204,000.00		For used of Grasscutters for vegetation control
	Procurement of one (1) unit Kneading machine with complete accessories for use along various roads and bridges at Bataan 2nd DEO	Maintenance Section	Competitive Bidding	08-May-19	28-May-19	06-Jun-19	10-Jun-19	GoP	1,455,000.00	1,455,000.00		For use in marking pavements (center line and borderline)
	Procurement of twelve (12) units Grasscutter w/ complete accessories for the 1st qtr for use in mowing and cleaning along national roads & bridges at Bataan 2nd DEO	Maintenance Section	Competitive Bidding	08-May-19	28-May-19	06-Jun-19	10-Jun-19	GoP	245,700.00	245,700.00		Mowing & vegetation control along national roads & bridges
	Procurement for the 2nd qtr of 197 drums Pen Asphalt (Grade 60/70) for use at various maintenance activities along national roads nat'l roads & bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	2,999,325.00	2,999,325.00		For used at various roads & bridges
	Procurement of 197 drums Emulsified Asphalt (SS1) for the 2nd qtr for use in the repair & maintenance of carriageway along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	2,999,325.00	2,999,325.00		For used at various roads & bridges



(DPWH-Bataan 2nd District Engineering Office) Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of 133 pails of ReflectORIZED Traffic Paint (white) for the 2nd quarter for use in repainting steel guardrails & posts, pedestrian lanes, center line & borderline along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	1,490,763.75	1,490,763.75		For used in painting of various center line, pedestrian lanes & guardrails
	Procurement of 85 pails of ReflectORIZED Traffic Paint (yellow) for the 2nd quarter for use in repainting steel guardrails & posts, pedestrian lanes, center line & borderline along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	999,600.00	999,600.00		For used in painting of various center line, pedestrian lanes & guardrails
	Procurement of 109 pails of ReflectORIZED Enamel Paint (white) for use in repainting of steel guardrail panels & steel posts along national roads and bridges at DPWH Bataan	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	995,715.00	995,715.00		For used in painting of various center line, pedestrian lanes & guardrails
	Procurement of Fabricated Chevron Signs (Butterfly type w/ post) (600 x 800 mm) for use along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	2,976,750.00	2,976,750.00		For used at various sections along nat'l roads and bridges
	Procurement of Road Marking compound (white and yellow; glass beads and primer adhesive) for use along national roads and bridges at Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	2,994,180.00	2,994,180.00		For used at various sections along nat'l roads and bridges
	Procurement of various aggregates for the 2nd qtr (washed sand - 200 cu m; washed sand 3/8 - 200 cu m; washed sand 3/4 - 200 cu m; washed sand G1 - 100 cu m) for use at various maintenance activities along national roads & bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	446,250.00	446,250.00		For used in resurfacing of low shoulder; sideslope protection & drainage canal
	Procurement of 45 pails of ReflectORIZED Traffic Paints (white) for the 2nd qtr for use at various maintenance activities along national roads & bridges including national schools (Brigada Eskwela) Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	06-May-19	27-May-19	03-Jun-19	04-Jun-19	GoP	486,000.00	486,000.00		For used in painting of various center line, pedestrian lanes & guardrails
	Procurement of vehicle parts & accessories for the 2nd qtr of various service vehicles & light/heavy equipments assigned at Maintenance Sect. (various tires with flaps/inner tubes including installation) - Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	07-Jun-19	27-Jun-19	04-Jul-19	05-Jul-19	GoP	695,000.00	695,000.00		Vehicle parts & accessories for used of service vehicle assigned at Maint. Sect.
	Proposed deployment of three (3) private security guard for use at DPWH Bataan 2nd DEO	DPWH Bat 2nd DEO	Competitive Bidding	07-Jun-19	27-Jun-19	04-Jul-19	05-Jul-19	GoP	703,468.80		703,468.80	For use as security details at DPWH Bat 2nd DEO Compound
	Procurement of Office supplies for the 3rd qtr for use at various sections at DPWH Bataan 2nd DEO	DPWH Bataan 2nd DEO	Competitive Bidding	03-Jul-19	23-Jul-19	30-Jul-19	01-Aug-19	GoP	423,755.53	53,825.53	369,930.00	Office Supplies for use of various sect. at DPWH - Bataan 2nd DEO
	Procurement of common maintenance supplies (Piercing caps w/ logo - 200 pcs; T-shirt, long sleeves w/ logo, w/collar, orange & DPWH logo - 60 pcs; T-shirts. Long sleeves, with logo & w/o collar, orange & w/ DPWH logo - 150 pcs; rubber boots - 150 pairs; Raincoat w/ DPWH logo - 150 pcs; 150 pcs Traffic vests & 150 pcs rubberized gloves) for the 3rd & 4th qtr for use of Maint Crew (Routine/Roadside) at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	03-Jul-19	23-Jul-19	30-Jul-19	01-Aug-19	GoP	560,490.00	560,490.00		Common maint. Supplies for use of various maint. Activities along Nat'l. Roads & Bridges at Bataan 2nd DEO
	Procurement of 197 drums Pen Asphalt (Grade 60/70) for the 3rd qtr for repair & maintenance of carriageway (asphalt concrete & asphalt shoulder along national roads at Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	25-Jul-19	14-Aug-19	21-Aug-19	23-Aug-19	GoP	2,999,325.00	2,999,325.00		For used in the repair & maintenance of carriageway (asphalt concrete & asphalt shoulder)

**(DPWH-Bataan 2nd District Engineering Office) Final Annual Procurement Plan for FY 2019**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of 197 drums Emulsified Asphalt (SS1) for the 3rd qtr for the repair & maintenance of carriageway along Roman Expressway (Pilar-Limay SEction at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	25-Jul-19	14-Aug-19	21-Aug-19	23-Aug-19	GoP	2,999,325.00	2,999,325.00		For used in the repair & maintenance of carriageway along Nat'l. Rd. at Bataan 2nd DEO
	Procurement of 133 pails of Reflectorized Traffic Paint (white) for the 3rd quarter for use in repainting steel guardrails & posts, pedestrian lanes, center line & borderline along national roads & bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	25-Jul-19	14-Aug-19	21-Aug-19	23-Aug-19	GoP	1,490,763.75	1,490,763.75		For used in repainting steel guardrails & posts, pedestrian lanes, center line & borderline
	Procurement of 85 pails of Reflectorized Traffic Paint (yellow) for the 3rd quarter for use in repainting steel guardrails & posts, pedestrian lanes, center line & borderline along national roads & bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	25-Jul-19	14-Aug-19	21-Aug-19	23-Aug-19	GoP	999,600.00	999,600.00		For used in repainting steel guardrails & posts, pedestrian lanes, center line & borderline
	Procurement for the 3rd qtr of 109 pails Reflectorized Enamel Paint (white) for use in repainting of steel guardrail panels & steel posts along national roads & bridges at DPWH -Bataan 2nd DEO	Maintenance Section	Competitive Bidding	25-Jul-19	14-Aug-19	21-Aug-19	23-Aug-19	GoP	995,715.00	995,715.00		For used in repainting steel guardrail panels & steel posts
	Procurement of Fabricated Chevron Signs (Butterfly type w/ post) (600 x 800 mm) for use along national roads and bridges at DPWH Bataan 2nd DEO	Maintenance Section	Competitive Bidding	25-Jul-19	14-Aug-19	21-Aug-19	23-Aug-19	GoP	2,976,750.00	2,976,750.00		For used at various sections along nat'l roads and bridges
	Procurement of Road Marking compound (white and yellow; glass beads and primer adhesive) for use along national roads and bridges at Bataan 2nd DEO	Maintenance Section	Competitive Bidding	25-Jul-19	14-Aug-19	21-Aug-19	23-Aug-19	GoP	2,994,180.00	2,994,180.00		For used at various sections along nat'l roads and bridges
	Procurement of various aggregates for the 3rd qtr (washed sand - 200 cu m; washed sand 3/8 - 200 cu m; washed sand 3/4 - 200 cu m; washed sand G1 - 100 cu m) for use at various maintenance activities along national roads & bridges at DPWH Bataan 2nd DEO	Maintenance Section	Competitive Bidding	01-Aug-19	21-Aug-19	02-Sep-19	04-Sep-19	GoP	446,250.00	446,250.00		Aggregates for use of various maint. Activities along nat'l. roads & bridges at Bataan 2nd DEO
	Procurement of lubricants & motor oil for the 4th qtr for use of various service vehicles, light & heavy equipments assigned at DPWH Bataan 2nd DEO	DPWH Bataan 2nd Deo	Competitive Bidding	23-Oct-19	12-Nov-19	21-Nov-19	25-Nov-19	GoP	362,606.00	300,000.00	62,606.00	Lubricants & motor oil for use of Various Service Vehicles, Light & Heavy Equip. assigned at DPWH Bataan 2nd Deo
	Procurement of 197 drums Pen Asphalt (Grade 60/70) for the 4th qtr for use in the repair & maintenance of carriageway asphalt concrete & asphalt shoulder along various roads and bridges at DPWH Bataan 2nd DEO	Maintenance Section	Competitive Bidding	01-Oct-19	21-Oct-19	28-Oct-19	29-Oct-19	GoP	2,999,325.00	2,999,325.00		For used in the repair & maintenance of carriageway (asphalt concrete & asphalt shoulder)
	Procurement of 197 drums Emulsified Asphalt (SS1) for the 4th qtr for use in the repair & maintenance of carriageway along various roads and bridges at DPWH Bataan 2nd DEO	Maintenance Sect	Competitive Bidding	01-Oct-19	21-Oct-19	28-Oct-19	29-Oct-19	GoP	2,999,325.00	2,999,325.00		For used in the repair & maintenance of carriageway along Nat'l. Rd. at Bataan 2nd DEO
	Procurement of 133 pails of Reflectorized Traffic Paints (white) for the 4th qtr for use in repainting steel guardrails & posts, pedestrian lanes, centreline & borderline along various roads & bridges at DPWH Bat 2nd DEO	Maintenance Sect	Competitive Bidding	01-Oct-19	21-Oct-19	28-Oct-19	29-Oct-19	GoP	1,490,763.75	1,490,763.75		For used in repainting steel guardrails & posts, pedestrian lanes, center line & borderline