

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XIII
J. Rosales Avenue, Butuan City

1st Indorsement
April 22, 2019



DPWH-RMS-HRAD
DATE: 23 APR 2019
FILE NO.: 920.1

Respectfully forwarded to MA. VICTORIA S. GREGORIO, OIC-Director, Procurement Service, DPWH Central Office, Bonifacio Drive, Port Area, Manila, for appropriate action, the Final Annual Procurement Plan (APP) for Civil Works to GPPB FY 2019 of Agusan del Sur 2nd District Engineering Office, San Francisco, Agusan del Sur.

For & in the Absence
of the Regional Director:


NOMER ABEL P. CANLAS
Assistant Regional Director

R13.6 MCM/JDG

Department of Public Works and Highways
PROCUREMENT SERVICE
Date: APR 25 2019 Time: 2:10
Received by: DISKUR
Reference No.: KMB-252-31



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Francisco, Agusan del Sur

DPWH-RMU-HRAS
DATE <u>APR 15 2019</u>
FILE NO. <u>92.1</u>
<u>71042</u>

April 15, 2019

MEMORANDUM

FOR : **PROCUREMENT SERVICE**
DPWH, Central Office, Manila

THRU : **POL M. DELOS SANTOS**
OIC-Regional Director
This Region

ATTENTION: **PROCUREMENT UNIT**
This Region



In reference to the email of Caye Gleane S. Castillo, with the subject: Checklist of Compliance on the Submission of Final APP for Civil Works to GPPB, submitted herewith is the Final APP, using the attached prescribed format, this district.

For your information and guidance

MARCELINO M. OPERARIO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Francisco, Agusan del Sur

DPWH-RMU-HRAS
DATE <u>APR 15 2019</u>
FILE NO. <u>920-1</u>
<u>81042</u>

April 15, 2019

MEMORANDUM


FOR : **PROCUREMENT SERVICE**
DPWH, Central Office, Manila

THRU : **POL M. DELOS SANTOS**
OIC-Regional Director
This Region

ATTENTION: **PROCUREMENT UNIT**
This Region

In reference to the email of Caye Gleane S. Castillo, with the subject: Checklist of Compliance on the Submission of Final APP for Civil Works to GPPB, submitted herewith is the Final APP, using the attached prescribed format, this district.

For your information and guidance


MARCELINO M. OPERARIO
District Engineer

Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19NC0001-Construction of Multi-Purpose Building (Covered Court) @ Brgy. Sto. Tomas, Loreto, Agusan del Sur	Construction Section	Public Bidding	October 4, 2018	October 25, 2018	November 13, 2018	November 14, 2018	GOP	4,975,000.00		4,975,000.00	Construction of Multi-Purpose Building
	19NC0002-Construction of Multi-Purpose Building (Covered Court) @ Brgy. San Roque, Trento, Agusan del Sur	Construction Section	Public Bidding	October 4, 2018	October 25, 2018	November 13, 2018	November 14, 2018	GOP	4,975,000.00		4,975,000.00	Construction of Multi-Purpose Building
	19NC0003-Construction of Multi-Purpose Building (Covered Court) @ Brgy. Villa Paz, La Paz, Agusan del Sur	Construction Section	Public Bidding	October 4, 2018	October 25, 2018	November 13, 2018	November 14, 2018	GOP	4,975,000.00		4,975,000.00	Construction of Multi-Purpose Building
	19NC0004-Construction of Multi-Purpose Building (Covered Court) @ Brgy. Buenasuerte, San Francisco, Agusan del Sur	Construction Section	Public Bidding	October 4, 2018	October 25, 2018	November 13, 2018	November 14, 2018	GOP	4,975,000.00		4,975,000.00	Construction of Multi-Purpose Building
	19NC0005-Construction of Multi-Purpose Building (Covered Court) @ Brgy. Bacay II, Veruela, Agusan del Sur	Construction Section	Public Bidding	October 4, 2018	October 25, 2018	November 13, 2018	November 14, 2018	GOP	4,975,000.00		4,975,000.00	Construction of Multi-Purpose Building
	19NC0006-Construction of Multi-Purpose Building (Covered Court) @ Brgy. Binongan, Veruela, Agusan del Sur	Construction Section	Public Bidding	October 4, 2018	October 25, 2018	November 13, 2018	November 14, 2018	GOP	4,975,000.00		4,975,000.00	Construction of Multi-Purpose Building
	19NC0007-Construction of Multi-Purpose Building (Covered Court) @ Brgy. San Mariano, Loreto, Agusan del Sur	Construction Section	Public Bidding	October 4, 2018	October 25, 2018	November 13, 2018	November 14, 2018	GOP	4,975,000.00		4,975,000.00	Construction of Multi-Purpose Building
	19NC0008-Construction of Multi-Purpose Building (Covered Court) @ Brgy. San Isidro, Loreto, Agusan del Sur	Construction Section	Public Bidding	October 4, 2018	October 25, 2018	November 13, 2018	November 14, 2018	GOP	4,975,000.00		4,975,000.00	Construction of Multi-Purpose Building
	19NC0009-Rehabilitation/Major Repair of Permanent Bridges-Binongan Bridge (B00802MN) along NRJ Cuevas-Sampaguita Road, Veruela, Agusan del Sur	Construction Section	Public Bidding	October 29, 2018	November 22, 2018	December 10, 2018	December 11, 2018	GOP	11,368,000.00		11,368,000.00	Rehabilitation/Major Repair of Permanent Bridges
	19NC0010-Rehabilitation/Major Repair of Permanent Bridges-Bituan Bridge (B01743MN) along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, Loreto, Agusan del Sur	Construction Section	Public Bidding	October 29, 2018	November 22, 2018	December 10, 2018	December 11, 2018	GOP	5,096,000.00		5,096,000.00	Rehabilitation/Major Repair of Permanent Bridges

19NC0011-Retrofitting/Strengthening of Permanent Bridges-Mambos Br.1 (B01741MN) along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, Loreto, Agusan del Sur	Construction Section	Public Bidding	October 29, 2018	November 22, 2018	December 10, 2018	December 11, 2018	GOP	7,732,200.00		7,732,200.00	Retrofitting/Strengthening of Permanent Bridges
19NC0012-Construction of Bank Protection of Simulao River, Simulao Bridge (Downstream), Bunawan, Agusan del Sur	Construction Section	Public Bidding	October 29, 2018	November 22, 2018	December 10, 2018	December 11, 2018	GOP	48,706,000.00		48,706,000.00	Construction of Bank Protection
19NC0013-Construction/Improvement of Access Roads Leading to Trades Industries and Economic Zones of Tugpan-Kiunvap Road Connecting Rubber, Banana and Wood Plantation Sites and National Road Junction in Support to Rubber, Banana and Wood Industries, Veruela, Agusan del Sur	Construction Section	Public Bidding	October 29, 2018	November 27, 2018	December 10, 2018	December 11, 2018	GOP	11,270,000.00		11,270,000.00	Construction/Improvement of Access Roads
19NC0014-Construction/Improvement of Access Roads Leading to Trades Industries and Economic Zones of Left Side 45/San Andres Barangay Road in Support to Rubber, Bunawan, Agusan del Sur	Construction Section	Public Bidding	October 29, 2018	November 22, 2018	December 10, 2018	December 11, 2018	GOP	13,230,000.00		13,230,000.00	Construction/Improvement of Access Roads
19NC0015-Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Cabantao Road Leading to Maanghit Cave & Panganan Falls, Rosario, Agusan del Sur	Construction Section	Public Bidding	October 29, 2018	November 22, 2018	December 10, 2018	December 11, 2018	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of Access Roads
19NC0016-Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road k1355+945-k1355+988, La Paz, Agusan del Sur	Construction Section	Public Bidding	October 29, 2018	November 22, 2018	December 10, 2018	December 11, 2018	GOP	11,024,020.00		11,024,020.00	Rehabilitation/Reconstruction of Roads with Slip
19NC0017-Rehabilitation/Major Repair of Permanent Bridges-Salvation Bridge (B00790MN) along NRJ Cuevas-Bislig Road, Trento, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	24,225,600.00		24,225,600.00	Rehabilitation/Major Repair of Permanent Bridges
19NC0018-Construction of Bank Protection of Binongan River, Near Binongan Bridge, Veruela, Agusan del Sur	Construction Section	Public Bidding	November 12, 2018	December 4, 2018	December 21, 2018	December 26, 2018	GOP	19,404,000.00		19,404,000.00	Construction of Bank Protection

19NC0019- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Sitio Palo, Alegria Road Connecting Rubber and Coconut Plantation Sites and National Road Junction in Support to Rubber and Coconut Industries, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 12, 2018	December 4, 2018	December 21, 2018	December 26, 2018	GOP	14,700,000.00	14,700,000.00	Construction/Improvement of Access Roads
19NC0020-Widening Permanent Bridges-Subang Bridge (B01744MN) along Daang Maharlika (Agusan- Davao Section), San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 12, 2018	December 4, 2018	December 21, 2018	December 26, 2018	GOP	22,540,000.00	22,540,000.00	Widening Permanent Bridges
19NC0021-Construction of Multi- Purpose Building (Covered Court) @ Sitio Hubang, Brgy. Poblacion, Bunawan, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	4,975,000.00	4,975,000.00	Construction of Multi-Purpose Building
19NC0022-Construction of Multi- Purpose Building (Covered Court) @ Brgy. Pasa, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	4,975,000.00	4,975,000.00	Construction of Multi-Purpose Building
19NC0023-Construction of Multi- Purpose Building (Covered Court) @ Brgy. Awao, Sta. Josefa, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	4,975,000.00	4,975,000.00	Construction of Multi-Purpose Building
19NC0024-Construction of Multi- Purpose Building (Covered Court) @ Brgy. Sta. Ana, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	4,975,000.00	4,975,000.00	Construction of Multi-Purpose Building
19NC0025-Improvement of Water System @ Brgy. San Isidro, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	995,000.00	995,000.00	Improvement of Water System
19NC0026-Construction of Multi- Purpose Building @ Pisaan, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	1,492,500.00	1,492,500.00	Construction of Multi-Purpose Building
19NC0027-Construction of Multi- Purpose Building (Senior Citizen) @ Brgy. Rizal, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	1,492,537.31	1,492,537.31	Construction of Multi-Purpose Building
19NC0028-Construction of Multi- Purpose Building (Day Care Center) @ Brgy. Bitan-agan, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	1,492,537.31	1,492,537.31	Construction of Multi-Purpose Building
19NC0029-Construction of Multi- Purpose Building (Barangay Hall) @ Brgy. Mate, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	1,492,537.31	1,492,537.31	Construction of Multi-Purpose Building

19NC0030-Construction of Multi-Purpose Building @ Brgy. Das-agan, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	995,024.87		995,024.87	Construction of Multi-Purpose Building
19NC0031-Construction/(Completion) of Multi-Purpose Building @ Brgy. 3, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 16, 2018	December 13, 2018	December 28, 2018	January 3, 2019	GOP	2,487,500.00		2,487,500.00	Construction of Multi-Purpose Building
19NC0032-Widening of Permanent Bridges-Adlayan Bridge (B01798MN) along Daang Maharlika (Agusan-Davao Section), San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	31,360,000.00		31,360,000.00	Widening of Permanent Bridges
19NC0033-Construction of Slope Protection of Bahayan River Protecting Salvacion Bridge, Trento, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	48,755,000.00		48,755,000.00	Construction of Slope Protection
19NC0034-Construction of Umayam River Flood Control (Near Waloe Bridge Downstream), Loreto, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	48,250,000.00		48,250,000.00	Construction of Umayam River Flood Control
19NC0035-Construction of Bank Protection and Improvement of Manit-Maputi Creek, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	20,709,360.00		20,709,360.00	Construction of Bank Protection
19NC0036-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Lapinigan-Mate Bato Road Connecting Filipinas Palm Oil Plantations, Inc. (FPP) and National Road Junction in Support to Oil Palm Industries, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of Access Roads
19NC0037-Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Daang Maharlika (Agusan-Davao Road) k1362+000.00-k1363+680.00, Trento, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	33,332,065.00		33,332,065.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
19NC0038-Rehabilitation/Reconstruction/Upgrading of Damaged Paved along NRJ Cuevas-Sampaguita Road k1375+320-k1376+075, Trento, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	15,499,680.00		15,499,680.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads

19NC0039-Construction of By-Pass and Diversion Road-NRJ Hubang-Managbay-Alegria Diversion Road, San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	95,301,000.00	95,301,000.00	Construction of By-Pass and Diversion Road
19NC0040-Concreting of Barangay Road (Santol Street), San Francisco, Agusan del Sur	Construction Section	Public Bidding	November 28, 2018	December 18, 2018	January 7, 2019	January 8, 2019	GOP	1,980,000.00	1,980,000.00	Concreting of Barangay Road
19NC0041-Preventive Maintenance along NRJ Cuevas-Bislig Road S00464MN K1371+(-673.5)-K1372+185.50; K1374+205-K1376+980.50; K1375+313.50-K1375+369;K1377+313.50-K1378 + 868; K1382+ 820-K1384+834; K1383 +067.50 -K1383+121;K1383+158.50-K1383+ 209; K1385 +021-K1385 +094;K1385+098-K1386+609; K1386+104.50-K1386+158.50; K1387+318-K1388+440.50;K1387+381-K1387+436; K1395+ 145-K1395+800; K1402+013.50-K1402+031.50, Trento, Agusan del Sur	Construction Section	Public Bidding	December 4, 2018	December 26, 2018	January 14, 2019	January 15, 2019	GOP	19,782,500.00	19,782,500.00	Preventive Maintenance
19NC0042-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Buhisan-Manlawigan-Calasian-Padigusan Road Connecting Oil Palm, Rice and Corn Farms and National Road Junction in Support to Oil Palm, Rice and Corn Farms Industries, Rosario, Agusan del Sur	Construction Section	Public Bidding	December 4, 2018	February 7, 2019	January 14, 2019	January 15, 2019	GOP	9,800,000.00	9,800,000.00	Construction/Improvement of Access Roads
19NC0043-Rehab./Repair of Bahayan River Bank Protection (App. "B" of Bahayan Bridge), Trento, Agusan del Sur	Construction Section	Public Bidding	December 4, 2018	December 26, 2018	January 14, 2019	January 15, 2019	GOP	19,306,000.00	19,306,000.00	Rehab./Repair of River Bank Protection
19NC0044-Construction of bank Protection of Agusan River (Protecting Sta. Josefa-Pulang Lupa Tertiary Road), Sta. Josefa, Agusan del Sur	Construction Section	Public Bidding	December 4, 2018	January 22, 2019	January 14, 2019	January 15, 2019	GOP	29,204,000.00	29,204,000.00	Construction of bank Protection

19NC0045-	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Hubang Brgy. Road Connecting Kaagapmucu	Construction Section	Public Bidding	December 4, 2018	December 26, 2018	January 14, 2019	January 15, 2019	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of Access Roads
19NC0046-	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Simulao – Imelda – Libertad Road Connecting Palm Oil Plantation Sites and National Highway in Support to Oil Palm IC, Bunawan, Agusan del Sur	Construction Section	Public Bidding	December 4, 2018	December 26, 2018	January 14, 2019	January 15, 2019	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of Access Roads
19NC0047-	Road Widening along Daang Maharlika (Agusan-Davao Section) k1340+228-k1341+000, k1341+858-k1343+006, Bunawan, Agusan del Sur	Construction Section	Public Bidding	December 4, 2018	December 26, 2018	January 14, 2019	January 15, 2019	GOP	80,262,910.00		80,262,910.00	Road Widening
19NC0048-	Improvement of the DPWH 2nd DEO Compound (Provision of Generator Power House) @ Brgy. Karaos, San Francisco, Agusan del Sur	Construction Section	Public Bidding	December 4, 2018	December 26, 2018	January 14, 2019	January 15, 2019	GOP	2,617,223.33		2,617,223.33	Improvement of DPWH Building
19NC0049-	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road k1369+898-k1370+008, La Paz, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	11,408,180.00		11,408,180.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads
19NC0050-	Road Widening along Daang Maharlika (Agusan-Davao Section)-k1343+006-k1343+505, k1343+730-k1345+231, Bunawan, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	86,854,825.00		86,854,825.00	Road Widening
19NC0051-	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations along NRJ Daang Maharlika-Purok 6-Purok 9-Masabong Cossep Road Leading to Dinagitan Cave and Falls, Rosario, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of Access Roads
19NC0052-	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along NRJ Cuevas-Bislig Road k1374+059-k1374+154, Trento, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	4,061,120.00		4,061,120.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads

19NC0053- Rehabilitation/Reconstruction/ Upgrading of damaged Paved Roads along Butuan City-Talacogon-Loreto- Veruela Road k1389+165- k1389+267, k1390+279-k1390+785, Loreto, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	13,637,680.00	13,637,680.00	Rehabilitation/Reconstruction/ Upgrading of damaged Paved Roads
19NC0054-Construction of By-Pass and Diversion Roads, San Francisco of (NRJ Hubang-Sta. Ana-San Isidro) Bypass Road (Daang Maharlika Alternate Route), San Francisco, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	95,535,000.00	95,535,000.00	Construction of By-Pass and Diversion Roads
19NC0055- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations along NRJ Poblacion- Concepcion, Sayon, Tagmanoro- Awao crossing Doldol Road Leading to Tugpan Falls & Binugwakan Cold Spring, Sta. Josefa, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	14,700,000.00	14,700,000.00	Construction/Improvement of Access Roads
19NC0056- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Brgy. 1-Bitan-agan- Das-agan Road Leading to Cave City/Aningaw Cave, Brgy. Das-agan, San Francisco, Agusan del Sur	Construction Section	Public Bidding	December 7, 2018	December 27, 2018	January 14, 2019	January 15, 2019	GOP	14,700,000.00	14,700,000.00	Construction/Improvement of Access Roads
19NC0057- Construction/Improvement of Access Roads leading to Declared Trades, Industries and economic Zones of Purok Marasigan-Purok 7-Panganan Road Connecting Rubber, Cacao and Coffee Plantation Sites and National Road Junction in Support to Rubber, Cacao and Coffee Industries, Rosario, Agusan del Sur	Construction Section	Public Bidding	December 8, 2018	December 28, 2018	January 18, 2019	January 21, 2019	GOP	9,800,000.00	9,800,000.00	Construction/Improvement of Access Roads

19NC0058-	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Asuncion-San Isidro-Laak-Veruela Road k1527+367-k1529+703-k1529+725, k1532+455-k1532+500, k1532+777, k1532+835; k1533+145-k1533+205; k1547+662-k1547+695, Veruela, Agusan del Sur	Construction Section	Public Bidding	December 8, 2018	December 28, 2018	January 18, 2019	January 21, 2019	GOP	47,241,575.00		47,241,575.00	Rehabilitation/Reconstruction of Roads with Slips
19NC0059-	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along NRJ Cuevas-Bislig Road k1386+238-k1386+302, k1397+440-k1397+480, k1400+021-k1400+114, k1401+820-k1401+854, Trento, Agusan del Sur	Construction Section	Public Bidding	December 8, 2018	December 28, 2018	January 18, 2019	January 21, 2019	GOP	49,258,425.00		49,258,425.00	Rehabilitation/Reconstruction of Roads with Slips
19NC0060-	Construction of Bank/ Slope Protection along Lapag Creek, San Francisco, Agusan del Sur	Construction Section	Public Bidding	December 8, 2018	December 28, 2018	January 18, 2019	January 21, 2019	GOP	19,600,000.00		19,600,000.00	Construction of Bank/ Slope Protection
19NC0061-	Rehabilitation/Major Repair of Permanent Bridged-Adgawan Bridge (B00598MN) along Butuan City-talacogon-Loreto-Veruela Sta. Josefa Road, La Paz, Agusan del Sur	Construction Section	Public Bidding	December 8, 2018	December 28, 2018	January 18, 2019	January 21, 2019	GOP	21,246,400.00		21,246,400.00	Rehabilitation/Major Repair of Permanent Bridged
19NC0062-	Road Widening along NRJ Cuevas-Sta. Josefa Road k1371+974-k1373+000, Trento, Agusan del Sur	Construction Section	Public Bidding	December 8, 2018	December 28, 2018	January 18, 2019	January 21, 2019	GOP	29,340,220.00		29,340,220.00	Road Widening
19NC0063-	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Asuncion-San Isidro-Laak-Veruela Road k1530+250-k1530+305, Veruela, Agusan del Sur	Construction Section	Public Bidding	December 14, 2018	January 8, 2019	January 24, 2019	January 25, 2019	GOP	18,370,100.00		18,370,100.00	Rehabilitation/Reconstruction of Roads with Slips
19NC0064-	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (Agusan-Davao Section)k1304+(-200)-k1304+(-035), San Francisco, Agusan del Sur	Construction Section	Public Bidding	December 14, 2018	January 8, 2019	January 24, 2019	January 25, 2019	GOP	50,180,000.00		50,180,000.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads

19NC0065-	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road k1369+ 783- k1369+898, La Paz, Agusan del Sur	Construction Section	Public Bidding	December 14, 2018	March 28, 2019	January 24, 2019	January 25, 2019	10,314,500.00	10,314,500.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
19NC0066-	Preventive Maintenance along Daang Maharlika(Agusan-Davao Section) k1313+793- k1314+401, k1316+548.50- k1317+590, k1319+022.50- k1319+027, k1319+212-k1319+230, k1321+603-k1321+858; k1322+031.5 - k1322+988.5, k1323+022.5 - k1323+480.5, k1326+895 - k1326+913, k1331+047.5 - k1331+120, San Francisco & Rosario, Agusan del Sur	Construction Section	Public Bidding	December 14, 2018	January 8, 2019	January 24, 2019	January 25, 2019	21,466,900.00	21,466,900.00	Preventive Maintenance
19NC0067-	Road Widening along daang Maharlika (Agusan-Davao Section) k1345+231-k1346+035, k1351+000-k1351+899, k1352+068- k1352+365, Bunawan, Agusan del Sur	Construction Section	Public Bidding	December 14, 2018	January 8, 2019	January 24, 2019	January 25, 2019	87,394,260.00	87,394,260.00	Road Widening
19NC0068-	Road Widening along NRJ Cuevas-Sampaguita Road k1373+213- k1373+991, k1374+231-k1374+844, k1375+197 - k1375+320, Sta. Josefa, Agusan del Sur	Construction Section	Public Bidding	December 14, 2018	January 8, 2019	January 24, 2019	January 25, 2019	61,295,835.00	61,295,835.00	Road Widening
19NC0069-	Paving of Unpaved Roads along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road k1369+000- k1369+783, La Paz Agusan del Sur	Construction Section	Public Bidding	December 14, 2018	January 8, 2019	January 24, 2019	January 25, 2019	29,400,000.00	29,400,000.00	Paving of Unpaved Roads
19NC0071-	Rehabilitation of Minabang Creek, San Francisco, Agusan del Sur	Construction Section	Public Bidding	December 18, 2018	February 7, 2019	January 25, 2019	January 28, 2019	20,682,170.88	20,682,170.88	Rehabilitation of Minabang Creek
19NC0072-	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations along Liboton-Ipas-Hagnaya San Marcos Road Leading to Agusan Marsh, Bunawan, Agusan del Sur	Construction Section	Public Bidding	December 18, 2018	March 28, 2019	January 25, 2019	January 28, 2019	39,200,000.00	39,200,000.00	Construction/Improvement of Access Roads

19NC0073-	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations of NRJ Pasta-Buenasuerte-Caimpogan Peat Swamp Forest & Agusan Marsh Wild Life Sanctuary, San Francisco, Agusan del Sur	Construction Section	Public Bidding	December 18, 2018	January 9, 2019	January 25, 2019	January 28, 2019	GO	39,200,000.00		39,200,000.00	Construction/Improvement of Access Roads
19NC0074-	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations along NPJ Daang Maharika Burawan Brook-Tagbayabang Road Leading to Bulongbulungan Water Falls, Burawan, Agusan del Sur	Construction Section	Public Bidding	December 18, 2018	January 9, 2019	January 25, 2019	January 28, 2019	GO	14,700,000.00		14,700,000.00	Construction/Improvement of Access Roads

Prepared by:

[Signature]
GRETA B. ALFARER
 Engineer-II
 Head, BAC Secretariat

Recommended for Approval by:

[Signature]
ANNIE R. SUMASTRE-DELA VEGA
 Asst. District Engineer
 BAC Chairperson

Approved:

[Signature]
MARCELO M. OPERARIO
 District Engineer
 Head of the Procuring Entity