



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
 Albay 1st District Engineering Office  
 Airport Site, Legazpi City

Annex A

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019**  
**FOR CIVIL WORKS**  
**BASED ON GAA**

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00302417LZ-CW1	1 . Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - KOS62+ 357 - K565 + 243		Public Bidding	11/14/2018	4/11/2019	6/24/2019	7/5/2019	GAA 2019	66,963.00	-	66,963.00	Preventive Maintenance
P00302418LZ-CW1	2 . Ligao-Tabaco Rd - K0526 + 066 - K0526 + 239, K0526 + 287 - K0526 + 847		Public Bidding	11/6/2018	4/8/2019	5/17/2019	5/20/2019	GAA 2019	30,898.00	-	30,898.00	Preventive Maintenance - Secondary Roads
P00302419LZ-CW1	3 . Tabaco Wharf Rd - (S03657LZ) Chainage 0 - Chainage 738		Public Bidding	11/6/2018	4/8/2019	5/17/2019	5/20/2019	GAA 2019	11,355.00	-	11,355.00	Preventive Maintenance - Secondary Roads
P00302698LZ-CW1	4 . Mt Mayon Park Rd - K0517 + -095 - K0518 + 300, K0524 + 444 - K0525 + 525		Public Bidding	10/31/2018	4/8/2019	5/17/2019	5/20/2019	GAA 2019	35,911.00	-	35,911.00	Preventive Maintenance - Tertiary Roads
P00302699LZ-CW1	5 . Sto Domingo Poblacion Rd - K0542 + 876 - K0544 + 999, K0545 + 000 - K0545 +723		Public Bidding	10/31/2018	4/8/2019	5/17/2019	5/20/2019	GAA 2019	37,724.00	-	37,724.00	Preventive Maintenance - Tertiary Roads
P00301156LZ-CW1	6 . Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - KO561+ 984 - KO562 + 135		Public Bidding	2/21/2019	3/25/2019	5/16/2019	5/17/2019	GAA 2019	34,000.00	-	34,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00302941LZ-CW1	7 . Ligao-Tabaco Rd - K0519 + 873.20 - KO520 + 000		Public Bidding	2/28/2019	5/22/2019	6/25/2019	7/5-11/19	GAA 2019	5,157.00	-	5,157.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
P00300378LZ-CW1	8 . Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0576+ 800 - K576 + 950		Public Bidding	10/19/2018	3/12/2019	6/20/2019	7/5/2019	GAA 2019	98,000.00	-	98,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
P00300379LZ-CW1	9 . Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0579+ 800 - K0579 + 940		Public Bidding	10/19/2018	3/6/2019	6/20/2019	7/8/2019	GAA 2019	98,000.00	-	98,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
P00300394LZ-CW1	10 . Mt Mayon Park Rd - K0523 + 750 - K0523 + 820, K0524 + 120 - K0524 + 151		Public Bidding	2/28/2019	5/22/2019	6/25/2019	7/5-11/19	GAA 2019	30,000.00	-	30,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00300395LZ-CW1	11 . Sto. Domingo-Buhatan-Cagraray Circumferential Rd - K0546 + 359 - K0546 + 533		Public Bidding	2/21/2019	3/25/2019			GAA 2019	18,000.00	-	18,000.00	Rehabilitation/ Reconstruction of Roads with Slios, Slope Collapse, and Landslide - Tertiary Roads
P00300105LZ-CW1	12 . Ligao-Tabaco Rd - K0517 + 348 - K0517 + 911.6, K0519 + 066 - K0519 + 873.2		Public Bidding	2/28/2019	5/22/2019	6/25/2019	7/5-11/19	GAA 2019	23,080.00	-	23,080.00	Construction/ Uograting/ Rehabilitation of Drainage along National Roads
P00300104LZ-CW1	13 . Mt Mayon Park Rd - (S03031LZ) Chainage 000 - Chainage 200		Public Bidding	2/28/2019	5/22/2019	6/25/2019	7/5-11/19	GAA 2019	4,239.00	-	4,239.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
P00300106LZ-CW1	14 . Sto. Domingo-Buhatan-Cagraray Circumferential Rd - K0548 + 000 - K0549 + 000,K0558 + 610 - K0558 + 964		Public Bidding	2/21/2019	3/25/2019			GAA 2019	14,354.00	-	14,354.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
P00303439LZ-CW1	15 . Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-camarines Sur Bdry Rd - KO548+ 733 - KO550 + 532		Public Bidding	2/8/2019	3/8/2019	6/20/2019	7/8/2019	GAA 2019	61,000.00	-	61,000.00	Road Widening - Secondary Roads
P00303438LZ-CW1	16 . Ligao-Tabaco Rd - KO521 + 130 - KO522 + 64S, KO522 + 660 - KO522 + 700,KO524 + 200 - KO52S + 001, KO52S + 028 - KO52S + 227		Public Bidding	3/1/2019	4/11/2019			GAA 2019	91,500.00	-	91,500.00	Road Widening - Secondary Roads
P00303440LZ-CW1	17 . Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0555+ 477 - K0555 + 556, K0560 + 839 - K0561 + 894		Public Bidding	2/8/2019	3/8/2019	6/20/2019	7/8/2019	GAA 2019	37,500.00	-	37,500.00	Road Widening - Secondary Roads
P00301157LZ-CW1	18 . Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0574+ 447 - K0575 + 584, K0580 + 231 - K0581 + 150		Public Bidding	2/21/2019	3/25/2019	5/16/2019	5/17/2019	GAA 2019	40,030.00	-	40,030.00	Road Widening - Secondary Roads
P00303456LZ-CW1	19 . Sto. Domingo-Buhatan-Cagraray Circumferential Rd - K0553 + 500 - K0553 + 963,K0556 + 000 - K0557 + 276		Public Bidding	2/21/2019	3/25/2019				58,725.00	-	58,725.00	Road Widening - Tertiary Roads
P00303454LZ-CW1	20 . Mt Mayon Park Rd - K0518 + 300 - K0518 + 905		Public Bidding	2/28/2019	5/22/2019	6/25/2019	7/5-11/19	GAA 2019	25,000.00	-	25,000.00	Road Widening
P00304081LZ-CW1 & CW2	21 . Tabaco City-Malinao-Buhi-Iriga Road, Albay		Public Bidding	10/25/2018	3/7/2019			GAA 2019	100,000.00	-	100,000.00	Construction of Missing Links
P00302066LZ-CW1	22 . Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0578+ 132 - K0578 + SOO, K0579 + 121 - K0579 + 400		Public Bidding	2/21/2019	3/25/2019			GAA 2019	3,235.00	-	3,235.00	Off-Carriageway Improvement - Secondary Roads
P00301158LZ-CW1	23 . Buang Br. (B00198LZ) along Ligao-Tabaco Rd		Public Bidding	2/8/2019	3/8/2019	6/25/2019	7/10/2019	GAA 2019	80,000.00	-	80,000.00	Widening of Permanent Bridges
P00301160LZ-CW1	24 . Rocamonte Br. (B00207LZ) along Ligao-Tabaco Rd		Public Bidding	2/8/2019	3/8/2019	6/25/2019	7/10/2019	GAA 2019	10,000.00	-	10,000.00	Widening of Permanent Bridges
P00320162LZ-CW1	25 . Construction/Extension of Buang River Control Brgy. Buang, (Phase II), Tabaco City, Albay		Public Bidding	12/18/2018	5/2/2019	6/24/2019	7/10/2019	GAA 2019	60,000.00	-	60,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00320169LZ-CW1	26 . Construction/Rehabilitation of Soa (Upstream) River Control (Upstream), Malinao, Albay		Public Bidding	10/19/2018	5/2/2019	6/24/2019	7/10/2019	GAA 2019	69,247.00	-	69,247.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321171LZ-CW1	27 . Construction of Flood Control Project at Fidel Surtida, Santo Domingo, Albay		Public Bidding	10/16/2018	4/11/2019	5/17/2019	5/20/2019	GAA 2019	20,000.00	-	20,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00322866LZ-CW1	28 . Continuation of Construction of Barangay Libod River Control, Brgy. Libod, Malinao		Public Bidding	4/2/2019	5/15/2019	6/24/2019	7/5-11/2019	GAA 2019	37,500.00	-	37,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321172LZ-CW1	29 . Construction of Flood Mitigation of Joroan River, Tiwi, Albay		Public Bidding	12/28//19	3/12/2019	5/16/2019	6/6/2019	GAA 2019	30,000.00	-	30,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321173LZ-CW1	30 . Construction/Extension of Brgy. Awang River Control (Downstream) along San Francisco/Tuliw Creek, Malinao, Albay		Public Bidding	10/4/2018	2/28/2019	5/15/2019	6/10/2019	GAA 2019	50,000.00	-	50,000.00	Construction/ Rehabilitation of Flood Mitigation
P00321174LZ-CW1	31 . Construction/Extension of Ogob River Control, Malinao, Albay		Public Bidding	11/6/2018	2/26/2019	5/15/2019	5/17/2019	GAA 2019	18,000.00	-	18,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321175LZ-CW1	32 . Construction/Extension of Oras River Control, Tabaco City, Albay		Public Bidding	11/23/2018	2/28/2019	5/15/2019	6/10/2019	GAA 2019	20,000.00	-	20,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321176LZ-CW1	33 . Construction/Extension of Pinagbobong River Control, Tabaco City, Albay		Public Bidding	11/23/2018	2/28/2019	5/15/2019	6/10/2019	GAA 2019	19,250.00	-	19,250.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321177LZ-CW1	34 . Construction/Extension of San Lorenzo Seawall (Phase II), Tabaco City, Albay		Public Bidding	10/30/2018	2/28/2019	5/15/2019	6/6/2019	GAA 2019	40,000.00	-	40,000.00	Construction/ Rehabilitation of Flood Mitigation
P00321178LZ-CW1	35 . Construction/Extension of San Pedro Seawall, Bacacay Albay		Public Bidding	10/18/2018	2/26/2019	5/15/2019	5/24/2019	GAA 2019	40,000.00	-	40,000.00	Construction/ Rehabilitation of Flood Mitigation
P00321179LZ-CW1	36 . Construction/Extension of San Roque Seawall, Tabaco City, Albay		Public Bidding	10/30/2018	2/28/2019	5/15/2019	5/22/2019	GAA 2019	40,000.00	-	40,000.00	Construction/ Rehabilitation of Flood Mitigation
P00321180LZ-CW1	37 . Construction/Rehabilitation of Brgy. Nagas River Control (Upstream) along Nagas Taki River, Tiwi, Albay		Public Bidding	10/4/2018	2/28/2019	5/15/2019	5/22/2019	GAA 2019	50,000.00	-	50,000.00	Construction/ Rehabilitation of Flood Mitigation

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00321181LZ-CW1	38 . Rehabilitation/Construction/Extension of Bariw Seawall (Phase II), Malinao, Albay		Public Bidding	11/23/2018	2/28/2019	5/15/2019	6/10/2019	GAA 2019	35,000.00	-	35,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321182LZ-CW1	39 . Rehabilitation/Construction/Extension of Sogod Seawall, Tiwi, Albay		Public Bidding	12/28//19	3/12/2019	5/16/2019	6/6/2019	GAA 2019	25,000.00	-	25,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321183LZ-CW1	40 . Rehabilitation/Extension/Improvement of Bulang River Control Along Bulang River, Malinao, Albay		Public Bidding	11/6/2018	2/26/2019	5/15/2019	5/17/2019	GAA 2019	30,000.00	-	30,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321184LZ-CW1	41 . Rehabilitation/Improvement of Lidong Flood Control Dike (Upstream of BasudBridge) Sta. 0+000 - Sta. 0+610, Sta. Domingo, Albay(Bridge) Sta. 0+000 - Sta. 0+610, Sta. Domingo, Albay		Public Bidding	10/16/2018	4/11/2019	5/17/2019	5/20/2019	GAA 2019	20,000.00	-	20,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00321909LZ-CW1	42 . Construction/Improvement of Labanon Flood Control System, Bacacay, Albay		Public Bidding	10/30/2018	4/30/2019	6/24/2019	7/10/2019	GAA 2019	60,742.00	-	60,742.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Princioal Rivers
P0032229LZ-CW1	43 . Construction/Extension of Binitayan Seawall, Malilipot, Albay		Public Bidding	10/18/2018	2/26/2019	5/15/2019	5/31/2019	GAA 2019	50,000.00	-	50,000.00	Construction/ Rehabilitation of Flood Mitigation
P00322230LZ-CW1	44 . Construction/Extension of Brgy. Balza River Control (Downstream) along Quinale River, Malinao, Albay		Public Bidding	10/19/2018	4/30/2019	5/17/2019	6/7/2019	GAA 2019	50,000.00	-	50,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
P00322231LZ-CW1	45 . Construction/Extension of Flood Mitigation Facilities along Kabilugan/Velasco/Bato River Basin (Lake Bicol), Awang, Brgy. Awang, Malinao, Albay		Public Bidding	10/4/2018	2/28/2019	5/15/2019	5/17/2019	GAA 2019	50,000.00	-	50,000.00	Construction/ Rehabilitation of Flood Mitigation
P00322232LZ-CW1	46 . Construction/Extension of Flood Mitigation Facilities along Kabilugan/Velasco/Bato River Basin (Lake Bicol), Matagbac, Brgy. Matagbac, Tabaco City, Albay		Public Bidding	12/28//19	3/12/2019	5/16/2019	6/6/2019	GAA 2019	20,000.00	-	20,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
P00322233LZ-CW1	47 . Construction/Extension of Flood Mitigation Facilities along Kabilugan/Velasco/Bato River Basin (Lake Bicol), Pawa, Brgy. Pawa, Malinao, Albay		Public Bidding	10/4/2018	2/28/2019	5/15/2019	5/24/2019	GAA 2019	40,000.00	-	40,000.00	Construction/ Rehabilitation of Flood Mitigation
P00322234LZ-CW1	48 . Construction/Extension of San Francisco Seawall, Malilipot, Albay		Public Bidding	10/18/2018	2/26/2019	1/0/1900	5/31/2019	GAA 2019	50,000.00	-	50,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00322235LZ-CW1	49 . Rehabilitation/Improvement of Tuliw River Control along Quinale River, Phase II, Malinao, Albay		Public Bidding	12/28//19	3/12/2019	5/16/2019	6/6/2019	GAA 2019	19,563.00	-	19,563.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
P00330048LZ-CW1	50 . Access Road leading to Bacacay Seaport, Bacacay, Albay		Public Bidding	2/19/2019	3/11/2019	5/17/2019	6/6/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Seaports
P00330049LZ-CW1	51 . Access Road leading to Barangay 3 Seaport, Malilipot, Albay		Public Bidding	2/19/2019	3/11/2019	5/17/2019	6/6/2019	GAA 2019	5,600.00	-	5,600.00	Construction/ Improvement of Access Roads leading to Seaports
P00330052LZ-CW1	52 . Access Road leading to Baybay Seaport, Malinao, Albay		Public Bidding	2/19/2019	3/11/2019	5/17/2019	6/6/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Seaports
P00330053LZ-CW1	53 . Access Road leading to Baybay Seaport, Tiwi, Albay		Public Bidding	2/19/2019	3/11/2019	5/17/2019	6/6/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Seaports
P00330050LZ-CW1	54 . Access Road leading to Buhatan Seaport, Sta. Domingo, Albay		Public Bidding	2/19/2019	3/11/2019	5/17/2019	6/6/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Seaports
P00330060LZ-CW1	55 . Access Road leading to Jonop Port-Cabunturan, Malinao, Albay		Public Bidding	2/19/2019	3/11/2019	5/17/2019	6/6/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Seaports
P00330055LZ-CW1	56 . Access Road leading to San Roque Port, Tabaco City, Albay		Public Bidding	2/19/2019	3/11/2019	5/17/2019	6/6/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Seaports
P00330061LZ-CW1	57 . Karangahan Boulevard Road, Tabaco City, Albay		Public Bidding	2/19/2019	3/11/2019	5/17/2019	6/6/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Seaports
P00330354LZ-CW1	58 . Cagraray Circumferential Road, Bacacay, Albay		Public Bidding	10/25/2018	3/7/2019			GAA 2019	100,000.00	-	100,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00330370LZ-CW1	59 . Tabaco- Malilipot- San Jose-Bacacay Poblacion Road leading to various tourist destinations (San Jose-Binitayan-Sugod-Panarayon-Hindi Section), Malilipot, Albay		Public Bidding	2/1/2019	3/1/2019	5/16/2019	5/17/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
P00330390LZ-CW1	60 . Tabaco-Malinao Road leading to Vera Falls, Malinao, Albay		Public Bidding	2/1/2019	3/1/2019	5/16/2019	5/17/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
P00330383LZ-CW1	61 . Tabaco-Malinao-Tiwi Roads leading to Kumagingking Falls, Tiwi Geothermal Plant,Phil. Ceramic Plant, Bugsukan Falls Corangon Shoal, Joroan Church & Beaches,Putsan Beach, San Lorenzo Church, Brqy. Joroan, Tiwi, Albay		Public Bidding	2/1/2019	3/1/2019	5/16/2019	5/17/2019	GAA 2019	10,000.00	-	10,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
P00331002LZ-CW1	62 . Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos Road in support of Coconut-Bio Engineering and ABACA 11Salapid" Industry, Malinao, Albay		Public Bidding	2/1/2019	3/1/2019	5/16/2019	5/23/2019	GAA 2019	15,000.00	-	15,000.00	Construction/ Improvement of Access Roads leading to Trades. Industries and Economic Zones
P00331004LZ-CW1	63 . Lidong Access Road in support of Virgin Coconut Oil Manufacturers, Sta. Domingo,Albay		Public Bidding	2/1/2019	3/1/2019	5/16/2019	5/23/2019	GAA 2019	15,000.00	-	15,000.00	Construction/ Improvement of Access Roads leading to Trades. Industries and Economic Zones
P00331008LZ-CW1	64 . San Carlos - Matagbac- San Vicente Road connecting to Ligao-Tabaco Road leading to Ricemill, Agri-Business Industry & Warehouses, Tabaco City, Albay		Public Bidding	2/1/2019	3/1/2019	5/16/2019	5/23/2019	GAA 2019	15,000.00	-	15,000.00	Construction/ Improvement of Access Roads leading to Trades. Industries and Economic Zones
P00331003LZ-CW1	65 . San Isidro-Iraya-Canaway-Sta. Cruz Access Road leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay		Public Bidding	2/1/2019	3/1/2019	5/16/2019	5/23/2019	GAA 2019	15,000.00	-	15,000.00	Construction/ Improvement of Access Roads leading to Trades. Industries and Economic Zones
P00348220LZ-CW1	66 . Construction of 2- Storey School Building with six (6) classrooms and restrooms at San Jose Community College, Malilipot, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5/2019	GAA 2019	10,500.00	-	10,500.00	Buildings And Other Structures
P00348221LZ-CW1	67 . Construction of 2- Storey School Building with six (6) classrooms and restrooms at the Tiwi Community College, Tiwi, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5/2019	GAA 2019	10,500.00	-	10,500.00	Buildings And Other Structures
P00348222LZ-CW1	68 . Renovation/Construction of Classrooms at Bacacay Community College, Bacacay, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5/2019	GAA 2019	4,000.00	-	4,000.00	Buildings And Other Structures
P00348582LZ-CW1	69 . Construction of Multi-Purpose Building (Covered Court), Barangay Baclayon,Bacacay, Albay		Public Bidding	3/12/2019	4/10/2019	6/25/2019	7/5/2019	GAA 2019	10,500.00	-	10,500.00	Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00348583LZ-CW1	70 . Construction of Multi-Purpose Building (Covered Court), Barangays Panal Bangkilingan, Tabaco City, Albay		Public Bidding	3/12/2019	4/10/2019	6/25/2019	7/5/2019	GAA 2019	10,500.00	-	10,500.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00348584LZ-CW1	71 . Construction of Multi-Purpose Building (Covered Court), Barangay Libtong, Tiwi, Albay		Public Bidding	5/23/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	10,500.00	-	10,500.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00348585LZ-CW1	72 . Construction of Multi-Purpose Building (Covered Court), Barangays 1, 2 and 3,Bacacay, Albay		Public Bidding	3/12/2019	4/10/2019	6/25/2019	7/5/2019	GAA 2019	10,500.00	-	10,500.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00340519LZ-CW1	73 . Construction of Multi-Purpose Building at Poblacion, Malinao, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	2,000.00	-	2,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00340520LZ-CW1	74 . Construction of Multi-Purpose Building at Poblacion, Sta. Domingo, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	2,000.00	-	2,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00348586LZ-CW1	75 . Construction of Multi-Purpose Covered Courts, Barangay Bonbon, Tabaco City,		Public Bidding	3/12/2019	4/10/2019	6/25/2019	7/5/2019	GAA 2019	10,500.00	-	10,500.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00350616LZ-CW1	76 . Completion of Multi Purpose Building in Putsan, Tiwi, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	2,000.00	-	2,000.00	Local Infrastructure Program
P00350617LZ-CW1	77 . Completion of Multi-purpose Building (Legislative Building), Tiwi, Albay		Public Bidding	5/23/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	2,000.00	-	2,000.00	Local Infrastructure Program
P00350618LZ-CW1	78 . Completion of Multi-purpose Building, Brgy. Nagas, Tiwi, Albay		Public Bidding	5/23/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	2,000.00	-	2,000.00	Local Infrastructure Program
P00350619LZ-CW1	79 . Construction of Barangay Hall in Maynonong, Tiwi, Albay		Public Bidding	5/23/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	4,000.00	-	4,000.00	Local Infrastructure Program

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00350620LZ-CW1	80 . Construction of Day Care Center in Dapdap, Tiwi, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	4,000.00	-	4,000.00	Local Infrastructure Program
P00350621LZ-CW1	81 . Construction of Multi-Purpose Building (Covered Court), in Brgy. Lidong, Sto.Domingo, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350622LZ-CW1	82 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Brgy. Baybay, Tiwi, Albay		Public Bidding	2/19/2019	3/11/2019	5/16/2019	5/17/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350623LZ-CW1	83 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Brgy.Hindi, Bacacay, Albay		Public Bidding	2/19/2019	3/11/2019	5/16/2019	5/17/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350624LZ-CW1	84 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Brgy. Fidel Surtida, Sto. Domingo, Albay		Public Bidding	3/8/2019	3/26/2019	6/25/2019	7/5-11/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350625LZ-CW1	85 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Brgy.Sto. Niño, Sto. Domingo, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350626LZ-CW1	86 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Brgy.Naga, Tiwi, Albay		Public Bidding	3/8/2019	3/26/2019	6/25/2019	7/5-11/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350627LZ-CW1	87 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Brgy.Salvacion, Tabaco City, Albay		Public Bidding	3/8/2019	3/26/2019	6/25/2019	7/5-11/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350628LZ-CW1	88 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Cararayan, Tiwi, Albay		Public Bidding	2/19/2019	3/11/2019	5/16/2019	5/17/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350629LZ-CW1	89 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Binitayan, Malilipot, Albay		Public Bidding	2/19/2019	3/11/2019	5/16/2019	5/17/2019	GAA 2019	10,500.00	-	10,500.00	Local Infrastructure Program
P00350630LZ-CW1	90 . Construction of Multi-Purpose Building (Covered Court/Evacuation Center) in Sta.Misericordia (Phase II), Sta. Domingo, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5/2019	GAA 2019	4,500.00	-	4,500.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00350631LZ-CW1	91 . Construction of Multi-purpose Building (Covered Court-Phase 1), Brgy. Sta.Misericordia, Sta. Domingo, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	6,000.00	-	6,000.00	Local Infrastructure Program
P00350632LZ-CW1	92 . Construction of Multi-Purpose Building in Buhatan, Sta. Domingo, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	4,000.00	-	4,000.00	Local Infrastructure Program
P00350633LZ-CW1	93 . Construction of Multi-purpose Building, Brgy. Calbayog, Malilipot, Albay		Public Bidding	5/23/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	5,000.00	-	5,000.00	Local Infrastructure Program
P00350634LZ-CW1	94 .Improvement of Multi-purpose Building (Barangay Hall), Brgy. Pandayan, Sta.Domingo, Albay		Public Bidding	5/11/2019	5/31/2019	6/25/2019	7/5/2019	GAA 2019	4,000.00	-	4,000.00	Local Infrastructure Program
P00350635LZ-CW1	95 . Improvement/Replacement of Brgy. Alimsog Multi-Purpose Building, Sta. Domingo,Al bay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5/2019	GAA 2019	4,000.00	-	4,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects



Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00350636LZ-CW1	96 . Rehabilitation of Sta. Domingo Public Market (Phase I), Sto. Domingo, Albay		Public Bidding	3/8/2019	3/26/2019	6/25/2019	7/5-11/2019	GAA 2019	17,000.00	-	17,000.00	Local Infrastructure Program
P00350637LZ-CW1	97 . Repair of Tiwi Multi-purpose Covered Court, Tiwi, Albay		Public Bidding	5/23/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	2,000.00	-	2,000.00	Local Infrastructure Program
P00350638LZ-CW1	98 . Construction of City's Livelihood Skills Training Center in Tabaco City, Albay		Public Bidding		7/3/2019				5,000.00	-	5,000.00	Local Infrastructure Program
P00350639LZ-CW1	99 . Repair of Multi-purpose Pavement in Buang, Bacacay, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Local Infrastructure Program
P00350640LZ-CW1	100 . Rehabilitation and Extension of Barangay Hall in Buang, Tabaco City, Albay		Public Bidding	5/23/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	5,000.00	-	5,000.00	Local Infrastructure Program
P00350641LZ-CW1	101 . Construction of Multi-Purpose Building (Day Care Center) in San Carlos, Tabaco City, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5/2019	GAA 2019	3,000.00	-	3,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00350642LZ-CW1	102 . Construction of Multi-Purpose Building (Day Care Center) in Divino Rostro, Tabaco City, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5/2019	GAA 2019	3,000.00	-	3,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects
P00350643LZ-CW1	103 . Repair of Tugawi Multi-purpose Covered Court, Malilipot, Albay		Public Bidding	5/23/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	4,000.00	-	4,000.00	Local Infrastructure Program
P00353183LZ-CW1	104 . Construction of Covered Drainage Canal in Brgy. San Pedro, Sto. Domingo, Albay		Public Bidding	3/2/2019	3/27/2019	5/16/2019	5/17/2019	GAA 2019	3,000.00	-	3,000.00	Local Infrastructure Program
P00353184LZ-CW1	105 . Construction of Drainage System in Barangay 14 Poblacion, Bacacay, Albay		Public Bidding	2/28/2019	4/12/2019	5/17/2019	5/20/2019	GAA 2019	4,000.00	-	4,000.00	Local Infrastructure Program
P00353185LZ-CW1	106 . Initial Construction of a Campus-Wide Drainage System at Tabaco National High School, Tabaco City, Albay		Public Bidding	5/17/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	5,000.00	-	5,000.00	Flood Control Structures Facilities
P00353186LZ-CW1	107 . Construction of River Control, Brgy. San Andres, Sto. Domingo, Albay		Public Bidding	3/2/2019	4/4/2019	5/20/2019	5/21/2019	GAA 2019	3,000.00	-	3,000.00	Local Infrastructure Program
P00353282LZ-CW1	108 . Construction of Buhatan Shore Protection/Causeway, Sta. Domingo, Albay		Public Bidding	5/9/2019	5/29/2019			GAA 2019	95,000.00	-	95,000.00	Flood Control Structures Facilities
P00353283LZ-CW1	109 . Construction of Alimsog Shore Protection/causeway, Sta. Domingo, Albay		Public Bidding	5/8/2019	5/28/2019			GAA 2019	95,000.00	-	95,000.00	Flood Control Structures Facilities
P00353452LZ-CW1	110 . Construction of Flood Control Project along Bulawan River (San Jose Section),Malilipot, Albay		Public Bidding	5/17/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	35,000.00	-	35,000.00	Flood Control Structures Facilities

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00345000LZ-CW1	111 . Construction of Flood Control System along Libod River, Libod, Malinao, Albay		Public Bidding	5/7/2019	5/28/2019	6/10/2019	6/20/2019	GAA 2019	24,000.00	-	24,000.00	Flood Control Structures Facilities
P00353453LZ-CW1	112 . Construction of River Control at Barangay Nagsiya, Sta. Domingo, Albay		Public Bidding	2/28/2019	4/12/2019	5/17/2019	5/20/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353454LZ-CW1	113 . Construction of River Control in Brgy. Market, Sta. Domingo, Albay		Public Bidding	5/17/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353455LZ-CW1	114 . Construction of Seawall at Mapulang Daga, Bacacay, Albay		Public Bidding	2/28/2019	4/12/2019	5/17/2019	5/20/2019	GAA 2019	10,000.00	-	10,000.00	Flood Control Structures Facilities
P00353456LZ-CW1	115 . Construction of Seawall at Uson, Bacacay, Albay		Public Bidding	2/28/2019	4/12/2019	5/17/2019	5/20/2019	GAA 2019	12,000.00	-	12,000.00	Flood Control Structures Facilities
P00353457LZ-CW1	116 . Construction of Seawall, Brgy. Mayon, Tiwi, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	7,000.00	-	7,000.00	Flood Control Structures Facilities
P00353458LZ-CW1	117 . Construction of Tripple Barrel Box Culvert in Tanawan-Tagoytoy Road, Malinao, Albay		Public Bidding	2/28/2018	4/12/2019	6/25/2019		GAA 2019	4,500.00	-	4,500.00	Flood Control Structures Facilities
P00353459LZ-CW1	118 . Extension of Jonop Seawall, Malinao, Albay		Public Bidding	2/28/2019	4/12/2019	5/17/2019	5/20/2019	GAA 2019	20,000.00	-	20,000.00	Flood Control Structures Facilities
P00353460LZ-CW1	119 . Rehabilitation/Improvement of Flood Control Project along Basud River (San Isidro Section), Sta. Domingo, Albay		Public Bidding	3/2/2019	4/4/2019	5/20/2019	5/21/2019	GAA 2019	35,000.00	-	35,000.00	Flood Control Structures Facilities
P00353461LZ-CW1	120 . Rehabilitation/Improvement/Construction of Flood Control at Bulawan River, San Jose Section, Malilipot, Albay		Public Bidding	2/19/2019	3/11/2019	5/16/2019	5/17/2019	GAA 2019	17,000.00	-	17,000.00	Flood Control Structures Facilities
P00353462LZ-CW1	121 . Rehabilitation/Improvement/Construction of River Control along Baclayon River, Bacacay, Albay		Public Bidding	2/19/2019	3/11/2019	5/16/2019	5/17/2019	GAA 2019	17,000.00	-	17,000.00	Flood Control Structures Facilities
P00353463LZ-CW1	122 . Rehabilitation/Improvement/Construction of River Control along San Vicente River, Tabaco City, Albay		Public Bidding	2/19/2019	3/11/2019	5/16/2019	5/17/2019	GAA 2019	16,000.00	-	16,000.00	Flood Control Structures Facilities
P00353464LZ-CW1	123 . River Control in Sitio Tambangan, Brgy. San Isidro, Sta. Domingo, Albay		Public Bidding	5/17/2019	6/6/2019	6/24/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353465LZ-CW1	124 . Slope Protection and Road Reconstruction in Brgy. San Juan, Sta. Domingo, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353466LZ-CW1	125 . Rehabilitation of River/Flood Control along the stretch of Tagas River bordering the Barangays of Comon, Bongabong, Baranghawon, Basud, Tagas, San Roque and Sta. Cristo, Tabaco City, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	12,000.00	-	12,000.00	Flood Control Structures Facilities
P00353467LZ-CW1	126 . Construction of various River Control Projects in Barangays San Vicente, San Rafael, San Francisco and Del Rosario, Sta. Domingo, Albay		Public Bidding	3/2/2019	4/4/2019	5/20/2019	5/21/2019	GAA 2019	12,000.00	-	12,000.00	Flood Control Structures Facilities
P00353468LZ-CW1	127 . Construction of River Control at Purok 3 and 4 in San Lorenzo, Tabaco City, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	4,000.00	-	4,000.00	Flood Control Structures Facilities

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00353469LZ-CW1	128 . Repair of River Control at Puroks 4 to 6 in Brgy. Gajo, Tiwi, Albay		Public Bidding	5/9/2019	5/31/2019	6/25/2019	7/5-11/2019	GAA 2019	4,000.00	-	4,000.00	Flood Control Structures Facilities
P00353470LZ-CW1	129 . Construction of River Control, San Ramon, Tabaco City, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353471LZ-CW1	130 . Rehabilitation of River Control, Baybay, Tiwi, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353472LZ-CW1	131 . Rehabilitation of River Control, Barii, Tiwi, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353473LZ-CW1	132 . Rehabilitation of River Control, Naga, Tiwi, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	3,500.00	-	3,500.00	Flood Control Structures Facilities
P00353474LZ-CW1	133 . Rehabilitation of River Control, Maynonong, Tiwi, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353475LZ-CW1	134 . Rehabilitation of River Control, Cagraray, Bacacay, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353476LZ-CW1	135 . Construction of River Control in Mariroc, Tabaco City, Al bay		Public Bidding	4/2/2019	5/15/2019	6/24/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353477LZ-CW1	136 . Construction/Rehabilitation of River Control in Dapdap, Tiwi, Albay		Public Bidding	5/9/2019	5/29/2019	6/25/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00353478LZ-CW1	137 . Slope Protection/River Control in Brgy. Sto. Domingo, Albay		Public Bidding	4/2/2019	5/15/2019	6/24/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Flood Control Structures Facilities
P00354028LZ-CW1	138 . Continuation of the Construction of the San Vicente-San caries Linking Road, Tabaco City		Public Bidding	3/7/2019	3/26/2019				70,000.00	-	70,000.00	Local Roads
P00354029LZ-CW1	139 . Replacement, Reconstruction and Concreting with Line Canal of the San Fernando San Andres-Bagong San Roque Road in Sta. Domingo, Albay		Public Bidding	2/28/2018	4/12/2019	6/25/2019		GAA 2019	55,000.00	-	55,000.00	Local Roads
P00354054LZ-CW1	140 . Construction of Damacan - Lipata Coastal Road, Bacacay, Albay		Public Bidding	5/9/2019	5/29/2019			GAA 2019	95,000.00	-	95,000.00	Local Roads
P00354055LZ-CW1	141 . Rehabilitation/Opening of San Vicente - Estancia - Awang Road, Malinao, Albay		Public Bidding	5/16/2019	6/6/2019			GAA 2019	65,000.00	-	65,000.00	Local Roads
P00354073LZ-CW1	142 . Construction of Sta. Cruz-Canaway Alternate Road, Malilipot, Albay		Public Bidding	5/8/2019	5/28/2019			GAA 2019	100,000.00	-	100,000.00	Local Roads
P00354074LZ-CW1	143 . Road Opening of Pinagbobong-Oson-Magapo Road, Tabaco City, Albay		Public Bidding	5/16/2019	6/6/2019			GAA 2019	100,000.00	-	100,000.00	Local Roads
P00354878LZ-CW1	144 . Completion of the Rehabilitation/Improvement Cale-Agro Road, Tiwi, Albay		Public Bidding	2/28/2018	4/12/2019	6/25/2019		GAA 2019	8,000.00	-	8,000.00	Local Roads
P00354879LZ-CW1	145 . Construction of Road from Tabaco City Terminal to San Vicente-San Carlos Bypass Road with Acquisition of Right of Way, Tabaco City, Albay		Public Bidding	3/2/2019	3/27/2019	5/16/2019	5/17/2019	GAA 2019	40,000.00	-	40,000.00	Local Roads
P00354880LZ-CW1	146 . Construction of Road in Brgy, Busdac, Bacacay, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	5,000.00	-	5,000.00	Local Roads
P00354881LZ-CW1	147 . Construction of Roadways with dumping, drainage and concrete ossuary vaults at the Sto. Domingo Public Cemetery extension/s, Phase 1, Sto. Domingo, Albay		Public Bidding	3/2/2019	3/27/2019	5/16/2019	5/17/2019	GAA 2019	5,000.00	-	5,000.00	Local Roads
P00354882LZ-CW1	148 . Construction/Concreting of Roads in Barangays San Antonio Santicon and San Antonio Sulong, Malilipot, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	2,000.00	-	2,000.00	Local Roads
P00354883LZ-CW1	149 . Construction/Concreting of Roads in Barangays San Pablo, Buang and Vinistitahan, Bacacay, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	3,000.00	-	3,000.00	Local Roads

Project ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00354884LZ-CW1	150 . Improvement of Barangay Sua-Igot Roadways with Slope Protection and River Control, Tabaco City, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	5,000.00	-	5,000.00	Local Roads
P00354885LZ-CW1	151 . Road Opening and Concreting of Calayucay-San Roque Brgy. Road, Sta. Domingo, Al bay		Public Bidding	3/7/2019	3/26/2019				10,000.00	-	10,000.00	Local Roads
P00354886LZ-CW1	152 . Road Opening and Concreting of Magapo Road in Tabaco City, Albay		Public Bidding	2/28/2018	4/12/2019	6/25/2019		GAA 2019	10,000.00	-	10,000.00	Local Roads
P00355806LZ-CW1	153 . Construction of Footbridge in Sugod, Tiwi, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	1,500.00	-	1,500.00	Local Bridges
P00355807LZ-CW1	154 . Construction of Footbridge in Tanagan, Bacacay, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	1,500.00	-	1,500.00	Local Bridges
P00355808LZ_CW1	155 . Construction of Footbridge in Damacan, Bacacay, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	1,500.00	-	1,500.00	Local Bridges
P00355889LZ-CW1	156 . Construction of Brgy, Ogob Bridge Approach, Malinao, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	4,500.00	-	4,500.00	Local Bridges
P00355890LZ-CW1	157 . Construction of Three (3) Foot Bridges in Barangay Langaton, Bacacay, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	5,000.00	-	5,000.00	Local Bridges
P00355891LZ-CW1	158 . Rahabilitation of San Roque-Calbayog Bridge, Barangay Calbayog, Malilipot, Albay		Public Bidding	5/7/2019	5/27/2019	6/24/2019	7/5-11/2019	GAA 2019	5,000.00	-	5,000.00	Local Bridges
P00355892LZ-CW1	159 . Replacement of Steel Bridge in Basud, Bacacay, Albay		Public Bidding	2/28/2018	4/12/2019	6/25/2019		GAA 2019	10,000.00	-	10,000.00	Local Roads
P00356051LZ-CW1	160 . Construction of Bariis Water System, Bariis, Tiwi, Albay		Public Bidding	3/19/2019	4/8/2019	6/24/2019	7/5/2019	GAA 2019	3,000.00	-	3,000.00	Local Infrastructure Program
P00356052LZ-CW1	161 . Construction of the Libtong-Bagumbayan Water System, Tiwi, Albay		Public Bidding	3/19/2019	4/8/2019	6/24/2019	7/5/2019	GAA 2019	6,000.00	-	6,000.00	Local Infrastructure Program
P00356053LZ-CW1	162 . Construction of Water System (Reservoir with Water Pump) at Barangay Bagong San Roque, Sta, Domingo, Albay		Public Bidding	3/19/2019	4/8/2019	6/24/2019	7/5/2019	GAA 2019	5,000.00	-	5,000.00	Local Infrastructure Program
P00356054LZ-CW1	163 . Construction of Water System at Barangay San Andres, Sta. Domingo, Albay		Public Bidding	3/19/2019	4/8/2019	6/24/2019	7/5/2019	GAA 2019	3,000.00	-	3,000.00	Local Infrastructure Program
P00356055LZ-CW1	164 . Rehabilitation of Water System, Misibis, Tiwi, Albay		Public Bidding	3/19/2019	4/8/2019	6/24/2019	7/5/2019	GAA 2019	6,000.00	-	6,000.00	Local Infrastructure Program
P00356056LZ-CW1	165 . Construction of Water System for the Poblacion barangays in Malilipot, Albay		Public Bidding	3/19/2019	4/8/2019	6/24/2019	7/5/2019	GAA 2019	7,000.00	-	7,000.00	Local Infrastructure Program

Recommending approval:

Approval:

**SALVADOR R. REMPILLO**

BAC Chairman

**SIMON N. ARIAS**

Head of Procurement Entity